File No: N-11011/12/2021-HFA-III-UD (9104043)
Government of India
Ministry of Housing & Urban Affairs
(HFA Directorate)

Nirman Bhawan, New Delhi,
Dated: 25th March, 2021

OFFICE MEMORANDUM

Subject: Minutes of the 53rd meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All.

The undersigned is directed to forward herewith a copy of the minutes of the 53rd meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All Mission held on 22.2.2021 at New Delhi with Secretary, Ministry of Housing & Urban Affairs in chair, for information and necessary action.

Encl: As above

(Vinod Gupta)
Under Secretary to the Govt. of India
Tel: 011- 23062859

To,

Members of the CSMC as follows:

1. Secretary, Ministry of Housing & Urban Affairs, Nirman Bhavan, New Delhi
2. Secretary, Department of Expenditure, Ministry of Finance, North Block, New Delhi.
3. Secretary, Ministry of Social Justice and Empowerment Shastri Bhavan, New Delhi.
4. Secretary, Department of Health and Family Welfare, Nirman Bhawan, New Delhi.
5. Secretary, Department of Financial Services, Ministry of Finance.
6. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi
7. Secretary, Ministry of Minority Affairs, Paryavaran Bhawan, New Delhi
8. Addl. Secretary (Housing), M/o HUA, Nirman Bhawan, New Delhi
9. Joint Secretary (NULM), MoHUA. Nirman Bhawan, New Delhi
10. Joint Secretary and Financial Adviser, Ministry of HUA, Nirman Bhavan, New Delhi.
11. Mission Director (Smart Cities), MoHUA.
12. Joint Secretary & Mission Director –in charge of HFA, MoHUA.

Copy to:

i. Addl. Chief Secretary, Guwahati Development Department and Urban Development Deptt., Govt. of Assam, D Block, 3rd Floor, Assam Secretariat Civil, Dispur, Guwahati-781006.
ii. Principal Secretary(UD), UT of Andaman & Nicobar Islands, Secretariat, Port Blair, Anadaman-744101
iii. The Principal Secretary (Urban Development & Environment), Government of Madhya Pradesh, Ballabh Bhawan, Mantralaya, Bhopal -462016.
iv. The Principal Secretary (Housing, Government of Maharashtra Room No 425, 4th Floor, Mantralaya, Mumbai-400032.

v. The Principal Secretary (UD), Govt. of Manipur, Secretariat, Imphal 795001, Manipur.
vi. The Director, Urban Development & Poverty Alleviation Department, State Govt. of Mizoram, Annex-2, 2nd Floor, Room No. 203, New Secretariat Complex, Khatia, Aizwal-796001
vii. The Principal Secretary (Urban Development & Housing), Government of Nagaland, Kohima 797001.
viii. The Secretary to Government, H &UD Department, Govt. of Tamil Nadu, Secretariat, Chennai-600009
ix. The Secretary, Urban Development Government of UP Navchetna Kendra, 10, Ashoka Marg, Lucknow- 226001
x. The Secretary, (Urban Development), Govt of Uttrakhand,4 Subhas Road, Room No 25, State Bank Building, Secretariat, Dehradun.
xi. The Director, State Urban Development Agency (SUDA), State Govt. of West Bengal, H-C Block, Sector-III, Bidhannagar, Kolkata -700106.

Copy also to:

1. CCA, M/o (HUA)
2. Director General, National Buildings Organisastion, Nirman Bhawan, New Delhi.
3. General Manager (Projects), HUDCO, India Habitat Centre, Lodhi Road, New Delhi 110003
4. Executive Director, BMTPC, Core 5A, India Habitat Centre, Lodhi Road, New Delhi 110003
5. DDG, (HFA-II)/Director-(HFA-I)/ Director (HFA-IV)/Director (HFA-V), Director (HFA-III), HFA Directorate, M/o HUA, New Delhi.
6. Director (IFD), M/o HUA
7. Dy. Chief MIS, HFA Mission Directorate, New Delhi – with a request to upload it on M/o HUA website immediately.
8. PMU, HFA Mission Directorate, New Delhi
9. Under Secretary-HFA-1/ HFA-2/HFA-4/HFA-5
10. Section Officer-HFA-1/HFA-2/HFA-3/HFA-4/HFA-5
11. Asst. Accounts Officer (JnNURM/RAY/HFA).

(Vinod Gupta)
Under Secretary to the Govt. of India
Tel: 011- 23062859

Table of Contents

S. No.	Contents	Page Number
1	Confirmation of the minutes of the **52nd meeting of CSMC** under PMAY (U) held on 20.1.2021 (Agenda 1)	4
2	Consideration for Central Assistance for **30 BLC (New Construction) projects** submitted by the State of **Assam** (Agenda 2)	4
3	Proposal for **curtailment/surrender of 13 houses in 1 BLC (New construction)** project approved earlier by CSMC under PMAY (U) for the UT of **Andaman &Nicobar Islands**	6
4	Consideration for Central Assistance for **17 BLC (New) projects** submitted by the State of **Madhya Pradesh** (Agenda 8)	6
5	Proposal for **curtailment/surrender of 7,478 houses in 160 BLC (New)** projects approved earlier by CSMC under PMAY-U for the State of **Madhya Pradesh** (Agenda 9)	8
6	Ratification of **Category and Gender modification in PMAY (U) MIS** submitted by State of **Madhya Pradesh (Agenda-10)**	9
7	Consideration for Central Assistance for **02 ISSR, 05 AHP, 24 AHP (PPP), 02 AHP (JV on ULB Land), 09 AHP (JV on Private Land)** projects submitted by State of **Maharashtra** (Agenda 24)	9
8	Proposal for **curtailment, revision, surrender** of projects approved earlier by CSMC under PMAY (U) for the State of **Maharashtra** (Agenda 22)	12
9	Consideration for Central Assistance for **3 BLC (New Construction)** project submitted by the State of **Manipur** (Agenda 4)	14
10	Proposal for **curtailment/surrender of 691 houses in 5 different BLC (New Construction)** projects approved earlier by CSMC under PMAY (U) Mission for the State of **Manipur** (Agenda 5)	15
11	Consideration for Central Assistance for **8 BLC (New Construction)** projects submitted by the State of **Mizoram** (Agenda 6)	16
12	Proposal for **curtailment/surrender of 544 houses in 4 different BLC (New Construction)** projects approved earlier by CSMC under PMAY (U) Mission for the State of **Mizoram** (Agenda 7)	17
13	Ratification of **Category and Gender modification** in PMAY (U) MIS submitted by State of **Mizoram** (Agenda-20)	18
14	Consideration for Central Assistance for **9 BLC (New Construction) and 2 BLC (Enhancement)** projects submitted by State of **Nagaland** (Agenda 11)	18
15	Consideration of curtailment/surrender proposal for **843 houses in 10 different BLC (New Construction) projects and 1,114 houses in 8 different BLC (Enhancement)** projects approved earlier by CSMC under PMAY (U) Mission for the State of **Nagaland.** (Agenda 12)	20
16	Consideration for Central Assistance for **19 BLC (New) and 1 AHP project** submitted by State of **Tamil Nadu** (Agenda 17)	21
17	Consideration of Proposals for **curtailment of houses, modification of beneficiaries/category/Gender** and revision of City name submitted by State of **Tamil Nadu** (Agenda 18)	22
18	Consideration for Central Assistance for **70 BLC (New) and 15 BLC (Enhancement)** projects submitted by the State of **Uttar Pradesh** (Agenda 12)	24

19	Consideration for **Surrendering/Curtailment of 78,082 houses in 818 BLC (New) projects and 17,348 houses in 142 BLC(Enhancement)** projects, sanctioned in various CSMC meetings, submitted by **Uttar Pradesh** (Agenda 14)	26
20	Consideration for Central Assistance **for 17 BLC (New) and 14 BLC (Enhancement) projects** submitted by State of **Uttrakhand** (Agenda-15)	27
21	Consideration for Central Assistance for **26 BLC (New) and 7 AHP projects** submitted by the State of **West Bengal** (Agenda 19)	28
22	Proposal for submission of **49 HFAPoAs** for the States of **Rajasthan and Odisha** under PMAY (U) Mission (Agenda 16)	30
23	Consideration and approval for the proposals of State Govts. of **Assam, Tamil Nadu and Uttar Pradesh** for construction of **Demonstration Housing Projects** (DHPs) under Technology Sub-Mission (TSM) of PMAY(U) – (Agenda 21)	31
24	**Status of Housing for All Plan of Actions** (HFAPoAs) under Pradhan Mantri Awas Yojana - Urban PMAY (U) Mission (Agenda 23)	41
35	GENERAL OBSERVATIONS	42

Minutes of the 53rd meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) - Housing for All Mission held on 22nd February, 2021.

The 53rdmeeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) [PMAY (U)] was held on 22nd February, 2021 at 01.30 p.m.in the Conference Room, Nirman Bhawan, New Delhi, with Secretary, Ministry of Housing and Urban Affairs in chair. The list of participants is at **Annexure-I.**

2. At the outset, the Joint Secretary & Mission Director, HFA welcomed Secretary, MoHUA, participants/representatives from the State Governments, participants/officers of the Ministry and other Departments. Following observations/directions of CSMC were made for compliance by all State/UT Governments:

i. PMAY (U) being in the 6th year of implementation, all States/UTs should gear up to achieve the goals of the Mission i.e 'Housing for All' by the year 2022. For this, a strategy needs to be adopted to complete the targets well within the Mission period. At the same time, completion/occupancy of the houses by the identified beneficiaries needs to be ensured.

ii. The States/UTs should **saturate** the housing demands and submit the pending HFAPoAs at the earliest. Focus should now only be on completion of approved projects/houses within the stipulated timeline.

iii. States/UTs proposing for curtailment of houses/cancellation of projects should ensure that no eligible beneficiaries are deprived of the benefits under the scheme, owing to such curtailment/cancellation.

iv. All States/UTs must take necessary action for updation of data in PMAY (U) MIS on a regular basis.

3. The Secretary, MoHUA discussed the progress under the Mission at length and the following were decided:

i. The year 2021 is very important in terms of implementation and achievement of the goals set under PMAY (U) as the Mission period is upto March 2022. Collectively, the Ministry, States/UTs and ULBs have to ensure that all sanctioned houses of PMAY (U) are completed positively by March, 2022. The States/UTs should declare cities, which have achieved 100% sanctions of houses against demand, 100% grounding against sanction and 100% completion/occupied as "HFA achieved".

ii. The performance of a State/UT will be measured in terms of percentage of completed houses and percentage of grounded houses against their approved targets. Now, the benchmark for considering any new proposal for Central Assistance under the scheme will be:

- Grounding of at least 95% of the sanctioned houses for which funds have been released.
- Completion of 75% of the grounded houses.

iii. Over 1.09 crore houses have been sanctioned so far under PMAY (U). Out of this, over 70 lakh houses have been grounded. Approximately 41 lakh houses have been completed and delivered/handed over to the beneficiaries. This is a remarkable achievement specially, considering the difficulties faced during the Covid-19 period. Now, the challenge for all the States/UTs is to complete the remaining houses and ensure their occupancy by the identified beneficiaries. Monitoring of AHP (PPP) projects should be done by State Level Appraisal Committee (SLAC) on monthly basis and apprise the State Level Sanctioning & Monitoring Committee (SLSMC) accordingly.

iv. States/UTs should adopt a focused approach for:
- Completion of the grounded houses and ensuring their occupancy by the identified beneficiaries.
- Grounding of the remaining houses at the earliest and ensuring their completion & occupancy within the stipulated timeline.

v. For placing curtailment/cancellation of proposals States/UTs must observe the following:
- Where beneficiaries are finding difficulties in arranging their contribution, the State may assist them through credit mechanism/Bank linkages.
- State should examine the list of beneficiaries to avoid any future dispute and resentment. No eligible beneficiary should be deprived of benefit of the scheme owing to curtailment/cancellation of projects.
- Consent of beneficiaries must be taken before proposing any curtailment.
- Curtailment proposal should invariably have approval of SLSMC with due consideration of views of political leadership/elected public representatives.

vi. If a State/UT is willing to reduce its target and proposes for curtailment of houses, the number of curtailed houses will be considered in new proposals to meet the target of any other performing State/UT.

vii. **Light House Projects (LHPs)**

A presentation on the progress of execution of LHPs at all six locations was also made during the meeting. The Committee also took note of the number of registrations of 'Technograhis'. It was decided that to avoid multiple entries, Aadhaar authentication may be done for all registration of Technograhis.

viii. **Affordable Rental Housing Complexes Scheme (ARHCs)**
- 29 States/UTs have signed the MoU for implementing ARHCs.The remaining 7 States/UTs need to sign the MoU at the earliest.

- Under **Model-1**of ARHCs, the city of Chandigarh has already made ARHCs operational and Surat, Ahmadabad, Rajkot and Vadodara are at advance stage for conversion of more than 3,000 houses into ARHCs. Other States/UTs are also requested to float the RFPs for selection of Concessionaires to convert the vacant Government houses into ARHCs.

- Under **Model-2** of ARHCs, EoI has already been issued by the Ministry. The last date for submission of proposal is 11th March, 2021. State/UT Governments are also expected to hold consultations with various stakeholders such as Public/Private land-owning agencies, State Government institutions, entrepreneurs etc. to promote the construction of ARHCs. Progress of ARHCs will also be reviewed along with progress of PMAY (U) in CSMC meetings.

- It has been reiterated that with respect to ARHCs, **from the date of approval by Union Cabinet i.e. 8.7.2020, all existing vacant and under construction houses of JnNURM & RAY in the States/UTs shall be deemed to be ARHCs** and will be allotted to the ARHCs beneficiaries only.

ix. There has been ambiguity in submission of utilisation certificates by the States/UTs for the fund released under PMAY (U) and their reconciliation at the Ministry level. To address this issue, it has been decided that submission of **UCs will now be done online** only. All State/UT Governments may ensure online submission of UCs.

x. A presentation on the PMAY(U)-MIS and IEC activities was made during the meeting giving present status of MIS entries, data attachment, online submission of Utilisation Certificates, MPRs, DBT, SLTC/CLTCs etc. and representatives of the States/UTs were apprised about their present status. All States/UTs were requested to take necessary action for updation of data in PMAY (U) MIS with respect to the following:

a) Beneficiary Attachment with 100% Aadhaar details in PMAY (U)-MIS.
b) 100% online MPR submission for each project latest by 10th of every month in MIS.
c) 100% submission of DBT Expenditure (city-wise information) by 10th of every month in PMAY (U) -MIS.
d) Submission of UCs along with ATRs for 2nd and 3rd instalments.
e) Submission of project- wise request within PMAY (U)-MIS for releasing of 3rd instalment.
f) Generation of Allotment Letter from MIS system through AHP/ISSR Module.
g) 100% Geo-tagging of houses/projects as per the advisory circulated by the Ministry through BhuvanHFA and BharatHFA mobile app.

xi. Similarly, a Presentation on the **Capacity Building activities** under PMAY(U) was also made during the meeting which covered the following points:

1. States/UTs shall submit utilisation certificates and undertakings duly signed by the Competent Authority as per the format provided in the Capacity Building Financial Norms.

2. States/UTs are required to engage an Independent Facilitating Agency on a priority basis and conduct the social audit for projects completed for release of 3rd instalment.
3. States/UTs are required to judiciously shuffle and deploy CLTCs specialists to cities/clusters as per the need to ensure faster implementation of projects.
4. Considering the importance of disseminating best practices, innovations and initiatives States/UTs are required to engage IEC specialists at the SLTC and CLTCs level, if not engaged already.

xii. Regarding IEC activities, all the States/UTs were advised to make sure that the name of the women beneficiary is displayed prominently along with the Logo of PMAY(U) Mission on the address plate/name plate in front of all the houses constructed under the Scheme. States/UTs were also directed to upload best practices, success stories, case studies, photographs on social media platforms for wider dissemination of the information and activities being undertaken by the States/UTs. It was also advised to keep official websites and social media platforms updated.

2. Thereafter, Joint Secretary and Mission Director (HFA) introduced the agenda for the meeting. The agenda items also form part of the minutes. The State-wise minutes in alphabetical order are recorded as follows:

1	**Confirmation of the minutes of the 52nd meeting of CSMC under PMAY (U) held on 20.1.2021 (Agenda 1)**

The minutes of the **52nd meeting of CSMC under PMAY (U)** held on 20.1.2021 were confirmed.

2	**Consideration for Central Assistance for 30 BLC (New Construction) projects submitted by the State of Assam (Agenda 2)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 30 BLC (New Construction) projects submitted by the State of Assam. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	30	13,811	20,716.50	6,905.50	Nil	9,513.42	4.1.2021/ 16.1.2021

B. Additional information given by the State:

i.	Due to late enrolment of Aadhaar, beneficiary attachment got delayed. There is considerable progress since end of 2019. The pace of completion will improve in the coming months.
ii.	Encumbrance free land and beneficiaries (with bank details) have been identified for the proposed number of houses in the BLC (New Construction) vertical.

B. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Sanction %	BLC houses Geo-tagged / AHP and ISSR projects %	Beneficiary Attachment %
ISSR	108	-	-	-	-	0	0
AHP	128	-	-	-	-	0	0
BLC	1,20,134	91,276	19,593	77	17	74	93
CLSS	2,981	2,981	2,981	100	100	-	-

i.	State Assembly Elections are likely to be held soon. State Government may ensure that the work orders are issued before enforcement of Model Code of Conduct. Further, the funds will be released to the extent of beneficiaries' attachment in PMAY(U)-MIS. State Government may ensure 100% beneficiaries' attachment in PMAY(U)-MIS for the proposal being considered in today's CSMC meeting.
ii.	State Government may ensure grounding of all sanctioned houses before rainy season so that the houses are completed well within Mission period.
iii.	Aadhaar enrolment of all beneficiaries of PMAY(U) must be ensured
iv.	The State has an unspent balance of Rs.559.72 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. UCs for Rs.19.34 crore against CA released upto 31.03.2019 under PMAY(U) is also pending for a long time, which should be submitted immediately. The excess fund available under JnNURM must be refunded immediately along with interest as applicable under the rules.

C. CSMC Decision:

After detailed deliberations, the CSMC **approved** Central Assistance for the proposed projects and recommended for release of first instalment of Central Assistance for the State of Assam as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC(N)	30	13,811	20,716.50	8,286.60	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.

Project-wise details are given at **Annexure II.**

3	**Proposal for curtailment/surrender of 13 houses in 1 BLC (New construction) project approved earlier by CSMC under PMAY (U) for the UT of Andaman & N icobar Islands**

A. Basic Information:

The Committee was informed that 13 beneficiaries have withdrawn their name due to land dispute, inability to arrange their share etc.; the UT Government of Andaman & Nicobar Islands has therefore proposed to curtail/surrender 13 houses approved in 23rd CSMC meeting held on 21.6.2017. The SLSMC has approved the curtailment/surrender as under:

S. No.	CSMC No.	CSMC Date	No. of projects	No. beneficiaries as per DPR	No. of houses for curtailment/ surrender	Revised for sanction
1	23rd	21.06.2017	1	38	13	25
Total			**1**	**38**	**13**	**25**

The Committee was also informed that for AHP projects, NBCC has been engaged to take up the construction of the projects and work will commence in March, 2021.

B. CSMC Observations:

a. The UT to ensure that the DPR where the curtailment/surrender has been proposed are revised accordingly and uploaded in the website of SLNA/Department.
b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the UT.
c. UT Govt to ensure uploading of revised signed Annexure 7C and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. UT should ensure that no eligible and willing beneficiary is removed/curtailed.

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment/surrender of 13 houses under BLC (N) vertical as proposed by the UT Government of Andaman & Nicobar Islands. The details of curtailed houses are at **Annexure-III.**

4	**Consideration for Central Assistance for 17 BLC (New) projects submitted by the State of Madhya Pradesh (Agenda 8)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 17 BLC (New) projects submitted by the State of Madhya Pradesh. The salient details of the proposal are as under:

Rs. in lakh

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	17(17)	7,204	10,806.00	7,204.00	Nil	9,725.40	19.1.2021/ 17.2.2021

B. Additional information given by the State:

i.	State Government is trying to resolve the bottleneck in execution of AHP projects under PMAY (U)
ii.	Pending Central Assistance for the earlier sanctioned houses may be released urgently.

C. CSMC observations:

Progress so far:							
Vertical	**Approved houses**	**Grounded houses**	**Completed houses**	**Grounding vs Sanction %**	**Completion vs Grounding %**	**BLC houses Geo-tagged / AHP and ISSR projects %**	**Beneficiary Attachment %**
AHP	1,43,104	1,00,477	16,692	70	17	14	22
ISSR	2,172	-	-	0	0	83	0
BLC	5,94,633	5,20,631	2,72,122	88	52		92
CLSS	94,279	94,279	94,279	100	100	-	-

i.	State Government is lagging in case of AHP and ISSR verticals. The issues involved in grounding of AHP projects needs to be resolved so as to increase completion of projects.
ii.	The State has an unspent balance of Rs. 1,172.98 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Further, UCs of about Rs. 377.10 crore against CA released upto 31.03.2019 under PMAY(U) are pending which need to be submitted without any further delay.
iii.	Online submission of UCs on PMAY(U)-MIS should be uploaded regularly.
iv.	State Government should ensure Geo-tagging of all BLC houses sanctioned under the scheme.
v.	The State should expedite all MIS entries and beneficiary attachment immediately.

D. CSMC Decision:

After deliberations, the CSMC **approved** Central Assistance and recommended for release of first instalment of Central Assistance for the State of Madhya Pradesh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	17	7,204	10,806.00	4322.40	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.

Project wise details are given at **Annexure IV.**

5	**Proposal for curtailment/surrender of 7,478 houses in 160 BLC (New) projects approved earlier by CSMC under PMAY-U for the State of Madhya Pradesh (Agenda 9)**

A. Basic Information:

The Committee was informed that State Government of Madhya Pradesh has proposed for curtailment of 7,478 beneficiaries from list of 68,257 beneficiaries in 160 BLC (N) projects approved in different CSMC meetings. The reasons for curtailment include beneficiaries not owning land, wrong beneficiary attached in PMAY(U)-MIS, duplicate entry of beneficiaries, death of beneficiary, migration, etc. The SLSMC in its meeting held on 17.2.2021 has approved the curtailment as under:

CSMC meeting	No of projects	No of Houses earlier approved	No of houses proposed for surrender / curtailment	Revised No. of houses	Central Assistance (Rs. in lakh)	State Share (Rs. in lakh)
Various CSMC meetings held during 2016-19	160	68,257	7,478	60,779	91,168.50	60,779.00

B. CSMC Observations:

a. The State to ensure that the DPR where the curtailment/surrender has been proposed are revised accordingly and uploaded in the website of SLNA/Department.
b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the State.
c. State Govt to ensure uploading of revised signed Annexure 7C and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. State should ensure that no eligible and willing beneficiary is removed/curtailed.

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment of 7,478 houses under BLC (N) projects as proposed by the State Government of Madhya Pradesh as per details at **Annexure-V.**

6	**Ratification of Category and Gender modification in PMAY (U) MIS submitted by State of Madhya Pradesh (Agenda-10)**

A. Brief Information:

The Committee was informed that the State Government of Madhya Pradesh has requested for ratification of Category/Gender modification of beneficiaries in PMAY (U)-MIS during Data Compliance drive. In this connection, it is stated that if State proposes any change in CSMC approved project, it requires approval of SLSMC followed by ratification of CSMC. The SLSMC in its meeting held on 17.2.2021 has approved the "Category and Gender modification" in PMAY (U) MIS for 277 projects.

B. CSMC Decision:

CSMC, after deliberations, **approved** the proposal of State Government of Madhya Pradesh for ratification of Category and Gender details in 55projects earlier approved in various CSMC meetings. Details in this regard are at **Annexure VI.**

7	**Consideration for Central Assistance for 02 ISSR, 05 AHP, 27 AHP (PPP), 02 AHP (JV on ULB Land), 10 AHP (JV on Private Land) projects submitted by State of Maharashtra (Agenda 24)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 02 ISSR, 05 AHP, 27 AHP (PPP), 02 AHP (JV on ULB Land), 10 AHP (JV on Private Land) projects submitted by the State of Maharashtra. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
ISSR	02(1)	269	269	269.00	269.00	3,902.45	322.80	20.3.2020, 22.09.2020, 8.10.20, 24.12.2020/ 26.6.20, 2.11.2020, 5.1.2021, 18.2.2021
AHP	05(04)	3,945	3,945	5,917.50	3,945.00	13,237.44	45,631.28	
AHP (PPP)	27(18)	19,863	19,863	29,794.50	19,863.00	Nil	2,16,602.97	
AHP JV on ULB Land	02(02)	3,452	3,452	5178.00	3452.00	Nil	40,840.32	
AHP JV on Private Land	10(04)	40,583	40,583	60,874.50	40,583.00	Nil	5,30,393.37	

B. Additional information given by the State:

i.	The representatives of Ray Nagar Federation, Solapur gave a presentation on the progress as well as issues affecting the project. The committee was apprised that 30,000 houseswere sanctioned in the 9th CSMC held on 26.5.2016 under PMAY (U); out of this, construction work for 7,896 houses is in progress. The beneficiaries of the project belong

	to weaker section of the society and are facing difficulties in availing loan fromfinancial institutions and construction activities are getting delayed due to non-release of Central Assistance by State Government, etc. They requested that the StateGovernment/MHADA may work out financing modality to support beneficiaries in availing loan from the financial institutions/banks. The State Government, if possible, extend the financial model for the beneficiaries to avail loan from financial institutions/banks as evolved by the State of Madhya Pradesh. The Federation requested that to make the project viabile, benefits under AMRUT scheme may be extended to this project to meet cost of internal water network, seweragedistribution, STP, rainwater harvesting, trunk and other infrastructure. The representative of the Federation assured that land is available and if assistance as requested is provided, the project will be completed by the month of May 2023. They also suggested that as the foundation stone of this project was laid by Hon'ble Prime Minister, this may be treatedas a standalone project for its timely completion.
ii.	Encumbrance free land for ISSR project proposed is available and tender will be floated soon.
iii.	The State Government requested to consider two additional AHP-JV projects on private land for Kandala, Satara(15,064 houses) and Wondagiri, Nagpur (383 houses), for which necessary SLSMC approval with revised General Rules (GR) will be submitted soon.

C. CSMC Observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	BLC houses Geo-tagged / AHP and ISSR projects %	Beneficiary Attachment %
AHP	5,25,880	139316	6,894	26	5		5
ISSR	2,23,237	77260	12,676	35	16	12	0
BLC	2,19,110	67660	22,507	31	33	22	92
CLSS	3,14,777	3,14,777	3,14,777	100	100	-	-

i.	Regarding AHP project at Solapur, it was suggested to the Federation that part of the cost on internal water supply, solid waste management, water treatment plant, trunkinfrastructure etc., can be made through various missions like Swachch Bharat Mission, Jal Jeevan Mission (Urban), AMRUT, etc. However, for other infrastructurecomponents like road, electricity, etc. the Federation may take up the matter with the State Government/MHADA. The Madhya Pradesh financing model cannot be suo moto replicated incase of AHP project at Ray Nagar, Solapur as the process of beneficiaries' selection/removal are

	different. However, possibility may be explored in consultation with State Government of Maharashtra to evolve financing model for the project through SLNA, i.e. MHADA. State Government /MHADA may examine the feasibility of extending guarantee for the loan to the beneficiaries by entering into a Tripartite Agreement with Banks/financing institutions and the Federation. RAY Nagar project was inagaurated by the Hon'ble Prime Minister and its progress is being monitored through e-Samiksha portal. This is a unique project to be implemented within stipulated time frame. It is important that uninterrupted fund flow for this project along with its regular physical and financial monitoring is ensured. The State may create a separate financial & monitoring mechanism for effective and timely implementation of the project.
ii.	Grounding of houses needs to be expedited so that the construction can be completed as per scheduled timeline.
iii.	Geo-tagging of houses is a matter of concern. State Government may take appropriate action in this regard.
iv.	1st instalment of Central Assistance for AHP and ISSR projects will be released after registration of these projects under RERA, selection of Developer and issuance of the work order.
v.	The State has an unspent balance of Rs. 167.29 crore under PMAY (U) for which Utilization Certificate may be submitted at the earliest. Utilization Certificate for Rs. 76.60 crore against CA released upto 31.03.2019 under PMAY(U) is also pending. State should expedite submission of all the pending UCs.
vi.	While scrutiny of the projects for preparation of CSMC Agenda, it has been observed that some of the AHP projects deferred/not considered by SLSMC were also forwarded for CSMC approval. The CSMC has taken a serious note of this and advised that State Government should discontinue this practice, as this is against the scheme guidelines.
vii.	These projects shall also satisfy all development and building norms as per prevailing laws and subject to compliances/recommendations of SLAC/SLSMC before release of first instalment of Central Assistance.

D. CSMC Decision:

In view of the above and after deliberations, CSMC **approved** Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Maharashtra as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1st instalment
ISSR	02	269	269.00	107.60	Compliance to the observations at Para 7C(iv)& (vii). and SLSMC approval as well as issuance of GR for AHP-JV on
AHP	05	3,945	5,917.50	2,367.00	
AHP (PPP)	27	19,863	29,794.50	11,917.80	
AHP JV on ULB Land	02	3,452	5178.00	2,071.20	

AHP JV on Private Land	10	40,583	60,874.50	24349.80	private land at Satara and Nagpur

Project wise details are given at **Annexure VII-A & B.**

ii. As requested by the State Government the CSMC **approved in-principle** two AHP projects at Kandala, district Satara (15,064 houses) and Wondagiri, Nagpur (383 houses), subject to clearance by SLSMC and issuance of GR by State Government of Maharashtra.

8	**Proposal for curtailment, revision, surrender of projects approved earlier by CSMC under PMAY (U) for the State of Maharashtra (Agenda 22)**

A. Basic Information:

The Committee was informed that Maharashtra Housing and Urban Area Development (MHADA), SLNA, State Government of Maharashtra has proposed curtailment, revision, surrender of projects approved in different CSMC meetings.

1. Proposal for cancellation of 38,964 EWS houses in 21 AHP-PPP projects.

The State Government had proposed cancellation of **38,964** EWS houses (33,474 houses approved in 33rd, 34th, 36th, 38th and 39th CSMC meetings and 5,490 houses in 3 projects in 41st 43rd and 44th CSMC meetings, thereby totalling 38,964) under 21 AHP-PPP approved *in-principle.* The State Government has given following reasons for curtailment of the projects:

i) Revision in plan by CIDCO (AHP)
ii) Revision in plan by project proponent (AHP-PPP)
iii) Due to COVID 19 pandemic, the beneficiaries are not ready to incur extra finance on construction.
iv) Land is on lease and owner is not ready to give consent.
v) Some beneficiaries are interested in repairing activity.
vi) Co applicants are not ready to give their consent for construction.
vii) Various types of encumbrances exist on the site such as school, high school, playground, DP road, dispensary, etc.
viii) Beneficiaries are losing interest.
ix) Beneficiary already had a Pucca house.
x) As per DP plan beneficiary is out of geothan (congested) area.
xi) Beneficiary do not have documents of the ownership of the land.
xii) Income of some beneficiaries is above the threshold limit of Rs. 3 lakhs.

2. Revision of CIDCO projects (3 DPRs are proposed for revision).

The State Government has proposed revision in 3 DPRs (AHP) which were sanctioned in the 40th CSMC meeting. The proposed revision has been summarized below.

S. No.	Particulars	EWS houses sanctioned	Revised No. of EWS houses proposed
1.	DPR-I Construction of 28,760 EWS & 19,744 LIG at various locations in various project in Navi Mumbai	28,760	9,374
2.	DPR-II Construction of 8,928 EWS Houses and 16,544 LIG at Taloja	8,928	16,582
3.	DPR III Construction of 15,975 EWS at Panvel, New Panvel, Kharghar Bus Terminal, Kharghar Bus Depot, Kalamboli & Vashi Truck Terminal	15,975	3,060

The revision will result in net **curtailment of 24,647** EWS houses.

3. Corrections in AHP-PPP/ AHP beneficiary share in two DPRs

The State Government has proposed correction in 02 AHP-PPP/AHP projects, one at PMRDA, Pune and another at Nagpur, which were approved in the 17th and 43rd CSMC respectively due to beneficiary share corrections from Rs.7,489.99 lakh to Rs. 6,248.39 lakh (PMRDA) and from Rs.1,843.39 lakh to Rs.1,844.21 lakh (Nagpur), respectively.

4. Revision/curtailment in BLC projects

The State Government had proposed revision/ curtailment in 05 BLC projects, which were approved in 36th, 39th, 40th, 42nd& 43 CSMC meetings **from 507 beneficiaries to 111** beneficiaries. This will result in net **curtailment of 396 EWS** houses under BLC vertical of the Mission.

5. Proposal for new project against cancellation of earlier sanctioned project at Chalisgaon

The State Government has proposed cancellation of one AHP-PPP project at Chalisgaon/ Jalgaon with 108 EWS houses which was sanctioned in the 44th CSMC meeting. The State Government had proposed **new AHP-PPP project at the same location with 481 EWS houses** which is being examined separately. If approved, this will result in net increase of 373 EWS houses.

B. CSMC Observations:

a. The State should ensure that the DPRs where the curtailment/revision have been proposed are revised accordingly and uploaded in the website of SLNA/Department.

b. Central Assistance released, if any, for these projects may be adjusted in subsequent releases to the State.

c. State Govt should ensure uploading of revised signed Annexure 7B and 7C and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. **State should ensure that no eligible and willing beneficiary is removed/curtailed.**

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment/revision as proposed by the State Government and decided:

i. Cancellation of **38,964** EWS houses in AHP-PPP projects which were in-principle approved earlier but DPRs were not received **as per Annexure VIII-A.**

ii. Revision of CIDCO projects (3 DPRs - AHP) sanctioned in 40th CSMC meeting thereby resulting in curtailment of **24,647** EWS houses **as per Annexure VIII-B.** The State Government is required to submit the new DPRs, Annexure 7B etc. and upload the same in the website of SLNA/Department.

iii. Correction in AHP-PPP/AHP beneficiary share in 2 DPRs at Pune and Nagpur **as per Annexure VIII-C.**

iv. Curtailment of **396** houses (reducing number of beneficiaries from 507 to 111) in 5 BLC projects approved in various CSMC meetings **as per Annexure VIII-D.**

v. Approval of new AHP-PPP project (481 houses) at Chalisgaon **by cancelling the AHP-PPP project (108 houses)** of the same location sanctioned in the 44th CSMC meeting **as per Annexure VIII-E.** The State Government is required to submit the new DPR, Annexure 7B etc. and upload the same in the website of SLNA/Department.

9	**Consideration for Central Assistance for 3 BLC (New Construction) project submitted by the State of Manipur (Agenda 4)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 3 BLC (New Construction) projects submitted by the State of Manipur. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	3(3)	3,553	5,329.50	Nil	Nil	4,029.30	12.1.2021/ 17.2.2021

B. Additional information given by the State:

i	Due to COVID-19, non-availability of raw materials, lack of skilled manpower etc. the construction work was stopped. However, now the work has resumed and progress will be visible in the next couple of months.
ii.	First instalment of Central Assistance for the sanctioned projects may be released urgently.

C. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Sanction %	BLC houses Geo-tagged projects %	Beneficiary Attachment %

BLC	49,978	35,919	3,954	72	8	70	82
CLSS	200	200	200	-	-	-	-

i.	The State should expedite all MIS entries and beneficiary attachment immediately.
ii.	The progress of construction of grounded houses is quite slow and may be expedited. State Government may ensure that all the sanctioned houses are grounded without any further delay.
iii.	The State has an unspent balance of Rs. 130.27 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 65.28 crore are pending under PMAY (U). State should expedite submission of the pending UCs. It was also advised that unutilized funds should not be used for 2nd instalment in the ongoing projects and efforts should be made to start grounding of all sanctioned houses for which funds have been released to the State Government.

D. CSMC Decision:

In view of the above, CSMC **approved** Central Assistance and recommended for release of first instalment of Central Assistance for the State of ma as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (N)	3	3,553	5,329.50	2,131.80	Aadhaar seeded beneficiary entries in MIS of PMAY (U)

Project-wise details are given at **Annexure IX.**

10	**Proposal for curtailment/surrender of 691 houses in 5 different BLC (New Construction) projects approved earlier by CSMC under PMAY (U) Mission for the State of Manipur (Agenda 5)**

A. Basic Information:

The Committee was informed that the State Government had passed a resolution that beneficiaries who have not started construction by 31st August, 2020, will be curtailed. Based on the decision and after following due diligence, 691 beneficiaries of 5 different BLC (New Construction) projects have proposed for curtailment/surrender of houses. The SLSMC in its meeting held on 17.2.2021 has approved the curtailment as under:

S. No.	CSMC No.	CSMC Date	No. of projects	No. of beneficiaries as per DPR	No. of houses for curtailment/ surrender	Revised number of houses for sanction
i.	21st	24.04.2017	2	2,646	365	2,281
ii.	24th	24.07.2017	3	2,113	326	1,787
Total			**5**	**4,759**	**691**	**4,068**

B. CSMC Observations:

a. The State should ensure that the DPRs where the curtailment/surrender have been proposed are revised accordingly and uploaded in the website of SLNA/Department.

b. Central Assistance released, if any, for these beneficiaries in the respective projects may be adjusted in subsequent releases to the State.

c. State Govt must ensure uploading of revised signed Annexure 7C and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. **State should ensure that no eligible and willing beneficiary is removed/curtailed.**

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment/surrender of 691 houses under BLC (N) vertical as proposed by the State Government of Manipur as per details at **Annexure-X.**

11	**Consideration for Central Assistance for 8 BLC (New Construction) projects submitted by the State of Mizoram (Agenda 6)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 08 BLC (New Construction) projects submitted by the State of Mizoram. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State and ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	8(8)	5,150	5,150	7,725.00	Nil	2,575.00	7.1.2021/ 8.1.2021

B. Additional information given by the State:

i.	The carpet area of each housing unit is 30 sqmt.
ii.	The cost of each housing unit is Rs. 2.00 lakh and the duration of the project is 12 months.
iii.	Low-cost local materials such as wood, asbestos cement sheet walling, flooring and roof support structure will be used.
iv	Due to COVID-19, the desired progress in the housing construction could not be achieved. However, the pace of construction of house will improve now.
v.	Encumbrance free land and beneficiaries with clear ownership rights for the proposed BLC (New Construction) houses are in place and work order will be issued on receipt of first instalment of Central Assistance.

C. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Sanction %	BLC houses Geo-tagged projects %	Beneficiary Attachment %
BLC	34,062	14,337	2,142	42	6	41	74
CLSS	1577	1,577	1,577	-	-	-	-

i.	The grounding as well as completion of grounded houses is not satisfactory. It has been observed that grounding and completion of houses are 42% and 6% respectively. State Government should take immediate action to improve grounding and completion of sanctioned houses without any further delay.
ii.	The State Government should ensure that the design and construction of houses are disaster resilient and the specifications conform to IS/NBC norms.
iii.	Online Monthly Progress Reports and uploading of Utilisation Certificates may be ensured.
iv.	The State should expedite Geo-tagging, PMAY(U)-MIS entries with beneficiary attachment with Aadhaar details be uploaded immediately.
v.	Utilization Certificates for Rs. 8.39 crore is pending under PMAY (U). State should expedite submission of the pending UCs immediately.

D. CSMC Decision:

In view of the above, the CSMC **approved** Central Assistance and recommended for release of first instalment of Central Assistance for the State of Mizoram as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	8	5,150	7,725.00	3,090.00	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure XI.**

12	**Proposal for curtailment/surrender of 544 houses in 4 different BLC (New Construction) projects approved earlier by CSMC under PMAY (U) Mission for the State of Mizoram (Agenda 7)**

A. Basic Information:

The Committee was informed that State Government of Mizoram has proposed for curtailment/surrender of 544 beneficiaries from list of 7,912 beneficiaries in 4 BLC (New Construction) projects approved in 6th, 28th and 32nd CSMC meetings. The reasons for

curtailment/surrender include death of beneficiary, migration, double entry of beneficiary etc. The SLSMC in its meeting held on 8.1.2021 approved the curtailment/surrender as under:

S. No.	CSMC No.	CSMC Date	No. of projects	No. beneficiaries as per DPR	No. of Houses for curtailment/ surrender	Revised for sanction
1	6th	18.02.2016	2	2,152	27	2,125
2	28th	29.11.2017	1	399	23	376
3	32nd	26.03.2018	1	5,361	494	4,867
Total			**4**	**7,912**	**544**	**7,368**

B. CSMC Observations:

a. The State should ensure that the DPRs where the curtailment/surrender has been proposed are revised accordingly and uploaded in the website of SLNA/Department.

b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the State.

c. State Govt. to ensure uploading of revised signed Annexure 7C and remove the curtailed/surrendered beneficiaries from PMAY (U) -MIS. State should ensure that no eligible and willing beneficiary is removed/curtailed.

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment/surrender of 544 houses in 4 BLC (New Construction) projects as proposed by the State Government as per details at **Annexure-XII.**

13	**Ratification of Category and Gender modification in PMAY (U) MIS submitted by State of Mizoram (Agenda-20)**

A. Brief Information:

The Committee was informed that the State Government of Mizoram has requested for ratification of Category/Gender modification in PMAY (U)-MIS during Data Compliance drive. In this connection, it is stated that if State proposes any change in CSMC approved project, it requires approval of SLSMC followed by ratification of CSMC. The SLSMC in its meeting held on 12.3.2021 has approved the "Category and Gender modification" in PMAY (U) MIS for 24 projects.

B. CSMC Decision:

CSMC, after deliberations, **approved** the proposal of State Government of Mizoram for ratification of Category and Gender details in 24 projects earlier approved in various CSMC meetings. Details in this regard are at **Annexure XIII.**

14	**Consideration for Central Assistance for 9 BLC (New Construction) and 2 BLC (Enhancement) projects submitted by State of Nagaland (Agenda 11)**

B. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 9 BLC (New Construction) and 2 BLC (Enhancement) projects submitted by State of Nagaland. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	09(9)	4,027	6,040.50	Nil	Nil	12,593.390	06.01.2021/ 08.01.2021
BLC (E)	02(2)	147	220.50	Nil	Nil	198.045	06.01.2021/ 08.01.2021

B. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	Geo-tagging %	Beneficiary Attachment %
BLC	30,921	21,109	1,261	68	6	69	86
CLSS	28	28	28	100	100	-	-

i.	Progress of PMAY (U) projects in the State needs to be expedited. The State has done 68% grounding of approved BLC projects whereas, completion of the grounded projects stands at 6% only.
ii.	The State has an unspent balance of Rs.59.88 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. UCs for Rs.45.47 crore against Central Assistance release upto 31.03.2019 under PMAY (U) is also pending for a long time, which should be submitted immediately.

C. CSMC Decisions:

In view of the above and after deliberations, CSMC **approved** Central Assistance for the proposed projects and recommended for release of first instalment of Central Assistance for the State of Nagaland as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (NC)	09	4,027	6,040.50	2,416.20	Aadhaar seeded beneficiary entries in MIS of PMAY (U).
BLC(E)	02	147	220.50	88.20	

Project-wise details are given at **Annexure XIV A&B.**

15	**Consideration of curtailment/surrender proposal for 843 houses in 10 different BLC (New Construction) projects and 1,114 houses in 8 different BLC (Enhancement) projects approved earlier by CSMC under PMAY (U) Mission for the State of Nagaland. (Agenda 12)**

A. Basic Information:

State of Nagaland proposed for curtailment/surrender of 843 houses from list of 11,032 beneficiaries in 10 different BLC (New Construction) projects and 1,114 houses from list of 9,910 beneficiaries in 8 different BLC (Enhancement) projects sanctioned earlier in various CSMC meetings. It was informed that site verification of beneficiaries was conducted and 843 beneficiaries in 10 different BLC (New Construction) projects and 1,114 beneficiaries in 8 different BLC (Enhancement) projects were found ineligible. SLSMC in its meeting held on 8.1.2021 recommended the curtailment of ineligible beneficiaries. Details of the same are given below:

BLC (New Construction) project

S. No.	CSMC No.	CSMC Date	No. of Projects	No. of beneficiaries as per DPR	No. of houses for curtailment/surrender	Revised number of houses
1	13th	30.09.2016	3	3,074	608	2,466
2	17th	20.12.2016	1	447	69	378
3	33rd	27.04.2018	5	6,794	165	6,629
4	48th	31.10.2019	1	717	1	716
Total			**10**	**11,032**	**843**	**10,189**

BLC (Enhancement) projects

S. No.	CSMC No.	CSMC Date	No. of Projects	No. of beneficiaries as per DPR	No. of houses for curtailment/surrender	Revised number of houses
1	13th	30.09.2016	3	7,009	961	6,048
2	17th	20.12.2016	1	1,331	101	1,230
3	33rd	27.04.2018	4	1,570	52	1,518
Total			**8**	**9,910**	**1,114**	**8,796**

B. CSMC Observations:

a. The State should ensure that the DPR where the curtailment/surrender has been proposed are revised accordingly and uploaded in the website of SLNA/Department.

b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the State.

c. State Govt to ensure uploading of revised signed Annexure 7Cs and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. State should ensure that no eligible and willing beneficiary is removed/curtailed.

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment/surrender of houses as proposed by the State Government of Nagaland as per details at **Annexure XV-A & B.**

16	**Consideration for Central Assistance for 19 BLC (New) and 1 AHP project submitted by State of Tamil Nadu (Agenda 17)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for **19 BLC (New)** and **1 AHP** projects under PMAY (U) submitted by the State of Tamil Nadu. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB/ Implg. Agency share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC(N)	19(19)	1,118	1,118	1,677.00	670.80	Nil	2,216.75	10.02.2021/ 11.02.2021
AHP	1(1)	114	114	171.00	1,140.00	Nil	114.00	

B. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	BLC houses Geo-tagged / AHP and ISSR projects %	Beneficiary Attachment %
ISSR	-	-	-	-	-	-	-
AHP	1,63,872	1,14,835	40692	70	35	39	41
BLC	4,62,512	3,36,100	221547	73	66	84	95
CLSS	70,058	70,058	70,058	100	100	-	-

i.	Progress of PMAY (U) projects in the State is encouraging. The State has grounded 70% of approved AHP projects and 73% of approved BLC projects so far.
ii.	Status of geo-tagging and beneficiary attachment is also quite good in respect of BLC projects.
iii.	State should ensure completion of geo-tagging and beneficiary attachment of all approved projects at the earliest.
iv.	1st instalment of Central Assistance for AHP projects will be released after registration of these projects under RERA, selection of Developer and issuance of the work order and uploading the same on PMAY(U)-MIS.

C. CSMC Decision:

After detailed deliberations, the CSMC **approved** Central Assistance for the proposed projects and recommended for release of first instalment of Central Assistance for the State of Tamil Nadu as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (N)	19	1,118	1,677.00	670.80	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.
AHP	01	114	171.00	68.40	Compliance to the observations at para 16B(iv)

Project-wise details are given at **Annexure XVI-A, B.**

17	**Consideration of Proposals for curtailment of houses, modification of beneficiaries/category/Gender and revision of City name submitted by State of Tamil Nadu (Agenda 18)**

The State of Tamil Nadu submitted various proposals for curtailment of houses, modification of beneficiaries/category/Gender and revision of City name as under:

Proposal No. 1: Consideration of Proposal for curtailment of 1071 houses in 17 BLC projects approved in 30th,33rd, 35th and 40th CSMC meetings submitted by State of Tamil Nadu.

A. Basic Information:

The Committee was informed that on account of data reconciliation 1071 beneficiaries in 17 BLC projects were found ineligible due to reasons such as non-availability valid land ownership document, land dispute, duplication, residing in objectionable government lands (water bodies etc), attachment of duplicate beneficiaries in DPRs, unwillingness of beneficiaries etc. The State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting dated 12.11.2020 has approved the above proposal for curtailment of 1071 houses in 17 BLC projects earlier approved in 30th, 33rd, 35th and 40th CSMC meetings.

B. CSMC Observations:

a. The State should ensure that the DPRs where the curtailment/surrender have been proposed are revised accordingly and uploaded in the website of SLNA/Department.
b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the State.
c. State Govt should ensure uploading of revised signed Annexure 7C and remove the curtailed/surrendered beneficiaries from PMAY(U)-MIS. **State should ensure that no eligible and willing beneficiary is removed/curtailed.**

C. CSMC Decision:

With the above observations, the CSMC **approved** curtailment of 1071 houses in the 17 BLC projects submitted by the State of Tamil Nadu as per details at **Annexure-XVII-A.**

Proposal No. 2: Modification of 258 beneficiaries out of 935 beneficiaries in 13 BLC projects approved in 5th and 21st CSMC meetings in State of Tamil Nadu.

A. Basic Information:

TNSCB vide its SLSMC minutes dated 11.02.2021 has submitted a proposal for modification of 258 beneficiaries out of 935 beneficiaries in 13 BLC projects approved in 5th and 21st CSMC meetings.

B. CSMC observations:

It is not clear what kind of modification the State Government of Tamil Nadu has requested for in respect of 258 beneficiaries out of 935 beneficiaries of 13 BLC projects. They have also not advanced any reasons for the same.

C. CSMC Decision:

In view of the above observations, the proposal stands **deferred.**

Proposal No.3: Modification of Gender and Category in 22 AHP and 138 BLC projects approved earlier in various CSMC meetings.

A. Basic Information:

CSMC in its various meetings approved AHP and BLC projects in the State of Tamil Nadu. For release of Central Assistance in these AHP and BLC projects, the State has to attach category wise beneficiaries as per approval of CSMC with valid Aadhaar in the PMAY-U MIS project wise. TNSCB verified the Category and Gender-wise entries as per Annexure 7B & 7C and beneficiaries attached in the MIS portal and found the difference between the approved Annexure and beneficiaries attachment in the MIS portal for 22 AHP and 138 BLC projects.

3. Accordingly, State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting held on 11.02.2021 approved the TNSCB's request for modification of Gender and Category in 22 AHP and 138 BLC projects sanctioned in various CSMC meetings and recommended for its placement before CSMC for approval.

B. CSMC observations:

State is required to submit revised Annexure 7B & 7C in respect of all the AHP and BLC projects.

C. CSMC Decision:

CSMC approved and allowed proposed modification of Gender and Category in 22 AHP and 138 BLC projects approved in various CSMC meetings. CSMC-wise details of these projects are at **Annexure XVII-B & XVII-C.**

Proposal No.4: Revision of city name in 87 BLC projects for which curtailment was approved in 51st CSMC meeting held on 07th August, 2020.

A. Basic Information:

Revision of city name in 87 BLC projects in which curtailment was approved in 51st CSMC meeting held on 07th August, 2020 was proposed by TNSCB. It was informed that CSMC in its 51st meeting held on 07.08.2020 had accorded approval for curtailment of 1, 22,540 houses in 460 BLC projects. Later on, it was found that in the relevant Annexure attached to the Minutes there are discrepancies in the city name of 89 of the curtailed BLC projects. In this regard, it was stated that while forwarding project wise details of 460 BLC projects for curtailment, TNSCB inadvertently mentioned incorrect city name against these 89 BLC projects. TNSCB vide letter dated 18.02.2021 submitted that out of 89 projects, the city name in 87 projects was correctly approved in SLSMC meetings dated 11.11.2019, 24.12.2019 and 04.06.2020, and thus there is no need for taking fresh SLSMC approval again for these 87 projects. However, TNSCB will get SLSMC approval in respect of the remaining 02 projects in next SLSMC for correction in city name. TNSCB, therefore, requested to revise city name for these 87 BLC projects.

B. CSMC observations:

The State is to submit revised Annexure 7C in respect of all 87 BLC projects.

C. CSMC Decision:

The request of State Government of Tamil Nadu for revision of City name in the 87 BLC projects was **approved** by CSMC. The details are at **Annexure XVII-D.**

18	**Consideration for Central Assistance for 70 BLC (New) and 15 BLC (Enhancement) projects submitted by the State of Uttar Pradesh (Agenda 12)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 70 BLC (New) and 15 BLC (Enhancement)projects submitted by the State of Uttar Pradesh. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB/ Implg. Agency share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	70(70)	48,372	48,372	72,558.00	48,372	Nil	50,547.58	17.2.2021/ 18.2.2021

BLC (E)	15(15)	2,099	2,099	3,148.50	1,990.87	Nil	38.44	(MoM awaited)

B. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	BLC houses / AHP projects Geo-tagged %	Beneficiary Attachment %
AHP	133,668	46,027	736	33	2	31	14
BLC	15,28,741	10,55,432	5,68,096	66	53	59	85
CLSS	99,485	99,485	99,485	100	100	-	-

i.	The progress and completion of sanctioned houses under AHP vertical needs to be expedited. State should ensure 100% grounding of sanctioned AHP projects and if there are any issue involved, State Government may consider converting houses under AHP to BLC vertical so that the sanctioned houses are completed within the Mission period.
ii.	The State has an unspent balance of Rs. 4,955.86 crore under PMAY (U). UCs for Rs. 96.40 crore is also pending. State should ensure release of the unspent funds to beneficiaries/IAs and submit the UCs to the Ministry at the earliest.
iii.	The State must ensure release of State Share as well as Central Assistance to the respective Implementing Agencies (IAs) without any delay.
iv.	SLSMC minutes with regard to proposed projects should be submitted immediately.

C. CSMC Decision:

In view of the above, CSMC **approved** Central Assistance for the proposed 70 BLC (New) and 15 BLC (Enhancement) projects and recommended for release of first instalment of the Central Assistance for the State of Uttar Pradesh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (N)	70	48,372	72,558.00	29,023.20	Aadhaar seeded beneficiary entries in MIS of PMAY (U) and compliance of para 18(iv) above.
BLC (E)	15	2,099	3,148.50	1,259.40	

Project-wise details are given at **Annexure XVIII- A & B.**

19	**Consideration for Surrendering/Curtailment of 78,082 houses in 818 BLC (New) projects and 17,348 houses in 142 BLC(Enhancement) projects, sanctioned in various CSMC meetings, submitted by Uttar Pradesh (Agenda 14)**

A. Basic Information:

The Committee was informed that State Government of Uttar Pradesh had proposed for surrendering/ curtailment of 78,082 houses from 818 BLC (N) projects and 17,348 houses from 142 BLC(E) projects sanctioned in various CSMC meetings. Details of the proposals are as under:

Rs. in lakh

Sl. No.	Vertical	No. of projects originally Sanctioned	No. of houses originally approved	No. of houses proposed for curtailment	No. of houses retained after curtailment	Total Project Cost in earlier approved projects	Total Project Cost after curtailment
1	BLC(N)	818	2,66,053	78,082	1,87,971	9662.58	6837.55
2	BLC(E)	142	43,967	17,348	26,619	946.39	565.49
Total		**960**	**3,100,20**	**95,430**	**2,14,590**	**10608.97**	**7403.04**

The reasons for curtailment are as under:

i) Beneficiaries availed benefits in other verticals.
ii) Beneficiaries have disputed land.
iii) Non availability of valid land documents.
iv) Beneficiaries shifted to other places.
v) Beneficiaries not interested to avail the benefit under the scheme.

The proposal of curtailment was earlier considered in SLSMC meeting held on 29.07.2020. In this meeting proposal was approved with the instruction that curtailments should be taken after approval by District Collector. In the SLSMC meeting held on 15.12.2020, it has been reported that out of 975 projects where curtailment were proposed in 960 projects approval for revised number of houses have been obtained from concerned District collector/Secretary DUDA. Based on the information, SLSMC approved and recommended the curtailment for consideration of CSMC. State had proposed curtailment of 95,430 houses in 960 projects (78,082 in BLC(N) and 17,348 in BLC (E) projects in 52nd meeting of the CSMC. CSMC approved curtailment of 11,568 houses in BLC(N) projects. Remaining, 66,514 houses in BLC(N)& 17,348 houses in BLC(E) projects are proposed for curtailment in this meeting.

B. CSMC Observations:

The Committee may consider the request of the State Government for curtailment of houses against approval of 50,471 BLC(N) houses (in this 53rd CSMC meeting) to the extent of

50,681 houses in 555 BLC(N) projects. The rest of curtailment will be considered against approval of new houses. They should also adhere to the following:

a. State should ensure that the DPR where the curtailment has been proposed are revised accordingly and uploaded in the website of SLNA/Department.
b. Central Assistance released for these beneficiaries in different projects may be adjusted in subsequent releases to the State.
c. State Govt. should ensure uploading of revised signed annexure (7C) and remove the curtailed beneficiaries from PMAY(U)-MIS. State should ensure that no eligible and willing beneficiary is removed/curtailed.

C. CSMC Decision:

The CSMC **approved** curtailment of 50,681 houses under BLC (N) vertical as proposed by the State Government of Uttar Pradesh and directed State Government to **furnish project-wise details of the 50,681 houses curtailed** and PMAY(U)-MIS data may be revised accordingly.

20	**Consideration for Central Assistance for 17 BLC (New) and 14 BLC (Enhancement) projects submitted by State of Uttrakhand (Agenda-15)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 17 BLC (New) and 14 BLC (Enhancement) projects submitted by State Government of Uttrakhand. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State and ULB/IA share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	17(17)	956	1434.00	478.00	1560.88	15.1.2021/ 18.1.2021
BLC (E)	14(14)	216	281.70	-	21.20	

B. Additional information given by the State:

i.	The duration of completion of the project proposed is 12 months.
ii.	Disaster resistant construction of houses shall be ensured.
iii.	All mandatory conditions except Model Tenancy Act have been implemented.
iv.	First instalment of the houses sanctioned earlier may be released at the earliest. UCs have been submitted with a request to release 2nd instalment of Central Assistance.

C. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	BLC houses / AHP projects Geo-tagged %	Beneficiary Attachment %
AHP	13180	704	224	5	32	0	0
BLC	13081	8672	3669	66	42	60	128
CLSS	11658	11658	11658				

i.	State Government may saturate the demand of houses under PMAY (U) and focus on completion of sanctioned houses.
ii.	The State has an unspent balance of Rs. 19.03 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 9.59 crore under JnNURM and Rs. 55.22 crore under RAY are also pending. The State should expedite submission of the pending UCs. Excess ACA of Rs. 13.24 crore released under JnNURM should also be refunded immediately.

D. CSMC Decision:

After deliberations, the CSMC approved Central Assistance for the proposed projects and recommended for release of first instalment of Central Assistance for the State of Uttrakhand as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of central assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	17	956	1434.00	573.60	Aadhaar seeded beneficiaries entries in PMAY (U)-MIS
BLC (E)	14	216	281.70	112.70	

Project wise details are given at **Annexure XIX A & B.**

21	**Consideration for Central Assistance for 26 BLC (New) and 7 AHP projects submitted by the State of West Bengal (Agenda 19)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 26 BLC (New) and 7 AHP projects submitted by State of West Bengal. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB/Implng. share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC

BLC(New)	26(26)	21,303	31,954.50	41,740.39	3950.78	5,325.75	18.2.2021/ MoM awaited
AHP	7(7)	1,100	1,650.00	3,069.00	902.31 (for infra)	Nil	

B. CSMC observations:

Progress so far:

Vertical	Approved houses	Grounded houses	Completed houses	Grounding vs Sanction %	Completion vs Grounding %	BLC houses Geo-tagged / AHP and ISSR projects %	Beneficiary Attachment %
AHP	2,394	-	-	0	0	0	0
BLC	4,45,696	2,95,919	1,65,163	66	56	63	82
CLSS	48,200	48,200	48,200	100	100	-	-

i.	The State should ensure completion of Geo-tagging and beneficiary attachment in all approved projects at the earliest.
ii.	State Assembly Elections are likely to be held soon. State Government may ensure that the work order for the projects is released before enforcement of Model Code of Conduct. Further, the funds will be released to the extent of beneficiaries attachment in PMAY(U)-MIS.
iii.	The State has an unspent balance of Rs. 1,284.28 crore under PMAY (U). The State should ensure submission of the pending UCs at the earliest.
iv	Use of PMAY (U) Logo on houses being constructed under PMAY (U) scheme has to be ensured by the State.
v	1st instalment of Central Assistance for ISSR and AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA, and issuance of work order.
vi.	The State should submit the SLSMC minutes immediately.

C. CSMC Decision:

After deliberations, the CSMC **approved** Central Assistance for the proposed 26 BLC (New) and 7 AHP projects and recommended for release of first instalment of the Central Assistance to the State of West Bengal as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC(New)	26	21,303	31,954.50	12,781.80	Aadhaar seeded beneficiary entries in MIS of PMAY (U) and compliance of 21B(v)
AHP	7	1100	1,650.00	660.00	Compliance to the observations at para 21B(iv) & (v)

Project-wise details are given at **Annexure XX A &B.**

22	**Proposal for submission of 49 HFAPoAs for the States of Rajasthan and Odisha under PMAY (U) Mission (Agenda 16)**

A. Brief Information:

As per para 8.3 of the PMAY (U) Mission guidelines, on the basis of demand survey and other available data, cities have to prepare Housing for All Plan of Action (HFAPoA), which should contain the demand of housing by eligible beneficiaries in the city along with the interventions selected, out of four verticals of the Mission. The information regarding beneficiaries should be collected by the States/UTs in suitable formats but must contain the information as in Annexure 4 of the scheme guidelines. In HFAPoA, the vertical-wise demand with phasing plan is to be submitted as per formats placed at Annexure 5 & 6 of the PMAY(U) Scheme guidelines.

As per para 8.8 of the scheme guidelines, the HFAPoA and Annual Implementation Plan (AIP) should be submitted to the Ministry after approval of State Level Sanctioning and Monitoring Committee (SLSMC) for assessment of the overall plan and required Central Assistance. In view of availability of finance and upon assessment of plan, CSMC may issue directions for change in HFAPoA and AIP.

As per the PMAY-U Mission guidelines, the agenda of 49 cities from 2 States as approved by SLSMC is placed before CSMC for record and information as per the following details:

S. No.	Name of State/UT	No. of HFAPoA
1	Rajasthan	46
2	Odisha	3
Total		**49**

1. Rajasthan

As per PMAY (U) Mission guidelines, the State Government of Rajasthan have conducted ULB-wise demand survey in 189 towns approved ULBs and submitted HFAPoAs for all towns. So far, a total of 122 HFAPoAs have been placed before 51st CSMC and 52nd CSMC for information and record. This agenda was placed for additional HFAPoAs of 46 towns/ULBs in the 53rd CSMC for information and record. The appraisal of HFAPoAs has been carried out and recorded a total demand in 46 towns to be **1,90,988** across 4 verticals of the Mission with a total projected Central Assistance of **Rs.3,030.07 crore**. The State share *is* ***Rs.* 0.00 lakh** as Government of Rajasthan does not contribute financially in any verticals of the Scheme.

The break-up of total demand is as under:

ISSR	CLSS	AHP	BLC	Total
1,091	14,591	1,39,997	35,309	**1,90,988**
0.57%	7.6%	73.28%	18.48%	--

The State has reported highest demand under AHP vertical. As per the HFAPoA phasing plan, the State has planned for completion of all demand within the Mission period.

The details of town-wise assessment of demand and Central Assistance are placed at **Annexure-XXI-A**. The town-wise phasing plan has also been recorded for reference separately as **Annexure-XXI -AA.**

2. Odisha

As per PMAY (U) Mission guidelines, the State Government of Odisha has conducted ULB-wise demand survey in 110 approved ULBs and subsequently submitted HFAPoAs for **3** ULBs (2 *HFAPoAs approved in the 15th SLSMC meeting of State of Odisha held on 28.12.2020 and 1 HFAPoA approved in the SLSMC meeting held on 24.07.2019)* to the Ministry with the SLSMC approval. This agenda is placed for HFAPoAs of 3 towns/ULBs in the 53rd CSMC for information and record. The details of Town-wise assessment of demand and Central Assistance are placed at **Annexure-XXI -B**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXI -BB**.

The appraisal of HFAPoAs has recorded a total demand in 3 towns to be **28,719** across 4 verticals of the Mission with a total projected Central Assistance of **Rs. 431.81 crore**. The State share is **Rs.13.57 crore** as Government of Odisha contributes and an amount of Rs. 0.50 lakh for BLC component as unit cost.

The break-up of total demand is as under:
ISSR: 0(0.00%),
AHP: 25,916 (90%)
BLC: 2,715 (9.5%)
CLSS: 88 (0.50%)

The State has reported highest demand under AHP vertical. As per the HFAPoA phasing plan, the State has planned for completion of all demand within the Mission period.

B. CSMC Decision:

The Committee took note of the HFAPoAs submitted by the States of Rajasthan and Odisha. It was also directed that State may enter and upload the details of HFAPoAs in PMAY(U)-MIS so that centralised database may be maintained in PMAY(U)-MIS.

23	**Consideration and approval for the proposals of State Govts. of Assam, Tamil Nadu and Uttar Pradesh for construction of Demonstration Housing Projects (DHPs) under Technology Sub-Mission (TSM) of PMAY(U) – (Agenda 21)**

A. Basic Information:

The Ministry has received proposals from the State Govts. of Assam, Tamil Nadu and Uttar Pradesh for Construction of DHPs for use of Contractual Safai Karamcharis of Guwahati Municipal Corporation (GMC), working women Hostel/Widow Home and Destitute Widow Ashram and Orphanage respectively. BMTPC has prepared the DPRs for all the three DHP proposals in consultation with the respective State Govts. and forwarded the same to the Ministry for consideration of CSMC. All the three State Govts. of Assam, Tamil Nadu and Uttar Pradesh have proposed to use the DHPs for social welfare activities on rental basis. The project proposals of all the three States are approved by the State Level Sanctioning and Monitoring Committee (SLSMC)of the concerned States. Minutes of SLSMC meeting for the State of Uttar Pradesh are awaited.

2. In terms of clause V(k)(1) of the revised operational guidelines of DHP, 2018, allotment of Dwelling Units (Houses) constructed under DHP may be provided on rental basis for social welfare activities viz. night shelters, widow homes, working women hostels, orphanages, old age homes, divyang hostels, sports hostels and any other Government run social welfare activities. The Govts. of Assam, Tamil Nadu and Uttar Pradesh have since proposed for allotment of DHPs on rental basis for social welfare activities (Contractual Safai Karamcharis, working women Hostel/Widow Home and Destitute Widow Ashram and Orphanage), the proposals are well within the DHP norms. Further, as per clause VII(b) of the revised operational guidelines of DHP, 2018, the entire expenditure for the construction of DHPs will be borne by the Ministry, if the DHP is given on rental basis.

3. The funds will be released to BMTPC in 3 instalments. 1st installment of 50% will be released on approval of the project by CSMC and 2nd installment of 40% based on utilization of 70% of earlier instalment and commensurate physical and financial progress of DHPs in the form of detailed technical report of BMTPC and utilization Certificates in the prescribed format as per GFR-2017. The final 10% shall be released on receipt of satisfactory completion report from BMTPC.

B. Salient Details of Projects:

1. Assam

1.	SLSMC approval	Yes
2.	Usage of project	Rental basis (for Contractual Safai Karamcharis)
3.	Town	Guwahati
4.	Location	Fatashil Ambari
5.	Nodal Agency	Guwahati Municipal Corporation
6.	Project Land Area (Proposed)	3,500Sqmt. (G+3)
7.	No. of Units proposed	40 Nos., a living room, a bed room, a kitchen, a bath room, a W.C., a lobby and a balcony

8.	Social infrastructure	A Community Centre (Consists of a hall, a kitchen, 2 toilets, green room, 2 shops &1 office) (340 Sqmt.)
9.	Types of structure	G+3
10.	Carpet area of each unit	30.99Sqmt.
11.	Total Built up area	2,145Sqmt.
12.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GTHC-India
13.	Infrastructure proposed	Roads & pavements, External water supply, Sewerage, Drainage, Septic Tank, Underground water tank, Borewell, Rain water Harvesting, External Electrification, Solar street lights, Firefighting provision, Landscaping, Boundary Wall with gate.
14.	Project period (Months)	9 months for construction
15.	Status of work	The tentative drawings of the project have been completed. The estimates based on drawings have also been prepared and e-tender would be invited on CPP Portal.
16.	Scheduled Completion	10.5 months (one and half months for Structural designing/planning, vetted structural design and taking approvals from local authorities + 9 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
17.	SOR adopted	Building work on Plinth Area Rates of CPWD 2020 and infrastructure work on percentage basis
18.	Cost Index	Cost index of Guwahati- 19% over CPWD DPAR 2020
19.	Estimated cost **(Rs. in lakh)** Total for Building Work Total for infrastructure Provision for GST (Affordable Housing) @ 1% Provision for insurance charges @ 0.52% Contingency @ 3%	**972.48** 795.24 135.19 9.30 4.84 27.91
20.	Final cost of the project **(Rs. in lakh)**	After award of contract
21.	Budget **i.** Estimated cost (inclusive of all taxes) **(Rs. in lakh)**	 972.48

	Applicable charges as per CPWD norms ii. Preparation of Architectural drawings including preparation of DPR @ 3% iii. Structural designing @ 1% iv. Construction management @ 5% v. Maintenance cost @ 0.5% for 5 years **Total (Rs. in lakh)**	 29.17 9.72 48.62 24.31 **1,084.30**
22.	Others As per revised Operational Guidelines, other charges such as the cost of training/capacity building programme, the cost of documentation& evaluation by the Technical Institution, if any will be reimbursed separately on the basis of actual expenditure as per the rates approved for the respective items of PMAY (U).	

2. Tamil Nadu

1.	SLSMC approval	Yes
2.	Usage of project	Rental basis (working women Hostel/Widow Home)
3.	Town	Tiruppur
4.	Location	Block D, ward 8 of Thottipalayam, Tiruppur North Taluk
5.	Nodal Agency	Tamil Nadu Slum Clearance Board
6.	Project Land Area (Proposed)	1,113 Sqmt. (G+3)
7.	No. of Units proposed	Houses (1 Room, Kitchen, Toilet & Balcony) – 40 nos. **Other Provisions** Common Room/Dining Room (1 No.) Care Taker Room (1 No.) Daycare Centre (1 No.) Medical Room (1 No.)

		Laundry (1 No.)
8.	Types of structure	(G+3)
9.	Carpet area of each unit	26.66Sqmt.
10.	Total Built up area	2,044Sqmt.
11.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GTHC-India
12.	Infrastructure proposed	Roads & pavements, External water supply, Sewerage, Drainage, Underground water tank, Rain water Harvesting, External Electrification, Solar street lights, Firefighting provision, Landscaping, Boundary Wall with gate
13.	Project period (Months)	9 months for construction
14.	Status of work	The tentative drawings of the project have been completed. The estimates based on drawings have also been prepared and e-tender would be invited on CPPP Portal.
15.	Scheduled Completion	10.5 months (one and half month for Structural designing/planning, vetted structural design and taking approvals from local authorities + 9 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
16.	SOR adopted	Building work on Plinth Area Rates of CPWD 2020 and infrastructure work on percentage basis.
17.	Cost Index	Nil
18.	Estimated cost **(Rs. in lakh)** Total for Building Work Total for infrastructure Provision for GST (Affordable Housing) @ 1% Provision for insurance charges @ 0.52% Contingency @ 3%	**632.16** 516.94 87.88 6.05 3.15 18.14

19.	Final cost of the project **(Rs. in lakh)**	After award of contract
20.	Budget Estimated cost (inclusive of all taxes) **(Rs. in lakh)** **Applicable charges as per CPWD norms** Preparation of Architectural drawings including preparation of DPR @ 3% Structural designing @ 1% Construction management @ 5% Maintenance cost @ 0.5% for 5 years **Total (Rs. in lakh)**	632.16 18.96 6.32 31.61 15.80 **704.85**
21.	**Others** As per revised Operational Guidelines, other charges such as the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical Institution will be reimburse separately on the basis of actual expenditure as per the rates approved for the respective items of PMAY (U).	

3. Uttar Pradesh

1.	SLSMC approval	Yes, Minutes of SLSMC meeting awaited.
2.	Usage of project	Rental basis (Destitute Widow Ashram and Orphanage)
3.	Town	Ayodhya

4.	Location	Malikpur, Pargana Avadh, Tehsil Sadar, Janpad Ayodhya, Uttar Pradesh
5.	Nodal Agency	District Urban Development Agency (DUDA), Ayodhya
6.	Project Land Area (Proposed)	3,600Sqmt.
7.	No. of Units proposed	Total – 40 units **Other Provisions** Common Room/Dining Room (1 No.) Care Taker Room (1 No.) Daycare Centre (1 No.) Medical Room (1 No.) Laundry (1 No.)
8.	Social Infrastructure	A community Centre (340 Sqmt.)
9.	Types of structure	G+2 storey
10.	Carpet area of each unit	29.34 Sqmt.
11.	Total Built up area	2,690 Sqmt.
12.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GTHC-India
13.	Infrastructure proposed	Roads & pavements, Boundary wall & Gate, Sewerage, Septic tank, External water supply, Drainage, Bore well, Underground water tank, Rain water Harvesting, External Electrification, Solar street lights, Fire-fighting works, Landscaping etc.
14.	Project period (Months)	9months for construction
15.	Status of work	The tentative layout and plan of the project have been completed. The estimates based on this have also been prepared and e-tender would be invited on CPPP Portal.
16.	Scheduled Completion	10.5 months (one and half month for Structural designing/planning, vetted structural design and taking approvals from local authorities + 12 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
17.	SOR adopted	Building work on Plinth Area Rates of CPWD 2020 and infrastructure work on percentage basis
18.	Cost Index	Nil
19.	Estimated cost **(Rs. in lakh)**	**699.06**

	Total for Building Work	571.65
	Total for infrastructure	97.18
	Provision for GST (Affordable Housing) @ 1%	6.69
	Provision for insurance charges @ 0.52%	3.48
	Contingency @ 3%	20.06
20.	Final cost of the project **(Rs. in lakh)**	After award of contract
21.	Budget	
	Estimated cost (inclusive of all taxes) **(Rs. in lakh)**	699.06
	Applicable charges as per CPWD norms	
	Preparation of Architectural drawings including preparation of DPR @ 3%	20.97
	Structural designing @ 1%	6.99
	Construction management @ 5%	34.95
	Maintenance cost @ 0.5% for 5 years	17.48
	Total (Rs. in lakh)	**779.45**
22.	**Others**	
	As per revised Operational Guidelines, other charges such as the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical Institution will be reimburse separately on the basis of actual expenditure as per the rates approved for the respective items of PMAY (U).	

C. CSMC Observations:

1. Assam

- SLSMC approval for the DHP at Guwahati, Assam has been received. The project is on rental basis for social welfare activities for Contractual Safai Karamcharis of Guwahati Municipal Corporation (GMC).
- The proposal has been examined by the Ministry and the DPR prepared by BMTPC has been found as per the revised operational guidelines of DHP, 2018.
- The carpet area of each unit is 30.99 sqmt. and plinth area of 38.10 sqmt. The number of dwelling units in the project is 40 Houses in G+3. The DHP also includes a Community Centre (Consists of a hall, a kitchen, 2 toilets, green room, 2 shops & 1 office) having built up area of 340 sqmt.
- For building work, Plinth Area Rates 2020 of CPWD with cost index of Guwahati and for infrastructure work on percentage basis have been adopted for estimation of project at Guwahati, Assam.
- The Plinth Area Rate (PAR) including infrastructure cost, GST and insurance charges (excluding contingency and other charges as per CPWD norms) for Assam is Rs.44,036/- per sqmt.
- BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for rectification for a period of five years from the date of completion. It should be a part of the contract with the technology provider/construction agency
- After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised operational guidelines of DHP, 2018.

2. Tamil Nadu

- SLSMC approval for the DHP at Tiruppur, Tamil Nadu has been received. The project is on rental basis for social welfare activities (Working women Hostel/Widow Home).
- The proposal has been examined by the Ministry and the DPR prepared by BMTPC has been found as per the revised operational guidelines of DHP, 2018.
- The DHP at Tiruppur, Tamil Nadu has been designed as working women Hostel/Widow Home. Therefore, it consists of 40 Houses having carpet area of 26.66 sqmt. and built up area of 31.51 sqmt. Apart from units, the project at Tamil Nadu has 1 Common Room/Dining Room, 1 Care taker Room, 1 Day Care Centre, 1 Medical Room and 1 Laundry.
- For building work, Plinth Area Rates 2020 of CPWD and for infrastructure work on percentage basis have been adopted for estimation of project at Turuppur, Tamil Nadu.
- The Plinth Area Rate (PAR) including infrastructure cost, GST and Insurance charges (excluding contingency and other charges as per CPWD norms) for Tamil Nadu is Rs. 30,040/- per sqmt.
- BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for

rectification for a period of five years from the date of completion. It should be a part of the contract with the technology provider/construction agency

- After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised operational guidelines of DHP, 2018.

3. Uttar Pradesh

- SLSMC has approved the DHP at Ayodhya, Uttar Pradesh. However, Minutes of SLSMC meeting is awaited. The project is on rental basis for social welfare activities (Destitute Widow Ashram and Orphanage).
- The proposal has been examined by the Minstry and the DPR prepared by BMTPC has been found as per the revised operational guidelines of DHP, 2018.
- State of Uttar Pradesh vide letter No. 4070/08/29/HFA-AHP/DHP/2020-21 dated 16.02.2021 has requested to consider **construction of 80 to 100 Houses** under the DHP. As per clause IV(b) of the revised operational guidelines of DHP, 2018, each DHP will contain only upto 40 houses.
- MoHUA has already completed and handed over a DHP having 40 houses at Aurangabad Jagir, Lucknow, Uttar Pradesh. As per clause IV(d) of the revised operational guidelines of DHP, 2018, **each State will normally have one DHP and depends on the size of State in respect of population, in special case one more DHP may be sanctioned.**
- The DHP at Ayodhya, Uttar Pradesh has been designed as Destitute Widow Ashram and Orphanage. Therefore, it consists of 40 Houses (in G+2) having carpet area of each unit as 29.34 sqmt. and corresponding plinth area as 34.40 sqmt. Apart from the Houses, the project will have Dining hall with kitchen and toilet, one medical room, one laundry, one caretaker room, one office, one common room and a community centre having built-up area of 340 sqmt.
- For building work, Plinth Area Rates 2020 of CPWD and for infrastructure work on percentage basis have been adopted for estimation of project at Ayodhya, Uttar Pradesh.
- The Plinth Area Rate (PAR) including infrastructure cost, GST and Insurance charges (excluding contingency and other charges as per CPWD norms) is Rs. 25,242/- per sqmt.
- BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for rectification for a period of five years from the date of completion. It should be a part of the contract with the technology provider/construction agency
- After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised operational guidelines of DHP, 2018.

D. CSMC Decision:

After detailed discussions, the Committee **approved** the following:

i. DHPs at Guwahati, Assam; Tiruppur, Tamil Nadu and Ayodhya, Uttar Pradesh are on rental basis for social welfare activities (for use of Contractual Safai Karamcharis of GMC, working women Hostel/Widow Home, and Destitute Widow Ashram and Orphanage respectively), entire expenditure for construction of all the three DHPs will be borne by MoHUA as per clause VII(b) of the revised operational guidelines of DHP, 2018.

ii. Approval of Central Assistance amounting to **Rs. 1,084.30 lakh** for Assam, **Rs. 704.85 lakh** for Tamil Nadu and **Rs. 779.45 lakh** for Uttar Pradesh for implementation of the projects.

iii. Release of 50% of the proposed amount i.e. Central Assistance amounting to **Rs.542.15 lakh** for Assam, **Rs. 352.425 lakh** for Tamil Nadu and **Rs. 389.725 lakh** for Uttar Pradesh has 1st instalment to BMTPC.

iv. The remaining amount will be released as per clause VII(c)(i) of the revised operational guidelines of DHP, 2018.

v. BMTPC may develop maintenance Manual for the Technology which may be used by the occupants.

vi. As per revised Operational Guidelines, other charges such as the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical Institution, if any will be reimbursed separately on the basis of actual expenditure as per the rates approved for the respective items of PMAY (U).

vii. After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised operational guidelines of DHP, 2018.

viii. While preparing the Architectural Drawings as per site condition the local Architect may be assigned the work, so that the local parameters/bye-laws will be adopted while designing.

The details are at **Annexure XXII.**

24	**Status of Housing for All Plan of Actions (HFAPoAs) under Pradhan Mantri Awas Yojana - Urban PMAY (U) Mission (Agenda 23)**

A. Basic Information:

The Committee was informed that out of **28** States, **15** States have submitted HFAPoAs of all towns approved under PMAY-U Mission, barring few small towns where HFAPoA is not expected. All HFAPoAs have been presented to CSMC for information and record. Among Union Territories (UTs), all of them have submitted except Delhi and Daman & Diu. Chandigarh is only

implementing CLSS, therefore, HFAPoA is not required. In terms of number, out of **4,333** statutory towns approved under PMAY-U Mission, a total of **3,551** cities **(81%)** have submitted HFAPoAs of which **3,346 (93%)** have been presented to the CSMC. Out of total HFAPoAs pending for approval, **131** have been sent to States for revision and remaining will be presented in next CSMC.

Further, **Maharashtra** has not submitted any HFAPoA so far. A total of **927** HFAPoAs are pending from different States/UTs. The States are required to submit the pending HFAPoAs at the earliest to this Ministry after approval of SLSMC. The details in respect of the States with larger pendency of HFAPoAs submission are mentioned below:

S. No.	States	No. of Pending HFAPoA
i.	Chhattisgarh	132
ii.	Maharashtra	386
iii.	Punjab	44
iv.	Tamil Nadu	78
v.	Uttar Pradesh	44
vi.	West Bengal	125
vii.	Assam	12
viii.	Mizoram	23
ix.	Rajasthan	21
Total		865

B. CSMC Decision:

The Committee took note of the present status of HFAPoAs and advised all the State Governments to submit pending HFAPoAs immediately. Details of State/UT-wise status of HFAPoAs is annexed at **Annexure XXIII.**

25	GENERAL OBSERVATIONS

i. States/UTs should ensure that the **PMAY (U) logo** is displayed in front of all housing units constructed under the Scheme. However, States/UTs should not display any such information which are in violation of Model Code of Conduct (MCC) as per instruction issued by the Election Commission of India/State Election Commissions from time to time.

ii. State Governments may prepare short films, printed literature/documents on projects undertaken under PMAY (U) to showcase how lives of beneficiaries have transformed. It should be widely circulated both in print and electronic media and also in various social media platforms for generating awareness. The State Government should also share with the Ministry high resolution photographs and video testimonials of beneficiaries whose houses have been completed.

iii. The State/UT Governments should consider ISSR component of PMAY (U) for rehabilitation of slums by using land as a resource which is available with the States/UTs/ULBs.

iv. The Central funds in general and EBR funds in particular, released under PMAY(U) Mission should be passed on to the ULBs/Implementing Agencies within the time frame stipulated in the respective sanction orders and registration of all ULBs on PFMS may be ensured by all State/UT Governments. This is a very important matter hence appropriate arrangements and safeguards must be built in. The EBR fund is an interest-bearing fund and it is important that the funds so released to the State do not remain parked with SLNA/State Government, but is utilized on fast pace for the purpose it has been released. Any interest earned on the parked fund will be adjusted/ recovered against subsequent instalments in the sanctioned projects under PMAY (U).

v. With regard to the vacant houses, if any, under JnNURM, the State Governments/UTs should look for realistic and pragmatic options for converting them in ARHCs.

vi. A robust MIS System being critical for PMAY (U) Mission, States need to constantly monitor the linking of beneficiaries to sanctioned projects in PMAY (U)-MIS. All States/UTs should ensure that the Aadhaar details of beneficiaries with regards to their number and name is accurate while updating in MIS.

vii. Under PFMS/DBT process, the funds would have to be transferred at every stage only through electronic mode for Beneficiary Led individual house Construction (BLC) under PMAY (U). The bank account details of the beneficiaries should necessarily be mapped so that the funds can flow to the beneficiaries' bank account directly. There should also be 100% Aadhaar linkages of beneficiaries in all AHP, BLC, ISSR and CLSS cases.

viii. It has come to notice that data on progress of construction of houses reported in PMAY(U)-MIS and those discussed in the CSMC meetings varies many a time. States/UTs must upload **online Monthly Progress Reports (MPRs)** of all sanctioned projects in PMAY(U)-MIS latest by 10th of every month so that the data are reconciled before every CSMC meeting.

ix. The State/UT Governments may make provision of cistern in toilet, two platforms in kitchen, cemented almirah/slab, storage space in living room, loft, etc. which are basic requirement for a family. Similarly, plantation drive may be organised on completion of construction work especially in AHP and ISSR projects to increase green cover at the locality. In BLC projects, houses should be constructed little away from the existing road, wherever possible, for better planning and ease of traffic movement. It was reiterated that since PMAY (U) addresses the aspiration of human being for a better and dignified life, all out efforts should be made to provide maximum facilities.

x. The State/UT Governments may consider G+7 units under AHP and ISSR projects with lift facility as land is a scarce resource. The maintenance cost of the lift can be managed by the Resident Welfare Society, once houses are occupied.

xi. States/UTs should implement innovative, cost effective and high-quality construction technologies for constructing the housing units under PMAY (U) and document the same. The tender documents should preferably be technology neutral and a clause of quality assurance for the potential bidders should be included.

xii. Further, the first instalment of Central Assistance in respect of ISSR and AHP projects shall be released on confirmation from the State/UT Government(s) about selection of Developer, issuance of work order and registration of project in RERA. The 2nd instalment

of Central Assistance shall however be released only for the Aadhaar seeded beneficiaries entered in PMAY (U)-MIS and Geo-tagging of project by the State/UT Governments in respect of the project(s).

xiii. The third and final instalment of Central Assistance in respect of BLC houses will be considered for release if **90%** of sanctioned houses in respective project(s) are completed and completion certificates are submitted. Central Assistance for remaining houses will be released on confirmation by the State that they are completed in all respects. In this regard, the **modified scheme guidelines (para 14.8)** issued in **January, 2021** may be referred to.

xiv. State Level Appraisal Committee is expected to thoroughly appraise the DPRs before submitting the same to State Level Sanctioning & Monitoring Committee for approval. Combining SLAC and SLSMC meeting is not permissible as the mandate of the two bodies is distinct.

xv. Allotment of houses in AHP and ISSR vertical of PMAY (U) should be Aadhaar enabled, provision for which has already been made in PMAY (U)-MIS.

xvi. State/UT Governments are advised to ensure that:

a. Adequate infrastructure is provided including individual water, sanitation and electricity connections.
b. There should be no duplication/change in the identified beneficiaries.
c. Demarcation of land and mutation is carried out before implementation.
d. The design and construction of houses is disaster resilient and the specifications conform to IS/ NBC norms.

xvii. It has come to notice that some individual/organizations are collecting registration money etc. from potential beneficiaries seeking dwelling units in PMAY (U) fraudulently. The Ministry of Housing and Urban Affairs has not authorized any individual/organization/agency to collect application/registration fee for applying for houses in PMAY (U). Thus, no individual/agency/organization can collect any money/application fee from the beneficiary for enrolment under PMAY (U). All State/UT Governments may also issue disclaimer to this effect in their relevant websites/advertisements etc. to stop this kind of fraudulent activity.

xviii. The Ministry has launched a PMAY (U) Mobile App to enable beneficiaries to upload their photos with their house and a video clip where beneficiaries share experience of owning a house under PMAY (U) as testimonials. The App can be downloaded from Google Play Store. The State/UTs may inform their beneficiaries to upload the same using this Mobile App.

The meeting ended with a vote of thanks to the Chair.

******

Annexure-I

List of participants (through Video Conference) in the 53rd meetingof Central Sanctioning & Monitoring Committee CSMC) of PMAY (U) held under the chairmanship of Secretary (HUA) on 22.2.2021

1	Shri Durga Shanker Mishra, Secretary, M/o HUA.....in Chair
2	Shri Amrit Abhijat, Jt. Secy. & MD (HFA), M/o HUA, Nirman Bhawan, New Delhi.
3	Shri S.S. Dubey, Joint Secretary & FA, M/o HUA, Nirman Bhawan, New Delhi.
4	Ms. Bindu Sreedathan, DDG, (HFA-II), M/o HUA, Nirman Bhawan, New Delhi,
5	Shri R.K. Gautam, Director (HFA-V), M/o HUA, Nirman Bhawan, New Delhi.
6	Shri R.S. Singh, Director (HFA-I), M/o HUA, Nirman Bhavan, New Delhi
7	Shri S.C. Jana, Director (HFA-III), M/o HUA, Nirman Bhavan, New Delhi
8	Shri S.K. Babbar, Dy. Secretary (HFA-IV), M/o HUA, Nirman Bhavan, New Delhi
9	Shri Umraw Singh, Director General, NBO, Nirman Bhavan, New Delhi.
10	Ms. Anita Sirohiwal, Deputy Director (HFA-I), M/o HUA, Nirman Bhawan, New Delhi.
11	Shri Jagdish Prasad, US (HFA-I), M/o HUA, Nirman Bhawan, New Delhi.
12	Shri Vinod Gupta, US (HFA-III), MoHUA, New Delhi
13	Shri Sanjeev Kumar Sharma, US, (HFA-IV), MoHUA, New Delhi
14	Shri Mohammed Ayub, US (HFA-II), MoHUA, New Delhi
15	Shri Manika Negi, GM (P), HUDCO, India Habitat Centre, Lodhi Road, New Delhi
16	Shri S. Muralidharan, JGM(P) HUDCO, India Habitat Centre, Lodhi Road, New Delhi
17	Dr. Shailesh Kr. Agrawal, ED, BMTPC, Lodhi Road, New Delhi
18	Shri Arvind Kumar, DC-MIS, BMTPC, M/o HUA, Nirman Bhavan, New Delhi.
19	Shri Akash Mathur, D.O., BMTPC, M/o HUA, Nirman Bhawan, New Delhi.
20	Shri Praveen Suri, S. Analyst, BMTPC, M/o HUA, Nirman Bhawan, New Delhi.
21	Shri Subasish Das, Mission Director (PMAY), Government of Assam
22	Shri Nikunj Kumar Shrivastava, Commissioner, Department of Urban Administration & Development, Government of Madhya Pradesh, Bhopal.
23	Smt Temjensangla, State Mission Director, PMAY-HFA (U), Municipal Affairs Department, Government of Nagaland
24	Shri Joseph H Lalramsanga, Mission Director (PMAY), Government of Mizoram
25	Shri Hari Kumar Singh, Mission Director (PMAY), Government of Manipur.
26	`Dr.D.Karthikeyan, Principal Secretary, Housing and Urban Development Department, Government of Tamil Nadu
27	Shri Santanu Mukherjee, Director, SUDA, State Government of West Bengal
28	Shri Shailesh Bagauli, Secretary (Urban Development), Government of Uttarakhand
29	Shri Umesh Pratap Singh, Director, SUDA, Govt of Uttar Pradesh
30	Shri Atul Singh, PMU SUDA, Govt of Uttar Pradesh
31	Shri Soban Badonia, UADD, Govt of M.P.
32	Shri S.V.R. Srinivas, Principal Secretary, Housing, State Government of Maharashtra
33	Shri D.M. Muglikar, Ex. Engg. MHADA, Govt. of Maharashtra
34	Shri Sanjay K. Chatalia, CIDCO, Govt. of Maharashtra

35	Shri Onkar Avinash, CIDCO, Govt. of Maharashtra
36	Shri Sandeep Zakane, Ray Nagar Cooperative Housing Federation, Solapur, Maharashtra
37	Shri Yusuf Shailkh, Mayor Solapur, Secretary, Ray Nagar Cooperative Housing Federation, Solapur, Maharashtra
38	Ms. Nalini Kulbhurgi, Ray Nagar Cooperative Housing Federation, Solapur, Maharashtra
39	Dr. Narsamya, Ray Nagar Cooperative Housing Federation, Solapur, Maharashtra
40	Shri Bibekananda Das, MoHUA, New Delhi
41	Shri J.K. Prasad, PMU- M/o HUA , Nirman Bhawan, New Delhi.
42	Ms Lavanya Gotety, CB-Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
43	Dr. Sunil Pareek, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
44	Shri R.M. Ravi, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan,New Delhi.
45	Ms. Seema Singh, PMU, M/o HUA Delhi
46	Ms. Anukriti Pathak, PMU- M/o HUA , Nirman Bhawan, New Delhi.
47	Ms. Pooja Gupta, PMU- M/o HUA , Nirman Bhawan, New Delhi.
48	Shri Manish Kumar, PMU, M/o HUA Delhi
49	Shri Abhishek Mishra, PMU, M/o HUA, Delhi
50	Ms. Kanchan Garg, PMU, M/o HUA, Delhi
51	Ms. Surabhi Sagar, PMU, M/o HUA, Delhi
52	Mis Shruti, PMU, M/o HUA Delhi
53	Shri Radhey Shyam Saini, GIS Expert, PMU, M/o HUA Delhi
54	Shri Kanha Godha, Leader Planner, PMU, M/o HUA Delhi
55	Shri Akhilesh Kekre, PMU, M/o HUA Delhi
56	Dr. Khatibullah Shaikh, PMU, M/o HUA Delhi

Anneuxre II: Salient Details of 30 BLC (New Construction) projects submitted by State of Assam

(Rs. in lakh)

S. No.	District Name	Name of ULB	Gen Including OBC	SC	ST	Total	Total Project Cost	Central Assistance @ Rs. 1.50 lakh/house	State share	Beneficiary share	1st Instalment (40% of Central Assistance)
1	Sivasagar	Amguri MB	24	2	2	28	74.06	42.00	14.00	18.06	16.80
2	Karimganj	Badarpur MB	43	11	0	54	138.90	81.00	27.00	30.90	32.40
3	Barpeta	Barpeta DA	380	103	0	483	1135.05	724.50	241.50	169.05	289.80
4	Dhubri	Bilashipara MB	770	57	0	827	2472.73	1240.50	413.50	818.73	496.20
5	Golaghat	Bokakhat MB	35	4	3	42	102.99	63.00	21.00	18.99	25.20
6	Bongaigaon	Bongaigain MB	173	46	5	224	670.21	336.00	112.00	222.21	134.40
7	Golaghat	Dergaon DA	683	41	7	731	1981.22	1096.50	365.50	519.22	438.60
8	Golaghat	Dergaon MB	200	22	6	228	591.51	342.00	114.00	135.51	136.80
9	Dhemaji	Dhemaji DA	650	156	298	1,104	3059.94	1656.00	552.00	851.94	662.40
10	Sivasagar	Dimow MB	118	6	5	129	303.45	193.50	64.50	45.45	77.40
11	Golaghat	Golaghat DA	46	29	0	75	200.32	112.50	37.50	50.32	45.00

12	Golaghat	Golaghat MB	97	11	0	108	273.52	162.00	54.00	57.52	64.80
13	KarbiAnglong	Howraghat	26	10	16	52	144.23	78.00	26.00	40.23	31.20
14	Morigaon	Jagiroad DA	410	135	318	863	2582.09	1294.50	431.50	856.09	517.80
15	Karimganj	Karimganj DA	3,126	204	0	3,330	8427.83	4995.00	1665.00	1767.83	1998.00
16	Kokrajhar	Kokrajhar MB	51	0	181	232	693.68	348.00	116.00	229.68	139.20
17	Lakhimpur	Lakhimpur DA	334	81	38	453	1242.93	679.50	226.50	336.93	271.80
18	Cachar	Lakhipur MB	288	30	11	329	983.71	493.50	164.50	325.71	197.40
19	Hailakandi	Lala MB	114	25	0	139	378.87	208.50	69.50	100.87	83.40
20	KarbiAnglong	Langhin MB	179	15	406	600	1785.47	900.00	300.00	585.47	360.00
21	Hojai	Lanka MB	228	128	1	357	1046.04	535.50	178.50	332.04	214.20
22	Nalbari	Nalbari DA	421	36	11	468	1116.95	702.00	234.00	180.95	280.80
23	Nalbari	Nalbari MB	120	15	0	135	364.02	202.50	67.50	94.02	81.00
24	Cachar	Silchar DA	1,085	264	6	1,355	3184.25	2032.50	677.50	474.25	813.00

25	Cachar	Silchar DA	147	50	0	197	589.03	295.50	98.50	195.03	118.20
26	Sivasagar	Sivasagar MB	8	0	0	8	23.92	12.00	4.00	7.92	4.80
27	Cachar	Sonai MB	233	9	1	243	646.38	364.50	121.50	160.38	145.80
28	Tinsukia	Tinsukia MB	645	57	13	715	2137.85	1072.50	357.50	707.85	429.00
29	Udalguri	Udalguri MB	21	6	29	56	133.46	84.00	28.00	21.46	33.60
30	Dima Hasao	Umrangso	59	1	186	246	650.81	369.00	123.00	158.81	147.60
Total			**10,714**	**1,554**	**1,543**	**13,811**	**37135.42**	**20716.50**	**6905.50**	**9513.42**	**8286.60**

Anneuxre III : Salient details for curtailment/surrender of 1 BLC (New Construction) projectsubmitted by UT of Andaman & Nicobar Islands

Sanctioned (Rs. in lakh)						Revised sanction (Rs. in lakh)				
S. No.	CSMC No. and Date	Name of the City	Project cost	No. of houses approved	No. of houses curtailed/surrendered	No. of houses	Project cost	Central Assistance @ Rs. 1.5 lakh per house	UTshare	Beneficiary share
1	23rd,21.06.2017	Port Blair	271.7152	38	13	25	351.49	37.50	0.00	313.99
Total			**271.7152**	**38**	**13**	**25**	**351.49**	**37.50**	**0.00**	**313.99**

Annexure IV: Silent Details of 17 BLC (New) projects submitted by the State of Madhya Pradesh

(Rs. in lakh)

S. No.	Name of City	No. of EWS Houses	Beneficiary Details			Project Cost	Central Share	State Share	ULB Share	EWS Beneficiary Share	1st Installment (40% of Central Assistance)
			General *(including OBC)*	SC	ST						
1	Amla	87	64	7	16	334.95	130.50	87.00	-	117.45	52.20
2	Bagli	73	56	7	10	281.05	109.50	73.00	-	98.55	43.80
3	Bichua	110	84	16	10	423.50	165.00	110.00	-	148.50	66.00
4	Billaua	57	47	10	-	219.45	85.50	57.00	-	76.95	34.20
5	Chichli	617	506	32	79	2,375.45	925.50	617.00	-	832.95	370.20
6	Chicholi	106	106	-	-	408.10	159.00	106.00	-	143.10	63.60
7	Dhar	430	249	63	118	1,655.50	645.00	430.00	-	580.50	258.00
8	Gadarwara	2,053	1,475	531	47	7,904.05	3,079.50	2,053.00	-	2,771.55	1,231.80
9	Garhakota	453	378	72	3	1,744.05	679.50	453.00	-	611.55	271.80
10	Hatta	200	151	49	-	770.00	300.00	200.00	-	270.00	120.00
11	Jawar- Sehore	70	55	14	1	269.50	105.00	70.00	-	94.50	42.00
12	MakroniaBuzurg	426	204	214	8	1,640.10	639.00	426.00	-	575.10	255.60
13	Mandav	425	40	10	375	1,636.25	637.50	425.00	-	573.75	255.00
14	Niwas	157	56	11	90	604.45	235.50	157.00	-	211.95	94.20
15	Satna	220	99	42	79	847.00	330.00	220.00	-	297.00	132.00
16	Satwas	329	262	41	26	1,266.65	493.50	329.00	-	444.15	197.40
17	Ujjain	1,391	684	691	16	5,355.35	2,086.50	1,391.00	-	1,877.85	834.60
Total:		**7,204**	**4,516**	**1,810**	**878**	**27,735.40**	**10,806.00**	**7,204.00**	**-**	**9,725.40**	**4,322.40**

Annexure V: Salient details of the 7,478 curtailment/surrender of houses submitted by the State of Madhya Pradesh

S. No.	Project Name	City Name	CSMC No. / Date	Sanctioned (Rs. In Lakh)							Curtailment (Rs. In Lakh)					Revised Sanctioned (Rs. In Lakh)						Community Details			
				No. of Houses	Project Cost	Central Assistance of □ 1.50 Lakh / House	State Share	Beneficiary Share	1 stInstalement (40% of Central Assistance)	Fund Received from Centre	No. of Houses	Project Cost	Central Assistance of Rs 1.50 Lakh / House	State Share	Beneficiary Share	No. of Houses	Project Cost	Central Assistance of □ 1.50 Lakh / House	State Share	Beneficiary Share *	1 stInstalement (40% of Central Assistance)	General / OBC	SC	ST	General / OBC +SC +ST
1	Construction of 187 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Badi	Badi	24-Sep-2018	187	719.60	280.50	187.00	252.10	112.20	224.40	3	11.20	4.50	3.00	3.70	184	708.40	276.00	184.00	248.40	110.40	149	28	7	184
2	Beneficiary-Led Construction for 465 EWS housing in Udaipura under PMAY.	Udaipura	30-May-2018	465	1,789.50	697.50	465.00	627.00	279.00	519.60	34	130.15	51.00	34.00	45.15	431	1,659.35	646.50	431.00	581.85	258.60	325	84	22	431
3	Construction of 38 EWS houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Udaipura	Udaipura	24-Jul-2018	38	146.24	57.00	38.00	51.24	22.80	45.60	4	15.34	6.00	4.00	5.34	34	130.90	51.00	34.00	45.90	20.40	26	8	-	34

4	Beneficiary Led Construction for 276 EWS housing in Chhapiheda under PMAY	Chhapiheda	29-May-2017	276	1,062.60	414.00	276.00	372.60	165.60	348.00	1	3.85	1.50	1.00	1.35	275	1,058.75	412.50	275.00	371.25	165.00	175	75	25	275
5	Beneficiary Led construction for 588 EWS housing in Sarangpur under PMAY	Sarangpur	20-Feb-2017	588	2,262.92	882.00	588.00	792.92	352.80	686.40	13	49.17	19.50	13.00	16.67	575	2,213.75	862.50	575.00	776.25	345.00	498	62	15	575
6	Beneficiary-Led Construction for 646 EWS housing in Sarangpur under PMAY.	Sarangpur	26-Mar-2018	646	2,591.80	969.00	646.00	871.00	387.60	753.60	19	75.16	28.50	19.00	24.55	627	2,516.64	940.50	627.00	846.45	376.20	493	120	14	627
7	Construction of 278 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Sarangpur	Sarangpur	29-Aug-2019	278	1,069.70	417.00	278.00	374.70	166.80	165.60	1	3.25	1.50	1.00	0.75	277	1,066.45	415.50	277.00	373.95	166.20	255	22	-	277
8	Beneficiary Led Construction for 2216 EWS housing in Ashta under PMAY	Ashta	27-Nov-2019	2,216	8,531.60	3,324.00	2,216.00	2,991.60	1,329.60	-	1,340	5,159.00	2,010.00	1,340.00	1,809.00	876	3,372.60	1,314.00	876.00	1,182.60	525.60	719	147	10	876

9	Construction of 300 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Rehti	Rehti	24-Sep-2018	300	1,154.44	450.00	300.00	404.44	180.00	177.00	40	153.44	60.00	40.00	53.44	260	1,001.00	390.00	260.00	351.00	156.00	203	35	22	260
10	Construction of 606 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Lateri	Lateri	24-Jul-2018	606	2,333.10	909.00	606.00	818.10	363.60	690.00	5	19.25	7.50	5.00	6.75	601	2,313.85	901.50	601.00	811.35	360.60	453	116	32	601
11	Beneficiary Led construction for 1333 EWS housing in Vidisha under PMAY	Vidisha	20-Feb-2017	1,333	5,130.07	1,999.50	1,333.00	1,797.57	799.80	1,740.00	36	136.62	54.00	36.00	46.62	1,297	4,993.45	1,945.50	1,297.00	1,750.95	778.20	920	307	70	1,297
12	Beneficiary Led Construction for 888 EWS housing in Vidisha under PMAY	Vidisha	24-Apr-2017	888	3,580.39	1,332.00	888.00	1,197.39	532.80	1,426.80	98	393.88	147.00	98.00	130.89	790	3,186.51	1,185.00	790.00	1,066.50	474.00	550	211	29	790
13	Beneficiary Led Construction of 487 EWS at Vidisha under PMAY	Vidisha	24-Jul-2018	487	1,874.22	730.50	487.00	656.72	292.20	583.20	48	184.07	72.00	48.00	64.07	439	1,690.15	658.50	439.00	592.65	263.40	324	104	11	439

111 14	Construction of 490 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Bhind	Bhind	17-Mar-2016	490	2,380.42	735.00	490.00	661.42	294.00	698.40	32	155.38	48.00	32.00	43.12	458	2,225.04	687.00	458.00	618.30	274.80	298	154	6	458
15	Beneficiary Led Construction of 116 EWS at Bhind under PMAY	Bhind	24-Jul-2018	116	446.60	174.00	116.00	156.60	69.60	66.00	94	361.90	141.00	94.00	126.90	22	84.70	33.00	22.00	29.70	13.20	15	7	-	22
16	Construction of 500 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Bhind	Bhind	24-Sep-2018	500	1,924.06	750.00	500.00	674.06	300.00	129.00	215	826.81	322.50	215.00	289.31	285	1,097.25	427.50	285.00	384.75	171.00	251	33	1	285
17	Beneficiary Led Construction for 366 EWS housing in Lahar under PMAY	Lahar	24-Apr-2017	366	1,517.71	549.00	366.00	461.16	219.60	411.60	15	30.61	22.50	15.00	12.69	351	1,487.10	526.50	351.00	473.85	210.60	238	113	-	351
18	Beneficiary-Led Construction for 473 EWS housing in Lahar under PMAY.	Lahar	27-Dec-2017	473	2,043.78	709.50	473.00	643.28	283.80	579.60	90	392.71	135.00	90.00	126.23	383	1,651.07	574.50	383.00	517.05	229.80	297	83	3	383

19	Construction of 360 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Mau	Mau	24-Apr-2017	360	1,415.22	540.00	360.00	485.22	216.00	441.60	41	160.49	61.50	41.00	54.57	319	1,254.73	478.50	319.00	430.65	191.40	197	108	14	319
20	Beneficiary Led Construction of 8 EWS at Mau under PMAY	Mau	24-Jul-2018	8	30.80	12.00	8.00	10.80	4.80	4.80	1	3.85	1.50	1.00	1.35	7	26.95	10.50	7.00	9.45	4.20	5	2	-	7
21	Beneficiary-Led Construction for 121 EWS housing in Mau under PMAY.	Mau	23-Aug-2018	121	465.85	181.50	121.00	163.35	72.60	58.80	30	115.50	45.00	30.00	40.50	91	350.35	136.50	91.00	122.85	54.60	73	17	1	91
22	Beneficiary Led Construction for 266 EWS housing in Joura under PMAY	Joura	21-Mar-2017	266	1,023.67	399.00	266.00	358.67	159.60	336.00	24	91.97	36.00	24.00	31.97	242	931.70	363.00	242.00	326.70	145.20	186	55	1	242
23	Beneficiary-Led Construction for 415 EWS housing in Kailaras under PMAY.	Kailaras	30-May-2018	415	1,701.10	622.50	415.00	559.60	249.00	249.00	92	376.61	138.00	92.00	123.55	323	1,324.49	484.50	323.00	436.05	193.80	245	73	5	323
24	Beneficiary Led Construction of 75 EWS at Kailaras under PMAY	Kailaras	24-Jul-2018	75	288.64	112.50	75.00	101.14	45.00	45.00	1	3.74	1.50	1.00	1.24	74	284.90	111.00	74.00	99.90	44.40	56	17	1	74

25	Construction of 69 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Kailaras	Kailaras	24-Sep-2018	69	265.52	103.50	69.00	93.02	41.40	41.40	32	123.07	48.00	32.00	43.07	37	142.45	55.50	37.00	49.95	22.20	24	5	8	37
26	Beneficiary Led Construction of 99 EWS at Morena under PMAY	Morena	24-Jul-2018	99	380.99	148.50	99.00	133.49	59.40	58.20	10	38.34	15.00	10.00	13.34	89	342.65	133.50	89.00	120.15	53.40	58	30	1	89
27	Beneficiary Led Construction for 170 EWS housing in Porsa under PMAY	Porsa	24-Apr-2017	170	691.10	255.00	170.00	229.10	102.00	250.80	1	3.67	1.50	1.00	0.95	169	687.43	253.50	169.00	228.15	101.40	88	80	1	169
28	Beneficiary Led Construction for 334 EWS housing in Sheopur under PMAY	Sheopur	24-Apr-2017	334	1,343.43	501.00	334.00	450.43	200.40	400.80	17	67.93	25.50	17.00	22.48	317	1,275.50	475.50	317.00	427.95	190.20	273	26	18	317
29	Beneficiary Led Construction for 253 EWS housing in Sheopur under PMAY	Sheopur	30-Oct-2017	253	1,071.68	379.50	253.00	341.18	151.80	141.60	10	42.00	15.00	10.00	13.13	243	1,029.68	364.50	243.00	328.05	145.80	136	83	24	243

30	Construction of 191 EWS under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Sheopur	Sheopur	24-Jul-2018	191	735.35	286.50	191.00	257.85	114.60	92.40	19	73.15	28.50	19.00	25.65	172	662.20	258.00	172.00	232.20	103.20	131	22	19	172
31	Construction of 199 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Chanderi	Chanderi	24-Jul-2018	199	766.15	298.50	199.00	268.65	119.40	109.20	8	30.80	12.00	8.00	10.80	191	735.35	286.50	191.00	257.85	114.60	111	61	19	191
32	Construction of 315 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Chanderi	Chanderi	24-Sep-2018	315	1,212.16	472.50	315.00	424.66	189.00	-	38	145.71	57.00	38.00	50.71	277	1,066.45	415.50	277.00	373.95	166.20	203	60	14	277
33	Construction of 424 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Isagarh	Isagarh	20-Feb-2017	424	1,631.77	636.00	424.00	571.77	254.40	596.40	32	122.57	48.00	32.00	42.57	392	1,509.20	588.00	392.00	529.20	235.20	358	14	20	392

34	Beneficiary Led Construction for 195 EWS housing in Mungaoli under PMAY	Mungaoli	24-Apr-2017	195	716.50	292.50	195.00	229.00	117.00	265.20	1	-30.40	1.50	1.00	-32.90	194	746.90	291.00	194.00	261.90	116.40	148	42	4	194
35	Beneficiary-Led Construction for 250 EWS housing in Mungaoli under PMAY.	Mungaoli	30-May-2018	250	917.50	375.00	250.00	292.50	150.00	75.00	19	28.15	28.50	19.00	-19.35	231	889.35	346.50	231.00	311.85	138.60	117	53	61	231
36	Beneficiary Led Construction of 162 EWS at Mungaoli under PMAY	Mungaoli	24-Jul-2018	162	595.00	243.00	162.00	190.00	97.20	-	8	2.10	12.00	8.00	-17.90	154	592.90	231.00	154.00	207.90	92.40	123	25	6	154
37	Construction of 148 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Mungaoli	Mungaoli	24-Sep-2018	148	569.80	222.00	148.00	199.80	88.80	11.40	7	26.95	10.50	7.00	9.45	141	542.85	211.50	141.00	190.35	84.60	111	21	9	141
38	Construction of 102 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Mungawli	Mungaoli	29-Aug-2019	102	392.50	153.00	102.00	137.50	61.20	33.00	4	15.20	6.00	4.00	5.20	98	377.30	147.00	98.00	132.30	58.80	76	22	-	98

39	Construction of 412 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Seondha	Seondha	30-Oct-2017	412	1,636.25	618.00	412.00	556.25	247.20	526.80	3	11.96	4.50	3.00	4.10	409	1,624.29	613.50	409.00	552.15	245.40	300	93	16	409
40	Construction of 184 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Seondha	Seondha	27-Dec-2017	184	723.40	276.00	184.00	248.40	110.40	220.80	2	7.86	3.00	2.00	2.70	182	715.54	273.00	182.00	245.70	109.20	112	68	2	182
41	Construction of 600 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Seondha	Seondha	24-Sep-2018	600	2,310.00	900.00	600.00	810.00	360.00	-	64	246.40	96.00	64.00	86.40	536	2,063.60	804.00	536.00	723.60	321.60	344	104	88	536
42	Construction of 968 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Guna	Guna	24-Sep-2018	968	3,726.80	1,452.00	968.00	1,306.80	580.80	1.80	79	304.15	118.50	79.00	106.65	889	3,422.65	1,333.50	889.00	1,200.15	533.40	739	136	14	889

43	Construction of 411 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Guna	Guna	29-Aug-2019	411	1,581.50	616.50	411.00	554.00	246.60	246.60	48	183.95	72.00	48.00	63.95	363	1,397.55	544.50	363.00	490.05	217.80	283	80	-	363
44	Beneficiary Led Construction for 287 EWS housing in Billaua under PMAY.	Bilaua	30-Oct-2017	287	1,176.99	430.50	287.00	387.49	172.20	385.20	12	49.25	18.00	12.00	16.24	275	1,127.74	412.50	275.00	371.25	165.00	197	66	12	275
45	Construction of 450 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Bilaua	Bilaua	25-Feb-2019	450	1,732.50	675.00	450.00	607.50	270.00	270.00	216	831.60	324.00	216.00	291.60	234	900.90	351.00	234.00	315.90	140.40	188	46	-	234
46	Beneficiary led construction for 544 EWS in Dabra under PMAY	Dabra	20-Dec-2016	544	2,850.64	816.00	544.00	733.64	326.40	432.00	39	203.66	58.50	39.00	51.89	505	2,646.98	757.50	505.00	681.75	303.00	237	208	60	505
47	Construction of 1,000 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Dabra	Dabra	25-Feb-2019	1,000	3,848.12	1,500.00	1,000.00	1,348.12	600.00	499.20	294	1,130.02	441.00	294.00	395.02	706	2,718.10	1,059.00	706.00	953.10	423.60	250	288	168	706

48	Beneficiary Led Construction for 300 EWS housing in Dabra under PMAY	Dabra	27-Nov-2019	300	1,154.55	450.00	300.00	404.55	180.00	-	15	57.30	22.50	15.00	19.80	285	1,097.25	427.50	285.00	384.75	171.00	177	101	7	285
49	Beneficiary Led Construction for 154 EWS Hosuing in Pichhore Gwalior under PMAY	Pichhore	30-Oct-2017	154	643.40	231.00	154.00	207.90	92.40	176.40	4	16.71	6.00	4.00	5.40	150	626.69	225.00	150.00	202.50	90.00	86	36	28	150
50	Beneficiary led Construction for 100 EWS housing in Khaniyadhana under PMAY	Khaniyadhana	24-Apr-2017	100	419.89	150.00	100.00	135.00	60.00	116.40	1	4.20	1.50	1.00	1.35	99	415.69	148.50	99.00	133.65	59.40	18	3	78	99
51	Beneficiary-Led Construction for 190 EWS housing in Khaniyadhana under PMAY.	Khaniyadhana	27-Dec-2017	190	763.00	285.00	190.00	256.50	114.00	226.80	2	8.03	3.00	2.00	2.70	188	754.97	282.00	188.00	253.80	112.80	139	41	8	188
52	Beneficiary Led Construction for 101 EWS housing in Pichhore Shivpuri under PMAY	Pichhore	30-Oct-2017	101	411.20	151.50	101.00	136.40	60.60	114.00	7	28.55	10.50	7.00	9.50	94	382.65	141.00	94.00	126.90	56.40	21	20	53	94
53	Beneficiary Led Construction of 881 EWS housing in Khetia under PMAY	Khetia	24-Apr-2017	881	3,390.21	1,321.50	881.00	1,187.71	528.60	1,137.00	97	371.81	145.50	97.00	129.31	784	3,018.40	1,176.00	784.00	1,058.40	470.40	493	239	52	784

54	Construction of 340 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Nepanagar	Nepanagar	29-Aug-2019	340	1,308.30	510.00	340.00	458.30	204.00	204.00	2	7.00	3.00	2.00	2.00	338	1,301.30	507.00	338.00	456.30	202.80	199	70	69	338
55	Beneficiary Led Construction of 24 EWS at Badnawar under PMAY	Badnawar	24-Jul-2018	24	92.36	36.00	24.00	32.36	14.40	28.80	1	3.81	1.50	1.00	1.31	23	88.55	34.50	23.00	31.05	13.80	18	1	4	23
56	Beneficiary-Led Construction for 727 EWS housing in Badnawar under PMAY.	Badnawar	23-Aug-2018	727	2,797.58	1,090.50	727.00	980.08	436.20	604.80	76	291.23	114.00	76.00	101.23	651	2,506.35	976.50	651.00	878.85	390.60	353	24 4	54	651
57	Beneficiary Led Construction for 505 EWS housing in Dharampuri under PMAY	Dharampuri	24-Apr-2017	505	2,007.62	757.50	505.00	681.12	303.00	730.20	8	31.18	12.00	8.00	10.17	497	1,976.44	745.50	497.00	670.95	298.20	452	21	24	497
58	Beneficiary-Led Construction for 847 EWS housing in Dharampuri under PMAY	Dharampuri	30-May-2018	847	3,347.50	1,270.50	847.00	1,142.10	508.20	1,016.40	27	105.40	40.50	27.00	35.10	820	3,242.10	1,230.00	820.00	1,107.00	492.00	569	18 4	67	820

59	Construction of 350 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Dharampuri	Dharampuri	24-Sep-2018	350	1,346.84	525.00	350.00	471.84	210.00	150.00	12	45.54	18.00	12.00	15.54	338	1,301.30	507.00	338.00	456.30	202.80	259	45	34	338
60	Beneficiary Led Construction of 275 EWS Houses at Hatod under PMAY	Hatod	30-Oct-2017	275	1,065.79	412.50	275.00	371.29	165.00	391.20	8	31.04	12.00	8.00	10.84	267	1,034.75	400.50	267.00	360.45	160.20	118	125	24	267
61	Construction of 100 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Jhabua	Jhabua	24-Sep-2018	100	384.81	150.00	100.00	134.81	60.00	111.60	7	26.76	10.50	7.00	9.26	93	358.05	139.50	93.00	125.55	55.80	49	15	29	93
62	Beneficiary Led construction for 660 EWS housing in Amarwara under PMAY	Amarwara	20-Feb-2017	660	2,539.99	990.00	660.00	889.99	396.00	817.80	3	10.54	4.50	3.00	3.04	657	2,529.45	985.50	657.00	886.95	394.20	496	123	38	657

63	Construction of 74 EWS houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Amarwara	Amarwara	24-Jul-2018	74	284.73	111.00	74.00	99.73	44.40	37.20	1	3.68	1.50	1.00	1.18	73	281.05	109.50	73.00	98.55	43.80	56	12	5	73
64	Beneficiary-Led Construction for 211 EWS housing in Amarwara under PMAY.	Amarwara	23-Aug-2018	211	812.35	316.50	211.00	284.85	126.60	116.40	43	165.55	64.50	43.00	58.05	168	646.80	252.00	168.00	226.80	100.80	134	27	7	168
65	Construction of 33 EWS houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Badkuhi	Badkuhi	24-Jul-2018	33	126.98	49.50	33.00	44.48	19.80	17.40	4	15.33	6.00	4.00	5.33	29	111.65	43.50	29.00	39.15	17.40	6	10	13	29
66	Beneficiary Led Construction for 418 EWS housing in Chand under PMAY	Chand	24-Apr-2017	418	1,984.65	627.00	418.00	563.65	250.80	502.80	1	4.10	1.50	1.00	0.70	417	1,980.55	625.50	417.00	562.95	250.20	291	72	54	417
67	Construction of 619 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Chand	Chand	24-Sep-2018	619	2,382.23	928.50	619.00	834.73	371.40	706.80	2	6.78	3.00	2.00	1.78	617	2,375.45	925.50	617.00	832.95	370.20	497	62	58	617

68	Beneficiary Led Construction for 326 EWS housing in Chourai under PMAY	Chaurai Khas	21-Mar-2017	326	1,254.61	489.00	326.00	439.61	195.60	470.40	6	22.61	9.00	6.00	7.61	320	1,232.00	480.00	320.00	432.00	192.00	270	32	18	320
69	Beneficiary-Led Construction for 248 EWS housing in Chaurai under PMAY.	Chaurai Khas	27-Dec-2017	248	1,001.60	372.00	248.00	334.80	148.80	148.80	6	24.23	9.00	6.00	8.10	242	977.37	363.00	242.00	326.70	145.20	200	34	8	242
70	Construction of 233 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Chaurai Khas	Chaurai Khas	24-Sep-2018	233	896.61	349.50	233.00	314.11	139.80	139.80	23	88.11	34.50	23.00	30.61	210	808.50	315.00	210.00	283.50	126.00	166	31	13	210
71	Beneficiary Led Construction for 734 EWS housing in Damua under PMAY	Damua	24-Apr-2017	734	3,257.90	1,101.00	734.00	990.90	440.40	342.00	475	2,108.31	712.50	475.00	641.25	259	1,149.59	388.50	259.00	349.65	155.40	107	46	106	259
72	Damua	Damua	24-Jul-2018	234	900.90	351.00	234.00	315.90	140.40	124.80	10	38.50	15.00	10.00	13.50	224	862.40	336.00	224.00	302.40	134.40	104	39	81	224
73	Construction of 764 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Harrai	Harrai	24-Jul-2018	764	2,939.65	1,146.00	764.00	1,029.65	458.40	436.80	68	260.05	102.00	68.00	90.05	696	2,679.60	1,044.00	696.00	939.60	417.60	505	100	91	696

74	Beneficiary Led Construction for 940 EWS housing in Pandhurna under PMAY	Pandhurna	27-Nov-2019	940	3,617.59	1,410.00	940.00	1,267.59	564.00	-	106	406.69	159.00	106.00	141.69	834	3,210.90	1,251.00	834.00	1,125.90	500.40	676	88	70	834
75	Beneficiary-Led Construction for 263 EWS housing in Barela under PMAY.	Barela	30-May-2018	263	1,012.59	394.50	263.00	355.09	157.80	312.00	11	42.39	16.50	11.00	14.89	252	970.20	378.00	252.00	340.20	151.20	140	77	35	252
76	Beneficiary Led Construction of 363 EWS housing in Katangi Jabalpur under PMAY	Katangi	30-Oct-2017	363	1,397.60	544.50	363.00	490.10	217.80	440.40	9	34.70	13.50	9.00	12.20	354	1,362.90	531.00	354.00	477.90	212.40	164	117	73	354
77	Beneficiary-Led Construction for 848 EWS housing in Katangi Jabalpur under PMAY.	Katangi	27-Dec-2017	848	3,806.85	1,272.00	848.00	1,144.85	508.80	1,499.40	51	229.00	76.50	51.00	68.90	797	3,577.85	1,195.50	797.00	1,075.95	478.20	586	125	86	797
78	Beneficiary Led Construction of 359 EWS Houses at Shahpura under PMAY	Shahpura	30-Oct-2017	359	1,693.15	538.50	359.00	484.65	215.40	472.80	8	37.73	12.00	8.00	10.80	351	1,655.42	526.50	351.00	473.85	210.60	169	134	48	351
79	Beneficiary-Led Construction for 358 EWS housing in Shahpura Jabalpur under PMAY.	Shahpura	27-Dec-2017	358	1,579.30	537.00	358.00	483.30	214.80	482.40	12	52.94	18.00	12.00	16.20	346	1,526.36	519.00	346.00	467.10	207.60	176	73	97	346

80	Beneficiary-Led Construction for 135 EWS housing in Barhai under PMAY.	Barhi	30-May-2018	135	592.20	202.50	135.00	182.00	81.00	81.00	6	26.08	9.00	6.00	7.85	129	566.12	193.50	129.00	174.15	77.40	84	24	21	129
81	Beneficiary-Led Construction for 194 EWS housing in Bamhani Banjar under PMAY.	Bamhani	27-Dec-2017	194	786.59	291.00	194.00	261.59	116.40	260.40	2	7.80	3.00	2.00	2.39	192	778.79	288.00	192.00	259.20	115.20	147	12	33	192
82	Construction of 48 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Nainpur	Nainpur	24-Jul-2018	48	184.80	72.00	48.00	64.80	28.80	28.80	4	15.40	6.00	4.00	5.40	44	169.40	66.00	44.00	59.40	26.40	27	11	6	44
83	Beneficiary Led Construction of 197 EWS housing in Saikheda under PMAY	Saikheda	30-Oct-2017	197	1,039.45	295.50	197.00	265.95	118.20	126.00	10	52.76	15.00	10.00	13.50	187	986.69	280.50	187.00	252.45	112.20	153	27	7	187
84	Beneficiary-Led Construction for 680 EWS housing in Saikheda under PMAY.	Saikheda	27-Dec-2017	680	3,065.00	1,020.00	680.00	918.00	408.00	1,072.80	86	387.63	129.00	86.00	116.10	594	2,677.37	891.00	594.00	801.90	356.40	440	82	72	594
85	Beneficiary Led Construction for 614 EWS housing in tendukheda under PMAY	Tendukheda	21-Mar-2017	614	2,362.99	921.00	614.00	827.99	368.40	405.60	10	37.59	15.00	10.00	12.59	604	2,325.40	906.00	604.00	815.40	362.40	496	71	37	604

86	Beneficiary Led Construction for 337 EWS housing in Tendukheda under PMAY	Tendukheda	24-Apr-2017	337	1,371.00	505.50	337.00	454.50	202.20	413.40	9	36.18	13.50	9.00	11.70	328	1,334.82	492.00	328.00	442.80	196.80	265	47	16	328
87	Beneficiary-Led Construction for 354 EWS housing in Lakhnadon under PMAY.	Lakhnadon	23-Aug-2018	354	1,362.90	531.00	354.00	477.90	212.40	202.20	3	11.55	4.50	3.00	4.05	351	1,351.35	526.50	351.00	473.85	210.60	252	57	42	351
88	Construction of 243 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Betul	Betul	29-Aug-2019	243	935.10	364.50	243.00	327.60	145.80	118.20	28	107.35	42.00	28.00	37.35	215	827.75	322.50	215.00	290.25	129.00	196	7	12	215
89	Beneficiary-Led Construction for 599 EWS housing in Hoshangabad under PMAY.	Hoshangabad	30-Oct-2017	599	2,559.17	898.50	599.00	808.67	359.40	740.40	417	1,781.60	625.50	417.00	562.97	182	777.57	273.00	182.00	245.70	109.20	134	28	20	182
90	Construction of 1,005 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Itarsi	Itarsi	24-Sep-2018	1,005	3,869.25	1,507.50	1,005.00	1,356.75	603.00	602.40	155	596.75	232.50	155.00	209.25	850	3,272.50	1,275.00	850.00	1,147.50	510.00	686	134	30	850

91	Beneficiary Led Construction of 272 EWS Houses at Gurh under PMAY	Gurh	30-Oct-2017	272	1,185.25	408.00	272.00	367.25	163.20	332.40	19	82.84	28.50	19.00	25.70	253	1,102.41	379.50	253.00	341.55	151.80	126	80	47	253
92	Beneficiary-Led Construction for 193EWS housing in Gurh under PMAY.	Gurh	27-Dec-2017	193	1,125.05	289.50	193.00	260.55	115.80	237.60	2	11.66	3.00	2.00	2.70	191	1,113.39	286.50	191.00	257.85	114.60	85	66	40	191
93	Beneficiary Led Construction of 920 EWS Houses at Mauganj under PMAY	Mauganj	30-Oct-2017	920	3,698.61	1,380.00	920.00	1,240.61	552.00	1,188.00	68	272.09	102.00	68.00	90.41	852	3,426.52	1,278.00	852.00	1,150.20	511.20	357	414	81	852
94	Beneficiary-Led Construction for 674 EWS in Mauganj under PMAY	Mauganj	27-Dec-2017	674	2,593.86	1,011.00	674.00	908.86	404.40	973.20	21	79.81	31.50	21.00	27.31	653	2,514.05	979.50	653.00	881.55	391.80	332	229	92	653
95	Beneficiary Led Construction of 192 EWS Houses at Naigarhi under PMAY	Naigarhi	30-Oct-2017	192	791.96	288.00	192.00	258.96	115.20	243.60	2	8.01	3.00	2.00	2.46	190	783.95	285.00	190.00	256.50	114.00	85	70	35	190
96	Construction of 37 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Naigarhi	Naigarhi	24-Jul-2018	37	142.45	55.50	37.00	49.95	22.20	-	3	11.55	4.50	3.00	4.05	34	130.90	51.00	34.00	45.90	20.40	24	3	7	34

97	Beneficiary-Led Construction for 1887 EWS housing in REWA under PMAY	Rewa	20-Dec-2016	1,887	8,673.54	2,830.50	1,887.00	2,544.36	1,132.20	2,298.00	8	33.69	12.00	8.00	7.71	1,879	8,639.85	2,818.50	1,879.00	2,536.65	1,127.40	1,020	611	248	1,879
98	Beneficiary-Led Construction for 570 EWS housing in Rewa under PMAY.	Rewa	23-Aug-2018	570	2,193.43	855.00	570.00	768.43	342.00	313.20	155	595.68	232.50	155.00	208.18	415	1,597.75	622.50	415.00	560.25	249.00	309	77	29	415
99	Construction of 560 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Rewa	Rewa	24-Sep-2018	560	2,154.94	840.00	560.00	754.94	336.00	334.80	130	499.44	195.00	130.00	174.44	430	1,655.50	645.00	430.00	580.50	258.00	270	114	46	430
100	Construction of 920 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Rewa	Rewa	29-Aug-2019	920	3,540.30	1,380.00	920.00	1,240.30	552.00	544.80	293	1,126.35	439.50	293.00	393.85	627	2,413.95	940.50	627.00	846.45	376.20	341	218	68	627
101	Beneficiary Led Construction at Rewa of 300 EWS DU's under PMAY	Rewa	27-Dec-2019	300	1,153.74	450.00	300.00	403.74	180.00	-	11	41.09	16.50	11.00	13.59	289	1,112.65	433.50	289.00	390.15	173.40	127	135	27	289

102	Beneficiary Led Construction for 519 EWS housing in Kothi under PMAY	Kothi	24-Apr-2017	519	2,167.15	778.50	519.00	700.65	311.40	646.80	2	8.35	3.00	2.00	2.70	517	2,158.80	775.50	517.00	697.95	310.20	164	187	166	517
103	Construction of 698 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Maihar	Maihar	24-Jul-2018	698	2,685.70	1,047.00	698.00	940.70	418.80	335.40	172	660.60	258.00	172.00	230.60	526	2,025.10	789.00	526.00	710.10	315.60	383	100	43	526
104	Beneficiary led construction for 2627 EWS in SATNA under PMAY	Satna	20-Dec-2016	2,627	11,559.53	3,940.50	2,627.00	3,542.03	1,576.20	3,259.20	80	347.74	120.00	80.00	103.58	2,547	11,211.79	3,820.50	2,547.00	3,438.45	1,528.20	1,362	808	377	2,547
105	Beneficiary-Led Construction for 698 EWS housing in Satna under PMAY.	Satna	27-Dec-2017	698	2,815.34	1,047.00	698.00	942.34	418.80	837.60	36	145.24	54.00	36.00	48.64	662	2,670.10	993.00	662.00	893.70	397.20	323	278	61	662
106	Beneficiary Led Construction of 681 EWS housing in Rampur Naiken under PMAY	Rampur Naikin	30-Oct-2017	681	2,910.81	1,021.50	681.00	918.31	408.60	825.60	4	16.06	6.00	4.00	4.36	677	2,894.75	1,015.50	677.00	913.95	406.20	531	80	66	677
107	Beneficiary-Led Construction for 488 EWS housing in Rampur Naiken under PMAY.	Rampur Naikin	27-Dec-2017	488	1,939.80	732.00	488.00	658.80	292.80	580.80	5	19.87	7.50	5.00	6.75	483	1,919.93	724.50	483.00	652.05	289.80	318	125	40	483

108	Construction of 21 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Rampur Naikin	Rampur Naikin	24-Jul-2018	21	80.85	31.50	21.00	28.35	12.60	12.60	7	26.95	10.50	7.00	9.45	14	53.90	21.00	14.00	18.90	8.40	1	2	11	14
109	Construction of 250 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Bijawar	Bijawar	24-Sep-2018	250	962.50	375.00	250.00	337.50	150.00	150.00	8	30.80	12.00	8.00	10.80	242	931.70	363.00	242.00	326.70	145.20	193	35	14	242
110	Construction of 14 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Buxwaha	Buxwaha	24-Jul-2018	14	53.90	21.00	14.00	18.90	8.40	15.60	3	11.55	4.50	3.00	4.05	11	42.35	16.50	11.00	14.85	6.60	10	1	-	11
111	Beneficiary-Led Construction for 200 EWS housing in Maharajpur under PMAY.	Maharajpur	27-Dec-2017	200	845.80	300.00	200.00	269.70	120.00	120.00	16	67.39	24.00	16.00	21.30	184	778.41	276.00	184.00	248.40	110.40	143	40	1	184

112	Construction of 266 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Maharajpur	Maharajpur	24-Sep-2018	266	1,023.66	399.00	266.00	358.66	159.60	95.40	15	57.31	22.50	15.00	19.81	251	966.35	376.50	251.00	338.85	150.60	186	52	13	251
113	Construction of 573 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Nowgong	Nowgong	24-Sep-2018	573	2,206.05	859.50	573.00	773.55	343.80	343.80	67	257.95	100.50	67.00	90.45	506	1,948.10	759.00	506.00	683.10	303.60	277	122	107	506
114	Construction of 144 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Nowgong	Nowgong	30-Jan-2019	144	554.40	216.00	144.00	194.40	86.40	85.80	21	80.85	31.50	21.00	28.35	123	473.55	184.50	123.00	166.05	73.80	91	30	2	123
115	Beneficiary-Led Construction for 240 EWS housing in Deori under PMAY.	Deori	30-May-2018	240	924.00	360.00	240.00	324.00	144.00	144.00	7	26.95	10.50	7.00	9.45	233	897.05	349.50	233.00	314.55	139.80	186	43	4	233

116	Construction of 475 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Deori	Deori	24-Sep-2018	475	1,828.75	712.50	475.00	641.25	285.00	285.00	38	146.30	57.00	38.00	51.30	437	1,682.45	655.50	437.00	589.95	262.20	293	19	125	437
117	Construction of 200 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Deori	Deori	25-Feb-2019	200	770.00	300.00	200.00	270.00	120.00	120.00	50	192.50	75.00	50.00	67.50	150	577.50	225.00	150.00	202.50	90.00	125	20	5	150
118	Beneficiary-Led Construction for 493 EWS housing in Garhakota under PMAY.	Garhakota	27-Dec-2017	493	1,982.29	739.50	493.00	664.79	295.80	661.20	1	3.26	1.50	1.00	0.59	492	1,979.03	738.00	492.00	664.20	295.20	358	129	5	492
119	Construction of 798 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Garhakota	Garhakota	24-Jul-2018	798	3,072.30	1,197.00	798.00	1,077.30	478.80	950.40	1	3.85	1.50	1.00	1.35	797	3,068.45	1,195.50	797.00	1,075.95	478.20	611	177	9	797

120	Beneficiary-Led Construction for 2469 EWS housing in MakroniaBuzurg under PMAY.	MakroniaBuzurg	27-Dec-2017	2,469	9,563.00	3,703.50	2,469.00	3,333.30	1,481.40	2,962.80	550	2,130.39	825.00	550.00	742.65	1,919	7,432.61	2,878.50	1,919.00	2,590.65	1,151.40	758	1,104	57	1,919
121	Beneficiary Led Construction for 189 EWS housing in Shahpur under PMAY	Shahpur	24-Apr-2017	189	814.65	283.50	189.00	255.15	113.40	210.00	2	8.62	3.00	2.00	2.70	187	806.03	280.50	187.00	252.45	112.20	133	47	7	187
122	Beneficiary-Led Construction for 281 EWS housing in Shahpur Sagar under PMAY.	Shahpur	27-Dec-2017	281	1,168.70	421.50	281.00	378.90	168.60	-	4	16.19	6.00	4.00	4.95	277	1,152.51	415.50	277.00	373.95	166.20	214	41	22	277
123	Construction of 689 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana in Shahpur	Shahpur	24-Sep-2018	689	2,651.35	1,033.50	689.00	928.85	413.40	385.80	62	237.40	93.00	62.00	82.40	627	2,413.95	940.50	627.00	846.45	376.20	329	168	130	627
124	Beneficiary Led Construction for 256 EWS housing in Baldeogarh under PMAY	Baldeogarh	24-Apr-2017	256	1,058.60	384.00	256.00	345.60	153.60	319.80	4	16.54	6.00	4.00	5.40	252	1,042.06	378.00	252.00	340.20	151.20	217	30	5	252

125	Beneficiary-Led Construction for 316 EWS housing in Kari Tikamgarh under PMAY.	Kari	27-Dec-2017	316	1,250.65	474.00	316.00	426.65	189.60	411.60	16	63.37	24.00	16.00	21.65	300	1,187.28	450.00	300.00	405.00	180.00	221	48	31	300
126	Construction of 97 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Bagli	Bagli	24-Jul-2018	97	373.45	145.50	97.00	130.95	58.20	114.00	1	3.85	1.50	1.00	1.35	96	369.60	144.00	96.00	129.60	57.60	76	11	9	96
127	Beneficiary Led Construction for 79 EWS housing in Bhaurasa under PMAY	Bhaurasa	29-May-2017	79	345.30	118.50	79.00	94.80	47.40	97.20	2	-2.81	3.00	2.00	9.15	77	348.11	115.50	77.00	103.95	46.20	62	14	1	77
128	Construction of 400 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Bhaurasa	Bhaurasa	24-Sep-2018	400	1,540.00	600.00	400.00	540.00	240.00	480.00	11	42.35	16.50	11.00	14.85	389	1,497.65	583.50	389.00	525.15	233.40	292	73	24	389
129	Construction of 1,437 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Dewas	Dewas	30-Jan-2019	1,437	5,532.45	2,155.50	1,437.00	1,939.95	862.20	862.20	44	169.40	66.00	44.00	59.40	1,393	5,363.05	2,089.50	1,393.00	1,880.55	835.80	915	421	57	1,393

130	Beneficiary Led Construction for 182 EWS housing in Kannod under PMAY	Kannod	29-May-2017	182	789.70	273.00	182.00	245.70	109.20	212.40	1	4.34	1.50	1.00	1.35	181	785.36	271.50	181.00	244.35	108.60	138	21	22	181
131	Beneficiary Led Construction for 240 EWS housing in Kantaphod under PMAY	Kantaphod	24-Apr-2017	240	1,383.00	360.00	240.00	324.00	144.00	298.80	1	5.76	1.50	1.00	1.35	239	1,377.24	358.50	239.00	322.65	143.40	141	31	67	239
132	Beneficiary-Led Construction for 292 EWS housing in Kantaphod under PMAY.	Kantaphod	30-May-2018	292	1,124.20	438.00	292.00	394.20	175.20	175.20	1	3.85	1.50	1.00	1.35	291	1,120.35	436.50	291.00	392.85	174.60	136	24	131	291
133	Beneficiary Led Construction for 414 EWS housing in Karnawad under PMAY	Karnawad	31-Oct-2019	414	1,593.30	621.00	414.00	558.30	248.40	-	35	134.15	52.50	35.00	46.65	379	1,459.15	568.50	379.00	511.65	227.40	247	63	69	379
134	Construction of 620 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Khategaon	Khategaon	24-Sep-2018	620	2,387.00	930.00	620.00	837.00	372.00	340.80	38	146.30	57.00	38.00	51.30	582	2,240.70	873.00	582.00	785.70	349.20	501	46	35	582

135	Beneficiary-Led Construction for 780 EWS housing in Loharda under PMAY.	Lohardа	30-May-2018	780	3,003.00	1,170.00	780.00	1,053.00	468.00	924.00	4	15.40	6.00	4.00	5.40	776	2,987.60	1,164.00	776.00	1,047.60	465.60	496	138	142	776
136	Beneficiary-Led Construction for 527 EWS housing in Satwas under PMAY.	Satwas	27-Dec-2017	527	2,029.00	790.50	527.00	711.50	316.20	632.40	11	42.40	16.50	11.00	14.90	516	1,986.60	774.00	516.00	696.60	309.60	429	47	40	516
137	Construction of 400 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Satwas	Satwas	24-Sep-2018	400	1,540.00	600.00	400.00	540.00	240.00	240.00	2	7.70	3.00	2.00	2.70	398	1,532.30	597.00	398.00	537.30	238.80	325	46	27	398
138	Construction of 604 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Satwas	Satwas	29-Aug-2019	604	2,325.40	906.00	604.00	815.40	362.40	114.60	8	30.80	12.00	8.00	10.80	596	2,294.60	894.00	596.00	804.60	357.60	412	127	57	596
139	Beneficiary-Led Construction for-344 EWS housing in Malhargarh under PMAY	Malhargarh	24-Apr-2017	344	1,461.40	516.00	344.00	464.40	206.40	530.40	16	67.97	24.00	16.00	21.60	328	1,393.43	492.00	328.00	442.80	196.80	291	33	4	328

140	Construction of 104 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Malhargarh	Malhar garh	24-Jul-2018	104	400.40	156.00	104.00	140.40	62.40	115.20	1	3.85	1.50	1.00	1.35	103	396.55	154.50	103.00	139.05	61.80	94	9	-	103
141	Beneficiary-Led Construction for 208 EWS housing in Pipalaymandi under PMAY.	Piplya Mandi	27-Dec-2017	208	800.85	312.00	208.00	280.85	124.80	253.20	3	11.60	4.50	3.00	4.10	205	789.25	307.50	205.00	276.75	123.00	157	38	10	205
142	Beneficiary Led Construction for 514 EWS housing in Shamgarh under PMAY	Shamga rh	24-Apr-2017	514	2,102.44	771.00	514.00	688.44	308.40	728.40	4	10.94	6.00	4.00	0.06	510	2,091.50	765.00	510.00	688.50	306.00	316	169	25	510
143	Construction of 93 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Shamgarh	Shamga rh	24-Jul-2018	93	358.05	139.50	93.00	125.55	55.80	108.00	3	11.55	4.50	3.00	4.05	90	346.50	135.00	90.00	121.50	54.00	84	3	3	90

144	Construction of 362 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Sitamau	Sitamau	30-Jan-2019	362	1,390.08	543.00	362.00	485.08	217.20	217.20	40	150.38	60.00	40.00	50.38	322	1,239.70	483.00	322.00	434.70	193.20	288	29	5	322
145	Construction of 300 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Manasa	Manasa	24-Jul-2018	300	1,155.00	450.00	300.00	405.00	180.00	180.00	40	154.00	60.00	40.00	54.00	260	1,001.00	390.00	260.00	351.00	156.00	251	7	2	260
146	Beneficiary Led Construction for 333 EWS housing in Piploda under PMAY	Piploda	30-Oct-2017	333	1,318.05	499.50	333.00	449.55	199.80	432.00	1	3.96	1.50	1.00	1.35	332	1,314.09	498.00	332.00	448.20	199.20	197	82	53	332
147	Construction of 264 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Piploda	Piploda	24-Sep-2018	264	1,016.40	396.00	264.00	356.40	158.40	138.00	20	77.00	30.00	20.00	27.00	244	939.40	366.00	244.00	329.40	146.40	161	49	34	244

148	Construction of 474 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Shajapur	Shajapur	24-Jul-2018	474	1,824.90	711.00	474.00	639.90	284.40	284.40	39	150.15	58.50	39.00	52.65	435	1,674.75	652.50	435.00	587.25	261.00	354	58	23	435
149	Construction of 310 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Shajapur	Shajapur	24-Sep-2018	310	1,192.92	465.00	310.00	417.92	186.00	186.00	73	280.47	109.50	73.00	97.97	237	912.45	355.50	237.00	319.95	142.20	192	32	13	237
150	Construction of 269 EWS Houses under Beneficiary Led construction vertical of Pradhan Mantri Awas Yojana in Badnagar	Badnagar	24-Jul-2018	269	1,026.85	403.50	269.00	219.85	161.40	161.40	18	-65.00	27.00	18.00	-119.00	251	1,091.85	376.50	251.00	338.85	150.60	174	67	10	251
151	Beneficiary-Led Construction for 435 EWS housing in Khachrod under PMAY.	Khachrod	27-Dec-2017	435	1,596.49	652.50	435.00	508.99	261.00	594.00	4	-62.86	6.00	4.00	-72.86	431	1,659.35	646.50	431.00	581.85	258.60	230	106	95	431

152	Beneficiary-Led Construction for 421 EWS housing in Khachrod under PMAY.	Khachrod	30-May-2018	421	1,545.10	631.50	421.00	492.60	252.60	403.20	46	101.35	69.00	46.00	-13.65	375	1,443.75	562.50	375.00	506.25	225.00	260	70	45	375
153	Construction of 84 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Khacharod	Khachrod	24-Jul-2018	84	308.28	126.00	84.00	98.28	50.40	100.80	5	4.13	7.50	5.00	-8.37	79	304.15	118.50	79.00	106.65	47.40	51	14	14	79
154	Construction of 273 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Khacharod	Khachrod	24-Sep-2018	273	1,051.05	409.50	273.00	368.55	163.80	322.80	12	46.20	18.00	12.00	16.20	261	1,004.85	391.50	261.00	352.35	156.60	214	32	15	261
155	Beneficiary Led Construction of 197 EWS housing in Mahidpur under PMAY	Mahidpur	30-Oct-2017	197	756.70	295.50	197.00	264.20	118.20	256.80	4	13.65	6.00	4.00	3.65	193	743.05	289.50	193.00	260.55	115.80	164	28	1	193
156	Beneficiary-Led Construction for 180 EWS housing in Mahidpur under PMAY.	Mahidpur	27-Dec-2017	180	690.97	270.00	180.00	240.97	108.00	222.60	4	13.37	6.00	4.00	3.37	176	677.60	264.00	176.00	237.60	105.60	168	8	-	176

157	Beneficiary-Led Construction for 252 EWS housing in Mahidpur under PMAY.	Mahidpur	23-Aug-2018	252	970.20	378.00	252.00	340.20	151.20	261.60	15	57.75	22.50	15.00	20.25	237	912.45	355.50	237.00	319.95	142.20	179	57	1	237
158	Beneficiary Led Construction of 293 EWS housing in Unhel under PMAY	Unhel	30-Oct-2017	293	1,262.84	439.50	293.00	392.34	175.80	372.00	1	1.11	1.50	1.00	1.86	292	1,261.73	438.00	292.00	394.20	175.20	236	51	5	292
159	Construction of 17 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Unhel	Unhel	24-Jul-2018	17	65.28	25.50	17.00	22.78	10.20	20.40	3	11.38	4.50	3.00	3.88	14	53.90	21.00	14.00	18.90	8.40	12	2	-	14
160	Construction of 98 EWS Houses under Beneficiary Led construction BLC vertical of Pradhan Mantri Awas Yojana Urban in Unhel	Unhel	24-Sep-2018	98	377.12	147.00	98.00	132.12	58.80	94.80	8	30.62	12.00	8.00	10.62	90	346.50	135.00	90.00	121.50	54.00	61	27	2	90
Total:				**68,257**	**2,73,890.54**	**1,02,385.50**	**68,257.00**	**91,614.32**	**40,954.20**	**61,864.20**	**7,478**	**29,167.88**	**11,217.00**	**7,478.00**	**9,562.67**	**60,779**	**2,44,722.66**	**91,168.50**	**60,779.00**	**82,051.65**	**36,467.40**	**40,939**	**14,197**	**5,643**	**60,779**

Annexure VI: Salient details of the ractification of Category and Gender details of 55 projects submitted by the State of Madhya Pradesh

Division	No. of Projects	No. of Approved Houses	Details of Gender/Category as per Original Annexure-7C									Corrected/Revised Details of Gender/Category								
			Male	Female	Trans Gender	Total	General	SC	ST	OBC	Total	Male	Female	Trans Gender	Total	General	SC	ST	OBC	Total
1	2	3	4	5	6		7	8	9	10	11	11	12	13		14	15	16	17	18
Bhopal	54	29,392	17,973	11,419	-	29,392	5,827	5,273	1,859	16,433	29,392	18,886	10,506	-	29,392	4,836	5,507	1,757	17,292	29,392
Chambal	40	10,785	8,128	2,657	-	10,785	1,786	2,654	733	5,612	10,785	7,164	3,619	2	10,785	1,542	3,259	480	5,504	10,785
Gwalior	57	23,789	16,597	7,192	-	23,789	5,705	4,545	1,515	12,024	23,789	16,052	7,733	4	23,789	4,425	4,685	1,678	13,001	23,789
Indore	71	41,549	24,042	17,504	3	41,549	9,873	6,266	5,723	19,687	41,549	26,046	15,500	3	41,549	7,635	6,382	6,020	21,512	41,549
Jabalpur	109	51,515	32,420	19,095	-	51,515	9,030	7,468	6,521	28,496	51,515	33,183	18,332	-	51,515	5,758	7,920	6,509	31,328	51,515
Narmada puram	34	16,771	12,692	4,079	-	16,771	2,757	3,014	1,251	9,749	16,771	11,942	4,828	1	16,771	1,997	3,171	1,308	10,295	16,771
Rewa	50	27,738	21,300	6,438	-	27,738	5,290	6,770	3,892	11,786	27,738	20,967	6,767	4	27,738	3,924	7,051	4,361	12,402	27,738
Sagar	136	59,352	37,633	21,718	1	59,352	13,985	14,416	3,601	27,350	59,352	39,096	20,252	4	59,352	9,975	15,312	3,645	30,420	59,352
Shahdol	21	8,471	6,111	2,360	-	8,471	1,471	1,410	1,967	3,623	8,471	5,782	2,688	1	8,471	960	1,536	2,075	3,900	8,471
Ujjain	61	19,894	13,192	6,700	2	19,894	3,559	3,298	1,460	11,577	19,894	13,596	6,295	3	19,894	2,490	3,785	1,455	12,164	19,894
Total:	**633**	**2,89,256**	**1,90,088**	**99,162**	**6**	**2,89,256**	**59,283**	**55,114**	**28,522**	**1,46,337**	**2,89,256**	**1,92,714**	**96,520**	**22**	**2,89,256**	**43,542**	**58,608**	**29,288**	**1,57,818**	**2,89,256**

Annexure VII-A: Salient details of the 2 ISSR projects submitted by the State of Maharashtra

(Rs in lakh)

Sr. No.	Name of the City	No of EWS houses	Project Cost	Central assistance	State Share	IA share	Beneficiary Share	1st Instalment 40% of Central Assistance
1	Panvel	153	3167.08	153.00	153.00	2677.48	183.6	61.20
2	Panvel	116	1596.17	116.00	116.00	1224.97	139.2	46.40
	Total	**269**	**4763.25**	**269.00**	**269.00**	**3902.45**	**322.8**	**107.60**

Annexure VII-B: SalientdetailsofAHPprojectssubmittedbytheStateofMaharashtra:

(Rs.in lakh)

Sr. No.	Component	NameoftheCity	No of EWS houses	Project Cost	Central Assistance	State Share	IA share	Beneficiary Share	1st Instalment440% of Central Assistance
1	AHP	Nakshtrawadi,Auranagabad	1,056	14,414.40	1,584.00	1,056.00	-	11,774.40	633.60
2	AHP	ShirpurWarwade	400	3,523.20	600.00	400.00	-	2,523.20	240.00
3	AHP	Panvel	479	15,985.56	718.50	479.00	8,305.91	6,482.15	287.40
4	AHP	Panvel	1,482	28,301.03	2,223.00	1,482.00	4,931.53	19,664.50	889.20
5	AHP	KampteeNagpur	528	6,507.03	792.00	528.00	-	5,187.03	316.80
AHP-Total			**3,945**	**68,731.22**	**5,917.50**	**3,945.00**	**13,237.44**	**45,631.28**	**2,367.00**
6	AHP-PPP	Latur	520	4,290.00	780.00	520.00	-	2,990.00	312.00
7	AHP-PPP	Sawantwadi	150	1,326.00	225.00	150.00	-	951.00	90.00
8	AHP-PPP	Wandongri	56	694.40	84.00	56.00	-	554.40	33.60
9	AHP-PPP	Wandongri	56	694.40	84.00	56.00	-	554.40	33.60
10	AHP-PPP	MouzeBhokara,NMR/ Nagpur	92	900.48	138.00	92.00	-	670.48	55.20
11	AHP-PPP	Bhivandi/Thane	143	1,951.95	214.50	143.00	-	1,594.45	85.80
12	AHP-PPP	Bhivandi/Thane	166	2,265.90	249.00	166.00	-	1,850.90	99.60
13	AHP-PPP	Poladpur/Raigad	720	7,416.00	1,080.00	720.00	-	5,616.00	432.00

14	AHP-PPP	Titwala,Kalyan/Thane(Jai Ganesh)	860	16,150.80	1,290.00	860.00	-	14,000.80	516.00
15	AHP-PPP	Titwala,Kalyan/Thane(Jai Ganesh)	860	20,893.59	1,290.00	860.00	-	18,743.59	516.00
16	AHP-PPP	Titwala,Kalyan/Thane(Charm s Developer)	484	8,668.44	726.00	484.00	-	7,458.44	290.40
17	AHP-PPP	Titwala,Kalyan/Thane(Charm s Developer)	484	9,588.04	726.00	484.00	-	8,378.04	290.40
18	AHP-PPP	Titwala,Kalyan	934	15,541.76	1,401.00	934.00	-	13,206.76	560.40
19	AHP-PPP	Titwala,Kalyan	300	4,725.00	450.00	300.00	-	3,975.00	180.00
20	AHP-PPP	Titwala,Kalyan	602	10,041.36	903.00	602.00	-	8,536.36	361.20
21	AHP-PPP	Kamathwade,Nashik	81	981.72	121.50	81.00	-	779.22	48.60
22	AHP-PPP	SheluDamat,karjatRaigad	10,080	1,23,480.00	15,120.00	10,080.00	-	98,280.00	6,048.00
23	AHP-PPP	Valwadi,Dhule	303	2,363.40	454.50	303.00	-	1,605.90	181.80
24	AHP-PPP	Paithan,Aurangabad	384	2,895.36	576.00	384.00	-	1,935.36	230.40
25	AHP-PPP	Bamnolikartjat,Raigad	200	2,542.00	300.00	200.00	-	2,042.00	120.00
26	AHP-PPP	Palspe,Panvel	620	13,956.20	930.00	620.00	-	12,406.20	372.00

27	AHP-PPP	Ghotsai,Kalyan	420	4,736.26	630.00	420.00	-	3,686.26	252.00
28	AHP-PPP	Digoh,Nagpur	200	2,248.00	300.00	200.00	-	1,748.00	120.00
29	AHP-PPP	Nagobachiwadi,Barshi	249	1,753.66	373.50	249.00	-	1,131.16	149.40
30	AHP-PPP	Nagobachiwadi,Barshi(devloperSale)	249	1,957.75	373.50	249.00	-	1,335.25	149.40
31	AHP-PPP	Ausa,Latur	160	1,160.00	240.00	160.00	-	760.00	96.00
32	AHP-PPP	Ambejogai,Beed	490	3,038.00	735.00	490.00	-	1,813.00	294.00
AHP-PPP-Total			**19,863**	**2,66,260.47**	**29,794.50**	**19,863.00**	**-**	**2,16,602.97**	**11,917.80**
33	JV-ULB-LAND	Baramati/Pune	2,525	36,864.08	3,787.50	2,525.00	-	30,551.58	1,515.00
34	JV-ULB-LAND	Shirur/Pune	927	12,606.24	1,390.50	927.00	-	10,288.74	556.20
AHP-JV-ULB-LAND			**3,452**	**49,470.32**	**5,178.00**	**3,452.00**	**-**	**40,840.32**	**2,071.20**
35	JV-PV-LAND	Diva/Thane	9,473	1,71,483.87	14,209.50	9,473.00	-	1,47,801.37	5,683.80
36	JV-PV-LAND	BhilgaonKamathi/Nagpur	3,601	45,631.68	5,401.50	3,601.00	-	36,629.18	2,160.60
37	JV-PV-LAND	Dhabha/Nagpur	1,368	22,241.87	2,052.00	1,368.00	-	18,821.87	820.80
38	JV-PV-LAND	Waghdhara,Hingana/Nagpur	1,640	21,083.24	2,460.00	1,640.00	-	16,983.24	984.00

39	JV-PV-LAND	Titwala,Kalyan/Thane	1,640	34,868.53	2,460.00	1,640.00	-	30,768.53	984.00
40	JV-PV-LAND	Titwala,Kalyan/Thane	5,740	1,18,212.62	8,610.00	5,740.00	-	1,03,862.62	3,444.00
41	JV-PV-LAND	Chunchale/Nashik	1,608	21,381.34	2,412.00	1,608.00	-	17,361.34	964.80
42	JV-PV-LAND	Wanadongri,NagpurPMAY	383	5,905.86	574.50	383.00	-	4,948.36	229.80
43	JV-PV-LAND	Wanadongri,NagpurPMAY	66	1,017.72	99.00	66.00	-	852.72	39.60
44	JV-PV-LAND	Kandala,Satara	15,064	1,90,024.14	22,596.00	15,064.00	-	1,52,364.14	9,038.40
AHP-JV-PV-LAND			**40,583**	**6,31,850.87**	**60,874.50**	**40,583.00**	-	**5,30,393.37**	**24,349.80**
Total-AHP			**67,843**	**10,16,312.88**	**1,01,764.50**	**67,843.00**		**8,33,467.94**	**40,705.80**

Annexure VIII–A : Cancellation of AHP-PPP projects (38,964 houses) approved in-principle but DPRs not submitted by the State of Maharashtra

Sr. No.	CSMC Meeting	District	ULB /IA	DPR	EWS	LIG
1	34th 30/05/2018	Pune	Poddar Habitat Pvt Ltd in partnership with PMRDA	Proposal for 13554 houses (2700 EWS & 10854 LIG) from Poddar Habitat Pvt Ltd at Mahalunge, Chakan	7,820 (revised in 43rd CSMC for 7,820	10854
2	33rd 27/04/2018	Raigad	BhumirajcityPvt. Ltd. In partnership with Konkan Board	Construction of 7000 tenements by Bhumiraj City Private Limited at Boundaries of village Kharoshi in Pen Taluka near Jite Town	7000	0
4	36th 24/07/2018	Raigad	Pvt. Developer in partnership with Konkan Board	Construction of 2630 EWS Houses under PPP on private land at Village Belavali, Tal. Panvel, Dist. Raigad	2630	0
5	34th 30/05/2018	Pune	Goyalganga Developers in partnership with PMRDA	Proposals received by PMRDA under PPP on Private Land for 2193 EWS Houses at Wagholi, Tal. Wagholi from Goyalganga Developer	2193	0
6	38th 26/09/2018	Raigad	Techno Freshworld LLP in partnership with Konkan Board	Proposal for 2000 EWS DU's under PPP from Techno Freshworld LLP at Village Vindhane,Tal. Uran, Dist. Raigad	2000	0

7	36th 24/07/2018	Raigad	Dev Builders & Developers Pvt. Ltd. In partnership with Konkan Board	Construction of 2000 EWS Houses under PPP on private land at Neral-Badlapur highway, Village Shelu, Taluka Karjat, District Raigad (Evaluation report awaited)	2000	0
8	38th 26/09/2018	Pune	Unity Global Realators with PMRDA	Construction of 1958 EWS Houses under PPP on Private Land at Sr. No. 160/1A, 160/1B, 160/2, 161/2, Dhingrajwadi, Tal. Shirur	1958	0
9	36th 24/07/2018	Raigad	Shri Pandurang M Nikam& Others in partnership with Konkan Board	Construction of 1680 EWS Houses under PPP on private land at Village Morbe, Tal. Panvel, Dist. Raigad	1680	0
10	36th 24/07/2018	Raigad	Shri Vasturachana Homes & Others in partnership with Konkan Board	Construction of 1550 EWS Houses under PPP on private land at village Ajiwali, Tal. Panvel, Dist. Raigad	1560 Revised in 41st CSMC for 1,560.	0
11	36th 24/07/2018	Nagpur	Pvt. Developer in partnership with Nagpur Board	Construction of 1625 EWS Houses under PPP on private land at Gorewada, Dist. Nagpur	1625	0
12	36th 24/07/2018	Nagpur	Pvt. Developer in partnership with Nagpur Board	Construction of 1405 EWS Houses under PPP on private land at Chikhali (Khurd) Dist. Nagpur	1405	0
13	36th 24/07/2018	Nagpur	Pvt. Developer in partnership with Nagpur Board	Construction of 905 EWS Houses under PPP on private land at Shankarpur Dist. Nagpur	905	0

14	34th 30/05/2018	Pune	Vijayalakshmi Developer in partnership with PMRDA	Proposals received by PMRDA under PPP on Private Land for 1204 EWS Houses at Vadhu, Tal. Shirur from Vijayalakshmi Developer	1204	0
15	33rd 27/04/2018	Thane	M/s Pushkar Gruhnirman LLP in partnership with Konkan Board	Construction of 1200 tenements by M/s Pushkar Gruhnirman LLP at Khopoli	1560 revised in 44th CSMC for 1,560	0
16	39th 30/10/2018	Pune	D. R. Gavhane Landmarks LLP in partnership with PCMC	Construction of2132 Houses under PPP on Private Land at Tapkir Nagar, Charoli, PCMC	741	264
17	38th 26/09/2018	Raigad	Ananthan Epic Homes in partnership with Konkan Board	Construction of 796 EWS and 192 LIG Houses under PPP on Private Land at Lodhivali Complex Village Rees, Taluka Khalapur, Dist. Raigarh of MMR	796	192
18	33rd 27/04/2018	Palghar	M/s Patni & Shah Developers in partnership with Konkan Board	Construction of 800 tenements by M/s Patni & Shah Developers at Dahanu	800	0
19	38th 26/09/2018	Pune	Gada Group in partnership with PMRDA	Construction of 419 EWS Houses under PPP on Private Land at Gat No. 1,2,3,4,5 Khed,Charholi Rd.	419	0
20	34th 30/05/2018	Pune	Sana Yash Ventures Developer in partnership with PMRDA	Proposals received by PMRDA under PPP on Private Land for 344 EWS Houses at Wadgaon, Tal. Haveli from Sana Yash Ventures Developer	344	0

21	34th 30/05/2018	Pune	Bhat Somani Associates Developer in partnership with PMRDA	Proposals received by PMRDA under PPP on Private Land for 324 EWS Houses at Velu, Tal. Haveli from Bhat Somani Associates Developer	324	0
				Total	**38,964**	**11,310**

Annexure –VIII-B: Revision of AHP projects-Revision proposed by CIDCO submitted by the State of Maharashtra

Name of the DPR	No of houses sanctioned in 40th CSMC meeting dt.28/11/2018			Sanctioned Project Cost(Amount in lakhs)	Central Assitance	GoM Share	IA Share	Beneficiary Share	1st Instalment 40% of Central Assistance	No of houses as proposed by CIDCO				Proposed Project Cost (Amount in lakhs)	Revised DPR Central Assitance	Revised DPR GoM Share	Revised DPR IA Share	Revised DPR Beneficiary Share	Revised DPR 1st Instalment 40% of Central Assistance
	EWS	LIG	Total							EWS	LIG	Sale	Total						
DPR-I Construction of 28760 EWS & 19744 LIG at																			
Kharghar	1440	2304	3744							0	0	1972	1972						
Khandshwar	9072	0	9072							3760	1470	0	5230						
Mansarovar	8640	0	8640							0	0	1155	1155						
Jui Nagar	1728	3264	4992							0	0	2874	2874						
Sanpada	864	1536	2400							0	370	1146	1516						
Bandongari	3888	7488	11376							0	0	5160	5160						
Kharkopar	3128	5152	8280							5614	1070	0	6684						
	28760	**19744**	**48504**	**616259.00**	**43140.00**	**28760.00**	**18962.00**	**525397.00**	**17256.00**	**9374**	**2910**	**12307**	**24591**	**270409.00**	**14061.00**	**2910.00**	**13869.00**	**233185.00**	**5624.40**

Observation : **1.** No details regarding Houses under sale component are given by CIDCO **2.** Price per DU is increasing from Rs.21.43 lacs to Rs.28.85 lcs.

DPR-II Construction of Houses 8928 Ews and 16544 LIG at Taloja	8928	16544	25472	176493.82	13392.00	8928.00	10606.48	143567.34	5356.80	16582	9536	16956	43074	50793.00	24873.00	16582.00	28500.00	44093.00	9949.20
Observation : 1. No details regarding Houses under sale component are given by CIDCO 2. Price per DU is increasing from Rs.19.77 lacs to Rs.30.63 lcs.																			
DPR III Construction of 15975 EWS at Panvel, New Panvel, Kharghar Bus Terminal, Kharghar Bus Depot, Kalamboli& Vashi Truck Terminal	15,975	0	15975	340000.26	23692.50	15795.00	18794.18	281743.25	9477.00	3060	512	3833	7405	91246.00	4590.00	3060.00	3048.68	4863.57	1836.00
Observation : 1. No details regarding Houses under sale component are given by CIDCO 2. Price per DU is increasing from Rs.21.28 lacs to Rs.29.82 lcs.																			

The above proposal resulted in **net curtailment of 24,647 EWS houses.**

Annexure VIII– C: Correction in the AHP-PPP /AHP Projects-beneficiary share - corrections required in the minutes of CSMC meeting submitted by the State of Maharashtra

(Rs. in lakh)

City	Vertical	CSMC approval details	Implementing Agency	EWS	Beneficiary Share		Project Cost	Central Assitance	GoM Share	IA Share	Beneficiary Share	1st Instalment 40% of Central Assistance
					As per CSMC Meeting minutes	To be corrected as	As per CSMC Minutes					
1. PMRDA	AHP-PPP	43rd CSMC dt. 25/02/2019	M/s Niravna Life City S.No. 298-2D-2 Lohegaon, Pune in partnership with PMRDA	499	7489.99	6248.39	7495.89	748.5	499.00	0	7489.99	299.40
2. Nagpur	AHP	17th CSMC dt. 20/12/2016	Construction of 216 EWS at Beltarodi S.No, 4/1,4/2, 9/1, 9/2,9/3 and 18 ,Nagpur Board.	216	1843.39	1844.21	2384.21	324.00	216.00	0	1843.39	129.60

Annexure VIII-D: Revision/ Curtailment in 5 BLC(New) projects submitted by the State of Maharashtra

(Rs. in lakh)

Name of the City	DPR Name	Approved in CSMC meeting No. and Date	No. of Beneficiary as per sanctioned in CSMC	EWS Project Cost	Central Assitance	GoM Share	IA Share	Beneficiary Share	1st Instalment 40% of Central Assistance	No. of Beneficiary as per revised DPR	Revised DPR EWS Project Cost	Revised DPR Central Assitance	Revised DPR GoM Share	Revised DPR IA Share	Revised DPR Beneficiary Share	Revised DPR 1st Instalment 40% of Central Assistance
BHOR Dist.Pune	Construction of 13 EWS houses at various location under BLC in Bhor Municipal Limit.	39th CSMC 30/10/2018	119	760.69	178.50	119.00	36.22	426.97	71.40	13	82.60	19.50	13.00	3.93	46.17	7.80
BHOR Dist.Pune	Construction of 11 EWS houses at various location under BLC in Bhor Municipal Limit.	42nd CSMC 30/01/2019	72	545.84	108.00	72.00	25.99	339.84	43.20	11	83.31	16.50	11.00	3.97	51.84	6.60
BHOR Dist.Pune	Construction of 08 EWS houses at various location under BLC in BhorMunicipal Limit.	43rd CSMC 25/02/2019	67	509.02	100.50	67.00	24.24	317.28	40.20	8	61.07	12.00	8.00	2.91	38.16	4.80
SANGAMNER Dist. Ahmednagar	Construction of 40 EWS houses at various location under BLC in	40th CSMC 28/11/218	89	703.89	133.50	89.00	0.00	481.39	53.40	40	316.35	60.00	40.00	0.00	216.35	24.00

	Sangamner Municipal Limit.															
NAVAPUR Dist.Nandurbar	Construction of 39 EWS houses at various location under BLC in Navapur Municipal Limit.	36th CSMC 24/07/2017	160	844.39	240.00	160.00	0.00	444.30	96.00	39	205.82	58.50	39.00	0.00	108.32	23.40
TOTAL			**507**	**3363.825**	**760.5**	**507**	**86.45**	**2009.77**	**304.2**	**111**	**749.15**	**166.5**	**111**	**10.81**	**460.84**	**66.6**

Annexure VIII–E: Cancellation/ New DPR against cancellation of AHP-PPP projectsubmitted by the State of Mahashtra

(Rs. in lakh)

City/District	CSMC approval	Implementing Agency	Name of the Project	No of Units		Project cost Rs. In lacs	Central Assistance	State Share	Beneficiary Share	1st Instalment 40% of Central Assistance
				EWS	LIG					
Projects under AHP-PPP Original Approval proposed for cancellation										
Chalisgaon/ Jalgaon	44th meeting dated 28-6-2019	Super-reality Buildcon in partnership with Nashik Board	Construction of 108 EWS Houses under AHP-PPP at Gut No. 370/1/B, 370/3/1, 370/3/2, at Chalisgaon, Dist. Jalgaon.	108	0	725.76	162.00	108.00	455.76	64.80
Projects under AHP-PPP New DPR proposed against cancellation										
Chalisgaon/ Jalgaon *		Super-reality Buildcon in partnership with Nashik Board	Construction of 481 EWS Houses under AHP-PPP at Gut No. 370/1/B, 370/3/1, 370/3/2, at Chalisgaon, Dist. Jalgaon.	481	0	4834.05	721.5	481	3631.55	288.6

*State Government of Maharashtra to submit new DPR with Anneure 7B and upload in the website of SLNA/Department

Anneuxre IX : Salient details of 3 BLC (New Construction) projects submitted by State of Manipur

S. No.	Name of the City	No. of Houses	Beneficiary details				(Rs. in lakh)				
			GEN including OBC	SC	ST	Total	Project cost	Central Assistance @ Rs. 1.5 lakh/house	State share	Beneficiary share	1st Installment (40% of Central Assistance)
1	Nambol Municipal Council	2,325	2,310	0	15	2,325	5,859.00	3,487.50	0.00	2,371.50	1,395.00
2	Kwakta Municipal Council	430	430	0	0	430	1,225.50	645.00	0.00	580.50	258.00
3	Ningthoukhong Municipal Council	798	785	13	0	798	2,274.30	1,197.00	0.00	1,077.30	478.80
Total		**3,553**	**3,525**	**13**	**15**	**3,553**	**9,358.80**	**5,329.50**	**0.00**	**4,029.30**	**2,131.80**

Annexure X: Salient details of curtailment/surrender in 5 different BLC (New Construction) projects submitted by State of Manipur

S. No.	City Name	ProjectName	Approval CSMC No./ Date	Before Curtailment								After Curtailment							
				Project Cost (Rs. in lakh)	Central Assistance (Rs. in lakh)	Beneficiary share (Rs. in lakh)	Total DU	General	SC	ST	OBC	Project Cost (Rs. in lakh)	Central Assistance (Rs. in lakh)	Beneficiary Share (Rs. in lakh)	Total houses	General	SC	ST	OBC
1	Nambol	Project for construction of New House under BLC vertical of PMAY-HFA U for Nambol Municipal Council (7C14801469002178)	21st/ 24.4.2017	3,351.60	1,995.00	1,356.60	1,330	1,146	2	20	162	2,797.20	1,665.00	1,132.20	1,110	964	1	15	130
2	Ningthoukhong	Project for construction of new houses under BLC vertical of PMAY- HFA urban for Ningthoukhong Municipal Council (7C14801472002406)		3,316.32	1,974.00	1,342.30	1,316	1,048	31	2	235	2,950.92	1,756.50	1,194.42	1,171	935	26	2	208
3	Kwakta	Project for construction of New Houses under BLC vertical of PMAY Urban for Kwakta Municipal Council. (7C14801474003760)	24th/ 24.7.2017	2,230.20	1,327.50	902.70	885	298	0	0	587	2,000.88	1,191.00	809.88	794	264	0	0	530
4	Yairipok	Project for construction of new houses under BLC vertical of PMAY- HFA urban for Yairipok Municipal Council (7C14801481003525)		1,842.12	1,096.50	745.62	731	532	0	1	198	1,796.76	1,069.50	727.26	713	521	0	1	191
5	Andro	Project for Construction of New Houses under BLC Vertical of PMAY Urban for Andro Nagar Panchayat(7C14801495003558)		1,252.44	745.50	506.94	497	29	467	1	0	705.60	420.00	285.60	280	29	251	0	0
Total				**11,992.68**	**7,138.50**	**4,854.16**	**4,759**	**3,053**	**500**	**24**	**1,182**	**10,251.36**	**6,102.00**	**4,149.36**	**4,068**	**2,713**	**278**	**18**	**1,059**

Annexure XI: Salient details of 8 BLC (New Construction) projects submitted by State of Mizoram

S. No.	Name of the City	No. of Houses	Beneficiary Details				(Rs. in lakh)				
			GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share @ Rs 0.5 lakh/house	1st Installment (40% of Central Assistance)
1	Aizawl	2,025	0	0	2,025	2,025	4,050.00	3,037.50	0.00	1,012.50	1,215.00
2	Darlawn	34	0	0	34	34	68.00	51.00	0.00	17.00	20.40
3	Lunglei	526	0	0	526	526	1,052.00	789.00	0.00	263.00	315.60
4	Tlabung	150	0	14	136	150	300.00	225.00	0.00	75.00	90.00
5	Hnahthil	372	5	15	352	372	744.00	558.00	0.00	186.00	223.20
6	Saitual	572	0	0	572	572	1,144.00	858.00	0.00	286.00	343.20
7	Lengpui	227	0	0	227	227	454.00	340.50	0.00	113.50	136.20
8	Siaha	1,244	5	0	1,239	1,244	2,488.00	1,866.00	0.00	622.00	746.40
Total		**5,150**	**10**	**29**	**5,111**	**5,150**	**10,300.00**	**7,725.00**	**0.00**	**2,575.00**	**3,090.00**

Anneuxre XII :Salient details of curtailment/surrender in 4 different BLC (New Construction) projects submitted by State of Mizoram

S. No.	Project Name	Name of the City	Approval CSMC No./ Date	Sanctioned (Rs in Lakh)				Revised sanctioned (Rs in Lakh)				Details of Houses			Community Details			
				Project Cost	Central Assistance	State share	Beneficiary share	Total Project cost	Central Assistance	State share	Beneficiary share	No. of Beneficiary As Per DPR	Proposed for curtailment	Revised Sanction	General OBC	SC	ST	Total
1	Mamit 08	Mamit	6th/ 18.02.2016	1,124.00	843.00	0.00	281.00	1,104.00	828.00	0.00	276.00	562	10	552	0	0	10	10
2	Saiha 05	Siaha		3,180.00	2,385.00	0.00	795.00	3,146.00	2,359.50	0.00	786.50	1,590	17	1,573	0	0	17	17
3	Zawlnuam 21	Zawlnuam	28th/ 29.11.2017	798.00	598.50	0.00	199.50	752.00	564.00	0.00	188.00	399	23	376	0	0	23	23
4	Aizawl 24	Aizawl	32nd/ 26.03.2018	10,722.00	8,041.50	0.00	2,680.50	9,734.00	7,300.50	0.00	2,433.50	5,361	494	4,867	2	0	492	494
Total				**15,824.00**	**11,868.00**	**0.00**	**3,956.00**	**14,736.00**	**11,052.00**	**0.00**	**3,684.00**	**7,912**	**544**	**7,368**	**2**	**0**	**542**	**544**

Annexure XIII: Salient details for ratification of Category and Gender modification in 24 projects submitted by State of Mizoram

S. No.	Project name	Submitted Form 7C DPR							Revised Form 7C						
		Gender			Caste				Gender			Caste			
		M	F	PWD	ST	SC	OBC	General	M	F	PWD	ST	SC	OBC	General
1	Aizawl 01	546	318	0	858	0	1	5	531	333	0	858	0	1	5
2	Bairabi 18	210	151	33	360	1	0	0	202	159	0	359	2	0	0
3	Biate 16	130	43	5	173	0	0	0	129	44	0	173	0	0	0
4	Champhai 03	0	0	0	2416	1	0	0	1550	867	0	2416	1	0	0
5	Darlawn 09	298	127	17	422	3	0	0	298	127	0	422	3	0	0
6	Hnahthial 13	424	335	31	754	2	3	0	424	335	0	744	10	3	2
7	Khawhai 15	73	23	0	96	0	0	0	67	29	0	96	0	0	0
8	khawzawl 17	589	274	0	862	1	0	0	595	268	0	862	1	0	0
9	Kolasib 04	0	0	0	866	3	3	18	593	297	0	866	3	3	18
10	Lawngtlai 04	360	140	0	500	0	0	0	352	148	0	500	0	0	0
11	Lengpui 12	223	113	2	336	0	0	0	224	112	0	336	0	0	0
12	Lunglei 02	0	0	0	2450	0	0	0	1441	1009	0	2450	0	0	0
13	Lunglei 25	388	256	9	644	0	0	0	388	256	0	644	0	0	0
14	Mamit 08	0	0	0	562	0	0	0	360	202	0	562	0	0	0
15	N.Kawnpui 20	322	244	11	559	0	0	7	320	246	0	556	0	0	10
16	N. Vanlalphai 23	207	142	3	349	0	0	0	207	142	0	349	0	0	0
17	Saiha 05	0	0	0	1589	0	1	0	965	625	0	1589	0	1	0
18	Sairang 10	286	223	14	509	0	0	0	286	223	0	509	0	0	0
19	Saitual 10	469	219	27	688	0	0	0	478	210	0	688	0	0	0
20	Serchhip 06	0	0	0	1013	0	0	0	657	356	0	1013	0	0	0

21	Thenzawl 22	294	173	4	467	0	0	0	294	173	0	467	0	0	0
22	Tlabung 14	316	276	37	493	41	1	57	316	276	0	515	30	3	44
23	Vairengte 19	473	328	30	800	0	1	0	480	321	0	800	0	1	0
24	Zawlnuam 21	244	155	9	399	0	0	0	244	155	0	399	0	0	0

Annexure XIV-A: Salient details of 9 BLC (New Construction) projects submitted by State of Nagaland

S. No.	Town	No. of Houses	Beneficiary Details				(Rs. in lakh)				
			GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs 1.5 Lakh/house	State Share	Beneficiary Share	1st Instalment (40% of Central Assistance)
1	Kohima	792	10	2	780	792	3,880.80	1,188.00	0.00	2,692.80	475.20
2	Mokokchung	551	1	0	550	551	2,606.23	826.50	0.00	1,779.73	330.60
3	Workha	1,307	1	0	1,306	1,307	5,097.30	1,960.50	0.00	3,136.80	784.20
4	Zunheboto	403	0	0	403	403	2,031.12	604.50	0.00	1,426.62	241.80
5	Longleng	12	0	0	12	12	71.64	18.00	0.00	53.64	7.20
6	Jalukie	292	0	0	292	292	1,436.64	438.00	0.00	998.64	175.20
7	Pungro	87	0	0	87	87	473.28	130.50	0.00	342.78	52.20
8	Noklak	207	0	0	207	207	1,092.96	310.50	0.00	782.46	124.20
9	Shamator	376	0	0	376	376	1,943.92	564.00	0.00	1,379.92	225.60
Total		**4,027**	**12**	**2**	**4,013**	**4,027**	**18,663.89**	**6,040.50**	**0.00**	**12,593.39**	**2,416.20**

Annexure XIV-B: Salient details of 2 BLC (Enhancement) projects submitted by State of Nagaland

S. No.	Town	No. of Houses	Beneficiary Details				(Rs. in lakh)				
			Gen including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs. 1.5 lakh/house	State Share	Beneficiary Share	1st Instalment (40% of Central Assistance)
1	Mokokchung	95	0	0	95	95	262.257	142.50	0.00	119.757	57.00
2	Jalukie	52	0	0	52	52	156.288	78.00	0.00	78.288	31.20
Total		**147**	**0**	**0**	**147**	**147**	**418.545**	**220.50**	**0.00**	**198.045**	**88.20**

Annexure: XV-A: Salient details of curtailment/surrender in 10 different BLC (New Construction) projects projects submitted by State of Nagaland

(Rs. in lakh)

S. No.	Project Name	Name of the City	CSMC No./ Date	Sanctioned (Rs. in lakh)				Revised sanctioned (Rs. in lakh)				Details of houses		
				Project Cost	Central Assistance @ Rs1.5 Lakh /house	State share	Beneficiary Share	Total project cost	Central Assistance @ Rs1.5 lakh /house	State share	Beneficiary Share	No. of beneficiary as per DPR	Proposed for curtailment/surrender	Revised Sanction
1	DPR BLC-New Construction	Kohima	13th, 30.09.2016	1471.550	988.50	0.00	483.050	1333.101	895.50	0.00	437.601	659	62	597
2	DPR BLC-New Construction	Dimapur		4320.860	2902.50	0.00	1418.360	3108.340	2088.00	0.00	1020.340	1935	543	1392
3	DPR BLC-New Construction	Shamator		864.000	720.00	0.00	144.000	858.600	715.50	0.00	143.100	480	3	477
4	DPR BLC-New Construction	Mokokchung	17th, 20.12.2016	1170.246	670.50	0.00	499.746	988.489	567.00	0.00	421.489	447	69	378
5	DPR BLC-New Construction	Mon	33rd, 27.04.2018	3886.232	2148.00	0.00	1738.232	3869.949	2139.00	0.00	1730.949	1432	6	1426
6	DPR BLC-New Construction	Wokha		4114.568	2226.00	0.00	1888.568	4009.208	2169.00	0.00	1840.208	1484	38	1446
7	DPR BLC-New Construction	Tuensang		5211.547	2691.00	0.00	2520.547	4944.288	2553.00	0.00	2391.288	1794	92	1702
8	DPR BLC-New Construction	Zunheboto		2930.809	1540.50	0.00	1390.309	2850.904	1498.50	0.00	1352.404	1027	28	999

9	DPR BLC-New Construction	Kiphire		3183.536	1585.50	0.00	1598.036	3180.524	1584.00	0.00	1,596.524	1,057	1	1056
10	DPR BLC-New Construction	Pfutsero	48th, 31.10.2019	3,111.780	1075.50	0.00	2036.280	3107.440	1074.00	0.00	2,033.440	717	1	716
Total				**30,265.128**	**16,548.00**	**0.00**	**13,717.128**	**28,250.843**	**15,283.50**	**0.00**	**12,967.343**	**11,032**	**843**	**10,189**

Salient details (Coomunity, Gender) of curtailment/surrender of 10 BLC (New Construction) projects submitted by State of Nagaland

S.No.	Project Name	Name of the District	Name of the City	CSMC No./ Date	Details of houses			Community details				Gender details			
					No. of beneficiary as per DPR	Proposed for curtailment /surrender	Revised sanction	General including OBC	SC	ST	Total	Male	Female	Transgender	Total
1	DPR BLC-New Construction	Kohima	Kohima	13th, 30.09.2016	659	62	597	5	0	592	597	307	290	0	597
2	DPR BLC-New Construction	Dimapur	Dimapur	13th, 30.09.2016	1935	543	1392	108	0	1284	1392	701	691	0	1392
3	DPR BLC-New Construction	Tuensang	Shamator	13th, 30.09.2016	480	3	477	0	0	477	477	278	199	0	477
4	DPR BLC-New Construction	Mokokchung	Mokokchung	17th, 20.12.2016	447	69	378	2	0	376	378	236	142	0	378

5	DPR BLC-New Construction	Mon	Mon	33rd, 27.04.2018	1432	6	1426	0	1	1425	1426	993	433	0	1426
6	DPR BLC-New Construction	Wokha	Wokha	33rd, 27.04.2018	1484	38	1446	0	0	1446	1446	752	694	0	1446
7	DPR BLC-New Construction	Tuensang	Tuensang	33rd, 27.04.2018	1794	92	1702	1	3	1698	1702	893	809	0	1702
8	DPR BLC-New Construction	Zunhebotto	Zunhebotto	33rd, 27.04.2018	1027	28	999	0	0	999	999	555	444	0	999
9	DPR BLC-New Construction	Kiphire	Kiphire	33rd, 27.04.2018	1057	1	1056	0	0	1056	1056	631	425	0	1056
10	DPR BLC-New Construction	Phek	Pfutsero	48th, 31.10.2019	717	1	716	0	0	716	716	448	268	0	716
Total					**11,032**	**843**	**10,189**	**116**	**4**	**10,069**	**10,189**	**5,794**	**4395**	**0**	**10,189**

Annexure : XV-B: Salient details of curtailment/surrender in8 different BLC (Enchancement) projects projects submitted by State of Nagaland

(Rs. in lakh)

S.No.	Project Name	Name of the City	CSMC No./ Date	Sanctioned				Revised sanctioned				Details of houses		
				Project cost	Central Assistance @ Rs 1.5Lakh/house	State share	Beneficiary share	Total project cost	Central Assistance @ Rs. 1.5 lakh/house	State share	Beneficiary share	No. of beneficiary as per DPR	Proposed for curtailment	Revised sanction
1	DPR BLC-Enhancement	Kohima	13th, 30.09.2016	7989.670	5367.00	0.00	2622.670	9395.066	4881.00	0.00	4514.066	3578	324	3254
2	DPR BLC-Enhancement	Dimapur		7046.350	4734.00	0.00	2312.350	7767.903	4185.00	0.00	3582.903	3156	366	2790
3	DPR BLC-Enhancement	Shamator		495.000	412.50	0.00	82.500	7.200	6.00	0.00	1.200	275	271	4
4	DPR BLC-Enhancement	Mokokchung	17th, 20.12.2016	2868.532	1996.50	0.00	872.032	2682.652	1845.00	0.00	837.652	1331	101	1230
5	DPR BLC-Enhancement	Mon	33rd, 27.04.2018	272.134	195.00	0.00	77.134	278.413	192.00	0.00	86.413	130	2	128
6	DPR BLC-Enhancement	Wokha		2890.792	1719.00	0.00	1171.792	2793.443	1669.50	0.00	1123.943	1146	33	1113
7	DPR BLC-Enhancement	Tuensang		200.360	111.00	0.00	89.360	186.932	105.00	0.00	81.932	74	4	70
8	DPR BLC-Enhancement	Zunheboto		570.452	330.00	0.00	240.452	545.824	310.50	0.00	235.324	220	13	207
Total				**22,333.290**	**14,865.00**	**0.00**	**7,468.290**	**23,657.433**	**13,194.00**	**0.00**	**10,463.433**	**9,910**	**1,114**	**8,796**

Salient details (Coomunity, Gender) for curtailment/surrender of 8 BLC (Enhancement) projects submitted by State of Nagaland														
S.No.	Project Name	Name of the City	CSMC No./ Date	Details of houses			Community details				Gender details			
				No. of beneficiary as per DPR	Proposed for curtailment /surrender	Revised sanction	General including OBC	SC	ST	Total	Male	Female	Transgender	Total
1	DPR BLC-Enhancement	Kohima	13th, 30.09.2016	3578	324	3254	126	12	3116	3254	1715	1539	0	3254
2	DPR BLC-Enhancement	Dimapur		3156	366	2790	138	6	2646	2790	1499	1291	0	2790
3	DPR BLC-Enhancement	Shamator		275	271	4	0	0	4	4	3	1	0	4
4	DPR BLC-Enhancement	Mokokchung	17th, 20.12.2016	1331	101	1230	4	0	1226	1230	814	416	0	1230
5	DPR BLC-Enhancement	Mon	33rd, 27.04.2018	130	2	128	0	0	128	128	99	29	0	128
6	DPR BLC-Enhancement	Wokha		1146	33	1113	0	0	1113	1113	571	542	0	1113
7	DPR BLC-Enhancement	Tuensang		74	4	70	0	0	70	70	46	24	0	70
8	DPR BLC-Enhancement	Zunheboto		220	13	207	0	0	207	207	125	82	0	207
Total				**9910**	**1114**	**8796**	**268**	**18**	**8510**	**8796**	**4872**	**3924**	**0**	**8796**

Annexure XVI-A Salient Details of 19 BLC (New) Proposals submitted by State of Tamil Nadu

(Rs. in lakh)

Sl. No	District	Name of the Scheme	No of units	Beneficiary Details				Financial Details				
				General	SC	ST	OBC	Project cost	Central Assistance	GoTN Share	Beneficiary Share	1st Installment of Central Assistance (40%)
1	Chennai	Gummidipundi taluk in CMA Ph VIII	386	0	327	6	53	1158.00	579.00	231.60	347.40	231.60
2	Dharmapuri	Karimangalam TP Ph IV	60	0	4	0	56	189.00	90.00	36.00	63.00	36.00
3	Dharmapuri	Marandahalli TP Ph IV	43	0	0	0	43	135.45	64.50	25.80	45.15	25.80
4	Dharmapuri	PalacodeTP Ph IV	21	0	0	1	20	66.15	31.50	12.60	22.05	12.60
5	Coimbatore	Ettimadai TP Ph II	5	2	3	0	0	15.75	7.50	3.00	5.25	3.00
6	Coimbatore	KannampalayamTP Ph III	1	0	0	0	1	3.15	1.50	0.60	1.05	0.60
7	Coimbatore	Sulur TP Ph II	3	0	0	0	3	9.45	4.50	1.80	3.15	1.80
8	Coimbatore	Vedapatti TP Ph III	3	1	2	0	0	9.45	4.50	1.80	3.15	1.80
9	Coimbatore	Vettaikaranpudur TP Ph III	1	1	0	0	0	3.15	1.50	0.60	1.05	0.60
10	The Nilgiris	Adigaratty TP Ph III	15	0	10	0	5	75.00	22.50	9.00	43.50	9.00
11	The Nilgiris	Bikkatty TP Ph III	30	0	22	8	0	150.00	45.00	18.00	87.00	18.00
12	The Nilgiris	Devarshola TP Ph V	64	0	0	64	0	320.00	96.00	38.40	185.60	38.40
13	The Nilgiris	Hulical TP Ph III	19	0	12	5	2	95.00	28.50	11.40	55.10	11.40

14	The Nilgiris	Ketti TP Ph IV	128	5	65	1	57	640.00	192.00	76.80	371.20	76.80
15	The Nilgiris	KilKundah TP Ph VI	12	0	0	12	0	60.00	18.00	7.20	34.80	7.20
16	The Nilgiris	Kothagiri TP Ph III	99	2	43	0	54	495.00	148.50	59.40	287.10	59.40
17	The Nilgiris	Naduvattam TP Ph V	13	0	11	0	2	65.00	19.50	7.80	37.70	7.80
18	The Nilgiris	O'valley TP Ph II	142	0	114	28	0	710.00	213.00	85.20	411.80	85.20
19	The Nilgiris	Sholur TP Ph IV	73	0	24	35	14	365.00	109.50	43.80	211.70	43.80
Total			**1118**	**11**	**637**	**160**	**310**	**4564.55**	**1677.00**	**670.80**	**2216.75**	**670.80**

Anneuxre XVI-B: Salient Details of 1 AHP Proposal submitted by State of Tamil Nadu

(Rs. in lakh)

Sl. No	District	Division / DTP	Name of the City	Name of the Scheme	No of units	Project cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share @ Rs 1 Lakh /House	1st Instalment 40% of Central Assistance
1	Coimbatore	Coimbatore	Coimbatore	Punniyakodi Street	114	1425.00	171.00	1140.00	114.00	68.40
Total					**114**	**1425**	**171.00**	**1140.00**	**114.00**	**68.40**

Anneuxre XVII-A Salient details of curtailment of 1071 houses in 17 BLC projects submitted by State of Tamil Nadu

(Rs. in lakh)

Name of the City	Name of the Project	CSMC	Sanctioned (Rs in Lakh)				Revised (Rs in Lakh)				Details of Houses			Community Details					
			Project Cost	Central Share	State Share	Beneficiary Share	Project Cost	Central Share	State Share	Beneficiary Share	No of Beneficiary As Per DPR	Proposed for curtailment	Revised Units	General	OBC	SC	ST	General + OBC+SC+ST	Minority
Bodinayakanur	Construction of 302 individual houses at non slum urban poor families in Bodinayakkanur Phase II.	30th CSMC / 2/7/2018	906	453	181.2	271.8	702	351	140.4	210.6	302	68	234	202	30	1	1	234	0
Ambasamudram	Construction of 191 Individual houses for Non slum urban poor families in Ambasamuthiram Phase III	30th CSMC / 2/7/2018	573	286.5	114.6	171.9	381	190.5	76.2	114.3	191	64	127	1	111	15	0	127	9
Vikramasingapuram	Construction of 271 Individual houses for Non slum urban poor families in Vikramasingapuram Municipality Phase III	30th CSMC / 2/7/2018	813	406.5	162.6	243.9	432	216	86.4	129.6	271	127	144	11	102	31	0	144	20
Nelliyalam	Construction of 300 houses for slum families at Nelliyalam Municipality in Nilgris	30th CSMC / 2/7/2018	900	450	180	270	258	129	51.6	77.4	300	214	86	13	3	66	4	86	6
Aruppukkottai	Construction of 408 Individual houses for Non slum urban poor families at Aruppukkottai Municipality Phase II	30th CSMC / 2/7/2018	738	369	147.6	221.4	522	261	104.4	156.6	246	72	174	16	142	8	8	174	2

Chinnamanur	Construction of 150 individual houses at non slum urban poor families in Chinnamanur Phase III.	33rd CSMC / 4/27/2018	450	225	90	135	363	181.5	72.6	108.9	150	29	121	0	89	32	0	121	8
Anaimalai	Construction of 100 individual houses at non slum urban poor families in Anaimalai TP Phase 3	33rd CSMC / 4/27/2018	300	150	60	90	228	114	45.6	68.4	100	24	76	0	68	8	0	76	23
Nelliyalam	Construction of 200 individual houses for non slum urban poor families at Nelliyalam -Phase 2	33rd CSMC / 4/27/2018	600	300	120	180	378	189	75.6	113.4	200	74	126	9	45	72	0	126	32
Bodinayakanur	Construction of 125 individual houses for non slum urban poor families at Bodinayakkanur Municipality Phase III	35th CSMC / 6/25/2018	375	187.5	75	112.5	321	160.5	64.2	96.3	125	18	107	29	77	1	0	107	0
Ambasamudram	Construction of 142 individual houses for non slum urban poor families in Ambasamudram Municipality Ph IV	35th CSMC / 6/25/2018	426	213	85.2	127.8	357	178.5	71.4	107.1	142	23	119	6	95	18	0	119	11
Vikramasingapuram	Construction of 164 individual houses for non slum urban poor families in Vikramasingapuram Municipality Ph IV	35th CSMC / 6/25/2018	492	246	98.4	147.6	333	166.5	66.6	99.9	164	53	111	0	107	4	0	111	21
Thiruthangal	Construction of 100 individual houses for non slum urban poor families in Thiruthangal Municipality Ph II	35th CSMC / 6/25/2018	300	150	60	90	222	111	44.4	66.6	100	26	74	1	49	24	0	74	5
Ambasamudram	Construction of 199 Individual houses for non slum urban poor families in Ambasamuthiram Municipality Ph IV	40th CSMC / 11/28/2018	597	298.5	119.4	179.1	387	193.5	77.4	116.1	199	70	129	0	102	27	0	129	4

Kadayanallur	Construction of 133 Individual houses for non slum urban poor families in Kadayanallur Municipality Ph III	40th CSMC / 11/28/ 2018	399	199.5	79.8	119.7	228	114	45.6	68.4	133	57	76	17	37	22	0	76	4
Vikramasingapuram	Construction of 282 Individual houses for non slum urban poor families in Vickramasingapuram Municipality Ph IV	40th CSMC / 11/28/ 2018	846	423	169.2	253.8	600	300	120	180	282	82	200	1	184	15	0	200	21
Aruppukkottai	Construction of 272 Individual houses for non slum urban poor families in Aruppukkottai Municipality Ph III	40th CSMC / 11/28/ 2018	816	408	163.2	244.8	612	306	122.4	183.6	272	68	204	8	178	16	2	204	9
Alampalayam	Construction of 50 individual houses for non slum urban poor families in urban poor families in Alampalayam Phase IV	40th CSMC / 11/28/ 2018	126	63	25.2	37.8	120	60	24	36	42	2	40	1	33	6	0	40	0
Total			**9657**	**4828.5**	**1931.4**	**2897.1**	**6444**	**3222**	**1288.8**	**1933.2**	**3219**	**1071**	**2148**	**315**	**1452**	**366**	**15**	**2148**	**175**

Annexure XVII-B: Salient details of Category and Gender Modification of 22 AHP projects submitted by the State of Tamil Nadu

S. No	Comp	Name of the Scheme	Total Houses	Approved Annexure Male	Approved Annexure Female	Approved Annexure Transgender	Approved Annexure General	Approved Annexure SC	Approved Annexure ST	Approved Annexure OBC	Attached Male	Attached Female	Attached Transgender	Attached General	Attached SC	Attached ST	Attached OBC	csmc_date
1	AHP	Construction of 120 number of EWS tenements with infrastructure facilities at South of Perur in Coimbatore Corporation	120	30	90	0	0	36	0	84	38	82	0	0	39	0	81	24/07/2017
2	AHP	Dhobikhana	272	73	199	0	0	131	0	141	102	169	1	189	68	4	11	07/02/2018
3	AHP	Construction of 104 nos of EWS tenements	104	64	40	0	0	76	0	28	9	95	0	0	67	17	20	25/06/2018
4	AHP	Construction of 410 EWS tenements at Santhosh Nagar scheme	410	205	205	0	410	0	0	0	176	233	1	144	235	25	6	27/04/2018
5	AHP	Construction of 140 Nos OF EWS storied tenements at North GiriyappaRaod in Chennai Corp	140	57	83	0	0	111	5	24	74	66	0	5	108	6	21	24/04/2017
6	AHP	Construction of 128 Nos of EWS tenements at Wallace Garden,ward 111 in Chennai Corporation	128	64	64	0	4	9	0	115	67	61	0	4	117	0	7	30/10/2017
7	AHP	Construction of 324 Nos of EWS tenements at AlaiAmmanKoil Phase I,Ward 122 in Chennai Corporation	324	162	162	0	10	23	0	291	169	155	0	45	232	10	37	30/10/2017
8	AHP	Construction of 210 nos of EWS Tenements with infrastructure fro Subedar Garden in Chennai Corporation	210	105	105	0	0	180	0	30	89	121	0	1	168	0	41	30/01/2019
9	AHP	Construction of 48 nos of EWS in Pallakkumaniyam at Chennai	48	18	30	0	0	40	0	8	1	47	0	1	47	0	0	28/06/2019
10	AHP	Construction of 50 nos of EWS Tenements with infrastructure for ValleeswaranKoilThottam Ph-II	50	44	6	0	9	6	0	35	3	47	0	2	45	0	3	27/12/2019
11	AHP	Construction of 32 nos of EWS tenements at Dhobikanaph II scheme in chennaicorp	32	16	16	0	32	0	0	0	15	17	0	1	5	0	26	25/06/2018
12	AHP	Construction of 288 numbers of EWS tenements G2 with infrastructure facilities at Alukulli in Gobichettipalayam Municipality	288	173	115	0	0	102	0	186	109	179	0	9	220	0	59	24/07/2017

13	AHP	Construction of 528 nos of EWS tenements with infrastructure facilities at Thittamalai in Nambiyur	528	187	341	0	0	112	0	416	**133**	**395**	**0**	**20**	**179**	**1**	**328**	26/09/2018
14	AHP	Construction of 320 numbers of EWS tenements with infrastructure facilities at JJ Nagar Pukkulam in Udumalaipet Municipality	320	164	156	0	0	157	0	163	**122**	**198**	**0**	**1**	**136**	**0**	**183**	29/05/2017
15	AHP	Construction of 288 tenements in Kurumbanchavadi in Ariyalur Municipality	288	207	81	0	130	82	0	76	**154**	**134**	**0**	**86**	**40**	**0**	**162**	22/11/2016
16	AHP	Construction of 504 Nos at Thoraimangalam	504	168	336	0	14	297	29	164	**127**	**377**	**0**	**60**	**180**	**4**	**260**	29/05/2017
17	AHP	Construction of 96 nos in Ennal phase II at iluppur TP	96	51	45	0	0	14	0	82	**46**	**50**	**0**	**0**	**14**	**0**	**82**	29/05/2017
18	AHP	Construction 96 nosIdayapatty at iluppur TP	96	31	65	0	0	9	0	87	**28**	**68**	**0**	**1**	**9**	**0**	**86**	29/05/2017
19	AHP	CONSTRUCTION 336 at Maharaja Samuthiram	336	237	99	0	0	27	3	306	**210**	**126**	**0**	**0**	**27**	**0**	**309**	24/04/2017
20	AHP	Construction of 240 nos at Koodannal	240	76	164	0	52	43	8	137	**103**	**137**	**0**	**40**	**20**	**4**	**176**	29/05/2017
21	AHP	Construction of 240 nos of EWS tenements with infrastructure for Irungalur Phase II in Trichy	240	68	172	0	7	52	4	177	**55**	**185**	**0**	**150**	**52**	**18**	**20**	30/01/2019
22	AHP	Construction of 224 Nos of Ewstenememts with Infrastructre At KannigapuramAtvellore Corporation	224	100	124	0	0	0	0	224	7	217	0	2	32	2	188	27/04/2018
		Total	**4998**	**2300**	**2698**	**0**	**668**	**1507**	**49**	**2774**	**1837**	**3159**	**2**	**761**	**2040**	**91**	**2106**	

Annexure XVII-C: Salient details of Category and Gender Modification of 138 BLC projects submitted by the State of Tamil Nadu

					AS PER ANNEXURE APPROVED BY CSMC							REVISED ANNEXURE						
S.No.	District Name	CityName	ProjectName	Approved Units	Male	Female	Transgender	General	SC	ST	OBC	Male	Female	Transgender	General	SC	ST	OBC
1	Ariyalur	Ariyalur	Construction of 44 individual houses in Ariyalur Municipality Phase III	44	15	29	0	5	23	0	16	12	32	0	6	28	0	10
2	Ariyalur	Ariyalur	Construction of 246 houses Ariyalur Municipality Phase II	246	159	87	0	11	38	4	193	163	83	0	10	44	4	188
3	Ariyalur	Jayankondam	Construction of 148 individual houses at Jayamkondam Municipality Phase II	148	96	52	0	1	42	2	103	96	52	0	1	43	2	102
4	Chennai	Chennai	Construction of 337 individuals houses at Andarkuppam and 8 other scheme in Ward 16 at Chennai	337	237	100	0	1	228	0	108	238	99	0	1	231	0	105
5	Chennai	Chennai	Construction of 364 individual houses in Telugu Harijan colony and Tamil Harijan colony	364	238	126	0	0	364	0	0	242	122	0	0	364	0	0
6	Chennai	Chennai	Construction of 461 individual houses in Collector Nagar and other 8 slums	461	343	118	0	15	440	0	6	343	118	0	23	409	0	29
7	Chennai	Chennai	Construction of 176 individual houses in Kamarajar Colony and 8 other schemes in ward 27,28 Zone - III of Chennai	176	115	61	0	4	133	2	37	112	64	0	4	133	2	37
8	Chennai	Chennai	Construction of 282 individual houses in Girigori Nagar and other 6 slums	282	209	73	0	3	266	5	8	210	72	0	3	265	5	9
9	Chennai	Chennai	Construction of 63 individual houses in 355 houses at Dharmarajapuram and other 5 scheme in ward 156 to 159 in Zone- XII of Chennai Corporation	63	44	19	0	0	35	0	28	47	16	0	0	31	0	32

10	Chennai	Chennai	Construction of 191 individual houses in ward 47 at Sigirnthapalayam and 3 scheme	191	130	61	0	2	138	0	51	124	67	0	2	188	0	1
11	Chennai	Chennai	Construction of 105 Individual houses at Gangadharan Street slum in Zone III of Chennai Corporation	105	67	38	0	22	76	0	7	67	38	0	23	75	0	7
12	Chennai	Chennai	Construction of 150 individual houses at Manickavasagar street in ward 29 of greater chennai corporation	150	83	67	0	6	126	0	18	82	68	0	6	126	0	18
13	Chennai	Chennai	Construction of 66 individual houses in Old Thirumangalam and 3 other scheme in ward 99 ,100 and 102 Zone VIII of Chennai	66	42	24	0	0	66	0	0	42	24	0	0	64	0	2
14	Chennai	Chennai	Construction of 60 Individual houses in Dr .Ambedkar Nagar -Ward 31 in Zone -III of Chennai Corporation	60	32	28	0	1	42	0	17	51	9	0	5	45	0	10
15	Chennai	Chennai	Construction of 513 Individual houses in Anna Ninaivu Nagar and Slums in Zone III of Chennai Corporation	513	318	195	0	32	445	1	35	316	197	0	34	445	1	33
16	Chennai	Chennai	Construction of 50 Individual houses at Thiruvallur Street slum in Zone III of Chennai Corporation	50	32	18	0	2	45	0	3	31	19	0	2	45	0	3
17	Coimbatore	Coimbatore	Construction of 481 individual houses at non slum urban poor families in Coimbatore Corporatin Phase I	481	253	228	0	32	94	1	354	249	232	0	32	90	0	359
18	Coimbatore	Coimbatore	Construction of 712 individual houses at Nagarajapuram and 40 other schemes.	712	319	392	1	77	137	1	497	331	380	1	77	128	2	505
19	Coimbatore	Coimbatore	Construction of 496 houses in Gananesapuram and other 22 schemes	496	227	269	0	74	157	7	258	227	269	0	73	155	7	261
20	Coimbatore	Coimbatore	Construction of 541 houses at Ramanathapuram and 8 other	541	309	232	0	8	99	5	429	309	232	0	9	97	5	430

			schemes in Coimbatore																
21	Coimbatore	Mettupalayam	Construction of 38 individual houses for Non slum urban poor families in Mettupalayam Municipality	38	12	26	0	2	24	2	10	11	27	0	2	25	2	9
22	Coimbatore	Pollachi	Construction of 316 individual houses for non Slum urban poor families in Pollachi Municipality	316	174	142	0	55	83	0	178	142	174	0	55	82	0	179
23	Cuddalore	Cuddalore	Construction of 578 individual houses for urban poor families in Cuddalore Municipality	578	308	269	1	27	127	0	424	308	270	0	27	122	6	423
24	Cuddalore	Pennadam	Construction of 33 individual houses Ph-IV Pennadam TP	33	16	17	0	0	9	5	19	16	17	0	0	11	3	19
25	Cuddalore	Virudhachalam	Construction of 441 individual houses at Virudhachalam Municipality	441	251	190	0	36	170	8	227	255	186	0	31	194	10	206
26	Dindigul	Dindigul	Construction of 383 individual houses at West Mariyanathapuram	383	222	161	0	19	88	0	276	221	162	0	19	88	0	276
27	Dindigul	Dindigul	Construction of 234 individual houses in EAST MARIANATHAPURAM	234	115	119	0	6	76	2	150	128	106	0	6	98	2	128
28	Dindigul	Dindigul	Construction of 562 individual houses for Non slum urban poor families in Dindigul Corporation	562	334	228	0	98	174	5	285	325	237	0	95	171	4	292
29	Dindigul	Palani	Construction of 109 individual houses in non slum urban poor families at Palani Municipality Ph III	109	63	46	0	0	14	0	95	64	45	0	0	12	0	97
30	Erode	Bhavani	Construction of 234 individual houses in Non slum urban poor families at Bhavani Municipality in Erode District.	234	141	93	0	6	64	0	164	142	92	0	6	65	0	163
31	Erode	Erode	Construction of 1010 houses for Non Slum Urban Poor in Erode Corporation Phase - IV	1010	693	317	0	12	933	3	62	684	326	0	12	924	3	71

32	Erode	Erode	Construction of 309 individual houses for non slum urban poor families in Erode Corporation Phase II.	309	171	138	0	14	83	0	212	172	137	0	14	83	0	212
33	Erode	Erode	Construction of 252 individual houses 488 individual houses in Bharathipuram and 8 other slums in Erode Corporation.	252	110	142	0	2	41	0	209	142	110	0	2	40	0	210
34	Erode	Erode	Construction of 509 houses for Non SlumUrbanPoor in Erode Corporation Phase - III	509	353	156	0	13	445	0	51	362	147	0	13	445	0	51
35	Erode	Gobichettipalayam	Construction of 380 individual houses for slum families in Gobichettipalayam Municipality	380	232	148	0	43	138	7	192	232	148	0	43	137	7	193
36	Erode	Punjaipuliampatti	Construction of 288 individual houses for slum families in PunjaiPuliampatti Municipality	288	186	102	0	0	220	0	68	104	184	0	0	220	0	68
37	Kancheepuram	Kancheepuram	Construction of 38 individual houses for Non Slums urban poor families in Kancheepuram Municipality	38	25	13	0	0	28	0	10	25	13	0	0	27	0	11
38	Kancheepuram	Kancheepuram	Construction of 434 individual houses at PillayarPalayam and other 3 scheme at Kancheepuram Municipality	434	281	153	0	15	271	31	117	277	157	0	15	265	32	122
39	Kancheepuram	Kancheepuram	Construction of 120 individual houses for non slum urban poor families in kancheepuram municipality Ph V\	120	69	51	0	19	75	0	26	64	56	0	28	68	0	24
40	Kancheepuram	Kancheepuram	construction of 171 individual houses at non slum urban poor families in Kanchipuram Municipality Phase III.	171	99	72	0	3	41	1	126	97	74	0	3	50	1	117
41	Karur	Karur	Construction of 183 individual houses at karur Municipality Phase II	183	101	82	0	79	66	2	36	95	88	0	77	66	2	38
42	Krishnagiri	Hosur	Construction of 27 HH for Non slum urban poor families	27	12	15	0	0	7	0	20	12	15	0	2	7	0	18
43	Krishnagiri	Krishnagiri	Construction of 106 individual houses in BLC houses at	106	51	55	0	34	8	0	64	51	55	0	34	8	2	62

			Krishnagiri Municipality Phase II.															
44	Krishnagiri	Krishnagiri	Construction of 236 HH for Non slum urban poor families	236	143	93	0	52	21	0	163	144	92	0	53	21	0	162
45	Madurai	Madurai	Construction of 339 individual houses in Anaiyur	339	227	112	0	9	24	3	303	226	113	0	9	24	3	303
46	Madurai	Madurai	Construction of 341 individual houses in Madakkulam and ward no. 24,95,96 100 of Madurai Corporation	341	196	145	0	8	68	1	264	197	144	0	8	68	1	264
47	Madurai	Madurai	Construction of 408 individual houses in ThanthaiPeriyar Nagar and 3 other slums in ward 60 and non slum urban poor in ward 60 and 94	408	243	165	0	0	19	0	389	243	165	0	0	18	0	390
48	Madurai	Madurai	Construction of 169 Individual Houses at S.Alangulam and 2 other schemes in Madurai Corporation	169	106	63	0	0	6	0	163	105	64	0	0	5	0	164
49	Madurai	Madurai	Construction of 214 individual houses in Anuppanadi and 3 other schemes in Madurai Corporation	214	127	87	0	3	12	1	198	127	87	0	3	11	1	199
50	Nagapattinam	Mayiladuthurai	Construction of 58 individual houses for Non slum urban poor families in Mayiladuthurai Municipality	58	30	28	0	1	5	0	52	31	27	0	1	5	0	52
51	Nagapattinam	Nagapattinam	Construction 113 individual house in MariammanKoil Street and 3 slums	113	32	81	0	32	23	0	58	34	79	0	30	25	0	58
52	Namakkal	Namakkal	Construction of 171 individual houses in Namakkal Phase III at Namakkal district	171	111	60	0	1	20	0	150	133	38	0	8	14	0	149
53	Namakkal	Namakkal	Construction of 440 HH of Namakkal Municipality Ph-II	440	236	204	0	0	228	0	212	223	217	0	0	229	0	211
54	Namakkal	Namakkal	Construction of 566 Individual houses in Namakkal Municipality	566	283	283	0	0	273	0	293	283	283	0	0	275	0	291
55	Namakkal	Rasipuram	Construction of 182 individual houses in Rasipuram	182	114	68	0	1	47	1	133	111	71	0	1	41	1	139

			Municipality															
56	Nilgiris	Gudalur	Construction of 298 individual houses for Non slum urban poor families in Gudalurmunicipalitis	298	120	178	0	100	117	2	79	119	179	0	107	118	2	71
57	Perambalur	Perambalur	Construction of 304 individual houses for Non slum urban poor families in 9, 20 and 21 wards of Perambalur Municipality	304	199	105	0	25	245	4	30	202	102	0	32	252	2	18
58	Perambalur	Perambalur	Construction of 102 Individual Houses for non slum urban poor families in perambalur municipality Phase II	102	55	47	0	15	41	0	46	56	46	0	22	35	9	36
59	Pudukkottai	Aranthangi	Construction of 158 individual houses for non slum urban poor families at Aranthangi Municipality Ph II	158	66	92	0	1	20	0	137	58	100	0	0	17	0	141
60	Pudukkottai	Iluppur	Construction of 45 individual house at iluppur phase IV	45	20	25	0	1	2	0	42	22	23	0	2	2	0	41
61	Pudukkottai	Keeramangala m	Construction of 30 individual houses in Keeramangalam Phase IV at pudukkottai district	30	10	20	0	0	15	0	15	12	18	0	0	11	0	19
62	Pudukkottai	Pudukkottai	Construction of 224 individual houses for Non slum urban poor families in Pudukkottai Municipality	224	139	85	0	0	0	0	224	139	85	0	0	9	0	215
63	Pudukkottai	Pudukkottai	Construction of 239 individual houses for Non slum urban poor families	239	125	114	0	1	38	0	200	126	113	0	1	38	0	200
64	Pudukkottai	Pudukkottai	Construction of 488 Individual Houses for non slum urban poor families in pudukkottai municipality Phase III	488	273	215	0	9	102	2	375	273	215	0	9	103	2	374
65	Ramanatha puram	Keelakarai	Construction of 455 individual houses in Non slum urban poor families in Keelakarai Municipality	455	63	392	0	0	6	6	443	64	391	0	0	6	7	442

66	Ramanatha puram	Paramakudi	Construction of 220 individual houses in Non slum urban poor families in Paramakudi Municipality	220	132	88	0	7	85	0	128	132	88	0	6	90	0	124
67	Ramanatha puram	R.S.Mangalam	Construction of 42 individual houses in R.S. Mangalam	42	22	20	0	0	5	0	37	22	20	0	0	7	0	35
68	Ramanatha puram	Rameswaram	Construction of 270 individual houses in Non slum urban poor families in Rameshwaram Municipality	270	181	89	0	0	8	1	261	180	90	0	0	8	1	261
69	Ramanatha puram	Rameswaram	Construction of 250 individual houses in Rameshwaram Phase III	250	114	136	0	0	0	0	250	131	119	0	0	12	0	238
70	Salem	Edaganasalai	Construction of 100 individual houses in Edanganasalai Town Panchayat, Phase III	100	85	15	0	0	24	1	75	82	18	0	0	23	0	77
71	Salem	Mettur	Construction of 306 individual houses in Non Slum area Mettur	306	159	147	0	53	75	0	178	159	147	0	53	73	0	180
72	Salem	Salem	Construction of 1229 individual houses in Salem Phase IV at Salem District	1229	939	290	0	63	223	0	943	956	273	0	235	238	0	756
73	Salem	Salem	Construction of 1615 individual houses at Salem LPA	1615	1301	314	0	0	756	80	779	1294	321	0	0	743	81	791
74	Salem	Salem	Construction of 447 individual houses in Salem Corporation Phase IV	447	294	153	0	0	141	17	289	297	150	0	0	140	15	292
75	Salem	Salem	Construction of 1438 HH for Non slum urban poor families	1438	807	631	0	0	144	0	1294	806	632	0	0	144	0	1294
76	Salem	Salem	Construction of 517 individual houses for non slum urban poor families at Salem Corporation Phase -V	517	369	148	0	0	199	14	304	368	149	0	0	199	14	304
77	Salem	Salem	Construction of 540 individual houses in Non Slum urban poor families at Salem LPA	540	412	128	0	0	125	17	398	411	129	0	0	121	16	403
78	Sivaganga	Devakottai	Construction of 58 individual houses in Devakottai Municipality	58	21	37	0	0	8	0	50	21	37	0	0	9	0	49

79	Sivaganga	Sivaganga	Construction of 297 Houses in Ward 1 to 27 at Sivagangai Municipality	297	164	133	0	1	13	0	283	159	138	0	1	13	0	283
80	Sivaganga	Sivaganga	Construction of 216 individual houses for non slum urban poor families at Sivagangai Municipality Phase II	216	121	95	0	0	68	0	148	121	95	0	0	67	0	149
81	Thanjavur	Kumbakonam	Construction of 43 individual houses at Kumbakonam municipality Phase II	43	27	16	0	0	10	0	33	29	14	0	2	9	0	32
82	Thanjavur	Thanjavur	Construction of 141 Individual houses for Non slum urban poor families in Thanjavur Corporation	141	84	57	0	6	35	17	83	85	56	0	6	35	17	83
83	Theni	Chinnamanur	Construction of 200 individual houses in Chinnamannur Municipality	200	127	73	0	0	53	0	147	128	72	0	0	57	0	143
84	Theni	Gudalur	Construction of 129 individual houses in Gudalur Municipality	129	85	44	0	95	20	0	14	86	43	0	95	20	0	14
85	Theni	Hanumantham patti	Construction of 18 individual houses in Hanumanthanpatti	18	6	12	0	0	5	0	13	7	11	0	0	4	0	14
86	Theni	Periyakulam	Construction of 201 individual houses in Periyakulam Municipality	201	144	57	0	4	89	2	106	155	46	0	5	91	2	103
87	Theni	Theni Allinagaram	Construction of 271 individual houses in individual houses for Non slum urban poor families Phase III in Theni Allinagaram Municipality	271	163	108	0	18	83	0	170	162	109	0	16	84	0	171
88	Thiruvallur	Tiruttani	Construction of 322 individual houses for urban poor families at Tiruttani Municipality	322	165	157	0	38	152	60	72	165	157	0	38	153	60	71
89	Thiruvallur	Tiruttani	Construction of 245 individual houses in Periyakadambur	245	146	99	0	35	57	40	113	147	98	0	35	57	40	113
90	Thiruvarur	Thiruthuraipo ondi	Construction of 28 individual houses for Non slum urban poor families in Thiruthuraipoondi Municipality	28	19	9	0	0	2	0	26	14	14	0	0	15	1	12

91	Thiruvarur	Thiruvarur	Construction of 23 individual houses for Non slum urban poor families in Thiruvarur Municipality	23	13	10	0	0	7	0	16	14	9	0	1	7	0	15
92	Thiruvarur	Thiruvarur	Construction of 10 individual houses at thiruvarur municipality phase II	10	10	0	0	0	3	0	7	9	1	0	0	2	0	8
93	Thoothukkudi	Thoothukkudi	Construction of 298 Individual houses in Slum and Non Slum in Ward 3,7,8,9,10,12	298	207	91	0	5	50	40	203	203	95	0	5	54	41	198
94	Thoothukkudi	Thoothukkudi	Construction of 493 individual houses at Mettupatti and 4 other slums and ward 1 to 23 and 27 to 60 of of Non slum families in Thoothukudi Corporation	493	327	166	0	20	91	33	349	329	164	0	20	93	33	347
95	Tiruchirappalli	Thuraiyur	Construction of 40 individual houses for Non slum urban poor families in Thuraiyur Municipality	40	19	21	0	2	18	1	19	20	20	0	2	19	1	18
96	Tiruchirappalli	Thuraiyur	Construction of 56 individual houses at Thuraiyur Municipality Phase II	56	34	22	0	0	32	4	20	33	23	0	1	29	3	23
97	Tiruchirappalli	Tiruchirappalli	Construction of 419 individual houses at Arjunan Nagar and other 4 slums	419	248	171	0	4	222	5	188	249	170	0	4	221	5	189
98	Tiruchirappalli	Tiruchirappalli	Construction of 288 houses in ThiruvallarSolai and 3 other schemes	288	170	118	0	144	69	0	75	170	118	0	143	71	0	74
99	Tiruchirappalli	Tiruchirappalli	Construction of 3560 Individual Houses in Trichy Corporation	3560	2113	1447	0	501	1558	62	1439	2093	1467	0	509	1554	60	1437
100	Tirunelveli	Ambasamudram	Construction of 412 individual houses at Kovilkulam and 6 other schemes and Non slum urban poor families in Ambasamudram Municipality	412	289	123	0	10	122	7	273	289	123	0	10	123	7	272
101	Tirunelveli	Kadayanallur	Construction of 211 Individual houses for non slum urban poor families in Kadayanallur Municipality	211	142	69	0	44	44	1	122	141	70	0	48	43	1	119

102	Tirunelveli	SambavarVadagarai	Construction of 31 Individual houses in Sambavarvadakarai Town Panchayat	31	21	10	0	0	6	0	25	20	11	0	0	6	0	25
103	Tirunelveli	Sankarankoil	Construction of 627 Individual houses in Sankarankoil Phase IV in Tirunelveli district	627	298	329	0	78	304	16	229	298	329	0	78	303	17	229
104	Tirunelveli	Tenkasi	Construction of 179 Individual houses in Udayar Street and 5 other schemes and Non Slum urban poor families at Tenkasi Municipality in Tirunelveli District	179	112	67	0	62	36	4	77	111	66	2	61	41	4	73
105	Tirunelveli	Tenkasi	Construction of 181 individual houses in Non slum urban poor families in Tenkasi Municipality phase II	181	97	84	0	26	32	3	120	95	86	0	24	33	4	120
106	Tirunelveli	Tirunelveli	Construction of 410 Individual houses in Urban poor families in Tirunelveli Corporation	410	297	113	0	69	147	12	182	296	114	0	70	147	12	181
107	Tirunelveli	Tirunelveli	Construction of 239 Individual houses in Tirunelveli Corporation Phase II	239	155	84	0	23	51	2	163	155	84	0	25	51	2	161
108	Tirunelveli	Tirunelveli	Construction of 300 Individual houses in Tirunelveli in Tirunelveli district	300	100	200	0	30	20	0	250	101	199	0	30	20	0	250
109	Tirunelveli	Vadakkuvalliyur	Construction of 36 Individual houses in VadakkuVallioor Town Panchayat, Phase III	36	16	20	0	0	6	1	29	20	16	0	13	4	1	18
110	Tirunelveli	Vikramasingapuram	Construction of 423 Individual houses in Non Slum urban poor families at Vikramasingapuram phase II Municipality	423	305	118	0	28	35	4	356	304	119	0	28	35	4	356
111	Tiruppur	Dharapuram	Construction of 35 individual houses for urban poor families in Dharapuram Municipality	35	13	22	0	2	25	0	8	14	21	0	2	25	0	8
112	Tiruppur	Komaralingam	Construction of 48 individual houses in East Komaralingam of Town Panchayats in Tiruppur District	48	23	25	0	14	25	1	8	24	24	0	15	25	1	7

113	Tiruppur	Tiruppur	Construction of 294 individual houses in Vavipalayam and 16 slums in Tiruppur, Tamil Nadu under BLC	294	155	139	0	1	119	1	173	158	136	0	1	121	1	171
114	Tiruppur	Tiruppur	Construction of 284 individual houses at Veerapandi and Andipalyam in Tiruppur Corporation	284	170	114	0	1	13	1	269	170	114	0	1	14	1	268
115	Tiruppur	Tiruppur	Construction of 413 houses for non slum urban poor in Chettipalyam and 2 other schemes in Tiruppur Corporation	413	263	150	0	11	126	19	257	263	149	1	12	127	19	255
116	Tiruppur	Tiruppur	Construction of 168 individual houses at Bharathi Nagar and 14 other Schemes in Tiruppur Corporation	168	88	80	0	20	125	0	23	101	67	0	11	74	1	82
117	Tiruppur	Tiruppur	Construction of 551 individual houses in Muthanampalayam and two other areas of Tiruppur Corporation	551	302	249	0	7	34	1	509	306	245	0	7	35	1	508
118	Tiruppur	Udumalaipettai	Construction of 269 houses at Rajaji street and other 8 schemes	269	133	136	0	57	87	4	121	133	136	0	56	84	4	125
119	Tiruppur	Vellakoil	Construction of 102 houses for Non Slum Urban Poor families in Vellakoil Municipality Phase II	102	61	41	0	13	31	1	57	62	40	0	13	31	1	57
120	Tiruvanna malai	Arani	Construction of 378 individual houses in non slum urban poor families in Arani Municipality phase II	378	181	197	0	272	12	1	93	177	201	0	274	12	1	91
121	Tiruvanna malai	Tiruvethipura m	Construction of 55 individual houses in non slum urban poor families in Thiruvathipuram Municipality phases II.	55	36	19	0	26	8	0	21	37	18	0	43	3	0	9
122	Tiruvanna malai	Vandavasi	Construction of 150 individual houses in non slum urban poor families in Vandavasi Municipality.	150	81	69	0	73	16	1	60	80	69	1	73	16	1	60
123	Vellore	Ambur	Construction of 418 individual houses in Ambur Municipality	418	206	212	0	248	123	1	46	206	212	0	219	50	1	148

			Phase II															
124	Vellore	Melvisharam	Construction of 463 HH in Non urban poor families	463	266	197	0	151	36	0	276	264	199	0	151	36	0	276
125	Vellore	Pernampattu	Constrction of 325 HH individual houses in Pernampattu Municipality Phase-II	325	152	173	0	185	73	3	64	153	172	0	187	74	3	61
126	Vellore	Pernampattu	Construction of 459 individual houses in Pernampattu Municipality	459	232	227	0	100	252	3	104	230	229	0	99	252	3	105
127	Vellore	Tirupathur	Construction of 180 individual houses for non slum urban poor families in Tirupathur Municipality Phase-II	180	102	78	0	90	46	8	36	102	78	0	91	45	8	36
128	Vellore	Vellore	Construction of 450 individual houses in Vellore Corporation Phase- II 30th CSMC	450	246	204	0	200	112	0	138	246	204	0	178	112	21	139
129	Vellore	Vellore	Construction of 200 BLC houses in Vellore Corporation Phase -VI	200	110	90	0	40	40	0	120	111	89	0	39	40	0	121
130	Vellore	Vellore	Construction of 556 individual houses in non slum urban poor families in Vellore Corporation phase II	556	354	202	0	297	62	0	197	354	202	0	284	62	13	197
131	Viluppuram	Kallakkurichi	Construction of 30 individual houses for Non slum urban poor families in Kallakkurichi Municipality	30	17	13	0	4	11	0	15	17	13	0	3	11	1	15
132	Viluppuram	Kallakkurichi	Construction of 146 individual houses for Non-slum urban poor families in kallakurichi Municipality phase 2	146	70	76	0	23	62	0	61	70	76	0	16	56	1	73
133	Viluppuram	Tindivanam	Construction of 60 individual houses at Tindivanam Municipality Phase - I	60	38	22	0	0	19	3	38	38	22	0	32	19	3	6
134	Virudhunagar	Aruppukkottai	Construction of 246 individual houses in Non slum urban poor families at Aruppukkottai Municipality phase II	246	177	69	0	26	13	12	195	175	71	0	26	13	12	195

135	Virudhunagar	Rajapalayam	Construction of 160 Individual houses for non slum urban poor families in Rajapalayam Municipality	160	127	33	0	82	36	3	39	128	32	0	77	36	3	44
136	Virudhunagar	Srivilliputhur	Construction of 162 individual houses for urban poor families in Srivilliputhur Municipality	162	111	51	0	79	46	2	35	112	50	0	80	45	2	35
137	Virudhunagar	Thiruthangal	Construction of 102 individual houses for urban poor families in Thiruthangal Municipality	102	66	36	0	16	37	1	48	65	37	0	16	35	1	50
138	Virudhunagar	Virudhunagar	Construction of 287 Individual houses in Slum ward 4,6,7,12,17,32,33,34 and 35 and Non slum urban poor -ward 2,5,6,7,8,10,13 to 17,19,23 to 27,30 to 36 of Virudhunagar Municipality	287	170	116	1	18	85	0	184	170	116	1	18	86	0	183

Anneuxre XVII-D:Revision of city name in 87 BLC projects (for which curtailment was approved in 51st CSMC meeting) submitted by the State of Tamil Nadu

S.No.	S.No (In 51st CSMC Minutes)	Project_Name	SLSMC Approval Date	S.No in SLSMC Annexure	Name of the City	Name of the District	Name of the Revised Name of the City	CSMC No. / Date	No of Approved Units	Revised units	GOI Remarks 08.02.2021 & 9.02.2021
1	**23**	Mela Kalungadi and other 2 slums	24-12-2019	**4**	Kanniyakumari	Kanniyakumari	**Nagercoil**	09th CSMC 5/26/2016	347	294	Entered in MIS under Nagercoil but approval in 51st CSMC minutes in Kanniyakumari
2	**45**	Construction of 834 houses in Non Slum area , Ward 3,6,7,20 and 24 at Nagercoil Municipality	24-12-2019	**8**	Kanniyakumari	Kanniyakumari	**Nagercoil**	13th CSMC 9/30/2016	834	628	Entered in MIS under Nagercoil but approval in 51st CSMC minutes in Kanniyakumari
3	**101**	Construction of 1228 HH	04-06-2020	**42 (Part 1)**	Tiruvannamalai	Tiruvannamalai	**Tiruvethipuram**	15th CSMC 11/22/2016	1228	602	Entered in MIS under Tiruvethipuram but approval in 51st CSMC minutes in Tiruvannamalai
4	**91**	Construction of 1228 individual houses for Slum and Non slum urban poor families in ward 1,2,4,5,8,9,26,27 36 of Nagercoil Municipality	24-12-2019	**14**	Kanniyakumari	Kanniyakumari	**Nagercoil**	15th CSMC 11/22/2016	1228	554	Entered in MIS under Nagercoil but approval in 51st CSMC minutes in Kanniyakumari
5	**76**	Construction of 134 Houses in AlagapuriVeethi and other 3 Schemes in Suleeswaranpatti TP, Coimbatore District	11-11-2019	**93**	Coimbatore	Coimbatore	**Suleeswaranpatti**	15th CSMC 11/22/2016	134	122	Entered in MIS under Suleeswaranpatti but approval in 51st CSMC minutes in Coimbatore
6	**94**	Construction of 162 HH for Non slum urban poor	11-11-2019	**112**	Namakkal	Namakkal	**Padaiveedu**	15th CSMC 11/22/2016	162	142	Entered in MIS under Padaiveedu but approval in 51st CSMC minutes in Namakkal

7	**93**	Construction of 164 individual houses for non slum urban poor families in Kuzhithurai Municipality	24-12-2019	**16**	Kanniyakumari	Kanniyakumari	**Kuzhithurai**	15th CSMC 11/22/2016	164	56	Entered in MIS under Kuzhithurai but approval in 51st CSMC minutes in Kanniyakumari
8	**100**	Construction of 217 HH in Non Slum area	11-11-2019	**101**	Namakkal	Namakkal	**Kumarapalayam**	15th CSMC 11/22/2016	217	167	Entered in MIS under Kumarapalayam but approval in 51st CSMC minutes in Namakkal
9	**92**	Construction of 221 individual houses in Colachel Municipality	24-12-2019	**15**	Kanniyakumari	Kanniyakumari	**Colachel**	15th CSMC 11/22/2016	221	55	Entered in MIS under Colachel but approval in 51st CSMC minutes in Kanniyakumari
10	**72**	Construction of 400 individual houses for Non slum urban poor families in Vedaranyam Municipality	04-06-2020	**43 (Part 2)**	Nagapattinam	Nagapattinam	**Vedaranyam**	15th CSMC 11/22/2016	400	79	Entered in MIS under Nagapattinam but approval in 51st CSMC minutes in Vedaranyam
11	**71**	Construction of 409 individual houses for Non slum urban poor families in Coonoor Municipalities	11-11-2019	**81**	Nilgiris	Nilgiris	**Coonoor**	15th CSMC 11/22/2016	409	190	Entered in MIS under Coonoor but approval in 51st CSMC minutes in Nilgiris
12	**27**	Construction of 468 HH in Non slum urban poor families	11-11-2019	**105**	Salem	Salem	**Narasingapuram**	15th CSMC 11/22/2016	468	185	Entered in MIS under Narasingapuram but approval in 51st CSMC minutes in Salem
13	**98**	Construction of 48 HH for Non Slum urban poor area	11-11-2019	**102**	Namakkal	Namakkal	**Pallipalayam**	15th CSMC 11/22/2016	48	45	Entered in MIS under Pallipalayam but approval in 51st CSMC minutes in Namakkal
14	**95**	Construction of 928 Houses at Kallampalayam and 26 other Slums in Palladam Municipality	11-11-2019	**92**	Tiruppur	Tiruppur	**Palladam**	15th CSMC 11/22/2016	928	672	Entered in MIS under Palladam but approval in 51st CSMC minutes in Tiruppur
15	**90**	Construction of 961 individual houses for non slum urban poor families in Kovilpatti Municipality	24-12-2019	**13**	Thoothukkudi	Thoothukkudi	**Kovilpatti**	15th CSMC 11/22/2016	961	441	Entered in MIS under Kovilpatti but approval in 51st CSMC minutes in Thoothukkudi

16	**73**	Construction of 99 HH for Non slum urban poor families	11-11-2019	**113**	Namakkal	Namakkal	**Alampalayam**	15th CSMC 11/22/2016	99	75	Entered in MIS under Alampalayam but approval in 51st CSMC minutes in Namakkal
17	**163**	Construction of 1095 individual houses for urban poor families in Avadi Municipality	11-11-2019	**25**	Thiruvallur	Thiruvallur	**Avadi**	21st CSMC / 4/24/2017	1095	340	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur
18	**164**	Construction of 533 individual houses in Thiruverkadu Municipality	11-11-2019	**43**	Thiruvallur	Thiruvallur	**Tiruverkadu**	21st CSMC / 4/24/2017	533	183	Entered in MIS under Tiruverkadu but approval in 51st CSMC minutes in Thiruvallur
19	**165**	Construction of 729 individual houses at Iluppaikonam and 4 other slums and Non slum urban poor families in Padmanabhapuram Municipality	24-12-2019	**27**	Kanniyakumari	Kanniyakumari	**Padmanabhapuram**	21st CSMC / 4/24/2017	729	262	Entered in MIS under Padmanabhapuram but approval in 51st CSMC minutes in Kanniyakumari
20	**168**	Construction of 92 individual houses at Vinobha Street and 16 other schemes in Avanashi Town Panchayat in Tiruppur District.	11-11-2019	**86**	Tiruppur	Tiruppur	**Avanashi**	21st CSMC / 4/24/2017	92	66	Entered in MIS under Avanashi but approval in 51st CSMC minutes in Tiruppur
21	**179**	Construction of 495 individual houses at Mayiladuthurai Municipality Phase II	24-12-2019	**28**	Nagapattinam	Nagapattinam	**Mayiladuthurai**	22nd CSMC / 5/29/2017	495	67	Entered in MIS under Mayiladuthurai but approval in 51st CSMC minutes in Nagapattinam
22	**186**	Construction of 122 individual houses at Gundur and 2 other schemes in Chengalpattu Municipality	11-11-2019	**54**	Kancheepuram	Kancheepuram	**Chengalpattu**	22nd CSMC / 5/29/2017	122	34	Entered in MIS under Chengalpattu but approval in 51st CSMC minutes in Kancheepuram

23	**191**	Construction of 1122 hh at Tiruchengode Municipality	11-11-2019	**111**	Namakkal	Namakkal	**Tiruchengode**	22nd CSMC / 5/29/2017	1122	192	Entered in MIS under Alampalayam but approval in 51st CSMC minutes in Namakkal
24	**180**	construction of 148 individual houses at maraimalainagar municipality	11-11-2019	**16**	Kancheepuram	Kancheepuram	**Maraimalainagar**	22nd CSMC / 5/29/2017	148	104	Entered in MIS under Maraimalainagar but approval in 51st CSMC minutes in Kancheepuram
25	**187**	Construction of 157 individual houses at Paruthipattu and ESI Anna nagar in Avadi Municipality	11-11-2019	**24**	Thiruvallur	Thiruvallur	**Avadi**	22nd CSMC / 5/29/2017	157	42	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur
26	**196**	Construction of 1826 individual house at Idappadi Municipality	11-11-2019	**108**	Salem	Salem	**Edappadi**	22nd CSMC / 5/29/2017	1826	1216	Entered in MIS under Edappadi but approval in 51st CSMC minutes in Salem
27	**189**	Construction of 300 individual houses for urban poor families at Poonamallee Municipality Phase II	11-11-2019	**39**	Thiruvallur	Thiruvallur	**Poonamallee**	22nd CSMC / 5/29/2017	300	81	Entered in MIS under Poonamallee but approval in 51st CSMC minutes in Thiruvallur
28	**200**	Construction of 35 individual houses at pammal Municipality	11-11-2019	**53**	Kancheepuram	Kancheepuram	**Pammal**	22nd CSMC / 5/29/2017	35	4	Entered in MIS under Pammal but approval in 51st CSMC minutes in Kancheepuram
29	**197**	Construction of 387 HH in Narasingapuram Ph-II	11-11-2019	**109**	Salem	Salem	**Narasingapuram**	22nd CSMC / 5/29/2017	387	211	Entered in MIS under Narasingapuram but approval in 51st CSMC minutes in Salem
30	**194**	Construction of 4043 individual houses for urban poor families in Nagercoil Municipality Phase II	24-12-2019	**26**	Kanniyakumari	Kanniyakumari	**Nagercoil**	22nd CSMC / 5/29/2017	4043	1535	Entered in MIS under Nagercoil but approval in 51st CSMC minutes in Kanniyakumari

31	**182**	Construction of 600 individual houses at Selaiyur and other 3 schemes in Tambaram Municipality	11-11-2019	**19**	Kancheepuram	Kancheepuram	**Tambaram**	22nd CSMC / 5/29/2017	600	399	Entered in MIS under Tambaram but approval in 51st CSMC minutes in Kancheepuram
32	**198**	construction of 759 individual houses at kuthanallur municipality phase II	04-06-2020	**44 (Part 1)**	Thiruvarur	Thiruvarur	**Kuthanallur**	22nd CSMC / 5/29/2017	759	48	Entered in MIS under Kuthanallur but approval in 51st CSMC minutes in Thiruvarur
33	**192**	Construction of 760 HH at Attur Municipality	11-11-2019	**107**	Salem	Salem	**Attur**	22nd CSMC / 5/29/2017	760	664	Entered in MIS under Attur but approval in 51st CSMC minutes in Salem
34	**199**	Construction of 801 individual houses at Chidambaram Municipality	04-06-2020	**38 (Part 1)**	Cuddalore	Cuddalore	**Chidambaram**	22nd CSMC / 5/29/2017	801	301	Entered in MIS under Chidambaram but approval in 51st CSMC minutes in Cuddalore
35	**185**	Construction of 83 individual houses at Anakaputhur Municipality	11-11-2019	**52**	Kancheepuram	Kancheepuram	**Anakaputhur**	22nd CSMC / 5/29/2017	83	30	Entered in MIS under Anakaputhur but approval in 51st CSMC minutes in Kancheepuram
36	**184**	Construction of 970 individual houses at Maduranthagam Municipality	11-11-2019	**49**	Kancheepuram	Kancheepuram	**Maduranthakam**	22nd CSMC / 5/29/2017	970	420	Entered in MIS under Maduranthakam but approval in 51st CSMC minutes in Kancheepuram
37	**255**	310 individual houses in Kadambur and 4 other schemes at Maraimalai Nagar Municipality in Kancheepuram District	11-11-2019	**18**	Kancheepuram	Kancheepuram	**Maraimalainagar**	24th CSMC / 7/24/2017	310	255	Entered in MIS under Maraimalainagar but approval in 51st CSMC minutes in Kancheepuram

38	**257**	Construction of 227 houses at Kuzhithurai Municipality Phase II in Kanyakumari District under Beneficiaries led Individual construction BLC Vertical IV HFA Urban	24-12-2019	**31**	Kanniyakumari	Kanniyakumari	**Kuzhithurai**	24th CSMC / 7/24/2017	227	146	Entered in MIS under Kuzhithurai but approval in 51st CSMC minutes in Kanniyakumari
39	**254**	Construction of 230 houses at Colachel Municipality Phase II in Kanyakumari District under Beneficiaries led individual construction BLC Vertical IV HFA Urban	24-12-2019	**30**	Kanniyakumari	Kanniyakumari	**Colachel**	24th CSMC / 7/24/2017	230	153	Entered in MIS under Colachel but approval in 51st CSMC minutes in Kanniyakumari
40	**252**	Construction of 320 indiviual houses in non slum urban poor families at Mettupalayam phase in Municipality	11-11-2019	**90**	Coimbatore	Coimbatore	**Mettupalayam**	24th CSMC / 7/24/2017	320	149	Entered in MIS under Mettupalayam but approval in 51st CSMC minutes in Coimbatore
41	**256**	Construction of 516 Individual houses in Shengottai Municipality in Tirunelveli Disrict	24-12-2019	**29**	Tirunelveli	Tirunelveli	**Shenkottai**	24th CSMC / 7/24/2017	516	283	Entered in MIS under Shenkottai but approval in 51st CSMC minutes in Tirunelveli
42	**253**	Construction of 81 individual houses in Jothi Nagar Harijans Colony and 3 other area in Suleeswaranpatti Town Panchayats at Coimbatore Corporation	11-11-2019	**94**	Coimbatore	Coimbatore	**Suleeswaranpatti**	24th CSMC / 7/24/2017	81	78	Entered in MIS under Suleeswaranpatti but approval in 51st CSMC minutes in Coimbatore

43	**293**	Construction of 594 Individual houses for non slum urban poor families in Sivakasi Municipality	24-12-2019	**39**	Virudhunagar	Virudhunagar	**Sivakasi**	27th CSMC / 10/30/2017	594	50	Entered in MIS under Sivakasi but approval in 51st CSMC minutes in Virudhunagar
44	**281**	Construction of 100 individual houses for Non slum urban poor families in Pallipalayam Municipality Phase II	11-11-2019	**114**	Namakkal	Namakkal	**Pallipalayam**	27th CSMC / 10/30/2017	100	28	Entered in MIS under Pallipalayam but approval in 51st CSMC minutes in Namakkal
45	**286**	Construction of 110 individual houses in Naranapuram and Palladam of Coimbatore Corporation	11-11-2019	**91**	Tiruppur	Tiruppur	**Palladam**	27th CSMC / 10/30/2017	110	76	Entered in MIS under Palladam but approval in 51st CSMC minutes in Tiruppur
46	**292**	Construction of 261 Individual houses for non slum urban poor families in Sattur Municipality	24-12-2019	**38**	Virudhunagar	Virudhunagar	**Sattur**	27th CSMC / 10/30/2017	261	101	Entered in MIS under Sattur but approval in 51st CSMC minutes in Virudhunagar
47	**285**	Construction of 40 individual families in Komaralingam Town Panchayat	11-11-2019	**85**	Tiruppur	Tiruppur	**Komaralingam**	27th CSMC / 10/30/2017	40	33	Entered in MIS under Komaralingam but approval in 51st CSMC minutes in Tiruppur
48	**328**	200 individual houses for nonslum urban poor families in Conoor Municipality Phase II	11-11-2019	**82**	Nilgiris	Nilgiris	**Coonoor**	30th CSMC / 2/7/2018	200	102	Entered in MIS under Coonoor but approval in 51st CSMC minutes in Nilgiris
49	**358**	Construction of 75 non slum urban poor in Madathukulam TP Phase II in Tiruppur Dt	11-11-2019	**87**	Coimbatore	Tiruppur	**Madathukulam**	30th CSMC / 2/7/2018	75	55	Entered in MIS under Madathukulam but approval in 51st CSMC minutes in Tiruppur
50	**346**	Constrction of 500 HH in Thrupattur Municipality Phase-III	04-06-2020	**29 (Part 1)**	Vellore	Vellore	**Tirupathur**	30th CSMC / 2/7/2018	500	350	Entered in MIS under Tirupathur but approval in 51st CSMC minutes in Vellore

51	**345**	Constrction of 500 HH in Vaniyambadi Municipality Phase-II of Vellore District	04-06-2020	**35 (Part 1)**	Vellore	Vellore	**Vaniyambadi**	30th CSMC / 2/7/2018	500	175	Entered in MIS under Vaniyambadi but approval in 51st CSMC minutes in Vellore
52	**341**	Construction of 100 Individual houses at Colachel Municipality Phase III	24-12-2019	**43**	Kanniyakumari	Kanniyakumari	**Colachel**	30th CSMC / 2/7/2018	100	83	Entered in MIS under Colachel but approval in 51st CSMC minutes in Kanniyakumari
53	**342**	Construction of 100 Individual houses at Kuzhithurai Municipality Phase III	24-12-2019	**44**	Kanniyakumari	Kanniyakumari	**Kuzhithurai**	30th CSMC / 2/7/2018	100	70	Entered in MIS under Kuzhithurai but approval in 51st CSMC minutes in Kanniyakumari
54	**343**	Construction of 100 Individual houses at Padmanabhapuram Municipality Phase II	24-12-2019	**45**	Kanniyakumari	Kanniyakumari	**Padmanabhapuram**	30th CSMC / 2/7/2018	100	79	Entered in MIS under Padmanabhapuram but approval in 51st CSMC minutes in Kanniyakumari
55	**340**	Construction of 878 Individual houses for Non slum urban poor families in Nagercoil Municipality Phase III	24-12-2019	**42**	Kanniyakumari	Kanniyakumari	**Nagercoil**	30th CSMC / 2/7/2018	878	412	Entered in MIS under Nagercoil but approval in 51st CSMC minutes in Kanniyakumari
56	**351**	Construction of 100 individual houses at non slum urban poor families in Palani Municipality Phase II.	04-06-2020	**11 (Part 1)**	Dindigul	Dindigul	**Palani**	30th CSMC / 2/7/2018	100	71	Entered in MIS under Palani but approval in 51st CSMC minutes in Dindigul
57	**337**	Construction of 1000 individual houses at non slum urban poor families in Kumarapalayam Municipality Phase II.	11-11-2019	**117**	Namakkal	Namakkal	**Kumarapalayam**	30th CSMC / 2/7/2018	1000	385	Entered in MIS under Kumarapalayam but approval in 51st CSMC minutes in Namakkal
58	**349**	Construction of 105 individual houses at non slum urban poor families in chinnamanur phase II	04-06-2020	**4 (Part 1)**	Theni	Theni	**Chinnamanur**	30th CSMC / 2/7/2018	105	94	Entered in MIS under Chinnamanur but approval in 51st CSMC minutes in Theni

59	**336**	Construction of 129 individual houses at Poonammallee Municipality	11-11-2019	**40**	Thiruvallur	Thiruvallur	**Poonamallee**	30th CSMC / 2/7/2018	129	66	Entered in MIS under Poonamallee but approval in 51st CSMC minutes in Thiruvallur
60	**350**	Construction of 140 individual houses at non slum urban poor families in Melur Municipality Phase II.	04-06-2020	**10 (Part 1)**	Madurai	Madurai	**Melur**	30th CSMC / 2/7/2018	140	113	Entered in MIS under Melur but approval in 51st CSMC minutes in Madurai
61	**334**	Construction of 176 individual houses at non slum urban poor families in Tiruttani Municipality Phase II	24-12-2019	**40**	Thiruvallur	Thiruvallur	**Tiruttani**	30th CSMC / 2/7/2018	176	106	Entered in MIS under Tiruttani but approval in 51st CSMC minutes in Thiruvallur
62	**324**	Construction of 203 Houses for Non slum Urban Poor Families in Sathyamangalam Municipality Phase II	11-11-2019	**98**	Erode	Erode	**Sathyamangalam**	30th CSMC / 2/7/2018	203	87	Entered in MIS under Sathyamangalam but approval in 51st CSMC minutes in Erode
63	**335**	Construction of 268 individual houses at non slum at Avadi Municipality Phase-III	11-11-2019	**23**	Thiruvallur	Thiruvallur	**Avadi**	30th CSMC / 2/7/2018	268	129	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur
64	**338**	Construction of 291 individual houses at non slum urban poor families in Edappadi Municipality phase II.	11-11-2019	**118**	Salem	Salem	**Edappadi**	30th CSMC / 2/7/2018	291	157	Entered in MIS under Edappadi but approval in 51st CSMC minutes in Salem
65	**329**	Construction of 300 individual houses for non slum urban poor families in MettuplalayamMunicilaplity	11-11-2019	**89**	Coimbatore	Coimbatore	**Mettupalayam**	30th CSMC / 2/7/2018	300	120	Entered in MIS under Mettupalayam but approval in 51st CSMC minutes in Coimbatore
66	**348**	Construction of 363 individual houses at non slum urban poor families in Rameshwaram Municipality Phase II	04-06-2020	**27 (Part 1)**	Ramanathapuram	Ramanathapuram	**Rameswaram**	30th CSMC / 2/7/2018	363	257	Entered in MIS under Rameswaram but approval in 51st CSMC minutes in Ramanathapuram
67	**347**	Construction of 384 individual houses Non slums urban in Thiruverkadu Municipality Phase-III	04-06-2020	**28 (Part 1)**	Thiruvallur	Thiruvallur	**Tiruverkadu**	30th CSMC / 2/7/2018	384	264	Entered in MIS under Tiruverkadu but approval in 51st CSMC minutes in Thiruvallur

68	**321**	Constuction of 708 individual houses at non slum urban poor families in Tiruchengode Municipality Phase II.	11-11-2019	**116**	Namakkal	Namakkal	**Tiruchengode**	30th CSMC / 2/7/2018	708	316	Entered in MIS under Alampalayam but approval in 51st CSMC minutes in Namakkal
69	**375**	Construction of 100 individual houses for non slum urban poor families in Wellington Cantonment Board	11-11-2019	**95**	Nilgiris	Nilgiris	**Wellington (CB)**	33rd CSMC / 4/27/2018	100	56	Entered in MIS under Wellington (CB) but approval in 51st CSMC minutes in Nilgiris
70	**372**	Construction of 317 houses for Non slum urban in Madhuranthagam Phase I	11-11-2019	**50**	Kancheepuram	Kancheepuram	**Maduranthakam**	33rd CSMC / 4/27/2018	317	150	Entered in MIS under Maduranthakam but approval in 51st CSMC minutes in Kancheepuram
71	**374**	Construction of 100 Individul houses at poonamalleeunicipality Phase - IV	11-11-2019	**41**	Thiruvallur	Thiruvallur	**Poonamallee**	33rd CSMC / 4/27/2018	100	26	Entered in MIS under Poonamallee but approval in 51st CSMC minutes in Thiruvallur
72	**373**	Construction of 200 Individual houses at Avadi municipality Phase IV	11-11-2019	**27**	Thiruvallur	Thiruvallur	**Avadi**	33rd CSMC / 4/27/2018	200	86	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur
73	**398**	Construction of 1050 individual houses at Avadi Municipality Phase VI	11-11-2019	**29**	Thiruvallur	Thiruvallur	**Avadi**	35th CSMC / 6/25/2018	1050	540	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur
74	**406**	Construction of 100 individual houses for non slum urban poor families at Pallipalayam Municipality Ph III	11-11-2019	**122**	Namakkal	Namakkal	**Pallipalayam**	35th CSMC / 6/25/2018	100	51	Entered in MIS under Pallipalayam but approval in 51st CSMC minutes in Namakkal
75	**397**	Construction of 300 individual houses at Avadi Phase V	11-11-2019	**28**	Thiruvallur	Thiruvallur	**Avadi**	35th CSMC / 6/25/2018	300	93	Entered in MIS under Avadi but approval in 51st CSMC minutes in Thiruvallur

76	**399**	Construction of 325 individual houses for non slum urban poor families in Arakkonam Municipality	11-11-2019	**34**	Vellore	Vellore	**Arakonam**	35th CSMC / 6/25/2018	325	276	Entered in MIS under Arakonam but approval in 51st CSMC minutes in Vellore
77	**405**	Construction of 50 Individual houses at poonamallee Phase V	11-11-2019	**42**	Thiruvallur	Thiruvallur	**Poonamallee**	35th CSMC / 6/25/2018	50	34	Entered in MIS under Poonamallee but approval in 51st CSMC minutes in Thiruvallur
78	**387**	Construction of 300 houses in Maraimalainagarph III	24-12-2019	**55**	Kancheepuram	Kancheepuram	**Maraimalainagar**	35th CSMC / 6/25/2018	300	142	Entered in MIS under Maraimalainagar but approval in 51st CSMC minutes in Kancheepuram
79	**415**	Construction of 200 individual houses for non slum urban poor families in maraimalainagarph III taluk	24-12-2019	**63**	Kancheepuram	Kancheepuram	**Maraimalainagar**	38th CSMC / 9/26/2018	200	102	Entered in MIS under Maraimalainagar but approval in 51st CSMC minutes in Kancheepuram
80	**422**	Construction of 200 individual houses for non slum urban poor families in urban poor families in Edappadi Municipality Phase III	11-11-2019	**126**	Salem	Salem	**Edappadi**	40th CSMC / 11/28/2018	200	158	Entered in MIS under Edappadi but approval in 51st CSMC minutes in Salem
81	**425**	Construction of 35 individual houses for non slum urban poor families in urban poor families in Pallavaram Ph II	11-11-2019	**58**	Kancheepuram	Kancheepuram	**Pallavaram**	40th CSMC / 11/28/2018	35	32	Entered in MIS under Pallavaram but approval in 51st CSMC minutes in Kancheepuram
82	**428**	Construction of 100 individual houses for non slum urban poor families in Chengalpattu Ph II	11-11-2019	**61**	Kancheepuram	Kancheepuram	**Chengalpattu**	42nd CSMC / 1/30/2019	100	92	Entered in MIS under Chengalpattu but approval in 51st CSMC minutes in Kancheepuram
83	**429**	Construction of 100 individual houses in Chengalpattu phase III at kancheepuram district.	11-11-2019	**62**	Kancheepuram	Kancheepuram	**Chengalpattu**	42nd CSMC / 1/30/2019	100	89	Entered in MIS under Chengalpattu but approval in 51st CSMC minutes in Kancheepuram

84	**426**	Construction of 55 individual individual houses for non slum urban poor families in Anakaputhur Municipality.	11-11-2019	**59**	Kancheepuram	Kancheepuram	**Anakaputhur**	42nd CSMC / 1/30/2019	55	45	Entered in MIS under Anakaputhur but approval in 51st CSMC minutes in Kancheepuram
85	**431**	Construction of 200 individual houses in Idappadi Phase III at Salem district	11-11-2019	**132**	Salem	Salem	**Edappadi**	42nd CSMC / 1/30/2019	200	191	Entered in MIS under Edappadi but approval in 51st CSMC minutes in Salem
86	**434**	Construction of100 individual houses in Padaiveedu Phase IV arNamakkal District	11-11-2019	**134**	Namakkal	Namakkal	**Padaiveedu**	42nd CSMC / 1/30/2019	100	88	Entered in MIS under Padaiveedu but approval in 51st CSMC minutes in Namakkal
87	**449**	Construction of 100 individual houses in Chengalpattu PhIV at Kancheepuram District.	11-11-2019	**63**	Kancheepuram	Kancheepuram	**Chengalpattu**	43rd CSMC / 2/25/2019	100	84	Entered in MIS under Chengalpattu but approval in 51st CSMC minutes in Kancheepuram

Annexure XVIII-A : Salient details of the 70 BLC (N) projects submitted by the State of Uttar Pradesh

Rs. in lakh

S. No	District	ULB Name	Proposed Houses	GEN	SC	ST	OBC	Total Project Cost	Central Assistance (1.5L)	State Share (1L)	Beneficiary Share (L)	1st Installment (40% Central Assistance)
1	Aligarh	Khair NPP	380	64	104	0	212	1444	570	380	494	228
2	Aligarh	Jatari NP	222	20	37	0	165	843.6	333	222	288.6	133.2
3	Aligarh	Atrauli NPP	257	46	103	0	108	976.6	385.5	257	334.1	154.2
4	Badaun	Allapur NP	530	100	88	0	342	2014	795	530	689	318
5	Badaun	Rudayan NP	247	31	151	0	65	938.6	370.5	247	321.1	148.2
6	Badaun	Ujhani NPP	419	55	40	0	324	1592.2	628.5	419	544.7	251.4
7	Basti	Harraiya NP	320	88	152	0	80	1216	480	320	416	192
8	Basti	Basti NPP	1040	406	461	28	145	3952	1560	1040	1352	624
9	Etah	Marehra NPP	192	9	75	1	107	729.6	288	192	249.6	115.2
10	Etah	Etah NPP	322	29	55	0	238	1223.6	483	322	418.6	193.2
17	Etawah	Etawah NPP	70	26	12	0	32	234.99	105	70	59.99	42
11	Farrukhabad	Shamsabad NP	287	137	18	0	132	963.45	430.5	287	245.95	172.2
12	Farrukhabad	Kaimganj NPP	260	5	140	2	113	872.81	390	260	222.81	156
13	Fatehpur	Fatehpur NPP	2247	359	676	41	1171	7543.13	3370.5	2247	1925.63	1348.2
14	Firozabad	Firozabad NN	11051	396	3771	9	6875	37131.36	16576.5	11051	9503.86	6630.6
15	Firozabad	Makhanpur NP	816	17	316	4	479	2741.76	1224	816	701.76	489.6
16	GB Nagar	Dankaur NP	29	0	21	0	8	110.44	43.5	29	37.94	17.4
18	Hardoi	Sandi NPP	155	27	19	0	109	520.33	232.5	155	132.83	93
19	Hardoi	Pihani NPP	97	38	12	0	47	325.62	145.5	97	83.12	58.2
20	Hardoi	Sandila NPP	153	24	12	0	117	513.61	229.5	153	131.11	91.8

21	Hardoi	Kursath NP	220	82	44	7	87	738.54	330	220	188.54	132
22	Hardoi	KachhaunaPatseni NP	135	37	66	1	31	453.19	202.5	135	115.69	81
23	Hardoi	Bilgram NPP	368	84	39	6	239	1235.37	552	368	315.37	220.8
24	Hardoi	Beniganj NP	244	43	111	0	90	819.1	366	244	209.1	146.4
25	Hathras	Purdilnagar NP	57	12	9	0	36	216.6	85.5	57	74.1	34.2
26	Hathras	Mursan NP	50	13	0	0	37	190	75	50	65	30
27	Hathras	Sahpau NP	36	1	9	10	16	136.8	54	36	46.8	21.6
28	Hathras	Sasni NP	35	5	0	0	30	133	52.5	35	45.5	21
29	Jhansi	Gauratha NP	166	22	80	0	64	632.17	249	166	217.17	99.6
30	Jhansi	Tondi Fatehpur	1063	74	353	1	635	4048.19	1594.5	1063	1390.69	637.8
31	Kanpur Nagar	Kanpur NN	2482	587	476	0	1419	8332.02	3723	2482	2127.02	1489.2
32	Lakhimpur kheri	OelDhakwa NP	258	17	50	0	191	866.1	387	258	221.1	154.8
33	Lakhimpur kheri	Mohammadi NPP	505	91	42	0	372	1695.27	757.5	505	432.77	303
34	Lakhimpur kheri	Barwar NP	95	29	15	2	49	318.91	142.5	95	81.41	57
35	Lakhimpur kheri	SinghaiBhiraura NP	694	124	98	0	472	2642.94	1041	694	907.94	416.4
36	Lakhimpur kheri	Lakhimpur NPP	119	37	9	0	73	399.48	178.5	119	101.98	71.4
37	Lakhimpur kheri	Dhaurehra NP	573	75	27	0	471	1923.53	859.5	573	491.03	343.8
38	Lucknow	Lucknow NN	4391	679	1838	59	1815	14740.5	6586.5	4391	3763	2634.6
39	Lucknow	Malihabad NP	365	90	106	0	169	1225.3	547.5	365	312.8	219
40	Mahoba	Kharela NP	889	294	55	0	540	3378.2	1333.5	889	1155.7	533.4
41	Mainpuri	Mainpuri NPP	860	420	82	2	356	2889.6	1290	860	739.6	516
42	Mainpuri	Bhogaon NP	98	92	5	0	1	329.28	147	98	84.28	58.8

43	Mainpuri	Kusmara NP	98	12	30	9	47	329.28	147.00	98.00	84.28	58.8
44	Mainpuri	Jyoti khuria NP	188	45	44	19	80	631.68	282.00	188.00	161.68	112.8
45	Mainpuri	Bewar NP	214	37	38	0	139	719.04	321.00	214.00	184.04	128.4
46	Mau	Kopaganj NP	413	5	59	0	349	1387.68	619.50	413.00	355.18	247.8
47	Mirzapur	Kachhwa NP	58	3	9	0	46	220.40	87.00	58.00	75.40	34.8
48	Mirzapur	Ahraura NPP	652	45	111	1	495	2477.60	978.00	652.00	847.60	391.2
49	Mirzapur	Mirzapur NPP	2619	221	257	12	2129	9952.20	3928.50	2619.00	3404.70	1571.4
50	Muzzafar Nagar	Purquazi NP	132	2	30	0	100	502.69	198.00	132.00	172.69	79.2
51	Muzzafar Nagar	Sisauli NP	138	5	10	0	123	525.54	207.00	138.00	180.54	82.8
52	Muzzafar Nagar	Charthawal NP	138	36	28	0	74	525.54	207.00	138.00	180.54	82.8
53	Muzzafar Nagar	Muzzafar Nagar NPP	425	59	46	0	320	1618.51	637.50	425.00	556.01	255
54	Muzzafar Nagar	Miranpur NP	170	13	29	0	128	647.41	255.00	170.00	222.41	102
55	Muzzafar Nagar	Shahpur NP	197	9	21	0	167	750.23	295.50	197.00	257.73	118.2
56	Muzzafar Nagar	Budhana NP	97	27	6	2	62	369.40	145.50	97.00	126.90	58.2
57	Muzzafar Nagar	Khatauli NPP	99	0	7	0	92	377.02	148.50	99.00	129.52	59.4
58	Muzzafar Nagar	Bhokarhedi NP	492	23	92	0	377	1873.67	738.00	492.00	643.67	295.2
59	Pilibhit	Kalinagar NP	264	64	56	0	144	1005.41	396.00	264.00	345.41	158.4
60	Saharanpur	Nanauta NP	151	11	43	3	94	575.04	226.50	151.00	197.54	90.6
61	Saharanpur	Saharanpur NN	3905	176	1379	7	2343	14871.29	5857.50	3905.00	5108.79	2343
62	Saharanpur	Behat NP	75	0	7	0	68	285.62	112.50	75.00	98.12	45
63	Saharanpur	Gangoh NPP	177	1	33	0	143	674.06	265.50	177.00	231.56	106.2

64	Siddharthnagar	Siddharthnagar NPP	1009	81	152	0	776	3834.20	1513.50	1009.00	1311.70	605.4
65	Siddharthnagar	Barhni Chafa NP	380	22	63	1	294	1444.00	570.00	380.00	494.00	228
66	Siddharthnagar	Bharat Bhari NP	533	42	93	2	396	2025.40	799.50	533.00	692.90	319.8
67	Siddharthnagar	Biskohar NP	524	62	94	0	368	1991.20	786.00	524.00	681.20	314.4
68	Siddharthnagar	Itwa NP	335	49	40	0	246	1273.00	502.50	335.00	435.50	201
69	Siddharthnagar	Kapil Vastu NP	749	24	475	0	250	2846.20	1123.50	749.00	973.70	449.4
70	Varanasi	Ramnagar NPP	1343	59	45	66	1173	4512.48	2014.50	1343.00	1154.98	805.8
		TOTAL	**48372**	**5918**	**13074**	**295**	**29085**	**171477.58**	**72558.00**	**48372.00**	**50547.58**	**29023.20**

Annexure XVIII-B: Salient details of the 15 BLC(E) projects submitted by the State of Uttar Pradesh

(Rs. in lakh)

S.No	ULB Name	Proposed Houses	GEN	SC	ST	OBC	Project Cost lakh	Central Asistance (1.5L)	State Share (Upto 1 Lakh)	Beneficiary Share	1st Installment 40% of Central Assistance
1	Atrauli NPP	263	47	118	4	94	647.97	394.50	253.47	0.00	157.80
2	Marehra NPP	26	0	11	0	15	54.08	39.00	15.08	0.00	15.60
3	Etah NPP	60	9	15	0	36	133.36	90.00	43.36	0.00	36.00
4	Kampil NP	298	31	28	0	239	755.04	447.00	298.00	10.04	178.80
5	Kaimganj NPP	99	1	62	2	34	250.83	148.50	99.00	3.33	59.40
6	Farrukhabad NPP	51	6	5	0	40	129.22	76.50	51.00	1.72	30.60
7	Pihani NPP	212	86	15	0	111	537.14	318.00	212.00	7.14	127.20
8	Sandi NPP	129	28	33	0	68	326.85	193.50	129.00	4.35	77.40
9	Kursath NP	53	20	10	3	20	134.29	79.50	53.00	1.79	31.80
10	Bilgram NPP	139	37	17	1	84	352.18	208.50	139.00	4.68	83.40
11	KachhaunaPatseni NP	160	44	64	3	49	405.39	240.00	160.00	5.39	96.00
12	Malihabad NP	20	3	1	0	16	33.15	30.00	3.15	0.00	12.00
13	Mainpuri NPP	335	239	24	1	71	798.85	502.50	296.35	0.00	201.00
14	Bewar NP	80	6	0	0	74	190.77	120.00	70.77	0.00	48.00
15	Kalinagar NP	174	37	44	0	93	428.69	261.00	167.69	0.00	104.40
	TOTAL	**2099**	**594**	**447**	**14**	**1044**	**5177.81**	**3148.50**	**1990.87**	**38.44**	**1259.40**

Annexure XIX-A: Salient details of the 17 BLC(New) projects submitted by the State of Uttrakhand

(Rs. in lakh)

Sl. No.	Name of ULB	Gen	SC	ST	OBC	Total number of Beneficaries	Total Project Cost	Central Assistance @ Rs 1.5 Lakh / house	State Share @ Rs 0.5 Lakh/house	Beneficiary Share	1st Instalment (40 % of Central Assistance)
1	Doiwala	28	30	6	122	186	639.84	279.00	93.00	267.84	111.60
2	Duggada	1	6	0	0	7	30.66	10.50	3.50	16.66	4.20
3	Pirankaliyar	9	0	0	51	60	206.40	90.00	30.00	86.40	36.00
4	Kotdwar	10	5	0	1	16	70.08	24.00	8.00	38.08	9.60
5	Roorkee	4	2	0	8	14	48.16	21.00	7.00	20.16	8.40
6	Rishikesh	1	0	0	2	3	10.32	4.50	1.50	4.32	1.80
7	Augustmuni	5	7	0	0	12	52.56	18.00	6.00	28.56	7.20
8	Shaktigarh	35	0	0	0	35	123.55	52.50	17.50	53.55	21.00
9	Bhimtal	54	46	0	5	105	422.10	157.50	52.50	212.10	63.00
10	Pithoragarh	4	4	0	1	9	36.18	13.50	4.50	18.18	5.40
11	Gangolihaat	13	23	0	0	36	144.72	54.00	18.00	72.72	21.60
12	Didihaat	0	1	0	0	1	4.02	1.50	0.50	2.02	0.60

13	Berinaag	6	31	0	0	37	148.74	55.50	18.50	74.74	22.20
14	Kaladungi	3	1	0	7	11	38.83	16.50	5.50	16.83	6.60
15	Haldwani	42	5	0	3	50	176.50	75.00	25.00	76.50	30.00
16	Kashipur	113	65	16	153	347	1224.91	520.50	173.50	530.91	208.20
17	Gadarpur	9	0	0	18	27	95.31	40.50	13.50	41.31	16.20
	TOTAL	**336**	**226**	**22**	**372**	**956**	**3472.88**	**1434.00**	**478.00**	**1560.88**	**573.60**

Annexure XIX-B: Salient details of the 14 BLC(E) projects submitted by the State of Uttrakhand

(Rs. in lakh)

Sl. No.	Name of ULB	No of Beneficiaries	Category wise classification			Total Project Cost	Beneficiary Share	Central Assistance @ Rs 1.5 Lakh / house	1st Instalment (40 % of Central Assistance)
			General / OBC	SC	ST				
1	Dehradun	10	7	3	0	11.70	0.00	11.70	4.68
2	Kashipur	22	20	1	1	28.10	0.00	28.10	11.24
3	Roorkee	37	30	7	0	42.69	0.00	42.69	17.08
4	Gopeshwar	16	8	8	0	36.59	12.59	24.00	9.60
5	Gauchar	27	6	21	0	39.99	1.48	38.51	15.40
6	Pithoragarh	36	3	33	0	48.20	0.15	48.05	19.22
7	Vikas Nagar	9	2	7	0	10.84	0.00	10.84	4.33
8	Pauri	9	9	0	0	15.11	1.77	13.34	5.33
9	Doiwala	20	20	0	0	21.84	0.00	21.84	8.74
10	Herbertpur	1	1	0	0	1.03	0.00	1.03	0.41
11	Mussoorie	6	6	0	0	8.41	0.00	8.41	3.36
12	Gangolihaat	10	8	2	0	13.71	0.00	13.71	5.48
13	Karanprayag	6	2	4	0	9.64	0.64	9.00	3.60
14	Almora	7	5	2	0	15.08	4.58	10.50	4.20
Total		**216**	**127**	**88**	**1**	**302.91**	**21.20**	**281.70**	**112.70**

Annexure XX-A : Salient details of the 26 BLC(E) projects submitted by the West Bengal

(Rs. in lakh)

Sl. No.	Name of the ULBs	No. of Houses proposed	General including OBC	SC	ST	Central Assistance	State Share (DU)	State Share (ID)	Total State Share (including ID)	Beneficiary Contribution	ULB Share for ID	Total Project Cost	1st installment of Central Assistance (40%)
1	Kanchrapara	38	21	16	1	57	73.34	6.99	80.33	9.5	6.99	153.82	22.8
2	South DumDum	275	275	0	0	412.5	530.75	50.6	581.35	68.75	50.6	1113.2	165
3	Bankura	999	648	349	2	1498.5	1928.07	183.82	2111.89	249.75	183.82	4043.95	599.4
4	Puruliya	1274	983	256	35	1911	2458.82	234.42	2693.24	318.5	234.42	5157.15	764.4
5	Jiagunj-Azimgunj	1000	793	204	3	1500	1930	184	2114	250	184	4048	600
6	Dinhata	605	526	79	0	907.5	1167.65	111.32	1278.97	151.25	111.32	2449.04	363
7	Haldibari	80	43	37	0	120	154.4	14.72	169.12	20	14.72	323.84	48
8	Asoknagar-Kalyangarh	1047	782	211	54	1570.5	2020.71	192.65	2213.36	261.75	192.65	4238.26	628.2
9	Guskara	1000	718	224	58	1500	1930	184	2114	250	184	4048	600
10	Dalkhola	1424	1140	276	8	2136	2748.32	262.02	3010.34	356	262.02	5764.35	854.4
11	Naihati	288	243	45	0	432	555.84	52.99	608.83	72	52.99	1165.82	172.8
12	Suri	1500	1052	425	23	2250	2895	276	3171	375	276	6072	900
13	Beldanga	350	332	18	0	525	675.5	64.4	739.9	87.5	64.4	1416.8	210
14	Sainthia	2100	1282	765	53	3150	4053	386.4	4439.4	525	386.4	8500.8	1260
15	North Dum Dum	1067	1067	0	0	1600.5	2059.31	196.33	2255.64	266.75	196.33	4319.22	640.2
16	Bongaon	752	322	408	22	1128	1451.36	138.37	1589.73	188	138.37	3044.1	451.2

17	Alipurduar	1338	1229	99	10	2007	2582.34	246.19	2828.53	334.5	246.19	5416.22	802.8
18	Chandannagar	1600	1474	104	22	2400	3088	294.4	3382.4	400	294.4	6476.8	960
19	Dum Dum	25	25	0	0	37.5	48.25	4.6	52.85	6.25	4.6	101.2	15
20	Budge Budge	1033	985	47	1	1549.5	1993.69	190.07	2183.76	258.25	190.07	4181.58	619.8
21	Mirik	850	433	74	343	1275	2266.1	187.43	2453.53	212.5	187.43	4128.45	510
22	Baranagar	103	103	0	0	154.5	198.79	18.95	217.74	25.75	18.95	416.94	61.8
23	Khardah	150	133	15	2	225	289.5	27.6	317.1	37.5	27.6	607.2	90
24	Mahestala	2025	1624	385	16	3037.5	3908.25	372.6	4280.85	506.25	372.6	8197.2	1215
25	RajpurSonarpur	253	208	44	1	379.5	488.29	46.55	534.84	63.25	46.55	1024.14	151.8
26	Chakdah	127	97	26	4	190.5	245.11	23.37	268.48	31.75	23.37	514.1	76.2
	TOTAL	**21303**	**16538**	**4107**	**658**	**31954.5**	**41740.39**	**3950.78**	**45691.17**	**5325.75**	**3950.78**	**86922.19**	**12781.8**

Annexure XX-B : Salient details of the 7 AHP projects submitted by the West Bengal

(Rs. in lakh)

Sl No	Name of the Implementation Agency / Development Authority / Public Sector Developer	No of Houses (Unit in Nos.)	Fund Sharing							
			Unit Cost/ Houses (Rs. In Lakh)	Total Project Cost (Rs. In Lakh)	Central Assistance (@1.5 Lakh/ per Houses)	State Share (@2.79 Lakh/ per Houses)	Additional State Share	Others Contribution (Rs. In Lakh)	1st installment of Central Assistance (40%)	1st instalment of Matching State Share (40%)
Kolkata Municipal Corporation (in 7 Locations)										
1	33 A, B, C, Canal South Road, Kolkata 15	256	5.35	1767.49	384.00	714.24	232.48	436.77	153.60	285.70
2	3, 3/1, 3/1/1, J.K.Ghosh Road slum area, Rasogolla Patty, Milk Colony, Ward No.-03, Br-I, Kolkata-700037	384	5.81	2436.94	576.00	1071.36	518.80	270.78	230.40	428.54
3	Ultadanga Main Road Road, Basanti Colony slum area, Ward No.-32, Br-III under KMC	208	5.33	1200.28	312.00	580.32	183.99	123.97	124.80	232.13
4	2, Lala Bagan Road slum area, Ward No.-15, Br-II under KMC	32	5.33	186.68	48.00	89.28	28.31	21.09	19.20	35.71
5	Brick field Road, Kudghat, Kolkata-700093, Ward No.114, Br-XI	48	5.33	271.47	72.00	133.92	42.46	23.09	28.80	53.57
6	Infront of premises No - 46, Orphangunge Market, Khidirpur , Kolkata - 700023, Wrad No.- 74, Br-IX under KMC	64	5.33	357.78	96.00	178.56	56.61	26.60	38.40	71.42
7	Rebuild the Hutment of Hazar Bustee	108	4.79	517.32	162.00	301.32	54.00	0.00	64.80	120.53
Total		**1100**		**6737.95**	**1650.00**	**3069.00**	**1116.64**	**902.31**	**660.00**	**1227.60**

ANNEXURE XXI-A: Demand Assessment and Central Assistance of Rajasthan								
S.No.	Name of City/Town	Demand						Central Assistance (Rs. in lakh)
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	
1	Aklera	0	416	0	98	0	514	1257.72
2	Alwar	0	2	10102	4764	0	14868	22304.34
3	Antah	0	12	4	627	0	643	978.54
4	Bali	0	62	0	28	0	90	207.54
5	Baltaro	0	80	2546	998	0	3624	5529.60
6	Banswara	0	155	7515	597	0	8267	12581.85
7	Baran	0	167	7986	1346	0	9499	14443.89
8	Bikaner	0	4873	4633	1647	3831	14984	28177.41
9	Bundi	0	124	9759	165	0	10048	15217.08
10	Chhabra	0	69	22	1495	0	1586	2459.73
11	Deoli	0	0	6	20	0	26	39.00
12	Dhaulpur	0	277	4467	0	0	4744	7440.09
13	Gangapur	0	81	4561	22	0	4664	7090.77
14	Hanumanharh	0	237	4275	7945	0	12457	18962.79
15	Hindaun	0	81	5814	12	0	5907	8955.27
16	Jaisalmer	0	58	322	32	29	441	729.36
17	Jhalawar	0	1721	6639	251	0	8611	14930.07
18	Kaithoon	0	43	3	395	0	441	711.81
19	Kerki	0	45	11	20	0	76	166.65
20	Kota	0	743	46099	516	0	47358	71906.31
21	Keshoraiopatan	0	342	5	42	0	389	983.64
22	Kuchman	0	17	5	18	0	40	79.89
23	Landhu	0	14	4	0	0	18	43.38
24	Malpura	0	0	33	22	0	55	82.50
25	Mangrol	0	68	55	1275	0	1398	2176.56
26	Merta City	0	95	201	109	0	405	718.65
27	Nainwa	0	570	12	949	0	1531	2963.40
28	Nathdwara	0		1111	176	0	1287	1930.50
29	Pali	1091	82	6639	2971	1182	11965	17497.94
30	Paratapgarh	0	8	999	659	0	1666	2508.36
31	Parbatsar	0	25	32	0	0	57	114.75
32	Phalodi	0	180	219	486	0	885	1538.10
33	Pirawa	0	530	126	0	0	656	1604.10
34	Rajsamband	0	291	891	260	0	1442	2503.47
35	Ramganj Mandi	0	142	362	0	0	504	922.14
36	Rani	0	267	3	74	0	344	828.39
37	Sadri	0	16	1	6	21	44	84.72

38	Sanchore	0	37	478	747	36	1298	1990.29
39	Sangod	0	136	194	82	0	412	777.12
40	Sawai Madhopur	0	387	3510	31	0	3928	6344.79
41	Sirohi	0	249	21	60	0	330	786.33
42	Sojat	0	74	9	145	0	228	428.58
43	Sri Madhopur	0	16	0	1	0	17	44.22
44	Takhathagrh	0	7	11	37	0	55	90.69
45	Udaipur	0	1768	10312	612	470	13162	21811.56
46	Vidhyavihar	0	24	0	0	0	24	64.08
Total		**1,091**	**14,591**	**139,997**	**29,740**	**5,569**	**190,988**	**3,03,007.97**

Annexure XXI-AA: Phasing of Demand – Rajasthan

S.No.	Name of Cities	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Aklera	0	307	207	0	0	514
2	Alwar	1273	0	0	6841	6754	14868
3	Antah	0	220	141	141	141	643
4	Bali	0	90	0	0	0	90
5	Baltaro	0	356	1429	1218	621	3624
6	Banswara	192	0	0	8075	0	8267
7	Baran	416	1240	0	7843	0	9499
8	Bikaner	5363	6304	2256	1061	0	14984
9	Bundi	885	0	0	9163	0	10048
10	Chhabra	0	465	374	374	373	1586
11	Deoli	0	26	0	0	0	26
12	Dhaulpur	0	0	0	4744	0	4744
13	Gangapur	22	0	0	4642	0	4664
14	Hanumanharh	0	1555	6226	2591	2085	12457
15	Hindaun	556	0	0	5351	0	5907
16	Jaisalmer	0	441	0	0	0	441
17	Jhalawar	885	0	0	7726	0	8611
18	Kaithoon	0	244	197	0	0	441
19	Kerki	0	76	0	0	0	76
20	Kota	504	516	2480	43858	0	47358

21	Keshoraiopatan	0	262	127	0	0	389
22	Kutchman	0	40	0	0	0	40
23	Landhu	0	18	0	0	0	18
24	Malpura	0	55	0	0	0	55
25	Mangrol	0	458	314	312	314	1398
26	Merta City	0	405	0	0	0	405
27	Nainwa	0	512	437	437	145	1531
28	Nathdwara	176		0	637	474	1287
29	Pali	0	1170	4680	4033	2082	11965
30	Paratapgarh	73	28	74	992	499	1666
31	Parbatsar	0	57	0	0	0	57
32	Phalodi	0	885	0	0	0	885
33	Pirawa	0	395	261	0	0	656
34	Rajsamband	616	0	103	723	0	1442
35	Ramganj Mandi	0	358	146	0	0	504
36	Rani	0	344	0	0	0	344
37	Sadri	0	44	0	0	0	44
38	Sanchore	0	1298	0	0	0	1298
39	Sangod	0	412	0	0	0	412
40	Sawai Madhopur	368	26	0	3534	0	3928
41	Sirohi	0	330	0	0	0	330
42	Sojat	0	228	0	0	0	228
43	Sri Madhopur	0	17	0	0	0	17
44	Takhathagrh	0	55	0	0	0	55
45	Udaipur	5033	2183	2183	2183	1580	13162
46	Vidhyavihar	0	24	0	0	0	24
Total		**16,362**	**21,444**	**21,635**	**116,479**	**15,068**	**190,988**

Annexure XXI-B: Vertical-wise Demand for 3 ULBs of Odisha								
S.No.	Name of the ULB	ISSR	AHP	BLC	CLSS	Total (No. of Beneficiaries)	Central Assistance proposed (Rs. in lakh)	State Contribution (Rs. in lakh)
1	Rourkela	-	23,485	564	67	24,116	36,252.39	282.00
2	Karikar	-	701	1,284	5	1,990	2,990.85	642.00
3	Soro	-	1,730	867	16	2,613	3,938.22	433.50
Total		**-**	**25,916**	**2,715**	**88**	**28,719**	**43,181.00**	**1,358.00**

Annexure XXI-BB: Year-wise Phasing plan State: Odisha (3 ULBs)									
S. No.	Name of Cities	2015-16	2016-17	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Rourkela	-	287	277	-	-	23,552	-	24,116
2	Karikar	-	610	674	-	-	706	-	1,990
3	Soro	-	256	274	219	118	1,746	-	2,613
Total		**-**	**1,153**	**1,225**	**219**	**118**	**26,004**	**-**	**28,719**

Annexure XXII: Salient details of Demonstration Housing Projects (DHPs) submitted by the States of Assam, Tamil Nadu and Uttar Pradesh

S. No.	State	Town	Project Name	No. of houses	Other provisions		Central Assistance (Rs. in lakh)						
						Estimated cost including taxes & insurance	Contingency charges (3%)	Architectural drawings including preparation of DPR @3%	Structural designing @1%	Construction management @5%	Maintenance cost @0.5% for 5 years	Total	1st installment of Central Assistance (50%)
1.	Assam	Guwahati	Demonstration Housing Project Using New/ Alternate Technology (for Contractual SafaiKaramchari of GMC)	40 Houses	A community Centre (Consist of a Hall, a kitchen, 2 toilets, green room, 2 shops & 1 office)	944.57	27.91	29.17	9.72	48.62	24.31	1084.30	542.150
2.	Tamil Nadu	Tiruppur	Demonstration Housing Project Using New/ Alternate Technology (working women Hostel/ Widow Home)	40 Houses	1 Common Room/ Dining Room, 1 Care taker Room, 1 Day care Centre, 1 Medical Room and 1 Laundry	614.02	18.14	18.96	6.32	31.61	15.80	704.85	352.425

3.	Uttar Pradesh	Ayodhya	Demonstration Housing Project Using New/ Alternate Technology (Destitute Widow Ashram and Orphanage)	40 Houses	1 Common Room/ Dining Room, 1 Care taker Room, 1 Day care Centre, 1 Medical Room ,1 Laundry and a community centre	679.00	20.06	20.97	6.99	34.95	17.48	779.45	389.725
Total						**2237.59**	**66.11**	**69.10**	**23.03**	**115.18**	**57.59**	**2568.60**	**1284.300**

Annexure XXIII: Status of HFAPoAs submitted by the States/UTs

S. No.	States	No. of Cities				
		No. of cities Approved under PMAY (U) Mission	No. of HFAPoAs submitted	No. of HFAPoAs Returned	No. of HFAPoAs presented to CSMC	No. of HFAPoAs pending for submission
1	Andhra Pradesh	111	108	0	108	3
2	Bihar	140	136	0	109	4
3	Chhattisgarh	168	36	0	36	132
4	Goa	14	14	0	14	0
5	Gujarat	171	171	0	171	0
6	Haryana	80	80	0	80	0
7	Himachal Pradesh	54	54	0	54	0
8	Jharkhand	45	45	0	45	0
9	Karnataka	271	270	0	270	1
10	Kerala	93	93	0	93	0
11	Madhya Pradesh	379	379	0	379	0
12	Maharashtra	386	0	0	0	386
13	Odisha	116	107	0	104	9
14	Punjab	164	120	0	120	44
15	Rajasthan	189	168	0	122	21
16	Tamil Nadu	666	658	70	588	78
17	Telangana	68	67	0	67	1
18	Uttar Pradesh	653	609	0	609	44
19	Uttarakhand	91	70	4	65	25
20	West Bengal	125	28	28	0	125
	Sub- Total	**3,984**	**3,213**	**102**	**3,034**	**873**
	North East					
1	Arunachal Pradesh	33	27	0	27	6
2	Assam	98	92	6	54	12
3	Manipur	28	27	0	27	1
4	Meghalaya	10	9	0	9	1
5	Mizoram	23	23	23	0	23
6	Nagaland	32	32	0	32	0
7	Sikkim	8	7	0	7	1
8	Tripura	20	20	0	20	0
	Sub-Total	**252**	**237**	**29**	**176**	**44**

	Union Territories					
1	**Andaman & Nicobar**	1	1	0	1	0
2	**Chandigarh**	1	0	0	0	1
3	**D&N Haveli**	1	1	0	1	0
4	**Daman & Diu**	2	1	0	1	1
5	**Delhi**	6	0	0	0	6
6	**Jammu & Kashmir**	80	80	0	80	0
7	**Puducherry**	6	4	0	4	2
Sub-Total		**97**	**87**	**0**	**87**	**10**
Total		**4,333**	**3,537**	**131**	**3,297**	**927**