No. N-11011/6/2026-HFA-III-MoHUA (9211781)
Government of India
Ministry of Housing & Urban Affairs
(HFA Directorate)

3rd Floor, Sankalp Bhawan
New Delhi, Dated 06th March, 2026

OFFICE MEMORANDUM

Subject: Minutes of the 6th meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) 2.0 and 76th meeting of the CSMC for PMAY-U -Housing for All.

The undersigned is directed to forward herewith a copy of the minutes of the 6th meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) 2.0 and 76th meeting of the CSMC for PMAY-U - Housing for All Mission held on 23.02.2026 at New Delhi with Secretary, Ministry of Housing & Urban Affairs in chair, for information and necessary action.

Encl: As above

06/03/2026.
(Dharam Singh)
Under Secretary to the Govt. of India

To,

Members of the CSMC as follows:

1. Secretary, Ministry of Housing & Urban Affairs, Nirman Bhavan, New Delhi
2. Secretary, Department of Expenditure, Ministry of Finance, North Block, New Delhi.
3. Secretary, Ministry of Social Justice and Empowerment Shastri Bhavan, New Delhi.
4. Secretary, Department of Health and Family Welfare, Nirman Bhawan, New Delhi.
5. Secretary, Department of Financial Services, Ministry of Finance.
6. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi
7. Secretary, Ministry of Minority Affairs, Paryavaran Bhawan, New Delhi
8. Addl. Secretary (Housing), M/o HUA, Nirman Bhawan, New Delhi
9. Joint Secretary and Financial Adviser, Ministry of HUA, Nirman Bhavan, New Delhi.
10. Joint Secretary (NULM), MoHUA. Nirman Bhawan, New Delhi
11. Mission Director (Smart Cities), MoHUA.
12. Joint Secretary & Mission Director –in charge of HFA, MoHUA.

Copy to:

i. The Principal Secretary, Municipal Administration & UD, Govt of Andhra Pradesh, Room 105, L- Block AP Secretariat, Hyderabad, 500022.
ii. The Commissioner cum Secretary (UD & Housing), Govt of Arunachal Pradesh, Civil Secretariat, Itanagar-791111, Arunachal Pradesh.
iii. The Principal Secretary, Deptt of Urban Development, Govt. of Chhatisgarh, Block-D, 4th Floor, Nai Raipur 492002, Chhattisgarh.
iv. The Additional Chief Secretary, Department of Housing & Urban Development, Government of Gujarat, 14th Block, 9th Floor, Sachivalaya, Gandhinagar, 382010, Gujarat.

v. The Principal Secretary (Housing &UD), U.T. Govt of Jammu & Kashmir, Room No. 3/23, Civil Secretariat, Jammu-180001.
vi. The Principal Secretary (Urban Development & Environment), Government of Madhya Pradesh, Ballabh Bhawan, Mantralaya, Bhopal -462016.
vii. The Principal Secretary (Housing), Government of Maharashtra Room No 425, 4th Floor, Mantralaya, Mumbai-400032.
viii. The Principal Secretary (Urban Development & Housing), Government of Nagaland, Kohima 797001.
ix. The Director(Housing) Ex-officio Director (Housing) cum Joint Secretary to Govt. Housing and Urban Development Department , Government of Odisha, State Secretariat, Annex –B, Bhubaneswar-751001.
x. The Principal Secretary, Deptt. of Urban Development, UT Govt. of Puducherry, Secretariat, Puducherry 605001.
xi. The Secretary, Housing and Urban Development, Govt of Punjab Room No. 310, 3rd Floor, Mini Secretariat, Chandigarh.
xii. The Additional Chief Secretary & Mission Director (HFA), Govt of Rajasthan, Department of Urban Development, Housing and Local Self Government, Room No. 2207, IInd Floor, Main Building, State Secretariat, Jaipur-302005.
xiii. The Secretary to Government, H &UD Department, Govt. of Tamil Nadu, Secretariat, Chennai-600009
xiv. The Principal Secretary to Government, Municipal Administration & Urban Development Department, Government of Telangana, D-Block, 1st Floor, Secretariat, Hyderabad- 500022
xv. The Secretary, Urban Development Government of Uttar Pradesh, Navchetna Kendra, 10, Ashoka Marg, Lucknow- 226001.
xvi. The Director, State Urban Development Agency (SUDA), State Govt. of West Bengal, H-C Block, Sector-III, Bidhannagar, Kolkata -700106.

Copy also to:

i. CCA, M/o (HUA)
ii. Dy. Director General, HFA Directorate, M/o HUA, New Delhi.
iii. General Manager (Projects), HUDCO, India Habitat Centre, Lodhi Road, New Delhi 110003
iv. Executive Director, BMTPC, Core 5A, India Habitat Centre, Lodhi Road, New Delhi 110003
v. Director (HFA-IV)/Director (HFA-I)/ Dy Secretary-(HFA-II), HFA Directorate, M/o HUA, New Delhi.
vi. Director (IFD), M/o HUA
vii. Statistical Adviser, NBO, Nirman Bhawan New Delhi.
viii. Dy. Chief MIS, HFA Mission Directorate, New Delhi – **with a request to upload it on HFA, M/o HUA website immediately.**
ix. PMU, HFA Mission Directorate, New Delhi
x. Under Secretary-HFA-1/ HFA-2/HFA-4/HFA-5
xi. Section Officer-HFA-1/HFA-2/HFA-3/HFA-4/HFA-5
xii. Asst. Accounts Officer (JnNURM/RAY/HFA).

06/03/2026.

(Dharam Singh)
Under Secretary to the Govt. of India

Table of Contents

S. No.	Contents	Page Number
1	Confirmation of the minutes of the 5th CSMC meeting of PMAY–U 2.0 and 75th CSMC meeting of PMAY-U held on 15.10.2025 (Agenda 1)	6
2	Consideration for Central Assistance for 52 BLC projects submitted by State of Andhra Pradesh (Agenda 2)	6
3	Consideration for Central Assistance for 31 BLC projects submitted by State Government of Arunachal Pradesh (Agenda 3)	8
4	Consideration for Central Assistance for 211 (52 and 159) BLC projects submitted by State Government of Chhattisgarh (Agenda 4 & 30)	9
5	Consideration for Central Assistance for 24 & 28 AHP projects under Model-I submitted by State of Chhattisgarh (Agenda 5 & 31)	12
6	Consideration for Central Assistance for 149 (82 + 67) BLC projects submitted by State Government of Gujarat (Agenda 6)	15
7	Consideration for Central Assistance for 104 (70 + 34) AHP submitted by State of Gujarat (Agenda 7)	17
8	Consideration for Central Assistance for 24 BLC projects submitted by UT of Jammu & Kashmir (Agenda 8)	20
9	Consideration for Central Assistance for 75 BLC projects submitted by State Government of Madhya Pradesh (Agenda 9)	22
10	Consideration for Central Assistance for 4 AHP projects under Model-I submitted by State Government of Madhya Pradesh (Agenda 10)	24
11	Consideration for Central Assistance for 266 BLC projects submitted by State Government of Maharashtra (Agenda 11)	26
12	Consideration for Central Assistance for 25 AHP projects under Model-I submitted by State Government of Maharashtra (Agenda 12)	28
13	Consideration for Central Assistance in the form of Redeemable Housing Vouchers (RHV) for 30 AHP -PPP project on private land submitted by State Government of Maharashtra (Agenda 13)	31
14	Consideration for Central Assistance for 8 BLC projects submitted by State Government of Nagaland (Agenda 14)	38
15	Consideration for Central Assistance for 72 BLC projects submitted by State Government of Odisha (Agenda 15)	40
16	Consideration for Central Assistance for 4 BLC projects submitted by UT of Puducherry (Agenda 16)	41
17	Consideration for Central Assistance for 117 BLC projects submitted by State Government of Punjab (Agenda 17)	43
18	Consideration for Central Assistance for 225 BLC projects submitted by State Government of Rajasthan (Agenda 18)	45
19	Consideration for Central Assistance for 1 AHP project submitted by State Government of Rajasthan (Agenda 19)	47
20	Consideration for Central Assistance for 151 BLC projects submitted by State Government of Tamil Nadu (Agenda 20)	49
21	Consideration for Central Assistance for 118 BLC projects submitted by State Government of Telangana (Agenda 21)	51

22	Consideration for Central Assistance for 172 BLC projects submitted by State Government of Uttar Pradesh (Agenda 22)	53
23	Consideration for Central Assistance for 9 BLC projects submitted by State Government of West Bengal (Agenda 32)	54
24	Consideration for Central Assistance for 4 AHP projects under Model-I submitted by State Government of West Bengal (Agenda 33)	56
25	Consideration of proposals of States of Rajasthan, Chhattisgarh and UT of Puducherry for Construction of Demonstration Housing Projects (DHPs) at Alwar, Ratanpur and Puducherry respectively under Technology & Innovative Sub-Mission (TISM) of Pradhan Mantri Awas Yojana PMAY–U 2.0 (Agenda 23)	58
26	Consideration for Technology Innovation Grant (TIG) of ₹116.807 crore for 5 projects (12,846 units) under Model-2 of Affordable Rental Housing (ARH) vertical of Pradhan Mantri Awas Yojana - Urban 2.0 (PMAY-U 2.0) (Agenda 24)	70
27	Proposal for Executive Course on "Affordable Housing under PMAY-U 2.0" at Institute for Housing and Urban Development Studies (IHS), Rotterdam, the Netherlands (Agenda 25)	80
28	Removal of Sanctioned Beneficiaries under PMAY-U 2.0 due to duplicity between PMAY-Grameen and PMAY-U 2.0 (Agenda 26)	83
	Proposals of 76th CSMC meeting of PMAY–U	
29	Proposals for (i) curtailment of 13,286 in 830 BLC (New) Projects (ii) curtailment of 797 houses in 127 BLC (Enhancement) Projects submitted by State Government of Uttar Pradesh under PMAY-U Mission (Agenda 34)	85
30	Proposal for Modification of Beneficiaries in PMAY(U) MIS as requested by Chhattisgarh, Gujarat, Karnataka, Maharashtra, Uttar Pradesh, Madhya Pradesh, Uttarakhand and Tamil Nadu (Agenda 28)	87
31	Consideration for approval regarding removal of duplicate beneficiaries identified in the legacy data of PMAY-U and PMAY-G (Agenda 29)	88
32	Proposal for ratification of Category and Gender count in PMAY(U) MIS as requested by Gujarat, Maharashtra, Madhya Pradesh, Rajasthan and Uttar Pradesh (Agenda 27)	90
33	General Observations	91

Minutes of the 6th meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) 2.0 and 76th meeting of the CSMC under Pradhan Mantri Awas Yojana (Urban) - Housing for All held on 23rd February 2026.

The 6th meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana – Urban 2.0 (PMAY-U 2.0) and 76th meeting of the CSMC under Pradhan Mantri Awas Yojana – Urban (PMAY-U) was held on 23rd February 2026 at 2.30 p.m. in the Conference Hall at 9th Floor of Sankalp Bhawan, K.G. Marg, New Delhi under the Chairmanship of Secretary, Ministry of Housing and Urban Affairs (MoHUA). The meeting was attended by the participants/representatives from various State/UT Governments, officers concerned of the Ministry and other Departments etc. The list of participants is at **Annexure-I.**

2. The meeting began with a welcome address by the Joint Secretary & Mission Director (HFA), MoHUA. States/UTs (as in Annexure-I) of Andhra Pradesh, Arunachal Pradesh, Chhattisgarh, Gujarat, Jammu & Kashmir, Madhya Pradesh, Maharashtra, Odisha, Puducherry, Punjab, Rajasthan, Tamil Nadu, Telangana, Nagaland, Uttar Pradesh and West Bengal attended the meeting (online/offline mode) who had submitted new proposals under PMAY-U 2.0 and proposal for curtailment of houses submitted by Uttar Pradesh under PMAY-U.

3. The CSMC was apprised that under PMAY-U 2.0, all Management Information System (MIS) related activities are being carried out through the Unified Web Portal (UWP). These include beneficiary applications, verification, geo-tagging, beneficiary attachment, project creation/ preparation of Detailed Project Reports (DPRs), generation of beneficiary lists, release of Central Assistance instalments, and monitoring of fund utilization, among others. It was reiterated that all State/UT Governments must exclusively utilize the UWP for all scheme-related activities, in strict compliance with the PMAY-U 2.0 guidelines. They were explicitly instructed not to develop or operate separate MIS systems, as no further relaxation will be provided for beneficiary verification and attachment under the current PMAY-U 2.0 provisions. States/UTs were also directed to complete the demand survey for beneficiary selection under PMAY-U 2.0 in faster manner, ensuring proper verification to accurately determine demand across various verticals and avoid duplicity. Furthermore, they were advised to undertake extensive Information, Education & Communication (IEC) campaigns to enhance public awareness of the scheme within their respective jurisdictions for maximum coverage.

4. Subsequently, Joint Secretary & Mission Director (HFA) made a detailed presentation covering present status of PMAY-U and PMAY–U 2.0. It was informed that as on date, a total of 122.36 lakh houses (after curtailments as proposed by the State/UT Governments) have been sanctioned involving Central Assistance of about ₹2.05 lakh crore. Against the sanctioned houses, more than 115.31 lakh houses have been grounded for construction, of which 97.20 lakh houses (including PMAY-U2.0) are completed/delivered to eligible beneficiaries. Further, about 12.61 lakh houses, comprising 9.61 lakh houses under BLC vertical and 3.0 lakh houses under AHP vertical were under construction at various stages under PMAY-U. Further, about 7.36 lakh houses of PMAY-U are non-starter, comprising 6.34 lakh houses under BLC vertical and 1.02 lakh houses under AHP vertical. Central Assistance of ₹1.77 lakh crore has been released to States/UTs/CNAs so far. It was reiterated that there are still substantial number of under-constructed houses in Andhra Pradesh, Karnataka, Maharashtra and West Bengal.

5. The States/UTs were informed about the further extension of the PMAY-U Mission up to 30th September 2026 for which letter will be issued shortly. It was reiterated that release of Central Assistance will be applicable only for completion of houses sanctioned before 31.03.2024 and completed/under-construction as on 31.12.2025. This extension will not be available for non-starter houses in various States/UTs. State/UT-wise details of the houses to be funded and non-starter houses for which no Central Assistance will be released as on 31st December 2025 are at **Annexure-XX**.

6. In view of the above, States/UTs were requested to ensure completion/occupancy of all under-construction PMAY-U houses within the extended Mission period i.e. 30th September 2026. It was informed that no extension beyond 30th September 2026 shall be considered and any spillover liability for completion of incomplete houses beyond the extended Mission period will have to be borne by the States/UTs from their own resources and for which no additional financial support shall be released by the Government of India.

7. The occupancy of completed AHP houses under PMAY-U is very low in the States of Andhra Pradesh, Gujarat, Karnataka, Maharashtra, Telangana, Tamil Nadu and Uttar Pradesh. States/UTs need to expedite the completion of remaining houses, ensure requisite infrastructure work and accelerate the allotment of completed AHP houses to the eligible beneficiaries.

8. It was reiterated that projects under PMAY-U 2.0 must be provided basic civic infrastructure/amenities such as water, sanitation, sewerage, road, electricity etc. Concerned Urban Local Bodies (ULBs) should ensure that individual houses under ISS and BLC verticals shall also have the provision for these basic civic amenities. States/UTs shall endeavour to make suitable provisions for all required/necessary infrastructure and civic amenities in the project creation/DPRs to make it habitable. Similarly, it was noted that the progress of geo-tagging of sanctioned houses is lagging behind and it must be done in time bound manner for all houses sanctioned under PMAY-U 2.0.

9. The State/UT Governments were requested to submit proposals for new houses from the identified priority 1 & 2 cities/towns only. State to include the applicants from the priority group preferably. It was further underscored that only projects under AHP and ARH vertical of PMAY-U 2.0 will be sanctioned from areas falling within the boundary of Notified Planning Areas, Notified Planning/Development area under the jurisdiction of Industrial Development Authority/Special Area Development Authority/Urban Development Authority of the States/UTs and no project proposal under BLC vertical will be sanctioned by the Ministry for next two years.

10. It was reiterated that all the funds under PMAY–U 2.0 will be released through Mother Sanction under SNA-SPARSH module of PFMS only and no fund will be transferred through Treasury Accounts. All State/UT Governments were advised to take action in clearing the balance and closing the accounts in SNA module and start spending funds through SNA-SPARSH module only. It was informed that the State/UT Governments of Karnataka, Maharashtra and Jammu & Kashmir has either not drawn or drawn very less amount from SNA-SPARSH and fund will lapse on 31.3.2026. The fund lying in SNA account must be deposited in Consolidated Fund of India (CFI) immediately and accounts may be closed.

9. It was clarified that the AHP projects considered during the 6th CSMC meeting of PMAY-U 2.0 have been approved, subject to the submission of required compliances as per the PMAY-U 2.0 guidelines. As stipulated under scheme guidelines, the Detailed Project Report (DPR) of AHP project proposals submitted by States/UTs for consideration of CSMC approval must contain land ownership documents, model drawing, design, layout plan, estimate, implementation methodology along with the list of eligible beneficiaries.

10. States/UTs were advised to prepare new proposals under the AHP vertical in alignment with scheme guidelines only. It was further emphasized that funds will be released only after at least 50% of the beneficiaries have

been selected in the AHP projects and attached in UWP and all other necessary compliances are met. States/UTs shall ensure submission of all compliances on UWP as per the PMAY-U 2.0 Guidelines prior to commencement of any construction /Tender Activity. The subsequent DPRs/Proposals of AHP verticals shall only be considered by CSMC when these compliances are submitted by the States/UTs. The CSMC was informed that the 2nd and 3rd instalment under AHP will be released only for the houses/ blocks including corresponding infrastructure for which work has started on ground and the same shall be cross verified through Geo-tagging status in MIS.

States/UTs shall endeavour to get already completed houses occupied under AHP/ISSR vertical of PMAY-U in a city on priority, before starting new projects under PMAY-U 2.0 in the same city. In fact, old constructed Central or State Government funded habitable houses may also be allotted to eligible PMAY-U 2.0 beneficiaries, but such houses should not be kept unallotted and unoccupied.

States/UTs were directed to expedite the formulation of their respective **Affordable Housing Policies** by drawing upon successful practices and experiences of other States/UTs and by incorporating the reforms mandated under the guidelines of **PMAY-U 2.0**. While some State Governments have taken good initiative, it was noticed that lowest compliance is on adoption of Model Tenancy Act (MTA) and Creation of Land Bank. The State/UT Governments were also advised to take necessary steps for the timely implementation of all reforms as per the said guidelines. A national level workshop on the Reforms agenda under PMAY-U 2.0 has been proposed to be organised shortly to deliberate in detail on the reform components envisaged under the Mission.

10. The Secretary, MoHUA, emphasized that housing projects proposed under the Mission must be supported by essential infrastructure in the vicinity of project sites, including well-connected roads, public transport, water, sewerage systems, and solid waste management facilities. Convergence with other Central and State Government schemes for infrastructure development should be explored to this end. Urban Local Bodies (ULBs) and Implementing Agencies shall ensure the availability of at least basic infrastructure facilities prior to submission of proposals to the HFA Directorate, MoHUA, under the PMAY-U 2.0 Mission. While appreciating the exemplary work done by the Gujarat Government in delivering affordable housing for the urban poor, especially in Ahmedabad and Surat, providing incentives such as additional FAR/TDR to Developers, it was recommended

that Gujarat's affordable housing module be replicated across other States and UTs. It was also suggested that a dedicated Cell be created in Gujarat to share information and facilitate knowledge transfer to other State/UT Governments.

The Secretary also reiterated that AHP projects under PMAY-U 2.0 shall be considered only from areas compliant with Transit-Oriented Development (TOD) norms, such as areas around metro stations, bus stands, railway stations, ring roads, and major institutional or commercial hubs, in order to support sustainable, inclusive and well-connected urban housing development. It was further stated that States/UTs may adopt TOD and precinct-based planning approaches by integrating affordable housing with metro and other mass transit corridors & by earmarking areas around transit nodes as TOD precincts for mixed-use development comprising residential, commercial and employment spaces. This would improve access to jobs and services for EWS/LIG households and reduce commuting costs.

The Mission Directors of Maharashtra, Chhattisgarh and Gujarat, who were present in the meeting informed the CSMC that the projects proposed in AHP by their respective States are located in TOD-compliant areas. They stated that due care had been taken during the planning and site selection process to ensure that the proposed AHP projects are situated in close proximity to existing or proposed mass transit corridors, including metro rail networks, major bus routes, railway stations, ring roads and other high-accessibility urban nodes. The Mission Directors further apprised the CSMC that the projects have been conceptualized in accordance with TOD principles with a focus on higher-density development, optimal land utilization and provision of necessary trunk infrastructure. They indicated that the proposed housing sites are well-connected to employment centers, educational institutions, healthcare facilities, and commercial areas, thereby enhancing convenience and accessibility for EWS/LIG beneficiaries.

It was also conveyed that the States have taken steps to align their urban planning frameworks and local development regulations with TOD and mixed-use development norms, wherever applicable, to facilitate integrated and sustainable growth. By situating affordable housing within transit-oriented precincts, the States aim to promote inclusive urbanization, reduce commuting time and costs for beneficiaries, and encourage the use of public transport, thereby contributing to environmentally sustainable and economically viable urban development.

The Mission Director, Maharashtra, further apprised the CSMC of the significant progress achieved by the State in the implementation of AHP projects under PMAY-U 2.0. Grounding has commenced for some projects, while for others, the State Government is in the process of obtaining statutory approvals, NoCs, RERA registration, etc.

11. Thereafter, Joint Secretary & Mission Director (HFA) introduced the **agenda** for both 6th CSMC meeting under PMAY-U 2.0 and 76th CSMC meeting under PMAY-U. The agenda items also form part of the minutes. The minutes recorded in alphabetical order are as follows:

1.	**Confirmation of the minutes of the 5th CSMC meeting of PMAY–U 2.0 and 75th CSMC meeting of PMAY-U held on 15.10.2025 (Agenda 1)**

Minutes of the 5th CSMC meeting under PMAY–U 2.0 and 75th CSMC meeting under PMAY-U held on 15.10.2025 was confirmed.

2.	**Consideration for Central Assistance for 52 BLC projects submitted by State of Andhra Pradesh (Agenda 2)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 52 BLC projects under PMAY-U 2.0 submitted by State of Andhra Pradesh. The salient details of the proposal are as under:

Component	BLC
No. of Projects	52
No. of Cities	52
Total Project cost	₹30,218.50 Lakh
Central Assistance	₹6,973.50 Lakh
State Share	₹4,649.00 Lakh (₹1.00 Lakh per house)
ULB/ Implementing Agency Share	Nil
Beneficiary Contribution	₹18,596.00 Lakh (₹4.00 Lakh per house)
Amount of 1st Instalment of Central assistance requested	₹2,789.40 Lakh
Proposed Houses cost	₹6.50 Lakh
Total No. of DUs proposed	4,649
No. of EWS houses	4,649
Approval by SLSMC & SLAC	3rd SLAC, minutes submitted

	3rdSLSMC, minutes submitted

B. CSMC observations:

PMAY–U 2.0

Mother Sanction issued by GoI is ₹249.01 crore. State to book the expenditure.
Out of 1,20,000 targeted houses for submission till March 2026, the State has submitted proposals for 45,220 only. State to submit proposals for approval of remaining 74,780 houses at the earliest.
All actions to be done through Unified Web Portal such as beneficiaries' applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, DPR preparation, list of beneficiaries etc.
The duration for completion of BLC houses proposed is 12-18 months.
Second and third instalments of the Central Assistance will be released on the basis of compliances received from the State Government as per scheme guidelines.
State Government shall adhere to all the compliances mentioned in scheme guidelines.
State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.
Submit proposals for new houses from the identified priority 1 & 2 cities/towns. State Government to include the applicants from the priority group.
Prepare 'Affordable Housing Policy' as per PMAY-U 2.0 guidelines.

PMAY-U

i.	State Government deposit the balance Central Assistance in SNA along with pending Central Assistance of ₹121.71 crore lying in treasury to CFI and close the SNA account. State Government should now operate only on SNA SPARSH.
ii.	3,71,382 (NGT-80,047+GBNS-2,91,335) BLC houses to be curtailed. Central Assistance released for these houses will be adjusted.
iii.	State Government to complete 20,448 grounded AHP houses and ensure occupancy of 1,12,559 houses at the earliest.
iv	State Government to complete 4.23 lakh BLC houses currently at plinth level, within the Mission period

v.	State Government has unspent balance ₹1,170.95 crore and UC pending of ₹1,159.48 crore. SNA balance ₹266.55 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹6,973.50 lakh** for construction of **4,649** houses in 52 BLC projects under PMAY-U 2.0 for the State Government of **Andhra Pradesh** and recommended for release of first instalment of the Central Assistance of **₹2,789.40 lakh** for these projects/houses. Project-wise details are given at **Annexure-II.**

3	**Consideration for Central Assistance for 31 BLC projects submitted by State Government of Arunachal Pradesh (Agenda 3)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 31 BLC projects under PMAY-U 2.0 submitted by State Government of Arunachal Pradesh. The salient details of the proposal are as under:

Component	BLC
No. of Projects	31
No. of Cities	31
Total Project Cost (EWS houses)	₹6,851.00 lakh
Central Assistance	₹2,371.50 lakh
State Share	₹263.50 lakh
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹4216.00 lakh
Amount of 1st Instalment of Central Assistance requested	₹948.60 lakh
Total No. of Houses	1,054
No. of EWS houses	1,054
Approval by SLSMC& SLAC	SLAC dated 27.02.2025 (Minutes submitted) SLSMC dated 17.03.2025 (Minutes submitted)

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹45.92 Crore against which State Government booked expenditure of ₹20.19 crore only.
ii.	Against proposal for 6,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 6,332 houses, which was appreciated.
iii.	State Government to ground all sanctioned houses at the earliest.
iv.	Submit proposals for new houses from the identified priority 1 & 2 cities/towns. State Government to include the applicants from the priority group.
v.	All actions are to be done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
vi.	The duration for completion of BLC houses proposed is 12-18 months.
vii.	Second and third instalments of the Central Assistance will be released on the basis of compliances received from the State Government as per scheme guidelines.
viii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
ix.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	RAY: Expedite occupancy of 1,216 completed houses
ii.	State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹2,371.50 lakh** for construction of 1,054 houses in **31 BLC** projects under PMAY-U 2.0 for the State Government of **Arunachal Pradesh** and recommended for release of first instalment of the Central Assistance of **₹948.60** lakh for these for these projects/houses. Project-wise details are given at **Annexure-III.**

4.	**Consideration for Central Assistance for 211 (52 and 159) BLC projects submitted by State Government of Chhattisgarh (Agenda 4 & 30)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 211 (52 & 159) BLC projects under PMAY-U 2.0 submitted by State Government of Chhattisgarh. The salient details of the proposal are as under:

Component	BLC
No. of Projects	52
No. of Cities	52
Total Project Cost	₹ 14,953.16 Lakh @3.89 Lakh/house
Central Assistance	₹ 5,766.00 Lakh @1.5 Lakh/house
State Share	₹5,092.96 Lakh @1.33 Lakh/house
ULB/IA/PMC/others share	₹ 236.41 Lakh @0.06 Lakh /house
Beneficiary Contribution	₹ 3,857.80 Lakh @1.00 Lakh /house
Amount of 1st Instalment of Central assistance requested	₹ 2,306.40 Lakh
Total No. of DUs proposed	3,844
No. of EWS houses	3,844
Approval by SLSMC & SLAC	Minutes of SLAC meetings held on 19.02.2026. Minutes submitted. Minutes of SLSMC meetings held on 20.02.2026. Minutes submitted.

Component	BLC
No. of Projects	159
No. of Cities	159
Total Project Cost	₹ 35,842.46 Lakh @3.89 L/house
Central Assistance	₹ 13,821.00 Lakh @1.5 L/house
State Share	₹12,240.80 Lakh @1.33 L/house
ULB/IA/PMC/others share	₹566.66 Lakh @0.06 L /house
Beneficiary Contribution	₹ 9,214.00 Lakh @1.00 L /house
Amount of 1st Instalment of Central assistance requested	₹5,528.40 Lakh
Total No. of DUs proposed	9,214
No. of EWS houses	9,214
Approval by SLSMC & SLAC	SLSMC was held on 11.04.25 & 31.12.2025. Minutes have been submitted. SLAC was held on 06.10.2025 & 29.12.2025. Minutes have been submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹145.13 Crore against which State Government has utilized ₹44.91 Crore only (31%).
ii.	Out of 50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 52,588,
iii.	State Government may ground all sanctioned houses urgently.
iv.	State Government to submit proposals for new houses from the identified priority 1 & 2 cities/towns. State Government to include the applicants from the priority group.
v.	The duration for completion of BLC houses proposed is 12-18 months.
vi.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
viii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	4,62 (NGT-161+GBNS-301) BLC houses to be curtailed. Central Assistance released for these houses will be adjusted.
ii.	State Government should focus on occupancy of 10,950 completed AHP houses.
iii.	Mother Sanction issued by Government of India is for ₹50 crore against which expenditure booked is ₹12.72 crore. Further UCs for ₹0.02 crore are pending and unspent balance is ₹41.04 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of

(i) **₹5,766.00 lakh** for construction of 3,844 houses in **52 BLC** projects; and

(ii) **₹13,821 lakh** for construction of 9,214 houses in **159 BLC** projects; under PMAY-U 2.0 for the State Government of **Chhattisgarh** and recommended for release of first instalment of the Central Assistance of **₹2306.40** lakh and **₹5528.40** lakh respectively for these projects/houses. Project-wise details are given at **Annexure –IV A&B.**

5	**Consideration for Central Assistance for 24 & 28 AHP projects under Model-I submitted by State of Chhattisgarh (Agenda 5 & 31)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 24 & 28 AHP projects under Model-I under PMAY-U 2.0 submitted by State Government of Chhattisgarh. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	24
No. of Cities	24
Total Project Cost (EWS houses)	₹40,227.00 lakh
Central Assistance	₹10,494.00 lakh
State Share	₹14,473.20 lakh (for Slum/DU ₹2.28 Lakh and For EWS & In-situ slum/DU ₹1.00 Lakh)
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹15,259.80 lakh (for Slum/DU ₹1.45 Lakhand For EWS & In-situ slum/DU ₹3.25 Lakh)
Cost Per House	5.75 Lakh/DU (including Infra)
Amount of 1st Instalment of Central Assistance requested	₹4197.60 lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	NA
Technology innovation Grant (State Govt.)	NA
No. of Houses using conventional technologies	6,996
No. of EWS Houses	6,996
No. of LIG Houses	NA
Total No. of houses	6,996
Approval by SLSMC & SLAC	SLSMC was held on 31.12.2025. Minutes have been submitted SLAC was held on 29.12.2025. Minutes have been submitted

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	28
No. of Cities	28
Total Project Cost (EWS houses)	₹ 54,659.21 lakh
Central Assistance	₹ 12,550.50 lakh
State Share	₹ 17,066.41 lakh (for Slum redevelopment @₹ 2.80 lakh/DU for EWS ₹ 1.00 Lakh /DU
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹25,042.30 lakh (for Slum@ ₹1.45 Lakh/DU (4833 DUs) For EWS @₹3.25 Lakhs/DU – implemented by ULBs (1532 DUs) @₹6.52 lakh/DU – implemented by Parastatal agencies (202 DUs)
Cost Per House	₹ 5.75 Lakh/DU (including Infra) – for 4,833 slum redevelopment DUs ₹ 5.75 Lakh/DU (including Infra) – for 1,532 EWS DUs implemented by ULBs ₹ 9.02 Lakh/DU (including Infra) – for 2,002 EWS DUs implemented by Parastatal agencies
Amount of 1st Instalment of Central Assistance requested	₹ 5,020.20 lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	NA
Technology innovation Grant (State Govt.)	NA
No. of Houses using conventional technologies	8,367
No. of EWS Houses	8,367
No. of LIG Houses	NA
Total No. of houses	8,367

Cost Per House	₹ 5.75 Lakh/DU (including Infra) – for 4833 slum redevelopment Dus ₹ 5.75 Lakh/DU (including Infra) – for 1532 EWS DUs implemented by ULBs ₹ 9.02 Lakh/DU (including Infra) – for 2002 EWS DUs implemented by Parastatal agencies
Approval by SLSMC & SLAC	SLAC was held on 19.02.2026 Minutes submitted. SLSMC was held on 20.02.26 Minutes submitted

B. CSMC observations:

PMAY–U 2.0

i.	State Government to ensure that the proposed land for these projects is encumbrance free, as per the scheme guidelines.
ii.	State Government to ensure that the sale price fixed for these houses are not changed in any circumstances.
iii.	State Government to ensure the award of work through transparent tendering process, as per scheme guidelines of PMAYU-2.0.
iv.	As per Annexures provided in DPRs, Project cost includes the infrastructure cost.
v.	State Government shall ensure that at least 50% beneficiaries are selected and uploaded on UWP before claiming the first instalment of Central Assistance including Central TIG., as per the scheme guidelines.
vi.	State Government shall ensure that trunk infrastructure is provided up to the AHP Project site.
vii.	State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
viii.	State Government to ensure that all required incentives/benefits have been provided as per scheme guidelines.
ix.	State Government shall ensure that convergence of these projects with various other GoI and State Government schemes is done so that civic facilities became available for weaker section.
x.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/ NOCs for all projects etc. are to be done by State Govt., as per the scheme guidelines start of the work at site.

xi.	The State Government has duly examined and confirmed that all proposed projects conform to the prescribed TOD compliance requirements and therefore eligible for consideration by the CSMC
xiv	The duration for completion of AHP houses proposed is 36 months.
xv	State Government shall adhere to all the compliances mentioned in scheme guidelines.
xvi.	The State govt. of Chhattisgarh will release the 1st, 2nd & 3rd instalment through Adhaar based payment system of DBT on submission of ATR, TPQMA etc. compliances as per PMAY-U 2.0 guidelines.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of

(i) **₹10,494.00 lakh** for construction of **6,996** houses in **24 AHP** projects;

(ii) **₹12,550.50 lakh** for construction of **8,367** houses in **28 AHP** projects

under PMAY-U 2.0 for the State Government of **Chhattisgarh** and recommended for release of first instalment of the Central Assistance of **₹4197.60 lakh** and **₹5020.20 lakh** respectively for these projects/ houses subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -IV C&D.**

6.	**Consideration for Central Assistance for 149 (82 + 67) BLC projects submitted by State Government of Gujarat (Agenda 6)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 149 (82 and 67) BLC projects under PMAY-U 2.0 submitted by State Government of Gujarat. The salient details of the proposal are as under:

Component	BLC
No. of Projects	82
No. of Cities	82
Total Project cost	₹ 58,206.49 Lakh
Central Assistance	₹ 12,663.00 Lakh
State Share	₹ 21,105.00 Lakh (₹2.50 Lakh per house)
ULB/Implementing Agency Share	Nil

Beneficiary Contribution	₹ 24,438.49 Lakh (Ranging from ₹ 2.5 Lakh to ₹ 3.51 Lakh per house)
Amount of 1st Instalment Central assistance requested	₹ 5,065.20 Lakh
Proposed Houses cost	Ranging from ₹ 6.50 Lakh to ₹ 7.51 Lakh
Total No. of DUs proposed	8,442
Approval by SLSMC & SLAC	SLSMC Minutes have been submitted

Component	BLC
No. of Projects	67
No. of Cities	48
Total Project cost	₹ 47,721.18 Lakh
Central Assistance	₹ 9,630.00 Lakh
State Share	₹ 16,050.00 Lakh (₹2.50 Lakh per house)
ULB/ Implementing Agency	Nil
Beneficiary Contribution	₹ 19,041.18 Lakh (Ranging from ₹ 2.5 Lakh to ₹ 3.51 Lakh per house)
Amount of 1st Instalment requested	₹ 3,852.00 Lakh
Proposed Houses cost	Ranging from ₹ 6.50 Lakh to ₹ 7.51 Lakh
Total No. of DUs proposed	6,420
No. of EWS houses	6,420
Approval by SLSMC & SLAC	SLSMC Minutes have been submitted on 29-12-2025

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹198.44 Crore. State Government to book the expenditure immediately.
ii.	Out of 1,20,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 1,03,329 houses only so far. State Government to submit proposals for approval of remaining 16,671 houses at the earliest.

iii.	All actions are to be done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	2,703 (NGT-193+GBNS-2,510) houses to be curtailed. Central Assistance released for these houses will be adjusted. State Government should also take action for occupancy of 40,000 completed AHP/ISSR houses.
ii.	Mother Sanction issued by Government of India is for ₹322.17 crore against which expenditure booked is ₹213.96 crore. Further UCs for ₹9.59 crore are pending, State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of

(i) **₹12,663.00 lakh** for construction of 8,442 houses in **82 BLC** projects; and

(ii) **₹9,630.00 lakh** for construction of 6,420 houses in **67 BLC** projects

under PMAY-U 2.0 for the State of **Gujarat** and recommended for release of first instalment of the Central Assistance of **₹5,065.20** lakh and **₹3852.00** respectively for these projects/houses. Project-wise details are given at **Annexure- V-A&B.**

7.	**Consideration for Central Assistance for 104 (70 + 34) AHP submitted by State of Gujarat (Agenda 7)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 70 and 34 AHP projects under PMAY-U 2.0 submitted by State Government of Gujarat. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	70
No. of Cities	8
Total Project Cost (EWS houses)	₹4,21,517.09 lakh
Central Assistance	₹46,308.00 lakh
State Share	₹59,938.00 lakh
ULB/Implementing Agency Share	₹1,38,382.09 Lakh
Other Cost	₹77,948.85 Lakh
Beneficiary Contribution	₹1,75,889.00 Lakh
Cost Per House	₹8.89 Lakh to ₹14.55 Lakh (including Infra)
Sale Price of House	₹7.00 Lakh and ₹9.00 Lakh (including Infra)
Amount of 1st Instalment of Central Assistance requested	₹18,523.20 lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	Nil
Technology innovation Grant (State Govt.)	Nil
No. of Houses using conventional technologies	Nil
No. of EWS Houses	30,872
No. of LIG Houses	Nil
Total No. of houses	30,872
Approval by SLSMC & SLAC	SLSMC minutes submitted

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	34
No. of Cities	8
Total Project Cost (EWS houses)	₹2,52,630.21 lakh
Central Assistance	₹27,079.50 lakh
State Share	₹40,396.00 lakh (Ranging from ₹2.00 Lakh to ₹4.00 Lakh)

ULB/Implementing Agency Share	₹56,194.71 Lakh
Other Cost	₹48,964.17 Lakh
Beneficiary Contribution	₹1,28,960.00 Lakh
Cost Per House	₹10.29 Lakh to ₹14.14 Lakh (without Infrastructure)
Sale Price of House	Upto ₹9.00 Lakh (including Infrastructure)
Amount of 1st Instalment of Central Assistance requested	₹10,831.80 Lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	Nil
Technology Innovation Grant (State Govt.)	Nil
No. of Houses using conventional technologies	Nil
No. of EWS Houses	18,053
No. of LIG Houses	Nil
Total No. of houses	18,053
Approval by SLSMC & SLAC	SLSMC minutes submitted dated 29-12-2025

B. CSMC observations:

PMAY–U 2.0

i.	The land records/details have been provided in the DPRs. State Government to ensure that the proposed land for these projects is encumbrance free, as per the scheme guidelines.
ii.	State Government shall ensure that the sale price fixed for these houses is not changed in any circumstances.
iii.	As per Annexures provided, Project cost includes the infrastructure cost.
iv.	State Government to ensure that all NOCs / Approvals are provided as per the guidelines.
v.	State Government shall ensure that trunk infrastructure is provided up to the AHP Project site.
vi.	State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
vii.	State Government to ensure that all required incentives/benefits has been provided as per scheme guidelines.

viii.	State Government to ensure that convergence of these projects with various other GoI and State Government schemes are done so that civic facilities became available for weaker section.
ix.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/ NOCs for all projects etc. are to be done by State Govt., as per the scheme guidelines start of the work at site.
x.	State Government to ensure that at least 50% of the eligible beneficiaries are identified and uploaded on UWP before claiming the 1st instalment of Central Assistance
xi.	The State Government has duly examined and confirmed that all proposed projects conform to the prescribed TOD compliance requirements and therefore eligible for consideration by the CSMC
xi.	The duration for completion of AHP houses proposed is 24-36 months.
xii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of

(i) **₹46,308.00 lakh** for construction of **30,872** houses in **70 AHP** projects;

(ii) **₹27,079.50 lakh** for construction of **18,053** houses in **34 AHP** projects;

under PMAY-U 2.0 for the State Government of **Gujarat** and recommended for release of first instalment of the Central Assistance of **₹18,523.20** lakh and **₹10,831.80** lakh respectively for these projects/ houses subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -V-C&D.**

8. Consideration for Central Assistance for 24 BLC projects submitted by UT of Jammu & Kashmir (Agenda 8)

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 24 BLC projects under PMAY-U 2.0 submitted by UT of Jammu & Kashmir. The salient details of the proposal are as under:

Component	BLC
No. of Projects	24

No. of Cities	24
Total Project cost	₹8,138.40 lakh
Central Assistance	₹1,957.50 lakh
Union Territory Share	₹217.50 lakh (₹0.25 lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	₹5,963.40 lakh (Average ₹6.86 lakh per house)
Amount of 1st Instalment Central assistance requested	₹783.00 lakh
Proposed Houses cost	Average ₹9.36 lakh per house
Total No. of DUs proposed	870
No. of EWS houses	870
Approval by SLSMC& SLAC	SLSMC meeting held on 09.02.2026

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹11.25 Crore. Nil expenditure booking, out of ₹11.25 crore. UT Government to book the expenditure immediately.
ii.	Out of 20,000 targeted houses for submission till March 2026, the UT has submitted proposals for 3,392 only. UT to submit proposals for approval of remaining 16,608 houses at the earliest
iii.	Ground all sanctioned houses urgently. All 1,272 sanctioned AHP houses are yet to be grounded.
iv.	All actions are to be done through Unified Web Portal such as beneficiaries applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, DPR preparation, beneficiaries list etc.
ii.	The duration for completion of BLC houses proposed is 12-18 months.
iii.	Second and third instalments of the Central Assistance will be released as per the compliances received from the UT Government as per scheme guidelines.
iv.	UT Government shall adhere to all the compliances mentioned in scheme guidelines.
v.	UT Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.
vi.	UT Government to submit minutes of the SLSMC immediately.

PMAY-U

i.	1,791 (NGT-37+GBNS-1,754) BLC houses to be curtailed. Central Assistance released for these houses will be adjusted.
ii.	SNA balance is ₹41,000/-. Further, UCs for ₹19.15 crore are pending and unspent balance is ₹59.19 crore. UT Government to submit pending UCs immediately.
iii.	Mother Sanction issued by GoI is ₹53.39 crore against which expenditure booked is nil.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹1957.50 lakh** for construction of **870** houses in 24 BLC projects under PMAY-U 2.0 for the UT of **Jammu & Kashmir** and recommended for release of first instalment of the Central Assistance of **₹783.00** lakh for these projects/houses. Project-wise details are given at **Annexure-VI.**

9.	**Consideration for Central Assistance for 75 BLC projects submitted by State Government of Madhya Pradesh (Agenda 9)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 75 BLC projects under PMAY-U 2.0 submitted by State Government of Madhya Pradesh. The salient details of the proposal are as under:

Component	BLC
No. of Projects	75
No. of Cities	75
Total Project Cost	₹27,352.08 lakh @₹5.36 lakh/house
Central Assistance	₹7,654.50 lakh @₹1.50 lakh/beneficiary
State Share	₹5,103.00 lakh @₹1.00 lakh/ beneficiary
Beneficiary Contribution	₹14,594.58 lakh @₹2.86 lakh/ beneficiary
Amount of 1st Instalment of Central Assistance requested	₹3,061.80 lakh
Total No. of Houses proposed	5,103
No. of EWS houses	5,103
Approval by SLSMC & SLAC	SLAC meeting was held on 18.12.2025, Minutes of SLAC meeting submitted SLSMC meeting was held on

	07.01.2026, Minutes of SLSMC meeting submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is for ₹301.03 crore, against which expenditure booked for ₹160.46 crore. State Government to book the expenditure and submit UCs.
ii.	Out of 1,50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 58,054 only. State Government to submit proposals for approval of remaining 91,946 houses at the earliest.
iii.	All actions are to be done through Unified Web Portal such as beneficiaries applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released on the basis of the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	State Government to complete 10,103 grounded AHP houses; improve occupancy by providing civic infrastructure and ensuring allotment.
ii	9,139 (NGT-681+GBNS-8,458) BLC houses to be curtailed and central assistance released for these houses will be adjusted.
iii.	Mother Sanction issued by Government of India is for ₹1.75 crore against which expenditure booked is ₹0.03 crore only. Further, UCs for ₹7.78 crore are pending and unspent balance is ₹189.86 crore. State Government to release funds to the beneficiaries and submit UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹7,654.50 lakh** for construction of **5,103** houses in 75 BLC projects under PMAY-U 2.0 for the State Government of **Madhya Pradesh** and recommended

for release of first instalment of the Central Assistance of **₹3,061.80** lakh for these projects/houses. Project-wise details are given at **Annexure-VII-A.**

10.	**Consideration for Central Assistance for 4 AHP projects under Model-I submitted by State Government of Madhya Pradesh (Agenda 10)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 4 AHP projects under Model-I of PMAY-U 2.0 submitted by State Government of Madhya Pradesh. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	4
No. of Cities	2
Total Project Cost (EWS houses)	₹38,605.73 lakh
Central Assistance	₹4,212.00 lakh
State Share	₹2,808.00 lakh
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹31,585.73 lakh (Average per DU ₹11.241 lakh)
Cost Per House	₹10.70 lakh (including Infra)
Amount of 1st Instalment of Central Assistance requested	₹1,684.80 lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	NA
Technology innovation Grant (State Govt.)	NA
No. of Houses using conventional technologies	5,180 including EWS/MIG/LIG/Commercial
No. of EWS Houses	2,808
No. of LIG Houses	1,568 (Not eligible for any Central Assistance)
Total No. of houses	5,180 including EWS/MIG/LIG/Commercial

Approval by SLSMC & SLAC	SLAC meeting was held on 18.12.2025, Minutes of SLAC meeting submitted. SLSMC meeting was held on 7.01.2026, Minutes of SLSMC meeting submitted

B. CSMC observations:

PMAY–U 2.0

i.	The State Government to ensure that the proposed land for these projects is encumbrance free, as per the Scheme Guidelines.
ii.	The State Government shall ensure that the sale price of these houses fixed is not changed in any circumstances.
iii.	The State Government to ensure that the award of work through transparent tendering process, as per Scheme Guidelines of PMAYU-2.0.
iv.	As per Annexures provided in DPRs, project cost includes the infrastructure cost.
v.	The State Government shall ensure the selection and attachment of at least 50% beneficiaries are uploaded on UWP before claiming the 1st Instalment of Central Assistance, as per the Scheme Guidelines.
vi.	The State Government to ensure that all NOCs/Approvals to be provided as per the Guidelines.
vii.	The State Government to ensure that trunk infrastructure shall be provided up to the AHP Project site.
viii.	The State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
ix.	The State Government to ensure that all required incentives/benefits has been provided as per Scheme Guidelines.
x.	The State Government to ensure that convergence of these projects with various other GoI and State Government schemes shall be done so that civic facilities became available for weaker section.
xi.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/NOCs for all projects etc. are to be done by State Govt., as per the Scheme Guidelines before start of the work at site.
xii.	The State Government has duly examined and confirmed that all proposed projects conform to the prescribed TOD compliance requirements and therefore eligible for consideration by the CSMC.
xiv	The duration for completion of AHP houses proposed is 24 months.
xv	State Government shall adhere to all the compliances mentioned in scheme guidelines.

xvi.	The State govt. will release the 1st, 2nd & 3rd installment through Adhaar based payment system of DBT on submission of ATR, TPQMA etc. compliances as per PMAY-U 2.0 guidelines.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹4212.00 lakh** for construction of 2,808 houses in **4 AHP** projects under PMAY-U 2.0 for the State Government of **Madhya Pradesh** and recommended for release of first instalment of the Central Assistance of **₹1684.80** lakh for these projects/ houses subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -VII-B.**

11	**Consideration for Central Assistance for 266 BLC projects submitted by State Government of Maharashtra (Agenda 11)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 266 BLC projects under PMAY-U 2.0 submitted by State Government of Maharashtra. The salient details of the proposal are as under:

Component	BLC
No. of Projects	266
No. of Cities	266
Total Project Cost	₹1,17,604.50 Lakh (₹6.50 lakh per house)
Central Assistance	₹27,139.50 Lakh (₹1.50 lakh per house)
State Share	₹18,093.00 Lakh (₹1.00 lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	₹72,372.00 Lakh (₹4.00 lakh per house)
Amount of 1st Instalment requested	₹10,855,80 Lakh
Total No. of DUs proposed	18,093
No. of EWS houses	18,093
Approval by SLSMC& SLAC	SLAC minutes submitted 4th SLAC dated 01-10-2025, SLSMC minutes 3rd SLSMC dated 26-11-2025

	SLSMC minutes 4th SLSMC dated 02-2-2026

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹246.93 crore against which State Government has utilized only ₹4.61 Crore (2%). The amount will lapse on 31st March 2026, if not claimed.
ii.	Identification & attachment of beneficiaries of AHP projects pending.
iii.	Out of 2,20,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 1.39 lakh houses only so far. State Government to submit proposals for approval of remaining 80,000 houses at the earliest.
iv.	Identification of AHP Beneficiaries & attached on UWP immediately. Further, State Government to start all AHP (M-I & II) Sanctioned Projects (till 5th CSMC) grounding before placing any new projects in next CSMC.
v.	All actions are to be done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	State Government to curtail 41,028 (NGT-24,032+GBNS-16,996) houses immediately.
ii.	State Government to focus on Occupancy of 50,000+ completed AHP & ISSR Houses.

iii.	SNA balance is ₹75.46 crore. Further UCs for ₹69.46 crore are pending and unspent balance is ₹74.84 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹27,139.50 lakh** for construction of 18,093 houses in **266 BLC** projects under PMAY-U 2.0 for the State Government of **Maharashtra** and recommended for release of first instalment of the Central Assistance of **₹10,855.80** lakh for these for these projects/houses. Project-wise details are given at **Annexure-VIII-A.**

12.	**Consideration for Central Assistance for 25 AHP projects under Model-I submitted by State Government of Maharashtra (Agenda 12)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 4 AHP projects under Model-I under PMAY-U 2.0 submitted by State Government of Maharashtra. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	25
No. of Cities	17
Total Project Cost (EWS houses)	₹2,45,042.41lakh
Central Assistance	₹20,140.50 lakh
State Share	₹13,427.00 lakh
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹1,99,980.28 lakh(Average per house₹14.89 Lakh)
Cost of Per House	₹18.25 Lakh (including Infra)
Amount of 1st Instalment of Central Assistance requested	₹8,056.20 lakh
No. of projects/Houses using innovative construction technology	10 Projects / 6,255 DUs
Technology innovation Grant (Central Govt.)	₹1,876.50 lakh

Technology innovation Grant (State Govt.)	₹938.25 Lakh
Amount of 1st Instalment of Technology innovation Grant requested	₹938.25 Lakh
No. of Houses using conventional technologies	10 Projects / 7,172
No. of EWS Houses	13,427
No. of LIG Houses	1,816 (Not eligible for any Central Assistance)
Total No. of houses	15,621
Cost Per House	₹18.25 Lakh (including Infra)
Approval by SLSMC & SLAC	SLAC minutes submitted 2nd SLAC- dated 23.7.2025 4th SLAC dated 01.10.2025, 5th SLAC dated 08-01-2026 SLSMC minutes 2nd SLSMC dated -06-08-2025 4thSLSMC dated 02.02.2026,

B. CSMC observations:

PMAY–U 2.0

i.	State Government to ensure that the proposed land for these projects is encumbrance free, as per the scheme guidelines.
ii.	State Government to ensure that the sale price fixed for these houses are not changed in any circumstances.
iii.	State Government to ensure that Innovative construction technologies for 10 projects shall selected from the available basket of technologies through transparent tendering process, as per scheme guidelines of PMAYU-2.0. These 10 projects are eligible for Central TIG and the timeline for completion will be 18-24 months, from the date of all statutory approvals, otherwise TIG will not be applicable, and extra cost will be borne by the State Govt. 15 project will be constructed using conventional technologies which may be completed within 36 months.
iv.	As per Annexures provided in DPRs, Project cost includes the infrastructure cost.
v.	State Government shall ensure the selection and uploading of at least 50% beneficiaries before claiming the first instalment of Central Assistance, as per the scheme guidelines.
vi.	State Government to ensure that all NOCs / Approvals to be provided as per the guidelines.

vii.	State Government to ensure that trunk infrastructure shall be provided up to the AHP Project site.
viii.	State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
ix.	State Government to ensure that all required incentives/benefits has been provided as per scheme guidelines.
x.	State Government to ensure that convergence of these projects with various other GoI and State Government schemes shall be done so that civic facilities became available for weaker section.
xi.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/ NOCs for all 17 projects etc. are to be done by State Govt., as per the scheme guidelines start of the work at site.
xii.	State Government to ensure that at least 50% of the eligible beneficiaries are identified and uploaded on UWP before claiming the 1st instalment of CA including Central TIG.
xiii.	The projects will be for TIG as following:

Sr. No.	District Name	City Name	Annexure ID	Technology Used	Selection of technology	Project Duration	No of EWS units
1	Amravati	Achalpur, Municipality	5B27251323000154	Monolithic Concrete Construction System using Aluminium formwork	Open Tender	18 -24 Months	119
2	Buldana	Mehkar, Municipality	5B27251303000309	Aluminium Foam work	Open Tender	18 -24 Months	216
3	Chandrapur	Chandrapur, Municipal Corporation	5B27248082000307	Aluminium form work system for Monolithic Concrete construction	Open Tender	18 -24 Months	2,004
4	Nagpur	Nagpur Metropolitian Region Develpoment Authority	5B27770527000147	From Basket of 54 technologies	Open Tender	18 -24 Months	1,197
5	Pune	Shirur, Municipality	5B27251518000327	From Basket of 54 technologies	Open Tender	18 -24 Months	338
6	Pune	Talegaon Dabhade, Municipality	5B27251522000306	Monolithic Concrete Construction System using Aluminium formwork	Open Tender	18 -24 Months	568

7	Thane	Ambarnath, Municipality	5B27251485000191	Prefab Technology	Open Tender	18 -24 Months	500
8	Thane	Ambarnath, Municipality	5B27251485000157	Prefab Technology	Open Tender	18 -24 Months	330
9	Yavatmal	Yavatmal, Municipality	5B27251386000106	Monlothic Construction	Open Tender	18 -24 Months	469
10	Yavatmal	Yavatmal, Municipality	5B27251386000148	Monolithic construction	Open Tender	18 -24 Months	514

C. CSMC Decision:

After detailed deliberations, CSMC **approved**

i. Central Assistance amounting to **₹20,140.50lakh** for **25AHP**projects for construction of **13,427 houses** of EWS category submitted by State Government of Maharashtra

ii. Technology Innovation grant (TIG) amounting to **₹1,876.50 lakh** for **10 AHP** projects for construction of **6,255 houses** of EWS category submitted by State Government of Maharashtra

iii. Release of 1st instalment of Central Assistance of **₹8,056.20 lakh** for **25 AHP** projects for construction of **13,427 houses** of EWS category submitted by State Government of Maharashtra.

iv. Release of 1st instalment of TIG of **₹938.25 lakh** for **10 AHP** projects for construction of **6,255 houses** of EWS category submitted by State Government of Maharashtra.

v. Any release of CA/TIG subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -VIII-B.**

13.	**Consideration for Central Assistance in the form of Redeemable Housing Vouchers (RHV) for 30 AHP -PPP project on private land submitted by State Government of Maharashtra (Agenda 13)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of in the form of Redeemable Housing Voucher (RHV) for 30 AHP-PPP projects

on private land under PMAY-U 2.0 submitted by State Government of Maharashtra. The salient details of the proposal are as under:

Component	AHP (Model-2) on Private land by Private Agency
No. of Projects	30
No. of Cities	11
Annexure ID	Provided
Project Whitelisted as per Annexure 5D	Yes, State submitted Annexure 5D
Total Project Cost (EWS houses)	₹6,67,362.56 Lakh
Central Assistance in the form of RHV	₹40,497.00 lakh
State Share in the form of RHV	₹ 26,998.00 Lakh
ULB/Implementing Share/PMC/Others	Nil
Beneficiary Contribution	₹5,85,782.20(Average per DU ₹21.70 Lakh)
Cost Per House	24.72 Lakh (including Infra)
Amount of Instalment of Central Assistance requested	The Central Assistance in the form of RHV will be released in the single instalment upon fulfilling the eligibility conditions as per scheme guidelines
No. of projects/Houses using innovative construction technology	19 Project / 24,210 DUs
Technology innovation Grant (Central Govt.)	₹7,263.00 lakh 100% TIG will be released on completion of50% physical progress of the project. (TIG will be applicable for number of EWS houses proposed)
Technology innovation Grant (State Govt.)	₹26,998.00 lakh
No. of Houses using conventional technologies	Nil as mentioned in Annexure 5C
No. of EWS Houses	26,998
No. of LIG/MIG Houses	LIG- 15,565 (Not eligible for any Central Assistance)
Total No. of houses	48,496
Approval by SLSMC & SLAC	5th SLAC minutes submitted dated 08-01-2026 1st SLSMC minutes submitted dated 29-05-2025

	4th SLSMC minutes submitted dated 02-02-2026

B. CSMC observations:

PMAY–U 2.0

i.	The land records/details have been provided in the DPRs. State Government to ensure that the proposed land for these projects is encumbrance free, as per the scheme guidelines.
ii.	State Government to ensure that the sale price fixed for these houses are not changed in any circumstances.
iii.	State Government to ensure that Innovative construction technologies for projects shall selected from the available basket of technologies through transparent tendering process, as per scheme guidelines of PMAYU-2.0. This project is eligible for Central TIG and the timeline for completion will be 18-24 months, from the date of all statutory approvals, otherwise TIG will not be applicable, and extra cost will be borne by the State Govt.
iv.	As per Annexures provided in DPRs, Project cost includes the infrastructure cost.
v.	State Government to ensure that all NOCs / Approvals to be provided as per the guidelines.
vi.	State Government to ensure that trunk infrastructure shall be provided up to the AHP Project site.
vii.	State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
viii.	State Government to ensure that all required incentives/benefits has been provided as per scheme guidelines.
ix.	State Government to ensure that convergence of these projects with various other GoI and State Government schemes shall be done so that civic facilities became available for weaker section.
x.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/ NOCs for project are to be done by State Govt., as per the scheme guidelines start of the work at site.
xi.	State Government to ensure that at least 50% of the eligible beneficiaries are identified and uploaded on UWP before claiming of CA including Central TIG.
xii.	The Central Assistance under Private Sector model of the AHP vertical along with State Government share will be released to EWS beneficiaries in the form of Redeemable Housing Vouchers (RHV). The RHV will be handed over to the beneficiaries of the whitelisted project at the time of registration/purchase of house.

xiii.	The project will be eligible for Central Assistance for the EWS houses after geo-tagging of the completed stage.
xiv.	The developer can redeem the RHV received from the beneficiary by submitting the same to the concerned/designated Banks/HFCs.
xv.	The Central Assistance in the form of RHV will be released in a single instalment upon fulfilling the eligibility conditions.
xvi.	100% TIG will be released on completion of 50% physical progress of the project. (TIG will be applicable for number of EWS houses proposed)

The projects details including name of Private Developers proposed by the State Government in AHP Model-2 are as under:

S.No	Annexure ID	Project Name	Private Developer Name	Total No of PMAY EWS Units
1	5C27251554000030	Construction of 264 EWS row houses on survey no 308, 309 mauza jamkhed, tq jamkhed, ahilyanagar	icon Enterprises	264
2	5C27251554000031	Construction of 240 EWS houses under AHP-PPP on land survey no.1053 mauza jamkhed, tq. jamkhed, dist. ahmednagar	icon enterprises	240
3	5C27276320000032	Construction of 320 EWS Houses under AHP-PPP on land of survey no. 181 and 186/1 mauza Newasa,Ahmednagar	iconinfra	320
4	5C27770527000019	Construction of 148 EWS Units, 131 LIG Units and 36 Commercial Units at Kh.No.-129/2, Mouza-Isasani, Tah.-Hingna, Dist.-Nagpur.	M/s.Shobha Infrastructure	148
5	5C27770527000023	Construction of 100 EWS, 125 Raw Houses, 12 shops At Kh. No. 130 (1 and 2), Mouza Dahegaon (Rangari), District Nagpur.	M/s Capitol Buildtech Private Limited	100
6	5C27770527000024	Construction of 100 EWS Units and 168 LIG Units and 28 Commercial Units at, Kh no. 35/1/A (Part D), Mauza - Khairi, Tal.- Kamptee Dist. Nagpur.	M/s.Orange City Heights	100

7	5C27770527000025	Construction of 120 EWS Units and 90 LIG Units at Kh.No.-147 (Part-I), Mouza-Bhokara, Tah.-Nagpur (Rural), Dist.-Nagpur.	M/s.Shobha Enterprises	100
8	5C27770527000027	Construction of 139 EWS units and 36 HIG units at Kh. No. 190 Part-II Mouza-Bhokara Tah.-Nagpur Rural Dist.-Nagpur	M/s.Hakimi Construction Pvt. Ltd.	100
9	5C27770527000028	Construction of 1555 EWS units and 42 Commercial units at, plot No. - 5 and 6, Kh. No. - 125/1,2, Mouza Isasani, tah. Hingna, Dist. - Nagpur	M/s.Aditya Anagha Multi State Credit Co-Operative Society Ltd.	1,304
10	5C27251362000029	Construction of 330 EWS units at Plot no. - 7, kh no.- 78,166,167,168, city survey no.- 489 and 648, Sheet no. - 37 (571), 44 (572), Mouza - Jaitala, Tah. and dist.- Nagpur	M/s.Konark Infra	330
11	5C27251528000034	Construction of 250 EWS Units, 656 LIG Units at Survey No.15 1 A and 15 1C 1, Thergaon Tq- Mulshi, Dist-Pune	M/S. ACE Vyankateshwara Realty	250
12	5C27251528000039	Construction of 386 PMAY EWS Units, 70 Non-PMAY EWS Units AND 1088 LIG/MIG Units at Plot No.C and D, Survey No.122/1, Mouje Charholi (BK) Tq- Haveli Dist-Pune	M/s. Prime Center AND Developers Pvt. Ltd. WITH PUNE MHADA BOARD	386
13	5C27251528000051	Construction of 332 EWS units at Aishwaryam Gaurav situated at Plot no. 5 and 6, Gat no. 94 at Chikhali, Pune	Sai Essen Developers	332
14	5C27770727000038	Construction of 800 EWS Units, 264 EWS Freesale Units at G.No. 6,9,75,76,77 and Others At Mouje Bhukum Tq- mulshi Dist-Pune	M/S. NEULEAF BHUKUM DEVELOPMENT LLP	800
15	5C27251530000035	Construction of 138 EWS Units, 414 LIG Units at Survey No. 23 2, Plot No. 2, Mouje	M/S. Epoch Estate	138

		Dhanori, Tal. Haveli, Dist. Pune		
16	5C27251530000036	Construction of 103 EWS Units, 306 LIG Units at Survey No. 1361 B 1 3 A and B and 1361 B 2 2, Mouje Wagholi, Tal. Haveli, Dist. Pune	M/S. Daulatraj AdiGlobal LLP	103
17	5C27251530000042	Construction of 288 EWS (PMAY) ,249 EWS (Free sale), 466 MIG houses and 12 shops under PMAY (U) 2.0 AHP-PPP by Classic Properties at Sr No 59 1 and 59 2, Kondhwa Khurd, Pune	M/S. Classic Properties	288
18	5C27251577000040	Construction of 576 EWS units 500 LIG units 500 MIG units by Anukarati Homes Pvt Ltd	M/s. ANUKARATI HOMES PVT. LTD. WITH PUNE MHADA BOARD	576
19	5C27251485000026	Construction of 1280 EWS houses under PMAY 2.0- PPP by Shaswat homes at Kasgaon , Tal. Ambernath dist. Thane	M/s. Shaswat Homes	1,280
20	5C27251477000041	Construction of 12056 EWS (PMAY) AND 13300 LIG houses by Priyanka Home Realtors Pvt. Ltd. at Kongaon-Gowe, Tal-Bhiwandi, Dist-Thane, (MMR Region)	M/s. Priyanka Home Realtors Pvt. Ltd. WITH KONKAN MHADA BOARD	12,056
21	5C27251477000043	Construction of 934 EWS houses and 45 shops under PMAY (U) 2.0 AHP-PPP by Navdeep Realtors at S. No 16/1, 16/1/2, 16/2, 16/3/1, 17/2, 18/13, 18/14 Narpoli, Bhiwandi, Dist-Thane, (MMR Region)	M/s. NAVDEEP REALTORS WITH KONKAN MHADA BOARD	934
22	5C27251477000044	Construction of 3384 EWS houses under PMAY (U) 2.0 AHP-PPP by SAI BALAJI DEVELOPER at S. No. 67/4(P), 69/1(P), 80/1(P), 80/2(P),81(P) Temghar, Bhiwandi, Dist- Thane, (MMR Region)	M/s. SAI BALAJI DEVELOPER WITH KONKAN MHADA BOARD	2,784

23	5C27251477000045	Construction of 714 EWS houses (593 PMAY and 121 free sale) and 8 shops under PMAY (U) 2.0 AHP-PPP by Vidisha Buildcon LLP at S. No 16/5 and 16/3(p) Narpoli, Bhiwandi, Dist- Thane, (MMR Region)	M/s. VIDISHA BUILDCON LLP WITH KONKAN MHADA BOARD	593
24	5C27251477000046	Construction of 664 EWS houses under PMAY -2.0 PPP by M/s, Vidisha Builders and Infra on land bearing S. No. 113 at Village Narpoli, Tal. Bhiwandi, Dist. Thane	M/s. Vidisha Builders and Infra	570
25	5C27251477000050	Construction of 394 EWS houses under Pradhan Mantri Awas Yojana (Urban) 2.0 - Public Private Partnership (PPP) by Shankheshwaram Home at S. No 11/1, Narpoli, Bhiwandi, Dist- Thane, (MMR Region)	SHANKHESHWARAM HOME	394
26	5C27251477000052	123 EWS units under Pmay U 2 at land bearing sno 11 8 3 village narpoli under PPP	Ms Sashwat Infra developer in partnership with PO Konkan Board	123
27	5C27251477000053	Construction of 500 EWS units under PMAY at plot bearing Plot no. 36, Sector 24 Turbe, Dist. Thane.	M/s. Rehab Housing Pvt. Ltd. in partnership with Konkan Board	500
28	5C27251477000054	Proposed construction of Residential EWS - 1538 Dus PMAY-1004 DUS OPEN SALE - 534 DUs Housing scheme for AHP-PPP MODEL PMAY scheme on plot bearing S No 87-2-B at Village Rahnal	M/s Shree Narayan Landmark	1,004
29	5C27251530000037	Construction of 381 EWS houses under PMAY-U 2.0 PPP by M/s Royalman Infrabuild LLP	M/s Royalman Infrabuild UP	381
30	5C27251553000033	Construction of 500 EWS houses under AHP-PPP on land of survey no. 1206,mouza.	icon infra	500

		shrigonda, dist. ahilyanagar		
Total				**26,998**

C. CSMC Decision:

After detailed deliberations, CSMC **approved**

i. Central Assistance amounting to **₹40,497.00 lakh** in the form of RHV as per operational guidelines for **30 AHP-PPP** projects for construction of **26,998 houses** of EWS category submitted by State Government of Maharashtra.

ii. Technology Innovation grant (TIG) amounting to **₹7,263.00 lakh** for **19 AHP-PPP** projects for construction of **24,210 houses** of EWS category submitted by State Government of Maharashtra.

iii. Any release of CA/TIG subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -VIII-C.**

14. Consideration for Central Assistance for 8 BLC projects submitted by State Government of Nagaland (Agenda 14)

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 8 BLC projects under PMAY-U 2.0 submitted by State Government of Nagaland. The salient details of the proposal are as under:

Component	BLC
No. of Projects	8
No. of Cities	8
Total Project cost	₹8,625.50 Lakh @6.50 lakhs/house
Central Assistance	₹2,985.75 Lakh @2.25 lakhs/house
State Share	₹331.75 Lakh (₹0.25 Lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	₹5,308.00 Lakh (₹4.00 Lakh per house)
Amount of 1st Instalment requested	₹1,194.30 Lakh
Proposed Houses cost	₹6.50 Lakh
Total No. of DUs proposed	1,327
No. of EWS houses	1,327

Approval by SLSMC & SLAC	SLAC Minutes dated 27.11.2025 submitted. SLSMC Minutes dated 21.01.26 submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued for ₹1.49 crore for non-projects by Government of India.
ii.	Out of 5,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 1,327 houses only so far. State Government to submit proposals for approval of remaining 3,673 houses at the earliest.
iii.	All actions are done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	81 (NGT-9+GBNS-72) BLC houses to be curtailed. Released Central Assistance will be adjusted.
ii.	RAY: Complete 352 grounded houses for early occupancy.
iii.	Mother Sanction issued by Government of India is for ₹25.00 crore against which expenditure booked is ₹1.37 crore. Further UCs for ₹11.17 crore are pending and unspent balance is ₹11.21 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹2,985.75 lakh** for construction of 1,327 houses in **8 BLC** projects under PMAY-U 2.0 for the State Government of **Nagaland** and recommended for release of first instalment of the Central Assistance of **₹1,194.30** lakh for

these for these projects/houses. Project-wise details are given at **Annexure-IX.**

15.	**Consideration for Central Assistance for 72 BLC projects submitted by State Government of Odisha (Agenda 15)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 72 BLC projects under PMAY-U 2.0 submitted by State Government of Odisha. The salient details of the proposal are as under:

Component	BLC
No. of Projects	72
No. of Cities	72
Total Project cost	₹44,648.50 Lakh @6.50L/house
Central Assistance	₹10,303.50 Lakh
State Share	₹6,869.00 Lakh
ULB/IA Share	Nil
Beneficiary Contribution	₹ 27,476.00 Lakh *(@ ₹4.0 Lakh per house)*
Amount of 1st Instalment requested	₹4,121.40 Lakh
Total No. of DUs proposed	6,869
No. of EWS houses	6,869
Approval by SLSMC& SLAC	SLSMC, dated: 15.01.2026 through circulation minutes submitted.

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹99.97 crore against which State Government utilized ₹44.76 crore (45%) only.
ii.	Out of 50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 27,361 houses only so far. State to submit proposals for approval of remaining 22,639 houses at the earliest.
iii.	State Government may start construction of sanctioned houses immediately.

iv.	All actions are done through Unified Web Portal such as Beneficiaries' applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, list of Beneficiaries etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	17,541 (NGT-13,244+GBNS-4,297) BLC houses to be curtailed. Released Central Assistance will be adjusted. Further, State Government to expedite completion of 25,439 grounded houses.
ii.	State Government to focus on occupancy of 3,500 completed AHP & ISSR houses.
iii.	Mother Sanction issued by Government of India is for ₹183.70 crore against which expenditure booked is ₹50.41 crore. Further UCs for ₹63.45 crore are pending and unspent balance is ₹50.41 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹10,303.50 lakh** for construction of 6,869 houses in **72 BLC** projects under PMAY-U 2.0 for the State Government of **Odisha** and recommended for release of first instalment of the Central Assistance of **₹4,121.40** lakh for these for these projects/houses. Project-wise details are given at **Annexure-X.**

16.	**Consideration for Central Assistance for 4 BLC projects submitted by UT of Puducherry (Agenda 16)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 4 BLC projects under PMAY-U 2.0 submitted by UT of Puducherry. The salient details of the proposal are as under:

Component	BLC
No. of Projects	4
No. of Cities	2
Total Project cost	₹15,561.00 lakh @₹10.50/house
Central Assistance	₹3,334.50 lakh @₹2.25/house
State Share	₹4,634.25 lakh (₹3.13 lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	₹7,592.25 lakh (₹5.12 lakh per house)
Amount of 1st Instalment requested	₹1,333.80 lakh
Proposed Houses cost	₹10.50 lakh
Total No. of DUs proposed	1,482
No. of EWS houses	1,482
Approval by SLSMC& SLAC	SLAC meeting was held on 07.01.2026, Minutes of SLAC meeting submitted SLSMC meeting was held on 08.01.2026, Minutes of SLSMC meeting submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI for ₹21 crore against which expenditure booked is ₹17.50 Crore.
ii.	Out of 5,000 targeted houses for submission till March 2026, the UT Government has submitted proposals for 3,719 houses only so far. UT Government to submit proposals for approval of remaining 1,281 houses at the earliest.
iii.	All actions are to be done through Unified Web Portal such as beneficiaries' applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, DPR preparation, beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the UT Government as per scheme guidelines.
vi.	UT Government shall adhere to all the compliances mentioned in scheme guidelines.

vii.	UT Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	1,689 (NGT-63+GBNS-1,626) BLC houses to be curtailed. Central Assistance released will be adjusted.
ii.	SNA Balance is ₹18.76 crore. Further, UCs for ₹26.21 crore are pending and unspent balance is ₹35.86 crore. UT Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹3,334.50 lakh** for construction of **1,482** houses in 4 BLC projects under PMAY-U 2.0 for the UT of **Puducherry** and recommended for release of first instalment of the Central Assistance of **₹1333.80** lakh for these projects/houses. Project-wise details are given at **Annexure-XI.**

17.	**Consideration for Central Assistance for 117 BLC projects submitted by State Government of Punjab (Agenda 17)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 117 BLC projects under PMAY-U 2.0 submitted by State Government of Punjab. The salient details of the proposal are as under:

Component	BLC
No. of Projects	117
No. of Cities	117
Total Project Cost	₹45,896.50 lakh @₹6.5 lakh/house
Central Assistance	₹10,591.50 lakh @₹1.50 lakh/house
State Share	₹7,061.00 lakh @₹1.00 lakh/house
ULB/IA	Nil
Beneficiary Contribution	₹28,244.00 lakh @₹4.00 lakh/house
Amount of 1st Instalment of Central assistance requested	₹4,236.60 lakh
Total No. of DUs proposed	7,061
No. of EWS houses	7,061
Approval by SLSMC & SLAC	SLSMC meeting was held on 08.01.2026, Minutes of SLSMC submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹169.49 crore against which expenditure booked is ₹5.73 Crore only. State Government to book the expenditure, failing which the amount will lapse on 31.3.2026.
ii.	Out of 50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 35,251 houses only so far. State Government to submit proposals for approval of remaining 14,749 houses at the earliest.
iii.	Grounding of sanctioned houses is very slow. State Government to ground all sanctioned houses urgently.
iv.	All actions are to be done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
vi.	The duration for completion of BLC houses proposed is 12-18 months.
vii.	Second and third instalments of the Central Assistance will be released on the basis of the compliances received from the State Government as per scheme guidelines.
viii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
ix.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	5,603 (NGT-1,223+GBNS-4,380) BLC houses to be curtailed. Central Assistance released for these houses will be adjusted.
ii.	State Government to improve occupancy of completed AHP houses by providing civic infrastructure and ensuring allotment.
iii.	Mother Sanction issued by Government of India is for ₹72.96 crore against which expenditure booked is ₹6.45 crore only. Further UCs for ₹8.49 crore are pending and unspent balance is ₹115.51 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹10,591.50 lakh** for construction of 7,061 houses in **117 BLC** projects under

PMAY-U 2.0 for the State Government of **Punjab** and recommended for release of first instalment of the Central Assistance of **₹4,236.60** lakh for these projects/houses. Project-wise details are given at **Annexure- XII.**

18.	**Consideration for Central Assistance for 225 BLC projects submitted by State Government of Rajasthan (Agenda 18)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 225 (180+45) BLC projects under PMAY-U 2.0 submitted by State Government of Rajasthan. The salient details of the proposal are as under:

Component	BLC
No. of Projects	180
No. of Cities	180
Total Project cost	₹ 81,731.00 lakh @ ₹6.5 lakh/house
Central Assistance	₹18,861.00 lakh
State Share	₹12,574.00 lakh @ ₹1.0 lakh/house
ULB/IA Share	Nil
Beneficiary Contribution	₹50,296.00 lakh @ ₹4.0 lakh/house
Amount of 1st Instalment of Central assistance requested	₹7,544.40 lakh
Total No. of DUs proposed	12,574
No. of EWS houses	12,574
Approval by SLSMC & SLAC	SLAC meeting was held on 31.12.2025 (for 12,567 houses), Minutes of SLAC meeting submitted SLSMC meeting was held on 06.01.2026 (for 12,567 houses) Minutes of SLSMC meeting submitted

No. of Projects	45
No. of Cities	45
Total Project cost	₹27,722.50 lakh @₹6.5 lakh/house
Central Assistance	₹ 6,397.50 lakh
State Share	₹ 4,265.00 lakh @₹1.0 lakh/house
ULB/IA Share	Nil
Beneficiary Contribution	₹ 17,060.00 lakh @₹4.0 lakh/house
Amount of 1st Instalment of Central assistance requested	₹2,559.00 lakh
Total No. of DUs proposed	4,265

No. of EWS houses	4,265
Approval by SLSMC& SLAC	SLSMC meeting was held on 06.01.2026 (for 12,567 houses) It was decided that if additional proposals are received on UWP from IAs prior to CSMC meeting, then the same shall also be included in the proposals and forward to CSMC for consideration. Minutes of SLSMC meeting submitted.

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹295.32 crore against which expenditure booked is 118.97 crore. State Government to book the expenditure.
ii.	Out of 75,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 65,936 only. State Government to submit proposals for approval of remaining 9,064 houses at the earliest
iii.	State Government to attach the details of remaining 1,020 beneficiaries and ground all sanctioned houses urgently.
iv.	All actions are to be done through Unified Web Portal such as beneficiaries applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, DPR preparation, beneficiaries list etc.
v.	The duration for completion of BLC houses proposed is 12-18 months.
vi.	Second and third instalments of the Central Assistance will be released based on the compliances received from the State Government as per scheme guidelines.
vii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
viii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	4,896 (NGT-736+GBNS-4,160) BLC houses to be curtailed. Central Assistance released for these houses will be adjusted.

ii.	State Government to complete 13,221 grounded AHP houses and improve occupancy by providing civic infrastructure and ensuring allotment.
iii.	Mother Sanction issued by Government of India is for ₹368.97 crore against which expenditure booked is ₹254.08 crore. Further UCs for ₹45.46 crore are pending, and unspent balance is ₹46.21 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of

i. **₹18,861.00 lakh** for construction of 12,574 houses in **180 BLC** projects

ii. **₹6,397.50 lakh** for construction of 4,265 houses in **45 BLC** projects

under PMAY-U 2.0 for the State of **Rajasthan** and recommended for release of first instalment of the Central Assistance of **₹7,544.40 lakh** and **₹2559.00 lakh** respectively for these projects/houses. Project-wise details are given at **Annexure- XIII A&B.**

19.	**Consideration for Central Assistance for 1 AHP project submitted by State Government of Rajasthan (Agenda 19)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 1 AHP project under PMAY-U 2.0 submitted by State Government of Rajasthan. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Project	1
No. of Cities	1
Total Project Cost (EWS houses)	₹2,671.38 lakh
Central Assistance	₹816.00 lakh
State Share	₹544.00 lakh
ULB/Implementing Agency Share	Nil
Beneficiary Contribution	₹1,311.38 lakh (Average per DU ₹2.41 lakh)
Cost Per House	₹6.98 lakh (including Infra)

Amount of 1st Instalment of Central Assistance requested	₹326.40 lakh
No. of projects/Houses using innovative construction technology	Nil
Technology innovation Grant (Central Govt.)	NA
Technology innovation Grant (State Govt.)	NA
No. of Houses using conventional technologies	544
No. of EWS Houses	544
No. of LIG Houses	288 (Not eligible for any Central Assistance)
Total No. of houses	832
Approval by SLSMC & SLAC	SLAC meeting was held on 24.12.2025, Minutes of SLAC meeting submitted SLSMC meeting was held on 01.01.26, Minutes of SLSMC submitted

B. CSMC observations:

PMAY–U 2.0

i.	The State Government to ensure that the proposed land for this project is encumbrance free, as per the Scheme Guidelines.
ii.	The State Government shall ensure that the sale price of fixed are not changed in any circumstances.
iii.	The State Government to ensure that the award of work through transparent tendering process, as per Scheme Guidelines of PMAYU-2.0.
iv.	As per Annexures provided in DPRs, project cost includes the infrastructure cost.
v.	The State Government shall ensure the selection and entry of at least 50% beneficiaries on UWP before claiming the 1st Instalment of Central Assistance, as per the Scheme Guidelines.
vi.	The State Government to ensure that all NOCs/Approvals to be provided as per the Guidelines.
vii.	The State Government to ensure that trunk infrastructure shall be provided up to the AHP project site.
viii.	The State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
ix.	The State Government to ensure that all required incentives/benefits have been provided as per Scheme Guidelines.

x.	The State Government to ensure that convergence of these projects with various other GoI and State Government schemes shall be done so that civic facilities became available for weaker section.
xi.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/NOCs for all projects etc. are to be done by State Govt., as per the Scheme Guidelines before start of the work at site.
xiii.	The State Government has duly examined and confirmed that the proposed project conforms to the prescribed TOD compliance requirements and therefore, eligible for consideration by the CSMC.
xiv.	Any release of Central Assistance subject to adherence of Operational Guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹816.00 lakh** for construction of **544** houses in **1 AHP** project under PMAY-U 2.0 for the State Government of **Rajasthan** and recommended for release of first instalment of the Central Assistance of **₹326.40** lakh for the project/ houses subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -XIII-C.**

20	**Consideration for Central Assistance for 151 BLC projects submitted by State Government of Tamil Nadu (Agenda 20)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 151 BLC projects under PMAY-U 2.0 submitted by State Government of Tamil Nadu. The salient details of the proposal are as under:

No. of Projects	151
No. of Cities	151
Total Project cost	₹35,997.00 Lakh
Central Assistance	₹8,307.00 Lakh
State Share	₹5,538.00 Lakh (₹1.00 Lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	₹22,152.00 Lakh (₹4.00 Lakh per house)
Amount of 1st Instalment of Central	₹3,322.80 Lakh

Assistance requested	
Proposed Houses cost	₹6.50 Lakh
Total No. of DUs proposed	5,538
No. of EWS houses	5,538
Approval by SLSMC& SLAC	SLAC minutes submitted SLSMC Minutes submitted

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹13.95 crore against which expenditure booked is Nil.
ii.	State Government to attach details of AHP beneficiaries and ground all sanctioned AHP & BLC houses at the earliest.
iii.	Out of 1,00,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 16,267 houses only so far. State Government to submit proposals for approval of remaining 83,733 houses at the earliest.
iv.	All actions are done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	1,359 (NGT-511+GBNS-848) BLC houses to be curtailed. Central Assistance released will be adjusted.
ii.	State Government to complete grounded 21,336 AHP houses and improve occupancy by providing civic infrastructure and ensuring allotment.
iii.	Mother Sanction issued by Government of India is for ₹399.57 crore against which expenditure booked is ₹220.28 crore. Further UCs for ₹0.52 crore are pending. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹8,307.00 lakh** for construction of 5,538 houses in **151 BLC** projects under PMAY-U 2.0 for the State Government of **Tamil Nadu** and recommended for release of first instalment of the Central Assistance of **₹3,322.80** lakh for these for these projects/houses. Project-wise details are given at **Annexure-XIV.**

21	**Consideration for Central Assistance for 118 BLC projects submitted by State Government of Telangana (Agenda 21)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 118 BLC projects under PMAY-U 2.0 submitted by State Government of Telangana. The salient details of the proposal are as under:

Component	BLC
No. of Projects	118
No. of Cities	118
Total Project Cost	₹91,065.00 Lakh (₹5.00 lakh per house)
Central Assistance	₹27,319.50 Lakh (₹1.50 lakh per house)
State Share	₹63,745.50 Lakh (₹3.50 lakh per house)
ULB/IA Share	Nil
Beneficiary Contribution	Nil
Amount of 1st Instalment of Central Assistance requested	₹10,927.80 Lakh
Total No. of DUs proposed	18,213
No. of EWS houses	18,213
Approval by SLSMC& SLAC	SLAC minutes submitted (18.03.2025 & 18.12.2025) SLSMC minutes submitted (19.03.2025 & 19.12.2025)

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹68.50 Crore, against which expenditure is ₹46.57 Crore.

ii.	State Government to attach the details of 1,02,964 beneficiaries and ground all sanctioned houses at the earliest.
iii.	Out of 1,50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 1,31,894 houses only so far. State Government to submit proposals for approval of remaining 18,106 houses at the earliest.
iv.	All actions are done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iv.	The duration for completion of BLC houses proposed is 12-18 months.
v.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vi.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vii.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.

PMAY-U

i.	Out of 1,36,125 completed AHP houses, only 97,241 houses have been occupied (72%). State Government should take action for occupancy of 23,247 completed AHP houses.
ii.	State Government to attach beneficiaries for all grounded houses.
iii.	Further UCs for ₹65.50 crore are pending and unspent balance is ₹65.50 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹27,319.50 lakh** for construction of 18,213 houses in **118 BLC** projects under PMAY-U 2.0 for the State Government of **Telangana** and recommended for release of first instalment of the Central Assistance of **₹10,927.80** lakh for these for these projects/houses. Project-wise details are given at **Annexure-XV.**

22.	**Consideration for Central Assistance for 172 BLC projects submitted by State Government of Uttar Pradesh (Agenda 22)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 172 BLC projects under PMAY-U 2.0 submitted by State Government of Uttar Pradesh. The salient details of the proposal are as under:

Component	BLC
No. of Projects	172
No. of Cities	172
Total Project Cost	₹2,90,998.50 lakh
Central Assistance	₹67,153.50 lakh
State Share	₹46,516.70 lakh
ULB/IA /PMC/Others share	Nil
Beneficiary Contribution	₹1,77,328.30 lakh
Amount of 1st Instalment of Central assistance requested	₹26,861.40 lakh
Total No. of DUs proposed	44,769
No. of EWS houses	44,769
Approval by SLSMC& SLAC	SLAC and SLSMC minutes are awaited.

B. CSMC observations:

PMAY–U 2.0

i.	Mother Sanction issued by GoI is ₹1,944.68 crore against which expenditure booked is ₹1,344.86 crore.
ii.	Out of 4,25,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 3,23,394 only. State Government to submit proposals for approval of remaining 56,837 houses at the earliest.
iii.	State Government to attach the details of remaining 565 beneficiaries urgently. All sanctioned houses be grounded immediately.
iv.	All actions are done through Unified Web Portal such as beneficiaries applications, verification of beneficiaries, Geo-tagging of beneficiaries, attachment of beneficiaries, DPR preparation, beneficiaries list etc.
v.	The duration for completion of BLC houses proposed is 12-18 months.

vi.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
vii.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
viii	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.
ix.	State Government to furnish SLAC & SLSMC minutes urgently.

PMAY-U

i.	32,288 (NGT-12,136+GBNS-19,588) BLC houses to be curtailed. Curtailment of 14,083 BLC houses submitted. Central Assistance released will be adjusted.
ii.	State Government to complete 8,182 grounded AHP houses, improve occupancy (currently 36.70%) by providing civic infrastructure and ensure allotment of completed houses immediately.
ii.	SNA balance is ₹139.30 crore. State Government may release the amount to the beneficiaries immediately. Further UCs for ₹34.49 crore are pending and unspent balance is ₹492.09 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹67,153.50 lakh** for construction of **44,769** houses in **172 BLC** projects under PMAY-U 2.0 for the State Government of **Uttar Pradesh** and recommended for release of first instalment of the Central Assistance of **₹26,861.40 lakh** for these for these projects/houses. Project-wise details are given at **Annexure-XVI.**

23	**Consideration for Central Assistance for 9 BLC projects submitted by State Government of West Bengal (Agenda 32)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 9 BLC projects under PMAY-U 2.0 submitted by State Government of West Bengal. The salient details of the proposal are as under:

Component	BLC
No. of Projects	9
No. of Cities	9

Total Project Cost	₹ 39,728.00 Lakh @6.5 L/house
Central Assistance	₹ 9,168.00 Lakh @1.5 L/house
State Share	₹11,796.16 Lakh @1.93 L/house
ULB/IA/PMC/others share	NA
Beneficiary Contribution	₹ 18,763.84 Lakh @3.07 L /house
Amount of 1st Instalment of Central Assistance requested	₹ 3,667.20 Lakh
Total No. of DUs proposed	6,112
No. of EWS houses	6,112
Approval by SLSMC & SLAC	SLSMC/SLAC pending

B. CSMC observations:

PMAY–U 2.0

i.	State assembly elections are due to be held shortly. It is advised that the State Government may propose more projects/ houses in next CSMC meeting before Model Code of Conduct come into force. Further, proposal for houses sanctioned but not started under PMAY-U be curtailed immediately.
ii.	Out of 1,50,000 targeted houses for submission till March 2026, the State Government has submitted proposals for 6,800 houses only so far. State to submit proposals for approval of remaining 1,43,200 houses at the earliest.
iii.	All actions are done through Unified Web Portal such as Beneficiaries applications, Verification of Beneficiaries, Geo-tagging of Beneficiaries, attachment of Beneficiaries, DPR preparation, Beneficiaries list etc.
iii.	The duration for completion of BLC houses proposed is 12-18 months.
iv.	Second and third instalments of the Central Assistance will be released as per the compliances received from the State Government as per scheme guidelines.
v.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
vi.	State Government will provide all basic civic amenities in the areas where BLC houses being constructed before completion of houses and claim of 3rd Instalment.
vii.	State Government to furnish SLAC & SLSMC minutes urgently.

PMAY-U

i.	25,545 (NGT-7,235+GBNS-18,310) BLC houses to be curtailed. Central Assistance released will be adjusted.

ii.	State Government to expedite completion of grounded houses.
iii.	Mother Sanction issued by Government of India is for ₹716.29 crore against which expenditure booked is ₹482.16 crore. Further UCs for ₹11.70 crore are pending and unspent balance is ₹18.60 crore. State Government to submit pending UCs immediately.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹9,168.00 lakh** for construction of 6,112 houses in **9 BLC** projects under PMAY-U 2.0 for the State Government of **West Bengal** and recommended for release of first instalment of the Central Assistance of **₹3,667.20** lakh for these for these projects/houses. Project-wise details are given at **Annexure-XVII-A.**

24	**Consideration for Central Assistance for 4 AHP projects under Model-I submitted by State Government of West Bengal (Agenda 33)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance of 4 AHP projects under Model-I under PMAY-U 2.0 submitted by State Government of West Bengal. The salient details of the proposal are as under:

Component	AHP (Model-1) on Government land by Public Agency
No. of Projects	4
No. of Cities	4
Total Project Cost (EWS houses)	₹ 3,817.31 lakh
Central Assistance	₹ 1,032.00 lakh
State Share	₹ 1,919.52 lakh (per DU ₹2.79 Lakhs)
ULB/Implementing Agency Share	₹ 377.03 lakh (per DU ₹0.55 Lakhs)
Beneficiary Contribution	₹488.76 lakh (per DU ₹0.71 Lakhs)
Cost Per House	Varies from 4.90 to 5.67 Lakh/DU (including Infra)
Amount of 1st Instalment of Central Assistance requested	₹ 412.80 lakh
No. of projects/Houses using innovative construction technology	Nil

Technology innovation Grant (Central Govt.)	NA
Technology innovation Grant (State Govt.)	NA
No. of Houses using conventional technologies	688
No. of EWS Houses	688
No. of LIG Houses	NA
Total No. of houses	688
Approval by SLSMC & SLAC	SLSMC and SLAC pending

B. CSMC observations:

PMAY–U 2.0

i.	State Government to ensure that the proposed land for these projects is encumbrance free, as per the scheme guidelines.
ii.	State Government to ensure that the sale price of these houses has been fixed and are not changed in any circumstances.
iii.	State Government to ensure that the award of work through transparent tendering process, as per scheme guidelines of PMAYU-2.0.
iv.	As per Annexures provided in DPRs, Project cost includes the infrastructure cost.
v.	State Government shall ensure the selection and uploading of at least 50% beneficiaries on UWP before claiming the first instalment of Central Assistance, as per the scheme guidelines.
vi.	State Government to ensure that all NOCs / Approvals to be provided as per the guidelines.
vii.	State Government to ensure that trunk infrastructure shall be provided up to the AHP Project site.
viii.	State Government shall ensure to submit all the details on UWP as per the PMAY-U 2.0 Guidelines before start of any construction activity/Tender Activity.
ix.	State Government to ensure that all required incentives/benefits has been provided as per scheme guidelines.
x.	State Government to ensure that convergence of these projects with various other GoI and State Government schemes shall be done so that civic facilities became available for weaker section.
xi.	Identification of developer and issuance of work order, RERA Registration, Statutory Approvals/ NOCs for all projects etc. are to be done by State Govt., as per the scheme guidelines start of the work at site.

xii.	State Government to ensure that at least 50% of the eligible beneficiaries are identified and uploaded on UWP before claiming the 1st instalment of CA including Central TIG.
xiii.	The State Government has duly examined and confirmed that all proposed projects conform to the prescribed TOD compliance requirements and therefore eligible for consideration by the CSMC
xiv.	The duration for completion of AHP houses proposed is 24 months.
xv.	State Government shall adhere to all the compliances mentioned in scheme guidelines.
xvi.	The State govt. will release the 1st, 2nd & 3rd instalment through Adhaar based payment system of DBT on submission of ATR, TPQMA etc. compliances as per PMAY-U 2.0 guidelines.
xv.	State Government to furnish SLSMC minutes urgently.

C. CSMC Decision:

After detailed deliberations, CSMC **approved** Central Assistance of **₹1032.00.00 lakh** for construction of **688** houses in **4 AHP** projects under PMAY-U 2.0 for the State Government of **West Bengal** and recommended for release of first instalment of the Central Assistance of **₹412.80** lakh for these projects/ houses subject to adherence of operational guidelines of PMAY-U 2.0 and fulfilment of CSMC observations in all the projects. Project-wise details are given at **Annexure -XVII-B.**

25.	**Consideration of proposals of States of Rajasthan, Chhattisgarh and UT of Puducherry for Construction of Demonstration Housing Projects (DHPs) at Alwar, Ratanpur and Puducherry respectively under Technology & Innovative Sub-Mission (TISM) of Pradhan Mantri Awas Yojana PMAY–U 2.0 (Agenda 23)**

A. Basic Information

The Committee was informed that the Ministry of Housing and Urban Affairs (MoHUA) is implementing "Pradhan Mantri Awas Yojana – Urban (PMAY-U) - Housing for All" Mission. Based on the learnings from the implementation of PMAY-U, MoHUA has revamped the scheme and launched PMAY-U 2.0 'Housing for All' Mission to support one crore additional eligible beneficiaries in urban areas across the country. Building Materials and Technology Promotion Council (BMTPC) is designated as an appraisal and monitoring agency for projects in various States/UTs falling in Earthquake Zone IV and Zone V and undertake Third Party Inspection and Monitoring (TPIM) review and capacity building of professionals of States/Urban Local Bodies (ULBs).

2. The Technology Sub-Mission of PMAY-U has also been expanded into Technology & Innovation Sub-Mission (TISM) under PMAY-U 2.0 to guide and facilitate States/UTs and other stakeholders in adoption of modern, innovative and green technologies and alternate building material for faster and quality construction of houses. The TSM also assists States/Cities in deploying disaster resistant and environment friendly technologies in collaboration with IITs, NITs, research laboratories and Planning & Architecture institutes and other technical institutions. BMTPC is working as Technical Secretariat of the TSM and assisting State/UT Govts. to use alternate and innovative building materials, technologies and processes for construction of houses under PMAY-U.

3. In order to showcase the field application of new emerging technologies, the then Ministry of Housing and Urban Poverty Alleviation (MoHUPA) had taken an initiative to construct Demonstration Housing Projects (DHPs) through BMTPC as a part of TSM. BMTPC has been nominated as the Implementing Agency (IA) for coordination with States/UTs and also for construction of DHPs.

4. The then MoHUPA vide Letter No. I-16016/5/2014-H/FTS/10825 dated 23.03.2015 and No. I-16015/5/2014-H dated 05.06.2015 requested the State Govts. of Andhra Pradesh, Bihar, Chhattisgarh, Gujarat, Haryana, Karnataka, Kerala, Maharashtra, Odisha, Rajasthan, Sikkim, Tamil Nadu, Telangana, Uttar Pradesh, Uttarakhand and west Bengal to participate in the project. Accordingly, BMTPC undertook DHPs in various parts of the country under TSM of PMAY-U and completed DHPs at projects at Nellore (Andhra Pradesh), Bhubaneshwar (Odisha), Bihar Sharif (Bihar), Hyderabad (Telangana) and Lucknow (Uttar Pradesh).

5. Subsequently, Operational Guidelines for construction of DHPs was issued by MoHUA vide Letter No. 1-14022/16/2017-HFA-V(FTS-3019656) dated 15.06.2017. Further, it was realized to revise the Operational Guidelines and a proposal in this regard was placed before Central Sanctioning and Monitoring Committee (CSMC) in its 31st meeting held on 27.02.2018. After approval of the Competent Authority, the Ministry circulated revised Operational Guidelines, 2018 to all the States/UTs and requested them to send DHP proposals as per revised Operational Guidelines, 2018 vide Letter No. I-11019/8/2017-HFA-V-UD(FTS-9032027) dated 29.05.2018.

6. Accordingly, this Ministry received proposals from the State/UT Govts. of Haryana, Tripura, Gujarat, Madhya Pradesh, Assam, Tamil Nadu, Uttar Pradesh, Nagaland and Jammu & Kashmir for construction of Demonstration Houses. The CSMC in its 44th, 50th, 52nd, 53rd and 57th Meetings held on

28.06.2019, 27.12.2019, 21.01.2021, 22.02.2021 and 23.12.2021 respectively approved DHPs at Panchkula (Haryana), Agartala (Tripura), Ahmedabad (Gujarat), Bhopal (Madhya Pradesh), Guwahati (Assam), Tiruppur (Tamil Nadu), Ayodhya (Uttar Pradesh), Jammu (Jammu & Kashmir) and Dimapur (Nagaland). All the above projects except at Guwahati, Assam have been completed and handed over to State/UT Govts. Construction of DHP at Guwahati, Assam is under progress and likely to complete shortly.

7. Various technologies were used out of the 54 technologies shortlisted under Global Housing Technology Challenge – India (GHTC-India) in completed DHPs mentioned at Para 6 are as under:

- Panchkula, Haryana (Light Gauge Steel Framed Structure with fibre cement board on both side and infill of rockwool – M/s Nipani Infra and Industries Pvt. Ltd.)
- Agartala, Tripura (Stay-in-Place Formwork System- Coffor - M/s Coffor Construction Technology Pvt. Ltd.)
- Ahmedabad, Gujarat (Integrated Hybrid Solution – ONE (IHS – ONE - M/s Adlakha Associates Pvt. Ltd.)
- Bhopal, Madhya Pradesh (Insulating Concrete Forms- M/s Reliable Building Solutions)
- Ayodhya, Uttar Pradesh (LGS Framing with various walling & roofing options - M/s Everest Industries Ltd.)
- Bhalwal, Jammu & Kashmir (EPS core panel using Quikbuild Panels as walling and EPS roof/slab Panel with concreting – M/s Beardsell Limited).
- Tiruppur, Tamil Nadu (Precast concrete construction system - M/s Teemage Builders (P) Ltd.).
- Dimapur, Nagaland (Fly ash EPS (Beads) Cement Sandwich Panel wall & slab - M/s Bhargava Infrastructure Pvt. Ltd., Surat)
- Guwahati, Assam (Light Gauge Steel Frame Structure with V-infill concrete wall M/s Vishaka Industries Ltd.)

8. Now, BMTPC has received proposals from the State Govts. of Rajasthan, Chhattisgarh and UT Govt. of Puducherry for construction of DHPs for social purpose. BMTPC has prepared the Detailed Project Reports (DPRs) in consultation with the State/UT Govts. and forwarded the same to this Ministry for consideration of CSMC. The State Govts. of Rajasthan and Chhattisgarh have proposed to use the DHP for social welfare activities on rental basis and UT Govt. of Puducherry has proposed Women's Hostel. The project proposals of Rajasthan and Puducherry are approved by respective State Level Sanctioning and Monitoring Committee (SLSMC) in its meetings held on 4th September 2019 and 19th April 2021 respectively. The SLSMC approval from Govt. of Chhattisgarh is awaited.

9. In terms of clause V(k)(1) of the revised Operational Guidelines of DHP, 2018, allotment of Dwelling Units (DUs) constructed under DHP may be provided on rental basis for social welfare activities viz. night shelters, widow homes, working women hostel, orphanages, old age homes divyang hostels, sports hostels and any other Government run social welfare activities. The Govts. of Rajasthan, Chhattisgarh and Puducherry have since proposed for allotment of DHP on rental basis for social welfare activities, the proposals are well within the DHP norms. Further, as per clause VII(b) of the revised Operational Guidelines of DHP, 2018, the entire expenditure for the construction of DHP will be borne by the Ministry if the DHP is given on rental basis.

10. The funds will be released to BMTPC in 3 installments. 1st installment of 50% will be released on approval of the project by CSMC and 2nd installment of 40% based on utilization of 70% of earlier installment and commensurate physical and financial progress of DHPs in the form of detail technical report of BMTPC and utilization Certificates in the prescribed format as per GFR-2017. The final 10% shall be released on receipt of satisfactory completion report from BMTPC

B. Salient Details of Project

(i) Rajasthan

1.	SLSMC approval	Approved by SLSMC
2.	Usage of project	Social purpose on rental basis
3.	Town	Alwar
4.	Location	Aravali Vihar, Phase-II, Alwar
5.	Nodal Agency	Rajasthan Urban Drinking Water Sewerage & Infrastructure Corporation (RUDSICO)
6.	Project Land Area (Proposed)	1,900 Sqmt.
7.	Land Allotted by	Urban Improvement Trust (UIT), Alwar
8.	No. of Units proposed	40 (G+3) having two rooms, kitchen, bath, WC and balcony.
9.	Other provisions	Dining hall with kitchen (1 no.) Office with toilet (1 no.) Activity room (1 no.) Medical room with toilet (1 no.) Caretaker room with toilet (1 no.)
10.	Types of structure	2 blocks in G+3 storey
11.	Carpet area of each unit	31.92 Sqmt.

12.	Built-up area of each unit including circulation area	46.17 Sqmt.
13.	Facility/Community Centre area	71.75 Sqmt.
14.	Total Built up area	2,288.07 Sqmt.
15.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GHTC-India excluding those technologies which have been used in earlier DHPs mentioned in Para 7.
16.	Infrastructure proposed	Roads & pavements, Boundary wall & Gate, Sewerage, External water supply, Drainage, Underground water tank, Rain water Harvesting, External Electrification, Solar street lights, Fire-fighting works, Landscaping, Borewell, Facility/ Community Centre etc.
17.	Project period (Months)	10.5 Months for construction
18.	Status of work	The tentative layout and plan of the project have been prepared and approved by ULB. The estimates based on this have also been prepared and e-tender would be invited on CPPP Portal.
19.	Scheduled Completion	12 Months (one and half month for Structural designing/planning, vetted structural design and taking approvals from local authorities + 10.5 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
20.	SOR adopted	Building work on Plinth Area Rates of CPWD 2025 and infrastructure work on percentage basis.
21.	Cost Index	Nil
22.	Estimated cost (₹ in lakh)	**716.49**
	a) Total for Building Work	615.22
	b) Total for infrastructure	76.91

	c) Provision for insurance charges @0.52%	3.60
	d) Contingency @3%	20.76
23.	Final cost of the project (₹ in lakh)	After award of Contract
24.	**Budget**	
	a) Estimated cost (inclusive of all taxes) (₹ in lakh)	716.49
	Applicable charges as per CPWD norms	
	a) Preparation of Architectural drawings including preparation of DPR @3%	21.49
	b) Structural designing @1%	7.17
	c) Construction management @5%	35.82
	d) Maintenance cost @0.5% for 5 years	17.91
	Total (₹ in lakh)	**798.88**
25.	Others As per revised Operational Guidelines, the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical Institution will be payable separately on the basis of actual expenditure.	

(ii) Chhattisgarh

1.	SLSMC approval	SLSMC approval awaited
2.	Usage of project	Social purpose on rental basis
3.	Town	Ratanpur
4.	Location	Ratanpur, Distt. Bilaspur
5.	Nodal Agency	State Urban Development Authority
6.	Project Land Area (Proposed)	4,048 sqm.
7.	Land Allotted by	Nagar Palika Parishad, Ratanpur
8.	No. of Units proposed	40 (G+2) having 2 rooms, pantry, bath, WC and balcony
9.	Social infrastructure	A Community Centre
10.	Other provisions	Dining hall with kitchen (1 no.)

		Office with toilet (1 no.) Activity room (1 no.) Medical room with toilet (1 no.) Caretaker room with toilet (1 no.) Laundry Room (1 no.)
11.	Types of structure	2 blocks in G+2 storey
12.	Carpet area of each unit	28.57 sqm.
13.	Built-up area of each unit including circulation area	42.79 sqm.
14.	Total Built up area	2,394.69 sqm.
15.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GHTC-India excluding those technologies which have been used in earlier DHPs mentioned in Para 7.
16.	Infrastructure proposed	Roads & pavements, Boundary wall & Gate, Sewerage, External water supply, Drainage, Underground water tank, Septic Tank, Rain water Harvesting, External Electrification, Solar street lights, Fire-fighting works, Landscaping, Borewell, etc.
17.	Project period (Months)	10.5 Months for construction
18.	Status of work	The tentative layout and plan of the project have been prepared. The estimates based on this have also been prepared and e-tender would be invited on CPPP Portal.
19.	Scheduled Completion	12 Months (one and half month for Structural designing/ planning, vetted structural design and taking approvals from local authorities + 10.5 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
20.	SoR adopted	Building work on Plinth Area Rates of CPWD 2025 and infrastructure work on percentage basis.
21.	Cost Index	Nil
22.	Estimated cost (₹ in lakh)	**835.93**

	a) Total for Building Work	702.18
	b) Total for infrastructure	105.33
	c) Provision for insurance charges @0.52%	4.20
	d) Contingency @3%	24.22
23.	Final cost of the project (₹ in lakh)	After award of Contract
24.	**Budget**	
	a) Estimated cost (inclusive of all taxes) (₹ in lakh)	835.93
	Applicable charges as per CPWD norms	
	a) Preparation of Architectural drawings including preparation of DPR @3%	25.08
	b) Structural designing @1%	8.36
	c) Construction management @5%	41.79
	d) Maintenance cost @0.5% for 5 years	20.90
	Total (₹ in lakh)	**932.06**
25.	Others As per revised Operational Guidelines, the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical institution will be payable separately on the basis of actual expenditure.	

(iii) Puducherry

26.	SLSMC approval	Approved by SLSMC
27.	Usage of project	Women's Hostel on rental basis
28.	Town	Puducherry
29.	Location	Villianur, Puducherry
30.	Nodal Agency	Town & Country Planning Department, Govt. of Puducherry
31.	Project Land Area (Proposed)	1600 Sqmt.
32.	Land Allotted by	Puducherry Housing Board,
33.	No. of Units proposed	40 (G+3) having room, kitchen, bath, WC and balcony.
34.	Other provisions	Dining hall with kitchen (1 no.)

		Office with toilet (1 no.) Activity room (1 no.) Medical room with toilet (1 no.) Caretaker room with toilet (1 no.)
35.	Types of structure	1 block in G+3 storey
36.	Carpet area of each unit	26.80 sqm.
37.	Built-up area of each unit including circulation area	31.51 sqm.
38.	Total Built up area	2016 sqm.
39.	Innovative technology	One of the technology out of 54 technologies recommended by MoHUA under GHTC-India excluding those technologies which have been used in earlier DHPs mentioned in Para 7.
40.	Infrastructure proposed	Roads & pavements, Boundary wall & Gate, Sewerage, External water supply, Drainage, Underground water tank, Septic Tank, Rain water Harvesting, External Electrification, Solar street lights, Fire-fighting works, Landscaping, Borewell, etc.
41.	Project period (Months)	10.5 Months for construction
42.	Status of work	The tentative layout and plan of the project have been prepared. The estimates based on this have also been prepared and e-tender would be invited on CPPP Portal.
43.	Scheduled Completion	12 Months (one and half month for Structural designing/planning, vetted structural design and taking approvals from local authorities + 10.5 months for construction of building and onsite infrastructure works from the date of handing over the site and all statutory approvals)
44.	SOR adopted	Building work on Plinth Area Rates of CPWD 2025 and infrastructure work on percentage basis.
45.	Cost Index	Nil
46.	Estimated cost (₹ in lakh)	**777.05**

	a) Total for Building Work	667.23
	b) Total for infrastructure	83.40
	c) Provision for insurance charges @0.52%	3.90
	d) Contingency @3%	22.52
47.	Final cost of the project (₹ in lakh)	After award of Contract
48.	**Budget**	
	a) Estimated cost (inclusive of all taxes) (₹ in lakh)	777.05
	Applicable charges as per CPWD norms	
	a) Preparation of Architectural drawings including preparation of DPR @3%	23.31
	b) Structural designing @1%	7.77
	c) Construction management @5%	38.85
	d) Maintenance cost @0.5% for 5 years	19.43
	Total (₹ in lakh)	**866.41**
49.	Others As per revised Operational Guidelines, the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical institution will be payable separately on the basis of actual expenditure.	

C. Observations

(a) DHP at Rajasthan

i) SLSMC has approved DHP at Alwar, Rajasthan in its meeting held on 4th September 2019. The project is on rental basis for social welfare activities.

ii) The proposal has been examined by the concerned Lead Engineer, PMU and the DPR prepared by BMTPC has been found as per the revised Operational Guidelines of DHP, 2018.

iii) The carpet area of each unit is 31.92 sqm. and plinth area of 46.17 sqm (including circulation area). The number of dwelling units in the project is 40 DUs in G+3. The DHP also includes Dining Room with

kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.), Medical Room with toilet (1 No.) and a Facility/Community Centre area having built up area of 71.75 sqm.

iv) For building work, Plinth Area Rates 2025 of CPWD and for infrastructure work on percentage basis have been adopted for estimation of project at Alwar, Rajasthan.

v) The Plinth Area Rate (PAR) including infrastructure cost, GST and Insurance charges (excluding contingency and other charges as per CPWD norms) for Rajasthan is ₹ 30,406.52 per sqm. or ₹ 2825.88 per Sqft.

vi) BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for rectification for a period of five years from the date of completion. It should be a part of the Contract with the technology provider/construction agency

vii) After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised Operational Guidelines of DHP, 2018.

(b) DHP at Chhattisgarh

i) SLSMC approval for DHP at Ratanpur, Chhattisgarh has been submitted. The project is on rental basis for social welfare activities.

ii) The proposal has been examined by the concerned Lead Engineer, PMU and the DPR prepared by BMTPC has been found as per the revised Operational Guidelines of DHP, 2018.

iii) The carpet area of each unit is 28.57 sqm. and plinth area of 42.79 sqm. (including circulation area). The number of dwelling units in the project is 40 DUs in G+2 with other provisions such as Dining Room with kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.), Medical Room with toilet (1 No.), Caretaker room with toilet (1 No.) and laundry room (I No). The project also includes a single story community centre.

iv) For building work, Plinth Area Rates 2025 of CPWD and for infrastructure work on percentage basis have been adopted for estimation of project at Puducherry.

v) The Plinth Area Rate (PAR) including infrastructure cost, GST and Insurance charges (excluding contingency and other charges as per CPWD norms) for Puducherry is ₹ 33,896 per sqm. or ₹ 3,150 per sft.

vi) BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for rectification for a period of five years from the date of completion. It should be a part of the Contract with the technology provider/construction agency

vii) After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised Operational Guidelines of DHP, 2018.

(c) DHP at Puducherry

viii) SLSMC has approved DHP at Villianur, Puducherry in its meeting held on 19th April, 2021. The project is on rental basis for social welfare activities.

ix) The proposal has been examined by the concerned Lead Engineer, PMU and the DPR prepared by BMTPC has been found as per the revised Operational Guidelines of DHP, 2018.

x) The carpet area of each unit is 26.80 sqm. and plinth area of 31.51 sqm. (including circulation area). The number of dwelling units in the project is 40 DUs in G+3. The DHP also includes Dining Room with kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.), Medical Room with toilet (1 No.). As per the local building byelaws a lift has also been provided in the project.

xi) For building work, Plinth Area Rates 2025 of CPWD and for infrastructure work on percentage basis have been adopted for estimation of project at Puducherry.

xii) The Plinth Area Rate (PAR) including infrastructure cost, GST and Insurance charges (excluding contingency and other charges as per CPWD norms) for Puducherry is ₹ 37,427 per sqm. or ₹ 3,478 per sft.

xiii) BMTPC has proposed that any expenditure pertaining to structural issues/major distress occurring in the houses/project under DHP would be taken up by BMTPC for rectification for a period of five years from the date of completion. It should be a part of the Contract with the technology provider/construction agency

xiv) After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised Operational Guidelines of DHP, 2018.

D. CSMC Decision:

After detailed discussions, the Committee **approved** as under:

i) As DHPs at Rajasthan and Puducherry are on rental basis for social purpose, entire expenditure for construction of DHP will be borne by the Ministry as per the clause VII(b) of the Operational Guidelines.
ii) Central Assistance amounting to ₹ **798.88 lakh** for Rajasthan, ₹ **932.06** for Chhattisgarh and ₹ **866.41 lakh** for Puducherry, for implementation of the projects.
iii) Release of 50% of the proposed amount i.e. Central Assistance amounting to ₹ **399.44 lakh** for Rajasthan, ₹ **466.03** for Chhattisgarh and ₹ **433.21 lakh** for Puducherry as 1st instalment to BMTPC.
iv) The remaining amount will be released as per the revised Operational Guidelines mentioned that clause VII (c)(i).
v) BMTPC may develop maintenance Manual for the Technology which may be used by the occupants.
vi) As per revised Operational Guidelines, other charges such as the cost of training/capacity building programme, the cost of documentation & evaluation by the Technical Institution, if any will be reimbursed separately on the basis of actual expenditure as per the rates approved for the respective items of PMAY-U.
vii) After release of 1st instalment of Central Assistance, BMTPC will submit Schedule Implementation of the project, Plan for sensitization, Capacity Building programme along with proper documentation of the project and monthly progress report to MoHUA on the progress of the project, as per the revised Operational Guidelines of DHP, 2018.
viii) Local parameters/bye-laws should be adopted while preparing the detailed Architectural Drawings as per site condition and technology being used in DHP.

Salient details of DHPs at Alwar; Rajasthan, Ratanpur; Chhattisgarh and at Villianur, Puducherry as submitted by BMTPC are at **Annexure XVIII.**

26.	**Consideration for Technology Innovation Grant (TIG) of ₹116.807 crore for 5 projects (12,846 units) under Model-2 of Affordable Rental Housing (ARH) vertical of Pradhan Mantri Awas Yojana - Urban 2.0 (PMAY-U 2.0) (Agenda 24)**

A. Brief Information:

The Committee was informed that Pradhan Mantri Awas Yojana - Urban 2.0 (PMAY-U 2.0) was approved by the Union Cabinet on 09.08.2024 to provide Central Assistance to all eligible beneficiaries/households/ implementing agencies through States/Union Territories (UTs)/Primary Lending Institutions (PLIs) to construct, purchase or rent a house at an affordable cost. The scheme will be implemented through following four verticals viz. (i) Beneficiary Led Construction (BLC), (ii) Affordable Housing in Partnership (AHP), (iii) Affordable Rental Housing (ARH), and (iv) Interest Subsidy Scheme (ISS).

The ARH vertical of PMAY-U 2.0 will create a conducive environment by incentivizing Public/Private Entities to leverage investment for creating affordable rental housing stock for eligible Economically Weaker Section (EWS)/Low Income Group (LIG) beneficiaries including urban migrants/homeless/destitute/industrial workers/working women/construction workers/urban poor (street vendors, rickshaw pullers, other service providers etc.), migrants working with market/trade associations, educational/health institutions, hospitality sector/contractual employees/amongst others. The ARH vertical of PMAY-U 2.0 is implemented through two models:

- Model-1: Converting existing Government funded vacant houses into ARH through Public Private Partnership mode or by Public Agencies.
- Model-2: Construct, Operate and Maintain rental housing by Private/Public Entities for urban poor, working women, employees of Industries, Industrial Estates, Institutions and other eligible EWS/LIG families.

Under Model-2, a single project of ARH shall have at least 10 Dwelling Unit (DU). However, there will be complete flexibility to Private/Public Entities to have any mix of single/double bedroom and dormitories. However, to ensure that such complexes are used for urban migrant/poor of EWS/LIG category and not misused for any other purposes, a ceiling of maximum 1/3 dwelling units (33%) in double bedroom form in any project of ARH is permissible. States/UTs/Urban Local Bodies (ULBs) to ensure that the carpet area per person should not be less than 6 sqm. per person.

The Public/Private Entities constructing ARH under Model-2 will get benefit of various incentives under 'Affordable Housing Policy' through Central/State Governments as envisaged under PMAY-U 2.0. 10% of the total

area of the project shall be permissible for commercial use. The prospective Agencies/Entities may propose DUs/Dormitories as follows:

Type of DU	Carpet Area (sqm.)	Unit Structure	Ratio under ARH
Single Bedroom	Up to 30 sqm.	1 bedroom, living room, kitchen, bathroom and toilet etc.	Ratio of DUs and dormitory beds may vary as per project requirement.
Dormitory	Up to 10 sqm.	Separate bed, side table, shelves, lockers, common facilities of kitchen and toilet etc.	
Double Bedroom	Up to 60 sqm.	2 bedrooms, living room, kitchen, bathroom and toilet etc.	A maximum of one-third (33%) of total dwelling units in the project is permissible as ARH.

Under Model-2, Ministry of Housing and Urban Affairs (MoHUA) had issued an Expression of Interest (EoI) No. N-11/1/2024-HFA-V-MoHUA/FTS-9187765 on 27.08.2025 which was extended up to 30.06.2026 through https://pmaymis.gov.in/PMAYMIS2_2024/PmayDefault.aspx unified dashboard of PMAY-Y 2.0. So far, 12 proposals have been received from Public/Private Entities.

As per Operational Guidelines of PMAY-Y 2.0, the proposals are required to be evaluated by respective ULBs/Urban Development Authority (UDA). The criteria of evaluation is as follows:

S. No.	Evaluation Criteria	Maximum Marks
1	Availability of land with clear title and free from encumbrances	30
2	Financial Strength	25
3	Previous work experience of construction of residential projects	25
4	Work Plan and methodology for project implementation	20
Total		**100**

The minimum qualifying marks would be 60 in aggregate. Based on the above criteria, the proposals have been evaluated by respective ULBs.

Funding under Affordable Rental Housing

a. The required investment under both Models will be made by Concessionaire/Public/Private Agencies which would be recovered through rental income during the concession period.
b. Under Model-2, Government will provide TIG for the ARH project using innovative & alternate technology for speedier, sustainable, resource efficient and disaster resilient construction.
c. TIG shall be released by MoHUA as Central Assistance and State/UT Government shall also release their share of TIG for construction of ARH projects as under:

Type of Unit	Carpet Area applicable for TIG	Permissible TIG amount
Single Bedroom	Maximum 30 sqm.	GoI: ₹3,000/sqm. State Share: ₹2,000/sqm.
Dormitory	Maximum 10 sqm.	GoI: ₹3,000/sqm. State Share: ₹2,000/sqm.
Double Bedroom	Maximum 60 sqm.	GoI: ₹3,000/sqm. State Share: ₹2,000/sqm.

Central Assistance of TIG will be released by MoHUA to State/UTs in three instalments at the ratio of 40:40:20 on recommendations of BMTPC (as technical partner of MoHUA) for further release to the implementing agencies as under:

a. First instalment of 40% will be released on sanctioning of the projects by CSMC, receipt of all Statutory approvals and necessary NOCs, grounding of the project and corresponding Geo-tagging of plinth level in MIS.

b. Second instalment of 40% will be released based on submission of Utilization Certificate of 75% of earlier instalment as per GFR 2017 and commensurate physical and financial progress and corresponding Geo-tagging of super structure in MIS.

c. Third and final instalment of 20% will be released based on submission of Utilization Certificate of 100% of earlier instalment as per GFR 2017,

submission of Completion Certificate issued by the local authorities as per the prescribed format and corresponding Geo-tagging in MIS.

States/UTs shall also release their share along with the Central Assistance of TIG to Public/Private Agencies in the similar pattern as above.

Proposals for Technology Innovation Grant (TIG)

As per Scheme Guidelines of PMAY-U 2.0, Entity should preferably use innovative emerging construction systems which help in faster construction, better structural and functional performance technologies.

The required investment for construction of ARH will be made by Public/Private Entities which would be recovered through rental income. Government will provide TIG under Technology & Innovation Sub-Mission (TISM) for the ARH project using innovative & alternate technology for speedier, sustainable, resource efficient and disaster resilient construction. Accordingly, DPRs of above qualified proposals were forwarded to BMTPC for appraisals. Appraisal reports from BMTPC.

A TIG of ₹3,000 per sqm. on carpet up area (including internal infrastructure) shall be released by MoHUA as Central Assistance and State/UT Government shall release ₹2,000/sqm. as part of State Share for construction of ARH projects. TIG will be applicable only for projects using innovative and alternate technologies and should be completed within 18-24 months in all respect, after getting all statutory approvals.

The Geo-tagging of ARH projects will be done in five construction stages such as layout, foundation/plinth, superstructure, finishing and completion stage with infrastructure. Under Geo-tagging of ARH, the location of the project, number of towers in project and number of flats in a tower will be captured via BHARAT App.

Observations of BMTPC:

Project No. 1: Design, Built, Operate and Transfer of Affordable Rental Housing Complex under Model-2 of ARH component of PMAY 2.0 for 436 houses at T.P. 70 FP-62, T.P. 71 FP-43 & T.P. 75 FP-81 at Naroda ward, North Zone at Ahmedabad

1. Ahmedabad Municipal Corporation (AMC) has submitted the proposal for construction of 436 single bedroom units at Naroda, Ahmedabad, Gujarat approved in 2nd SLSMC meeting held on 29.12.2025 under ARH scheme of PMAY-U 2.0. AMC will develop the project on Design, Build, Operate and Transfer (DOBT) mode on PPP model. The entire cost of the project will be borne by the developer with cost recovery through rental income from beneficiaries subject to prescribed rent ceiling.

2. AMC has allocated 8,500 sqm. of land for the project owned by Ahmedabad Municipal Corporation (AMC) and indicated to be free from all encumbrances.

3. The technology proposed is Monolithic Concrete Construction using Tunnel Formwork, which qualifies as innovative technology as per ARH Guidelines.

4. The appraisal has been done based on the DPR submitted by AMC for the eligibility of the project for TIG by Central Government under ARH vertical of PMAY-U 2.0 Mission. Estimates enclosed in the DPR are not appraised as TIG is linked to carpet area of the dwelling units. The carpet area of the constructed dwelling units may be verified before releasing final installment of Central TIG.

5. The estimated cost of the project proposed is Rs 4,102.03 lakh excluding cost of land, pre-operative expenses, taxes, payments to service providing agencies etc. The break-up of the project cost is as under:

Component	**Amount (₹ in lakh)**
Project Cost	4,102.03
Central Share @₹ 3,000 per sqm. on carpet up area	392.40
State Share @₹ 2,000 per sqm. on carpet up area	261.60
ULB Share	3,448.03 (Initial cost borne by Private Developer and recovery in the form of rental income)

6. The TIG component (Central Share) works out as Rs 392.40 lakh for 436 single bedroom units having 30 sqm. of carpet area @₹ 3,000/sqm. in line with ARH Guidelines. Central Share of TIG component is 9.5% of the estimated project cost.

Project No. 2: Design, Built, Operate and Transfer of Affordable Rental Housing Complex under Model-2 of ARH component of PMAY-U 2.0 for 502 houses at T.P. 103 (Nikol) F.P.142 at Nikol ward, East Zone at Ahmedabad

1. AMC has submitted the proposal for construction of 502 single bedroom units at Nikol, Ahmedabad, Gujarat approved in 2nd SLSMC meeting held on 29.12.2025 under ARH scheme of PMAY-U 2.0. AMC will develop the project on Design, Build, Operate and Transfer (DOBT) mode on PPP model. The entire cost of the project will be borne by the developer with cost recovery through rental income from beneficiaries subject to prescribed rent ceiling.

2. AMC has allocated 7,000 sqm. of land for the project owned by AMC and indicated to be free from all encumbrances.

3. The technology proposed is Monolithic Concrete Construction using Tunnel Formwork, which qualifies as innovative technology as per ARH Guidelines.

4. The appraisal has been done based on the DPR submitted by AMC for the eligibility of the project for TIG by Central Government under ARH vertical of PMAY-U 2.0 Mission. Estimates enclosed in the DPR are not appraised as TIG is linked to carpet area of the dwelling units. The carpet area of the constructed dwelling units may be verified before releasing final instalment of Central TIG.
5. The estimated cost of the project proposed is ₹ 4,722.98 lakh excluding cost of land, pre-operative expenses, taxes, payments to service providing agencies etc. The break-up of the project cost is as under:

Component	Amount (₹ in lakh)
Project Cost	4,722.98
Central Share @₹ 3,000 per sqm. on carpet up area	451.80
State Share @₹ 2,000 per sqm. on carpet up area	301.20
ULB Share	3,969.98 (Initial cost borne by Private Developer and recovery in the form of rental income)

6. The TIG component (Central Share) works out as ₹ 451.80 lakh for 502 single bedroom units having 30 sqm. of carpet area @₹ 3,000/sqm. in line with ARH Guidelines. Central Share of TIG component is 9.5% of the estimated project cost.

Project No. 3: Design, Built, Operate and Transfer of Affordable Rental Housing Complex under Model-2 of ARH component of PMAY-U 2.0 for 807 houses at T.P.86 (Vatva-3) F.P.84 at Vatva Ward, East Zone at Ahmedabad

1. AMC has submitted the proposal for construction of 807 single bedroom units at Vatva, Ahmedabad, Gujarat approved in 2nd SLSMC meeting held on 29.12.2025 under ARH scheme of PMAY-U 2.0. AMC will develop the project on Design, Build, Operate and Transfer (DOBT) mode on PPP model. The entire cost of the project will be borne by the developer with cost recovery through rental income from beneficiaries subject to prescribed rent ceiling.
2. AMC has allocated 10,400 sqm. of land for the project owned by AMC and indicated to be free from all encumbrances.
3. The technology proposed is Monolithic Concrete Construction using Tunnel Formwork, which qualifies as innovative technology as per ARH Guidelines.
4. The appraisal has been done based on the DPR submitted by AMC for the eligibility of the project for TIG by Central Government under ARH vertical of PMAY-U 2.0 Mission. Estimates enclosed in the DPR are not appraised as TIG is linked to carpet area of the dwelling units. The carpet area of the constructed dwelling units may be verified before releasing final installment of Central TIG.
5. The estimated cost of the project proposed is ₹ 7,592.51 lakh excluding cost of land, pre-operative expenses, taxes, payments to service providing agencies etc. The break-up of the project cost is as under:

Component	Amount (₹ in lakh)
Project Cost	7,592.51
Central Share @₹ 3,000 per sqm. on carpet up area	726.30
State Share @₹ 2,000 per sqm. on carpet up area	484.20
ULB Share	6,382.01 (Initial cost borne by Private Developer and recovery in the form of rental income)

6. The TIG component (Central Share) works out as ₹ 726.30 lakh for 807 single bedroom units having 30 sqm. of carpet area @₹ 3,000/sqm. in line with ARH Guidelines. Central Share of TIG component is 9.5% of the estimated project cost.

Project No. 4: Proposed development of ARH promoted by Premier Energies Global Environment Private Limited (PEGPL)

1. PEGPL has submitted the proposal for construction of total of 2,500 units single & double bedroom units and dormitory at Naidupeta, Triputi District, Andhra Pradesh.
2. The project is approved by SLAC in its 6th meeting. SLSMC approval is not submitted by the Entity. Annexure-6 of the PMAY-U 2.0 Guidelines duly signed by the ULB and SLNA is not submitted by the Entity.
3. PEGPL owns the land 611.3 sqm. and will develop the project. The entire cost of the project will be borne by the developer with cost recovery through rental income from occupants on prescribed rental.
4. The technology proposed is Monolithic Concrete Construction using Aluminium Formwork, which qualifies as innovative technology as per ARH Guidelines.
5. The appraisal has been done based on the DPR submitted by PEGPL for the eligibility of the project for TIG by Central Government under ARH vertical of PMAY-U 2.0 Mission. Estimates enclosed in the DPR are not appraised as TIG is linked to carpet area of the dwelling units. The carpet area of the constructed dwelling units may be verified before releasing final instalment of Central TIG.
6. The estimated cost of the project proposed is ₹ 26,709.85 lakh including land cost.
7. The TIG component (Central Share) works out as ₹ 1,518.75 lakh for 2,500 units (single & double bedroom units and dormitory) for the total carpet area of 50,625 sqm. @₹ 3,000 per sqm. in line with ARH Guidelines. Central Share of TIG component is 5.68% of the estimated project cost.

Component	Amount (₹ in lakh)
Project Cost	26,709.85
Central Share @₹ 3,000 per sqm. on carpet up area	1,518.75
State Share @₹ 2,000 per sqm. on carpet up area	1,012.50

Project No. 5 : Construction of 8,601 EWS DUs under ARH vertical (Model-2) of PMAY-U 2.0 by M/s Atharva Buildcon Green Infra Project LLP at Kekatpur and Dawargaon, Tal Amaravati, Dist. Amaravati

1. M/s Atharva Buildcon Green Infra Project LLP has submitted the proposal for construction of total of 8,601 units single & double bedroom units and dormitory at Amaravati, Maharashtra.
2. The project is approved by SLSMC in its meeting held on 02.02.2026. SLAC approval is not submitted by the Entity. Annexure-6 of the PMAY-U 2.0 Guidelines duly signed by the ULB and SLNA not submitted by the Entity.
3. M/s Atharva Buildcon Green Infra Project LLP owns the land 66.4 (in hectare) and will develop the project. The entire cost of the project will be borne by the developer with cost recovery through rental income from occupants on prescribed rental.
4. The technology proposed is Monolithic Concrete Construction using Aluminium Formwork and Pre-cast Concrete Construction System, which qualifies as innovative technology as per ARH Guidelines.
5. The appraisal has been done based on the DPR submitted by M/s Atharva Buildcon Green Infra Project LLP for the eligibility of the project for TIG by Central Government under ARH vertical of PMAY-U 2.0 Mission. Estimates enclosed in the DPR are not appraised as TIG is linked to carpet area of the dwelling units. The carpet area of the constructed dwelling units may be verified before releasing final instalment of Central TIG.
6. The estimated cost of the project proposed is Rs 1,22,011.00 Lakhs as per SLSMC approval.

Component	Amount (₹ in lakh)
Project Cost	1,22,011.00
Central Share @₹ 3,000 per sqm. on carpet up area	8,591.58
State Share @₹ 2,000 per sqm. on carpet up area	5,727.72

7. The TIG component (Central Share) works out as ₹ 8,591.58 lakh for 8,601 units (single- & double-bedroom units and 1 dormitory) for the total carpet area of 2,86,386 sqm. @₹ 3,000 per sqm. in line with ARH Guidelines. Central Share of TIG component is 7.04% of the estimated project cost.

B. CSMC Decision:

After detailed discussions, CSMC **approved** the following:

1. TIG as Central Assistance of ₹ 116.807 crore for construction of 12,862 new ARH units in Andhra Pradesh, Gujarat and Maharashtra under Model-2 of ARH vertical of PMAY-U 2.0 as mentioned in **Annexure XIX.**

2. Release of Central Assistance in the form of TIG in three instalments at the ratio of 40:40:20 on recommendations of BMTPC (as technical partner of MoHUA) for further release to the implementing agencies with the following conditions:

   a. First instalment of 40% will be released on sanctioning of the projects by CSMC, receipt of all statutory approvals and necessary NOCs, grounding of the project and corresponding Geo-tagging of plinth level in MIS.

   b. Second instalment of 40% will be released based on submission of Utilization Certificate of 75% of earlier instalment as per GFR 2017 and commensurate physical and financial progress and corresponding Geo-tagging of super structure in MIS.

   c. Third and final instalment of 20% will be released based on submission of Utilization Certificate of 100% of earlier instalment as per GFR 2017, submission of Completion Certificate issued by the local authorities as per the prescribed format and corresponding Geo-tagging in MIS.

27.	**Proposal for Executive Course on "Affordable Housing under PMAY-U 2.0" at Institute for Housing and Urban Development Studies (IHS), Rotterdam, the Netherlands (Agenda 25)**

A. Brief Information:

On the sidelines of the World Urban Forum 12 (WUF 12) held at Cairo, Egypt during November 4-8, 2024, a meeting was held between Dr. David Dodman, General Director of the Institute for Housing and Urban Development Studies (IHS), Erasmus University, the Netherlands and Mr. Srinivas Katikithala, Secretary, MoHUA, Government of India, wherein Mr. Sanjay Kulshrestha, CMD, HUDCO and Director, Corporate Planning (HUDCO) were also present. In the meeting, both sides reiterated their support to revive the collaboration between the IHS and HUDCO/HSMI as

well as to start joint capacity building programmes on housing and urban management for various stakeholders including various Mission leaders in India.

In this regard, it is stated that a Memorandum of Understanding (MoU) was signed between MoHUA, Government of India, and Ministry of the Interior and Kingdom Relations (MoIKR), the Netherlands in 2018 with indefinite validity. With an objective to implement the purpose expressed in the MoU as above, as well as to carry forward the discussions held at WUF 12, a non-binding MoU has been signed between HUDCO and IHS on 17th February 2025, reinforcing the cooperation and collaboration to leverage the respective strengths of the concerned institutions for the effective implementation of training, research and capacity building activities in the field of human settlements.

As an initial step towards operationalising the above-mentioned Memorandum of Understanding (MoU), a five-day Executive Course on "Affordable Housing under PMAY-U 2.0" was organised by the Institute for Housing and Urban Development Studies (IHS), Erasmus University Rotterdam from October 27-31, 2025, in Rotterdam, the Netherlands. The programme was specifically designed to build institutional capacity and enhance the strategic and technical understanding of senior officials responsible for steering and implementing PMAY-U 2.0 across various levels of government.

The course was attended by senior functionaries and key stakeholders associated with the implementation of PMAY-U 2.0, including officers from the Ministry of Housing and Urban Affairs (MoHUA), representatives of select State Governments and officials from HUDCO. The participation of these senior-level officers enabled high-level policy discussions, cross-learning and exchange of experiences on housing delivery mechanisms in diverse contexts.

The programme focused on global best practices and innovative policy approaches in affordable housing, with particular emphasis on interventions across the entire housing value chain. Key thematic areas covered during the course included Housing policy frameworks and governance models, Social and rental housing systems, Access to serviced land and land value capture mechanisms, Affordable housing finance, subsidy design, and credit-linked instruments, Public-private partnerships in housing delivery, Urban planning integration and inclusive housing strategies, Monitoring, evaluation and impact assessment mechanisms etc.

The course combined expert lectures, case study discussions, interactive workshops and site visits to relevant housing projects in the Netherlands. These engagements provided participants with exposure to international

experiences in housing provision, regulatory frameworks, financing models and institutional arrangements that could inform contextual adaptation under PMAY-U 2.0. Overall, the executive programme served as an important capacity-building initiative under the MoU framework, facilitating knowledge exchange, strengthening institutional capabilities and supporting the effective and sustainable implementation of affordable housing interventions under PMAY-U 2.0.

Executive Course on "Affordable Housing under PMAY-U 2.0":

Building upon the theme and objectives of the above-mentioned course, it is proposed that this Executive Course on "Affordable Housing under PMAY-U 2.0" will be organised annually. The annual conduct of the programme will ensure sustained capacity-building support to senior officials and stakeholders involved in the implementation of PMAY-U 2.0.

Organising the course every year will facilitate continuous knowledge exchange, exposure to evolving global best practices, and sharing of implementation experiences across States and institutions. It will also provide a structured platform for reviewing progress under PMAY-U 2.0, discussing emerging challenges, and exploring innovative policy and financing solutions in the affordable housing sector. The annual programme will further strengthen institutional partnerships under the MoU framework and contribute to enhancing the effectiveness, efficiency, and long-term sustainability of affordable housing interventions in India.

Financial Implications:

The estimated cost for organising the five-day Executive Course on "Affordable Housing under PMAY-U 2.0" is 3,000 Euro per participant excluding GST. For a total of 25 participants, the overall course fee amounts to 75,000 Euro, excluding applicable GST and travel expenses. In addition to the course fee, all statutory obligations/ taxes/ levies such as Goods and Services Tax (GST), as applicable under prevailing rules, will be payable.

The feasibility of making payment to the Institute for Housing and Urban Development Studies (IHS) towards organizing the Executive Course on 'Affordable Housing under PMAY-U 2.0' will be examined in accordance with the applicable rules, financial regulations and administrative procedures in consultation with IHS. In case the Ministry of Housing and Urban Affairs (MoHUA) is not in a position to make the payment directly to IHS, Housing and Urban Development Corporation Limited (HUDCO) shall make the necessary payment and MoHUA shall reimburse it to HUDCO.

B. CSMC Observations

The Committee noted that these activities would help reinforce global best practices in the housing sector. It was however stressed that the benefits should extend beyond individual participants. It was observed that a programme outcome booklet/compendium should be developed to document the knowledge gained and facilitate its wider dissemination through HSMI or any other institutions, for the greater benefit of all stakeholders in the housing sector.

C. CSMC Decision:

After detailed discussions, the Committee **approved** as under:

- To organize an Executive Course on "Affordable Housing under PMAY-U 2.0" at the Institute for Housing and Urban Development Studies (IHS), Rotterdam, the Netherlands for the various stakeholders/senior functionaries involved in the implementation of PMAY-U 2.0 (senior functionaries of MoHUA, State Governments and HUDCO) annually.
- Estimated cost of five-day Executive course of **Euro 75,000** (excluding all statutory obligations/ taxes/ levies/GST and the travel expenses). The expenditure will be borne by MoHUA under Capacity Building activities of PMAY-U 2.0.
- Travel cost will be borne by MoHUA/State/UTs for its Officers/officials for travel up to Rotterdam, Netherlands.

28	**Removal of Sanctioned Beneficiaries under PMAY-U 2.0 due to duplicity between PMAY-Grameen and PMAY-U 2.0 (Agenda 26)**

A. Basic Information:

As per the PMAY Urban 2.0 scheme guidelines, the States and Union Territories are required to rigorously verify beneficiary eligibility before submitting proposals to the Central Government. Key eligibility criteria are outlined in Sections 3.1, 3.2, 3.5, 3.6, and 3.7 of the guidelines, which include: no current ownership of a pucca house, no prior benefit under any housing scheme in the last 20 years, and prevention of duplicate registrations across PMAY-Grameen scheme. After cross-examination of sanctioned beneficiaries (including spouses) under PMAY-U 2.0 there are beneficiaries who are found duplicates with the existing beneficiary/spouse database under PMAY-Grameen.

An automated data-matching exercise using hashed Aadhaar identifiers was conducted to cross-check the 8,56,559 beneficiaries sanctioned under PMAY-U 2.0 against the existing PMAY-Grameen database. The exercise revealed a total of 2,567 duplicate records: found among sanctioned beneficiaries (or their spouses) of PMAY- Grameen beneficiary across States/UTs. The state-wise summary of duplicate beneficiaries identified are as follows:

S. No	State name	Sanctioned houses under PMAY U 2.0	Duplicate with PMAY G beneficiaries/ spouse
1	Arunachal Pradesh	5311	113
2	Assam	15,365	544
3	Bihar	1,53,790	1625
4	Chhattisgarh	12,906	44
5	Gujarat	21,035	109
6	Jharkhand	14,265	55
7	Madhya Pradesh	19,541	2
8	Maharashtra	37,962	35
9	Punjab	12,280	14
10	Uttar Pradesh	1,98,212	26
	Total	**4,90,667**	**2,567**

B. CSMC Observations:

The CSMC took note of the duplicate beneficiaries and opined that due diligence at the time of consideration of Central Assistance may be adhered to for any future omissions/deletions.

C. CSMC Decision

After detailed discussions, the CSMC approved the following:

i. Removal of 2,567 beneficiaries in 10 States/UTs sanctioned in CSMC meetings under PMAY-U 2.0.

ii. Central Assistance released, if any, for these beneficiaries in different projects may be adjusted in the subsequent releases to the State/UTs.

State/UT Governments to ensure uploading of revised signed Annexure and remove the beneficiaries from PMAY-U 2.0 MIS on Unified Web Portal.

Proposals of 76th CSMC meeting of PMAY–U

29.	**Proposals for** **(i) curtailment of 13,286 in 830 BLC (New) Projects** **(ii) curtailment of 797 houses in 127 BLC (Enhancement) Projects submitted by State Government of Uttar Pradesh under PMAY-U Mission (Agenda 34)**

A. Basic Information:

The Committee was informed that the State Government of Uttar Pradesh has proposed for curtailment of 13,286 in 830 BLC (New) projects and 797 houses in 127 BLC (Enhancement) projects IN 325 ULBs, which were approved earlier in various CSMC meetings. Letter dated 20.02.2026 requesting to consider curtailment of houses under PMAY- U The details of projects/houses proposed for curtailment, revised project cost and Central Assistance are mentioned as under:

(i) Curtailment of 13,286 houses in 830 BLC (New) projects

No. of Houses originally Sanctioned	No. of Houses Proposed for curtailment	Revised No. of Houses
4,68,061	13,286	4,54,775

(ii) Curtailment of 797 houses in127 BLC (Enhancement) projects

No. of Houses originally Sanctioned	No. of Houses Proposed for curtailment	Revised No. of Houses
27,002	797	26,205

B. Reasons for curtailment of projects/houses under BLC (New Construction & Enhancement) vertical given by the State:

As stated the reasons for surrender/curtailment for projects/houses under BLC (New Construction & Enhancement) vertical are given as under:

- Unwillingness/non-availability/inadequate number of beneficiaries
- Beneficiaries having no land
- Migration/untraceable beneficiaries
- Death of beneficiaries
- Beneficiaries not eligible (Out of ULB/Pucca Houses) as per PMAY-U guidelines
- Eligible for other verticals

B. CSMC Observations:

The State Government should have taken due diligence in identifying the eligible beneficiaries while formulating the proposal and seeking approval of CSMC. It should be ensured that no eligible beneficiary is deprived of the benefits due to the proposed curtailment/surrender. The State Government may ensure proper documentation and record of the earlier identified beneficiaries to avoid any future dispute and resentment of the beneficiaries in case of curtailment/surrender of the houses/projects.

C. CSMC Decision:

After detailed deliberations, the CSMC **approved** curtailment of 13,286 in 830 BLC (New) Projects and curtailment of 797 houses in 127 BLC (Enhancement) projects sanctioned in different CSMC meetings as proposed by the State Government of **Uttar Pradesh** and directed as under:

a. State Government must ensure that the DPRs where the curtailment has been proposed are revised accordingly and uploaded on the website of SLNA/Department immediately.
b. Central Assistance released, if any, for these beneficiaries in different projects may be adjusted in subsequent releases to the State.
c. State Government must ensure uploading of revised signed Annexure (7C/7D) and remove the curtailed beneficiaries from PMAY-U-MIS.
d. State should ensure that no eligible and willing beneficiary is removed/curtailed.

The details of curtailed houses (CSMC-wise and project-wise) are at **Annexure – I (A&B).**

30	**Proposal for Modification of Beneficiaries in PMAY(U) MIS as requested by Chhattisgarh, Gujarat, Karnataka, Maharashtra, Uttar Pradesh, Madhya Pradesh, Uttarakhand and Tamil Nadu (Agenda 28)**

A. Brief Information:

The Committee was informed requests submitted by the States of Chhattisgarh, Gujarat, Karnataka, Maharashtra, Uttar Pradesh, Madhya Pradesh, Uttarakhand and Tamil Nadu for modification in the beneficiaries' details in the PMAY-MIS.

Ministry of Housing and Urban Affairs (MoHUA) has been implementing Pradhan Mantri Awas Yojana - Urban (PMAY-U) since 25.06.2015 with an aim to provide all weather pucca houses with basic civic amenities to all eligible urban beneficiaries across the country. The scheme is implemented through four verticals i.e., Beneficiary Led Construction (BLC), Affordable Housing in Partnership (AHP), In-Situ Slum Redevelopment (ISSR) and Credit Linked Subsidy Scheme (CLSS). So far, a total of 111.62 lakh houses has been sanctioned, of which about 96 lakh have been completed and remaining are at different stages of construction. The Ministry conducts regular review with the States/UTs on progress of the scheme including timely release of Central Assistance and its utilization along with ensuring completion of all the sanctioned houses within scheme period and stipulated timeline.

During the reviews, the States/UTs request for deletion/change/modification of ineligible beneficiaries from the PMAY-U MIS. States/UTs have conveyed that, under AHP vertical, although beneficiaries were initially identified at the time of DPR submission, but subsequently it was found that they are not available or have withdrawn. The major reasons include migration of beneficiaries, making them untraceable at the time of documentation or allotment; change in willingness due to financial constraints; change in preference; or loss of interest in purchasing a unit in the identified project. Additionally, delays in construction or administrative processes lead to some beneficiaries opting out after prolonged waiting periods. Moreover, at the stage of due diligence and submission of required document by the beneficiaries, they are found ineligible, thus requiring modifications.

In this context, the States of Chhattisgarh, Gujarat, Karnataka, Maharashtra, Uttar Pradesh, Madhya Pradesh, Uttarakhand and Tamil Nadu have submitted proposals seeking modification of beneficiaries in projects already entered in PMAY(U) MIS. The details of these proposals, as received from the respective States/UTs, are summarised in the table below:

Summary of Beneficiary Modification (Replacement)						
S. No.	**State**	**In eligible**	**Unwillingness**	**Wrongly attached**	**Untraceable**	**Total**
1	Chhattisgarh	1,126	12	150	-	**1,288**
2	Gujarat	61	540	1	1	**603**
3	Karnataka	6,904	16,271	536	3,030	**26,741**
4	Maharashtra	-	2,303	142	-	**2,445**
5	Uttar Pradesh	-	-	1599	-	**1,599**
6	Madhya Pradesh	494	143	-	-	**637**
7	Uttarakhand	-	4,646	-	-	**4,646**
8	Tamil Nadu	9	-	-	-	**9**
	Total	**8,594**	**23,915**	**2,428**	**3,031**	**37,968**

It is also stated that the modification in beneficiaries may be done after approval of Joint Secretary level officer on receipt of request from States/UTs and same will be put up for ratification/information of the CSMC.

B. CSMC Decision:

After detailed discussions, modification of beneficiaries as requested by Chhattisgarh, Gujarat, Karnataka, Maharashtra, Uttar Pradesh, Madhya Pradesh, Uttarakhand and Tamil Nadu were ratified for information by CSMC. Further, such type of proposals will be approved by Joint Secretary level officer on receipt of request from States/UTs and same will be put up for ratification/information of the CSMC.

31	**Consideration for approval regarding removal of duplicate beneficiaries identified in the legacy data of PMAY-U and PMAY-G (Agenda 29)**

A. Brief Information:

The Committee was informed that under the Pradhan Mantri Awas Yojana–Urban (PMAY-U), Aadhaar has been adopted as the primary unique identifier for ensuring uniqueness of beneficiaries and for eliminating duplication within the scheme as well as across other housing schemes, including Pradhan Mantri Awas Yojana–Gramin (PMAY-G). In this context, a

comprehensive de-duplication exercise was undertaken in the legacy databases of both PMAY-U and PMAY-G.

Accordingly, the Ministry of Housing and Urban Affairs (MoHUA) carried out an extensive verification of legacy data of PMAY-U and PMAY-G and identified 16,556 duplicate beneficiaries common to both schemes, who are presently at various stages of construction. As per the extant scheme guidelines, a beneficiary is eligible to avail assistance under only one housing scheme. Therefore, based on mutual consultation and concurrence between the concerned Ministries, it has been decided that 8,508 beneficiaries shall be curtailed from PMAY-U and the remaining 8,048 beneficiaries shall be curtailed from PMAY-G.

The 8,508 beneficiaries proposed for curtailment from PMAY-U comprise multiple stages of construction under PMAY-U and PMAY-G. Out of the total, 4,918 beneficiaries have completed houses in both the schemes, 2,386 beneficiaries in PMAY-U are at the "Not Started/Not Geo-tagged" stage, 989 beneficiaries in PMAY-U are still under construction but completed house construction under PMAY-G, 153 beneficiaries have completed construction in PMAYU but still taking benefit of PMAY-G scheme. Additionally, 33 beneficiaries have on-going construction under PMAY-U while in PMAY-G the house is still not started, and for 29 beneficiaries construction is in progress under both schemes. These categories collectively constitute the total beneficiaries proposed for curtailment from PMAY-U. The State-wise details are as below:

State/UTs	No. of beneficiary found duplicate in PMAY-G (legacy data)
Andhra Pradesh	240
Arunachal Pradesh	23
Assam	395
Bihar	159
Chandigarh	1
Chhattisgarh	582
DD & DNH	18
Gujarat	864
Haryana	26
Himachal Pradesh	4
Jammu and Kashmir	49
Jharkhand	156
Karnataka	56
Kerala	2
Madhya Pradesh	910

Maharashtra	667
Manipur	2
Meghalaya	1
Mizoram	12
Nagaland	3
NCT of Delhi	10
Odisha	163
Puducherry	3
Punjab	73
Rajasthan	662
Tamil Nadu	1845
Telangana	28
Tripura	5
Uttar Pradesh	1272
Uttarakhand	58
West Bengal	219
Grand Total	**8508**

It is further clarified that the beneficiary shall continue to receive assistance under only one eligible scheme. The curtailment shall involve deletion from one scheme only, without withdrawal of the sanctioned benefit under the other scheme.

B. CSMC Decision:

After detailed discussions, CSMC **approved** removal of 8,508 beneficiaries across various States/UTs, who are at different stages of construction, from PMAY-U, subject to the condition that each beneficiary shall continue to avail assistance under only one eligible housing scheme.

32.	**Proposal for ratification of Category and Gender count in PMAY(U) MIS as requested by Gujarat, Maharashtra, Madhya Pradesh, Rajasthan and Uttar Pradesh - reg. (Agenda 27)**

A. Brief Information:

The Committee was informed that the State Governments of Gujarat, Maharashtra, Madhya Pradesh, Rajasthan and Uttar Pradesh have requested for ratification of Category/Gender modification of beneficiaries during Data Compliance and project implementation drive. The brief proposals of

ratification in Category and Gender count in PMAY (U) MIS submitted by States are given in table below:

S. No.	State Name	Total Projects for ratification	Total DUs in the project count	Total DUs requested for modification.	
				In Gender	In Category
1. 1	Gujarat	AHP (01)	680	45	24
2.	Maharashtra	AHP (08)	7884	639	1521
3.	Madhya Pradesh	AHP (01)	296	9	2
4.	Rajasthan	AHP (01)	656	32	38
5.	Uttar Pradesh	AHP (06)	8880	815	374

B. CSMC Decision:

CSMC, after deliberations, **approved** the proposals of State Government of Gujarat, Maharashtra, Madhya Pradesh, Rajasthan and Uttar Pradesh for ratification of Category and Gender details as proposed by the State Governments. Details in this regard are at **Annexure- II.**

33	GENERAL OBSERVATIONS

i. The focus of the PMAY-U Mission is now on completion of all sanctioned projects with its deliverables, States/UTs need to draw an action plan for completion of all sanctioned houses/project within stipulated timeframe of **30th September 2026.**

ii. States/UTs shall endeavour to occupy the already completed but unoccupied houses under AHP vertical in a city before proposing for next project proposals under PMAY-U 2.0 in the same city.

iii. **All States/ UT should do analysis and mapping of infrastructure being provided through various central**

missions and state schemes along with houses being sanctioned under PMAY-U. Emphasis should be on convergence of schemes. New AHP projects should be proposed in areas where public transport infrastructure (Metro, PMeBus Seva etc) is being provided and water/ sewage facilities are being provided. HFA directorate should also conduct a study across States/UTs for this purpose.

iv. States/UTs also need to expedite submission of compliances such as UCs against earlier releases, ATR on TPQMA reports duly approved by SLSMC, status of social audit, updation of data in MIS etc. for release of **2nd and 3rd instalments** of Central Assistance.

v. Regular review of progress of geo-tagging for various stages of house construction needs to be done by the States/UTs and ensure that only good quality images are uploaded which are in public domain.

vi. States/UTs should ensure that the **PMAY-U logo** is displayed in front of all housing units constructed under the Scheme. It may be noted that the beneficiary details with the logo on the stone plate should preferably be in local language. States/UTs should not display any such information which is in violation of Model Code of Conduct (MCC) as per instruction issued by the Election Commission of India/State Election Commissions from time to time.

vii. The Central Assistance released under PMAY-U Mission should be utilized at the earliest using PFMS for the amount as mentioned in respective sanction orders. The States should transfer the interest accrued on the unspent balance to Bharat Kosh via PFMS every quarter as per the SOP circulated by Ministry of Finance.

viii. States/UTs are advised to set a judicious limit in the PFMS in a manner that ULBs with faster progress are able to utilize funds commensurate with their performance, to enable faster completion of houses and ensure that their progress is not hampered due to lack of funds.

ix. With regard to the vacant houses, if any, under JnNURM/RAY, the State Governments/UTs should look for realistic and pragmatic options for converting them into Rental housing under PMAY-U2.0.

x. Under PFMS/DBT process, the funds would have to be transferred at every stage only through electronic mode for Beneficiary Led individual house Construction (BLC) under PMAY-U. The bank

account details of the beneficiaries should necessarily be mapped so that the funds can flow to the beneficiaries' bank account directly. There should also be 100% **Aadhaar linkages** of beneficiaries in all AHP, BLC, ISSR and CLSS cases.

xi. All states to ensure updation of the legacy data pertaining to pre and post SNA mapping information in PFMS to remove any deficit of funds reflected in PFMS reports.

xii. It has come to notice that data on progress of construction of houses reported in PMAY-U-MIS and those discussed in the CSMC meetings varies many a time. States/UTs must upload **online Monthly Progress Reports (MPRs)** of all sanctioned projects in PMAY-U-MIS latest by 10th of every month so that the data are reconciled before every CSMC meeting.

xiii. For geo-tagging of houses under PMAY-U, the quality of the photograph is essential for the correct assessment of the progress of BLC houses through defined 5 construction stages. The State may ensure the resolution and size, direction and angle, of the photographs captured should be clear/haze free. The pictures of all construction stages of the house should have a picture of the beneficiary along with the house. Further, 100% Geo-tagging of completed houses under AHP/ISSR component should be ensured.

xiv. The State/UTs must ensure that after getting approval from CSMC for sanction/curtailment/cancellation of projects under PMAY (U) 100% project entry and beneficiary attachment in MIS. the States/UTs are further requested to complete the revision cycle of the revised/curtailed projects in MIS as marked by the Ministry. The State may submit the physical/financial MPR for each month in MIS and ensure that the physical progress of houses as reported in physical MPR is reflected in the geo-tagging stages captured on the Bhuvan Server.

xv. States/UTs should use innovative, cost effective and high-quality construction technologies for constructing the housing units under PMAY-U and document the same. The tender documents should preferably be technology neutral and a clause of quality assurance for the potential bidders should be included.

xvi. State/UT Governments are advised to ensure that:

a. Adequate infrastructure is provided including individual water, sanitation and electricity connections.

b. There should be no duplication/change in the identified beneficiaries.

c. Demarcation of land and mutation is carried out before implementation of the projects.

d. The design and construction of houses are disaster resilient, and the specifications conform to IS/NBC norms.

xvii. The Ministry of Housing and Urban Affairs has not authorized any individual/organization/agency to collect application/ registration fee for applying for houses in PMAY-U. Thus, individual/agency/organization cannot collect any money/application fee from the beneficiary for enrolment under PMAY-U. All State/UT Governments may also issue disclaimer to this effect in their relevant websites/advertisements etc. to stop this kind of fraudulent activity.

xviii. State/UT Governments may prepare **short films, printed literature/documents** on projects undertaken under PMAY-U to showcase how lives of beneficiaries have transformed. It should be widely circulated both in print and electronic media and in various social media platforms for generating awareness. The State/UT Governments should also share with the Ministry high resolution photographs and video testimonials of beneficiaries whose houses have been completed.

xix. A PMAY-U Mobile App has already been provided by the Ministry to enable beneficiaries to upload their photos with their house and a video clip where beneficiaries share experience of owning a house under PMAY-U as testimonials. The App can be downloaded from Google Play Store. The State/UTs may inform their beneficiaries to upload the same using this Mobile App.

The meeting ended with a vote of thanks to the Chair

***

Annexure-I

List of participants (through Video conference/physical) in the 6th Central Sanctioning & Monitoring Committee (CSMC) of PMAY – U 2.0 and 76th CSMC meeting of PMAY – U held under the chairmanship of Secretary (HUA) on 23.02.2026.

1.	Shri Srinivas Katikithala, Secretary, M/o HUA.....in Chair
2.	Shri Kuldip Narayan, Joint Secretary & Mission Director, M/o HUA
3.	Shri Sanjeet, Joint Secretary & F.A. M/o HUA, New Delhi
4.	Shri R.K. Gautam, Dy. Director General (HFA), M/o HUA, New Delhi
5.	Shri Vaibhav Rundwal, Director (HFA-I) M/o HUA, New Delhi
6.	Ms. Sakshi, Deputy Director (HFA-V), M/o HUA, New Delhi
6.	Shri B. Sunil Kumar Reddy, MD, APTIDCO, Andhra Pradesh
7.	Shri Chaokin Pordung, Nodal Officer, Govt of Arunachal Pradesh
8.	Shri Shashank Pandey CEO, SUDA & Mission Director, Govt of Chhattisgarh
9.	Ms. Usha Padhee, Principal Secretary, HUDD, Govt of Odisha
10.	Ms. Mandeep Kaur, Secretary, HUDD, UT Govt of J&K
11.	Shri Jolly Chaudhary, Mission Director, Govt of West Bengal
10.	Shri Shishir Gemawat, Addl. Commissioner, UADD, Govt of Madhya Pradesh
11.	Ms. Shreya P. Singh Managing Director (TNUHDB) & MD, Tamil Nadu
12.	Shri Ajit Kawade, DS, Housing and MD, Govt of Maharashtra
13.	Ms. Apoorva Dubey, Director, SUDA & Mission Director, Uttar Pradesh
11.	Shri R. Kesavan, Secretary, Housing, Puducherry
12.	Ms. Tejerina Kechu, Mission Director Govt of Nagaland
13.	Shri B. Sunil Kumar Reddy, MD, APTIDCO, Andhra Pradesh
13.	Shri Hari Mohan Meena, ED, RUDSICO, Govt. of Rajasthan
14.	Shri Kulwant Singh Director, LGD & Mission Director, Govt of Punjab
15.	Shri V.P. Gautham, Mission Director, Govt of Telangana
16.	Shri Bhavin Patel, Project Specialist, Gujarat
17.	Shri Arvind Kumar, Dy Chief, BMTPC
19.	Shri Sujit Kumar, Under Secretary (HFA-I), MoHUA, New Delhi
20.	Shri Satyendra Kumar Singh, US (HFA-II), MoHUA, New Delhi
21.	Shri S.K. Sharma, Under Secretary (HFA-IV), MoHUA, New Delhi
22.	Shri Dharam Singh, Under Secretary (HFA-III), MoHUA, New Delhi
23.	Shri Akash Mathur, SFO, BMTPC
24.	Shri Praveen Suri, S. Analyst, BMTPC
21.	Dr. Khatibullah Sheikh, PMU- M/o HUA
22.	Shri Jagdish Prasad, Consultant, (HFA)- M/o HUA, New Delhi

23.	Dr. S.K. Pareek, R.C. PMU- M/o HUA
24.	Dr. R.M. Ravi, R.C. PMU- M/o HUA
25.	Shri Manish Kumar, R.C. PMU- M/o HUA
26.	Shri Abhishek Mishra, R.C. PMU-M/o HUA
27.	Shri Kanha Godha, R.C. PMU- M/o HUA
28.	Ms. Sireesha, PMU-M/o HUA
29.	Ms. Deepti Singh, PMU-M/o HUA
30.	Shri Manish Kumar, PMU- M/o HUA
31.	Ms. Shruti Shiksha, PMU-M/o HUA
32.	Ms. Kriti Mishra, PMU- M/o HUA
33.	Shri Umesh Singh, PMU- M/o HUA



Salient details 52 Projects submitted by State of Andhra Pradesh

₹ in lakh

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	SC	ST	General	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Transgender Owner	Joint Owner	Project Cost	Central Assistance	State Share	ULB Share / PMC Share / Others	Beneficiary Share	1st Instalment of 40% of Central Assitance
1	Anakapalli	772128	VISAKHAPATNAM DEVELOPMENT AUTHORITY	5A28772128006090	Construction of 51 EWS Houses under PMAY U 2.0 BLC HFA (New Construction) Programme in VUDA of Anakapalli District	51	2	-	7	42	2	49	-	1	43	-	7	331.50	76.50	51.00	-	204.00	30.60
2	Anantapuramu	248113	Guntakal, Municipality	5A28248113005522	Construction of 54 EWS Houses under PMAY U 2.0 BLC HFA(New Construction) programme in Guntakal Municipality of Anathapuramu District	54	8	1	4	41	6	48	-	-	23	-	31	351.00	81.00	54.00	-	216.00	32.40

3	Annamayya	299714	B Kothakota, Town Panchayat	5A28299714006216	Construction of 67 EWS Houses under PMAY U 2.0 BLC HFA (New Constuction) Programme in B.Kothakota Nagara Panchayath of ANNAMAYYA DISTRICT	67	-	1	19	47	13	54	-	9	54	-	4	435.50	100.50	67.00	-	268.00	40.20
4	Annamayya	251786	Rayachoti, Municipality	5A28251786005486	Construction of 43 EWS Houses under PMAY U 2.0 HFA (New Construction) Programme in Rayachoty Municipality of Annamayya District	43	2	2	15	24	16	27	-	4	26	-	13	279.50	64.50	43.00	-	172.00	25.80
5	Bapatla	771328	ONGOLE DEVELOPMENT AUTHORITY	5A28771328006112	Construction of 95 EWS Houses under PMAY U 2.0 BLC HFA (New Construction) Programme in Ongole Urban Development Authority (ONUDA) of Bapatla District	95	10	11	21	53	25	70	-	2	66	-	27	617.50	142.50	95.00	-	380.00	57.00

6	Chittoor	248123	Palamaneru, Municipality	5A28248123005164	Construction of 25 EWS houses under PMAY U 2.0 BLC HFA (New Construction) Programme in Plamaner Municipality of Chittoor District	25	3	3	5	14	5	20	-	4	18	-	3	162.50	37.50	25.00	-	100.00	15.00
7	Chittoor	248120	Punganur, Municipality	5A28248120005531	Construction of 41 EWS houses under PMAY U 2.0 BLC HFA (New Construction) Programme in Punganur Municipality of Chittoor District	41	9	1	7	24	6	35	-	3	30	-	8	266.50	61.50	41.00	-	164.00	24.60
8	Dr. B.R. Ambedkar Konaseema	770128	AMALAPURAM DEVELOPMENT AUTHORITY	5A28770128006102	Construction of 111 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in AMUDA of Dr.B.R.Ambedkar Konaseema District.	111	28	-	43	40	30	81	-	6	52	-	53	721.50	166.50	111.00	-	444.00	66.60
9	Dr. B.R. Ambedkar Konaseema	251735	Amalapuram, Municipality	5A28251735005492	Construction of 22 EWS Houses under PMAY U 2.0 BLC HFA (New Constructio	22	5	1	5	11	8	14	-	5	14	-	3	143.00	33.00	22.00	-	88.00	13.20

					n) programme in Amalapuram Municipality of Dr.Br Ambedkar Konaseema District.																		
10	Guntur	251757	Guntur, Municipal Corporation	5A28251757005527	Construction of 278 EWS Houses under PMAY U 2.0 BLC HFA(New Construction) Programme in Guntur Muncipal Corporation of Guntur District	278	44	8	89	137	49	229	-	18	183	-	77	1,807.00	417.00	278.00	-	1,112.00	166.80
11	Guntur	251759	Ponnuru, Municipality	5A28251759005480	Construction of 46 EWS Houses under PMAY U 2.0 BLC HFA(New Construction) Programme in Ponnuru Muncipality of Guntur District	46	27	1	5	13	22	24	-	3	20	-	23	299.00	69.00	46.00	-	184.00	27.60
12	Guntur	251758	Tenali, Municipality	5A28251758005476	Construction of 63 EWS Houses under PMAY U 2.0 BLC HFA(New Construction) Program in Tenali Muncipality	63	16	7	14	26	3	60	-	2	58	-	3	409.50	94.50	63.00	-	252.00	37.80

					of Guntur District																		
13	Kakinada	251731	Kakinada, Municipal Corporation	5A28251731006053	Construction of 51 EWS Houses under PMAY-U 2.O BLC HFA (New Construction) Programme in Kakinada City Assembly Constituency in Kakinada District	51	7	-	7	37	15	36	-	1	31	-	19	331.50	76.50	51.00	-	204.00	30.60
14	Kakinada	251728	Pithapuram, Municipality	5A28251728005483	Construction of 29 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in Pithapuram Municipality of Kakinada District	29	12	1	8	8	2	27	-	-	25	-	4	188.50	43.50	29.00	-	116.00	17.40
15	Kakinada	277317	Yeleswaram, Town Panchayat	5A28277317005270	Construction of 62 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in Yeleswaram Nagar Panchayat of	62	19	2	6	35	5	57	-	3	53	-	6	403.00	93.00	62.00	-	248.00	37.20

					Kakinada District																		
16	Krishna	770328	ANDHRA PRADESH CAPITAL REGION DEVELOPMENT AUTHORITY	5A28770328005945	Construction of 172 EWS Houses under PMAY 2.0 BLC HFA New Construction Programme in APCRDA of Krishna District.	235	91	11	25	108	37	198	-	3	147	-	85	1,527.50	352.50	235.00	-	940.00	141.00
17	Krishna	299612	YsrTadigadapa, Municipality	5A28299612005499	Construction of 59 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in YSR Tadigadapa Municipality of Krishna District	59	6	1	8	44	2	57	-	1	57	-	1	383.50	88.50	59.00	-	236.00	35.40
18	Kurnool	251792	Adoni, Municipality	5A28251792005269	Construction of 142 EWS houses under PMAY-U 2.0 BLC HFA (New Construction) programme in Adoni Municipality of Kurnool District	142	21	1	3	117	40	102	-	-	92	-	50	923.00	213.00	142.00	-	568.00	85.20
19	Kurnool	251789	Kurnool, Municipal Corporation	5A28251789005494	Construction of 96 EWS houses under PMAY-U 2.0	96	26	-	3	67	37	59	-	3	49	-	44	624.00	144.00	96.00	-	384.00	57.60

					BLC HFA (New Constructio n) programme in Kurnool Municipal Corporation of Kurnool District.																		
20	Nandyal	251 795	Nandyal, Municipa lity	5A282517 95005517	Constructio n of 147 No. of EWS houses under PMAY HFA (U) 2.0 -BLC (New Constructio n)programm e in Nandyal Municipality of Nandyala District	14 7	2 5	1	27	94	40	106	1	5	100	1	41	955. 50	220.5 0	147. 00	-	588.0 0	88.20
21	NTR	277 319	Jaggaiah pet, Municipa lity	5A282773 19005516	Constructio n of 11 EWS Houses under PMAY 2.0 BLC HFA New Constructio n Programme in Jaggaiahpet Municipality of NTR District.	11	3	-	2	6	1	10	-	1	10	-	-	71.5 0	16.50	11.0 0	-	44.00	6.60
22	NTR	254 922	Nandiga ma, Municipa lity	5A282549 22005512	Constructio n of 25 EWS Houses under PMAY 2.0 BLC HFA New Constructio n Programme in	25	8	3	5	9	6	19	-	-	18	-	7	162. 50	37.50	25.0 0	-	100.0 0	15.00

					Nandigama Nagar Panchayat of NTR District.																	
23	Palnadu	770328	ANDHRA PRADESH CAPITAL REGION DEVELOPMENT AUTHORITY	5A28770328006005	Construction of 168 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in APCRDA of Palnadu District	168	57	10	52	49	13	155	-	3	153	-	12	1,092.00	252.00	168.00	-	672.00	100.80
24	Palnadu	251756	Chilakaluripeta, Municipality	5A28251756005473	Construction of 25 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in Chilakaluripeta Municipality of Palnadu District	25	4	2	-	19	3	22	-	2	22	-	1	162.50	37.50	25.00	-	100.00	15.00
25	Palnadu	296261	Dachepalli, Town Panchayat	5A28296261005479	Construction of 168 EWS houses under PMAY U 2.0 BLC HFA (New Construction) Programme in Dachepalli Town Panchayat of Palnadu District	168	18	9	56	85	41	127	-	3	116	-	49	1,092.00	252.00	168.00	-	672.00	100.80

26	Palnadu	296262	Gurajala, Town Panchayat	5A28296262005481	Construction of 26 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in Gurajala Town Panchayat of Palnadu District	26	5	2	8	11	1	25	-	1	25	-	-	169.00	39.00	26.00	-	104.00	15.60
27	Palnadu	251755	Narasaraopeta, Municipality	5A28251755005271	Construction of 19 EWS houses under PMAY U 2.0 BLC HFA (New Construction) programme in Narasaraopet Municipality of Palnadu District	19	-	-	5	14	8	11	-	-	8	-	11	123.50	28.50	19.00	-	76.00	11.40
28	Palnadu	771528	PALNADU DEVELOPMENT AUTHORITY (PAUDA)	5A28771528006012	Construction of 35 EWS houses under PMAY U 2.0 BLC HFA(New Construction) Programme in PAUDA of Palnadu District	35	7	7	15	6	4	31	-	2	28	-	5	227.50	52.50	35.00	-	140.00	21.00
29	Palnadu	251753.	Sattenapalle, Municipality	5A28251753005497	Construction of 36 EWS houses under PMAY U 2.0 BLC HFA (New	36	7	1	7	21	10	26	-	1	24	-	11	234.00	54.00	36.00	-	144.00	21.60

					Constructio n) Programme in Sattenapalle Municipality of Palnadu District																		
30	Parvathi puram Manyam	251 701	Parvathi puram, Municipa lity	5A282517 01005256	Constructio n of 38 houses under PMAY U 2.0 BLC HFA (New Constructio n) Programme in Parvathipur am Municipality in Parvathipur am Manyam District	38	7	-	6	25	16	22	-	-	18	-	20	247. 00	57.00	38.0 0	-	152.0 0	22.80
31	Prakasa m	296 263	Darsi, Town Panchay at	5A282962 63006150	Constructio n of 23 EWS Houses under PMAY U 2.0 BLC HFA(New Constructio n) Programme in Darsi Nagara Panchayat of Prakasam District	23	3	-	11	9	2	21	-	-	7	-	16	149. 50	34.50	23.0 0	-	92.00	13.80
32	Prakasa m	771 328	ONGOLE DEVELO PMENT AUTHOR ITY	5A287713 28005507	Constructio n of 1058 EWS Houses under PMAY U 2.0 BLC HFA (New Constructio n	1, 05 8	2 7 7	2 6	261	49 4	14 3	915	-	25	889	-	14 4	6,87 7.00	1,587 .00	1,05 8.00	-	4,232 .00	634.8 0

					)Programme in Ongole Urban Development Authority(ONUDA)of Prakasam District																		
33	Sri Potti Sriramulu Nellore	251768	Kandukur, Municipality	5A28251768005469	Construction of 27 EWS houses under PMAY U 2.0 BLC HFA (New Construction) Programme in Kandukur Municipality of SPSR Nellore District	27	5	2	6	14	8	19	-	5	19	-	3	175.50	40.50	27.00	-	108.00	16.20
34	Sri Potti Sriramulu Nellore	251770	Kavali, Municipality	5A28251770005525	Construction of 33 EWS Houses Under PMAY U 2.0 BLC HFA (New Construction) Programme in Kavali Municipality of SPSR Nellore District.	33	10	-	3	20	3	30	-	1	30	-	2	214.50	49.50	33.00	-	132.00	19.80
35	Sri Potti Sriramulu Nellore	251772	Nellore, Municipal Corporation	5A28251772005468	Construction of 102 EWS houses under PMAY-U 2.0 BLC HFA (New Construction) programme in Nellore	102	31	11	11	49	29	73	-	1	65	-	36	663.00	153.00	102.00	-	408.00	61.20

					Municipal Corporation of SPSR Nellore District																	
36	Sri Sathya Sai	248118	Hindupur, Municipality	5A28248118005496	Construction of 36 EWS Houses under PMAY U 2.0 BLC HFA (NewConstruction) Programme in Hindupur Municipality of Sri Sathya Sai District	36	8	-	2	26	1	35	-	-	31	-	5	234.00	54.00	36.00	-	144.00	21.60
37	Srikakulam	251695	Palasa Kasibugga, Municipality	5A28251695006187	Construction of 19 EWS Houses under PMAY(U) 2.O BLC HFA(New) programme in Palasa Kasibugga Municipality of Srikakulam District	19	1	-	-	18	7	12	-	-	9	-	10	123.50	28.50	19.00	-	76.00	11.40
38	Srikakulam	251700	Srikakulam, Municipal Corporation	5A28251700005226	Construction of 22 EWS Houses under PMAY(U) 2.O BLC HFA (New Construction) programme in Srikakulam Municipal Corporation of	22	1	-	1	20	6	16	-	-	14	-	8	143.00	33.00	22.00	-	88.00	13.20

					Srikakulam District																	
39	Tirupati	257831	Naidupeta, Municipality	5A28257831005513	Construction of 9 EWS Houses Under PMAY 2.0 (U) BLC HFA New Construction Programme in Naidupeta	9	6	-	-	3	4	5	-	3	4	-	2	58.50	13.50	9.00	-	36.00	5.40
40	Tirupati	248126	Puttur, Municipality	5A28248126005490	Construction of 25 EWS Houses under PMAY U 2 0 BLC HFA New Construction Programme in Puttur Municipality of Tirupati District	25	4	-	4	17	5	20	-	-	20	-	5	162.50	37.50	25.00	-	100.00	15.00
41	Tirupati	253227	Sulluru, Municipality	5A28253227005518	Construction of 14 EWS Houses Under PMAY 2.0 (U) BLC HFA New Construction Programme in Sullurpeta Municipality of Tirupati District	14	2	-	2	10	5	9	-	1	8	-	5	91.00	21.00	14.00	-	56.00	8.40
42	Tirupati	772028	TIRUPATHI DEVELOPMENT AUTHORITY	5A28772028005506	Construction of 102 EWS Houses under PMAY U 2.0 BLC HFA New Construction	102	32	2	29	39	13	89	-	2	67	-	33	663.00	153.00	102.00	-	408.00	61.20

					Programme in Tirupathi Development Authority of Tirupathi District																	
43	Tirupati	248121	Tirupati, Municipal Corporation	5A28248121005246	Construction of 12 EWS Houses under PMAY 2 0 (U) BLC HFA New Construction Programme in Tirupati Municipal Corporation of Tirupati District	12	1	-	4	7	2	10	-	-	8	-	4	78.00	18.00	12.00	-	48.00	7.20
44	Visakhapatnam	772128	VISAKHAPATNAM DEVELOPMENT AUTHORITY	5A28772128005238	Construction of 264 EWS Houses under PMAY U 2.0 BLC HFA (New Construction) Programme in VUDA of Visakhapatnam District	264	34	-	11	219	16	248	-	1	247	-	16	1,716.00	396.00	264.00	-	1,056.00	158.40
45	Visakhapatnam	251719	Visakhapattnam Municipal Corporation	5A28251719005241	Construction of 385 EWS Houses under PMAY U 2.0 BLC HFA (New Construction) Programme in GVMC of Visakhapatnam District	385	24	3	34	324	73	312	-	14	262	-	109	2,502.50	577.50	385.00	-	1,540.00	231.00
46	Vizianagaram	251698	Rajam, Municipality	5A28251698005472	Construction of 44 EWS Houses	44	5	-	10	29	3	41	-	1	41	-	2	286.00	66.00	44.00	-	176.00	26.40

					Under PMAY 2.0 BLC HFA (New Constructio n) Programme in Rajam Nagar Panchayath of Vizianagara m District																		
47	Vizianag aram	251 709	Vizianag aram, Municipa l Corporat ion	5A282517 09005264	Constructio n of 44 EWS houses under PMAYU 2.O BLC HFA (New Constructio n) programme in Vizianagara m Municipal Corporation of Vizianagara m District	44	5	-	6	33	25	19	-	5	18	-	21	286. 00	66.00	44.0 0	-	176.0 0	26.40
48	West Godavar i	251 738	Tadepalli gudem, Municipa lity	5A282517 38005532	Constructio n of 11 nos EWS Houses Under PMAY U 2.O BLC HFA (New Constructio n) Programme InTadepallig udem Municipality of Westgodavar i District	11	3	-	4	4	2	9	-	-	9	-	2	71.5 0	16.50	11.0 0	-	44.00	6.60
49	West Godavar i	251 740	Tanuku, Municipa lity	5A282517 40005530	Constructio n of 10 nos EWS Houses	10	2	-	4	4	3	7	-	-	6	-	4	65.0 0	15.00	10.0 0	-	40.00	6.00

					Under PMAY U 2.O BLC HFA (New Constructio n) Programme in TanukuMini cipality of Westgodavar i District																	
50	Y.S.R. (Kadapa)	248 111	Badvel, Municipa lity	5A282481 11005467	Constructio n of 20 EWS houses under PMAY U 2.0 BLC HFA (New Constructio n) Programme in Badvel Municipality of Y.S.R District	20	2	-	6	12	3	17	-	3	15	-	2	130. 00	30.00	20.0 0	-	80.00	12.00
51	Y.S.R. (Kadapa)	251 782	Kadapa, Municipa l Corporat ion	5A282517 82005213	Constructio n of 100 EWS Houses under PMAY 2.0 BLC HFA (New Constructio n) Programme in Kadapa Municipal Corporation of YSR Dist	10 0	2 9	8	12	51	30	70	-	1	69	-	30	650. 00	150.0 0	100. 00	-	400.0 0	60.00
52	Y.S.R. (Kadapa)	253 297	Mydukur , Municipa lity	5A282532 97005252	Constructio n of 21 EWS Houses under PMAY U 2.0 BLC HFA (NEW Constructio n)Program in MydukurMu	21	8	2	6	5	1	20	-	1	19	-	1	136. 50	31.50	21.0 0	-	84.00	12.60

					ncipality of Y.S.R District.																		
						4,649	970	141	904	2,634	850	3,798	1	150	3,420	1	1,078	30,218.50	6,973.50	4,649.00	-	18,596.00	2,789.40

Annexure-III

Salient Details of 31 Projects for construction of 1,054 houses under BLC New submitted by the State of Arunachal Pradesh

₹ in Lakh

S.No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	ST	Male	Female	1st Installment of CA @40%
1	Changlang	299586	Bordumsa, Town Panchayat	5A12299586004264	3 BLC New Project at Bordumsa Town	3	19.50	6.75	0.75	12.00	3	2	1	2.70
2	Changlang	249711	Changlang, Town Panchayat	5A12249711004309	CHANGLANG BLC 7	7	45.50	15.75	1.75	28.00	7	4	3	6.30
3	Dibang Valley	801445	Anini, Town Panchayat	5A12801445004296	ANINI BLC 16	16	104.00	36.00	4.00	64.00	16	10	6	14.40
4	East Siang	276622	Pasighat, Municipality	5A12276622004271	PASIGHAT 49 BLC	49	318.50	110.25	12.25	196.00	49	32	17	44.10
5	East Siang	299592	Ruksin, Town Panchayat	5A12299592004272	RUKSIN 2 BLC	2	13.00	4.50	0.50	8.00	2	-	2	1.80
6	Kra Daadi	990075	Palin, Town Panchayat	5A12990075005273	PALIN BLC 71	67	435.50	150.75	16.75	268.00	67	34	33	60.30
7	KurungKumey	990074	Koloriang, Town Panchayat	5A12990074004527	Koloriang BLC 13	12	78.00	27.00	3.00	48.00	12	4	8	10.80
8	KurungKumey	299594	Sangram, Town Panchayat	5A12299594005588	64 BLC SANGRAM TOWN	63	409.50	141.75	15.75	252.00	63	36	27	56.70
9	Longding	264496	Kanubari, Town Panchayat	5A12264496004252	KANUBARI BLC 130	121	786.50	272.25	30.25	484.00	121	91	30	108.90
10	Longding	990085	Longding, Town Panchayat	5A12990085004253	LONGDING BLC 57	56	364.00	126.00	14.00	224.00	56	37	19	50.40
11	Lower Dibang Valley	249708	Roing, Town Panchayat	5A12249708004265	ROING BLC 19	19	123.50	42.75	4.75	76.00	19	14	5	17.10
12	Lower Siang	26372	Likabali,	5A12263722004 28	LIKABALI									63.90

		2	Town Panchayat	0	BLC 73	71	461.50	159.75	17.75	284.00	71	43	28	
13	Lower Subansiri	249703	Ziro, Town Panchayat	5A1224970300446 0	ZIRO BLC 6	6	39.00	13.50	1.50	24.00	6	1	5	5.40
14	PakkeKessang	299591	Lemmi, Town Panchayat	5A1229959100430 1	Lemmi BLC 11	11	71.50	24.75	2.75	44.00	11	8	3	9.90
15	Papum Pare	299584	Doimukh, Town Panchayat	5A1229958400434 5	DOIMUKH BLC 6	20	130.00	45.00	5.00	80.00	20	13	7	18.00
16	Papum Pare	276621	Itanagar, Municipal Corporation	5A1227662100391 4	Itanagar BLC 161	158	1,027.0 0	355.50	39.50	632.00	158	59	99	142.20
17	Papum Pare	299583	Kimin, Town Panchayat	5A1229958300434 3	KIMIN BLC 3	3	19.50	6.75	0.75	12.00	3	-	3	2.70
18	Papum Pare	249702	Naharlagun , Town Panchayat	5A1224970200693 3	NAHARLAGU N BLC 40	36	234.00	81.00	9.00	144.00	36	16	20	32.40
19	Shi Yomi	299597	Mechuka, Town Panchayat	5A1229959700425 8	Mechuka BLC 1	1	6.50	2.25	0.25	4.00	1	1	-	0.90
20	Shi Yomi	299595	Tato, Town Panchayat	5A1229959500426 0	Tato BLC 36	35	227.50	78.75	8.75	140.00	35	22	13	31.50
21	Siang	990080	Boleng, Town Panchayat	5A1299008000675 3	7BLC New project at BOLENG	6	39.00	13.50	1.50	24.00	6	3	3	5.40
22	Siang	263447	Kaying, Town Panchayat	5A1226344700593 4	5BLC NEW PROJECT AT KAYING	5	32.50	11.25	1.25	20.00	5	3	2	4.50
23	Siang	990081	Pangin, Town Panchayat	5A1299008100207 3	4BLC NEW PROJECT AT PANGIN	4	26.00	9.00	1.00	16.00	4	1	3	3.60
24	Tawang	249698	Tawang, Town Panchayat	5A1224969800429 7	TAWANG BLC 2	2	13.00	4.50	0.50	8.00	2	2	-	1.80
25	Tirap	249714	Khonsa, Town Panchayat	5A1224971400425 7	Khonsa BLC 79	77	500.50	173.25	19.25	308.00	77	47	30	69.30
26	Upper Siang	990079	Mariyang, Town Panchayat	5A1299007900224 3	Mariyang 49 BLC	41	266.50	92.25	10.25	164.00	41	28	13	36.90
27	Upper Siang	990078	Yingkiong, Town Panchayat	5A1299007800228 9	Yingkiong BLC 130	128	832.00	288.00	32.00	512.00	128	88	40	115.20

28	Upper Subansiri	299582	Dumporijo, Town Panchayat	5A12299582004303	DUMPORIJO BLC 06	6	39.00	13.50	1.50	24.00	6	6	-	5.40
29	West Kameng	249699	Bomdila, Town Panchayat	5A12249699004292	BOMDILA BLC 2	2	13.00	4.50	0.50	8.00	2	-	2	1.80
30	West Kameng	801425	Dirang, Town Panchayat	5A12801425004291	DIRANG BLC 1	20	130.00	45.00	5.00	80.00	20	12	8	18.00
31	West Kameng	299593	Rupa, Town Panchayat	5A12299593004294	RUPA BLC 7	7	45.50	15.75	1.75	28.00	7	3	4	6.30
Grand Total						**1,054**	**6,851.00**	**2,371.50**	**263.50**	**4,216.00**	**1,054**	**620**	**434**	**948.60**

Annexure-IV-A

Salient Details for 3,844 houses under 52 BLC projects submitted by the State Govt of Chhattisgarh

₹ In Lakhs

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st Installment of 40% CA	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	Balod	124757	PALARI, TOWN PANCHAYAT	5A2212475 7011896	palari 57 dpr	57	221.73	85.50	75.72	3.51	57.00	34.20	-	4	-	53	44	13	-	8	49
2	Baloda bazar	250648	BALODA BAZAR, MUNICIPALITY	5A2225064 8011848	PMAY(U) 2.0 BLC 32 DUs Baloda Bazar	32	124.48	48.00	42.51	1.97	32.00	19.20	5	1	4	22	17	15	2	14	16
3	Baloda bazar	250651	BHATAPARA, MUNICIPALITY	5A2225065 1011960	DU s 32 bhatapra	32	124.48	48.00	42.51	1.97	32.00	19.20	5	2	2	23	17	15	-	9	23
4	Baloda bazar	250645	KASDOL, TOWN PANCHAYAT	5A2225064 5012081	New Construction House under BLC of Kasdol 80 DUs Feb 2026	80	311.2	120	106.28	4.92	80	48.00	8	3	4	65	69	11	3	8	69
5	Baloda bazar	253184	LAWAN, TOWN PANCHAYAT	5A2225318 4012051	BLC New Construction under ULB Lawan 23 DUs Feb 2026	23	89.47	34.50	30.56	1.41	23.00	13.80	3	-	1	19	16	7	2	3	18
6	Baloda bazar	250647	PALARI, TOWN PANCHAYAT	5A2225064 7012047	DU s 27 Pallari	27	105.03	40.50	35.87	1.66	27.00	16.20	3	1	2	21	24	3	1	2	24
7	Baloda bazar	301528	ROHANSI, TOWN	5A2230152 8011955	New Construction Under	29	112.81	43.50	38.53	1.78	29.00	17.40	2	10	-	17	23	6	2	4	23

			PANCHAYAT		BLC in Rohansi																
8	Baloda bazar	250654	TUNDRA, TOWN PANCHAYAT	5A22250654011964	TUNDRA 69 DUS FEB 2026	69	268.41	103.50	91.67	4.24	69.00	41.40	6	-	2	61	64	5	2	4	63
9	Balrampur	250583	RAMANUJGANJ, TOWN PANCHAYAT	5A22250583011895	BLC RAMANUJGANJ 113DUS FEB 2026	113	439.57	169.50	150.12	6.95	113.00	67.80	5	10	56	42	56	57	4	55	54
10	Bastar	250665	JAGDALPUR, MUNICIPAL CORPORATION	5A22250665011973	PMAY 2.0 BLC Jagdalpur 47 Dus Feb 2026	47	182.83	70.50	62.44	2.89	47.00	28.20	5	11	16	15	26	21	3	17	27
11	Bilaspur	250616	BILASPUR, MUNICIPAL CORPORATION	5A22250616011565	Construction of 372 Dus of BLC under PMAY 2.0 for Municipal corporation Bilaspur	372	1,447.08	558.00	494.20	22.88	372.00	223.20	58	18	79	217	188	184	4	116	252
12	Dhamtari	248062	DHAMTARI, MUNICIPAL CORPORATION	5A22248062011958	Dhamtari PMAY 2.0 BLC NEW CONSTRUCTION 64 DUS FAB 2026	64	248.96	96.00	85.02	3.94	64.00	38.40	10	5	5	44	40	24	-	14	50
13	Durg	250639	BHILAI NAGAR, MUNICIPAL CORPORATION	5A22250639011947	BHILAI BLC 55 DU	55	213.95	82.50	73.07	3.38	55.00	33.00	1	-	8	46	28	27	6	27	22
14	Durg	250640	DURG MUNICIPAL CORPORATION	5A22250640011568	BLC 2.0 NEW DPR 78 DUS	78	303.42	117.00	103.62	4.80	78.00	46.80	3	-	12	63	36	42	6	40	32

15	Durg	296874	RISALI, MUNICIPAL CORPORATION	5A2229687 4011919	Risali PMAY U 2.0 47 Dus	47	182.83	70.50	62.44	2.89	47.00	28.20	8	1	5	33	24	23	9	22	16
16	Gariya band	253181	CHHURA, TOWN PANCHAYAT	5A2225318 1011961	New construction under BLC PMAY-U 2.0 DPR 21 IN CHHURA	21	81.69	31.50	27.90	1.29	21.00	12.60	2	4	2	13	14	7	1	4	16
17	Gariya band	253180	FINGESHWAR, TOWN PANCHAYAT	5A2225318 0012043	BLC 28 DPR FEB 2026	28	108.92	42.00	37.20	1.72	28.00	16.80	8	2	2	16	21	7	-	3	25
18	Gaurella Pendra Marwahi	301513	MARWAHI, TOWN PANCHAYAT	5A2230151 3012048	139 DUS FEB 2026	139	540.71	208.50	184.66	8.55	139.00	83.40	26	34	11	68	117	22	-	10	129
19	Janjgir - Champa	250603	AKALTARA, MUNICIPALITY	5A2225060 3011847	AKALTARA 38 DUS FEB 2026	38	147.82	57.00	50.48	2.34	38.00	22.80	5	4	8	21	28	10	6	10	22
20	Janjgir - Champa	250605	CHAMPA, MUNICIPALITY	5A2225060 5012005	CHAMPA 50 DUS FEB 2026	50	194.50	75.00	66.43	3.08	50.00	30.00	4	4	8	34	26	24	3	14	33
21	Janjgir - Champa	250602	NAILA-JANJGIR, MUNICIPALITY	5A2225060 2012055	janjgir naila 95 dus 2026	95	369.55	142.50	126.21	5.84	95.00	57.00	29	2	9	55	35	60	4	43	48
22	Janjgir - Champa	301526	NARIYARA, TOWN PANCHAYAT	5A2230152 6011851	NARIYARA 28 DUS FEB 2026	28	108.92	42.00	37.20	1.72	28.00	16.80	10	-	1	17	26	2	2	2	24
23	Janjgir - Champa	301512	PAMGARH, TOWN PANCHAYAT	5A2230151 2012019	PAMGARH 24 DUS 2026	24	93.36	36.00	31.88	1.48	24.00	14.40	11	-	2	11	14	10	4	10	10
24	Janjgir - Champa	253287	SARAGAON, TOWN PANCHAYAT	5A2225328 7012049	SARAGAON 14 DUS 2026	14	54.46	21.00	18.60	0.86	14.00	8.40	5	-	-	9	10	4	1	3	10

25	Janjgir - Champa	250604	SHIVRINARAYAN, TOWN PANCHAYAT	5A22250604012037	SHIVRINARAYAN 42 DUS 2026	42	163.38	63.00	42.00	2.58	55.80	25.20	4	3	3	32	8	34	1	14	27
26	Kabeerdham	273465	PIPARIYA, TOWN PANCHAYAT	5A22273465010465	PIPARIYA PMAY 2.0 NEW DPR DEC 2025 35 DUS	35	136.15	52.50	46.50	2.15	35.00	21.00	2	-	6	27	28	7	-	2	33
27	Kabeerdham	273468	SAHASPUR-LOHARA, TOWN PANCHAYAT	5A22273468010533	SAHASPUR LOHARA PMAY 2.0 NEW DPR DUS 25 DEC 2025	25	97.25	37.50	33.21	1.54	25.00	15.00	-	-	-	25	22	3	-	3	22
28	Kondagaon	265121	FARASGAON, TOWN PANCHAYAT	5A22265121011988	PMAY 2.0 BLC Pharasgaon 23 DUS FEB 2026	23	89.47	34.50	30.56	1.41	23.00	13.80	-	13	2	8	13	10	-	8	15
29	Kondagaon	248063	KESKAL, TOWN PANCHAYAT	5A22248063011994	PMAY 2.0 BLC Keshkal 26 DUS Feb 2026	26	101.14	39.00	34.54	1.60	26.00	15.60	1	13	6	6	12	14	-	11	15
30	Korba	301510	BANKIMONGRA, MUNICIPALITY	5A22301510011108	BLC 158 DUS JAN 2026	158	614.62	237.00	209.90	9.72	158.00	94.80	12	101	2	43	97	61	9	51	98
31	Korba	250599	DIPKA, MUNICIPALITY	5A22250599011096	PMAY BLC 2.0 21DUS JAN 2026	21	81.69	31.50	27.90	1.29	21.00	12.60	2	2	2	15	8	13	-	12	9
32	Korba	250597	KATGHORA, MUNICIPALITY	5A22250597011987	KATGHORA 136 FEB 2026	136	529.04	204.00	180.68	8.36	136.00	81.60	16	28	21	71	79	57	4	40	92
33	Korba	250598	KORBA, MUNICIPAL CORPORATION	5A22250598011817	KORBA 448 DUs March26	448	1,742.72	672.00	595.17	27.55	448.00	268.80	69	64	61	254	198	250	35	212	201
34	Korba	253110	PALI, TOWN PANCHAYAT	5A22253110011535	BLC 24UNIT PMAY2.0 JAN	24	93.36	36.00	31.88	1.48	24.00	14.40	-	4	1	19	23	1	-	1	23

35	Koriya	250579	BAIKUNTHPUR, MUNICIPALITY	5A2225057 9011879	BLC BAIKUNTHPUR 71 DUS FEB.2026	71	276.19	106.50	94.32	4.37	71.00	42.60	15	2	15	39	48	23	5	19	47
36	Koriya	301809	PATNA, TOWN PANCHAYAT	5A2230180 9011874	BLC PATNA 54 DUS FEB.2026	54	210.06	81.00	71.74	3.32	54.00	32.40	8	9	18	19	37	17	3	15	36
37	MOHLA MANPUR AMBAGARH CHOUKI	250631	AMBAGARH CHOWKI, TOWN PANCHAYAT	5A2225063 1010424	AMBAGARH CHOWKI 22DUS	22	85.58	33.00	29.23	1.35	22.00	13.20	2	4	4	12	8	14	3	12	7
38	Mungeli	250614	MUNGELI, MUNICIPALITY	5A2225061 4011841	DPR 35 MUNGELI	35	136.15	52.50	46.50	2.15	35.00	21.00	7	-	8	20	21	14	4	12	19
39	Narayanpur	248064	NARAYANPUR, MUNICIPALITY	5A2224806 4012052	PMAY 2.0 BLC Narayanpur 40 Dus Feb 2026	40	155.60	60.00	53.14	2.46	40.00	24.00	-	25	7	8	28	12	3	10	27
40	Raigarh	250594	RAIGARH, MUNICIPAL CORPORATION	5A2225059 4011760	Raigarh 75 DUs Feb 2026	75	291.75	112.50	99.64	4.61	75.00	45.00	12	16	5	42	55	20	7	16	52
41	Raipur	253179	BIRGAON, MUNICIPAL CORPORATION	5A2225317 9011759	Birgaon BLC 186 DUs February 2026	186	723.54	279.00	247.10	11.44	186.00	111.60	16	1	35	134	65	121	-	55	131
42	Raipur	250649	GOBRA NAWAPARA, MUNICIPALITY	5A2225064 9012004	NEW CONSTRUCTION UNDER BLC PMAY - U 2.0 DPR 35 IN GOBRA NAWAPARA	35	136.15	52.50	46.50	2.15	35.00	21.00	8	2	-	25	13	22	2	20	13

43	Raipur	250653	RAIPUR MUNICIPAL CORPORATION	5A22250653011675	HOUSING FOR ALL 250 UNITS 49 WARDS UNDER BENEFICIARY LED CONSTRUCTION (BLC)	250	972.50	375.00	332.13	15.38	250.00	150.00	52	14	39	145	130	120	12	78	160
44	Raipur	250657	TILDA NEWRA, MUNICIPALITY	5A22250657011587	34 Dus Tilda Neora	34	132.26	51.00	45.17	2.09	34.00	20.40	4	1	3	26	16	18	-	17	17
45	Rajnandgaon	301808	LAL BAHADUR NAGAR, TOWN PANCHAYAT	5A22301808012029	52 dus Lal Bahadur Nagar	52	202.28	78.00	69.08	3.20	52.00	31.20	-	-	-	52	39	13	1	13	38
46	SAKTI	253286	DABHRA, TOWN PANCHAYAT	5A22253286011972	DABHRA DUS 83 FEB 2026	83	322.87	124.50	110.27	5.10	83.00	49.80	14	19	2	48	56	27	2	16	65
47	SAKTI	253284	JAIJEPUR, TOWN PANCHAYAT	5A22253284011842	JAIJAIPUR BLC 75 DUS FEBRUARY 2026	75	291.75	112.50	99.64	4.61	75.00	45.00	9	2	8	56	65	10	3	1	71
48	SARANGARH BILAIGARH	250656	BILAIGARH, TOWN PANCHAYAT	5A22250656011846	BILAIGARH 29 DUS FEB 2026	29	112.81	43.50	38.53	1.78	29.00	17.40	1	-	1	27	26	3	-	2	27
49	Surajpur	301867	SHIVNANDANPUR, TOWN PANCHAYAT	5A22301867011932	Shivnandan pur 25 dus february 2026	25	97.25	37.50	33.21	1.54	25.00	15.00	2	12	3	8	11	14	2	13	10
50	Surguja	250588	AMBIKAPUR, MUNICIPAL CORPORATION	5A22250588011556	229 Dus Ambikapur Feb 26	229	890.81	343.50	304.23	14.08	229.00	137.40	4	67	65	93	113	116	52	113	64

51	Uttar Bastar Kanker	253 248	ANTAGARH, TOWN PANCHAYAT	5A2225324 8011588	Antagarh 29 DU February 2026	29	112.81	43.50	38.53	1.78	29.00	17.40	4	11	2	12	22	7	3	2	24
52	Uttar Bastar Kanker	250 663	KANKER, MUNICIPALITY	5A2225066 3012003	PMAY 2.0 BLC KANKER 20Dus FEB 2026	20	77.80	30.00	26.57	1.23	20.00	12.00	2	4	2	12	10	10	2	8	10
					Total	**3,844**	**14,953.16**	**5,766.00**	**5,092.96**	**236.41**	**3,857.80**	**2,306.40**	**488**	**533**	**560**	**2,263**	**2,214**	**1,630**	**218**	**1,218**	**2,408**

Annexure-IV-B

Salient Details for 9,214 houses under 159 BLC projects submitted by the State Govt of Chhattisgarh

₹ in Lakhs

Sr. No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	ULB Share / PMC Share / Others	Beneficiary Share	1st Instalment of CA@40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	Balod	2531 55	Arjunda, Town Panchayat	5A2225 3155009985	Arjunda 33 dus	33	128.37	49.50	43.84	2.03	33.00	19.80	1	4	-	28	24	9	-	2	31
2	Balod	2506 42	Balod, Municipality	5A2225 0642009946	26 Du BALOD PMAY 2.0 NOVEMBER 2025	26	101.14	39.00	34.54	1.60	26.00	15.60	-	1	2	23	17	9	-	4	22
3	Balod	2531 57	Chikhalakasa, Town Panchayat	5A2225 3157010032	BLC 2.0 23 DU DEC 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	-	15	2	6	17	6	5	6	12
4	Balod	2531 59	Daundi Lohara, Town Panchayat	5A2225 3159009952	20 Du's Daundilohara PMAY 2.0 November 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	3	4	4	9	10	10	2	7	11
5	Balod	2531 54	Gunderdehi, Town Panchayat	5A2225 3154009982	32 DPR GUNDERDEHI NOV 2025	32	124.48	48.00	42.51	1.97	32.00	19.20	1	-	1	30	26	6	-	6	26
6	Balodabazar	2506 48	Baloda Bazar, Municipality	5A2225 0648010040	PMAY(U) 2.0 BLC 58DUs BALODA BAZAR	58	225.62	87.00	77.05	3.57	58.00	34.80	18	1	6	33	34	24	5	19	34
7	Balodabazar	2506 51	Bhatapara, Municipality	5A2225 0651010447	NPP BHatapraDuS 42 Dec 2025	42	163.38	63.00	55.80	2.58	42.00	25.20	9	1	5	27	18	24	2	14	26
8	Balodabazar	2506 45	Kasdol, Town	5A2225 0645010253	KASDOL BLC 24 DU 2025	24	93.36	36.00	31.88	1.48	24.00	14.40	2	1	-	21	21	3	1	2	21

			Pancha yat																	
9	Balodabazar	25 31 84	Lawan, Town Pancha yat	5A2225 318401 0337	Beneficiary led construction for 47 EWS housing in lawan	47	182.83	70.50	62.44	2.89	47.00	28.20	10	4	3	30	29	18	1	6	40
10	Balodabazar	30 15 28	Rohansi, Town Pancha yat	5A2230 152800 9979	ROHANSI BLC 41DUS 2025	41	159.49	61.50	54.47	2.52	41.00	24.60	2	3	-	36	30	11	3	11	27
11	Balodabazar	25 06 44	Simga, Town Pancha yat	5A2225 064401 0385	SIMGA PMAY 2.0 BLC UNDER VALID PATTA 25 DUS JAN 2026	25	97.25	37.50	33.21	1.54	25.00	15.00	1	-	3	21	14	11	-	4	21
12	Balodabazar	25 06 54	Tundra, Town Pancha yat	5A2225 065401 0021	TUNDRA 23 DUS NOV 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	3	-	-	20	23	-	-	-	23
13	Balrampur	25 31 19	Balrampur, Municipality	5A2225 311901 0273	BLCBalrampur36dusDec2025	36	140.04	54.00	47.83	2.21	36.00	21.60	-	14	11	11	20	16	1	8	27
14	Balrampur	25 31 18	Kusmi, Town Pancha yat	5A2225 311801 0397	BlcKusmi 23DU Dec2025	23	89.47	34.50	30.56	1.41	23.00	13.80	-	4	2	17	9	14	1	9	13
15	Balrampur	25 31 17	Rajpur, Town Pancha yat	5A2225 311701 0105	BLCRAJPUR22DUS DEC2025	22	85.58	33.00	29.23	1.35	22.00	13.20	-	-	4	18	8	14	-	9	13
16	Balrampur	25 31 16	Wadrafnagar, Town Pancha yat	5A2225 311601 0446	BLCWadrafnagar26dusDec2025	26	101.14	39.00	34.54	1.60	26.00	15.60	2	7	7	10	14	12	2	11	13
17	Bastar	24 81 43	Bastar, Town Pancha yat	5A2224 814301 0413	Pmay 2.0 Blc Bastar 31 Dus Dec 2025	31	120.59	46.50	41.18	1.91	31.00	18.60	2	19	2	8	24	7	2	4	25
18	Bastar	25 06 65	Jagdalpur, Municipal	5A2225 066500 9971	PMAY 2.0 BLC Jagdalpur 90 Dus Dec 2025	90	350.10	135.00	119.57	5.54	90.00	54.00	4	20	28	38	54	36	9	27	54

			Corporation																	
19	Bemetara	250632	Bemetara, Municipality	5A2225063200 9976	PMAY2.0BLCBEMETARADU47NOV2025	47	182.83	70.50	62.44	2.89	47.00	28.20	5	-	6	36	32	15	2	12	33
20	Bemetara	301511	Bhinbhouree, Town Panchayat	5A2230151101 0461	PMAY2.0BLC85DUSBHINBHOUREEDEC2025	85	330.65	127.50	112.92	5.23	85.00	51.00	-	-	-	85	68	17	6	17	62
21	Bemetara	301834	Kusmi, Town Panchayat	5A2230183401 0478	BLC PROJECT 75 DPR2.0 KUSMI	75	291.75	112.50	99.64	4.61	75.00	45.00	1	-	1	73	62	13	6	11	58
22	Bemetara	253160	Maro, Town Panchayat	5A2225316001 0459	NEW DPR BLC PMAY(U)2.0 MARO 56DUS DEC 25	56	217.84	84.00	74.40	3.44	56.00	33.60	15	3	3	35	45	11	3	9	44
23	Bemetara	253148	Nawagarh, Town Panchayat	5A2225314801 0270	BLC NEW PMAY(U)2.0 NAWAGARH NEW DPR 28DUS DEC25	27	105.03	40.50	35.87	1.66	27.00	16.20	7	-	2	18	24	3	2	1	24
24	Bemetara	253150	Parpondi, Town Panchayat	5A2225315001 0458	BLC 21DPR PMAY2.0	21	81.69	31.50	27.90	1.29	21.00	12.60	-	-	3	18	15	6	1	4	16
25	Bemetara	250633	Than-Khamharia, Town Panchayat	5A2225063301 0423	BLC 63 DUS THANKHAMHARIA	63	245.07	94.50	83.70	3.87	63.00	37.80	4	-	10	49	37	26	4	23	36
26	Bijapur	253245	Bhairamgarh, Town Panchayat	5A2225324501 0123	PMAY 2.0 BLC Bhairamgarh 37 Dus Dec 2025	37	143.93	55.50	49.15	2.28	37.00	22.20	4	25	-	8	21	16	1	7	29

27	Bijapur	253246	Bhopalpattanam, Town Panchayat	5A2225324601 0126	PMAY 2.0 BLC Bhopalpattnam 22 Dus Dec 2025	22	85.58	33.00	29.23	1.35	22.00	13.20	-	13	4	5	13	9	-	5	17
28	Bijapur	253244	Bijapur, Municipality	5A2225324401 0431	PMAY 2.0 BLC Bijapur 25 Dus Dec 2025	25	97.25	37.50	33.21	1.54	25.00	15.00	2	15	-	8	13	12	-	8	17
29	Bilaspur	250616	Bilaspur, Municipal Corporation	5A2225061600 9978	Construction of 503 Dus of BLC under PMAY 2.0 for Municipal Corporation Bilaspur under	503	1,956.67	754.50	668.24	30.93	503.00	301.80	105	21	93	284	246	257	18	131	354
30	Bilaspur	250622	Bilha, Town Panchayat	5A2225062200 9960	BILHA 27 DUS NOV 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	14	-	1	12	21	6	5	5	17
31	Bilaspur	250621	Bodri, Town Panchayat	5A2225062101 0362	BODRI 30 DUS NOV 2025	30	116.70	45.00	39.86	1.85	30.00	18.00	8	3	2	17	14	16	-	11	19
32	Bilaspur	250613	Kota, Town Panchayat	5A2225061300 9924	KOTA 60 DUS NOV 2025	60	233.40	90.00	79.71	3.69	60.00	36.00	2	16	5	37	29	31	-	12	48
33	Bilaspur	253174	Malhar, Town Panchayat	5A2225317401 0462	MALHAR 36 DUS DEC 2025	36	140.04	54.00	47.83	2.21	36.00	21.60	9	1	2	24	27	9	2	7	27
34	Bilaspur	250612	Ratanpur, Municipality	5A2225061201 0752	RATANPUR 115 DUS 2025	115	447.35	172.50	152.78	7.07	115.00	69.00	25	22	18	50	89	26	4	13	98
35	Bilaspur	250615	Takhatpur, Municipality	5A2225061500 9925	TAKTHPUR 28 DUS NOV 2025	28	108.92	42.00	37.20	1.72	28.00	16.80	8	-	9	11	7	21	-	14	14
36	Dakshin Bastar Dantewada	250670	Bade Bacheli,	5A2225067001 0231	PMAY 2.0 BLC Bade Bacheli 27 Dus Dec 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	-	6	20	1	4	23	-	17	10

			Municipality																	
37	Dakshin Bastar Dantewada	2532 15	Barsur, Town Panchayat	5A2225 3215010193	PMAY 2.0 BLC Barsur 22 Dus Dec 2025	22	85.58	33.00	29.23	1.35	22.00	13.20	2	13	2	5	16	6	5	6	11
38	Dakshin Bastar Dantewada	2506 69	Dantewada, Municipality	5A2225 0669010210	PMAY 2.0 BLC Dantewada 20 Dus Dec 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	1	3	5	11	13	7	3	6	11
39	Dakshin Bastar Dantewada	2506 68	Geedam, Town Panchayat	5A2225 0668010234	PMAY 2.0 BLC Geedam 23 Dus Dec 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	-	6	6	11	14	9	6	8	9
40	Dakshin Bastar Dantewada	2506 71	Kirandul, Municipality	5A2225 0671010278	PMAY 2.0 Kirandul 21 Dus Dec 2025	21	81.69	31.50	27.90	1.29	21.00	12.60	-	1	20	-	10	11	8	11	2
41	Dhamtari	2531 06	Aamadi, Town Panchayat	5A2225 3106010398	AamdiBLC(New Construction) 21 dus December	21	81.69	31.50	27.90	1.29	21.00	12.60	-	-	1	20	19	2	-	-	21
42	Dhamtari	2531 07	Bhakhara, Town Panchayat	5A2225 3107010178	BHAKHARA BLC NEW 20 DUs DECEMBER	20	77.80	30.00	26.57	1.23	20.00	12.00	4	2	-	14	10	10	1	6	13
43	Dhamtari	2480 62	Dhamtari, Municipal Corporation	5A2224 8062010435	Dhamtari PMAY 2.0 BLC NEW CONSTRUCTION 218 DUS DEC 2025	217	844.13	325.50	288.28	13.35	217.00	130.20	25	19	35	138	120	97	10	56	151
44	Dhamtari	2531 08	Magarlod, Town Panchayat	5A2225 3108009951	27 DPR BLC November 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	1	-	-	26	15	12	-	11	16
45	Dhamtari	2531 09	Nagari, Town Panchayat	5A2225 3109010041	NAGARI PMAY 2.0 BLC NEW CONSTRUCTION 20 DUS DEC 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	-	10	4	6	8	12	1	10	9

46	Durg	250635	Ahiwara, Municipality	5A2225063501 0741	AHIWARA 21 DUS	21	81.69	31.50	27.90	1.29	21.00	12.60	9	1	3	8	11	10	1	6	14
47	Durg	299657	Amleshwar, Municipality	5A2229965701 0457	BLC PROJECT 35 DPR AMLESHWAR 2026	35	136.15	52.50	46.50	2.15	35.00	21.00	1	-	1	33	28	7	1	6	28
48	Durg	250638	Bhilai Charoda, Municipal Corporation	5A2225063801 0086	PMAY 2.0 BLC 107 DUS DEC 2025	107	416.23	160.50	142.15	6.58	107.00	64.20	17	3	15	72	63	44	7	41	59
49	Durg	250639	Bhilai Nagar, Municipal Corporation	5A2225063900 9942	BHILAI BLC 2.0 122 DU	122	474.58	183.00	162.08	7.50	122.00	73.20	7	2	24	89	66	56	13	55	54
50	Durg	250634	Dhamdha, Town Panchayat	5A2225063401 0436	PMAY 2.0 BLC NEW CONSTRUCTION 25 VALID DUS	25	97.25	37.50	33.21	1.54	25.00	15.00	1	1	3	20	19	6	-	4	21
51	Durg	250640	Durg Municipal Corporation	5A2225064001 0407	Durg PMAY 2.0 169 DUS	169	657.41	253.50	224.52	10.39	169.00	101.40	11	5	20	133	71	98	10	92	67
52	Durg	250636	Jamul, Municipality	5A2225063601 0745	PMAY 2.0 JAMUL 21 DUs	21	81.69	31.50	27.90	1.29	21.00	12.60	2	-	1	18	14	7	-	4	17
53	Durg	250637	Kumhari, Municipality	5A2225063700 9922	PMAY 2.0 NEW DPR BLC 75 DUS DEC 2025	75	291.75	112.50	99.64	4.61	75.00	45.00	4	3	9	59	40	35	3	35	37
54	Durg	250641	Patan, Town Panchayat	5A2225064101 0004	Patan 24 DUs November 25	24	93.36	36.00	31.88	1.48	24.00	14.40	2	2	-	20	14	10	-	5	19
55	Durg	296874	Risali, Municipal	5A2229687401 0124	Risali PMAY U 2.0 49 dus	49	190.61	73.50	65.10	3.01	49.00	29.40	8	1	3	37	25	24	4	23	22

			Corporation																	
56	Gariyaband	301812	Devbhog, Town Panchayat	5A2230181201 0127	DEVBHOG 25 BLC DU 2025	25	97.25	37.50	33.21	1.54	25.00	15.00	7	1	3	14	11	14	-	3	22
57	Gariyaband	253180	Fingeshwar, Town Panchayat	5A2225318000 9936	blcdpr 30 fingeshwar Novmber2025	30	116.70	45.00	39.86	1.85	30.00	18.00	10	4	-	16	25	5	-	1	29
58	Gariyaband	253178	Rajim, Town Panchayat	5A2225317800 9968	BLC DPR 23 Rajim novmber2025	23	89.47	34.50	30.56	1.41	23.00	13.80	1	-	4	18	19	4	-	4	19
59	GaurellaPendraMarwahi	250610	Gaurella, Municipality	5A2225061001 0425	20 DUs DEC 25 GAURELLA	19	73.91	28.50	25.24	1.17	19.00	11.40	1	6	1	11	11	8	-	6	13
60	GaurellaPendraMarwahi	301513	Marwahi, Town Panchayat	5A2230151301 0266	39 DuS DEC 25	39	151.71	58.50	51.81	2.40	39.00	23.40	11	2	2	24	24	15	1	6	32
61	GaurellaPendraMarwahi	250609	Pendra, Municipality	5A2225060901 0427	35 DUs DEC 25 PENDRA	35	136.15	52.50	46.50	2.15	35.00	21.00	1	7	6	21	26	9	1	7	27
62	Janjgir - Champa	250603	Akaltara, Municipality	5A2225060300 9905	AKALTARA 78 DUS NOV 2025	78	303.42	117.00	103.62	4.80	78.00	46.80	21	2	8	47	50	28	17	26	35
63	Janjgir - Champa	250601	Baloda, Town Panchayat	5A2225060100 9908	BALODA 65 DUS NOV 2025	65	252.85	97.50	86.35	4.00	65.00	39.00	4	1	6	54	34	31	16	31	18
64	Janjgir - Champa	301919	Bamhanidih, Town Panchayat	5A2230191901 0285	BAMHANIDIH 58 DUS	58	225.62	87.00	77.05	3.57	58.00	34.80	9	2	1	46	43	15	4	14	40

65	Janjgir - Champa	250605	Champa, Municipality	5A2225060501 0121	CHAMPA 62 DUS 2025	62	241.18	93.00	82.37	3.81	62.00	37.20	11	7	5	39	38	24	2	14	46
66	Janjgir - Champa	250608	Kharod, Town Panchayat	5A2225060800 9981	KHAROD 50 DUS 2025	50	194.50	75.00	66.43	3.08	50.00	30.00	6	1	-	43	44	6	1	3	46
67	Janjgir - Champa	250602	Naila-Janjgir, Municipality	5A2225060200 9512	JANJGIR NAILHA 245 DUS NOV 2025	245	953.05	367.50	325.48	15.07	245.00	147.00	73	1	28	143	126	119	18	89	138
68	Janjgir - Champa	301526	Nariyara, Town Panchayat	5A2230152601 0111	NARIYARA 59 DUS DEC 2025	59	229.51	88.50	78.38	3.63	59.00	35.40	13	1	1	44	37	22	7	20	32
69	Janjgir - Champa	253283	Nawagarh, Town Panchayat	5A2225328301 0396	NAWAGARH 54 DUS 2025	54	210.06	81.00	71.74	3.32	54.00	32.40	13	-	1	40	45	9	5	9	40
70	Janjgir - Champa	301512	Pamgarh, Town Panchayat	5A2230151201 0019	PAMGARH 37 DUS 2025	37	143.93	55.50	49.15	2.28	37.00	22.20	24	-	-	13	27	10	3	9	25
71	Janjgir - Champa	253288	Rahaud, Town Panchayat	5A2225328801 0438	RAHAUD 32 DUS 2025	32	124.48	48.00	42.51	1.97	32.00	19.20	8	-	1	23	18	14	2	12	18
72	Janjgir - Champa	253287	Saragaon, Town Panchayat	5A2225328701 0440	SARAGAON 21 DUS 2025	21	81.69	31.50	27.90	1.29	21.00	12.60	5	-	1	15	14	7	-	5	16
73	Janjgir Champa	250604	Shivrinarayan, Town Panchayat	5A2225060401 0093	SHIVRINARAYAN 39 DUS 2025	39	151.71	58.50	51.81	2.40	39.00	23.40	5	-	2	32	17	22	-	9	30
74	Jashpur	253200	Bagicha, Town	5A2225320001 0009	BLCJashpurnagar45dusDec2025	45	175.05	67.50	59.78	2.77	45.00	27.00	-	12	14	19	32	13	3	11	31

			Panchayat																	
75	Jashpur	250590	Jashpur Nagar, Municipality	5A2225059000 9929	JashpurNagar BLC 21 Dus 2025	21	81.69	31.50	27.90	1.29	21.00	12.60	2	4	1	14	14	7	1	3	17
76	Jashpur	253199	Kotba, Town Panchayat	5A2225319901 0471	KOTBABLC23DUS DEC2025	23	89.47	34.50	30.56	1.41	23.00	13.80	1	14	1	7	12	11	-	8	15
77	Jashpur	253198	Kunkuri, Town Panchayat	5A2225319801 0415	KunkuriBLC 20Dus Dec 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	-	9	3	8	14	6	1	3	16
78	Jashpur	250591	Pathalgaon, Town Panchayat	5A2225059101 0414	PathalgaonBLC23D USDEC2025	23	89.47	34.50	30.56	1.41	23.00	13.80	5	11	3	4	16	7	1	4	18
79	Kabeerdham	273466	Bodla, Town Panchayat	5A2227346601 0115	Blc PMAY 2.0 Valid 20 Dus Bodla	20	77.80	30.00	26.57	1.23	20.00	12.00	1	1	2	16	17	3	-	-	20
80	Kabeerdham	301507	Indouri, Town Panchayat	5A2230150701 0134	BlcPmay 2.0 Valid 33 Dus Indouri	33	128.37	49.50	43.84	2.03	33.00	19.80	17	1	-	15	31	2	3	2	28
81	Kabeerdham	250623	Kawardha, Municipality	5A2225062301 0125	BlcPmay 2.0 Valid 23 Dus Kawardha	23	89.47	34.50	30.56	1.41	23.00	13.80	4	1	4	14	10	13	-	3	20
82	Kabeerdham	250624	Pandariya, Municipality	5A2225062401 0442	PANDARIYA PMAY 2.0 DUES 43	43	167.27	64.50	57.13	2.64	43.00	25.80	7	-	4	32	18	25	1	11	31
83	Kabeerdham	273467	Pandatarai, Town Panchayat	5A2227346701 0450	PANDATARAI PMAY 2.0 DUES 23	22	85.58	33.00	29.23	1.35	22.00	13.20	6	-	-	16	16	6	-	5	17

84	KHAIRGARH CHHUIKHADAN GANDAI	250625	Gandai, Town Panchayat	5A2225062501 0135	GANDAI61DUS	61	237.29	91.50	81.04	3.75	61.00	36.60	13	2	7	39	39	22	1	11	49
85	KHAIRGARH CHHUIKHADAN GANDAI	262094	Khairagarh, Municipality	5A2226209401 0141	KGH66DUS	66	256.74	99.00	87.68	4.06	66.00	39.60	14	-	4	48	38	28	3	24	39
86	Kondagaon	250664	Kondagaon, Municipality	5A2225066401 0144	PMAY 2.0 BLC Kondagaon 90 Dus Dec 2025	90	350.10	135.00	119.57	5.54	90.00	54.00	4	27	11	48	53	37	5	26	59
87	Korba	301510	Bankimongra, Municipality	5A2230151001 0052	PMAY 2.0 BLC 70DUS	70	272.30	105.00	93.00	4.31	70.00	42.00	8	23	6	33	49	21	15	15	40
88	Korba	253111	Chhurikala, Town Panchayat	5A2225311101 0421	N.P.CHHURIKALA 28 DUS DEC. 2025	28	108.92	42.00	37.20	1.72	28.00	16.80	4	1	1	22	19	9	2	7	19
89	Korba	250599	Dipka, Municipality	5A2225059901 0050	PMAY 2.0 BLC 21 DUS DIPKA	21	81.69	31.50	27.90	1.29	21.00	12.60	3	6	8	4	13	8	-	4	17
90	Korba	250597	Katghora, Municipality	5A2225059700 9986	KATGHORA DPR 69 DUS DEC. 2025	69	268.41	103.50	91.67	4.24	69.00	41.40	6	15	10	38	55	14	4	9	56
91	Korba	250598	Korba, Municipal Corporation	5A2225059800 9933	KORBA 1350 DUs DEC 2025	1,347	5,239.83	2,020.50	1,789.49	82.84	1,347.00	808.20	213	111	196	827	438	909	46	703	598
92	Korba	253110	Pali, Town Panchayat	5A2225311000 9906	PMAY 2.0 BLC 20 DUS	20	77.80	30.00	26.57	1.23	20.00	12.00	-	1	3	16	9	11	-	6	14
93	Koriya	250579	Baikunthpur, Municipality	5A2225057900 9907	BLC BAIKUNTHPUR 62 DUS NOV.2025	62	241.18	93.00	82.37	3.81	62.00	37.20	5	4	19	34	45	17	-	13	49

94	Koriya	3018 09	Patna, Town Pancha yat	5A2230 1809009945	BLC Patna76dus dec2025	76	295.64	114.00	100.97	4.67	76.00	45.60	10	16	18	32	50	26	3	22	51
95	Koriya	2596 85	ShivpurCharcha, Municipality	5A2225 9685009913	SHIVPURCHARCHA BLC 20 DUS NOV.2025	20	77.80	30.00	26.57	1.23	20.00	12.00	4	2	3	11	13	7	1	4	15
96	Mahasamund	2506 62	Bagbahara, Municipality	5A2225 0662002535	HFA 41 UNITS UNDER BLC	41	159.49	61.50	54.47	2.52	41.00	24.60	9	6	4	22	24	17	1	13	27
97	Mahasamund	2506 58	Basna, Town Pancha yat	5A2225 0658010005	blc 20 dprbasna	20	77.80	30.00	26.57	1.23	20.00	12.00	3	-	1	16	14	6	2	6	12
98	Mahasamund	2506 61	Mahasamund, Municipality	5A2225 0661009943	BLC 20 DUs AT MAHASAMUND NOV 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	4	-	9	7	11	9	1	7	12
99	Mahasamund	2506 60	Pithora, Town Pancha yat	5A2225 0660010422	HFA 22 UNITS UNDER BLC	22	85.58	33.00	29.23	1.35	22.00	13.20	1	2	5	14	13	9	-	4	18
100	Mahasamund	2506 59	Saraipali, Municipality	5A2225 0659009921	SARAIPALI BLC DPR 39	39	151.71	58.50	51.81	2.40	39.00	23.40	2	1	2	34	24	15	7	15	17
101	Mahasamund	2531 05	Tumgaon, Town Pancha yat	5A2225 3105009932	BLC 20 DUs AT TUMGAON NOV 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	-	-	-	20	11	9	4	7	9
102	MANENDRAGARH CHIRIMIRI BHARATPUR	2505 78	Chirmiri, Municipal Corporation	5A2225 0578009939	BLC CHIRMIRI 42 Dus Nov 2025	42	163.38	63.00	55.80	2.58	42.00	25.20	2	12	15	13	26	16	13	14	15
103	MANENDRAGARH CHIRIMIRI	2505 81	Khongapani, Town Pancha yat	5A2225 0581010445	BLC KHONGAPANI 24 Dus Dec 2025	24	93.36	36.00	31.88	1.48	24.00	14.40	4	15	-	5	18	6	2	3	19

	BHARATPUR																			
104	MANENDRAGARH CHIRIMIRI BHARATPUR	2505 80	Manendragarh, Municipality	5A2225 0580010412	BLC MANENDRAGARH 27 Dus Dec 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	2	1	7	17	14	13	2	8	17
105	Mungeli	3015 22	Barela, Town Panchayat	5A2230 1522002822	BARELA 70 DUS NOV 2025	70	272.30	105.00	93.00	4.31	70.00	42.00	-	2	7	61	58	12	7	7	56
106	Mungeli	3016 30	Jarhagaon, Town Panchayat	5A2230 1630010013	jarhagaon 27 dpr	27	105.03	40.50	35.87	1.66	27.00	16.20	1	-	-	26	21	6	-	4	23
107	Mungeli	2506 11	Lormi, Municipality	5A2225 0611010012	lormi 30 dpr	30	116.70	45.00	39.86	1.85	30.00	18.00	4	2	8	16	20	10	-	10	20
108	Mungeli	2506 14	Mungeli, Municipality	5A2225 0614010011	DPR 47 MUNGELI	47	182.83	70.50	62.44	2.89	47.00	28.20	16	-	6	25	23	24	5	23	19
109	Mungeli	2531 72	Pathariya, Town Panchayat	5A2225 3172010452	PATHARIYA 28 DUS	28	108.92	42.00	37.20	1.72	28.00	16.80	8	-	2	18	23	5	-	2	26
110	Mungeli	2531 76	Sargaon, Town Panchayat	5A2225 3176010428	sargaon 21 dus	21	81.69	31.50	27.90	1.29	21.00	12.60	-	-	1	20	18	3	1	1	19
111	Narayanpur	2480 64	Narayanpur, Municipality	5A2224 8064002617	PMAY 2.0 BLC Narayanpur 28 Dus Dec 2025	28	108.92	42.00	37.20	1.72	28.00	16.80	1	5	12	10	12	16	2	9	17
112	Raigarh	2505 92	Dharamjaigarh, Town	5A2225 0592010102	DHARAMJAIGARH 55 DUS DECEMBER 2025	55	213.95	82.50	73.07	3.38	55.00	33.00	1	33	9	12	19	36	-	32	23

			Panchayat																	
113	Raigarh	2505993	Gharghoda, Town Panchayat	5A2225059301 0417	GHARGHODA 23 DUS DECEMBER 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	4	10	3	6	14	9	-	7	16
114	Raigarh	2505995	Kharsia, Municipality	5A2225059501 0023	KHARSIA PMAY 2.0 22 DUS DEC 2025	22	85.58	33.00	29.23	1.35	22.00	13.20	1	-	6	15	14	8	-	8	14
115	Raigarh	2532880	Kirodimalnagar, Town Panchayat	5A2225328001 0024	KIRODIMALNAGAR 20 DUS NOV 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	2	2	3	13	4	16	-	10	10
116	Raigarh	2532779	Lailunga, Town Panchayat	5A2225327901 0416	LAILUNGA 29 DUS DECEMBER 2025	29	112.81	43.50	38.53	1.78	29.00	17.40	2	5	8	14	9	20	1	12	16
117	Raigarh	2532778	Pusaur, Town Panchayat	5A2225327801 0426	PUSAUR 21 DUS DECEMBER 2025	21	81.69	31.50	27.90	1.29	21.00	12.60	2	-	4	15	16	5	1	5	15
118	Raigarh	2505994	Raigarh, Municipal Corporation	5A2225059400 9950	Raigarh 135 DUs Dec 2025	135	525.15	202.50	179.35	8.30	135.00	81.00	19	22	15	79	84	51	11	41	83
119	Raipur	2531777	Abhanpur, Municipality	5A2225317701 0258	Abhanpur 20 BLC DU	20	77.80	30.00	26.57	1.23	20.00	12.00	7	1	1	11	5	15	-	10	10
120	Raipur	2506050	Arang, Municipality	5A2225065001 0289	New Construction under BLC in Arang 2.0	29	112.81	43.50	38.53	1.78	29.00	17.40	13	-	-	16	14	15	2	6	21
121	Raipur	2531779	Birgaon, Municipal Corporation	5A2225317900 9969	Birgaon BLC 95 DUs November 2025	95	369.55	142.50	126.21	5.84	95.00	57.00	10	4	14	67	23	72	1	34	60

122	Raipur	298991	Chandkhurai, Town Panchayat	5A2229899101 0000	NEW CONSTRUCTION UNDER BLC IN Ward No 1 to 15	25	97.25	37.50	33.21	1.54	25.00	15.00	5	1	2	17	21	4	-	3	22
123	Raipur	250649	Gobra Nawapara, Municipality	5A2225064901 0018	New construction under BLC PMAY 2.0 DPR 29 GobraNawapara	29	112.81	43.50	38.53	1.78	29.00	17.40	4	2	1	22	10	19	2	17	10
124	Raipur	250652	Kharora, Town Panchayat	5A2225065201 0268	24 DUS OF KHARORA	24	93.36	36.00	31.88	1.48	24.00	14.40	1	3	-	20	8	16	1	14	9
125	Raipur	250646	Koora, Town Panchayat	5A2225064601 0022	KOORA PMAY 2.0 BLC UNDER VALID PATTA 135 DUS JAN 2026	135	525.15	202.50	179.35	8.30	135.00	81.00	-	1	8	126	104	31	-	22	113
126	Raipur	300355	Mandir Hasaud, Municipality	5A2230035501 0288	NEW CONSTRUCTION UNDER BLC IN WARD NO 01 TO 20	39	151.71	58.50	51.81	2.40	39.00	23.40	8	-	3	28	18	21	4	12	23
127	Raipur	250653	Raipur Municipal Corporation	5A2225065300 9644	HOUSING FOR ALL 271 UNITS 50 WARDS UNDER BENEFICIARY LED CONSTRUCTION (BLC)	271	1,054.19	406.50	360.02	16.67	271.00	162.60	38	17	42	174	133	138	14	79	178
128	Raipur	298990	Samoda, Town Panchayat	5A2229899001 0455	Samoda 52 BLC Dues 2025	52	202.28	78.00	69.08	3.20	52.00	31.20	3	-	-	49	40	12	1	9	42
129	Raipur	250657	Tilda Newra, Municipality	5A2225065700 9918	24 Dus TILDA NEORA	24	93.36	36.00	31.88	1.48	24.00	14.40	11	-	2	11	11	13	-	12	12
130	Rajnandgaon	250630	Dongargaon, Town Panchayat	5A2225063000 9928	DONGARGAON 31 DUS	31	120.59	46.50	41.18	1.91	31.00	18.60	-	1	18	12	8	23	5	23	3

131	Rajnandgaon	250628	Dongargarh, Municipality	5A2225062800 9987	41 valid dusdongargarh	41	159.49	61.50	54.47	2.52	41.00	24.60	8	2	9	22	21	20	6	18	17
132	Rajnandgaon	301920	Ghumka, Town Panchayat	5A2230192001 0728	26 VALID DUS GHUMKA	26	101.14	39.00	34.54	1.60	26.00	15.60	-	-	-	26	9	17	3	17	6
133	Rajnandgaon	301808	Lal Bahadur Nagar, Town Panchayat	5A2230180801 0443	47 VALID DUS LB NAGAR	47	182.83	70.50	62.44	2.89	47.00	28.20	-	1	1	45	37	10	-	10	37
134	Rajnandgaon	250629	Rajnandgaon, Municipal Corporation	5A2225062900 9940	Construction of 133 BLC Houses in Rajnandgaon	133	517.37	199.50	176.69	8.18	133.00	79.80	14	3	23	93	49	84	2	40	91
135	SAKTI	253289	Adbhar, Town Panchayat	5A2225328900 9909	ADBHAR DUS 23 NOV 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	8	2	-	13	18	5	2	4	17
136	SAKTI	253285	Chandrapur, Town Panchayat	5A2225328500 2556	CHANDRAPUR 42 DUS 2025	42	163.38	63.00	55.80	2.58	42.00	25.20	-	11	2	29	24	18	1	11	30
137	SAKTI	253286	Dabhra, Town Panchayat	5A2225328601 0092	DABHRA DUS 27 DEC 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	9	3	-	15	19	8	1	4	22
138	SAKTI	253284	Jaijepur, Town Panchayat	5A2225328401 0036	Jaijaipur 70 DUs Dec 2025	70	272.30	105.00	93.00	4.31	70.00	42.00	11	1	5	53	52	18	2	12	56
139	SAKTI	250607	Nayabaradwar, Town	5A2225060700 9964	Nayabaradwar 51 DUs Dec 2025	51	198.39	76.50	67.75	3.14	51.00	30.60	11	3	6	31	25	26	7	26	18

			Panchayat																	
140	SAKTI	25 06 06	Sakti, Municipality	5A2225 060601 0068	sakti 22 dus dec2025	22	85.58	33.00	29.23	1.35	22.00	13.20	5	2	5	10	15	7	4	5	13
141	SARANGARH BILAIGARH	25 32 76	Baramkela, Town Panchayat	5A2225 327601 0747	BARAMKELA 24 DUS 2025	24	93.36	36.00	31.88	1.48	24.00	14.40	4	1	4	15	21	3	1	2	21
142	SARANGARH BILAIGARH	25 31 14	Bhatgaon, Town Panchayat	5A2225 311401 0085	BHATGAON DUS 39 DEC 2025	39	151.71	58.50	51.81	2.40	39.00	23.40	5	-	2	32	25	14	2	9	28
143	SARANGARH BILAIGARH	25 06 56	Bilaigarh, Town Panchayat	5A2225 065600 9920	BILAIGARH 23 DUS NOV 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	-	1	1	21	19	4	-	3	20
144	SARANGARH BILAIGARH	30 15 27	Pawni, Town Panchayat	5A2230 152701 0101	PAWNI 96 DUS 2025	96	373.44	144.00	127.54	5.90	96.00	57.60	1	1	-	94	78	18	2	11	83
145	SARANGARH BILAIGARH	25 05 96	Sarangarh, Municipality	5A2225 059601 0120	Sarangarh 40dus	40	155.60	60.00	53.14	2.46	40.00	24.00	17	3	-	20	29	11	1	9	30
146	SARANGARH BILAIGARH	25 32 77	Sariya, Town Panchayat	5A2225 327701 0513	sariya 20 dusdecember 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	-	-	-	20	14	6	1	2	17
147	SARANGARH BILAIGARH	30 15 09	Sarsiwan, Town Panchayat	5A2230 150901 0711	SARSIWAN DUS 59 DEC 2025	59	229.51	88.50	78.38	3.63	59.00	35.40	38	-	-	21	13	46	2	36	21
148	Sukma	25 32 18	Dornapal, Town Panchayat	5A2225 321800 2503	PMAY 2.0 BLC Dornapal 20 Dus Dec 2025	20	77.80	30.00	26.57	1.23	20.00	12.00	1	6	8	5	11	9	1	8	11
149	Sukma	25 32 17	Konta, Town	5A2225 321701 0003	PMAY 2.0 BLC Konta 23 Dus Dec 2025	23	89.47	34.50	30.56	1.41	23.00	13.80	2	3	9	9	12	11	-	7	16

			Panchayat																	
150	Sukma	2532 16	Sukma, Municipality	5A2225 3216010441	PMAY 2.0 BLC Sukma 25 Dus Dec 2025	25	97.25	37.50	33.21	1.54	25.00	15.00	-	17	6	2	16	9	2	8	15
151	Surajpur	2531 83	Bhatgaon, Town Panchayat	5A2225 3183010098	BLC BHATGAON 21 DUS DEC 2025	21	81.69	31.50	27.90	1.29	21.00	12.60	-	-	17	4	17	4	-	3	18
152	Surajpur	2531 23	Pratappur, Town Panchayat	5A2225 3123010418	BLCPratappur31dusDec2025	31	120.59	46.50	41.18	1.91	31.00	18.60	1	8	15	7	20	11	5	11	15
153	Surajpur	2531 91	Premnagar, Town Panchayat	5A2225 3191010419	PMAY 2.0 BLC 25 DPR	25	97.25	37.50	33.21	1.54	25.00	15.00	-	13	6	6	22	3	2	3	20
154	Surajpur	3018 67	Shivnandanpur, Town Panchayat	5A2230 1867010456	BLC SHIVNANDANPUR 27 DUS DEC 2025	27	105.03	40.50	35.87	1.66	27.00	16.20	3	9	2	13	17	10	4	10	13
155	Surajpur	2505 85	Surajpur, Municipality	5A2225 0585010451	BLC SURAJPUR 52 DUS DEC 2025	52	202.28	78.00	69.08	3.20	52.00	31.20	-	1	38	13	34	18	6	8	38
156	Surguja	2505 88	Ambikapur, Municipal Corporation	5A2225 0588009926	Ambikapur 350 Dec 2025	350	1,361.50	525.00	464.98	21.53	350.00	210.00	10	104	91	145	188	162	68	158	124
157	Surguja	2531 21	Lakhanpur, Town Panchayat	5A2225 3121010033	BLC PMAY2.0 50 DPR LAKHANPUR	50	194.50	75.00	66.43	3.08	50.00	30.00	3	20	14	13	32	18	8	17	25
158	Surguja	2531 20	Sitapur, Town	5A2225 3120002478	BLC SITAPUR70 DUS DEC2025	70	272.30	105.00	93.00	4.31	70.00	42.00	5	24	18	23	49	21	17	15	38

			Panchayat																	
159	Uttar Bastar Kanker	2531 46	Pakhanjur, Town Panchayat	5A2225 314600 9980	BLC DPR Pakhanjur 33 DUs November 2025	33	128.37	49.50	43.84	2.03	33.00	19.80	-	-	28	5	17	16	1	4	28
TOTAL						**9,214**	**35,842.46**	**13,821.00**	**12,240.80**	**566.66**	**9,214.00**	**5,528.40**	**1,256**	**978**	**1,327**	**5,653**	**5,133**	**4,081**	**569**	**2,963**	**5,682**

Annexure-IV-C

Salient Details for 6,996 houses under 24 AHP Model-1 projects submitted by the State Govt. of Chhattisgarh

₹ in Lakhs

S. No.	City Name	Annexure ID	Project Name	Project Duration	Technology Used	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	Central Assistance in Rs lakhs	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Project Other Cost PMAY EWS in Rs Lakhs	Total Project Cost PMAY EWS in Rs Lakhs	1st Installment of CA@ 40%	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Others Cost All in Rs lakhs	Total Project Cost in Rs lakhs
1	Bilaspur, Municipal Corporation	5B2225061600024 7	Construction of affordable housing 725Nos at Mini Mata Slum Situated At - Bilaspur	24	Conventional	725	a-725	a-35.30	a-5.75	a-1.45	1,087.50	2,030.00	1,051.25	3,628.32	460.69	79.74	4,168.75	435.00	3,628.32	460.69	79.74	4,168.75
2	Bilaspur, Municipal Corporation	5B2225061600025 0	CONSTRUCTION OF PMAY AHP OF 290 DUs AT PUMP HOUSE KUDUDAND	36	Conventional	290	a-290	a-30.20	a-5.75	a-1.45	435	812	420.5	1,451.33	184.28	31.89	1,667.50	174.00	1,451.33	184.28	31.89	1,667.50

3	Bilaspur, Municipal Corporation	5B22250616000251	CONSTRUCTION OF PMAY AHP OF 261 DUs AT MITTI TILA KUDUDAN	36	Conventional	261	a-261	a-30.20	a-5.75	a-1.45	391.5	730.8	378.45	1,306.20	165.85	28.7	1,500.75	156.60	1,306.20	165.85	28.7	1,500.75
4	Bilaspur, Municipal Corporation	5B22250616000248	onstruction of affordable housing 261 Nos at Talapara Slum Situated At - Bilaspur	24	Conventional	261	a-261	a-35.30	a-5.75	a-1.45	391.5	730.8	378.45	1,306.19	165.85	28.71	1,500.75	156.60	1,306.19	165.85	28.71	1,500.75
5	Bhilai Nagar, Municipal Corporation	5B22250639000284	AHP PROJECT 145 DUS BHILAI HOUSING BOARD MAITRI VIHAR	24	Conventional	145	a-145	a-35.30	a-5.75	a-1.45	217.5	406	210.25	668.33	149.47	15.95	833.75	87.00	668.33	149.47	15.95	833.75
6	Bhilai Nagar, Municipal Corporation	5B22250639000257	AHP PROJECT 129 DUS 42 DUS AMRIT HOMES 29 DUS K SHRINATH 58 LAXMI NARAY	24	Conventional	129	a-129	a-35.30	a-5.75	a-1.45	193.5	361.2	187.05	592.06	135.5	14.19	741.75	77.40	592.06	135.5	14.19	741.75

			AN																		
7	Bhilai Nagar, Municipal Corporation	5B22250639000278	AHP PROJECT 275 DUS SMRITI GRIH NIRMAN	24	Conventional	275	a-275	a-35.30	a-5.75	a-1.45	412.5	770	398.75	1,267.51	283.5	30.24	1,581.25	165.00	1,267.51	283.5	30.24	1,581.25
8	Bhilai Nagar, Municipal Corporation	5B22250639000279	AHP PROJECT 196 SAMRIDDHI BAZAR CAMP 02	24	Conventional	196	a-196	a-36.51	a-5.75	a-1.45	294	548.8	284.2	883.7	221.74	21.56	1,127.00	117.60	883.7	221.74	21.56	1,127.00
9	Bhilai Nagar, Municipal Corporation	5B22250639000280	AHP PROJECT 182 DUS RAVINDRA KUSWAHA ACC GRIH NIRMAN BILTECH SURYA VIHAR	24	Conventional	182	a-42, b-116, c-24	a-36.51, b-35.30, c-32.39	a-5.75, b-5.75, c-5.75	a-1.45, b-1.45, c-1.45	273	509.6	263.9	822.63	203.85	20.02	1,046.50	109.20	822.63	203.85	20.02	1,046.50
10	Bhilai Nagar, Municipal Corporation	5B22250639000285	AHP PROJECT 126 DUS RAJLAXMI ANAND VIHAR SMRITI	24	Conventional	126	a-96, b-30	a-35.30, b-35.30	a-5.75, b-5.75	a-3.25, b-3.25	189	126	409.5	613.87	96.77	13.86	724.5	75.60	613.87	96.77	13.86	724.5

			NAGAR																		
11	Bhilai Nagar, Municipal Corporation	5B2225063900028 6	AHP PROJECT 188 DUS SBI BAHUR SINGH JUNWANI	24	Conventional	188	a-188	a-35.30	a-5.75	a-1.45	282	526.4	272.6	866.52	193.8	20.68	1,081.00	112.80	866.52	193.8	20.68	1,081.00
12	Bhilai Nagar, Municipal Corporation	5B2225063900025 5	AHP PROJECT 174 DUS, 87 DUS KURUD, 58 DUS DPS JUNWANI, 29 DUS AVINASH METRO KOHKA	24	Conventional	174	a-174	a-35.30	a-5.75	a-1.45	261	487.2	252.3	817.12	164.24	19.14	1,000.50	104.40	817.12	164.24	19.14	1,000.50
13	Raipur Municipal Corporation	5B2225065300026 2	AHP PROJECT SADDU 192 DUS	24	Conventional	192	a-192	a-30.06	a-5.75	a-3.25	288	192	624	958.23	124.65	21.12	1,104.00	115.20	958.23	124.65	21.12	1,104.00
14	Raipur Municipal Corporation	5B2225065300026 3	AHP PROJECT LABHANDI 320DUS	24	Conventional	320	a-320	a-30.06	a-5.75	a-3.25	480	320	1,040.00	1,595.45	209.36	35.19	1,840.00	192.00	1,595.45	209.36	35.19	1,840.00
15	Raipur Municipal	5B2225065300025 2	AHP KACHNA PROJE	24	Conventional	864	a-864	a-35.95	a-5.75	a-3.25	1,296.00	864	2,808.00	4,382.64	490.34	95.02	4,968.00	518.40	4,382.64	490.34	95.02	4,968.00

	Corporation		CT 864 DUS																			
16	Raipur Municipal Corporation	5B22250653000253	AHP PROJECT KACHNA 160 DUS	24	Conventional	160	a-160	a-30.06	a-5.75	a-3.25	240	160	520	797.73	104.67	17.6	920	96.00	797.73	104.67	17.6	920
17	Raipur Municipal Corporation	5B22250653000254	AHP PROJECT SADDU 720 DUS	24	Conventional	720	a-720	a-30.06	a-5.75	a-3.25	1,080.00	720	2,340.00	3,589.77	471.04	79.19	4,140.00	432.00	3,589.77	471.04	79.19	4,140.00
18	Raipur Municipal Corporation	5B22250653000267	AHP PROJECT LABHANDI 1008 DUS	24	Conventional	1008	a-1008	a-30.06	a-5.75	a-1.45	1,512.00	2,822.40	1,461.60	5,102.20	582.94	110.86	5,796.00	604.80	5,102.20	582.94	110.86	5,796.00
19	Raipur Municipal Corporation	5B22250653000270	AHP PROJECT KOTA 80 DUS	24	Conventional	80	a-80	a-30.06	a-5.75	a-1.45	120	224	116	398.87	52.33	8.8	460	48.00	398.87	52.33	8.8	460
20	Raipur Municipal Corporation	5B22250653000271	AHP PROJECT SARONA 240 DUS	24	Conventional	240	a-240	a-30.06	a-5.75	a-1.45	360	672	348	1,196.60	157	26.4	1,380.00	144.00	1,196.60	157	26.4	1,380.00
21	Raipur Municipal Corporation	5B22250653000269	AHP PROJECT DEVPURI 96 DUS	24	Conventional	96	a-96	a-30.06	a-5.75	a-3.25	144	96	312	486.96	54.48	10.56	552	57.60	486.96	54.48	10.56	552
22	Raip	5B22250	AHP	24	Conve	84	a-	a-	a-5.75	a-3.25	126	84	273	423.	50.25	9.2	483	50.40	423.	50.25	9.2	483

	ur Municipal Corporation	653000272	PROJECT PURENA 84 DUS RAIPUR		ntional		84	30.06						51		4			51		4	
23	Raipur Municipal Corporation	5B22250653000261	AHP PROJECT SADDU 120 DUS	24	Conventional	120	a-120	a-30.06	a-5.75	a-3.25	180	120	390	598.3	78.5	13.2	690	72.00	598.3	78.5	13.2	690
24	Raipur Municipal Corporation	5B22250653000264	AHP PROJECT SADDU 160 DUS	24	Conventional	160	a-160	a-30.06	a-5.75	a-3.25	240	160	520	797.73	104.67	17.6	920	96.00	797.73	104.67	17.6	920
Grand Total						**6996**					**10,494.00**	**14,473.20**	**15,259.80**	**34,551.77**	**4,905.77**	**769.46**	**40,227.00**	**4,197.60**	**34,551.77**	**4,905.77**	**769.46**	**40,227.00**

Annexure-IV-D

Salient Details for 8,367 houses under 28 AHP Model-1 projects submitted by the State Govt of Chhattisgarh

₹ In Lakhs

S. No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	Central Assistance in Rs lakhs	1st Installment of CA @40%	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Project Other Cost PMAY EWS in Rs Lakhs	Total Project Cost PMAY EWS in Rs Lakhs	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Others Cost All in Rs lakhs	Total Project Cost in Rs lakhs
1	Bilaspur	BILASPUR, MUNICIPAL CORPORATION	5B22250616000349	PMAY AVY Chillhati	SUDA	Housing Board	Greenfield Land	24	Conventional	111	a-111	a-32.33	a-9.66	a-7.16	166.5	66.6	111	787.05	707.62	236.79	120.14	1,064.55	707.62	236.79	120.14	1,064.55

2	Bilaspur	BILASPUR, MUNICIPAL CORPORATION	5B22250616000335	Construction of affordable housing 348 Dus at Parsada for Municipal Corporation Bilaspur	SUDA	Urban Local Body	Land existing on slum	24	Conventional	348	a-348	a-35.30	a-5.75	a-1.45	522	208.8	974.4	504.6	1,603.98	358.75	38.27	2,001.00	1,603.98	358.75	38.27	2,001.00
3	Bilaspur	BILASPUR, MUNICIPAL CORPORATION	5B22250616000370	PMAY Housing Bodri and Deorikhurd	SUDA	Housing Board	Greenfield Land	24	Conventional	231	a-41, b-190	a-30.00, b-30.00	a-11.21, b-7.68	a-8.71, b-5.18	346.5	138.6	231	1,537.19	1,362.59	475.24	276.86	2,114.69	1,362.59	475.24	276.86	2,114.69
4	Bilaspur	BILASPUR, MUNICIPAL CORPORATION	5B22250616000366	Construction of AHP 580 Dus at Ameri for BMC	SUDA	Urban Local Body	Land existing on slum	24	Conventional	580	a-580	a-35.30	a-53.75	a-1.45	870	348	1,624.00	841	2,891.43	379.78	63.79	3,335.00	2,891.43	379.78	63.79	3,335.00
5	Dhamtari	DHAMTARI, MUNICIPAL CORPORATION	5B22248062000341	AHP PROJECT 145 DUS INDRAPASTH AND SWEEPER COLONY	SUDA NAYA RAIPUR	Urban Local Body	Land existing on slum	24	Conventional	145	a-145	a-35.30	a-5.75	a-5.75	217.5	87	406	210.25	668.33	139.03	26.39	833.75	668.33	139.03	26.39	833.75

					ATALNAGAR																				
6	Durg	BHILAI NAGAR, MUNICIPAL CORPORATION	5B22250639000368	AHP PROJECT 522 DUS SUNDER NAGAR KURUD	SUDA	Urban Local Body	Land existing on slum	24	Conventional	522	a-522	a-35.30	a-5.75	a-1.45	783	313.2	1,461.61	756.9	2,405.98	538.13	57.4	3,001.51	2,405.98	538.13	57.4	3,001.51
7	Durg	BHILAI NAGAR, MUNICIPAL CORPORATION	5B22250639000351	AHP PROJECT 130 DUS JAMUL MAIN ROAD KURUD BHILAI	SUDA	Urban Local Body	Land existing on slum	24	Conventional	130	a-130	a-35.30	a-5.75	a-1.45	195	78	364	188.5	599.19	134.01	14.3	747.5	599.19	134.01	14.3	747.5
8	Durg	BHILAI NAGAR, MUNICIPAL CORPORATION	5B22250639000356	AHP PROJECT 203 DUS NALANDA PARISAR KURUD	SUDA	Urban Local Body	Land existing on slum	24	Conventional	203	a-203	a-35.30	a-5.75	a-1.45	304.5	121.8	568.4	294.35	935.66	209.27	22.32	1,167.25	935.66	209.27	22.32	1,167.25
9	Durg	BHILAI NAGAR, MUNICIPAL	5B22250639000359	AHP PROJECT 551 DUS NEAR SURYA	SUDA	Urban Local Body	Land existing on	24	Conventional	551	a-551	a-35.30	a-5.75	a-1.45	826.5	330.6	1,542.80	798.95	2,539.64	568.02	60.59	3,168.25	2,539.64	568.02	60.59	3,168.25

		AL CORPORATION		MALL JUNWANI			slum																		
10	Durg	BHILAI NAGAR, MUNICIPAL CORPORATION	5B22250639000371	AHP PROJECT 1450 DUS INFRONT OF JAWAHAR SPORTS COMPLEX HOSING BOARD	SUDA	Urban Local Body	Land existing on slum	24	Conventional	1450	a-1450	a-35.30	a-5.75	a-1.45	2,175.00	870	4,060.00	2,102.50	6,683.25	1,494.78	159.47	8,337.50	6,683.25	1,494.78	159.47	8,337.50
11	Durg	BHILAI NAGAR, MUNICIPAL CORPORATION	5B22250639000372	AHP PROJECT 101 DUS NEAR KARBALA MAIDAN KAILASH NAGAR	SUDA	Urban Local Body	Land existing on slum	24	Conventional	1101	a-1101	a-35.30	a-5.75	a-1.45	151.5	60.6	282.8	146.45	465.52	104.12	11.11	580.75	465.52	104.12	11.11	580.75
12	Durg	DURG MUNICIPAL CORPORATION	5B22250640000353	PMAY Housing Scheme at Bagherand Pulgaon, Durg	SUDA	Housing Board	Greenfield Land	24	Conventional	142	a-47, b-95	a-30.000, b-30.79	a-9.28, b-9.48	a-6.78, b-6.98	213	85.2	142	1,490.99	895.8	783.98	166.21	1,845.99	895.8	783.98	166.21	1,845.99
13	Durg	RISALI, MUNICIPAL CORPORATIO	5B22296874000362	RISALI PMAY U AHP 116 DU JORATARAI DUNDERA	SUDA	Urban Local Body	Land existing on slum	24	Conventional	116	a-1166	a-35.30	a-5.75	a-1.45	174	69.6	324.8	168.2	534.66	119.58	12.76	666.7	534.66	119.58	12.76	666.7

		N																								
14	Janjgir - Champa	AKALTARA, MUNICIPALITY	5B22250603 00035 0	PMAY-AVY Akaltata, Sakti	SUDA	Housing Board	Greenfield Land	24	Conventional	307	a-307	a-33.37	a-9.48	a-6.98	460.5	184.2	307	1,933.97	1,721.00	675.59	304.88	2,701.47	1,721.00	675.59	304.88	2,701.47
15	Mahasamund	BASNA, TOWN PANCHAYAT	5B22250658 00037 3	PMAY General Housing Scheme, Basna,Mahasamund	SUDA	Housing Board	Greenfield Land	24	Conventional	417	a-417	a-30.22	a-10.03	a-7.53	625.5	250.2	417	3,140.11	2,567.67	647.71	967.23	4,182.61	2,567.67	647.71	967.23	4,182.61
16	Mahasamund	MAHASAMUND, MUNICIPALITY	5B22250661 00036 4	PMAY General Housing Scheme, Machewa, Mahasamund	SUDA	Housing Board	Greenfield Land	24	Conventional	64	a-64	a-30.00	a-6.31	a-3.81	96	38.4	64	231.77	210.55	94.7	86.52	391.77	210.55	94.7	86.52	391.77
17	Raipur	ARANG, MUNICIPALITY	5B22250650 00037 4	PMAY AVY Arang 222 Nos EWS	SUDA	Housing Board	Greenfield Land	36	Conventional	222	a-222	a-30.24	a-8.71	a-6.21	333	133.2	222	1,379.32	1,212.45	318.47	403.34	1,934.32	1,212.45	318.47	403.34	1,934.32
18	Raipur	ARANG. MUNICIPALITY	5B22250650 00036 1	PMAY-AVY Arang 336 Nos. EWS Flats	SUDA	Housing Board	Greenfield Land	36	Conventional	336	a-336	a-30.36	a-6.71	a-4.21	504	201.6	336	1,050.05	1,425.02	86.73	378.33	1,890.05	1,425.02	86.73	378.33	1,890.05
19	Raipur	BIRGAON, MUNICIPAL CORPORATIO	5B22253179 00033 8	PMAY-HFA AHP 2.0 EWS 580 Dus Ward 14	SUDA	Urban Local Body	Land existing on slum	24	Conventional	580	a-580	a-35.30	a-5.75	a-3.25	870	348	580	1,885.00	2,673.30	597.91	639.79	3,335.00	2,673.30	597.91	639.79	3,335.00

		N																								
20	Raipur	BIRGAON, MUNICIPAL CORPORATION	5B22253179000339	EWS AHP 2.0 Urla, Urkura 72, 58, 29 DUs	SUDA	Urban Local Body	Land existing on slum	24	Conventional	159	a-159	a-35.30	a-5.75	a-1.45	238.5	95.4	445.2	230.55	732.85	163.91	17.49	914.25	732.85	163.91	17.49	914.25
21	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000365	AHP PROJECT SHANKAR NAGAR 192 DUS AND MATH PURENA 56 DUS	SUDA	Urban Local Body	Land existing on slum	24	Conventional	248	a-248	a-30.06	a-5.75	a-1.45	372	148.8	694.4	359.6	1,234.57	164.15	27.28	1,426.00	1,234.57	164.15	27.28	1,426.00
22	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000360	AHP PROJECT KACHNA 280 DUS	SUDA	Urban Local Body	Land existing on slum	24	Conventional	280	a-280	a-30.06	a-5.75	a-1.45	420	168	784	406	1,427.64	151.56	30.8	1,610.00	1,427.64	151.56	30.8	1,610.00
23	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000342	AHP PROJECT SADDU 160 DUS	SUDA	Urban Local Body	Land existing on slum	24	Conventional	160	a-160	a-30.06	a-5.75	a-3.25	240	96	160	520	800.23	102.18	17.59	920	800.23	102.18	17.59	920
24	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000343	AHP PROJECT KACHNA 432	SUDA	Urban Local Body	Land existing	24	Conventional	432	a-432	a-30.06	a-5.75	a-3.25	648	259.2	432	1,404.00	2,182.82	253.66	47.52	2,484.00	2,182.82	253.66	47.52	2,484.00

		CORPORATION				y	onslum																		
25	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000346	AHP PROJECT AMASEONI 140	SUDA	Urban Local Body	Land existing onslum	24	Conventional	140	a-140	a-30.06	a-5.75	a-3.25	210	84	140	455	65 1.99	137.6	15.41	805	65 1.99	137.6	15.41	805
26	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000367	AHP PROJECT BORIYAKHURD 56 DUS AND LABHANDIH 56 DUS	SUDA	Urban Local Body	Land existing onslum	24	Conventional	112	a-112	a-30.06	a-5.75	a-3.25	168	67.2	112	364	55 8.68	72.99	12.33	644	55 8.68	72.99	12.33	644
27	Raipur	RAIPUR MUNICIPAL CORPORATION	5B22250653000369	AHP PROJECT HIRAPUR 80 AND PURENA 28 DUS	SUDA	Urban Local Body	Land existing onslum	24	Conventional	108	a-108	a-30.06	a-5.75	a-3.25	162	64.8	108	351	52 8.38	80.72	11.9	621	52 8.38	80.72	11.9	621
28	Surguja	AMBIKAPUR, MUNICIPAL CORPORATION	5B22250588000355	PMAY Ambikapur Jagdispur	SUDA	Housing Board	Greenfield Land	24	Conventional	172	a-172	a-30.47	a-12.08	a-9.58	258	103.2	172	1,505.00	1,274.16	282.71	378.13	1,935.00	1,274.16	282.71	378.13	1,935.00
						Total				**837**					**1255.05**	**502.2**	**1706.41**	**2504.3**	**4149.96**	**2.07**	**3792.18**	**5465.21**	**4149.96**	**2.07**	**3792.18**	**5465.21**

Annexure V-A

Salient Details of 82 BLC Projects submitted by State of Gujarat

Sr. No.	District Name	City Code	City Name	Annexure ID	Project Name	SLSMC Date	Total DUs	SC	ST	General	OBC	Male	Female	Transgender	Single_Male_Owner	Single_Female_Owner	Transgender_Owner	Joint_Owner	Project Cost	Central Assistance	State Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st Instalment of 40 % of Central Assistance
1	Ahmedabad	2510096	Ahmedabad Municipal Corporation	5A24251096010239	AMC PMAY 2.0 BLC DPR 10 DUS	29-12-2025	10	6	-	-	4	6	4	-	2	2	-	6	70.00	15.00	25.00	-	30.00	6.00
2	Ahmedabad	2771653	Bareja, Municipality	5A24277165009998	Dus 12 Phase 01 Beneficiaries of Bareja Municipality	29-12-2025	12	2	2	2	6	10	2	-	-	1	-	11	85.20	18.00	30.00	-	37.20	7.20
3	Ahmedabad	2511009	Bavla, Municipality	5A24251109009673	Phase 4 of 90 Dus of Bavla Nagarpalika	29-12-2025	90	15	-	24	51	50	40	-	1	23	-	66	585.00	135.00	225.00	-	225.00	54.00

4	Amreli	2511157	Amreli, Municipality	5A24251157008733	Project for 25 DUs under BLC PMAY (U) 2.0	29-12-2025	39	3	-	22	14	17	22	-	3	8	-	28	280.80	58.50	97.50	-	124.80	23.40
5	Amreli	2511158	Bagasara, Municipality	5A24251158009958	Project for 70 DUs under BLC PMAY(U) 2.0	29-12-2025	70	8	-	20	42	37	33	-	7	32	-	31	504.00	105.00	175.00	-	224.00	42.00
6	Amreli	2511159	Chalala, Municipality	5A24251159010173	Dus 66 Phase 03 Beneficiaries of Chalala Municipality	29-12-2025	66	12	1	19	34	41	25	-	-	11	-	55	468.60	99.00	165.00	-	204.60	39.60
7	Amreli	5156907	Dhari Municipality	5A24515697008725	Project for 36 DUs under BLC PMAY (U) 2.0	29-12-2025	36	-	-	2	34	9	27	-	-	6	-	30	259.20	54.00	90.00	-	115.20	21.60

8	Amreli	2511662	Rajula, Municipality	5A24251162009651	Dus 72 Phase 03 Beneficiaries of Rajula Nagarpalika	29-12-2025	72	10	-	3	59	31	41	-	4	9	-	59	511.20	108.00	180.00	-	223.20	43.20
9	Amreli	2511660	Savarkundla, Municipality	5A24251160009983	Project for 86 DUs under BLC PMAY(U) 2.0	29-12-2025	179	28	-	22	129	85	94	-	4	31	-	144	1,288.80	268.50	447.50	-	572.80	107.40
10	Anand	2511182	Anklav, Municipality	5A24251182009457	Anklav Nagarpalika Phase2	29-12-2025	223	1	-	179	43	175	48	-	10	35	-	178	1,449.50	334.50	557.50	-	557.50	133.80
11	Anand	2511179	Khambhat, Municipality	5A24251179008952	Khambhat Nagarpalika Phase2	29-12-2025	200	24	1	58	117	124	76	-	8	27	-	165	1,300.00	300.00	500.00	-	500.00	120.00
12	Anand	2511178	Petlad, Municipality	5A24251178009878	Petlad Nagarpalika Phase3	29-12-2025	216	4	-	114	98	147	69	-	13	49	-	154	1,404.00	324.00	540.00	-	540.00	129.60

13	Anand	2511711	Umreth, Municipality	5A24251171009919	Umreth Nagarpalika Phase2	29-12-2025	54	-	1	34	19	32	22	-	4	17	-	33	351.00	81.00	135.00	-	135.00	32.40
14	ARVALLI	25107077	Modasa, Municipality	5A24251077009842	MODASA NAGARPALIKA PHASE 3	29-12-2025	70	-	1	41	28	33	37	-	1	19	-	50	455.00	105.00	175.00	-	175.00	42.00
15	Banas Kantha	25105707	Deesa, Municipality	5A24251057009870	DEESA NAGARPALIKA BLC 2	29-12-2025	36	5	2	4	25	10	26	-	1	24	-	11	234.00	54.00	90.00	-	90.00	21.60
16	Banas Kantha	25105202	Tharad, Municipality	5A24251052007043	THARAD NAGARPALIKA BLC PHASE 1	29-12-2025	77	14	-	18	45	51	26	-	3	17	-	57	500.50	115.50	192.50	-	192.50	46.20
17	Bharuch	25322323	Amod, Municipality	5A24253223010182	Amod Nagarpalika Phase 2 for 49 DUs Under BLC PMAY 2.0	29-12-2025	49	12	11	12	14	35	14	-	4	8	-	37	318.50	73.50	122.50	-	122.50	29.40

18	Bharuch	2512225	Anklesvar, Municipality	5A24251225009438	Anklesvar Nagarpalika Phase 3 for 21 DUs Under BLC PMAY 2.0	29-12-2025	21	1	2	12	6	11	10	-	1	2	-	18	136.50	31.50	52.50	-	52.50	12.60
19	Bhavnagar	2511165	Bhavnagar, Municipal Corporation	5A24251165009742	Bhavnagar DPR 2 63 nos	29-12-2025	63	11	-	6	46	40	23	-	1	15	-	47	441.00	94.50	157.50	-	189.00	37.80
20	BOTAD	2511163	Botad, Municipality	5A24251163010224	DPR 6 253 NOS	29-12-2025	253	20	1	3	229	85	168	-	3	31	-	219	1,834.25	379.50	632.50	-	822.25	151.80
21	BOTAD	2511164	Gadhada, Municipality	5A24251164010139	GADHADA DPR 4 41 NOS	29-12-2025	41	3	1	5	32	27	14	-	-	4	-	37	297.25	61.50	102.50	-	133.25	24.60
22	CHHOTAUDEPUR	2512111	Chhota Udaipur, Municipality	5A24251211009967	Chhota Udaipur Nagarpalika DPR 2 20dUS	29-12-2025	20	-	2	12	6	9	11	-	-	8	-	12	144.00	30.00	50.00	-	64.00	12.00

23	DEVBHUMIDWARKA	253143	Raval, Municipality	5A24253143009904	Construction of 53 DUs under BLC PMAY(U) 2.0 at Jamrawal. Phase I	29-12-2025	53	-	-	2	51	22	31	-	-	5	-	48	385.84	79.50	132.50	-	173.84	31.80
24	Dohad	251200	Devgadbaria, Municipality	5A24251200009475	Devgadbaria Nagarpalika DPR 4 106Dus	29-12-2025	106	-	10	5	91	76	30	-	-	13	-	93	763.20	159.00	265.00	-	339.20	63.60
25	Gandhinagar	770124	AHMEDABAD DEVELOPMENT AUTHROITY	5A24770124009461	DPR OF 134 NEW HOUSE CONSTRUCTION OF SAIJ LOCATION IN AUDA AREA UNDER	29-12-2025	426	28	2	20	376	339	87	-	20	54	-	352	3,067.20	639.00	1,065.00	-	1,363.20	255.60

					BLC COMPONENT OF PMAY 2.0																		
26	Gandhinagar	251088	Dehgam, Municipality	5A24251088006395	Construction Of 26 DUs Under BLC at Dehgam Phase 2	29-12-2025	26	6	-	4	16	17	9	-	2	6	-	18	169.00	39.00	65.00	-	65.00	15.60
27	Gandhinagar	771124	GANDHINAGAR DEVELOPMENT AUTHROITY	5A24771124009156	GUDA PH588 Different Location	29-12-2025	469	8	-	28	433	396	73	-	30	62	-	377	3,048.50	703.50	1,172.50	-	1,172.50	281.40
28	Gandhinagar	276440	Gandhinagar, Municipal Corporation	5A24276440009832	GANDHINAGAR MUNICIPAL CORPORATIO	29-12-2025	62	5	1	6	50	44	18	-	3	18	-	41	403.00	93.00	155.00	-	155.00	37.20

					N BLC PHA SE 5																		
29	Gir Somnath	251153	Kodinar, Municipality	5A24251153009135	Project for 36 DUs under BLC PMAY(U) 2.0	29-12-2025	36	3	1	20	12	19	17	-	5	14	-	17	259.20	54.00	90.00	-	115.20	21.60
30	Gir Somnath	277171	Sutrapada, Municipality	5A24277171008666	BLC PHASE 2 PMAY 2.0	29-12-2025	80	10	1	5	64	42	38	-	-	14	-	66	520.00	120.00	200.00	-	200.00	48.00
31	Gir Somnath	277170	Talala, Municipality	5A24277170009454	Project for 40 DUs under BLC PMAY (U)2.0	29-12-2025	40	1	16	2	21	25	15	-	3	8	-	29	288.00	60.00	100.00	-	128.00	24.00
32	Gir Somnath	251154	Una, Municipality	5A24251154010084	Dus 51 Phase 02 Beneficiaries of Una Municipality	29-12-2025	51	10	-	9	32	16	35	-	-	10	-	41	362.10	76.50	127.50	-	158.10	30.60

33	Gir Somnath	251152	Veraval, Municipality	5A24251152010083	Project for 45 DUs under BLC PMAY 2.0	29-12-2025	45	-	1	-	44	13	32	-	1	24	-	20	324.00	67.50	112.50	-	144.00	27.00
34	Jamnagar	251134	Dhrol, Municipality	5A24251134009669	Construction of 121 DUs under BLC PMAY(U) 2.0 at Dhrol. Phase I	29-12-2025	121	39	-	22	60	61	60	-	3	26	-	92	880.88	181.50	302.50	-	396.88	72.60
35	Jamnagar	771424	JAMNAGAR DEVELOPMENT AUTHROITY	5A24771424009645	Construction of 48 DUs under BLC PMAY(U) 2.0 at JADA area. Phase IV	29-12-2025	197	23	-	67	107	175	22	-	3	5	-	189	1,434.16	295.50	492.50	-	646.16	118.20

36	Jamnagar	2511133	Jamnagar, Municipal Corporation	5A24251133009646	Construction of 36 DUs under BLC PMAY(U) 2.0 at Jamnagar. Phase V	29-12-2025	36	7	-	12	17	26	10	-	1	5	-	30	262.08	54.00	90.00	-	118.08	21.60
37	Jamnagar	2511135	Kalavad, Municipality	5A24251135010199	Construction of 51 DUs under BLC PMAY(U) 2.0 at Kalavad, Phase II	29-12-2025	51	11	2	21	17	30	21	-	2	11	-	38	371.28	76.50	127.50	-	167.28	30.60
38	Jamnagar	2511132	Sikka, Municipality	5A24251132009668	Construction of 61 DUs under BLC PMAY(U) 2.0 at Sikka.	29-12-2025	61	10	-	7	44	34	27	-	-	13	-	48	444.08	91.50	152.50	-	200.08	36.60

					Phase II																		
39	Junagadh	2511151	Chorvad, Municipality	5A24251151009268	Project for 151 DUs	29-12-2025	151	7	13	2	129	102	49	-	9	41	-	101	1,087.20	226.50	377.50	-	483.20	90.60
40	Junagadh	7715244	JUNAGADH DEVELOPMENT AUTHORITY	5A24771524010163	Project for 48 DUs under BLC PMAY(u) 2.0	29-12-2025	48	9	2	18	19	37	11	-	3	9	-	36	345.60	72.00	120.00	-	153.60	28.80
41	Junagadh	2511147	Junagadh, Municipal Corporation	5A24251147008922	Project for 50 DUs under BLC PMAY(U) 2.0	29-12-2025	50	10	-	10	30	22	28	-	1	7	-	42	360.00	75.00	125.00	-	160.00	30.00
42	Junagadh	2511144	Manavadar, Municipality	5A24251144008821	Third project of BLC	29-12-2025	34	4	-	2	28	14	20	-	1	14	-	19	221.00	51.00	85.00	-	85.00	20.40
43	Junagadh	2511150	Mangrol, Municipality	5A24251150007994	Project for 83 DUs under	29-12-2025	207	4	2	73	128	125	82	-	8	28	-	171	1,490.40	310.50	517.50	-	662.40	124.20

					PMAY(U)2.0																	
44	Junagadh	2514148	Visavadar, Municipality	5A24251148009901	DUs 28 Phase 4 Beneficiaries of Visavadar Nagarpalika	29-12-2025	28	-	-	12	16	18	10	-	1	1	-	26	198.80	42.00	70.00	-	86.80	16.80
45	Kachchh	2510445	Bhachau, Municipality	5A24251045009903	Construction of 53 DUs under BLC PMAY(U) 2.0 at Bhachau. Phase II	29-12-2025	53	8	-	17	28	18	35	-	1	18	-	34	398.03	79.50	132.50	-	186.03	31.80
46	Kachchh	2510447	Bhuj, Municipality	5A24251047009923	Construction of 57 DUs under BLC PMAY(U) 2.0 at Bhuj.	29-12-2025	57	-	1	30	26	30	27	-	2	11	-	44	425.22	85.50	142.50	-	197.22	34.20

					Phase III																		
47	Kachchh	2771669	Mandvi, Municipality	5A24277169009670	Construction of 40 DUs under BLC PMAY(U) 2.0 at Mandvi. Phase II	29-12-2025	40	8	-	3	29	16	24	-	2	17	-	21	298.40	60.00	100.00	-	138.40	24.00
48	Kheda	2511887	Chaklasi, Municipality	5A24251188008970	PH 3	29-12-2025	152	-	-	147	5	126	26	-	8	19	-	125	988.00	228.00	380.00	-	380.00	91.20
49	Kheda	2532255	Kathlal, Municipality	5A24253225009626	Kathlal DPR 02 nos 53	29-12-2025	53	2	-	40	11	38	15	-	1	10	-	42	344.50	79.50	132.50	-	132.50	31.80
50	Kheda	2511887	Nadiad, Municipal Corporation	5A24251187009292	NADIAD DPR 3 156 NOS	29-12-2025	380	2	2	315	61	306	74	-	23	50	-	307	2,470.00	570.00	950.00	-	950.00	228.00

51	Kheda	2532240	Thasra, Municipality	5A24253224009914	Thasra Nagarpalika Phase3	29-12-2025	49	4	13	23	9	36	13	-	-	8	-	41	318.50	73.50	122.50	-	122.50	29.40
52	Mahesana	2510700	Kadi, Municipality	5A24251070009662	construction of 22 DUs under BLC at vijapur phase 3	29-12-2025	22	3	-	2	17	9	13	-	-	9	-	13	143.00	33.00	55.00	-	55.00	13.20
53	Mahesana	2510688	Mahesana, Municipal Corporation	5A24251068009726	Construction of 139 DUs under BLC PMAY(U) 2.0 at Mahesana. Phase II	29-12-2025	139	13	-	1	125	72	67	-	10	43	-	86	1,031.38	208.50	347.50	-	475.38	83.40
54	Mahesana	2510677	Vijapur, Municipality	5A24251067009663	Construction Of 29 DUs Under BLC at Vijapur	29-12-2025	29	-	-	12	17	17	12	-	1	4	-	24	188.50	43.50	72.50	-	72.50	17.40

					Phase 3																		
55	Mahisagar	2511184	Balasinor, Municipality	5A24251184010099	Balasinor Nagarpalika Phase 2 of 32 Dus Under BLC PMAY 2.0	29-12-2025	32	5	1	16	10	14	18	-	2	9	-	21	208.00	48.00	80.00	-	80.00	19.20
56	Mahisagar	2511192	Lunawada, Municipality	5A24251192009997	Lunawada Nagarpalika DPR 360Dus	29-12-2025	60	3	5	24	28	52	8	-	6	8	-	46	432.00	90.00	150.00	-	192.00	36.00
57	Mahisagar	2511191	Santrampur, Municipality	5A24251191008951	Santrampur Nagarpalika DPR 438Dus	29-12-2025	38	2	27	-	9	23	15	-	10	15	-	13	273.60	57.00	95.00	-	121.60	22.80
58	MORBI	2511111	Halvad, Municipality	5A24251111007683	Project for 89 DUs under BLC	29-12-2025	313	50	-	21	242	166	147	-	8	45	-	260	2,253.60	469.50	2782.50	-	1,001.60	187.80

					PMAY(U) 2.0																		
59	MORBI	2511118	Morbi, Municipal Corporation	5A24251118007470	Morbi Municipal Corporation Phase 4 Dus 65	29-12-2025	123	56	1	8	58	92	31	-	5	18	-	100	885.60	184.50	307.50	-	393.60	73.80
60	MORBI	2511119	Wankaner, Municipality	5A24251119008720	Project for 77 DUs under BLC PMAY (U) 2.0	29-12-2025	77	12	-	10	55	42	35	-	3	13	-	61	554.40	115.50	192.50	-	246.40	46.20
61	Navsari	2512511	Bilimora, Municipality	5A24251251009648	Bilimora Nagarpalika DPR 325Dus	29-12-2025	25	1	11	3	10	15	10	-	2	6	-	17	180.00	37.50	62.50	-	80.00	15.00
62	Navsari	2512455	Navsari, Municipal Corporation	5A24251245010077	Navsari Municipal Corporation DPR 360Dus	29-12-2025	60	6	29	11	14	35	25	-	2	19	-	39	432.00	90.00	150.00	-	192.00	36.00

63	Panch Mahals	251193	Godhra, Municipality	5A24251193009541	Godhra Nagarpalika Phase 3 for 38 DUs Under BLC PMAY 2.0	29-12-2025	38	4	2	17	15	18	20	-	-	7	-	31	247.00	57.00	95.00	-	95.00	22.80
64	Patan	251061	Harij, Municipality	5A24251061009895	Construction of 306 DUs under BLC PMAY(U) 2.0 at Harij . Phase III	29-12-2025	306	17	13	33	243	169	137	-	8	83	-	215	2,242.98 .	459.00	765.00	-	1,018.98	183.60
65	Patan	251060	Patan, Municipality .	5A24251060008527 .	Construction of 66 DUs under BLC PMAY(U) 2.0 at Patan, Phase III	29-12-2025	66	6	3	15	42	36	30	-	1	8	-	57	479.16	99.00	165.00	-	215.16	39.60

66	Rajkot	251123	Bhayavadar, Municipality	5A24251123008754	Project for 115 DUs under BLC PMAY(U) 2.0	29-12-2025	115	29	25	34	27	58	57	-	2	38	-	75	828.00	172.50	287.50	-	368.00	69.00
67	Rajkot	251125	Dhoraji, Municipality	5A24251125008976	Project for 45 DUs under BLC PMAY(U) 2.0	29-12-2025	45	23	-	-	22	22	23	-	2	8	-	35	324.00	67.50	112.50	-	144.00	27.00
68	Rajkot	772024	RAJKOT DEVELOPMENT AUTHROITY	5A24772024009672	Dus 49 Phase 05 Beneficiaries of RUDA	29-12-2025	49	5	-	34	10	31	18	-	1	7	-	41	352.80	73.50	122.50	-	156.80	29.40
69	Rajkot	251120	Rajkot Municipal Corporation	5A24251120009595	Dus 47 Phase 06 Beneficiaries of RMC	29-12-2025	47	4	-	33	10	26	21	-	1	10	-	36	338.40	70.50	117.50	-	150.40	28.20
70	Rajkot	251124	Upleta, Municipality	5A24251124008949	Project for 79 DUs under BLC PMAY(U) 2.0	29-12-2025	79	35	3	3	38	32	47	-	1	25	-	53	568.80	118.50	197.50	-	252.80	47.40

71	Sabar Kantha	2510075	Prantij, Municipality	5A24251075009863	PRANTIJ NAGARPALIKA BLC 3	29-12-2025	29	2	-	1	26	18	11	-	-	6	-	23	188.50	43.50	72.50	-	72.50	17.40
72	Surat	7723244	SURAT DEVELOPMENT AUTHROITY	5A24772324008929	SUDA Phase 4 Bagumara 65 DUs Taluka Palsana	29-12-2025	401	49	268	26	58	268	133	-	46	85	-	270	2,606.50	601.50	1,002.50	-	1,002.50	240.60
73	Surat	2512311	Surat Municipal Corporation	5A24251231009162	SMC Phase 5 for 79 DUs (Saroli, Saniya Hemad, Nana Varachha, Fulpada) Under BLC PMAY 2.0	29-12-2025	133	6	111	2	14	91	42	-	27	33	-	73	864.50	199.50	332.50	-	332.50	79.80

74	Surendranagar	251112	Dhrangadhra, Municipality	5A24251112009465	DUs 35 Phase 04 Beneficiaries of Dhrangadhra Nagarpalika	29-12-2025	72	7	-	19	46	35	37	-	1	12	-	59	511.20	108.00	180.00	-	223.20	43.20
75	Surendranagar	251114	Surendranagar Dudhrej, Municipal Corporation	5A24251114009666	Dus 127 Phase 05 Beneficiaries of Surendranagar Mahanagarpalika	29-12-2025	127	28	-	4	95	44	83	-	1	30	-	96	914.40	190.50	317.50	-	406.40	76.20
76	Vadodara	251215	Karjan, Municipality	5A24251215009502	Karjan Nagarpalika DPR 346Dus	29-12-2025	46	5	3	12	26	26	20	-	3	10	-	33	331.20	69.00	115.00	-	147.20	27.60
77	Vadodara	253247	Savli, Municipality	5A24253247009309	Savli Nagarpalika DPR 375Dus	29-12-2025	75	14	12	34	15	57	18	-	6	11	-	58	540.00	112.50	187.50	-	240.00	45.00

78	Vadodara	7725224	VADODARA DEVELOPMENT AUTHORITY	5A24772524009094	VUDA PHASE 4	29-12-2025	245	19	24	158	44	173	72	-	9	54	-	182	1,592.50	367.50	612.50	-	612.50	147.00
79	Vadodara	2512009	Vadodara Municipal Corporation	5A24251209009671	Vadodara Municipal Corporation Phase6	29-12-2025	203	46	21	69	67	122	81	-	15	51	-	137	1,319.50	304.50	507.50	-	507.50	121.80
80	Valsad	2512611	Dharampur, Municipality	5A24251261009785	Dharampur Nagarpalika Phase 2 for 139 DUs Under BLC PMAY 2.0	29-12-2025	139	1	88	25	25	103	36	-	9	27	-	103	903.50	208.50	347.50	-	347.50	83.40
81	Valsad	2512554	Valsad, Municipality	5A24251254010179	Valsad Nagarpalika Phase 3 of 35 DUs Under BLC PMAY 2.0	29-12-2025	35	-	16	4	15	23	12	-	4	12	-	19	227.50	52.50	87.50	-	87.50	21.00

82	Valsad	251264	Vapi, Municipal Corporation	5A24251264007556	Vapi Municipal Corporation Phase 5 for 110 DUs Under BLC PMAY 2.0	29-12-2025	215	14	104	6	91	171	44	-	3	31	-	181	1,397.50	322.50	537.50	-	537.50	129.00
TOTAL							**8,442**	**863**	**859**	**2,171**	**4,549**	**5,348**	**3,094**	**-**	**392**	**1,637**	**-**	**6,413**	**58,206.49**	**12,663.00**	**21,105.00**	**-**	**24,438.49**	**5,065.20**

Salient details of proposed 67 BLC projects submitted by State of Gujarat

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	SLSMC Date	Total DUs	SC	ST	General	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Transgender Owner	Joint Owner	Project Cost	Central Assistance	State Share	ULB Share / PMC Share / Others	Beneficiary Share	1st Instalment of 40% of Central Assistance
1	Amreli	251157	Amreli, Municipality	5A24251157010691	Project For 26 Dus Under Blc Pmay(U) 2.0	29-12-2025	26	2	-	14	10	12	14	-	1	4	-	21	187.20	39.00	65.00	-	83.20	15.60
2	Amreli	253147	Babra, Municipality	5A24253147011463	Project For 47 Dus Nder Blc Pmay(U) 2.0	29-12-2025	47	4	-	3	40	39	8	-	4	2	-	41	338.40	70.50	117.50	-	150.40	28.20
3	Amreli	251156	Damnagar, Municipality	5A24251156011031	Project For 25 Dus Under Blc Pmay(U) 2.0	29-12-2025	25	2	-	1	22	12	13	-	-	3	-	22	180.00	37.50	62.50	-	80.00	15.00
4	Amreli	251155	Lathi, Municipality	5A24251155011021	Project For 22 Dus Under Blc Pmay(U) 2.0	29-12-2025	22	3	-	10	9	18	4	-	-	2	-	20	158.40	33.00	55.00	-	70.40	13.20

5	Anand	251182	Anklav, Municipality	5A24251182010171	Anklav Nagar palika Phase 3	29-12-2025	162	5	-	125	32	137	25	-	13	17	-	132	1,053.00	243.00	405.00	-	405.00	97.20
6	Anand	251173	Ode, Municipality	5A24251173011057	Ode Nagar palika Phase 2	29-12-2025	125	1	1	70	53	71	54	-	10	42	-	73	812.50	187.50	312.50	-	312.50	75.00
7	Anand	253230	Sojitra, Municipality	5A24253230011030	Sojitra Nagar palika Phase 3	29-12-2025	56	-	-	48	8	29	27	-	1	22	-	33	364.00	84.00	140.00	-	140.00	33.60
8	Anand	516834	Tarapur	5A24516834011180	Tarapur Nagar palika Phase 1	29-12-2025	71	-	-	11	60	32	39	-	4	37	-	30	461.50	106.50	177.50	-	177.50	42.60
9	Banas Kantha	253164	Thara, Municipality	5A24253164011098	Thara Nagar palika Phase 2	29-12-2025	194	17	1	28	148	139	55	-	9	26	-	159	1,261.00	291.00	485.00	-	485.00	116.40
10	Banas Kantha	251052	Tharad, Municipality	5A24251052011033	Tharad Nagar palika Phase 2	29-12-2025	64	6	-	9	49	44	20	-	11	17	-	36	416.00	96.00	160.00	-	160.00	38.40
11	Bharuch	251222	Bharuch, Municipality	5A24251222011025	Bharuch Nagar palika Phase 3 For 40 Dus Under Blc Pmay 2.0	29-12-2025	40	2	1	12	25	20	20	-	1	13	-	26	260.00	60.00	100.00	-	100.00	24.00

12	Bharuch	251219	Jambusar, Municipality	5A24251219010969	Jambusar Nagarpalika Phase 3 For 107 Dus Under Pmay Blc 2.0	29-12-2025	107	3	1	65	38	67	40	-	-	9	-	98	695.50	160.50	267.50	-	267.50	64.20
13	Bhavnagar	770924	Bhavnagar Development Authority	5A24770924011054	Bada Phase 1	29-12-2025	21	-	-	2	19	14	7	-	1	3	-	17	151.20	31.50	52.50	-	67.20	12.60
14	Bhavnagar	251168	Palitana, Municipality	5A24251168007096	Palitana Dpr 2 244 Nos	29-12-2025	244	18	-	20	206	104	140	-	5	50	-	189	1,586.00	366.00	610.00	-	610.00	146.40
15	DEVBHUMI DWARKA	251136	Bhanvad, Municipality	5A24251136010918	Construction Of 29 Dus Under Blc Pmay(U) 2.0 At Bhanvad. Phase Ii	29-12-2025	29	5	-	3	21	10	19	-	-	7	-	22	211.12	43.50	72.50	-	95.12	17.40
16	Dohad	251200	Devgadbaria, Municipality	5A24251200011035	Devgadbaria Nagarpalika Dpr 5 68Dus	29-12-2025	68	1	7	1	59	53	15	-	-	7	-	61	489.60	102.00	170.00	-	217.60	40.80
17	Dohad	251199	Dohad, Municipality	5A24251199011572	Dahod Nagarpalika Dpr 2, 20Dus	29-12-2025	20	1	10	-	9	16	4	-	1	4	-	15	144.00	30.00	50.00	-	64.00	12.00

18	Dohad	251197	Jhalod Municipality	5A24251197011062	Jhalod Nagarpalika Dpr 4 119Dus	29-12-2025	119	11	86	11	11	98	21	-	3	21	-	95	856.80	178.50	297.50	-	380.80	71.40
19	Gandhinagar	771124	Gandhinagar Development Authority	5A24771124011341	Guda Ph 8 138 Different Location	29-12-2025	138	16	-	43	79	111	27	-	10	20	-	108	897.00	207.00	345.00	-	345.00	82.80
20	Gandhinagar	276440	Gandhinagar, Municipal Corporation	5A24276440011058	Gandhinagar Municipal Corporation Phase 6	29-12-2025	90	5	1	16	68	63	27	-	4	23	-	63	585.00	135.00	225.00	-	225.00	54.00
21	Gandhinagar	251081	Kalol, Municipality	5A24251081009664	Contraction Of 42 Dus Under Blc At Vijapur Ph 3	29-12-2025	43	17	1	5	20	24	19	-	2	10	-	31	279.50	64.50	107.50	-	107.50	25.80
22	Gir Somnath	251152	Veraval, Municipality	5A24251152011579	Project For 69 Dus Under Blc Pmay(U) 2.0	29-12-2025	69	-	1	1	67	31	38	-	1	27	-	41	496.80	103.50	172.50	-	220.80	41.40
23	Jamnagar	251133	Jamnagar, Municipal Corporation	5A24251133011557	Construction Of 55 Dus Under Blc Pmay(U) 2.0 At Jamna	29-12-2025	55	5	-	23	27	34	21	-	2	16	-	37	400.40	82.50	137.50	-	180.40	33.00

					gar. Phase Vi																		
24	Jamnagar	251132	Sikka, Municipality	5A24251132010262	Construction Of 54 Dus Under Blc Pmay(U) 2.0 At Sikka. Phase Iii	29-12-2025	54	8	-	3	43	19	35	-	1	14	-	39	393.12	81.00	135.00	-	177.12	32.40
25	Junagadh	251143	Bantwa, Municipality	5A24251143010372	Project For 82 Dus Under Blc Pmay(U) 2.0	29-12-2025	82	8	8	18	48	61	21	-	8	17	-	57	590.40	123.00	205.00	-	262.40	49.20
26	Junagadh	251149	Keshod, Municipality	5A24251149011044	Keshod Nagarpalika Phase 3	29-12-2025	100	6	6	27	61	44	56	-	5	33	-	62	650.00	150.00	250.00	-	250.00	60.00
27	Junagadh	251150	Mangrol, Municipality	5A24251150011569	Project For 100 Dus Under Blc Pmay(U) 2.0	29-12-2025	100	7	1	28	64	63	37	-	-	18	-	82	720.00	150.00	250.00	-	320.00	60.00
28	Kachchh	251046	Anjar, Municipality	5A24251046010732	Construction Of 23 Dus Under Blc Pmay(U) 2.0 At Anjar.	29-12-2025	23	1	1	4	17	16	7	-	1	4	-	18	172.73	34.50	57.50	-	80.73	13.80

					Phase I																		
29	Kachchh	251050	Gandhidham, Municipal Corporation	5A24251050010260	Construction Of 102 Dus Under Blc Pmay(U) 2.0 At Gandhidham, Phase Iii	29-12-2025	102	46	7	18	31	65	37	-	3	18	-	81	766.02	153.00	255.00	-	358.02	61.20
30	Kachchh	301161	Nakhatrana, Municipality	5A24301161011048	Construction Of 22 Dus Under Blc Pmay(U)2.0 At Nakhatrana Phase 1	29-12-2025	22	3	-	2	17	15	7	-	1	2	-	19	165.22	33.00	55.00	-	77.22	13.20
31	Kheda	251190	Dakor, Municipality	5A24251190011032	Dakor Nagarpalika Phase 3	29-12-2025	58	6	19	25	8	35	23	-	3	15	-	40	377.00	87.00	145.00	-	145.00	34.80
32	Kheda	251187	Nadiad, Municipal Corporation	5A24251187011590	Nadiad Dpr 5 106 Nos	29-12-2025	106	2	-	59	45	90	16	-	4	12	-	90	689.00	159.00	265.00	-	265.00	63.60
33	Morbi	251118	Morbi, Municipal Corporation	5A24251118011538	Morbi Municipal Corporation Phase	29-12-2025	60	33	-	2	25	41	19	-	3	11	-	46	432.00	90.00	150.00	-	192.00	36.00

					6 Dus 60																		
34	Navsari	251245	Navsari, Municipal Corporation	5A24251245011585	Navsari Municipal Corporation Dpr 4,69Dus	29-12-2025	69	3	40	19	7	38	31	-	3	22	-	44	496.80	103.50	172.50	-	220.80	41.40
35	Panch Mahals	251194	Kalol, Municipality	5A24251194010897	Kalol Nagaroalika Dpr 249Dus	29-12-2025	49	8	1	11	29	24	25	-	2	13	-	34	352.80	73.50	122.50	-	156.80	29.40
36	Porbandar	251142	Kutiyana, Municipality	5A24251142007986	Construction Of 64 Dus Under Blc Pmay(U) 2.0 At Kutiyana. Phase I	29-12-2025	64	1	-	21	42	43	21	-	3	20	-	41	465.92	96.00	160.00	-	209.92	38.40
37	Rajkot	251122	Gondal, Municipality	5A24251122010267	Project For 43 Dus Under Blc Pmay(U)2.0	29-12-2025	43	5	-	17	21	17	26	-	-	11	-	32	309.60	64.50	107.50	-	137.60	25.80
38	Rajkot	251121	Jasdan, Municipality	5A24251121010573	Project For 51 Dus Under Blc Pmay (U) 2.0	29-12-2025	51	-	-	1	50	34	17	-	1	6	-	44	367.20	76.50	127.50	-	163.20	30.60

39	Surat	251243	Bardoli, Municipality	5A24251243011343	Bardoli Nagarpalika Phase 4 Of 36 Dus Under Blc Pmay 2.0	29-12-2025	36	5	16	7	8	22	14	-	2	11	-	23	234.00	54.00	90.00	-	90.00	21.60
40	Tapi	251230	Songadh, Municipality	5A24251230011105	Songadh Nagarpalika Phase 3 Of 41 Dus Under Blc Pmay 2.0	29-12-2025	41	-	16	17	8	24	17	-	1	10	-	30	266.50	61.50	102.50	-	102.50	24.60
41	Vadodara	251214	Padra, Municipality	5A24251214011043	Padra Nagarpalika Dpr 2 30Dus	29-12-2025	30	3	1	15	11	18	12	-	1	6	-	23	216.00	45.00	75.00	-	96.00	18.00
42	Vadodara	253247	Savli, Municipality	5A24253247011089	Savli Nagarpalika Dpr 4 40Dus	29-12-2025	40	15	5	16	4	26	14	-	1	11	-	28	288.00	60.00	100.00	-	128.00	24.00
43	Vadodara	251209	Vadodara Municipal Corporation	5A24251209011100	Vadodara Municipal Corporation Phase 6	29-12-2025	160	9	5	85	61	99	61	-	9	37	-	114	1,040.00	240.00	400.00	-	400.00	96.00
44	Valsad	251264	Vapi, Municipal	5A24251264010228	Vapi Municipal Corpor	29-12-2025	106	10	60	2	34	75	31	-	4	21	-	81	689.00	159.00	265.00	-	265.00	63.60

			Corporation		ation Phase 8 For 106 Dus Under Blc Pmay 2.0																		
45	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124009847	Construction Of 102 Dus Under Blc Pmay(U) 2.0 At Auda Area. Phase Ix	29-12-2025	102	18	4	34	46	92	10	-	3	5	-	94	747.66	153.00	255.00	-	339.66	61.20
46	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124009848	Construction Of 98 Dus Under Blc Pmay(U) 2.0 At Auda Area. Phase X	29-12-2025	98	8	-	26	64	82	16	-	2	13	-	83	718.34	147.00	245.00	-	326.34	58.80
47	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124009851	Construction Of 79 Dus Under Blc Pmay(U) 2.0 At Auda Area.	29-12-2025	79	23	1	35	20	70	9	-	2	9	-	68	579.07	118.50	197.50	-	263.07	47.40

					Phase Xi																		
48	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124009853	Construction Of 97 Dus Under Blc Pmay(U) 2.0 At Auda Area. Phase Xii	29-12-2025	97	3	2	5	87	88	9	-	5	8	-	84	711.01	145.50	242.50	-	323.01	58.20
49	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124011092	Dpr Of 167 New House Construction Of Bhuvaladi And Gatrad Location In Auda Area Under Blc Component Of Pmay 2.0	29-12-2025	167	4	1	48	114	142	25	-	12	21	-	134	1,202.40	250.50	417.50	-	534.40	100.20
50	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124011095	Dpr Of 209 New House Construction Of Badod	29-12-2025	209	4	-	174	31	172	37	-	16	34	-	159	1,504.80	313.50	522.50	-	668.80	125.40

					ara And Hirapur Location In Auda Area Under Blc Component Of Pmay 2.0																			
51	Ahmedabad	770124	Ahmedabad Development Authority	5A24770124011106	Dpr Of 207 New House Construction Of Aslali, Hirapur, Istolabad, Jetalpur, Naaz, Singarva And Visalpur Location In Auda Area Under Blc Component Of Pmay 2.0	29-12-2025	207	8	5	99	95	156	51	-	14	41	-	152	1,490.40	310.50	517.50	-	662.40	124.20

52	Gandhinagar	770124	Ahmedabad Development Authority	5A24770124010355	Dpr Of 180 New House Construction Of Bhoyan Rathod, Chhala, Mahundra And Tintoda Location In Auda Area Under Blc Component Of Pmay 2.0	29-12-2025	180	3	-	2	175	164	16	-	3	13	-	164	1,296.00	270.00	450.00	-	576.00	108.00
53	Gandhinagar	770124	Ahmedabad Development Authority	5A24770124011075	Dpr Of 155 New House Construction Of Kalol And Gandhinagar Taluka Location In Auda Area Under Blc	29-12-2025	155	13	-	14	128	120	35	-	11	22	-	122	1,116.00	232.50	387.50	-	496.00	93.00

					Component Of Pmay 2.0																		
54	Gandhinagar	770124	Ahmedabad Development Authority	5A24770124011135	Dpr Of 67 New House Construction Of Bhoyan Moti, Ganpatpura, Jethlaj, Karoli, Khatraj And Sabaspura Location In Auda Area Under Blc Component Of Pmay 2.0	29-12-2025	67	1	-	2	64	59	8	-	3	8	-	56	482.40	100.50	167.50	-	214.40	40.20
55	Kheda	770124	Ahmedabad Development Authority	5A24770124010343	Dpr Of 220 New House Construction Of Sansoli Location In	29-12-2025	220	1	1	216	2	189	31	-	19	26	-	175	1,584.00	330.00	550.00	-	704.00	132.00

					Auda Area Under Blc Compo nent Of Pmay 2.0																		
56	Kheda	770 124	Ahmed abad Develo pment Authro ity	5A247701 24010349	Dpr Of 52 New House Constr uction Of Amsar an Locati on In Auda Area Under Blc Compo nent Of Pmay 2.0	29-12-202 5	52	1	-	37	14	48	4	-	-	3	-	49	374.40	78.00	130.00	-	166.40	31.20
57	Mahesa na	770 124	Ahmed abad Develo pment Authro ity	5A247701 24009876	Constr uction Of 119 Dus Under Blc Pmay(U) 2.0 At Auda Area. Phase Xiii	29-12-202 5	11 9	3 5	1	16	67	97	22	-	12	20	-	87	872.27	178.50	297.50	-	396.27	71.40
58	Vadoda ra	772 524	Vadod ara Develo pment	5A247725 24010777	Vadod ara Urban Develo pment	29-12-202 5	61	2	17	35	7	49	12	-	3	9	-	49	396.50	91.50	152.50	-	152.50	36.60

			Authority		Authority Ph7																		
59	Vadodara	772524	Vadodara Development Authority	5A24772524010868	Dpr Of 351 Location In Vuda Area Under Blc Component Of Pmay 2.0	29-12-2025	351	21	53	214	63	252	99	-	23	66	-	262	2,527.20	526.50	877.50	-	1,123.20	210.60
60	Vadodara	772524	Vadodara Development Authority	5A24772524011559	Vadodara Urban Development Authority Ph 9	29-12-2025	17	3	7	5	2	14	3	-	3	3	-	11	110.50	25.50	42.50	-	42.50	10.20
61	Vadodara	772524	Vadodara Development Authority	5A24772524011562	Dpr Of 184 Location In Vuda Area Under Blc Component Of Pmay 2.0	29-12-2025	184	11	31	95	47	142	42	-	9	32	-	143	1,324.80	276.00	460.00	-	588.80	110.40
62	Panch Mahals	248076	Sheher a, Municipality	5A24248076010245	Shahera Nagarpalika Dpr 4 100Dus	29-12-2025	100	5	16	23	56	81	19	-	5	11	-	84	720.00	150.00	250.00	-	320.00	60.00

63	Panch Mahals	248076	Sheher a, Municipality	5A24248076010744	Shahera Nagar palika Dpr 570Dus	29-12-2025	70	1	2	22	45	59	11	-	3	3	-	64	504.00	105.00	175.00	-	224.00	42.00
64	Surat	251231	Surat Municipal Corporation	5A24251231010410	Smc Phase 7 For 134 Dus Kansad, Pali, Sachin, Pardi Kande, Umber, Kanakpur Under Blc Pmay 2.0	29-12-2025	134	2	114	1	17	74	60	-	36	46	-	52	871.00	201.00	335.00	-	335.00	80.40
65	Surat	251231	Surat Municipal Corporation	5A24251231010411	Smc Phase 7 For 174 Dus Talagpor, Gabheni, Budiya, Jiav, Unn Under Blc Pmay 2.0	29-12-2025	174	-	150	1	23	95	79	-	52	64	-	58	1,131.00	261.00	435.00	-	435.00	104.40
66	Surendranagar	253138	Patdi, Municipality	5A24253138010680	Dus 258 Phase 01 Beneficiaries Of	29-12-2025	258	21	-	25	212	116	142	-	10	44	-	204	1,857.60	387.00	645.00	-	825.60	154.80

					Patdi Municipality																		
67	Surendranagar	253138	Patdi, Municipality	5A24253138011101	Dus 88 Phase 02 Beneficiaries Of Patdi Municipality	29-12-2025	88	1	-	8	79	68	20	-	4	6	-	78	633.60	132.00	220.00	-	281.60	52.80
TOTAL							**6,420**	**492**	**701**	**2,055**	**3,172**	**4,476**	**1,944**	**-**	**389**	**1,201**	**-**	**4,830**	**44,721.18**	**9,630.00**	**16,050.00**	**-**	**19,041.18**	**3,852.00**

Annexure V-C

Salient Details of 70 AHP Projects submitted by State of Gujarat

S. No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Duration	Technology Used	Technology Name	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	Central Assistance in Rs lakhs	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	Implementing Agency share in Rs lakhs	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Project Other Cost PMAY EWS in Rs Lakhs	Total Project Cost PMAY EWS in Rs Lakhs	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Others Cost All in Rs lakhs	1st Instalment of 40% of Central Assistance
1	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000214	Construction of 175 EWS houses at TP Scheme No. 111 Nikol Kathwada FP No. 156 at Nikol Ward of East Zone for Nikol Kathwada Lake Untenable Slum Redevelopment by Ahmedabad Municipal	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	175	a-175	a-35.17	a-10.60	a-0.00	262.50	700.00	-	1,281.98	1,791.96	62.98	389.54	2,244.48	1,791.96	62.98	389.54	105.00

				Corporation under PMAY U - 2.0 AHP Component																						
2	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000216	Construction of 72 EWS houses at TP Scheme No. 74 Aslali FP No. 49 in Lamba Ward of South Zone for Isanpur Lake Untenable Slum Redevelopment by Ahmedabad Municipal Corporation under PMAY U - 2.0 AHP Component	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	72	a-72	a-35.03	a-10.70	a-0.00	108.00	288.00	-	536.43	737.26	33.34	161.83	932.43	737.26	33.34	161.83	43.20
3	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000164	Construction of 141 Units at Parvatiben Ni Chali TP 3 Ellisbridge DK Section FP 25 Ahmedabad by AMC	Affordable Housing Mission	Urban Local Body	Land existing onslum	36	Conventional	N/A	141	a-141	a-30.00	a-9.40	a-0.00	211.50	211.50	-	1,309.51	1,232.83	93.75	405.93	1,732.51	1,232.83	93.75	405.93	84.60
4	Ahmedabad	Ahmedabad Municipal Corporati	5B242510960000193	Construction of 170 EWS houses at TP Scheme No. 45 Chandlodia Gota FP No. 191 in Chandlodia Ward of North West Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	170	a-170	a-35.01	a-10.67	a-7.00	255.00	340.00	1,190.00	409.74	1,740.76	73.07	380.91	2,194.74	1,740.76	73.07	380.91	102.00

		on																							
5	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000195	Construction of 290 EWS houses at TP Scheme No. 37-A Thaltej FP No. 30 in Thaltej Ward of North West Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	290	a-290	a-35.01	a-10.66	a-7.00	435.00	580.00	2,030.00	695.78	2,969:53	122.02	649.23	3,740.78	2,969.53	122.02	649.23	174.00
6	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000196	Construction of 660 EWS houses at TP Scheme No. 68 Hansol 2 FP No. 52 in Sardarnagar Ward of North Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	660	a-660	a-35.01	a-10.55	a-7.00	990.00	1,320.00	4,620.00	1,493.59	6,758.24.	203.40	1,461.95	8,423.59	6,758.24	203.40	1,461.95	396.00
7	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000194	Construction of 210 EWS houses at TP Scheme No. 26 Makarba FP No. 64 in Sarkhej Ward of South West Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	210	a-210	a-35.01	a-10.63	a-7.00	315.00	420.00	1,470.00	496.37	2,150.35	82.19	468.83	2,701.37	2,150.35	82.19	468.83	126.00
8	Ahmedabad	Ahmedabad Mu	5B242510960000199	Construction of 1460 EWS houses at TP Scheme No. 1 Bopal FP No. 99 in Thaltej Ward of North West Zone	Affordable Housing Mis	Urban Local Body	Greenfield La	36	Conventional	N/A	1,460	a-1460	a-35.01	a-10.52	a-7.00	2,190.00	2,920.00	10,220.00	3,262.69	14,950.06	415.80	3,226.83	18,592.69	14,950.06	415.80	3,226.83	876.00

		nicipal Corporation			sion		nd																			
9	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000197	Construction of 1310 EWS houses at TP Scheme No. 46 Motera Amiyapur FP No. 233 in Sabarmati Ward of West Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	1,310	a-1310	a-35.01	a-10.52	a-7.00	1,965.00	2,620.00	9,170.00	2,924.49	13,414.09	370.61	2,894.79	16,679.49	13,414.09	370.61	2,894.79	786.00
10	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000200	Construction of 1918 EWS houses at TP Scheme No. 75 Muthiya Hanspura FP No. 87 in Naroda Ward of North Zone	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	1,918	a-1918	a-35.01	a-10.52	a-7.00	2,877.00	3,836.00	13,426.00	4,276.06	19,639.87	537.87	4,237.32	24,415.06	19,639.87	537.87	4,237.32	1,150.80
11	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000212	Construction of 140 EWS houses at TP Scheme No. 79 Vatva 7 FP No. 91 in Lamba Ward of South Zone for Isanpur Lake Untenable Slum Redevelopment by Ahmedabad Municipal Corporation under PMAY U - 2.0 AHP Component	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	140	a-140	a-35.03	a-10.67	a-0.00	210.00	560.00	-	1,036.67	1,433.57	59.55	313.55	1,806.67	1,433.57	59.55	313.55	84.00

12	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960002l3	Construction of 338 EWS houses at TP Scheme No. 85 Vatva 5 FP No. 159 in Lamba Ward of South Zone for Isanpur Lake Untenable Slum Redevelopment by Ahmedabad Municipal Corporation under PMAY U - 2.0 AHP Component	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	338	a-338	a-35.03	a-10.55	a-0.00	507.00	1,352.00	-	2,456.94	3,461.04	105.85	749.05	4,315.94	3,461.04	105.85	749.05	202.80
13	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960002l5	Construction of 320 EWS houses at TP Scheme No. 79 Vatva 7 FP No. 89 in Lamba Ward of South Zone for Isanpur Lake Untenable Slum Redevelopment by Ahmedabad Municipal Corporation under PMAY U - 2.0 AHP Component	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	320	a-320	a-35.03	a-10.56	a-0.00	480.00	1,280.00	-	2,329.32	3,276.72	102.88	709.72	4,089.32	3,276.72	102.88	709.72	192.00
14	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960001l6	Construction of AHP - Insitu Slum Redevelopment for 323 EWS houses at Rabari vas and Kajimiya na chapra TP-14 Shahibaug FP-167 , 100/1 in Shahpur Ward of Central Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	30	Conventional	N/A	323	a-323	a-30.000	a-9.40	a-0.00	484.50	484.50	-	2,999.80	2,824.13	214.76	929.91	3,968.80	2,824.13	214.76	929.91	193.80
15	Ahmedabad	Ahmedabad Municipal	5B242510960001l8	Construction of AHP - Insitu Slum Redevelopment for 475 EWS houses at Santoshinagar TP-1 Naroda-1 FP-715, 716 in Naroda Ward	Affordable Housing Mission	Urban Local Body	Land existing on sl	36	Conventional	N/A	475	a-475	a-30.000	a-9.40	a-0.00	712.50	712.50	-	4,411.47	4,153.13	315.82	1,367.52	5,836.47	4,153.13	315.82	1,367.52	285.00

		pal Corporation		of North Zone at Ahmedabad			um																			
16	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000170	Construction of AHP - Insitu Slum Redevelopment for 98 EWS houses at Siheswari Na Chhapra - Hasmukhlal Ni Chali TP-30 Asarwa Ex. North FP-109 in Asarwa Ward of Central Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	36	Conventional	N/A	98	a-98	a-30.000	a-9.40	a-0.00	147.00	147.00	-	910.16	856.86	65.16	282.14	1,204.16	856.86	65.16	282.14	58.80
17	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000174	Construction of AHP - Insitu Slum Redevelopment for 116 EWS houses at Ranchhodpura Ni Chali TP-8-Asarwa Dariyapur Kazipur And Shaherkotda FP-59/2 in Asarwa Ward of Central Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	36	Conventional	N/A	116	a-116	a-30.000	a-9.40	a-0.00	174.00	174.00	-	1,077.33	1,014.24	77.13	333.96	1,425.33	1,014.24	77.13	333.96	69.60
18	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000180	Construction of AHP - Insitu Slum Redevelopment for 602 EWS houses at Chharanagar, Rabarivas Chharanagar T.P. 23 Sabarmati F.P. 484 and F.P. 485 in Sabarmati Ward of West Zone	Affordable Housing Mission	Urban Local Body	Land existing on slum	24	Conventional	N/A	602	a-602	a-30.000	a-9.40	a-0.00	903.00	903.00	-	5,590.95	5,263.55	400.26	1,733.14	7,396.95	5,263.55	400.26	1,733.14	361.20

19	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000168	Construction of AHP - Insitu Slum Redevelopment for 700 EWS houses at Jay Jognimata Nagar - Odno Tekro, Rohidasnagar, Tulsidasnagar TP-28 Nava Vadaj FP-561/2, 562 in New Vadaj Ward of West Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing onslum	36	Conventional	N/A	700	a-700	a-30.00	a-9.40	a-0.00	1,050.00	1,050.00	-	6,501.11	6,120.41	465.42	2,015.28	8,601.11	6,120.41	465.42	2,015.28	420.00
20	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000182	Construction of AHP - Insitu Slum Redevelopment for 272 EWS houses at R.R. Shukla ni chali, T.P.-15 Wadaj F.P. -281, 282 in Stadium Ward of West Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing onslum	24	Conventional	N/A	272	a-272	a-30.00	a-9.40	a-0.00	408.00	408.00	-	2,526.15	2,378.22	180.85	783.08	3,342.15	2,378.22	180.85	783.08	163.20
21	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000185	Construction of 110 EWS houses at T.P.S. No.216 Shilaj, F.P.S. No.117 at Gota, Ahmedabad.	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	110	a-110	a-35.00	a-11.43	a-7.00	165.00	220.00	770.00	366.60	1,157.15	100.37	264.08	1,521.60	1,157.15	100.37	264.08	66.00
22	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000169	Construction of AHP - Insitu Slum Redevelopment for 2002 EWS houses at Hanumanpura ni Chali - Hanumannagar and Parishitlalnagar TP-28 Nava Vadaj FP-537/1, 563/1, 713/2/1 in Stadium	Affordable Housing Mission	Urban Local Body	Land existing onslum	36	Conventional	N/A	2,002	a-2002	a-30.00	a-9.40	a-0.00	3,003.00	3,003.00	-	18,593.17	17,504.37	1,331.09	5,763.71	24,599.17	17,504.37	1,331.09	5,763.71	1,201.20

		on		Ward of West Zone at Ahmedabad																						
23	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000171	Construction of AHP - Insitu Slum Redevelopment for 154 EWS houses at Narmavali Chali TP-5-City Wall Improvement Section-7/A FP-217/2 in Sahibaugh Ward of Central Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	36	Conventional	N/A	154	a-154	a-30.000	a-9.40	a-0.00	231.00	231.00	-	1,430.24	1,346.49	102.39	443.36	1,892.24	1,346.49	102.39	443.36	92.40
24	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000175	Construction of AHP - Insitu Slum Redevelopment for 143 EWS houses at Thanaji Hiraji ni Chali TP 1 Jamalpur FP 42/1 in Danilimda Ward of South Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	36	Conventional	N/A	143	a-143	a-30.000	a-9.40	a-0.00	214.50	214.50	-	1,328.08	1,250.31	95.08	411.69	1,757.08	1,250.31	95.08	411.69	85.80
25	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000177	Construction of AHP - Insitu Slum Redevelopment for 378 EWS houses at Khushalnagar TP-15 Vadaj FP-119 and TP-3 Ellisbridge Usmanpura Section FP-51/1 in Stadium Ward of West Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing on slum	36	Conventional	N/A	378	a-378	a-30.000	a-9.40	a-0.00	567.00	567.00	-	3,510.60	3,305.02	251.32	1,088.26	4,644.60	3,305.02	251.32	1,088.26	226.80

26	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000179	Construction of AHP - Insitu Slum Redevelopment for 896 EWS houses at Harekrishna Nagar, Jay Babari Vibhag-1, Bhaktinagar, Rabarivas T.P.-23 Sabarmati F.P. -909, F.P.-910, and F.P.-911/1 in Sabarmati Ward of West Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Land existing onslum	24	Conventional	N/A	896	a-896	a-30.00	a-9.40	a-0.00	1,344.00	1,344.00	-	8,321.42	7,834.12	595.73	2,579.57	11,009.42	7,834.12	595.73	2,579.57	537.60
27	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000183	Construction of 200 EWS houses at T.P.S. No.99 Chiloda, F.P.S. No.109 at Ahmedabad	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	200	a-200	a-35.000	a-11.06	a-7.00	300.00	400.00	1,400.00	577.03	2,121.55	90.87	464.61	2,677.03	2,121.55	90.87	464.61	120.00
28	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000184	Construction of 530 EWS houses at T.P. 26 Makarba F.P. 48 at Ahmedabad	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	530	a-530	a-35.17	a-11.04	a-7.00	795.00	1,060.00	3,710.00	1,517.25	5,622.11	230.99	1,229.15	7,082.25	5,622.11	230.99	1,229.15	318.00
29	Ahmedabad	Ahmedabad Municipal Cor	5B242510960000181	Construction of AHP - Insitu Slum Redevelopment for 448 EWS houses at Rabarivas-Chharanagar T.P. 23 Sabarmati F.P. 475, 476, 477, 478, 479, 483 in	Affordable Housing Mission	Urban Local Body	Land existing onslum	24	Conventional	N/A	448	a-448	a-30.000	a-9.40	a-0.00	672.00	672.00	-	4,160.71	3,917.06	297.87	1,289.78	5,504.71	3,917.06	297.87	1,289.78	268.80

		poration		Sabarmati Ward of West Zone at Ahmedabad																						
30	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000186	Construction of 1000 EWS houses at T.P.S. No.105 Vastral, F.P.S. No.61/1 at Ahmedabad	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	1,000	a-1000	a-35.00	a-10.98	a-7.00	1,500.00	2,000.00	7,000.00	2,791.55	10,557.75	426.99	2,306.81	13,291.55	10,557.75	426.99	2,306.81	6000
31	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000187	Construction of 336 EWS houses at TP 64 Tragad FP 133 at Ahmedabad	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	336	a-336	a-35.00	a-10.75	a-7.00	504.00	672.00	2,352.00	842.76	3,463.40	148.79	758.57	4,370.76	3,463.40	148.79	758.57	2016.0
32	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000188	Construction of 816 EWS houses at TP 64 Tragad FP 131 at Ahmedabad	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	816	a-816	a-35.17	a-10.66	a-7.00	1,224.00	1,632.00	5,712.00	1,958.25	8,411.13	288.25	1,826.87	10,526.25	8,411.13	288.25	1,826.87	4896.0

33	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000173	Construction of AHP - Insitu Slum Redevelopment for 274 EWS houses at Devipura na chapra - Jahangir mill nichali TP-14 Shahibaug FP-162/1 , 163/1 in Shahpur Ward of Central Zone	Affordable Housing Mission	Urban Local Body	Landexistingonslum	30	Conventional	N/A	274	a-274	a-30.00	a-9.40	a-0.00	411.00	411.00	-	2,544.72	2,395.70	182.18	788.84	3,366.72	2,395.70	182.18	788.84	164.40
34	Ahmedabad	Ahmedabad Municipal Corporation	5B242510960000172	Construction of AHP In situ Slum Redevelopment for 770 EWS houses at Shubhash Nagar TP-23 Sabarmati FP-486 in Sabarmati Ward of West Zone at Ahmedabad	Affordable Housing Mission	Urban Local Body	Landexistingonslum	36	Conventional	N/A	770	a-770	a-30.00	a-9.40	a-0.00	1,155.00	1,155.00	-	7,151.22	6,732.45	511.96	2,216.81	9,461.22	6,732.45	511.96	2,216.81	462.00
35	Ahmedabad	Gujrat Housing Board	5B240024010000222	Construction of 112 EWS-2 houses and 16 Shops at Survey No. 2029, 2030 Dholka by Ahmedabad GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	112	a-112	a-43.04	a-12.84	a-9.00	168.00	224.00	1,008.00	583.24	1,180.78	403.58	398.88	1,983.24	1,180.78	403.58	398.88	67.20
36	Ahmedabad	Gujrat Housing Board	5B240024010000221	Construction of 336 EWS Houses at TP Scheme No 94 Hathijan FP 3 1 1 Ahmedabad by GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	336	a-336	a-43.04	a-12.84	a-9.00	504.00	672.00	3,024.00	1,201.43	2,973.58	1,341.44	1,086.41	5,401.43	2,973.58	1,341.44	1,086.41	201.60
37	Bhavnagar	Gujrat Housing Board	5B240024010000225	Construction of 392 EWS Houses at Survey No 244 1 Mahuva Bhavnagar	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	392	a-392	a-43.04	a-12.69	a-9.00	588.00	784.00	3,528.00	**1,327.45**	**3,843.48**	1,131.40	**1,252.57**	**6,227.45**	**3,843.48**	1,131.40	**1,252.57**	235.20

38	Bhavnagar	Gujrat Housing Board	5B2400240100100229	Construction of 256 EWS Houses at Survey No 82 83 2 At R9 Plot In Tarsamiya Bhavnagar	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	256	a-256	a-43.04	a-12.05	a-9.00	384.00	512.00	2,304.00	662.94	2,139.28	946.61	777.05	3,862.94	2,139.28	946.61	777.05	153.60
39	Bhavnagar	Gujrat Housing Board	5B2400240100100231	Construction of 160 EWS Houses at Survey No 79 At R10C Plot In Tarsamiya Bhavnagar	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	160	a-160	a-43.04	a-12.05	a-9.00	240.00	320.00	1,440.00	414.25	1,282.39	646.23	485.63	2,414.25	1,282.39	646.23	485.63	96.00
40	Bhavnagar	Gujrat Housing Board	5B2400240100100234	Construction Of 28 EWS Houses at Survey No 353 to 374 At Shastrinagar Bhavnagar	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	28	a-28	a-43.04	a-12.69	a-9.00	42.00	56.00	252.00	94.77	239.84	115.47	89.46	444.77	239.84	115.47	89.46	16.80
41	Bhavnagar	Gujrat Housing Board	5B2400240100100236	Construction of 280 EWS Houses at Survey No 80 At R31 Plot In Tarsamiya Bhavnagar	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	280	a-280	a-43.04	a-12.69	a-9.00	420.00	560.00	2,520.00	948.02	2,889.91	663.44	894.67	4,448.02	2,889.91	663.44	894.67	168.00
42	Jamnagar	Jamnagar, Municipal Corporation	5B2425113300207	Detail Project Report of Construction of AHP Affordable Housing in Partnership for 216 EWS II houses at T P S No 2 Jada FP No 87 Marketing Yard Road Jamnagar Jamnagar Municipal Corporation JMC Gujarat under PMAY U 2 0	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	216	a-216	a-41.03	a-11.51	a-9.00	324.00	432.00	1,944.00	316.42	2,291.98	196.03	528.41	3,016.42	2,291.98	196.03	528.41	129.60

43	Jamnagar	Jamnagar, Municipal Corporation	5B2425113300189	DETAILED PROJECT REPORT OF CONSTRUCTION OF EWS II TYPE 584 HOUSES AT TPS NO 3B FPS NO 46 OPP ISKON MANDIR UNDER AHP COMPONENT OF PMAY 2 0 U IN JAMNAGAR	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	584	a-584	a-41.03	a-13.42	a-9.00	876.00	1,168.00	5,256.00	2,173.34	7,360.19	480.75	1,632.40	9,473.34	7,360.19	480.75	1,632.40	350.40
44	Jamnagar	Jamnagar, Municipal Corporation	5B2425113300206	DETAILED PROJECT REPORT OF CONSTRUCTION OF EWS I TYPE 800 HOUSES AT TP No 2 JADA FP 74 GNANGANGA SCHOOL MARKETING YARD ROAD NR SHYAM PARTY PLOT UNDER AHP COMPONENT OF PMAY 2 0 U IN JAMNAGAR	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	800	a-800	a-35.955	a-9.77	a-7.00	1,200.00	1,600.00	5,600.00	1,052.89	7,230.00	589.07	1,633.82	9,452.89	7,230.00	589.07	1,633.82	480.00
45	Kheda	Gujrat Housing Board	5B2400240100243	Construction of 56 EWS houses at Survey no 12,13,25,26 by GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	56	a-56	a-43.044	a-14.13	a-9.00	84.00	112.00	504.00	291.15	596.32	195.50	199.33	991.15	596.32	195.50	199.33	33.60
46	Navsari	Navsari, Municipal Corporation	5B2425124500190	Detail Project Report of Construction of 126 EWS-II house at TP 02 Dashera Tekri FPS No 307 at navsari	Affordable Housing Mission AHM	Urban Local Body	Greenfield Land	36	Conventional	N/A	126	a-126	a-41.559	a-12.64	a-9.00	189.00	252.00	1,134.00	353.04	1,452.32	141.10	334.62	1,928.04	1,452.32	141.10	334.62	75.60
47	Rajkot	Gujrat Housi	5B2400240100227	Construction of 112 EWS Houses at Survey No 964 2 At Jetpur Rajkot	Affordable Hou	Housing Board	Greenfi el	36	Conventiona	N/A	112	a-11	a-43.0	a-12.62	a-9.00	168.00	224.00	1,008.00	545.75	1,290.17	264.25	391.33	1,945.75	1,290.17	264.25	391.33	67.20

		ng Board			sing Mission		d Land		1			2	4														
48	Rajkot	Rajkot Municipal Corporation	5B242511200000158	Construction of 688 at TP 26 and 27 Mavdi FP 59A and 4A at Rajkot by RMC	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	688	a-688	a-444.85	a-13.58	a-9.00	1,032.00	1,376.00	6,192.00	2,962.62	8,651.40	692.72	2,218.50	11,562.62	8,651.40	692.72	2,218.50	412.80
49	Rajkot	Rajkot Municipal Corporation	5B242511200000163	Construction of 140 Units at TP 28 Rajkot FP 47B At Rajkot by RMC	AffordAffordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	140	a-140	a-36.03	a-10.68	a-7.00	210.00	280.00	980.00	348.84	1,344.96	151.53	322.35	1,818.84	1,344.96	151.53	322.35	84.00
50	Rajkot	Rajkot Municipal Corporation	5B242511200000159	TP 10 Motamava FP 50A Construction of 880 Units and Shop at Rajkot by RMC	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	880	a-880	a-444.85	a-12.76	a-9.00	1,320.00	1,760.00	7,920.00	2,708.84	10,541.31	688.19	2,479.34	13,708.84	10,541.31	688.19	2,479.34	528.00
51	Rajkot	Rajkot Municipal Corporation	5B242511200000160	Construction of 432 Units TP 27 Mavdi FP 39A at Rajkot by RMC	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	432	a-432	a-444.85	a-13.56	a-9.00	648.00	864.00	3,888.00	1,823.58	5,421.50	436.77	1,365.31	7,223.58	5,421.50	436.77	1,365.31	259.20
52	Rajkot	Rajkot Municipal Corpor	5B242511200000166	Construction of 360 Units at TP 19 Rajkot FP 13B At Rajkot By RMC	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	360	a-360	a-36.03	a-9.40	a-7.00	540.00	720.00	2,520.00	333.93	3,055.05	329.79	729.09	4,113.93	3,055.05	329.79	729.09	216.00

		ation																							
53	Rajkot	Rajkot Municipal Corporation	5B242511 20000161	Construction of 162 Units at TP 19 Rajkot FP 25C	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	162	a-162	a-36.03	a-10.37	a-7.00	2430.00	324.00	1,134.00	341.47	1,500.69	179.80	361.98	2,042.47	1,500.69	179.80	361.98	97.20
54	Rajkot	Rajkot Municipal Corporation	5B242511 20000165	Construction of 508 Units at TP 19 Rajkot FP 22A At Rajkot By RMC	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	508	a-508	a-36.06	a-9.67	a-7.00	7620.00	1,016.00	3,556.00	635.03	4,250.40	660.77	1,057.86	5,969.03	4,250.40	660.77	1,057.86	304.80
55	Surat	Gujrat Housing Board	5B240024 01000230	Construction of AHP for 416 EWS 2 houses and 12 shops at survey no 941p,942p,943p,944p at Amroli by Surat GHB division	AFFORDABLE HOUSING MISSION	Housing Board	Greenfield Land	36	Conventional	N/A	416	a-416	a-43.04	a-12.63	a-9.00	6240.00	832.00	3,744.00	2,033.90	5,422.80.	1,153.48	657.62	7,233.90	5,422.80	1,153.48	657.62	249.60
56	Surat	Gujrat Housing Board	5B240024 01000241	Construction of AHP for 208 EWS 2 houses and 15 shops at survey no 75B , 76B , at ganeshpura chhaprabhtha by Surat GHB division	Affordable housing mission	Housing Board	Greenfield Land	36	Conventional	N/A	208	a-208	a-43.04	a-13.50	a-9.00	3120.00	416.00	1,872.00	1,267.38	2,694.51	821.29	351.58	3,867.38	2,694.51	821.29	351.58	124.80
57	Surat	Gujrat Housing Board	5B240024 01000235	Construction of AHP for 104 EWS 2 houses and 11 shops at survey no 27p at chhaprabhatha by Surat GHB division	AFFORDABLE HOUSING MIS	Housing Board	Greenfield Land	36	Conventional	N/A	104	a-104	a-43.04	a-14.23	a-9.00	1560.00	208.00	936.00	737.06	1,380.76	471.12	185.18	2,037.06	1,380.76	471.12	185.18	62.40

					SION																					
58	Surat	Gujrat Housing Board	5B240024010000239	Construction of AHP for 728 EWS 2 houses and 50 shops at survey no 1056 ,1060 to 1063 , 1064 A 1065A 1066 A at kosad by Surat GHB division	Affordable housing mission	Housing Board	Greenfield Land	36	Conventional	N/A	728	a-728	a-43.04	a-12.31	a-9.00	1,092.00	1,456.00	6,552.00	3,244.56	9,714.05	1,508.28	1,122.23	12,344.56	9,714.05	1,508.28	1,122.23	436.80
59	Surat	Surat Development Authority	5B247723240000167	DETAILED PROJECT REPORT OF CONSTRUCTION OF EWS II TYPE 972 HOUSES AT PLOT NO TP NO 48 KHOLVAD FP NO 227 UNDER AHP COMPONENT OF PMAY 2 0 U IN SUDA SURAT GUJARAT	Affordable Housing Mission	Development Authority	Greenfield Land	36	Conventional	N/A	972	a-972	a-41.13	a-12.25	a-9.00	1,458.00	1,944.00	8,748.00	71.23	11,516.67	391.67	312.89	12,221.23	11,516.67	391.67	312.89	583.20
60	Surat	Surat Municipal Corporation	5B242512310000208	Construction of 656 DUs with 05 shops at TP 50 Ved-Katargam FP 96	Affordable Housing Mission	Urban Local Body	Greenfield Land	36	Conventional	N/A	656	a-656	a-41.01	a-12.05	a-9.00	984.00	1,312.00	5,904.00	1,787.07	7,606.20	296.33	2,084.54	9,987.07	7,606.20	296.33	2,084.54	393.60
61	Surat	Surat Municipal Corporation	5B242512310000209	Construction of 548 Dus at TP 22 Sarthana-Valak FP 67	Affordable Housing Mision	Urban Local Body	Greenfield Land	36	Conventional	N/A	548	a-548	a-41.01	a-12.18	a-9.00	822.00	1,096.00	4,932.00	1,585.99	6,464.60	210.60	1,760.79	8,435.99	6,464.60	210.60	1,760.79	328.80
62	Vadodara	Gujrat Housi	5B240024010000242	Construction of 80 EWS houses at Atladra tp 20 fp 5 by GHB	Affordable Hou	Housing Board	Greenfield	36	Conventiona	N/A	80	a-80	a-43.0	a-12.86	a-9.00	1200.00	160.00	720.00	287.69	719.57	309.12	259.00	1,287.69	719.57	309.12	259.00	48.00

		ng Board			sing Mission		d Land		1				4														
63	Vadodara	Gujrat Housing Board	5B240024010000240	Construction of 56 EWS houses at Atladra Tp 20 FP 34 by GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	56	a-56	a-43.04	a-14.55	a-9.00	84.00	112.00	504.00	422.20	667.55	228.98	225.67	1,122.20	667.55	228.98	225.67	33.60
64	Vadodara	Gujrat Housing Board	5B240024010000237	Construction of 1872 EWS at Gorwa - Vadodara Survey No 280,281,279/p,215,206,207,208,216,268,267,266,269,270,203,202,231 etc by GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	1,872	a-1872	a-43.04	a-11.56	a-9.00	2,808.00	3,744.00	16,848.00	6,388.14	20,885.51	2,910.22	5,992.41	29,788.14	20,885.51	2,910.22	5,992.41	1,123.20
65	Vadodara	Gujrat Housing Board	5B240024010000244	Construction of 168 EWS houses at padra TP 2 FP 58 by GHB	Affordable housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	168	a-168	a-43.04	a-11.31	a-9.00	252.00	336.00	1,512.00	277.97	1,409.49	490.09	478.39	2,377.97	1,409.49	490.09	478.39	100.80
66	Vadodara	Gujrat Housing Board	5B240024010000228	Construction of 80 EWS Houses at Survey no 989/p at Gotri Vadodara by GHB	Affordable Housing Mission	Housing Board	Greenfield Land	36	Conventional	N/A	80	a-80	a-43.04	a-14.06	a-9.00	120.00	160.00	720.00	407.51	824.78	299.67	283.06	1,407.51	824.78	299.67	283.06	48.00
67	Vadodara	Vadodara Municipal Corporation	5B242512090000217	Construction of High-Rise Residential Buildings, at Bhayali TP 3 FP 102	Gujarat	Urban Local Body	Greenfield Land	24	Conventional	N/A	108	a-108	a-36.000	a-8.89	a-7.00	162.00	216.00	756.00	27.51	886.69	73.24	201.58	1,161.51	886.69	73.24	201.58	64.80
68	Vado	Vado	5B242512	Construction of High Rise	Gujarat	Urban	Gree	24	Conve	N/A	1	a-	a-4	a-10.35	a-9.0	26	35	1,5	23.	1,7	83.	40	2,2	1,7	83.	40	10

	dara	dara Municipal Corporation	0900 0219	Residential Buildings at Bhayali TP 2 FP 111		Local Body	nfield Land		ntional		76	176	3.00		0	4.00	2.00	84.00	09	39.19	01	0.89	23.09	39.19	01	0.89	5.60
69	Vadodara	Vadodara Municipal Corporation	5B24 2512 0900 0218	Construction of High-Rise Residential Buildings, at Bhayali TP 4 FP 157	Gujarat	Urban Local Body	Greenfield Land	24	Conventional	N/A	125	a-125	a-36.00	a-9.21	a-7.00	187.50	250.00	875.00	80.27	1,070.97.	80.07	241.73	1,392.77	1,070.97	80.07	241.73	75.00
70	Vadodara	Vadodara Municipal Corporation	5B24 2512 0900 0220	Construction of High-Rise Residential Buildings at Sevasi TP 1 FP 17	Gujarat	Urban Local Body	Greenfield Land	24	Conventional	N/A	100	a-100	a-43.00	a-10.26	a-9.00	1500.00	200.00	900.00	1.38	966.88	58.84	225.66	1,251.38	966.88	58.84	225.66	60.00
Total											**30,872**	-	-	-	-	**46,308.00**	**59,938.00**	**1,75,889.00**	**1,39,382.09**	**3,15,291.20**	**28,277.04**	**77,948.85**	**4,21,517.09**	**3,15,291.20**	**28,277.04**	**77,948.85**	**18,523.20**

Salient Details of 34 AHP Projects submitted by State of Gujarat

S.No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Technology Name	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS Units (including Infrastructure)	Non PMAY EWS Units	LIG Units	MIG Units	HIG Units	Commercial Units	Central Assistance in Rs lakhs	Central TIG in Rs lakhs	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	State TIG in Rs lakhs	Implementing Agency share in Rs lakhs	Grant for Social Innovation in Rs lakhs	Grant for Green Building in Rs lakhs	Grant for Roof Top Solar in Rs lakhs	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Project Other Cost PMAY EWS in Rs Lakhs	Total Project Cost PMAY EWS in Rs Lakhs	Non PMAY EWS Housing Cost in Rs lakhs	LIG Housing Cost in Rs lakhs	MIG Housing Cost in Rs lakhs	HIG Housing Cost in Rs lakhs	Cost of Commercial (if any) in Rs lakhs	Infrastructure Cost Non PMAY in Rs lakhs	Other Cost Non PMAY in Rs lakhs	Total Cost Non PMAY in Rs lakhs	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Other Cost All in Rs lakhs	1st Instalment of 40% of Central Assistance
1	Ahmedabad	Ahmedabad Municipal	5B2425109600032 9	Construction of 126 EWS Ho	Affordable Housing	Urban Local Body	Greenfield Land	36	Conventional	N/A	126	a-126	a-35.03	a-10.62	a-7.00	-	-	-	-	-	189.00	-	252.00	882.00	-	295.60	-	-	-	1,290.21	474.8	280.91	1,618.60	-	-	-	-	-	-	-	1,290.21	474.8	280.91	75.60

| | | |

ni ci pa l C or po ra tio n	C on st ru cti on of 80 0 E W S ho us es at TP Sc he m e U nl oc k B in Ha ld ia M un ici pa l C or po ra tio n 2
	4 8 0 . 0 0
	1 , 7 0 . 6 2
	8, 2 1 3 9 9. 7 3
	8, 1 9 9 1. 8 1
	-
	-
	-
	-
	-
	-
	-
	-
	1 1 0, 2 0 2. 1 6
	1 , 7 0 . 6 2
	8, 2 1 3 9 9. 7 3
	8, 1 9 9 1. 8 1
	-
	-
	-
	5, 8 0 2. 1 6
	-
	-
	3 , 2 0 0 . 0 0
	-
	1 , 2 0 0 . 0 0
	-
	-
	-
	-
	a- 0. 0 0
	a - 3 a- 10. 54
	a - 8 3 5 . 1 7
	a - 8 0 0 0 . 1
	N 8 0 0 / 0 0 A
	C o n v e n ti o n al 3 6 e fi n e d L o c a l B o d y G r e e n U rb a n H o u s i n g A ff o r d a b l e S c he m e N o. 40 So la r Ha ts H eb at p ur pp N o. 35 at G ot a
	5B 24 25 10 96 00 02 91
	A h m e d a b a d A h m e d a b a d C or p or at io n
	2

| | | |

| | | |

tral Ward of East Zone for Vanarvat, Mahalaxmi Road, Mama Talavadi, Hatijan Talavadi, Sath Talavadi, Tekdi,


| | | |

| | | |

| | | |

| | | |

| | | |



Zone for Bhaipura ward Lake Untenable Situm Redevelopment by Ahmedabad Municipal Corporation

| | | |

8	Bhavnagar Bhavnagar Municipal Corporation	SBI 24 Mar 2011 00:03:13	Construction of 112 no's EWS Housing in Pargi Mansion with 7 nos Commercial Shops in Ground floor	A - 11 / N / A	a - 14.12.09	a- 9.0.0	-	-	-	16.00	2,00,000.00	-	7,44,887.00	-	-	-	1,45,28,918.00	5,63,188.00	2,56,720.00

| | | |


| | | |


th
10
al
on
g
wi
th
co
m
m
er
ci
al
an
d
in
fr
as
tr
uc
tu
re
at
TP
S
no
5
A
Si
ds
ar
FP
67
of
B
ha
vn
ag
ar
M
u
ni
ci
pa
l
C
or
po
ra
tio
n
B
M

| | | |

| | | |

| | | |


g
wi
th
co
m
m
er
ci
al
an
d
in
fr
as
tr
uc
tu
re
at
TP
S
no
7
A
d
he
w
ad
a
FP
no
81
of
B
ha
vn
ag
ar
M
u
ni
ci
pa
l
C
or
po
ra
tio
n
B
M
C


| 1 2 | Bhavnagar Municipal Corporation | 5B 24 25 11 65 00 03 16 | Construction of 2 no sets EWS 2 type houses in Gg Park in 9 and Park in | Bhavnagar Municipal Corporation | Affordable Housing | Urban Planning | Green field | Conventional | N/A | 2 1 1 2 | a - 4 2 3 1 2 9 | a- 9. 0 0 | - - -

| | | |

| | | |

Parking with 10 along with commercial and infrastructure at TPS no 10 Added here was a FP 32 of Bhavnagar Mu[illegible] pa[illegible]

| | | |


with 9 and Parking with 10 along with commercial and infrastructure at TP S no 5 A Sidsar FP 65 of Bhavnagar Muni ci

| | | |

| | | |

| | | |

| | | |

	a	a, Municipal Corporation	18	CTI ONOF 56 EWS HOUSES AND 16 SHOPS AT TP 2 FP 80 ATMAHESANA BY MAHESANA MU	le Housing Mission	Body	ld Land		onal

| NI Cl P A L C O R P O R A TI O N | Construction of 336 dwelling units TP 16 Mouza Hanif Boulevard Green Field 36 Conventional / N 3 3 - 4 a 6 6 3 3 - 4 a 5 8 . 12. 31 a- 9. 0 - - - 5 0 4 . 0 0 0 6 7 0 2 . 0 0 0 1, 1 6 7. 2 3 - - - 3, 7 4 9. 9 1 - - -

| | | |

| | | |

| | | |

2	Rajkot	Rajkot Municipal Corporation	5B 24 25 11 20 00 02 97	Construction of 6 Underbridges at TP 10 Rajkot by RMC	Affordable Housing Project Under Gujarat Township Development Act, 1976	Construction of 24 Underbridges at TP 10 Rajkot by RMC	Affordable Housing Project Under Gujarat Township Development Act, 1976
				2,95,64,500	2,95,64,500	2,95,64,500	2,95,64,500
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				19,13,88,436	3,73,97,901	19,13,88,436	3,73,97,901
				1,43,60,883	70,58,407	1,43,60,883	70,58,407
				2,95,64,500	2,95,64,500	2,95,64,500	2,95,64,500
				2,95,64,500	2,95,64,500	2,95,64,500	2,95,64,500
				-	-	-	-
				-	-	-	-
				-	-	-	-
				1,58,00,000	1,58,00,000	1,58,00,000	1,58,00,000
				-	-	-	-
				1,58,00,000	1,58,00,000	1,58,00,000	1,58,00,000
				1,58,00,000	1,58,00,000	1,58,00,000	1,58,00,000
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				-	-	-	-
				a-9.00	a-9.00	a-9.00	a-9.00
				a-12.93	a-13.20	a-12.93	a-13.20
				a-4.80	a-4.85	a-4.80	a-4.85
				5,76,68,800	2,44,88,800	5,76,68,800	2,44,88,800
				Conventional	Conventional	Conventional	Conventional
				3	3	3	3
				Green Field Township	Urban Fringe Township	Green Field Township	Urban Fringe Township
				Undeveloped Land	Undeveloped Land	Undeveloped Land	Undeveloped Land
				Agriculture	Agriculture	Agriculture	Agriculture
				Conversion from Agriculture to Residential by RMC	Conversion from Agriculture to Residential by RMC	Conversion from Agriculture to Residential by RMC	Conversion from Agriculture to Residential by RMC
				Construction of 6 Underbridges at TP 10 Rajkot by RMC	Affordable Housing Project Under Gujarat Township Development Act, 1976	Construction of 24 Underbridges at TP 10 Rajkot by RMC	Affordable Housing Project Under Gujarat Township Development Act, 1976
2	Rajkot	Rajkot Municipal Corporation	5B 24 25 11 20 00 02 97	5B 24 25 11 20 00 02 95			

| | | |

| Sr at | Supra Mun ici pal Cor por ati on | Construction of 12-40 DU swith 07 Shoppsat T.P. 44 Jahangir abad , F.P. 02 Pack age 1 | Afford able Housing Scheme | Green field land | Conventional | 2 BHK | 3 BHK | Total Carpet Area | Total Built Up Area | Total Saleable Area | Total Number of Units | Total Number of Buildings | Total Number of Towers | Total Number of Floors | Total Number of Basements | Total Number of Lifts | Total Number of Parking Spaces | Total Number of Commercial Units | Total Number of Residential Units | Total Number of Other Units | Total Number of Open Spaces | Total Number of Roads | Total Number of Footpaths | Total Number of Drains | Total Number of Sewers | Total Number of Water Supply Lines | Total Number of Electricity Lines | Total Number of Gas Lines | Total Number of Telephone Lines | Total Number of Cable TV Lines | Total Number of Internet Lines | Total Number of Security Cameras | Total Number of Fire Hydrants | Total Number of Fire Extinguishers | Total Number of Emergency Exits | Total Number of Emergency Lights | Total Number of Emergency Alarms | Total Number of Emergency Sirens | Total Number of Emergency Generators | Total Number of Emergency Batteries | Total Number of Emergency Inverters | Total Number of Emergency Solar Panels | Total Number of Emergency Wind Turbines | Total Number of Emergency Water Tanks | Total Number of Emergency Food Supplies | Total Number of Emergency Medical Supplies | Total Number of Emergency Shelters | Total Number of Emergency Vehicles | Total Number of Emergency Personnel | Total Number of Emergency Volunteers | Total Number of Emergency Donations | Total Number of Emergency Grants | Total Number of Emergency Loans | Total Number of Emergency Insurance Claims | Total Number of Emergency Compensation Claims | Total Number of Emergency Rehabilitation Claims | Total Number of Emergency Reconstruction Claims | Total Number of Emergency Development Claims | Total Number of Emergency Welfare Claims | Total Number of Emergency Social Security Claims | Total Number of Emergency Pension Claims | Total Number of Emergency Gratuity Claims | Total Number of Emergency Provident Fund Claims | Total Number of Emergency Employee State Insurance Claims | Total Number of Emergency Workmen Compensation Claims | Total Number of Emergency Maternity Benefit Claims | Total Number of Emergency Paternity Benefit Claims | Total Number of Emergency Adoption Benefit Claims | Total Number of Emergency Surrogacy Benefit Claims | Total Number of Emergency Child Care Benefit Claims | Total Number of Emergency Education Benefit Claims | Total Number of Emergency Skill Development Benefit Claims | Total Number of Emergency Entrepreneurship Development Benefit Claims | Total Number of Emergency Self Employment Benefit Claims | Total Number of Emergency Wage Employment Benefit Claims | Total Number of Emergency Public Works Benefit Claims | Total Number of Emergency Rural Development Benefit Claims | Total Number of Emergency Urban Development Benefit Claims | Total Number of Emergency Housing Benefit Claims | Total Number of Emergency Sanitation Benefit Claims | Total Number of Emergency Water Supply Benefit Claims | Total Number of Emergency Electrification Benefit Claims | Total Number of Emergency Road Benefit Claims | Total Number of Emergency Bridge Benefit Claims | Total Number of Emergency Culvert Benefit Claims | Total Number of Emergency Drainage Benefit Claims | Total Number of Emergency Sewerage Benefit Claims | Total Number of Emergency Solid Waste Management Benefit Claims | Total Number of Emergency Flood Control Benefit Claims | Total Number of Emergency Irrigation Benefit Claims | Total Number of Emergency Agriculture Benefit Claims | Total Number of Emergency Horticulture Benefit Claims | Total Number of Emergency Forestry Benefit Claims | Total Number of Emergency Animal Husbandry Benefit Claims | Total Number of Emergency Fisheries Benefit Claims | Total Number of Emergency Sericulture Benefit Claims | Total Number of Emergency Apiculture Benefit Claims | Total Number of Emergency Poultry Benefit Claims | Total Number of Emergency Dairy Benefit Claims | Total Number of Emergency Piggery Benefit Claims | Total Number of Emergency Goatery Benefit Claims | Total Number of Emergency Sheep Benefit Claims | Total Number of Emergency Cattle Benefit Claims | Total Number of Emergency Buffalo Benefit Claims | Total Number of Emergency Camel Benefit Claims | Total Number of Emergency Horse Benefit Claims | Total Number of Emergency Donkey Benefit Claims | Total Number of Emergency Mule Benefit Claims | Total Number of Emergency Pig Benefit Claims | Total Number of Emergency Goat

| | | |

| 3 | Supply of Construction Material for Construction of 85 no. of Dwelling Units with Community Hall at Village Sultanpur Mazra, Tehsil & Distt. Kurukshetra under Pradhan Mantri Awas Yojana (Gramin) | 5B/24/25/12/31/00/02/58 | Supply of Construction Material for Construction of 32 no. of Dwelling Units with Community Hall at Village Sultanpur Mazra, Tehsil & Distt. Kurukshetra under Pradhan Mantri Awas Yojana (Gramin) | Approved Vendor List for Construction Material | Green Field Land | 3 | Construction | N/A | 3200 | a-4 | 1 | 11.74 | 9.00 | - | - | -

| | | |

Construction of high rise residential building at Nimgaon Tal Fp 74 E W S H M Affordable Housing Development Land	1,38,05,300
Construction of Commercial Complex at Nimgaon Tal Fp 74 E W S H M Affordable Housing Development Land	4,38,00,41,963
Vadodara Development Authority	1,20,70,63,800
3 and 4 storey Residential Building at Nimgaon Tal Fp 74 E W S H M Affordable Housing Development Land	1,92,05,67,700
	-
	-
	-
	-
	-
	-
	-
	-
	-
	2,16,85,21,300
	4,38,00,41,963
	1,20,70,63,800
	1,92,05,67,700
	-
	-
	-
	5,61,77,94,700
	-
	1,28,39,66,000
	40,39,66,000
	-
	27,07,95,00,000
	-
	-
	-
	-
	-
Total	18,05,30,00,000

Annexure-VI

Salient details of 24 BLC projects for 870 houses submitted by UT of Jammu & Kashmir

(₹ in lakh)

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	SLSMC Date	Total houses	SC	ST	General	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Transgender Owner	Joint Owner	Project Cost	Central Assistance	UT Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st Instalment of Central Assistance (40%)
1	Bandipore	248146	Bandipore, Municipality	5A01248146008753	DPR BLC 2	09/02/2026	63	-	1	62	-	48	15	-	2	4	-	57	594.72	141.75	15.75	-	437.22	56.70
2	Bandipore	248148	Sumbal, Municipality	5A01248148010265	DPR BLC 2	09/02/2026	50	1	-	48	1	49	1	-	-	1	-	49	472.00	112.50	12.50	-	347.00	45.00
3	Baramulla	248151	Baramula, Municipality	5A01248151008471	DPR(BLC) 04	09/02/2026	110	-	-	109	1	95	15	-	5	8	-	97	1,038.40	247.50	27.50	-	763.40	99.00
4	Baramulla	248150	Pattan, Municipality	5A01248150008365	DPR (BLC-4)	09/02/2026	28	-	-	27	1	22	6	-	2	2	-	24	264.32	63.00	7.00	-	194.32	25.20
5	Baramulla	248149	Sopore, Muni	5A01248149008700	DPR BLC-4	09/02/2026	75	-	-	74	1	51	24	-	3	7	-	65	708.00	168.75	18.75	-	520.50	67.50

			cipality																					
6	Baramulla	2481 52	Uri, Municipality	5A01248 1520095 51	DPR BLC(4th)	09/02/2026	19	-	2	17	-	16	3	-	-	3	-	16	179.36	42.75	4.75	-	131.86	17.10
7	Baramulla	2969 85	Watra Gam, Municipality	5A01296 9850085 57	DPR (BLC-4)	09/02/2026	15	-	-	15	-	13	2	-	1	1	-	13	141.60	33.75	3.75	-	104.10	13.50
8	Budgam	2481 59	Badgam, Municipality	5A01248 1590101 81	DPR 2 Budgam (18)	09/02/2026	18	-	-	18	-	14	3	1	1	-	1	16	169.92	40.50	4.50	-	124.92	16.20
9	Budgam	2481 58	Beerwah, Municipality	5A01248 1580083 73	DPR 01 BLC Beerwah (13)	09/02/2026	45	-	-	45	-	37	7	1	-	-	-	45	424.80	101.25	11.25	-	312.30	40.50
10	Budgam	2531 36	Chadura, Municipality	5A01253 1360101 40	DPR 02 Chadoora (17)	09/02/2026	17	-	-	17	-	15	2	-	-	1	-	16	160.48	38.25	4.25	-	117.98	15.30
11	Budgam	2481 61	Charar-i-Shareef, Municipality	5A01248 1610083 69	DPR 01 BLC (21)	09/02/2026	33	-	-	30	3	25	8	-	-	3	-	30	311.52	74.25	8.25	-	229.02	29.70
12	Budgam	2481 60	Khansahib, Municipality	5A01248 1600083 70	DPR 01 Khansahib (8)	06/09/2025 and 09/02/2026	8	-	-	8	-	8	-	-	-	-	-	8	75.52	18.00	2.00	-	55.52	7.20

13	Budgam	2481557	Magam, Municipality	5A0124815700837 2	DPR 01 Magam (04)	06/09/2025 and 09/02/2026	4	-	-	4	-	4	-	-	-	-	-	4	37.76	9.00	1.00	-	27.76	3.60
14	Ganderbal	2481557	Ganderbal, Municipality	5A0124815500838 4	DPR BLC (3)	09/02/2026	46	-	-	45	1	42	4	-	-	2	-	44	434.24	103.50	11.50	-	319.24	41.40
15	Jammu	2481594	Jammu. Municipal Corporation	5A0124819400872 4	DPR BLC 1 JMC	09/02/2026	13	10	-	1	2	9	4	-	1	3	-	9	102.57	29.25	3.25	-	70.07	11.70
16	Kathua	2765581	Kathua, Municipality	5A0127658101037 5	BLC DPR 2	09/02/2026	18	9	-	9	-	12	6	-	-	3	-	15	142.02	40.50	4.50	-	97.02	16.20
17	Kathua	2765586	Parole, Municipality	5A0127658601036 0	DPR BLC2	09/02/2026	17	9	1	4	3	16	1	-	3	1	-	13	134.13	38.25	4.25	-	91.63	15.30
18	Kulgam	2969889	Frisal, Municipality	5A0129698900863 4	FRISAL MCDPR 03	09/02/2026	29	-	-	28	1	25	4	-	-	1	-	28	273.76	65.25	7.25	-	201.26	26.10
19	Kulgam	2481774	Kulgam. Municipality	5A0124817401038 0	BLCKUL2	09/02/2026	74	2	-	70	2	62	12	-	1	3	-	70	698.56	166.50	18.50	-	513.56	66.60

20	Kupwara	2480035	Handwara, Municipality	5A0124803501035 7	DPR BLC 2	09/02/2026	50	-	-	50	-	42	8	-	1	4	-	45	472.00	112.50	12.50	-	347.00	45.00
21	Kupwara	2480034	Kupwara, Municipality	5A0124803401038	DPR BLC 2	09/02/2026	23	-	-	20	3	21	2	-	1	1	-	21	217.12	51.75	5.75	-	159.62	20.70
22	Kupwara	2481439	Langate, Municipality	5A0124813901034 0	DPR 2 Mc Langate	09/02/2026	54	1	-	53	-	49	5	-	1	1	-	52	509.76	121.50	13.50	-	374.76	48.60
23	Shupiyan	2481467	Shupiyan, Municipality	5A0124816700857 3	DPR NO 3 OF SHOPIAN TOWN	09/02/2026	50	-	3	46	1	44	6	-	3	4	-	43	472.00	112.50	12.50	-	347.00	45.00
24	Srinagar	2481456	Srinagar Municipal Corporation	5A0124815600874 6	DPR BLC 02	09/02/2026	11	1	-	10	-	10	1	-	-	1	-	10	103.84	24.75	2.75	-	76.34	9.90
Total							**870**	**33**	**7**	**810**	**20**	**729**	**139**	**2**	**25**	**54**	**1**	**790**	**8,138.40**	**1,957.50**	**217.50**	**-**	**5,963.40**	**783.00**

Annexure-VII-A

Salient details of 75 BLC projects for 5,103 houses submitted by State of Madhya Pradesh

(₹ in lakh)

Sr. No.	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance (CA)	State Share	Beneficiary Share	1st Installment of CA @40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	250858	Agar, Municipality	5A23250858009591	Project for Construction of 243 Houses under BLC vertical of PMAY Urban 2.0 in Agar District Agar Malwa	243	1,302.48	364.50	243.00	694.98	145.80	64	-	35	144	167	76	8	30	205
2	250853	Soyatkalan, Town Panchayat	5A23250853009624	Project for Construction of 21 Houses under BLC vertical of PMAY Urban 2.0 in SOYATKALAN District Agar Malwa	21	112.56	31.50	21.00	60.06	12.60	2	-	5	14	7	14	-	5	16
3	253194	Bijuri, Municipality	5A23253194009531	Project for construction of 76	76	407.36	114.00	76.00	217.36	45.60	15	12	14	35	53	23	4	9	63

				houses under blc vertical of pmay urban 2.0 in bijuri, district anuppur															
4	250715	Ashoknagar, Municipality	5A2325071 5010204	Project for Construction of 98 Houses under BLC vertical of PMAY Urban 2.0 in Ashoknagar Municipality, District Ashoknagar	98	525.28	147.00	98.00	280.28	58.80	15	-	9	74	43	55	-	24	74
5	250717	Mungaoli, Town Panchayat	5A2325071 7009538	Project for Construction of 108 Houses under BLC vertical of PMAY Urban 2.0 in Mungaoli, District Ashoknagar	108	578.88	162.00	108.00	308.88	64.80	52	-	7	49	67	41	3	19	86
6	251041	Baihar, Town Panchayat	5A2325104 1010008	Prdject for Construction of 10 Houses under	10	53.60	15.00	10.00	28.60	6.00	-	6	-	4	5	5	1	2	7

				BLC Vertical of PMAY Urban 2.0 in Baihar district Balaghat															
7	251035	Katangi, Town Panchayat	5A2325103 5009498	Project for Construction of 17 Houses under BLC vertical of PMAY Urban 2.0 in Nagar Parishad Katangi District Balaghat	17	91.12	25.50	17.00	48.62	10.20	3	-	2	12	14	3	-	2	15
8	253162	Lanji, Town Panchayat	5A2325316 2009491	Project for Construction of 25 Houses under BLC vertical of PMAY2.0 in ULB Lanji, District Balaghat MP	35	187.60	52.50	35.00	100.10	21.00	-	5	-	30	28	7	1	2	32
9	251042	Malajkhand, Municipality	5A2325104 2009838	Project for Construction of 28 Houses under BLC Vertical for PMAY Urban 2.0 in	28	150.08	42.00	28.00	80.08	16.80	1	16	2	9	21	7	1	5	22

				Malajkhand District Balaghat															
10	250914	Barwani, Municipality	5A2325091 4010188	project for construction of 37 houses under BLC vertical of PMAY 2.0 in Barwani, District Barwani	37	198.32	55.50	37.00	105.82	22.20	4	7	6	20	27	10	4	2	31
11	248073	Amla, Municipality	5A2324807 3009458	Project for construction of 10 Houses Under BLC Vertical of PMAY Urban 2.0 In Amla, District Betul	10	53.60	15.00	10.00	28.60	6.00	2	-	-	8	6	4	-	2	8
12	248072	Betul, Municipality	5A2324807 2009974	Project for Construction of 31 Houses under BLC vertical of PMAY Urban 2.0 in Betul, District Betul	31	166.16	46.50	31.00	88.66	18.60	-	1	3	27	18	13	-	2	29
13	248070	Betul-Bazar, Town Panchayat	5A2324807 0009638	Project for Construction of 11	11	58.96	16.50	11.00	31.46	6.60	-	1	-	10	2	9	-	5	6

				Houses under BLC vertical of PMAY Urban 2.0 in Betul Bazar, District Betul															
14	298919	Ghodadongri, Town Panchayat	5A2329891 9009478	Project for Construction of 26 Houses under BLC Verticle of PMAY Urban 2.0 in Ghodadongri District Betul	26	139.36	39.00	26.00	74.36	15.60	3	12	3	8	17	9	-	4	22
15	250747	Bijawar, Town Panchayat	5A2325074 7009524	Project of Construction of 15 Houses under BLC vertical of PMAY urban 2.0 in bijawar district chhatarpur	33	176.88	49.50	33.00	94.38	19.80	5	-	6	22	17	16	-	5	28
16	250748	Buxwaha, Town Panchayat	5A2325074 8009583	Project of Construction of 46 Houses under BLC vertical of PMAY urban 2.0	46	246.56	69.00	46.00	131.56	27.60	7	1	7	31	40	6	-	3	43

				in Buxwaha District Chhatarpur															
17	250741	Chhatarpur, Municipality	5A2325074 1009525	Project for Construction of 178 Houses under BLC vertical of PMAY Urban 2.0 in Chhatarpur	178	954.08	267.00	178.00	509.08	106.80	23	3	51	101	65	113	1	53	124
18	250739	Garhi - Malhera, Town Panchayat	5A2325073 9010214	Project for Construction of 25 Houses under BLC vertical of PMAY Urban 2.0 in Garhimalhera , District Chhatarpur	25	134.00	37.50	25.00	71.50	15.00	13	1	1	10	13	12	2	7	16
19	250740	Maharajpur, Municipality	5A2325074 0009637	Project for Construction of 11 Houses under BLC vertical of PMAY Urban 2.0 in Maharajpur ,	11	58.96	16.50	11.00	31.46	6.60	2	-	1	8	9	2	-	2	9

				District Chhatarpur															
20	250867	Dewas, Municipal Corporation	5A2325086 7009632	Project for Construction of 103 Houses Under BLC Vertical of PMAY Urban 2.0 in Municipal Corporation Dewas District Dewas	103	552.08	154.50	103.00	294.58	61.80	34	2	27	40	51	52	2	15	86
21	250872	Hatpiplya, Town Panchayat	5A2325087 2009534	Project for construction of 28 houses under PMAY urban 2.0 in Hatpipliya district DEWAS	28	150.08	42.00	28.00	80.08	16.80	13	4	1	10	23	5	1	2	25
22	250868	Kannod, Town Panchayat	5A2325086 8009612	Project for Construction of 25 Houses Under BLC Vertical of PMAY urban 2.0 in Kannod dist. Dewas	25	134.00	37.50	25.00	71.50	15.00	8	-	7	10	7	18	-	8	17

23	250870	Kantaphod, Town Panchayat	5A23250870009474	Project for Construction of 21 Houses under BLC vertical of PMAY Urban 2.0 in Kantaphod District Dewas	21	112.56	31.50	21.00	60.06	12.60	1	6	5	9	15	6	-	2	19
24	250875	Khategaon, Town Panchayat	5A23250875009494	Project for Construction of 45 Houses under BLC Vertical of PMAY Urban 2.0 in Khategaon , District Dewas	45	241.20	67.50	45.00	128.70	27.00	3	8	7	27	25	20	-	5	40
25	290271	Tonk Khurd, Town Panchayat	5A23290271010164	Project for Construction of 50 houses under BLC Vertical of PMAY urban 2.0 in tonkkhurd district dewas	50	268.00	75.00	50.00	143.00	30.00	6	1	10	33	35	15	-	6	44
26	290394	Dahi, Town Panchayat	5A23290394009480	Project for Construction of 27	27	144.72	40.50	27.00	77.22	16.20	4	8	-	15	12	15	-	6	21

				Houses under BLC vertical of PMAY 2.0 in Dahi, District Dhar															
27	290390	Dindori, Town Panchayat	5A2329039 0010184	Project for Construction of 30 Houses under BLC vertical of PMAY Urban 2.0 in DINDORI , District DINDORI	30	160.80	45.00	30.00	85.80	18.00	3	5	4	18	16	14	2	9	19
28	250714	Guna, Municipality	5A2325071 4009559	Project of construction of 157 house under BLC vertical of PMAY Urban 2.0 in name of ULB GUNA district GUNA	157	841.52	235.50	157.00	449.02	94.20	15	1	9	132	61	96	4	39	114
29	250966	Khirkiya, Town Panchayat	5A2325096 6010149	project for construction of 12 houses under BLC vertical of PMAY urban 2.0 in	12	64.32	18.00	12.00	34.32	7.20	3	-	1	8	7	5	-	3	9

				khirkiya district harda															
30	250896	Depalpur, Town Panchayat	5A2325089 6009618	Project for Construction of 11 Houses under BLC vertical of PMAY 2.0 In Depalpur, District Indore	11	58.96	16.50	11.00	31.46	6.60	2	-	4	5	3	8	-	2	9
31	250985	Patan, Town Panchayat	5A2325098 5009553	Project of Construction of 13 Houses under BLC Vertical of PMAY URBAN 2.0 in Patan, District Jabalpur	13	69.68	19.50	13.00	37.18	7.80	-	1	-	12	8	5	-	4	9
32	250979	Murwara, Municipal Corporation	5A2325097 9009322	Projcet For Contraction of 171 Houses Under BLC Certical of PMAY Urban 2.0 in Katni	171	916.56	256.50	171.00	489.06	102.60	16	6	48	101	65	106	8	77	86
33	250907	Barwaha, Municipality	5A2325090 7010218	Project for Construction of 54 Houses under	54	289.44	81.00	54.00	154.44	32.40	13	4	10	27	31	23	2	13	39

				BLC vertical of PMAY 2.0 in Barwaha, District Khargone															
34	250908	Sanawad, Municipality	5A2325090 8010154	Project for Construction of 208 Houses under BLC vertical of PMAY 2.0 in Sanawad, District Khargone	208	1,114.88	312.00	208.00	594.88	124.80	23	27	53	105	145	63	3	16	189
35	298922	Bhensoda, Town Panchayat	5A2329892 2009994	Project for construction of 22 houses under BLC vertical of PMAY Under 2.0 in Bhainsoda, District Mandsaur	22	117.92	33.00	22.00	62.92	13.20	1	-	6	15	6	16	-	7	15
36	250833	Mandsaur, Municipality	5A2325083 3010191	Project For Construction Of 46 Houses Under BLC Vertical Of PMAY Urban 2.0 In Mandsau	46	246.56	69.00	46.00	131.56	27.60	7	-	14	25	27	19	2	7	37

				r District Mandsaur															
37	250832	Shamgarh, Town Panchayat	5A2325083 2009655	Project For Construction Of 20House Under BLC Verical Of PMAY Urban 2.0 In Shamgarh District Mandsour	20	107.20	30.00	20.00	57.20	12.00	2	-	6	12	13	7	-	1	19
38	250681	Jhundpura, Town Panchayat	5A2325068 1010206	Project for Construction of 20 Houses under BLC Vertical of PMAY Urban2.0 in Jhundpura, District Morena	20	107.20	30.00	20.00	57.20	12.00	6	-	2	12	15	5	-	1	19
39	250679	Joura, Town Panchayat	5A2325067 9010180	Project for Construction of 11 Houses Under BLC Vertical of PMAY Urban 2.0 in Joura District Morena	11	58.96	16.50	11.00	31.46	6.60	4	-	-	7	7	4	1	2	8

40	250976	Sohagpur, Town Panchayat	5A2325097 6010113	Project for Construc ation of 19 Houses under BLC vertical of PMAY urban 2.0 in Sohagpur District Narmada puram	19	101.84	28.50	19.00	54.34	11.40	7	-	1	11	14	5	1	3	15
41	250826	Manasa, Town Panchayat	5A2325082 6010198	Project For Construct ion Of 20 House Under BLC Vertical Of PMAY Urban 2.0 In Manasa Disrict Neemuch	20	107.20	30.00	20.00	57.20	12.00	1	2	2	15	7	13	-	6	14
42	250750	Panna, Municipality	5A2325075 0009554	Project of Construct ion of 15 Houses Under BLC Vertical of PMAY Urban 2.0 in Nagar Palika Parishad Panna District PANNA	15	80.40	22.50	15.00	42.90	9.00	-	2	13	-	7	8	2	7	6

43	250959	Mandideep, Municipality	5A2325095 9010212	Project for Construction of 502 Houses under BLV Vertical of PMAY Urban 2.0 in Mandideep, District Raisen	501	2,685.36	751.50	501.00	1,432.86	300.60	70	16	116	299	191	310	1	164	336
44	250935	Pachore, Town Panchayat	5A2325093 5010215	Project for Construction of 18 Houses under BLC vertical of PMAY Urban 2.0 in Pachore , District Rajgarh	18	96.48	27.00	18.00	51.48	10.80	5	-	5	8	6	12	-	10	8
45	250933	Suthaliya, Town Panchayat	5A2325093 3010176	Project for Construction of 42 Houses under BLC vertical of PMAY urban 2.0 in Suthaliya District Rajgarh	42	225.12	63.00	42.00	120.12	25.20	8	-	2	32	28	14	2	5	35
46	250839	Alot, Town Panchayat	5A2325083 9010007	Project for Construction of 87 Houses	87	466.32	130.50	87.00	248.82	52.20	4	-	17	66	43	44	1	18	68

				under BLC vertical of PMAY Urban 2.0 in Nagar Parishad Alot District Ratlam															
47	250893	Dhamnod, Town Panchayat	5A2325089 3010209	Project for Construction of 31 Houses under BLC Vertical of PMAY Urban 2.0 in Dhamnod, District Ratlam	31	166.16	46.50	31.00	88.66	18.60	5	6	6	14	19	12	-	4	27
48	250837	Jaora, Municipality	5A2325083 7010219	Project for Construction of 25 Houses under BLC vertical of PMAY Urban 2.0 in Jaora, District Ratlam	25	134.00	37.50	25.00	71.50	15.00	3	-	2	20	14	11	-	3	22
49	250843	Ratlam, Municipal Corporation	5A2325084 3009953	Project of Construction Of 33 Houses Under BLC Vertical Of PMAY Urban 2.0 In Ratlam	33	176.88	49.50	33.00	94.38	19.80	6	8	4	15	8	25	1	16	16

				, District Ratlam															
50	298925	Dabhaura, Town Panchayat	5A2329892 5010187	PROJECT FOR CONSTRUCTION OF 67 HOUSES UNDER BLC VERTICAL OF PMAY URBAN 2.0 NAGAR PARISHAD DABHAURA DISTRICT REWA	67	359.12	100.50	67.00	191.62	40.20	7	21	25	14	44	23	2	14	51
51	250797	Rewa, Municipal Corporation	5A2325079 7010167	Project for Construction of 35 Houses Under BLC Vertical of PMAY Urban 2.0 in Municipal Corporation Rewa, District Rewa	35	187.60	52.50	35.00	100.10	21.00	8	-	5	22	17	18	1	4	30
52	250790	Sirmour, Town Panchayat	5A2325079 0010211	Project for Construction of 68 Houses under BLC	68	364.48	102.00	68.00	194.48	40.80	24	30	4	10	41	27	1	9	58

				vertical of PMAY Urban 2.0 in Sirmour, District Rewa															
53	250789	Teonthar, Town Panchayat	5A2325078 9010194	Project For Construction of 33 Houses under BLC vertical of PMAY Urban 2.0 in Teonthar, District Rewa	33	176.88	49.50	33.00	94.38	19.80	3	2	15	13	17	16	-	8	25
54	250770	Deori, Municipality	5A2325077 0009631	Project for Construction of 14 Houses under BLC vertical of PMAY Urban 2.0 in Deori , District Sagar	14	75.04	21.00	14.00	40.04	8.40	5	-	-	9	9	5	2	2	10
55	250764	Sagar, Municipal Corporation	5A2325076 4009862	Project for Construction of 100 Houses under BLC vertical of PMAY Urban 2.0 Sagar , District Sagar	100	536.00	150.00	100.00	286.00	60.00	30	2	11	57	55	45	4	32	64

56	250784	Kotar, Town Panchayat	5A2325078 4010197	Project for Construction of 43 Houses under BLC Vertical of PMAY Urban2.0 in KOTAR NAGAR PARISHD District Satna	43	230.48	64.50	43.00	122.98	25.80	14	6	10	13	34	9	2	3	38
57	250949	Ashta, Municipality	5A2325094 9010143	Project for Construction of 77 Houses under BLC vertical of PMAY Urban 2.0 in Ashta, District Sehore	77	412.72	115.50	77.00	220.22	46.20	4	-	14	59	36	41	-	18	59
58	250947	Sehore, Municipality	5A2325094 7010177	Project for construction of 25 houses under BLC vertical of PMAY Urban 2.0 in Nagar palika Sehore ULB Dist Sehore	25	134.00	37.50	25.00	71.50	15.00	7	-	4	14	13	12	1	7	17
59	298933	Keolari, Town Panchayat	5A2329893 3010065	Project For Construction of 238	238	1,275.68	357.00	238.00	680.68	142.80	21	31	30	156	151	87	11	41	186

				Houses under BLC vertical of PMAY Urban 2.0 in Keolari District seoni															
60	251031	Lakhnadon, Town Panchayat	5A2325103 1009884	Project for Construtio n of 38 Houses Under BLC vertical of PMAY Urban2.0 in Lakhnado n District Seoni	38	203.68	57.00	38.00	108.68	22.80	6	3	4	25	27	11	1	2	35
61	250805	Beohari, Town Panchayat	5A2325080 5009485	Project For Construct ion Of 102 Houses Under BLC Vertical Of PMAY Urban 2.0 In Beohari District Shahdol	102	546.72	153.00	102.00	291.72	61.20	11	2	29	60	55	47	1	27	74
62	250808	Burhar, Town Panchayat	5A2325080 8009593	PROJECT FOR CONSTR UCTION OF 14 HOUSES UNDER BLC VERTICA	14	75.04	21.00	14.00	40.04	8.40	1	1	4	8	6	8	1	3	10

				L OF PMAY URBAN 2.0 NAGAR PARISHAD BURHAR DISTRICT SHAHDOL															
63	250809	Dhanpuri. Municipality	5A23250809009916	project for construction of 14 Houses under BLC vertical of PMAY urban 2.0 in Dhanpuri, District Shahdol	14	75.04	21.00	14.00	40.04	8.40	-	3	4	7	7	7	-	5	9
64	250804	Khand, Town Panchayat	5A23250804010030	Project for construction of 28 house under BLCvertical of PMAY 2.0 In Khand ULB dist Shahdol MP	43	230.48	64.50	43.00	122.98	25.80	2	17	3	21	8	35	-	15	28
65	250864	Polaykalan: Town Panchayat	5A23250864009527	PROJECT FOR CONSTRUCTION OF 45 HOUSES UNDER BLC VERTICL	43	241.20	67.50	45.00	128.70	27.00	15	2	1	27	33	12	1	7	37

				E OF PMAY URBAN 2.0 IN POLAYKA LAN DISST. SHAJAPUR															
66	250862	Shujalpur, Municipality	5A2325086 2009453	Project for Construction of 20 houses under BLC vertical of PMAYUrban2.0in nagarpalika shujalpur District shajapur	20	107.20	30.00	20.00	57.20	12.00	6	-	2	12	8	12	1	3	16
67	250674	Badoda, Town Panchayat	5A2325067 4010222	project for construction of 15 houses under BLC vertical of pmay urban 2.0 in badoda district sheopur	14	75.04	21.00	14.00	40.04	8.40	2	-	4	8	9	5	-	2	12
68	263211	Beraidh, Town Panchayat	5A2326321 1010035	Project For Construction Of 17 Houses Under BLC Vertical Of PMAY Urban 2.0	17	91.12	25.50	17.00	48.62	10.20	9	-	-	8	9	8	-	3	14

				in Pohri Dist. Shivpuri															
69	250711	Khaniyadhana, Town Panchayat	5A23250711010195	Project construction of 205 houses under BLC vertical of pmay urban 2.0 in khaniyadhana dist. shivpuri	205	1,098.80	307.50	205.00	586.30	123.00	30	-	20	155	69	136	-	13	192
70	289710	Pohri, Town Panchayat	5A23289710010010	PROJECT FOR CONSTRUCTION OF 128 HOUSES UNDER BLC VERTICAL OF PMAY URBAN 2.0 IN POHRI DISTRICT SHIVPURI, MP	128	686.08	192.00	128.00	366.08	76.80	27	30	3	68	94	34	7	25	96
71	300386	Sarai, Town Panchayat	5A23300386010200	PROJECT FOR CONSTRUCTION OF 636 HOUSES UNDER BLC VERTICAL OF PMAY URBAN 2.0	636	3,408.96	954.00	636.00	1,818.96	381.60	119	166	80	271	529	107	31	71	534

				NAGAR PARISHAD SARAI DISTRICT SINGRAULI															
72	248066	Singrauli, Municipal Corporation	5A2324806 6010196	PROJECT FOR CONSTRUCTION OF 106 HOUSE UNDER BLC VERTICAL OF PMAY URBAN 2.0 IN SINGRAULI MUNCIPAL CORPORATION DIST. SINGRAULI	106	568.16	159.00	106.00	303.16	63.60	18	9	19	60	79	27	1	15	90
73	250849	Mahidpur, Municipality	5A2325084 9010183	Project for Construction of 60 Houses under BLC vertical of PMAY Urban 2.0 in Mahidpur, District Ujjain	60	321.60	90.00	60.00	171.60	36.00	3	-	10	47	38	22	2	3	55
74	250942	Kurwai, Town Panchayat	5A2325094 2009489	Project For Construction of 42 Houses	42	225.12	63.00	42.00	120.12	25.20	3	-	15	24	21	21	-	8	34

				under BLC vertical of PMAY Urban 2.0 in Kurwai District vidisha															
75	262993	Shamshabad, Town Panchayat	5A2326299 3009505	Project For Construction Of 10 Houses Under BLC Vertical Of PMAY Urban 2.0 In Shamshabad District Vidisha	10	53.60	15.00	10.00	28.60	6.00	-	-	3	7	5	5	-	3	7
Total					**5,103**	**27,352.08**	**7,654.50**	**5,103.00**	**14,594.58**	**3,061.80**	**859**	**497**	**853**	**2,894**	**2,942**	**2,161**	**128**	**987**	**3,988**

Annexure VII-B

Salient details of 4 AHP projects for 2,808 houses under Model-1 submitted by State of Madhya Pradesh

(₹ in lakh)

S. No.	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	LIG Units	MIG Units	COMMERCIAL Units	Central Assistance (CA)	State Share	Beneficiary Share	Project Cost Housing PMAY EWS	Project Cost Infrastructure PMAY EWS	Total Project Cost	1st Installment of CA @40%	LIG Housing Cost	MIG Housing Cost	Infrastructure Cost Non PMAY	Total Cost Non PMAY	Housing Cost All	Infrastructure Cost All	Total Project Cost
1	Bhopal Municipal Corporation	5B2325094600281	Construction of 704 EWS Non Slum houses under AHP vertical of PMAY U 2.0	UADD BHOPAL MP	Urban Local Body	Greenfield Land	24	Conventional	704	a-704	a-320.09	a-11.81	a-9.31	384	0	17	1,056.00	704	6,551.49	7,370.88	940.61	8,311.49	422.40	6,417.82	0	1,713.12	8,130.94	13,788.70	2,653.73	16,442.43

			at Deepdi Near Bhojpur Raod, Bhopal Nagar Nigam																												
2	Bhopal Municipal Corporation	5B2325094600282	Construction of 448 EWS Non Slum houses under AHP vertical of PMAY U 2.0 at kararia urf Sazadabad Rajendra Nagar, Bhop	UADD BHOPAL MP	Urban local Body	Greenfield Land	24	Conventional	448	a-448	a-32.09	a-11.81	a-9.31	320	0	0	672	448	4,16 8.64	4,690.56	598.08	5,288.64	268.80	5,348.19	0	1,179.97	6,528.16	10,038.75	1,778.05	11,816.80

			al Naga r Niga m																											
3	Indore Municipal Corporation	5B2325090100274	Rangwasa village near treasure Dreams Khasra No 508 DPR 02	UADD	Urban Local Body	Greenfield Land	24	Conventional	864	a-864	a-43.84	a-15.60	a-12.10	288	216	1	1,296.00	864	10,886.40	11,975.04	1,071.36	13,046.40	518.40	4,826.88	4,008.96	624.96	9,460.80	20,810.88	1,696.32	22,507.20
4	Indore Municipal Corporation	5B2325090100275	Badiyakema Village Khasra no 482. DRP 4	UADD	Urban Local Body	Greenfield Land	24	Conventional	792	a-792	a-43.84	a-15.60	a-12.10	576	504	66	1,188.00	792	9,979.20	10,977.12	982.08	11,959.20	.475.20	9,653.46	9,354.24	1,339.20	20,346.90	29,984.82	2,321.28	32,306.10
Total									**2,808**					**1,568**	**720**	**84**	**4,212**	**2,808**	**31,585.73**	**35,013.6**	**3,592.13**	**38,605.73**	**1,684.8**	**26,246.35**	**13,363.2**	**4,857.25**	**44,466.8**	**74,623.15**	**8,449.38**	**83,072.53**

Annexure VIII-A

Salient Details of 266 BLC Projects submitted by State of Maharashtra

₹ in lakh

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	SLSMC Date	Total DUs	SC	ST	General	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Transgender Owner	Joint Owner	Project Cost	Central Assistance	State Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st Instalment of 40 % of Central Assistance
1	Ahilyanagar	2515548	Ahmadnagar, Municipal Corporation	5A272515480107071	Construction of 13DUs of BLC project under PMAY 2.0	02-02-2026	13	-	-	5	8	6	7	-	-	4	-	9	84.50	19.50	13.00	-	52.00	7.80
2	Ahilyanagar	2757228	Akole, Town Panchayat	5A272757280108078	Constructions of 11 dues at Akole NP	02-02-2026	11	4	-	4	3	9	2	-	-	2	-	9	71.50	16.50	11.00	-	44.00	6.60
3	Ahilyanagar	2515554	Jamkhed, Municipality	5A272515540086030	Construction of 13 DUS Under BLC Components Of PMAY 2.0	25-11-2025	93	5	-	58	30	63	30	-	6	24	-	63	604.50	139.50	93.00	-	372.00	55.80
4	Ahilyanagar	2757229	Karjat, Town Panchayat	5A272757290086005	Construction of 8 DUs under BLC	25-11-2025	26	-	1	15	10	21	5	-	2	4	-	20	169.00	39.00	26.00	-	104.00	15.60
5	Ahilyanagar	2515540	Kopargaon, Municipality	5A272515400106097	Construction of 32 DUs of BLC Project under PMAY 2.0	02-02-2026	48	9	-	21	18	30	18	-	-	10	-	38	312.00	72.00	48.00	-	192.00	28.80
6	Ahilyanagar	2763220	Nevasa, Town Panchayat	5A272763200108014	construction of 42 Dus at Newasa of PMAY 2.0	02-02-2026	42	2	-	32	8	32	10	-	2	6	-	34	273.00	63.00	42.00	-	168.00	25.20

7	Ahilyanagar	2757 30	Parner, Town Panchayat	5A27275730008817	Construction of 9 Dus in Parner	25-11-2025	34	3	-	28	3	24	10	-	1	1	-	32	221.00	51.00	34.00	-	136.00	20.40
8	Ahilyanagar	2515 46	Pathardi, Municipality	5A27251546010709	Construction of 23 DUs of BLC Project under PMAY 2.0	02-02-2026	23	-	-	8	15	15	8	-	-	5	-	18	149.50	34.50	23.00	-	92.00	13.80
9	Ahilyanagar	2515 43	Rahta Pimplas, Municipality	5A27251543010824	Construction of 54 dus Under BLC PMAY 2.0 PHASE 2 AT RAHATA MUNICIPAL COUNCIL	02-02-2026	54	9	2	12	31	24	30	-	1	10	-	43	351.00	81.00	54.00	-	216.00	32.40
10	Ahilyanagar	2515 51	Rahuri, Municipality	5A27251551008823	construction of 19 DUs Under BLC Component of PMAY 2.0 at Rahuri, DistAhilyanagar	25-11-2025	77	4	-	49	24	61	16	-	1	7	-	69	500.50	115.50	77.00	-	308.00	46.20
11	Ahilyanagar	2515 39	Sangamner, Municipality	5A27251539008604	construction of 47 Dus under BLC component of PMAY 2.0 at Taluka sangamner, distAhilyanagar	02-02-2026	77	-	2	41	34	37	40	-	1	23	-	53	500.50	115.50	77.00	-	308.00	46.20
12	Ahilyanagar	2763 31	Shevgaon, Municipality	5A27276331008582	Construction of 10 DUs of BLC project under PMAY 2.0 Scheme	25-11-2025	83	3	-	47	33	57	26	-	3	13	-	67	539.50	124.50	83.00	-	332.00	49.80
13	Ahilyanagar	2515 42	Shirdi, Town Panchayat	5A27251542008859	CONSTRUCTION OF 5 DUS UNDER BLC AT SHIRDI MC	25-11-2025	28	5	2	12	9	11	17	-	-	13	-	15	182.00	42.00	28.00	-	112.00	16.80
14	Ahilyanagar	2515 53	Shrigonda Municipality	5A27251553008794	Construction of 87 DUs BLC Project under PMAY 2.0 Scheme	25-11-2025	86	8	6	45	27	28	58	-	2	43	-	41	559.00	129.00	86.00	-	344.00	51.60

15	Ahilyanagar	251544	Shrirampur, Municipality	5A27251544008833	Construction of 6 DUs under BLC Vertical of PMAY (U) 2.0 at Shrirampur MC	25-11-2025	26	3	-	13	10	15	11	-	-	8	-	18	169.00	39.00	26.00	-	104.00	15.60
16	Akola	251312	Akola, Municipal Corporation	5A27251312008807	Construction of 121 Dus.	25-11-2025	173	69	8	45	51	97	76	-	3	53	-	117	1,124.50	259.50	173.00	-	692.00	103.80
17	Akola	251310	Akot, Municipality	5A27251310007886	Construction of 85 Dus	02-02-2026	128	7	-	55	66	92	36	-	2	15	-	111	832.00	192.00	128.00	-	512.00	76.80
18	Akola	251311	Balapur, Municipality	5A27251311009482	Construction of 150 DUs	02-02-2026	260	1	-	244	15	211	49	-	7	28	-	225	1,690.00	390.00	260.00	-	1,040.00	156.00
19	Akola	529603	HIWARKHED, TOWN PANCHAYAT	5A27529603008838	constrction of 30 Dus	25-11-2025	30	-	-	10	20	24	6	-	-	3	-	27	195.00	45.00	30.00	-	120.00	18.00
20	Akola	251315	Murtijapur, Municipality	5A27251315008852	DPR of 34 Beneficiary	25-11-2025	34	2	1	20	11	28	6	-	3	5	-	26	221.00	51.00	34.00	-	136.00	20.40
21	Amravati	251323	Achalpur, Municipality	5A27251323007913	Construction of 92 Dus	02-02-2026	154	11	4	98	41	121	33	-	6	26	-	122	1,001.00	231.00	154.00	-	616.00	92.40
22	Amravati	251328	Amravati, Municipal Corporation	5A27251328007642	Construction of 217 DUs	02-02-2026	340	64	5	72	199	216	124	-	20	90	-	230	2,210.00	510.00	340.00	-	1,360.00	204.00
23	Amravati	251322	Anjangaon, Municipality	5A27251322007685	Construction of 53 DUs	02-02-2026	231	3	-	111	117	189	42	-	6	20	-	205	1,501.50	346.50	231.00	-	924.00	138.60
24	Amravati	276290	Bhatukali, Town Panchayat	5A27276290007760	Construction of 66 DUs	02-02-2026	134	1	17	33	83	92	42	-	2	25	-	107	871.00	201.00	134.00	-	536.00	80.40
25	Amravati	251324	Chandurbazar, Municipality	5A27251324007849	Construction of 33 DUs	02-02-2026	33	1	-	21	11	22	11	-	2	6	-	25	214.50	49.50	33.00	-	132.00	19.80

26	Amravati	251329	Daryapur Banosa, Municipality	5A27251329008561	Construction of 50 DUs Under BLC Of PMAY (U) 2.0 at Daryapur Nagar Parishad	25-11-2025	50	-	-	45	5	39	11	-	1	9	-	40	325.00	75.00	50.00	-	200.00	30.00
27	Amravati	251331	Dattapur Dhamangaon, Municipality	5A27251331008060	Construction of 9 Dus	25-11-2025	27	3	1	3	20	21	6	-	2	4	-	21	175.50	40.50	27.00	-	108.00	16.20
28	Amravati	276292	Dharni, Town Panchayat	5A27276292010223	Construction Of 54 DUs	02-02-2026	54	2	6	39	7	41	13	-	-	6	-	48	351.00	81.00	54.00	-	216.00	32.40
29	Amravati	532528	Tivasa, Town Panchayat	5A27532528007305	Construction of 64 DUs	02-02-2026	64	-	11	8	45	43	21	-	3	13	-	48	416.00	96.00	64.00	-	256.00	38.40
30	Amravati	251326	Warud, Municipality	5A27251326010259	Construction of 40 Dus	02-02-2026	40	2	4	14	20	15	25	-	1	10	-	29	260.00	60.00	40.00	-	160.00	24.00
31	Aurangabad	276353	Fulambri, Town Panchayat	5A27276353009598	Construction of 32 Dus Under BLC Component of PMAY 2.0	02-02-2026	32	2	-	15	15	27	5	-	1	3	-	28	208.00	48.00	32.00	-	128.00	19.20
32	Aurangabad	251430	Khuldabad, Municipality	5A27251430010811	Construction of 81 Dus Under BLC Component of PMAY 2.0	02-02-2026	81	7	1	65	8	62	19	-	-	13	-	68	526.50	121.50	81.00	-	324.00	48.60
33	Aurangabad	251436	Soygaon, Town Panchayat	5A27251436009778	Construction of 52 Dus Under BLC Component of PMAY 2.0	02-02-2026	52	17	8	15	12	28	24	-	1	14	-	37	338.00	78.00	52.00	-	208.00	31.20
34	Bhandara	276323	Lakhani, Town Panchayat	5A27276323009653	Construction of 31 Dus Under BLC Component of PMAY 2.0 Phase 1.0	02-02-2026	31	-	-	30	1	22	9	-	1	6	-	24	201.50	46.50	31.00	-	124.00	18.60

35	Bhandara	276324	Lankhadur, Town Panchayat	5A2727632401059 7	Construction of 21 Dus Under BLC Component of PMAY 2.0 Phase 1	02-02-2026	21	-	-	8	13	16	5	-	1	5	-	15	136.50	31.50	21.00	-	84.00	12.60
36	Bhandara	276325	Mohadi, Town Panchayat	5A2727632500965 4	Contruction of 36 Dus under BLC COMPONENT OF PMAY 2.0 Phase1	02-02-2026	36	-	1	4	31	30	6	-	1	5	-	30	234.00	54.00	36.00	-	144.00	21.60
37	Bhandara	248077	Pauni, Municipality	5A2724807701091 9	Construction of 93 Dus of BLC under PMAY2.0	02-02-2026	93	-	-	7	86	46	47	-	4	20	-	69	604.50	139.50	93.00	-	372.00	55.80
38	Bhandara	248079	Tumsar, Municipality	5A2724807901050 7	Construction of 38 DUs of BLC Project under PMAY 2.0	02-02-2026	38	-	7	2	29	23	15	-	3	13	-	22	247.00	57.00	38.00	-	152.00	22.80
39	Bid	251557	Bid, Municipality	5A2725155700781 4	Construction of 201 Dus Under BLC Component of PMAY 2.0	02-02-2026	195	1	-	133	61	109	86	-	6	47	-	142	1,267.50	292.50	195.00	-	780.00	117.00
40	Bid	251558	Dharur, Municipality	5A2725155800778 6	Construction of 26 Dus Under BLC Component of PMAY 2.0	25-11-2025	87	2	2	44	39	73	14	-	4	6	-	77	565.50	130.50	87.00	-	348.00	52.20
41	Bid	251555	Georai, Municipality	5A2725155500897 5	BLC58 PMAY 2.0 DPR NO.3	25-11-2025	58	5	-	28	25	34	24	-	1	14	-	43	377.00	87.00	58.00	-	232.00	34.80
42	Bid	259696	Kaij, Town Panchayat	5A2725969600866 0	36 Dus Under PMAY 2.0	25-11-2025	90	2	-	45	43	57	33	-	9	29	-	52	585.00	135.00	90.00	-	360.00	54.00
43	Bid	251556	Manjlegaon, Municipality	5A2725155600778 4	Construction of 132 Dus Under BLC Vertical of PMAY(U) 2.0 at Majalgaon Municipal Council, Dist. Beed	02-02-2026	132	6	1	93	32	89	43	-	1	20	-	111	858.00	198.00	132.00	-	528.00	79.20

44	Bid	2515 59	Parli, Municipality	5A27251 559008862	Construction of 300 DUS Under BLC Component of PMAY 2.0	25-11-2025	300	47	9	131	113	198	102	-	13	78	-	209	1,950.00	450.00	300.00	-	1,200.00	180.00
45	Bid	2757 31	Vadvani, Town Panchayat	5A27275 731008864	BLC Construction Of 53 DUS	25-11-2025	53	1	-	11	41	35	18	-	-	11	-	42	344.50	79.50	53.00	-	212.00	31.80
46	Buldana	2513 05	Buldana, Municipality	5A27251 305010892	Construction of 18 DUs	02-02-2026	18	1	-	12	5	9	9	-	-	2	-	16	117.00	27.00	18.00	-	72.00	10.80
47	Buldana	2513 04	Chikhli, Municipality	5A27251 304008796	CONSTRUCTON OF 41 DUs	25-11-2025	41	-	-	17	24	21	20	-	1	9	-	31	266.50	61.50	41.00	-	164.00	24.60
48	Buldana	2512 98	Jalgaon, Municipality	5A27251 298007885	CONSTRUCTION OF 55 EWS HOUSES	02-02-2026	55	-	-	12	43	47	8	-	3	6	-	46	357.50	82.50	55.00	-	220.00	33.00
49	Buldana	2513 02	Khamgaon, Municipality	5A27251 302010688	36 HOUSES IN ULB KHAMGAON AT VARIOUS LOCATION	02-02-2026	36	1	-	13	22	24	12	-	1	7	-	28	234.00	54.00	36.00	-	144.00	21.60
50	Buldana	2513 01	Malkapur - Buldhana , Municipality	5A27251 301008899	Construction of 24 Dus under BLC Component of PMAY 2.0	25-11-2025	24	-	-	12	12	20	4	-	1	1	-	22	156.00	36.00	24.00	-	96.00	14.40
51	Buldana	2513 03	Mehkar, Municipality	5A27251 303008800	Construction of 14 Dus	25-11-2025	14	2	-	1	11	11	3	-	-	1	-	13	91.00	21.00	14.00	-	56.00	8.40
52	Buldana	8026 63	Shegaon, Municipality	5A27802 663008690	Construction of 47 DUs Beneficiary	25-11-2025	47	6	2	11	28	23	24	-	-	9	-	38	305.50	70.50	47.00	-	188.00	28.20
53	Chandrapur	2513 81	Ballarpur, Municipality	5A27251 381008890	Construction of 65 Dus under BLC Component of PMAY 2.0	25-11-2025	65	16	6	13	30	33	32	-	4	23	-	38	422.50	97.50	65.00	-	260.00	39.00

54	Chandrapur	251375	Bhadravati, Municipality	5A272513750078 87	Construction of 30 EWS houses under PMAY Scheme	25-11-2025	30	10	3	2	15	22	8	-	1	2	-	27	195.00	45.00	30.00	-	120.00	18.00
55	Chandrapur	300392	Bhisi, Town Panchayat	5A273003920087 93	Construction of 28 Dus under BLC component of PMAY 2.0	25-11-2025	27	7	2	1	17	17	10	-	-	10	-	17	175.50	40.50	27.00	-	108.00	16.20
56	Chandrapur	251373	Brahmapuri, Municipality	5A272513730089 13	Construction of 70 DUs under BLC Component of PMAY 2 Phase 1	25-11-2025	111	12	-	13	86	81	30	-	2	28	-	81	721.50	166.50	111.00	-	444.00	66.60
57	Chandrapur	248082	Chandrapur, Municipal Corporation	5A272480820077 34	Construction of 33 Dus under BLC Component of PMAY 2.0 PHASE 1	25-11-2025	33	2	-	-	31	17	16	-	1	13	-	19	214.50	49.50	33.00	-	132.00	19.80
58	Chandrapur	265713	Chimur, Municipality	5A272657130079 00	Construction of 36 DUS	25-11-2025	36	3	11	2	20	29	7	-	1	6	-	29	234.00	54.00	36.00	-	144.00	21.60
59	Chandrapur	298902	Ghugus, Municipality	5A272989020086 65	Construction of 23 Dus under BLC component of PMAY 2.0	25-11-2025	23	6	4	4	9	16	7	-	-	3	-	20	149.50	34.50	23.00	-	92.00	13.80
60	Chandrapur	276358	Gondpimpri, Town Panchayat	5A272763580097 06	Construction of 20 Dus under PMAY2.O scheme	02-02-2026	20	2	2	-	16	15	5	-	-	5	-	15	130.00	30.00	20.00	-	80.00	12.00
61	Chandrapur	276355	Jivati, Town Panchayat	5A272763550108 36	Construction of 312 DUs of BLC Project under PMAY 2.0	02-02-2026	309	45	26	99	139	216	93	-	9	53	-	247	2,008.50	463.50	309.00	-	1,236.00	185.40
62	Chandrapur	276361	Nagbhid, Municipality	5A272763610095 75	Construction of 46 Dus under pmay 2.0 Nagbhid Dist. Chandrapur	02-02-2026	46	4	15	2	25	34	12	-	4	10	-	32	299.00	69.00	46.00	-	184.00	27.60

63	Chandrapur	276359	Pombhurna, Town Panchayat	5A27276359010844	Construction of 12 DUs of BLC Project under PMAY 2.0	02-02-2026	12	1	-	6	5	10	2	-	-	2	-	10	78.00	18.00	12.00	-	48.00	7.20
64	Dhule	251282	Dhule, Municipal Corporation	5A27251282007797	44 Dus Dhule Municipal	02-02-2026	169	5	6	59	99	99	70	-	2	33	-	134	1,098.50	253.50	169.00	-	676.00	101.40
65	Dhule	251281	Dondaicha Warwade, Municipality	5A27251281008819	Construction of 50 DUS Under BLC Component PMAY 2.0	25-11-2025	105	1	3	66	35	70	35	-	3	21	-	81	682.50	157.50	105.00	-	420.00	63.00
66	Dhule	526425	PIMPALNER, TOWN PANCHAYAT	5A27526425008801	First DPR 18 DUs	25-11-2025	14	1	-	8	5	8	6	-	-	5	-	9	91.00	21.00	14.00	-	56.00	8.40
67	Dhule	276339	Sakri, Town Panchayat	5A27276339008782	PMAY 2.0 second DPR 18 DUs	25-11-2025	18	2	-	12	4	7	11	-	-	4	-	14	117.00	27.00	18.00	-	72.00	10.80
68	Dhule	259701	Shinkheda, Town Panchayat	5A27259701010862	DPR 17 EWS DUS at various Locations in Shindkheda Nagar	02-02-2026	17	-	1	4	12	9	8	-	-	6	-	11	110.50	25.50	17.00	-	68.00	10.20
69	Dhule	251280	Shirpur-Warwade, Municipality	5A27251280008983	Construction Of 11 Dus Under BLC Component of PMAY 2.0 At ShirpurWavade Dist Dhule 1	25-11-2025	22	1	-	21	-	15	7	-	-	5	-	17	143.00	33.00	22.00	-	88.00	13.20
70	Gadchiroli	297866	Armori, Municipality	5A27297866007726	Construction of 164 DUs	25-11-2025	237	32	18	6	181	156	81	-	6	58	-	173	1,540.50	355.50	237.00	-	948.00	142.20
71	Gadchiroli	276283	Bhamragad, Town Panchayat	5A27276283009530	Construction of 56 DUs under BLC Component PMAY(U)2.0der BLC	02-02-2026	56	7	32	15	2	34	22	-	1	10	-	45	364.00	84.00	56.00	-	224.00	33.60

72	Gadchiroli	2480081	Desaiganj, Municipality	5A27248081008931	Construction Of 167 DUs Under BLC Component of PMAY(U) 2.0	25-11-2025	167	47	10	23	87	102	65	-	10	41	-	116	1,085.50	250.50	167.00	-	668.00	100.20
73	Gadchiroli	2480080	Gadchiroli, Municipality	5A27248080009567	Construction of 20 DuS	02-02-2026	20	-	1	10	9	14	6	-	-	6	-	14	130.00	30.00	20.00	-	80.00	12.00
74	Gadchiroli	538785	Korchi, Town Panchayat	5A27538785009572	Construction of 27 DUs Under PMAY(U)2.0	02-02-2026	27	2	13	1	11	16	11	-	-	6	-	21	175.50	40.50	27.00	-	108.00	16.20
75	Gadchiroli	276287	Mulchera, Town Panchayat	5A27276287009568	Construction of 35 DUs Under PMAY (U)2.0	02-02-2026	35	8	10	14	3	31	4	-	1	2	-	32	227.50	52.50	35.00	-	140.00	21.00
76	Gadchiroli	276288	Sironcha Ry., Town Panchayat	5A27276288010640	Construction of 74 DUs under BLC Component PMAY 2.0	02-02-2026	74	26	2	25	21	45	29	-	2	22	-	50	481.00	111.00	74.00	-	296.00	44.40
77	Gondiya	276364	Amgaon, Municipality	5A27276364009477	Construction of 37 DUs Under BLC Component PMAY(U)2.0	02-02-2026	239	9	6	11	213	184	55	-	7	34	-	198	1,553.50	358.50	239.00	-	956.00	143.40
78	Gondiya	276366	Arjuni, Town Panchayat	5A27276366009585	DPR 4 ARJUNI NP	02-02-2026	22	2	2	3	15	15	7	-	-	7	-	15	143.00	33.00	22.00	-	88.00	13.20
79	Gondiya	276363	Deori, Town Panchayat	5A27276363009167	Constructionof 16 DUs Under BLC Component PMAY(U) 2.0entof	25-11-2025	16	2	4	3	7	12	4	-	1	3	-	12	104.00	24.00	16.00	-	64.00	9.60
80	Gondiya	251371	Gondiya, Municipality	5A27251371008608	Construction of 58 Dus under BLC Component of PMAY 2.0	25-11-2025	58	18	4	9	27	15	43	-	1	40	-	17	377.00	87.00	58.00	-	232.00	34.80
81	Gondiya	251510	Goregaon, Town Panchayat	5A27251510010735	Construction of 26 DUs Under BLC	02-02-2026	26	2	-	1	23	17	9	-	2	7	-	17	169.00	39.00	26.00	-	104.00	15.60

					Component PMAY 2.0																		
82	Gondiya	276365	Salekasa, Town Panchayat	5A27276365008937	Construction of 18 Dus under BLC Component of PMAY 2.0 Phase2	25-11-2025	48	-	27	2	19	34	14	-	-	12	-	36	312.00	72.00	48.00	-	192.00	28.80
83	Gondiya	251370	Tirora, Municipality	5A27251370008820	Construction of 50 Dus under BLC Component of PMAY 2.0	25-11-2025	134	7	10	10	107	71	63	-	1	40	-	93	871.00	201.00	134.00	-	536.00	80.40
84	Hingoli	251413	Basmath, Municipality	5A27251413008765	Construction of 136 Dus under BLC components of PMAY 2.0	25-11-2025	136	10	-	111	15	95	41	-	16	37	-	83	884.00	204.00	136.00	-	544.00	81.60
85	Hingoli	251411	Hingoli, Municipality	5A27251411010898	938 DUS AT HINGOLI	02-02-2026	933	212	42	509	170	460	473	-	104	393	-	436	6,064.50	1,399.50	933.00	-	3,732.00	559.80
86	Hingoli	251412	Kalamnuri, Municipality	5A27251412010848	DUS CONSTRUCTION OF 102 BENEFICIARY	02-02-2026	102	2	-	72	28	74	28	-	22	26	-	54	663.00	153.00	102.00	-	408.00	61.20
87	Jalgaon	251294	Amalner, Municipality	5A27251294008764	CONSTRUCTION OF 51 DUS OF BLC UNDER PMAY 2.0	25-11-2025	88	7	8	25	48	36	52	-	7	45	-	36	572.00	132.00	88.00	-	352.00	52.80
88	Jalgaon	253140	Bhadgaon, Municipality	5A27253140008870	Construction of 24dus under PMAY BLC Component.	25-11-2025	24	-	1	19	4	12	12	-	-	3	-	21	156.00	36.00	24.00	-	96.00	14.40
89	Jalgaon	251290	Bhusawal, Municipality	5A27251290008842	Constructions of EWS 67 DUs from various locations under Bhusawal Municipal Council Dist Jalgaon	25-11-2025	124	12	4	37	71	63	61	-	9	54	-	61	806.00	186.00	124.00	-	496.00	74.40

90	Jalgaon	276272	Bodwad, Town Panchayat	5A27276272008869	Construction Of 8 Dus Of BLC Project Under PMAY 2.0	25-11-2025	38	3	-	11	24	25	13	-	2	8	-	28	247.00	57.00	38.00	-	152.00	22.80
91	Jalgaon	251296	Chalisgaon, Municipality	5A27251296009467	BLC New Construction Of 36 DUs Under PMAY 2.0 ChalisgaonMuncipal Council	02-02-2026	52	3	-	48	1	28	24	-	3	20	-	29	338.00	78.00	52.00	-	208.00	31.20
92	Jalgaon	251283	Chopda, Municipality	5A27251283008773	Construction of 10 Dus Under BLC Component of PMAY 2.0	25-11-2025	24	1	3	14	6	19	5	-	-	1	-	23	156.00	36.00	24.00	-	96.00	14.40
93	Jalgaon	251293	Dharangaon, Municipality	5A27251293008880	Construction of 07 DUS Under BLC Component of PMAY 2.0	25-11-2025	20	-	-	3	17	6	14	-	-	5	-	15	130.00	30.00	20.00	-	80.00	12.00
94	Jalgaon	251292	Erandol, Municipality	5A27251292008734	CONSTRUCTION OF 15 DUS	25-11-2025	15	-	-	5	10	11	4	-	-	3	-	12	97.50	22.50	15.00	-	60.00	9.00
95	Jalgaon	276571	Jalgaon, Municipal Corporation	5A27276571008850	Construction of 17 DUs of BLC Project under PMAY 2.0 Scheme	25-11-2025	17	-	-	8	9	10	7	-	1	4	-	12	110.50	25.50	17.00	-	68.00	10.20
96	Jalgaon	253139.	Jamner, Municipality	5A27253139008799	Construction of 17 EWS Under BLC at Various Locations in Jamner Municipal Council	25-11-2025	30	1	-	19	10	20	10	-	2	10	-	18	195.00	45.00	30.00	-	120.00	18.00
97	Jalgaon	276421	Muktainagar, Town Panchayat	5A27276421008825	Construction of 12 DUs at various location in Muktainagar Town Panchayat	25-11-2025	11	1	-	5	5	4	7	-	-	5	-	6	71.50	16.50	11.00	-	44.00	6.60

98	Jalgaon	2512 97	Pachora, Municipality	5A27251 297009605	BLC 2.0 40 DUS	02-02-2026	50	-	-	28	22	29	21	-	2	18	-	30	325.00	75.00	50.00	-	200.00	30.00
99	Jalgaon	2512 95	Parola, Municipality	5A27251 295008776	Parola of 5 EWS DUS UNDER VERTICAL 4 AT PAROLA CITY	25-11-2025	26	1	2	2	21	19	7	-	-	4	-	22	169.00	39.00	26.00	-	104.00	15.60
100	Jalgaon	2512 87	Raver, Municipality	5A27251 287010607	Construction Of 19 DUs Under BLC Component Of PMAY 2.0	02-02-2026	19	2	-	5	12	1	18	-	-	18	-	1	123.50	28.50	19.00	-	76.00	11.40
101	Jalgaon	2512 86	Savda, Municipality	5A27251 286010923	Construction of 14 DUs under BLC component of PMAY 2.0	02-02-2026	14	1	-	13	-	13	1	-	-	-	-	14	91.00	21.00	14.00	-	56.00	8.40
102	Jalgaon	2774 13	Shendurni, Town Panchayat	5A27277 413010562	BLC 2.0 64 DUS	02-02-2026	64	7	1	19	37	43	21	-	2	8	-	54	416.00	96.00	64.00	-	256.00	38.40
103	Jalgaon	2762 73	Varangaon, Municipality	5A27276 273010681	Construction Of 13 DUs Under BLC Component of PMAY 2.0	02-02-2026	13	1	-	9	3	6	7	-	-	3	-	10	84.50	19.50	13.00	-	52.00	7.80
104	Jalgaon	2512 84	Yawal, Municipality	5A27251 284008897	construction of 13 DUs	25-11-2025	53	-	-	26	27	9	44	-	2	44	-	7	344.50	79.50	53.00	-	212.00	31.80
105	Jalna	2763 69	Badnapur, Town Panchayat	5A27276 369007881	Construction of 12 Dus Under BLC Component of PMAY 2.0	25-11-2025	12	-	-	11	1	11	1	-	-	1	-	11	78.00	18.00	12.00	-	48.00	7.20
106	Jalna	2514 22	Bhokardan, Municipality	5A27251 422008839	Construction of 50 Dus Under BLC Component Of PMAY 2.0	25-11-2025	50	2	-	37	11	34	16	-	-	10	-	40	325.00	75.00	50.00	-	200.00	30.00

107	Jalna	276372	Jafrabad, Town Panchayat	5A2727637200855	CONSTRUCTIONS OF DPR3. 355 DUS UNDER BLC COMPONENT OF PMAY2.O	25-11-2025	354	21	4	272	57	271	83	-	11	53	-	290	2,301.00	531.00	354.00	-	1,416.00	212.40
108	Jalna	251423	Jalna, Municipal Corporation	5A2725142300890906	Construction of 39 Dus Under BLC Component of PMAY 2.0	25-11-2025	39	2	-	25	12	26	13	-	-	5	-	34	253.50	58.50	39.00	-	156.00	23.40
109	Kolhapur	251619	Ichalkaranji, Municipal Corporation	5A2725161900887 3	DPR 2 Construction of 9 DUS under BLC component of PMAY (U)2.0 at Ichalkaranji ,DistKOlhapur	25-11-2025	19	-	1	10	8	10	9	-	-	4	-	15	123.50	28.50	19.00	-	76.00	11.40
110	Kolhapur	251625	Kolhapur, Municipal Corporation	5A2725162500832 0	DPR2 14 EWS Beneficiary	25-11-2025	14	-	-	9	5	8	6	-	1	5	-	8	91.00	21.00	14.00	-	56.00	8.40
111	Kolhapur	276635	Shirol, Municipality	5A2727663500958 2	Construction of 13 dus under BLC Component of PMAY U 2.0 at shirom MC DPR.03	02-02-2026	13	-	-	12	1	12	1	-	-	-	-	13	84.50	19.50	13.00	-	52.00	7.80
112	Kolhapur	251616	VadgaonKasba, Municipality	5A2725161600867 4	Construction of 20 EWS DUs Under BLC Component of PMAY (U) 2.0 at Vadgaon (Kasba) Municipal Council, Dist. Kolhapur)	25-11-2025	58	9	-	12	37	35	23	-	2	16	-	40	377.00	87.00	58.00	-	232.00	34.80
113	Latur	251562	Ahmadpur, Municipality	5A2725156200812 6	3Construction of 32 DUs at Ahmedpur under BLC Component	25-11-2025	31	-	-	24	7	14	17	-	-	4	-	27	201.50	46.50	31.00	-	124.00	18.60

114	Latur	276375	Chakur, Town Panchayat	5A27276375008840	Construction of 17 BLC DUs under PMAY 2.0 at Chakur	25-11-2025	27	9	-	13	5	17	10	-	-	7	-	20	175.50	40.50	27.00	-	108.00	16.20
115	Latur	276377	Devani, Town Panchayat	5A27276377009569	Construction of 34 EWS DUs at Devani Town Panchayat Dist Latur under PMAY 2.0	02-02-2026	34	1	1	25	7	23	11	-	1	7	-	26	221.00	51.00	34.00	-	136.00	20.40
116	Latur	251561	Latur, Municipal Corporation	5A27251561007880	Construction of 19 DUs at Latur under BLC Component of PMAY 2.0	25-11-2025	19	-	-	16	3	10	9	-	-	3	-	16	123.50	28.50	19.00	-	76.00	11.40
117	Latur	251564	Nilanga, Municipality	5A27251564008816	Construction of 58 DUs under PMAY 2.0 BLC in Nilanga	25-11-2025	58	1	-	35	22	38	20	-	3	15	-	40	377.00	87.00	58.00	-	232.00	34.80
118	Latur	276376	Renapur, Town Panchayat	5A27276376008885	construction of 51 DUs at Renapur Under BLC component of PMAY 2.0	25-11-2025	51	-	-	19	32	35	16	-	1	12	-	38	331.50	76.50	51.00	-	204.00	30.60
119	Nagpur	301085	Bahadura Nagar Panchayat, Town Panchayat	5A27301085008829	Construction of 90 Dus of BLC under PMAY 2.O scheme	25-11-2025	89	14	7	19	49	55	34	-	1	28	-	60	578.50	133.50	89.00	-	356.00	53.40
120	Nagpur	301078	Besa Pipla Nagar Panchayat, Town Panchayat	5A27301078008472	Construction of 43 DUs	25-11-2025	43	11	-	2	30	23	20	-	1	15	-	27	279.50	64.50	43.00	-	172.00	25.80
121	Nagpur	535783	BIDGAON-TARODI-PANDHURNA, TOWN PANCHAYAT	5A27535783009564	CONSTRUCTION OF 15 DUS	02-02-2026	15	6	2	2	5	6	9	-	-	5	-	10	97.50	22.50	15.00	-	60.00	9.00
122	Nagpur	277411	Butibori, Town Panchayat	5A27277411008808	Construction of 32 DUs Under	25-11-	32	10	2	9	11	20	12	-	2	6	-	24	208.00	48.00	32.00	-	128.00	19.20

					PMAY 2.0 Phase 4	2025																		
123	Nagpur	535850	GODHANI, TOWN PANCHAYAT	5A27535850008805	Construction of 12 DUs Under PMAY 2.0 Phase 2	25-11-2025	12	6	-	1	5	9	3	-	1	-	-	11	78.00	18.00	12.00	-	48.00	7.20
124	Nagpur	263362	Hingana, Town Panchayat	5A27263362007889	Construction of 33 Dus under BLC Component of PMAY 2.0	25-11-2025	31	3	1	10	17	19	12	-	2	8	-	21	201.50	46.50	31.00	-	124.00	18.60
125	Nagpur	251342	Kalameshwar, Municipality	5A27251342009647	Construction of 37 DUs of BLC Project under PMAY 2.0 Scheme	02-02-2026	37	2	1	9	25	26	11	-	3	7	-	27	240.50	55.50	37.00	-	148.00	22.20
126	Nagpur	251356	Kamptee, Municipality	5A27251356008815	BLC 115 DUS	25-11-2025	115	31	2	30	52	73	42	-	7	25	-	83	747.50	172.50	115.00	-	460.00	69.00
127	Nagpur	301086	Kandri Kanhan Nagar Panchayat, Town Panchayat	5A27301086009586	CONTRUCTION OF 49 DUs OF BLC UNDER PMAY 2.0	02-02-2026	49	10	-	15	24	31	18	-	1	12	-	36	318.50	73.50	49.00	-	196.00	29.40
128	Nagpur	251350	Kanhan, Municipality	5A27251350009488	Construction of 108 DUs Phase 2	02-02-2026	108	21	2	13	72	82	26	-	7	23	-	78	702.00	162.00	108.00	-	432.00	64.80
129	Nagpur	251341	Katol, Municipality	5A27251341008887	Contruction of 80 Dus DPR 3	25-11-2025	139	15	7	21	96	87	52	-	5	24	-	110	903.50	208.50	139.00	-	556.00	83.40
130	Nagpur	251345	Khapa, Municipality	5A27251345009545	Construction of 32 DUs of BLC Project under PMAY 2.0	02-02-2026	31	-	-	9	22	23	8	-	-	6	-	25	201.50	46.50	31.00	-	124.00	18.60
131	Nagpur	535071	KONDHALI, TOWN PANCHAYAT	5A27535071008784	Contstruction of 100 Dus at kondhali	25-11-2025	99	23	1	23	52	62	37	-	6	26	-	67	643.50	148.50	99.00	-	396.00	59.40
132	Nagpur	263364	Kuhi, Town Panchayat	5A27263364007744	Construction of 21 Dus under BLC	25-11-	99	3	2	9	85	78	21	-	1	13	-	85	643.50	148.50	99.00	-	396.00	59.40

					Component of PMAY 2.0 PHASE 1	2025																	
133	Nagpur	2513 58	Mahadula, Town Panchayat	5A27251 3580106 10	Construction of 52 DUs of BLC Project under PMAY 2.0	02-02-2026	52	21	1	4	26	28	24	-	2	12	-	38	338.00	78.00	52.00	-	208.00	31.20
134	Nagpur	2513 43	Mohpa, Municipality	5A27251 3430080 08	Construction of 15 DUs of BLC Project under PMAY 2.0 Scheme	25-11-2025	38	1	2	9	26	28	10	-	1	5	-	32	247.00	57.00	38.00	-	152.00	22.80
135	Nagpur	2596 72	Mouda, Town Panchayat	5A27259 6720088 35	Construction of 12 Tenaments at Nagar Panchayat Mouda	25-11-2025	31	5	-	1	25	23	8	-	2	2	-	27	201.50	46.50	31.00	-	124.00	18.60
136	Nagpur	2513 39	Mowad, Municipality	5A27251 3390086 36	Construction of 20 DUs of BLC Project under PMAY 2.0 Scheme	25-11-2025	20	-	1	6	13	15	5	-	-	3	-	17	130.00	30.00	20.00	-	80.00	12.00
137	Nagpur	7705 27	NAGPUR METROPOLITAN REGION DEVELOPMENT AUTHORITY	5A27770 5270106 45	Construction of 653 DUs of BLC Project under PMAY 2.0	02-02-2026	653	104	58	69	422	478	175	-	13	97	-	543	4,244.50	979.50	653.00	-	2,612.00	391.80
138	Nagpur	2513 62	Nagpur Municipal Corporation	5A27251 3620069 73	Construction of 203 EWS units at various location within Nagpur Municipal Corporation Limit	25-11-2025	203	21	9	43	130	118	85	-	7	51	-	145	1,319.50	304.50	203.00	-	812.00	121.80
139	Nagpur	2513 40	Narkhed, Municipality	5A27251 3400088 22	Construction of 38 Dus of BLC project under PMAY 2.O scheme.	25-11-2025	72	15	2	7	48	43	29	-	2	23	-	47	468.00	108.00	72.00	-	288.00	43.20
140	Nagpur	2763 05	Parshivani, Town Panchayat	5A27276 3050096 33	Construction of 29 DUs of BLC Project under	02-02-	29	-	1	2	26	20	9	-	1	4	-	24	188.50	43.50	29.00	-	116.00	17.40

					PMAY 2.0 Scheme	2026																	
141	Nagpur	251353	Ramtek, Municipality	5A2725135301075858	Construction of 80 DUs under PMAY	02-02-2026	80	8	2	16	54	62	18	-	2	9	-	69	520.00	120.00	80.00	-	320.00	48.00
142	Nagpur	251366	Umred, Municipality	5A2725136600887878	Construction of 36 Dus in Umred Municipality Under BLC component of Pmay 2.0	25-11-2025	50	1	1	2	46	35	15	-	5	13	-	32	325.00	75.00	50.00	-	200.00	30.00
143	Nagpur	251359	Wadi, Municipality	5A2725135900958484	Construction of 52 DUs of BLC Project under PMAY 2.0	02-02-2026	52	19	3	7	23	32	20	-	1	7	-	44	338.00	78.00	52.00	-	208.00	31.20
144	Nagpur	251363	Wanadongri, Municipality	5A2725136300878181	Construction of 93 DUs Under PMAY 2.0 Phase 2	25-11-2025	93	14	4	20	55	64	29	-	3	16	-	74	604.50	139.50	93.00	-	372.00	55.80
145	Nanded	258020	Ardhapur, Town Panchayat	5A2725802001089090	Construction of 101 BLC Dus under PMAY 2.0	02-02-2026	101	11	1	48	41	78	23	-	3	16	-	82	656.50	151.50	101.00	-	404.00	60.60
146	Nanded	259697	Bhokar, Municipality	5A2725969700882727	Construction Of 30 EWS BLC DUs Under PMAY 2.0	25-11-2025	81	7	6	43	25	41	40	-	2	31	-	48	526.50	121.50	81.00	-	324.00	48.60
147	Nanded	251410	Deglur, Municipality	5A2725141001085252	BLC of 20 DUs in Deglur Municipality under PMAY 2.0	02-02-2026	19	6	1	8	4	13	6	-	1	4	-	14	123.50	28.50	19.00	-	76.00	11.40
148	Nanded	251404	Dharmabad, Municipality	5A2725140400891919	Construction Of 10 EWS Houses Under PMAY 2.0	25-11-2025	23	5	4	6	8	13	10	-	3	10	-	10	149.50	34.50	23.00	-	92.00	13.80
149	Nanded	251399	Hadgaon, Municipality	5A2725139900788383	Construction of 46 EWS houses under Pmay 2.0	25-11-2025	112	23	1	59	29	49	63	-	11	63	-	38	728.00	168.00	112.00	-	448.00	67.20
150	Nanded	251398	Kinwat, Municipality	5A2725139800778383	Construction of 32 EWS BLC at Kinwat MC	02-02-	124	5	7	84	28	5	119	-	5	118	-	1	806.00	186.00	124.00	-	496.00	74.40

						2026																	
151	Nanded	251405	Kundalwadi, Municipality	5A2725140500874 2	Construction of 11 DUs in KundalwadiDist Nanded under PMAY 2.0 BLC COMPONENT	25-11-2025	114	15	15	74	10	47	67	-	12	66	-	36	741.00	171.00	114.00	-	456.00	68.40
152	Nanded	258024	Mahur, Town Panchayat	5A2725802400886 1	CONSTRUCTION OF 21 EWS HOUSES UNDER PMAY 2.0	25-11-2025	66	2	2	33	29	40	26	-	2	14	-	50	429.00	99.00	66.00	-	264.00	39.60
153	Nanded	251402	Mudkhed, Municipality	5A2725140200789 8	Construction of 61 Dus Under BLC Component Of PMAY 2.0	02-02-2026	155	16	4	84	51	100	55	-	10	36	-	109	1,007.50	232.50	155.00	-	620.00	93.00
154	Nanded	251409	Mukhed, Municipality	5A2725140900885 6	Construction of 19 EWS BLC DUs Under PMAY 2.0	25-11-2025	19	4	1	13	1	12	7	-	-	1	-	18	123.50	28.50	19.00	-	76.00	11.40
155	Nanded	251401	Nanded-Waghala, Municipal Corporation	5A2725140100681	Construction of 261 DU	02-02-2026	493	5	7	378	103	344	149	-	19	85	-	389	3,204.50	739.50	493.00	-	1,972.00	295.80
156	Nanded	251403	Peth Umri, Municipality	5A2725140300885 5	Construction of 92 DUs under PMAY 2.0	25-11-2025	74	11	2	58	3	50	24	-	4	17	-	53	481.00	111.00	74.00	-	296.00	44.40
157	Nandurbar	276345	Dhadgaon - Wadphalya, Town Panchayat	5A2727634500786 9	CONSTRUCTION OF 30 DUS	25-11-2025	297	18	274	-	5	159	138	-	7	69	-	221	1,930.50	445.50	297.00	-	1,188.00	178.20
158	Nandurbar	251278	Nandurbar, Municipality	5A2725127800889 4	Construction of 61 DUS Under BLC Component PMAY 2.0	25-11-2025	61	1	-	40	20	30	31	-	3	12	-	46	396.50	91.50	61.00	-	244.00	36.60
159	Nandurbar	251277	Shahade, Municipality	5A2725127700790 8	Construction of 11 DUS EWS Houses Under	25-11-2025	47	-	-	11	36	17	30	-	2	15	-	30	305.50	70.50	47.00	-	188.00	28.20

					PMAY BLC Scheme																		
160	Nashik	276281	Chandvad, Municipality	5A27276281008889	Construction of 17 DUs Chandwad Municipal Council	25-11-2025	17	2	2	4	9	7	10	-	1	6	-	10	110.50	25.50	17.00	-	68.00	10.20
161	Nashik	276277	Deola, Town Panchayat	5A27276277007842	Construction of 24Dus under PMAY2.0	25-11-2025	24	1	2	10	11	19	5	-	-	3	-	21	156.00	36.00	24.00	-	96.00	14.40
162	Nashik	251445	Igatpuri, Municipality	5A27251445010812	Construction of 10 DUs under PMAY2.0	02-02-2026	10	3	1	4	2	6	4	-	-	3	-	7	65.00	15.00	10.00	-	40.00	6.00
163	Nashik	276278	Kalvan, Town Panchayat	5A27276278008874	CONSTRUCTION OF 16 DUs BLC PROJECT UNDER PMAY 2.0	25-11-2025	32	-	12	5	15	14	18	-	-	13	-	19	208.00	48.00	32.00	-	128.00	19.20
164	Nashik	251438	Malegaon, Municipal Corporation	5A27251438008879	Construction of 25 Dus	25-11-2025	81	6	2	58	15	51	30	-	2	14	-	65	526.50	121.50	81.00	-	324.00	48.60
165	Nashik	251440	Manmad, Municipality	5A27251440008834	Construction of 16 DUs Manmad Municipal Council	25-11-2025	44	6	-	30	8	19	25	-	5	23	-	16	286.00	66.00	44.00	-	176.00	26.40
166	Nashik	251439	Nandgaon, Municipality	5A27251439010264	CONSTRUCTION OF 15 DUS UNDER BLC COMPONENT OF PMAY2.0 AT NANDGAON,DIST.NASHIK	02-02-2026	15	1	-	11	3	12	3	-	-	1	-	14	97.50	22.50	15.00	-	60.00	9.00
167	Nashik	251442	Nashik Municipal Corporation	5A27251442008524	Construction of 55 DUs	25-11-2025	193	38	20	70	65	83	110	-	3	75	-	115	1,254.50	289.50	193.00	-	772.00	115.80

168	Nashik	276280	Peint, Town Panchayat	5A2727628000784 5	construction of 39 Dus under BLC component PMAY 2.0 at Peth Nagar Panchayat,Peth .dist.Nashik	02-02-2026	48	3	41	2	2	22	26	-	-	17	-	31	312.00	72.00	48.00	-	192.00	28.80
169	Nashik	551291	PIMPALGAON BASWANT, TOWN PANCHAYAT	5A2755129100879 5	Construction of 12DUs under BLC component of PMAY2.0	25-11-2025	12	1	1	8	2	6	6	-	-	5	-	7	78.00	18.00	12.00	-	48.00	7.20
170	Nashik	251435	Satana, Municipality	5A2725143500884 3	Construction of 44 EWS Dus under BLC PMAY 2.0 various locations in SATANA Dist Nashik	25-11-2025	17	-	1	3	13	12	5	-	1	3	-	13	110.50	25.50	17.00	-	68.00	10.20
171	Nashik	251447	Sinnar, Municipality	5A2725144700786 7	Construction Of 10Dus Under BLC Component of PMAY 2.0 at Tal.Sinnar, Dist.Nashik.	25-11-2025	10	1	-	5	4	7	3	-	-	1	-	9	65.00	15.00	10.00	-	40.00	6.00
172	Nashik	251450	Yevla, Municipality	5A2725145000888	Construction of 3DUs at YEOLA Under Blc component for PMAY2.0	25-11-2025	13	2	-	7	4	8	5	-	1	4	-	8	84.50	19.50	13.00	-	52.00	7.80
173	Osmanabad	276313	Lohara, Town Panchayat	5A2727631301039 5	construction of 45 DUS under BLC at PMAY 2.0	02-02-2026	45	-	1	28	16	32	13	-	-	12	-	33	292.50	67.50	45.00	-	180.00	27.00
174	Osmanabad	251572	Murum, Municipality	5A2725157200907 1	PMAY 2.0 PROJECT NO.2 40 DUS	25-11-2025	54	3	-	46	5	41	13	-	1	12	-	41	351.00	81.00	54.00	-	216.00	32.40
175	Osmanabad	251571	Naldurg, Municipality	5A2725157100787 5	Construction of 44 DUos Under PMAY 2.0	02-02-2026	44	4	-	28	12	27	17	-	1	10	-	33	286.00	66.00	44.00	-	176.00	26.40

176	Osmanabad	2515 69	Osmanabad, Municipality	5A27251 569010928	BLC 83 DUs At Dharashiv	02-02-2026	82	1	1	48	32	39	43	-	-	25	-	57	533.00	123.00	82.00	-	328.00	49.20
177	Osmanabad	2515 70	Tuljapur, Municipality	5A27251 570010829	BLC 61 DUS PROJECT TULJAPUR	02-02-2026	61	9	2	31	19	43	18	-	3	13	-	45	396.50	91.50	61.00	-	244.00	36.60
178	Osmanabad	2515 73	Umarga, Municipality	5A27251 573008766	PMAY 2.0 DPR 6 BLC 43 DUs at M C OMERGA	25-11-2025	63	-	-	46	17	31	32	-	2	26	-	35	409.50	94.50	63.00	-	252.00	37.80
179	Parbhani	2514 20	Gangakhed, Municipality	5A27251 420008599	BLC 3 Construction of 71 DUs under PMAY 2 BLC Component at Gangakhed Nagar Parishad DistParbhani	25-11-2025	191	-	1	174	16	115	76	-	11	70	-	110	1,241.50	286.50	191.00	-	764.00	114.60
180	Parbhani	2514 17	Manwath, Municipality	5A27251 417008617	Construction of 28 DUs at ManwathDistParbhani under PMAY 2.0 BLC Component	25-11-2025	59	2	2	31	24	32	27	-	1	12	-	46	383.50	88.50	59.00	-	236.00	35.40
181	Parbhani	2514 16	Parbhani, Municipal Corporation	5A27251 416008613	BLC 3 Construction of 30 DUs at Parbhani Municipal Corporation DistParbhani under PMAY 2.0 BLC Component	25-11-2025	71	-	-	65	6	35	36	-	4	34	-	33	461.50	106.50	71.00	-	284.00	42.60
182	Parbhani	2514 18	Pathri, Municipality	5A27251 418010903	Construction of 132 Dus Under BLC Component of PMAY 2.0	02-02-2026	128	-	-	68	60	89	39	-	-	9	-	119	832.00	192.00	128.00	-	512.00	76.80
183	Parbhani	2514 21	Purna, Municipality	5A27251 421008010	BLC 3 of 244 BLC DUs at Purna Nagar Parishad DistParbhani	02-02-2026	259	65	10	142	42	165	94	-	23	65	-	171	1,683.50	388.50	259.00	-	1,036.00	155.40

184	Parbhani	2514 14	Sailu, Municipality	5A27251414010269	BLC of 429 DUs at Selu Municipal Council under PMAY 2.0	02-02-2026	426	5	14	321	86	261	165	-	13	91	-	322	2,769.00	639.00	426.00	-	1,704.00	255.60
185	Parbhani	2514 19	Sonpeth, Municipality	5A27251419008559	BLC-3 Construction of 53 DUs in PMAY 2.0 BLC at SonpethDistParbhani	25-11-2025	74	2	-	49	23	53	21	-	4	14	-	56	481.00	111.00	74.00	-	296.00	44.40
186	Pune	2515 36	Baramati, Municipality	5A27251536008521	Construction of 16 DUs under BLC vertical of PMAY 2.0 for Baramati	25-11-2025	40	4	-	21	15	19	21	-	-	14	-	26	260.00	60.00	40.00	-	160.00	24.00
187	Pune	2515 35	Bhor, Municipality	5A27251535006671	Construction of 14 DUs Under BLC Vertical of PMAY 2.0 for Bhor Municipal Council	25-11-2025	14	-	-	7	7	4	10	-	-	2	-	12	91.00	21.00	14.00	-	56.00	8.40
188	Pune	2515 31	Daund, Municipality	5A27251531008646	Construction of 13 DUs under BLC Vertical of PMAY 2.0	02-02-2026	13	6	-	1	6	10	3	-	-	2	-	11	84.50	19.50	13.00	-	52.00	7.80
189	Pune	2988 88	Dehu, Town Panchayat	5A27298888008785	construction of 10 DUs under BLC Vertical PMAY 2.0 FOR dehunagarpanchayat	25-11-2025	10	2	1	1	6	6	4	-	-	1	-	9	65.00	15.00	10.00	-	40.00	6.00
190	Pune	2515 33	Jejuri, Municipality	5A27251533008420	Construction of 16 Dus under BLC vertical of PMAY 2.0 For Jejuri Phase 2	25-11-2025	16	-	2	3	11	9	7	-	4	6	-	6	104.00	24.00	16.00	-	64.00	9.60
191	Pune	2515 16	Junnar, Municipality	5A27251516008680	Construction of 16 DUs under BLC vertical of PMAy 2.0 for Junnar	25-11-2025	16	1	-	7	8	8	8	-	-	2	-	14	104.00	24.00	16.00	-	64.00	9.60
192	Pune	3003 91	Manchar, Town Panchayat	5A27300391010769	Construction of 10 DUS EWS	02-02-	10	-	-	7	3	7	3	-	-	1	-	9	65.00	15.00	10.00	-	40.00	6.00

					Houses under PMAY2.0	2026																	
193	Pune	2515 32	Sasvad, Municipality	5A27251 532008826	Construction Of 28 DUs Under BLC Vertical Of PMAY 2.0 For Saswad	25-11-2025	48	1	1	25	21	35	13	-	2	8	-	38	312.00	72.00	48.00	-	192.00	28.80
194	Pune	2515 18	Shirur, Municipality	5A27251 518008533	Construction Of 17 DUs Under BLC Component ForShirur Municipality	25-11-2025	17	5	1	2	9	10	7	-	-	5	-	12	110.50	25.50	17.00	-	68.00	10.20
195	Raigarh	2762 67	Khalapur, Town Panchayat	5A27276 267008671	Construction Of 28 DUS in BLC Component under PMAY 2.0 Scheme	25-11-2025	104	20	43	40	1	82	22	-	2	15	-	87	676.00	156.00	104.00	-	416.00	62.40
196	Raigarh	2762 68	Mangaon, Town Panchayat	5A27276 268009579	Construction of 125 EWS Houses Under PMAY Scheme	02-02-2026	25	4	1	6	14	14	11	-	1	6	-	18	162.50	37.50	25.00	-	100.00	15.00
197	Raigarh	2515 04	Murud Janjira, Municipality	5A27251 504008830	CONSTRCTION OF 10 EWS HOUSES UNDER PMAY SCHEME	25-11-2025	21	-	-	6	15	14	7	-	1	5	-	15	136.50	31.50	21.00	-	84.00	12.60
198	Raigarh	3000 27	Pali, Town Panchayat	5A27300 027008027	Construction of 45 DUs in Pali, Town Panchayat, Under BLC Component of PMAY 2.0	25-11-2025	87	1	3	22	61	60	27	-	7	17	-	63	565.50	130.50	87.00	-	348.00	52.20
199	Raigarh	2766 36	Poladpur, Town Panchayat	5A27276 636008648	Construction of 50 DUS in BLC component under PMAY 2.0 Scheme	25-11-2025	49	-	10	21	18	29	20	-	4	10	-	35	318.50	73.50	49.00	-	196.00	29.40
200	Raigarh	2515 06	Roha Ashtami, Municipality	5A27251 506008447	Construction of 02 EWS house under PMAY Scheem	25-11-2025	13	2	-	5	6	8	5	-	1	5	-	7	84.50	19.50	13.00	-	52.00	7.80

201	Raigarh	276270	Tala, Town Panchayat	5A27276270008802	Construction Of 32 Houses under PMAY Scheme	25-11-2025	64	1	1	26	36	33	31	-	1	26	-	37	416.00	96.00	64.00	-	256.00	38.40
202	Ratnagiri	251602	Chiplun, Municipality	5A27251602008309	Construction of 6 Dus under BLC Component P.M.A.Y 2.0	25-11-2025	12	2	1	4	5	8	4	-	1	2	-	9	78.00	18.00	12.00	-	48.00	7.20
203	Ratnagiri	259684	Devrukh, Town Panchayat	5A27259684008189	Construction of 22 DUS Under BLC Component PMAY 2.0	25-11-2025	22	-	-	11	11	15	7	-	-	5	-	17	143.00	33.00	22.00	-	88.00	13.20
204	Ratnagiri	251607	Lanja, Town Panchayat	5A27251607010837	Construction of 10 Dus	02-02-2026	10	1	-	1	8	9	1	-	1	1	-	8	65.00	15.00	10.00	-	40.00	6.00
205	Sangli	300410	Atpadi, Town Panchayat	5A27300410010851	Construction of 32dus under PMAY 2.0	02-02-2026	32	1	-	14	17	29	3	-	-	1	-	31	208.00	48.00	32.00	-	128.00	19.20
206	Sangli	259699	Jath, Municipal [illegible]	5A27259699008954	CONSTRUCTION OF 34 EWS HOUSES UNDER PMAY 2.0 SCHEME AT JATH CITY DIST SANGALI	25-11-2025	34	4	-	27	3	15	19	-	-	15	-	19	221.00	51.00	34.00	-	136.00	20.40
207	Sangli	290358	Kadegaon, Town Panchayat	5A27290358008615	Construction Of 29 Dus Under PMAY2.0 DPR 2	25-11-2025	29	1	-	7	21	23	6	-	1	4	-	24	188.50	43.50	29.00	-	116.00	17.40
208	Sangli	276346	Kavthemahankal, Town Panchayat	5A27276346008858	Construction of 25 Dus under BLC Component PMAY(U) 2.0 at Kavathemahankal Tal Kavathemahankal Dist Sangli	25-11-2025	25	4	-	16	5	19	6	-	-	3	-	22	162.50	37.50	25.00	-	100.00	15.00
209	Sangli	276348	Khanapur, Town Panchayat	5A27276348010843	Construction of 14dus under PMAY2.0	02-02-2026	14	-	-	4	10	14	-	-	2	-	-	12	91.00	21.00	14.00	-	56.00	8.40

210	Sangli	251636	Tasgaon, Municipality	5A2725163600888060	PROPOSED COSNTRUCTION OF EWS HOUSES FOR 27 HOUSES	25-11-2025	27	-	-	16	11	24	3	-	2	2	-	23	175.50	40.50	27.00	-	108.00	16.20
211	Sangli	251633	Uran Islampur, Municipality	5A2725163300871111	Construction Of 56 DUS	25-11-2025	56	6	-	31	19	39	17	-	3	9	-	44	364.00	84.00	56.00	-	224.00	33.60
212	Sangli	251635	Vita, Municipality	5A2725163500957070	Construction Of 60 DUS Under PMAY 2.0	02-02-2026	60	5	-	34	21	53	7	-	-	1	-	59	390.00	90.00	60.00	-	240.00	36.00
213	Satara	276417	Dahiwada, Town Panchayat	5A2727641700885 4	Construction of 56 DUs Under PMAY (U) 2 in DahiwadiNagar panchayatDahiwadi	25-11-2025	66	-	2	38	26	50	16	-	2	10	-	54	429.00	99.00	66.00	-	264.00	39.60
214	Satara	251598	Karad, Municipality	5A2725159800862 9	construction of 26 dus	25-11-2025	38	3	-	31	4	31	7	-	-	5	-	33	247.00	57.00	38.00	-	152.00	22.80
215	Satara	251314	Malkapur -Satara, Town Panchayat	5A2725131400889 5	Construction of 18Dus Under BLC Component PMAY 2.0	25-11-2025	18	1	-	8	9	11	7	-	-	3	-	15	117.00	27.00	18.00	-	72.00	10.80
216	Satara	276415	Medha, Town Panchayat	5A2727641500881 0	Construction of 10 DUs Under PMAY 2.0 at Medha	25-11-2025	10	2	-	4	4	6	4	-	1	3	-	6	65.00	15.00	10.00	-	40.00	6.00
217	Satara	251589	Mhaswad, Municipality	5A2725158900887 2	Construction of 24 dus under PMAY u 2.0 in mhaswadMuncipal Council Area	25-11-2025	24	1	-	-	23	18	6	-	-	3	-	21	156.00	36.00	24.00	-	96.00	14.40
218	Satara	251596	Patan, Town Panchayat	5A2725159601071 5	Construction Of 13 DUS Under PMAY 2.0	02-02-2026	13	-	-	12	1	9	4	-	3	3	-	7	84.50	19.50	13.00	-	52.00	7.80
219	Satara	251588	Phaltan, Municipality	5A2725158800870 3	Construction of 25 Du Under PMAY 2.0	25-11-2025	31	3	-	13	15	24	7	-	2	7	-	22	201.50	46.50	31.00	-	124.00	18.60

220	Satara	2515 90	Rahimatpur, Municipality	5A27251 590008686	Construction of 16 DUS Under PMAY 2.0	25-11-2025	36	-	-	31	5	28	8	-	2	6	-	28	234.00	54.00	36.00	-	144.00	21.60
221	Satara	2764 16	Waduj, Town Panchayat	5A27276 416009533	Construction of 15 DUs Under PMAY(U)2.0 in WadujNagarpanchayatWaduj	02-02-2026	25	2	-	10	13	20	5	-	-	2	-	23	162.50	37.50	25.00	-	100.00	15.00
222	Satara	2515 86	Wai, Municipality	5A27251 586008857	Construction of 17 DUs Under PMAY (U) 2.0 In Wai Municipal Council Dist Satara	25-11-2025	18	-	-	11	7	13	5	-	1	5	-	12	117.00	27.00	18.00	-	72.00	10.80
223	Sindhudurg	2516 09	kankavli, Town Panchayat	5A27251 609010237	Construction Of 10 EWS Houses Under PMAY Scheme	02-02-2026	10	5	-	3	2	6	4	-	1	1	-	8	65.00	15.00	10.00	-	40.00	6.00
224	Sindhudurg	2638 34	Vabhave-Vaibhavwadi, Town Panchayat	5A27263 834009652	Construction OF 12 Dus under BLC component of PMAY 2.0 scheem	02-02-2026	12	1	-	11	-	10	2	-	-	1	-	11	78.00	18.00	12.00	-	48.00	7.20
225	Sindhudurg	2516 11	Vengurla, Municipality	5A27251 611008811	Construction of 32 EWS houses under BLC component of PMAY 2.0 scheme	25-11-2025	48	7	-	33	8	31	17	-	5	15	-	28	312.00	72.00	48.00	-	192.00	28.80
226	Solapur	3003 83	Akluj, Municipality	5A27300 383010742	Constructin of 14 DUs under BLC Vertical of PMAY 2.0 for Akluj	02-02-2026	14	5	-	6	3	9	5	-	1	5	-	8	91.00	21.00	14.00	-	56.00	8.40
227	Solapur	3003 82	Angar, Town Panchayat	5A27300 382007830	Construction Of 28 DUS Under PMAY 2.0	02-02-2026	27	-	-	20	7	26	1	-	-	1	-	26	175.50	40.50	27.00	-	108.00	16.20
228	Solapur	2515 76	Barshi, Municipality	5A27251 576008877	DPR 5 CONSTRUCTION OF 36 BLC DUs	25-11-2025	88	7	-	59	22	47	41	-	2	24	-	62	572.00	132.00	88.00	-	352.00	52.80

229	Solapur	2515783	Dudhani, Municipality	5A27251583008935	Construction of 19s Dus at Dudhani Municipal Council	25-11-2025	40	6	-	32	2	31	9	-	-	3	-	37	260.00	60.00	40.00	-	160.00	24.00
230	Solapur	2515774	Karmala, Municipality	5A27251574008876	construction of 34 Dus Under BLC component of PMAY 2.0 at Karmala, dist Solapur	25-11-2025	44	7	-	17	20	34	10	-	-	5	-	39	286.00	66.00	44.00	-	176.00	26.40
231	Solapur	2515775	Kurduvadi, Municipality	5A27251575010764	Construction of 35 DUS	02-02-2026	35	6	-	20	9	32	3	-	1	3	-	31	227.50	52.50	35.00	-	140.00	21.00
232	Solapur	2763002	Madha, Town Panchayat	5A27276302008844	Construction of 15 Houses Under BLC Component PMAY 2.0	25-11-2025	36	-	-	24	12	21	15	-	1	11	-	24	234.00	54.00	36.00	-	144.00	21.60
233	Solapur	2988936	Mahalung Shripur, Municipality	5A27298893010676	Construction Of 39EWS Houses HousesAtMahalungShripur	02-02-2026	39	2	-	14	23	28	11	-	1	8	-	30	253.50	58.50	39.00	-	156.00	23.40
234	Solapur	2515782	Mandargi, Municipality	5A27251582008965	Construction of 10 Dus	25-11-2025	10	-	-	9	1	7	3	-	1	1	-	8	65.00	15.00	10.00	-	40.00	6.00
235	Solapur	2763003	Malshiras, Town Panchayat	5A27276303010806	Construction of 51dus Under PMAY 2.0	02-02-2026	61	-	-	13	48	52	9	-	1	4	-	56	396.50	91.50	61.00	-	244.00	36.60
236	Solapur	2515780	Mangalvedhe, Municipality	5A27251580010887	Construction Of 15 Dus Under PMAY 2.0	02-02-2026	15	-	-	8	7	8	7	-	-	6	-	9	97.50	22.50	15.00	-	60.00	9.00
237	Solapur	2763001	Mohol, Municipality	5A27276301007987	DPR for Construction of 12 DUs under PMAY 2.0 PHASE 3	25-11-2025	32	1	-	24	7	23	9	-	-	5	-	27	208.00	48.00	32.00	-	128.00	19.20
238	Solapur	3003842	Natepute, Town Panchayat	5A27300384010727	Construction Of 18 Dues	02-02-	18	1	-	10	7	13	5	-	1	3	-	14	117.00	27.00	18.00	-	72.00	10.80

					AtNateputeNagarpanchayat	2026																	
239	Solapur	297006	Pandharpur, Municipality	5A27297006008407	Construction Of 42 DUs Under BLC Componenet of PMAY(U) 2.0 at Pandharpur Municipal Council	25-11-2025	61	1	-	47	13	47	14	-	1	6	-	54	396.50	91.50	61.00	-	244.00	36.60
240	Solapur	251579	Sangole, Municipality	5A27251579007870	DPR for Construction of 22 EWS houses under Beneficiary Construction vertical of Pradhan Mantri Awas Yojana (Urban) 2.0 at Sangole Municipal Council, District Solapur	25-11-2025	45	9	-	36	-	32	13	-	3	13	-	29	292.50	67.50	45.00	-	180.00	27.00
241	Solapur	251577	Solapur. Municipal Corporation	5A27251577007588	Construction of 11 Beneficiary Houses in Solapur Municipal Corporation Area under Beneficiiary Lead Construction BLC	25 11-2025	21	2	-	15	4	12	9	-	-	4	-	17	136.50	31.50	21.00	-	84.00	12.60
242	Solapur	300385	Vairag, Town Panchayat	5A27300385010718	DPR 1 FOR 27 EWS HOUSE UNDER BLC VERTICAL PMAY (URBAN)0.2	02-02-2026	27	1	-	24	2	21	6	-	1	3	-	23	175.50	40.50	27.00	-	108.00	16.20
243	Thane	251485	Ambarnath,	5A27251485008730	DPR for 12 Beneficiary	25-11-	12	2	1	8	1	8	4	-	1	2	-	9	78.00	18.00	12.00	-	48.00	7.20

			Municipality			2025																		
244	Thane	251487	Murbad, Town Panchayat	5A27251487009642	Construction of 13 Dus under PMAY scheme	02-02-2026	13	1	-	-	12	9	4	-	-	4	-	9	84.50	19.50	13.00	-	52.00	7.80
245	Wardha	251332	Arvi, Municipality	5A27251332008972	constrution of 135 du in BLC under pmay2.0	25-11-2025	135	14	7	35	79	93	42	-	3	23	-	109	877.50	202.50	135.00	-	540.00	81.00
246	Wardha	276380	Ashti, Town Panchayat	5A27276380010922	51 dus Ashti NP	02-02-2026	51	3	3	10	35	33	18	-	4	12	-	35	331.50	76.50	51.00	-	204.00	30.60
247	Wardha	251337	Deoli, Municipality	5A27251337010924	Construction of 21 DUs	02-02-2026	21	1	2	2	16	12	9	-	1	-	-	20	136.50	31.50	21.00	-	84.00	12.60
248	Wardha	251338	Hinganghat, Municipality	5A27251338010875	Construction of 83 Dus Under BLC component At Municipal Council Hinganghat	02-02-2026	83	16	2	7	58	56	27	-	3	12	-	68	539.50	124.50	83.00	-	332.00	49.80
249	Wardha	276633	Karanja, Town Panchayat	5A27276633007747	Construction of 11 DUs at multiple location in karanjanagarpanchatDistWardha	25-11-2025	55	1	-	2	52	39	16	-	-	7	-	48	357.50	82.50	55.00	-	220.00	33.00
250	Wardha	276378	Seloo, Town Panchayat	5A27276378009571	Construction of 10 DUS	02-02-2026	10	1	1	4	4	8	2	-	1	1	-	8	65.00	15.00	10.00	-	40.00	6.00
251	Wasim	251318	Karanja, Municipality	5A27251318007739	Construction of 74 DUs	02-02-2026	225	10	-	127	88	167	58	-	9	34	-	182	1,462.50	337.50	225.00	-	900.00	135.00
252	Wasim	276293	Malegaon Jahangir, Town Panchayat	5A27276293007876	DU CONSTRUCTION OF 32 BENEFICIARIES	25-11-2025	32	4	-	15	13	27	5	-	-	3	-	29	208.00	48.00	32.00	-	128.00	19.20

253	Washim	2513 17	Mangrulpir, Municipality	5A27251 317007692	Construction of 17 Dus in Mangrulpir Municipal Council Dist. Washim	02-02-2026	48	-	-	33	15	36	12	-	1	7	-	40	312.00	72.00	48.00	-	192.00	28.80
254	Washim	2762 94	Manora, Town Panchayat	5A27276 294008980	Construction of 31v Dus	25-11-2025	47	4	4	27	12	30	17	-	1	11	-	35	305.50	70.50	47.00	-	188.00	28.20
255	Washim	2513 20	Risod, Municipality	5A27251 320009802	Construction of 77 DUs	02-02-2026	77	4	-	28	45	60	17	-	2	10	-	65	500.50	115.50	77.00	-	308.00	46.20
256	Washim	2513 19	Washim, Municipality	5A27251 319010808	Construction of 67 EWS Houses under BLC PMAY(U) 2.0 at Various Locations in Washim Municipal Council, DistWashim	02-02-2026	67	4	1	35	27	33	34	-	2	26	-	39	435.50	100.50	67.00	-	268.00	40.20
257	Yavatmal	2728 42	Bhabulgaon, Town Panchayat	5A27272 842010821	construction of dpr 2 under PMAY U 2.0 scheme at BabhulgaonNagarpanchayat for EWS Houses	02-02-2026	48	-	6	36	6	19	29	-	3	27	-	18	312.00	72.00	48.00	-	192.00	28.80
258	Yavatmal	2513 90	Digras, Municipality	5A27251 390008892	CONSTRUCTION OF 39 DUS	25-11-2025	39	4	2	16	17	22	17	-	1	4	-	34	253.50	58.50	39.00	-	156.00	23.40
259	Yavatmal	2513 94	Ghatanji, Municipality	5A27251 394008946	Construction of 28 dus Under BLC Componant OF PMAY	25-11-2025	61	7	3	12	39	36	25	-	2	13	-	46	396.50	91.50	61.00	-	244.00	36.60
260	Yavatmal	2660 73	Kalamb, Town Panchayat	5A27266 073007909	Construction of 18 Dus under BLC Component of PMAY 2.0 PHASE 1	25-11-2025	52	4	1	7	40	31	21	-	-	14	-	38	338.00	78.00	52.00	-	208.00	31.20

261	Yavatmal	259704	Ner, Municipality	5A2725970401079	Construction of 47dus under PMAY2.0	02-02-2026	47	3	-	9	35	36	11	-	-	6	-	41	305.50	70.50	47.00	-	188.00	28.20
262	Yavatmal	251395	Pandharkaoda, Municipality	5A2725139501043 2	Construction of 28 dues Under BLC Componanat PMAY 2.0	02-02-2026	28	1	6	11	10	21	7	-	-	4	-	24	182.00	42.00	28.00	-	112.00	16.80
263	Yavatmal	276308	Ralegaon, Town Panchayat	5A2727630801084 9	Construction of DPR 2 under PMAY U 2.0 scheme at Ralegaon Nagar Panchayat	02-02-2026	19	2	4	1	12	13	6	-	2	1	-	16	123.50	28.50	19.00	-	76.00	11.40
264	Yavatmal	251397	Wani, Municipality	5A2725139701081 67	Construction of 21 Dus under BLC component of PMAY 2.0 Phase 1	02-02-2026	21	1	1	3	16	10	11	-	-	2	-	19	136.50	31.50	21.00	-	84.00	12.60
265	Yavatmal	251386	Yavatmal, Municipality	5A2725138600910 1	Construction of 50 Houses under BLC Component at Various Places in Yavatmal Municipal Council Limit	02-02-2026	50	2	-	24	24	29	21	-	-	17	-	33	325.00	75.00	50.00	-	200.00	30.00
266	Yavatmal	272845	Zari Zamani, Town Panchayat	5A2727284501086 9	Construction of EWS 36 DUs In Various Location In Nagar Panchayat ZariJamani	02-02-2026	36	1	20	-	15	29	7	-	-	6	-	30	234.00	54.00	36.00	-	144.00	21.60
Total							**18,093**	**1,792**	**1,065**	**7,861**	**7,375**	**11,579**	**6,514**	**-**	**715**	**4,314**	**-**	**13,064**	**1,17,604.50**	**27,139.50**	**18,093.00**	**-**	**72,372.00**	**10,855.80**

Salient Details of 25 AHP Projects submitted by State of Maharashtra

S.No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Technology Name	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	No PMAY EWS Units	LIG Units	MIG Units	HIG Units	Commercial Units	Central Assistance in Rs lakhs	Central TIG in Rs lakhs	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	State TIG in Rs lakhs	Implementing Agency share in Rs lakhs	Grant for Social Innovation in Rs lakhs	Grant for Green Building in Rs lakhs	Grant for Rooftop Solar in Rs lakhs	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Project Other Cost PMAY EWS in Rs Lakhs	Total Project Cost PMAY EWS in Rs Lakhs	Non PMAY EWS Housing Cost in Rs lakhs	LIG Housing Cost in Rs lakhs	MIG Housing Cost in Rs lakhs	HIG Housing Cost in Rs lakhs	Cost of Commercial (if any) in Rs lakhs	Infrastructure Cost All in Rs lakhs	Other Costs All in Rs lakhs	Total Cost Non PMAY in Rs lakhs	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Other Costs All in Rs lakhs	1st Instalment of 40% of Central Assistance	TIGG Grant (50%)(optional)
1	Ahilyanag	Ahmadnag	5B272515	Proposed construction of 504 EWS	State level mangme	Urban Loc	Greenfie	36	Conventio	N/A	504	a-504	a-31.42	a-13.45	a-13.45	-	-	-	-	-	756.00	-	504.00	5,469.5	-	-	-	-	50.40	5,528.0	1,251.9	-	6,779.9	-	-	-	-	-	-	-	-	-	5,528.0	1,251.9	-	302.40	-

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

| | | |

Salient Details of 30 AHP -PPP projects submitted by State of Maharashtra

₹ in lakh

S.No.	DistrictName	CityName	AnnexureID	ProjectName	ProjectType	PrivatedevelopperName	ProjectDuration	TechnologyUsed	TechnologyName	TotalNoofPMAYEWSUnits	NoofPMAYEWSUnitsasperCarpetarea	CarpetAreaofPMAYEWSUnits	Construction_Cost_Price ofPMAYEWSUnits(without infrastructure)	SalepriceofPMAYEWSUnits(includingInfrastru	NonPMAYEWSUnits	LIGUnits	MIGUnits	HIGUnits	TotalUnitsunderProject	CommercialUnits	CentralShareinlakhs	CentralTIGinRslakhs	StateShareinRslakhs	BeneficiaryShareinRslakhs	StateTIGinRslakhs	GrantforSocialInnovationinRslakhs	GrantforGreenBuildinginRslakhs	GrantforRoofTopSolarinRslakhs	ProjectCostInfrastructurePMAYEWSinRslakhs	ProjectCostPMAYEWSinRsLakhs	TotalProjectCostPMAYEWSinRslakhs	NonPMAYEWSHousingCostinRslakhs	LIGHousingCostinRslakhs	MIGHousingCostinRslakhs	HIGHousingCostinRslakhs	CostofCommercial(ifany)inRslakhs	InfrastructureCostNonPMAYinRslakhs	OtherCostNonPMAYinRslakhs	TotalCostNonPMAYinRslakhs	HousingCostAllinRslakhs	InfrastructureCostAllinRslakhs	OtherCostAllinRslakhs	TotalProjectCostinRslakhs	Whitelisting_Status

| | | |

| | | |

o l o g y


H P. P P P o n la n d s u rv ey n o. 1 0 5 3 m a u za ja m k h e d. fq ja m k h e d, di st . a h m e d n

| | | |

| | | |

Regional Development Authority	Units and 3 Commercial Units at Khasra No. - 129/2, Mouza Isa Sani	Block Execute Units, Gl 3 Floor Community Building RCC frame structure

| | | |


lopment Authority
12 shops At Kh. No. 130 (1 and 2), Mouza Dahgaon (Rangari), District Nagp

| | | |

| | | |

| | | |

| | | |

Regional Development Authority

Pvt Ltd.

STRUCTURE

Annexure(s) of Minutes of the 6th CSMC of PMAY-U 2.0/23.02.2026

| | | |

| | | |


| | | |

| | | |

| | | |

| | | |

| | | |


ot
N
o.
C
a
n
d
D
.
S
u
rv
ey
N
o.
1
2
2
/
1,
M
o
uj
e
C
h
ar
h
ol
i
(B
K)
1
q
H
a
ve
li
D
is
t-
P
u
n
e

| | | |

| | | |

Annexure(s) of Minutes of the 6th CSMC of PMAY-U 2.0/23.02.2026

| | | |

| | | |

o
n

o 6 LI G U mi fs at S. u IY ey N o. - 3 6 1 B 1 3 A a n d B a n d 1 3 6 1 B 2. 2. M o uj e W a g h ol i, T

i o n

| | | |

6 6 M I G h o u se s a n d 1 2 s h o p s u n d er P M A Y (U) 2. 0 A H P- P P P b y Cl a ss ic Pr o

c C o n c r e t e c o n s t r u c t i o n

| | | |

| | | |

| | | |

| | | |

Corporation	3300	KONKAN MAHADA BABORAD	Mono Lithic Concrete construction	Khoushabya Priyanka Homes Realtors Pvt. Ltd. at Kongaon-Gowe, Tal

| | | |

Annexure(s) of Minutes of the 6th CSMC of PMAY-U 2.0/23.02.2026

278

| | | |

1,
1
6
/
1
/
2,
1
6
/
2,
1
6
/
3
/
1,
1
/
2.
1
8
/
1
3,
1
8
/
1
4
N
ar
p
ol
i,
B
hi
w
a
n
di
.
D
is
t
T

| | | |

| | | |

| | | |

z a m p u r M u n i c i p a l C o r p o r a t i o n

0 0 0 4 5

7 4 W S h o u s e 5 3 P a l A Y a n d 1 2 1 f e e s a l e) a n d 8 s h o p s u n d e r P M A Y (

n g

I L D C O N L L P W I T H K O N K A N M H A D A B O A R D

o r m w o r k s y s t e m f o r M o n i t h i c C o n c r e t e c o n s t r u c t i o n

- 2 3 2 7 5 . 0 0

2 5 . 5 0

Annexure(s) of Minutes of the 6th CSMC of PMAY-U 2.0/23.02.2026

283

U
)
2.
0
A
H
P-
P
P
P
b
y
Vi
di
s
h
a
B
ui
id
c
o
n
L
L
P
at
S.
N
o
1
o
/
S
a
n
d
1
6
/
3(
p)
N
ar
p
ol
i,

| | | |

| | | |

| | | |


Annexure(s) of Minutes of the 6th CSMC of PMAY-U 2.0/23.02.2026
288

| | | |

| | | |

| | | |

| | | |


scheme for AHP-PPP MODEL PMAY scheme on plot bearing SNos 7-2-B at Villa

| | | |

| | | |

| | | |

| | | |

Annexure-IX

Silent details of 8 BLC projects for construction of 1,327 houses Projects submitted by the State Government of Nagaland

Rs In Lakhs

Sr. No.	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment of CA @40%	ST	General	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	253213	Medziphema, Town Panchayat	5A132532130 09835	DPR, BLC Medziphema	233	1,514.50	524.25	58.25	932.00	209.70	231	2	144	89	4	23	206
2	299083	Niuland Town Council, Town Panchayat	5A132990830 09837	DPR, BLC Niuland	292	1,898.00	657.00	73.00	1,168.00	262.80	292	-	159	133	6	44	242
3	299088	Chiephobozou Town Council, Town Panchayat	5A132990880 09160	DPR, BLC Chiephobozou	168	1,092.00	378.00	42.00	672.00	151.20	168	-	108	60	30	33	105
4	253204	Peren, Town Panchayat	5A132532040 09824	DPR, BLC Peren	99	643.50	222.75	24.75	396.00	89.10	99	-	51	48	12	28	59
5	276226	Tening, Town Panchayat	5A132762260 09829	DPR, BLC Tening	62	403.00	139.50	15.50	248.00	55.80	62	-	35	27	8	17	37
6	253209	Tseminyu, Town Panchayat	5A132532090 09825	DPR, BLC Tseminyu	141	916.50	317.25	35.25	564.00	126.90	141	-	70	71	8	27	106
7	276219	Bhandari, Town	5A132762190 09826	DPR, BLC Bhandari	126	819.00	283.50	31.50	504.00	113.40	126	-	71	55	8	15	103

		Panchayat															
8	299085	Aghunato Town Council, Town Panchayat	5A132990850 09827	DPR, BLC Aghunato	206	1,339.00	463.50	51.50	824.00	185.40	206	-	117	89	7	29	170
				TOTAL	**1,327**	**8,625.50**	**2,985.75**	**331.75**	**5,308.00**	**1,194.30**	**1,325**	**2**	**755**	**572**	**83**	**216**	**1,028**

Annexure-X

Salient details of the 6,869 houses under 72 BLC projects submitted by the State of Odisha

₹ in Lakh

S. No.	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment of CA @40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	248142	Athmallik, Town Panchayat	5A21248142010420	Athmallik/2025/December/295/BLC/ORG/0002	295	1,917.50	442.50	295.00	1,180.00	177.00	138	6	54	97	97	198	7	114	174
2	248141	Talcher, Municipality	5A21248141010312	TALCHER/2025/DECEMBER/BLC/0149/ORG/0005	149	968.50	223.50	149.00	596.00	89.40	55	2	31	61	60	89	3	76	70
3	250555	Balangir, Municipality	5A21250555010145	BALANGIR/2025/DECEMBER/BLC/0020/ORG/004	98	637.00	147.00	98.00	392.00	58.80	17	4	18	59	39	59	1	37	60
4	250552	Kantabanji, Town Panchayat	5A21250552010326	KANTABANJI/2025/DECEMBER/BLC/0012/ORG/004	12	78.00	18.00	12.00	48.00	7.20	2	1	1	8	9	3	-	1	11
5	250554	Patnagarh, Town Panchayat	5A21250554010296	PATNAGARH/2025/DECEMBER/BLC/0033/ORG/004	33	214.50	49.50	33.00	132.00	19.80	5	6	-	22	19	14	-	7	26
6	250553	Titlagarh, Municipality	5A21250553010324	TITILAGARH/2025/DECEMBER/BLC/0032/ORG/003	32	208.00	48.00	32.00	128.00	19.20	9	1	7	15	18	14	1	7	24
7	263006	Tushura, Town Panchayat	5A21263006010294	TUSURA/2025/DECEMBER/BLC/0013/ORG/003	13	84.50	19.50	13.00	52.00	7.80	3	3	2	5	8	5	2	3	8
8	250486	Baleshwar, Municipality	5A21250486010097	BALASORE/2025/DECEMBER/0045/ORG/04	45	292.50	67.50	45.00	180.00	27.00	4	2	35	4	26	19	-	12	33
9	250482	Jaleshwar, Municipality	5A21250482010368	JALESWAR/2025/DEC/BLC/0027/ORG/0003	27	175.50	40.50	27.00	108.00	16.20	3	2	19	3	19	8	1	4	22

10	250484	Nilagiri, Town Panchayat	5A2125048 4010107	NILGIRI/2025/DECEMBER/BLC 0084/ORG/003	84	546.00	126.00	84.00	336.00	50.40	22	16	34	12	39	45	1	27	56
11	300314	Remuna, Town Panchayat	5A2130031 4009589	REMUNA/2025/NOV/BLC/0020 5/ORG/004	205	1,332.50	307.50	205.00	820.00	123.00	50	23	56	76	97	108	1	53	151
12	259705	Attabira, Town Panchayat	5A2125970 5009552	ATTABIRA/2025/DEC/BLC/002 6/ORG/004	26	169.00	39.00	26.00	104.00	15.60	7	2	5	12	13	13	1	6	19
13	250447	Barapali, Town Panchayat	5A2125044 7009747	Barpali/2025/Nov/BLC/ORG/00 3	53	344.50	79.50	53.00	212.00	31.80	25	1	4	23	27	26	1	21	31
14	250446	Padmapur, Town Panchayat	5A2125044 6009600	Padampur/2025/Nov/BLC/ORG /003	13	84.50	19.50	13.00	52.00	7.80	-	1	1	11	11	2	-	-	13
15	250548	Baudhgarh, Town Panchayat	5A2125054 8010336	BOUDH/2025/DEC/BLC/0044/ ORG/0002	44	286.00	66.00	44.00	176.00	26.40	17	1	8	18	31	13	2	8	34
16	250489	Basudebpur, Municipality	5A2125048 9010317	BASUDEVPUR/2025/DEC/BLC/ 00112/ORG/003	112	728.00	168.00	112.00	448.00	67.20	23	-	46	43	60	52	1	37	74
17	276631	Chandabali, Town Panchayat	5A2127663 1009576	CHANDBALI/2025/OCT/BLC/00 149/ORG/0004	148	962.00	222.00	148.00	592.00	88.80	59	-	53	36	61	87	1	52	95
18	276632	Dhamanagar, Town Panchayat	5A2127663 2010325	DHAM/2025/DEC/BLC/00211/ ORG/003	211	1,371.50	316.50	211.00	844.00	126.60	25	1	169	16	79	132	7	109	95
19	250501	Cuttack, Municipal Corporation	5A2125050 1010001	CUTTACK/2025/DEC/BLC/013 5/ORG/0004	135	877.50	202.50	135.00	540.00	81.00	39	-	79	17	73	62	2	35	98
20	250457	Debagarh, Municipality	5A2125045 7010279	DEBAGARH/2025/DEC/BLC/01 37/ORG/003	137	890.50	205.50	137.00	548.00	82.20	35	36	23	43	49	88	3	55	79

21	248060	Dhenkanal, Municipality	5A21248060010505	2nd phase dpr	292	1,898.00	438.00	292.00	1,168.00	175.20	103	34	111	44	119	173	1	85	206
22	259680	Hindol, Town Panchayat	5A21259680010655	HINDOL/2025/DEC/BLC/0220/ORG/002	220	1,430.00	330.00	220.00	880.00	132.00	61	29	49	81	101	119	4	47	169
23	250545	Kashinagar, Town Panchayat	5A21250545010335	KASHINAGAR/2025/DEC/BLC/0017/ORG/002	17	110.50	25.50	17.00	68.00	10.20	3	-	1	13	8	9	2	8	7
24	250527	Bellaguntha, Town Panchayat	5A21250527009561	BELLAGUNTHA/2025/OCTOBER/BLC/0129/ORG/001	129	838.50	193.50	129.00	516.00	77.40	27	-	47	55	44	85	3	45	81
25	250526	Bhanjanagar, Town Panchayat	5A21250526010174	BHANJANAGAR/2025/DEC/BLC/0011/ORG/0002	11	71.50	16.50	11.00	44.00	6.60	3	-	4	4	6	5	-	5	6
26	250525	Buguda, Town Panchayat	5A21250525010598	BUGUDA/2025/DEC/ORG/61/0003	61	396.50	91.50	61.00	244.00	36.60	11	-	20	30	22	39	1	23	37
27	250540	Chikiti, Town Panchayat	5A21250540010160	CHIKITI/2025/DECEMBER/BLC/16/ORG/0002	16	104.00	24.00	16.00	64.00	9.60	4	-	4	8	10	6	2	2	12
28	250542	Hinjilicut, Municipality	5A21250542010280	Hinjilicut/2025/DEC/BLC/0032/ORG/0004	32	208.00	48.00	32.00	128.00	19.20	8	-	7	17	15	17	1	13	18
29	250532	Kabisuryanagar, Town Panchayat	5A21250532010333	Kabisuryanagar/2025/DEC/BLC/0041/ORG/3RD PHASE	41	266.50	61.50	41.00	164.00	24.60	7	1	8	25	10	31	-	18	23
30	250533	Polasara, Town Panchayat	5A21250533010318	POLASARA/2025/DECEMBER/0176/ORG/002	176	1,144.00	264.00	176.00	704.00	105.60	27	-	59	90	51	125	8	61	107
31	250531	Purusottampur, Town Panchayat	5A21250531010301	Purushottampur/2025/DEC/BLC/0018/ORG/0004	18	117.00	27.00	18.00	72.00	10.80	5	-	2	11	6	12	1	6	11

32	250528	Surada, Town Panchayat	5A21250528010185	SORADA/2025/DEC/BLC/0038/ORG/0002	38	247.00	57.00	38.00	152.00	22.80	21	-	10	7	20	18	3	16	19
33	263336	Jagatsinghapur, Municipality	5A21263336010618	BLC PMAY 2.0 PHASE 3	360	2,340.00	540.00	360.00	1,440.00	216.00	117	3	169	71	229	131	7	70	283
34	250503	Jajapur, Municipality	5A21250503010365	PMAY 2.0 Phase 4/ 66	66	429.00	99.00	66.00	264.00	39.60	29	-	25	12	26	40	-	30	36
35	250451	Brajarajnagar, Municipality	5A21250451010620	BRAJRAJNAGAR 2025 DEC BLC 0014 ORG 003	14	91.00	21.00	14.00	56.00	8.40	4	4	1	5	3	11	1	3	10
36	250452	Jharsuguda, Municipality	5A21250452010351	JHARSUGUDA/2025/DEC/BLC/0087/005	87	565.50	130.50	87.00	348.00	52.20	29	40	10	8	40	47	3	17	67
37	250558	Bhawanipatna, Municipality	5A21250558010276	2nd DPR Bhawanipatna (M) 103	103	669.50	154.50	103.00	412.00	61.80	26	4	13	60	25	78	2	35	66
38	263009	Dharamgarh, Town Panchayat	5A21263009010670	DHRAMGARH/2026/JAN/BLC/0150/ORG/0003	150	975.00	225.00	150.00	600.00	90.00	23	11	4	112	124	26	1	19	130
39	250560	Junagarh, Town Panchayat	5A21250560010208	JNG 26 4Th PHASE	26	169.00	39.00	26.00	104.00	15.60	5	-	6	15	15	11	2	11	13
40	250559	Kesinga, Town Panchayat	5A21250559010334	4TH PHASE DPR PMAY(U)2.O	11	71.50	16.50	11.00	44.00	6.60	5	2	1	3	3	8	-	5	6
41	263005	Baliguda, Town Panchayat	5A21263005010066	Baliguda/2025/DEC/BLC/0018/ORG/0001	18	117.00	27.00	18.00	72.00	10.80	10	4	4	-	10	8	3	4	11
42	250546	Phulabani, Municipality	5A21250546008642	PHULBANI/2025/SEP/BLC/0055/ORG/0003	79	513.50	118.50	79.00	316.00	47.40	53	6	9	11	27	52	-	20	59
43	250476	Anandapur,	5A21250476010286	ANANDAPUR/2025/DEC/BLC/0387/ORG/0002	387	2,515.50	580.50	387.00	1,548.00	232.20	102	15	159	111	210	177	8	83	296

		Municipality																	
44	250517	Balugaon, Town Panchayat	5A21250517010311	BALUGAON/2025/DEC/BLC/0028/ORG/0002	28	182.00	42.00	28.00	112.00	16.80	13	-	13	2	13	15	-	7	21
45	250516	Jatani, Municipality	5A21250516010359	JATNI/2025/DEC/BLC/0022/ORG/0003	22	143.00	33.00	22.00	88.00	13.20	3	-	15	4	10	12	2	7	13
46	250574	Jeypur, Municipality	5A21250574010364	JEYPORE/2025/DEC/BLC/138/ORG/04	138	897.00	207.00	138.00	552.00	82.80	32	24	67	15	56	82	4	52	82
47	250571	Koraput, Municipality	5A21250571010104	KORAPUT/2025/DEC/BLC/43/ORG/04	43	279.50	64.50	43.00	172.00	25.80	11	14	11	7	2	41	2	41	-
48	250570	Kotpad, Town Panchayat	5A21250570010309	KOTPAD/2025/DEC/BLC/96/ORG/003	96	624.00	144.00	96.00	384.00	57.60	5	17	65	9	36	60	2	50	44
49	250573	Sunabeda, Municipality	5A21250573010128	SUNABEDA/2025/DEC/BLC/26/ORG/04	26	169.00	39.00	26.00	104.00	15.60	12	11	-	3	18	8	1	4	21
50	250576	Balimela, Town Panchayat	5A21250576010379	BALIMELA/2025/DEC/BLC/0012/0002	12	78.00	18.00	12.00	48.00	7.20	3	1	7	1	2	10	-	6	6
51	263345	Malkangiri, Municipality	5A21263345010281	MALKANGIRI/2025/DEC/BLC/0098/ORG/0005	98	637.00	147.00	98.00	392.00	58.80	32	14	49	3	32	66	2	32	64
52	250481	Baripada, Municipality	5A21250481009592	BARIPADA/2025/NOV/BLC/0083/ORG/0004	101	656.50	151.50	101.00	404.00	60.60	9	19	61	12	40	61	-	39	62
53	250480	Karanjia, Town Panchayat	5A21250480010713	KARANJIA/2026/JAN/BLC/0062/ORG/0002	62	403.00	93.00	62.00	248.00	37.20	13	20	17	12	16	46	-	18	44
54	250478	Rairangpur, Municipality	5A21250478010332	RAIRANGPUR/2025/DEC/BLC/0050/ORG/0003	50	325.00	75.00	50.00	200.00	30.00	6	7	23	14	14	36	1	18	31
55	250569	Nabarangapur,	5A21250569010344	Pradhan Mantri Awas Yojana 16th Phase DPR	26	169.00	39.00	26.00	104.00	15.60	3	5	16	2	7	19	-	9	17

		Municipality																	
56	250510	Khandapada, Town Panchayat	5A21250510009581	KHANDAPADA/2025/NOV/BLC/0194/0002	194	1,261.00	291.00	194.00	776.00	116.40	41	2	61	90	99	95	5	67	122
57	276434	Odagaon, Town Panchayat	5A21276434010130	ODAGAON/2025/DEC/BLC/0040/ORG/0002	40	260.00	60.00	40.00	160.00	24.00	1	-	6	33	5	35	-	13	27
58	250556	Khariar Road, Town Panchayat	5A21250556010319	KHARIARROAD2025DECBLC0076ORG0003	76	494.00	114.00	76.00	304.00	45.60	17	5	16	38	41	35	1	22	53
59	259201	Nuapada, Town Panchayat	5A21259201010282	NUAPADA2025DECBLC0103ORG0003	161	1,046.50	241.50	161.00	644.00	96.60	30	13	16	102	68	93	1	43	117
60	250523	Konark, Town Panchayat	5A21250523010069	2nd Phase(16)	16	104.00	24.00	16.00	64.00	9.60	2	-	10	4	3	13	-	10	6
61	250521	Pipili, Town Panchayat	5A21250521010358	3rd Phase (79)	79	513.50	118.50	79.00	316.00	47.40	17	-	45	17	52	27	2	9	68
62	250524	Puri, Municipality	5A21250524010331	4th Phase (108)	108	702.00	162.00	108.00	432.00	64.80	11	-	90	7	30	78	5	50	53
63	250564	Gunupur, Municipality	5A21250564010175	GUNUPUR/2025/DEC/BLC/0037/ORG/0002	37	240.50	55.50	37.00	148.00	22.20	6	9	9	13	15	22	2	12	23
64	250565	Rayagada, Municipality	5A21250565010327	OD/RGDAM/2025/PMAY2.O/014	14	91.00	21.00	14.00	56.00	8.40	2	4	5	3	4	10	-	7	7
65	250453	Kochinda, Town Panchayat	5A21250453010495	KUCHINDA NAC/DECEMBER 2025/BLC/0010/ORG/0003	10	65.00	15.00	10.00	40.00	6.00	1	5	1	3	4	6	-	2	8
66	250454	Redhakhol, Town	5A21250454010371	REDHAKHOL NAC/DECEMBER 2025/BLC/0021/ORG/0002	21	136.50	31.50	21.00	84.00	12.60	4	2	3	12	11	10	-	5	16

		Panchayat																	
67	253100	Sambalpur, Municipal Corporation	5A21253100010748	SMC/2026/JAN/BLC/0700/ORG/0005	700	4,550.00	1,050.00	700.00	2,800.00	420.00	227	205	100	168	180	520	10	280	410
68	250551	Binika, Town Panchayat	5A21250551010402	BINKA/2025/DEC/BLC/053/ORG/02	53	344.50	79.50	53.00	212.00	31.80	13	1	11	28	32	21	1	9	43
69	250549	Tarbha, Town Panchayat	5A21250549010404	TARBHA/2025/DEC/186/ORG/01	186	1,209.00	279.00	186.00	744.00	111.60	23	4	13	146	97	89	4	33	149
70	250462	Biramitrapur, Municipality	5A21250462009623	BIRAMITRAPUR/2025/DEC/BLC/128/ORG/004	128	832.00	192.00	128.00	512.00	76.80	12	30	72	14	37	91	6	74	48
71	250459	Rajagangapur, Municipality	5A21250459010314	RAJGANGPUR/2025/DEC/BLC/0102/ORG/0004	102	663.00	153.00	102.00	408.00	61.20	12	39	42	9	41	61	4	32	66
72	250458	Sundargarh, Municipality	5A21250458010338	SUNDARGARH/2025/DEC/BLC/018	18	117.00	27.00	18.00	72.00	10.80	3	4	8	3	8	10	-	3	15
Grand Total					**6,869**	**44,648.50**	**10,303.50**	**6,869.00**	**27,476.00**	**4,121.40**	**1,785**	**716**	**2,220**	**2,148**	**2,932**	**3,937**	**143**	**2,244**	**4,482**

Annexure-XI

Salient details of 4 BLC projects for 1,482 houses submitted by UT of Puducherry

(₹ in lakh)

S.No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance (CA)	State Share	Beneficiary Share	1st Installment of CA @40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	Karaikal	770134	KARAIKAL PLANNING AUTHORITY	5A34770134010792	CONSTRUCTION OF 49 HOUSES FOR SC BENEFICARIES IN KARAIKAL REGION UNDER BLC COMPONENT OF PRADHAN MANTRI AWAS YOJANA (URBAN) 2.0 SCHEME PHASE II	49	515	110	196	208	44	49	-	-	-	25	24	-	11	38
2	Karaikal	770134	KARAIKAL PLANNING AUTHORITY	5A34770134010827	CONSTRUCTION OF 169 HOUSES UNDER BLC COMPONENT OF PMAY (URBAN) 2.0 SCHEME IN KARAIKAL REGION PHASE II	169	1,775	380	465	930	152	-	-	1	168	52	117	1	86	82
3	Puducherry	770334	PUDUCHERRY DEVELOPMENT AUTHORITY	5A34770334010746	CONSTRUCTION OF 398 HOUSES FOR SC/ST BENEFICIARIES UNDER BLC COMPONENT OF PRADHAN MANTRI AWAS YOJANA 2.0 SCHEME IN PUDUCHERRY PHASE III	398	4,179	896	1,592	1,692	358	393	5	-	-	158	240	4	103	291

4	Puduch erry	7703 34	PUDUCHE RRY DEVELOP MENT AUTHORIT Y	5A347703 34010823	CONSTRUCTION OF 866 HOUSES UNDER BLC COMPONENT OF PMAY (URBAN) 2.0 SCHEME IN PUDUCHERRY REIGON PHASE II	866	9,093	1,949	2,382	4,763	779	-	-	3	863	292	574	7	277	582
Total						**1,482**	**15,561.00**	**3,334.50**	**4,634.25**	**7,592.25**	**1,333.80**	**442**	**5**	**4**	**1,031**	**527**	**955**	**12**	**477**	**993**

Annexure-XII

Salient details of 117 BLC Projects for 7,061 houses submitted by State of Punjab

(₹ in lakh)

S.No.	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance (CA)	State Share	Beneficiary Share	1st Installment of CA @40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	248269	Ajnala, Municipality	5A03248269010963	Beneficiary Led Individual House New Construction under PMAY Urban 2.0 for 50 Dwelling units at 50 Locations in Ajnala	50	325.00	75.00	50.00	200.00	30.00	24	-	16	10	19	31	5	26	19
2	248273	Amritsar Municipal Corporation	5A03248273011006	Beneficiary Led Individual House New Construction under Pradhan Mantri Awas Yojana urban 2.0 for 400 Dwelling units at 400 Locations in Amritsar Municipal Corporation	400	2,600.00	600.00	400.00	1,600.00	240.00	364	-	19	17	166	234	55	213	132
3	299457	Baba Bakala, Town Panchayat	5A03299457006713	Beneficiary Led Individual House New Construction Under PMAY Urban 2.0 For 17 Dwelling Units at Baba Bakala Distt. Amritsar	17	110.50	25.50	17.00	68.00	10.20	13	-	2	2	8	9	-	4	13
4	299457	Baba Bakala, Town Panchayat	5A03299457010960	Beneficiary Led Individual House New Construction Under PMAY Urban 2.0 for 37 Dwelling Units at Baba Bakala Distt. Amritsar	37	240.50	55.50	37.00	148.00	22.20	26	-	7	4	16	21	6	21	10
5	248271	Majitha, Town Panchayat	5A03248271010774	Beneficiary Led Individual House New Construction under PMAY Urban 2.0 for 10 Dwelling units at 10 Locations in Majitha	10	65.00	15.00	10.00	40.00	6.00	5	-	2	3	3	7	-	5	5

6	248270	Raja Sansi, Town Panchayat	5A03248270010983	Beneficiary Led Individual House New Construction under PMAY Urban 2.0 for 33 Dwelling Units at Locations in Rajasansi Distt Amritsar	33	214.50	49.50	33.00	132.00	19.80	25	-	5	3	17	16	5	13	15
7	248268	Ramdas, Town Panchayat	5A03248268010958	Beneficiary Led individual House New Construction under PMAY Urban 2.0 for 12 Dwelling units at 12 Locations in Ramdas	12	78.00	18.00	12.00	48.00	7.20	8	-	2	2	4	8	-	3	9
8	248278	Rayya, Municipality	5A03248278006642	Beneficiary Led Individual House New Construction under PMAY Urban 2.0 for 18 Dwelling units at 18 Locations in Rayya	18	117.00	27.00	18.00	72.00	10.80	15	-	1	2	6	12	-	7	11
9	248378	Barnala, Municipality	5A03248378010430	BeneFiciary Led Individual House New Construction Under Pardhan Mantri Awas Yojana For 152 Dwelling Unit Location at Barnala Distt Barnala	152	988.00	228.00	152.00	608.00	91.20	110	-	22	20	81	71	5	52	95
10	248377	Bhadaur, Municipality	5A03248377010463	Beneficiary Led Individual House New Construction Under Pardhan Mantri Awas Yojana For 13 Dwelling Unit Location Bhadaur Distt Barnala	13	84.50	19.50	13.00	52.00	7.80	5	-	5	3	7	6	-	3	10
11	248381	Dhanaula, Municipality	5A03248381010439	Benficiary Led Individual House New Construction UnderPardhan Mantri Awas Yojana For 332 Dwelling Unit Location Dhanaula Distt Barnala	332	2,158.00	498.00	332.00	1,328.00	199.20	246	1	36	49	199	133	12	68	252
12	248379	Handiaya, Town Panchayat	5A03248379010405	Beneficiary Led Individual House New Construction Under Pardhan Mantri Awas Yojana For 15 Dwelling Unit Location Handiaya Distt Barnala	15	97.50	22.50	15.00	60.00	9.00	13	-	1	1	7	8	1	3	11

13	248380	Tapa, Municipality	5A03248380010401	Beneficiary led Individual House New Construction Under Pardhan Mantri Awas Yojana For 14 Dwelling Unit Location at Tapa Distt Barnala	14	91.00	21.00	14.00	56.00	8.40	6	-	4	4	10	4	1	2	11
14	248367	Bathinda Municipal Corporation	5A03248367009492	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yojana urban 2.0 for 40 Dwelling Units location at Municipal Corporation Bathinda	40	260.00	60.00	40.00	160.00	24.00	22	-	5	13	19	21	5	15	20
15	276562	Bhagta Bhai Ka, Town Panchayat	5A03276562010578	Beneficiary Led Individual Construction Under Pardhan Mantri Awas Yojana Urban 2.0 for 70 Dwelling Units location at Municipal Panchayat Bhagta Bhai Ka Bathinda	70	455.00	105.00	70.00	280.00	42.00	40	-	20	10	41	29	3	25	42
16	260770	Bhai Rupa, Town Panchayat	5A03260770010669	Beneficiary Led New Construction Under Pardhan Mantri Awas Yojana Urban 2.0 for 80 Dwelling Units location at Municipal Panchayat Bhai Rupa Bathinda	80	520.00	120.00	80.00	320.00	48.00	47	-	7	26	44	36	5	32	43
17	248366	Bhucho Mandi, Municipality	5A03248366010433	Beneficiary Led Construction Under Pradhan Mantri Awas Yojna 2.0 for 14 Dwelling Units Location at Mc Bhucho Mandi, District Bathinda	14	91.00	21.00	14.00	56.00	8.40	9	-	1	4	1	13	-	10	4
18	260782	Kot Shamir, Town Panchayat	5A03260782010996	Beneficiary Led Construction under pradhan Mantri Awas Yojna 2.0 For 40 Dwelling units Location at Kotshamir ,District Bathinda	40	260.00	60.00	40.00	160.00	24.00	24	-	7	9	32	8	4	3	33

19	260780	Kotha Guru, Town Panchayat	5A03260780010493	Beneficiary Led Construction Under Pradhan Mantri Awas Yojna 2.0 for 148 Dwelling Units Location at Kotha Guru,District Bathinda	148	962.00	222.00	148.00	592.00	88.80	73	-	44	31	89	59	8	26	114
20	260778	Lehra . Mohabat, Town Panchayat	5A03260778010664	Beneficiaries Led Construction Under Pradhan Mantri Awas Yojna 2.0 For 67 Dwelling Units Location at Lehra Mohabat , District Bathinda	67	435.50	100.50	67.00	268.00	40.20	54	-	9	4	32	35	2	17	48
21	248371	Maur, Municipality	5A03248371010531	Beneficiary Led Individual Construction Under Pardhan Mantri Awas Yojana Urban 2.0 for 25 Dwelling Units location at Municipal Council Maur Bathinda	25	162.50	37.50	25.00	100.00	15.00	20	-	2	3	11	14	1	9	15
22	260771	Mehraj, Town Panchayat	5A03260771010509	Beneficiary Led Individual Construction Under Pardhan Mantri Awas Yojana Urban 2.0 for 17 Dwelling Units location at Municipal Panchayat Mehraj Bathinda	17	110.50	25.50	17.00	68.00	10.20	16	-	1	-	11	6	1	4	12
23	248370	Raman, Municipality	5A03248370010521	Beneficiary Led Individual Construction Under Pardhan Awas Yojana Urban 2.0 for 70 Dwelling Units location at Municipal Council Raman Mandi Bathinda	70	455.00	105.00	70.00	280.00	42.00	46	-	11	13	38	32	3	19	48
24	248363	Rampura Phul, Municipality	5A03248363010999	Beneficiary Led Construction Under Pradhan Mantri awas yogna 2.0 for 108 Dwelling units location at Rampura Phul, District Bathinda	108	702.00	162.00	108.00	432.00	64.80	65	-	23	20	63	45	5	25	78

25	253124	Talwandi Sabo, Town Panchayat	5A03253124011008	Beneficiary Led Individual House Construction under Pradhan Mantri Awas Yojna for 50 Dwelling Units TalwandiSabo 50 Location in TalwandiSabo	50	325.00	75.00	50.00	200.00	30.00	34	-	6	10	29	21	5	11	34
26	248362	Jaitu, Municipality	5A03248362011000	Beneficiary Led Construction under Pradhan Mantri Awas Yojana 2.0 for 30 Dwelling Unit Location at Municipal Committee Jaitu at District Faridkot	30	195.00	45.00	30.00	120.00	18.00	27	-	-	3	17	13	5	12	13
27	248361	Kot Kapura, Municipality	5A03248361010962	Beneficiary Led Construction under Pradhan Mantri Awas Yojana 2.0 for 83 DU location at Municipal Committee Kotkapura	83	539.50	124.50	83.00	332.00	49.80	48	-	18	17	39	44	4	37	42
28	248355	Abohar, Municipal Corporation	5A03248355009640	Beneficiary Led Individual New Construction under Pradhan Mantri Awas Yojna 2.0 for 156 DU Location at Abohar, District Fazilka	156	1,014.00	234.00	156.00	624.00	93.60	74	-	26	56	75	81	2	54	100
29	248354	Fazilka, Municipality	5A03248354009245	Beneficiary Led Individual New Construction under Pradhan Mantri Awas Yojna 2.0 for 73 DU Location at Fazilka, District Fazilka.	73	474.50	109.50	73.00	292.00	43.80	41	-	16	16	28	45	3	25	45
30	248351	Firozpur, Municipality	5A03248351010710	Beneficiary Led Individual House New Construction Pardhan Mantri Awas Yojana urban 2.0 for 266 Dwelling Units Location at Municiple Council Firozpur Distt. Firozpur	266	1,729.00	399.00	266.00	1,064.00	159.60	207	1	27	31	124	142	10	94	162

31	248352	Guru Har Sahai, Municipality	5A03248352011011	Beneficiary Led Individual House new Construction Under Pardhan Mantri Awas Yojana For 40 Dweeling units Location at MC Guruharshai	40	260.00	60.00	40.00	160.00	24.00	23	-	9	8	19	21	-	14	26
32	253222	Mallanwala Khass, Town Panchayat	5A03253222010933	Beneficiary Led individual House New Construction Under Pardhan Mantri Awas Yojana 12 Dwelling UNIT location at Mallanwala khas Distt. Firozpur	12	78.00	18.00	12.00	48.00	7.20	11	-	1	-	7	5	2	3	7
33	277197	Mamdot, Town Panchayat	5A03277197009511	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yojana urban 2.0 for 155 Dwelling Units location at Nagar Panchayat Mamdot Distt.Mamdot	155	1,007.50	232.50	155.00	620.00	93.00	109	-	41	5	78	77	4	71	80
34	253122	Mudki, Town Panchayat	5A03253122006652	Beneficiary Led Individual House new Construction Under Pardhan Mantri Awas Yojana For 27 Dweeling Units Location at Mudki Distt Firozpur	27	175.50	40.50	27.00	108.00	16.20	20	-	4	3	18	9	1	5	21
35	253122	Mudki, Town Panchayat	5A03253122009590	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yohana urban 2.0 for 10 Dwelling Units location at Nagar Panchayat Mudki Distt. Mudki	10	65.00	15.00	10.00	40.00	6.00	7	-	3	-	2	8	-	4	6
36	248350	Talwandi Bhai, Municipality	5A03248350011012	Beneficiary Led Individual construction under Pardhan Mantri Awas Yojana urban 2.0 for 50 Dwelling units location at Municiple Council Talwandi Bhai Diatt.Firozpur	50	325.00	75.00	50.00	200.00	30.00	38	-	7	5	33	17	22	15	13

37	248349	Zira, Municipality	5A03248349010998	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yojana urban 2.0 for 15 Dwelling Units location at Municiple Council Zira	15	97.50	22.50	15.00	60.00	9.00	6	-	9	-	7	8	1	5	9
38	248264	Batala, Municipal Corporation	5A03248264008658	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana 2.0 For 50 Dwelling Units at 50 Locations in Batala	50	325.00	75.00	50.00	200.00	30.00	21	-	2	27	28	22	8	20	22
39	248267	Dera Baba Nanak, Municipality	5A03248267010694	Beneficiary Led Individual House New Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 50 Dwelling units at 50 Locations in Dera Baba Nanak	50	325.00	75.00	50.00	200.00	30.00	10	-	9	31	28	22	1	12	37
40	248262	Dhariwal, Municipality	5A03248262010739	Beneficiary Led Individual House Construction under Pradhan Mantri Awas Yojna Urban 2.0 for 10 Dwelling Units at 10 Locations in Dhariwal	10	65.00	15.00	10.00	40.00	6.00	5	-	1	4	5	5	1	3	6
41	248259	Dina Nagar, Municipality	5A03248259010753	Beneficiary led Individual House New Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 10 Dwelling units at 10 locations in Dinanagar	10	65.00	15.00	10.00	40.00	6.00	4	-	4	2	6	4	1	2	7
42	248263	Fatehgarh Churian, Municipality	5A03248263010756	Beneficiary Led Individual House New Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 25 Dwelling units at 25 Locations in Fatehgarh Churian	25	162.50	37.50	25.00	100.00	15.00	10	-	2	13	17	8	1	3	21

43	248260	Gurdaspur. Municipality	5A03248260010755	Beneficiary Led individual House New Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 130 Dwelling Units at 130 Locations in Gurdaspur	130	845.00	195.00	130.00	520.00	78.00	78	-	11	41	80	50	10	37	83
44	248266	Qadian, Municipality	5A03248266010494	Beneficiary Led Individual House New Construction under Pradhan Mantri Awas Yojana Urabn 2.0 for 15 Dwelling units at 15 Locations in Qadian	15	97.50	22.50	15.00	60.00	9.00	5	-	3	7	8	7	1	5	9
45	248265	Sri Hargobindpur, Municipality	5A03248265010834	Beneficiary Led Individual House New Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 40 Dwelling units at 40 Locations in Sri Hargobindpur	40	260.00	60.00	40.00	160.00	24.00	21	2	4	13	25	15	3	9	28
46	248311	Garhshankar, Municipality	5A03248311006653	Beneficiary led Individual house construction under Pradhan Mantri Awas Yojana Urban 2.0 for 30 dwelling units at 30 locations in Garhshankar	30	195.00	45.00	30.00	120.00	18.00	21	1	6	2	19	11	5	6	19
47	248308	Hoshiarpur. Municipal Corporation	5A03248308008479	Beneficiary Led Construction under PMAYU 2.0 dwelling units 28 Location at Municipal Corporation Hoshiarpur District Hoshiarpur	28	182.00	42.00	28.00	112.00	16.80	14	-	6	8	13	15	1	11	16
48	248310	Mahilpur, Town Panchayat	5A03248310006711	Beneficiary led individual house construction under Pradhan Mantri Awas Yojana Urban 2.0 for 12 dwelling units at 12 locations in Mahilpur	12	78.00	18.00	12.00	48.00	7.20	9	-	-	3	8	4	-	1	11

49	248303	Mukerian, Municipality	5A03248303010953	Beneficiary Led Individual house construction under PMAY2.0 for 12 dwelling units at 12 location in Mukerian	12	78.00	18.00	12.00	48.00	7.20	4	-	2	6	4	8	2	7	3
50	248309	Sham Chaurasi, Municipality	5A03248309006707	Beneficiary led individual house construction under Pradhan Mantri Awas Yojana Urban 2.0 for 13 dwelling units at 13 locations in Sham Chaurasi	13	84.50	19.50	13.00	52.00	7.80	12	-	1	-	9	4	2	1	10
51	248305	Talwara, Town Panchayat	5A03248305006697	Beneficiary Led Individual house construction under PMAY2.0 for 28 dwelling Unit at Location in Talwara	28	182.00	42.00	28.00	112.00	16.80	5	-	5	18	22	6	-	3	25
52	248295	Alawalpur, Municipality	5A03248295010567	Beneficiary Led Individual Construction under Pradhan Mantri Awas Yojana urban 2.0 for 15 Dwelling Units Location at Alawalpur	15	97.50	22.50	15.00	60.00	9.00	13	-	2	-	9	6	1	6	8
53	248292	Goraya, Municipality	5A03248292010579	Beneficiary Led Individual Construction under Pradhan Mantri Awas Yojana urban 2.0 for 20 Dwelling Units Location at Goraya	20	130.00	30.00	20.00	80.00	12.00	17	-	-	3	12	8	2	7	11
54	248296	Jalandhar, Municipal Corporation	5A03248296010468	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY 2.0 FOR 350 DWELLING UNITS AT 350 LOCATIONS IN JALANDHAR	350	2,275.00	525.00	350.00	1,400.00	210.00	268	-	51	31	127	223	19	145	186
55	277201	Mehatpur, Town Panchayat	5A03277201010663	Beneficiary Led Individual Houses New Construction under Pradhan Mantri Awas Yojana 2.0 for 100 Dwelling units 100 Locations at Mehatpur	100	650.00	150.00	100.00	400.00	60.00	92	-	3	5	17	83	12	83	5

56	248289	Nakodar, Municipality	5A03248289010560	Beneficiary Led Individual Houses New Construction Under Pradhan Mantri Awas Yojana 2.0 for 50 Dwelling units 50 Locations at Nakodar	50	325.00	75.00	50.00	200.00	30.00	41	-	3	6	19	31	3	22	25
57	248280	Begowal, Town Panchayat	5A03248280010588	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY 2.0 FOR 11 UNITS AT 11 LOCATIONS IN BEGOWAL	11	71.50	16.50	11.00	44.00	6.60	2	-	4	5	5	6	-	6	5
58	248281	Bhulath, Town Panchayat	5A03248281010557	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY2.0 FOR 11 UNITS AT 11 LOCATIONS IN BHOLATH	11	71.50	16.50	11.00	44.00	6.60	4	-	3	4	6	5	3	4	4
59	248282	Dhilwan, Town Panchayat	5A03248282010775	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY 2.0 FOR 28 UNITS AT 28 LOCATIONS IN DHILWAN	28	182.00	42.00	28.00	112.00	16.80	18	-	7	3	13	15	-	14	14
60	248283	Kapurthala, Municipal Corporation	5A03248283010930	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY 2.0 FOR 25 UNITS AT 25 LOCATIONS IN KAPURTHALA	25	162.50	37.50	25.00	100.00	15.00	14	-	5	6	15	10	2	9	14
61	274218	Nadala, Town Panchayat	5A03274218010772	BENEFICIARY LED HOUSE NEW CONSTRUCTION UNDER PMAY 2.0 FOR 13 UNITS AT 13 LOCATIONS IN NADALA	13	84.50	19.50	13.00	52.00	7.80	4	-	6	3	2	11	1	7	5
62	248286	Phagwara, Municipal Corporation	5A03248286010537	Phagwara, Municipal Corporation	100	650.00	150.00	100.00	400.00	60.00	58	-	29	13	52	48	4	42	54

63	248337	Doraha, Municipality	5A03248337010675	Beneficiary Led Individual New Construction Under PMAY 2.0 for 16 Dwelling Units Locations at Doraha Dist. Ludhiana	16	104.00	24.00	16.00	64.00	9.60	12	-	2	2	10	6	-	2	14
64	248343	Jagraon, Municipality	5A03248343010671	Beneficiary Led Individual New Construction Under PMAY 2.0 for 89 Dwelling Units Locations at Jagraon Dist. Ludhiana	89	578.50	133.50	89.00	356.00	53.40	66	-	8	15	47	42	6	33	50
65	248334	Khanna, Municipality	5A03248334010549	Beneficiary Led Individual New Construction Under PMAY 2.0 for 38 Dwelling Units Locations at Khanna Dist. Ludhiana	38	247.00	57.00	38.00	152.00	22.80	25	-	8	5	20	18	2	10	26
66	248338	Ludhiana Municipal Corporation	5A03248338011029	Beneficiary LED Individual New Construction under PMAY 2.0 for Dwelling Units at Municipal Corporation Ludhiana	169	1,098.50	253.50	169.00	676.00	101.40	55	-	59	55	79	90	13	75	81
67	248333	Machhiwara, Municipality	5A03248333010672	Beneficiary Led Individual New Construction Under PMAY 2.0 for 69 Dwelling Units Locations at Machhiwara Dist. Ludhiana	69	448.50	103.50	69.00	276.00	41.40	54	-	2	13	24	45	3	24	42
68	248335	Maloud, Town Panchayat	5A03248335010678	Beneficiary Led Individual New Construction Under PMAY 2.0 for 34 Dwelling Units Locations at Maloud Dist. Ludhiana	34	221.00	51.00	34.00	136.00	20.40	24	-	4	6	25	9	-	4	30
69	248340	Mullanpur Dakha, Municipality	5A03248340010559	Beneficiary Led Individual New Construction Under PMAY 2.0 for 34 Dwelling Units Locations at Mullanpur dakha Dist. Ludhiana	34	221.00	51.00	34.00	136.00	20.40	26	3	3	2	16	18	1	14	19

70	248336	Payal, Municipality	5A03248336010673	Beneficiary Led Individual New Construction Under PMAY 2.0 for 21 Dwelling Units Locations at Payal Dist. Ludhiana	21	136.50	31.50	21.00	84.00	12.60	9	-	10	2	14	7	2	5	14
71	248342	Raikot, Municipality	5A03248342010684	Beneficiary Led Individual New Construction Under PMAY 2.0 for 15 Dwelling Units Locations at Raikot Dist. Ludhiana	15	97.50	22.50	15.00	60.00	9.00	12	-	1	2	9	6	-	4	11
72	248339	Sahnewal, Municipality	5A03248339010944	Beneficiary Led Individual New Construction under PMAY 2.0 for 10 Dwelling Units at Location Sahnewal Distt Ludhiana	10	65.00	15.00	10.00	40.00	6.00	5	-	5	-	4	6	-	2	8
73	248332	Samrala, Municipality	5A03248332010476	Beneficiary Led Individual New Construction Under PMAY 2.0 for 36 Dwelling Units Locations at Samrala Dist. Ludhiana	36	234.00	54.00	36.00	144.00	21.60	29	-	6	1	18	18	2	10	24
74	248383	Malerkotla, Municipality	5A03248383010464	Beneficiary Led Individual House new Construction Under Pardhan matri awas Yojana 2.0 for 51 Dewlling Uint Location malerkotla	51	331.50	76.50	51.00	204.00	30.60	6	-	1	44	19	32	4	18	29
75	248374	Bareta, Municipality	5A03248374010932	Beneficiary Led Construction under Pradhan Mantri Awas Yojna urban 2.0 for 28 Dwelling Units Location at Bareta District Mansa	28	182.00	42.00	28.00	112.00	16.80	19	-	4	5	12	16	-	14	14
76	262906	Joga, Town Panchayat	5A03262906010534	Beneficiary Led Individual Construction under Pradhan Mantri Awas Yojna urban 2.0 for 41 Dwelling Units location at Joga District Mansa	41	266.50	61.50	41.00	164.00	24.60	8	-	27	6	31	10	2	7	32

77	248376	Mansa, Municipality	5A03248376010954	Beneficiary Led Individual Construction under Pradhan Mantri Awas Yojna urban 2.0 for 90 Dwelling Units Location at Mansa District Mansa	90	585.00	135.00	90.00	360.00	54.00	43	-	17	30	47	43	5	25	60
78	248372	Sardulgarh, Town Panchayat	5A03248372010979	Beneficiary led individualContruction Pardhan Mantri Awas Yojna urban 2.0 For 92 Dwelling Units Location At Sardulgarh	92	598.00	138.00	92.00	368.00	55.20	51	-	18	23	30	62	5	61	26
79	248344	Badhni Kalan, Town Panchayat	5A03248344010929	BLC New construction under pmay u 2.0 for 32 dwelling unites locations at badhni kala dist. moga	32	208.00	48.00	32.00	128.00	19.20	29	-	-	3	20	12	1	11	20
80	248345	Bagha Purana, Municipality	5A03248345010952	Beneficiary Led Individual New Construction Under Pmay 2.o for 14 Dwelling unites Locations at Bagha purana , moga	14	91.00	21.00	14.00	56.00	8.40	10	-	3	1	9	5	1	5	8
81	248346	Dharamkot, Municipality	5A03248346010943	Beneficiary Led Individual New Construction Under Pmay 2.0 for 21 dwelling Units Locations at Dharamkot , moga	21	136.50	31.50	21.00	84.00	12.60	6	-	11	4	13	8	1	5	15
82	276647	Fatehgarh Panjtur, Town Panchayat	5A03276647010937	Beneficiary Led Individual New Construction Under pmay u 2.0 for 32 dwelling units Locations at fatehgarh panjtur dist. moga	32	208.00	48.00	32.00	128.00	19.20	1	-	3	28	25	7	1	6	25
83	262989	Kot Ise Khan, Town Panchayat	5A03262989010987	Beneficiary Led Individual new Construction Under Pmay 2.o for 18 dwelling Unites Locations at Kot ise Khan , Moga	18	117.00	27.00	18.00	72.00	10.80	8	-	8	2	8	10	-	7	11

84	248347	Moga, Municipal Corporation	5A03248347010966	Beneficiary Led Individual New Construction Under Pmay 2.o for 215 dwelling unites Locations at moga , pb	215	1,397.50	322.50	215.00	860.00	129.00	142	1	24	48	75	140	13	125	77
85	262988	Nihal Singh Wala, Town Panchayat	5A03262988010959	Beneficiary Led Individual New construction under pmay 2.0 for 28 dwelling unites locations at Nihal singh wala , moga	28	182.00	42.00	28.00	112.00	16.80	22	-	3	3	17	11	3	10	15
86	248357	Gidderbaha, Municipality	5A03248357011007	Beneficiary Led Individual House New Construction Under Pardhan Mantri AWAS Yojna For 476 DU at 476 Location in Gidderbaha	476	3,094.00	714.00	476.00	1,904.00	285.60	335	-	74	67	191	285	25	179	272
87	248356	Malout, Municipality	5A03248356011020	Beneficiary Led New Concruction Under Pardhan Mantri Awas Yojna DU 153 at Malout ,Location in Malout	153	994.50	229.50	153.00	612.00	91.80	116	1	20	16	86	67	10	38	105
88	248359	Muktsar, Municipality	5A03248359011001	Beneficiary Led Individual House New Construction Under Pardhan Mantri Awas Yojna for 379 Dwelling Units Muktsar at 379 Location in Muktsar	379	2,463.50	568.50	379.00	1,516.00	227.40	250	1	57	71	199	180	23	110	246
89	248256	Pathankot, Municipal Corporation	5A03248256010971	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana Urban 2.0 For 40 Dwelling Units At 40 Locations In MC Pathankot	40	260.00	60.00	40.00	160.00	24.00	21	-	5	14	24	16	1	9	30
90	248254	Sujanpur, Municipality	5A03248254011003	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yojana urban 2.0 for 60 Dwelling Units Location at Municipal Council Sujanpur	60	390.00	90.00	60.00	240.00	36.00	35	-	8	17	24	36	1	31	28

91	248394	Ghagga, Town Panchayat	5A03248394006831	Benificary Led Induvidual House New Construction Under Pradhan Mantri Awas Yojana For 45 Dwelling Units Location at Ghagga Tawn Panchayat	45	292.50	67.50	45.00	180.00	27.00	13	-	20	12	30	15	4	9	32
92	248402	Ghanaur, Town Panchayat	5A03248402011004	Beneficiary Led construction Under Pardhan Mantri Awas Yojana urban 2.0 for 14 Dwelling units Locations at Nagar Panchyat Ghanaur	14	91.00	21.00	14.00	56.00	8.40	5	-	2	7	11	3	3	1	10
93	248399	Patiala, Municipal Corporation	5A03248399010980	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana 2.0 For 40 Dwelling Units Location In Municipal Corporation Patiala	40	260.00	60.00	40.00	160.00	24.00	10	-	21	9	22	18	1	16	23
94	248396	Samana, Municipality	5A03248396010976	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana 2.0 For 16 Dwelling Units Location In Municipal Council Samana	16	104.00	24.00	16.00	64.00	9.60	9	-	2	5	5	11	-	11	5
95	261450	Chamkaur Sahib, Town Panchayat	5A03261450010701	Beneficiary Led Individual Houses New Construction Under Pradhan Mantri Awas Yojana 2.0 for 20 Dwelling Units at 20 Locations in Chamkaur Sahib	20	130.00	30.00	20.00	80.00	12.00	12	-	3	5	7	13	1	5	14
96	248320	Morinda, Municipality	5A03248320010705	Beneficiary Led Individual Houses New Construction Under Pradhan Mantri Awas Yojana 2.0 for 16 Dwelling Units at 16 Locations in Morinda	16	104.00	24.00	16.00	64.00	9.60	15	-	-	1	9	7	-	4	12

97	277196	Nangal, Municipality	5A03277196010719	Beneficiary Led Individual Houses New Construction Under Pradhan Mantri Awas Yojana 2.0 for 31 Dwelling Units at 31 Locations in Nangal	31	201.50	46.50	31.00	124.00	18.60	10	-	14	7	13	18	-	14	17
98	248319	Rupnagar, Municipality	5A03248319010725	Beneficiary Led Individual Houses New Construction Under Pradhan Mantri Awas Yojana 2.0 for 33 Dwelling Units at 33 Locations in Rupnagar	33	214.50	49.50	33.00	132.00	19.80	21	-	6	6	18	15	2	14	17
99	248405	Dera Bassi, Municipality	5A03248405011015	Beneficiary Led Individual House New Constrution Under Pardhan Mantri Yojana 2.0 for 20 Dwelling Unit at 20 Locations in Derabassi	20	130.00	30.00	20.00	80.00	12.00	11	-	6	3	8	12	1	7	12
100	299456	Gharuan. Town Panchavat	5A03299456011013	Beneficiary Led individual House New Construction Under Pardhan Mantri 2.0 For 17 Dweling units at 17 Locations in Gharuan	17	110.50	25.50	17.00	68.00	10.20	8	-	2	7	14	3	2	2	13
101	248324	Kharar, Municipality	5A03248324010955	Beneficiary Led Individual house New Construction Under Pardhan Mantri 2.0 For 55 dwelling Units at 55 locations in Kharar	55	357.50	82.50	55.00	220.00	33.00	30	-	8	17	32	23	6	17	32
102	248321	Kurali, Municipality	5A03248321010995	Beneficiary Led Individual House New Construction Under Pardhan Mantri Awas Yojna 2.0 For 32 dwelling Unit at Location in MC Kurali, SAS Nagar	32	208.00	48.00	32.00	128.00	19.20	14	-	12	6	17	15	6	11	15
103	277203	Lalru, Municipality	5A03277203010699	Beneficiary Led Individual Construction under Pradhan Mantri Awas Yojana urban 2.0 for 57 Dwelling Units	57	370.50	85.50	57.00	228.00	34.20	20	-	22	15	38	19	3	14	40

				location at Municipal Council Lalru																
104	248387	Bhawanigarh, Municipality	5A03248387010693	Beneficiary Led Individual House New Construction Under Pardan Mnatri Awas Yojana Urban 2.0 for 10 Dwelling Units Location at MC Bhawanigarh Dist. Sangrur	10	65.00	15.00	10.00	40.00	6.00	10	-	-	-	7	3	6	3	1
105	248388	Cheema, Town Panchayat	5A03248388010692	Beneficiary Led Individual Construction Under Pardhan Mantri Awas Yojana Urban 2.0 For 14 Dwelling Units Location at Nagar Panchyat Cheema Dist. Sangrur	14	91.00	21.00	14.00	56.00	8.40	7	-	4	3	9	5	2	3	9
106	248384	Dhuri, Municipality	5A03248384010968	Beneficiary Led Individual House New Construction under Pardhan Mantri Awas Yojana Urban 2.0 for 33 Dwelling Units Location at Dhuri Dist. Sangrur	33	214.50	49.50	33.00	132.00	19.80	12	-	5	16	21	12	3	11	19
107	248389	Dirba, Town Panchayat	5A03248389006342	Beneficiary Led Individual House New Construction Under Pardan Mantri Awas Yojana 2.0 For 12 Dwelling Units Location at NP Dirba District Sangrur	12	78.00	18.00	12.00	48.00	7.20	4	-	5	3	9	3	-	1	11
108	248389	Dirba, Town Panchayat	5A03248389010695	Beneficiary Led Individual House New Construction under Pardhan Mantri Awas Yojana Urban 2.0 for 13 Dwelling Units location at Nagar Panchayat Dirba Dist. Sangrur	13	84.50	19.50	13.00	52.00	7.80	6	-	3	4	7	6	-	3	10

109	248393	Khanauri, Town Panchayat	5A03248393010702	Beneficiary Led Individual House New Construction Pradhan Mantri Awas Yojana 2.0 for 21 dwelling location in NP Khanauri	21	136.50	31.50	21.00	84.00	12.60	14	-	5	2	19	2	-	2	19
110	248391	Lehragaga, Municipality	5A03248391010541	Beneficiary Led Individual Houses New Construction Under Pmay 2.0 for 21 dwelling units location at Municipal Council, Lehragaga Distt Sangrur	21	136.50	31.50	21.00	84.00	12.60	15	-	1	5	8	13	1	4	16
111	248385	Longowal, Municipality	5A03248385010994	Beneficiry Led New House Construction under Pardan Mantri Awas Yojana Urban 2.0 for 15 Dwelling Unit location at Municipal Council Longowal Dist. Sangrur	15	97.50	22.50	15.00	60.00	9.00	10	-	2	3	8	7	-	1	14
112	248392	Moonak, Town Panchayat	5A03248392010545	Beneficiary Led Individual Houes New Construction Under Pmay 2.0 for 15 dwelling units location at Nagar Panchayat Moonak Distt Sangrur	15	97.50	22.50	15.00	60.00	9.00	14	-	-	1	9	6	-	5	10
113	248386	Sangrur, Municipality	5A03248386010525	Beneficiary Led Individual House New Construction Under Pmay 2.0 for 35 Dwelling Units Location at Municipal Council, Sangrur Distt Sangrur	35	227.50	52.50	35.00	140.00	21.00	28	-	4	3	17	18	-	17	18
114	248390	Sunam Udham Singh Wala, Municipality	5A03248390010716	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana 2.0 for 38 dwelling unit location in Municipal Council, Sunam Udham Singh Wala	38	247.00	57.00	38.00	152.00	22.80	22	-	6	10	12	26	-	22	16

115	248315	Balachaur, Municipality	5A03248315010990	Beneficiary Led Individual Construction under Pardhan Mantri Awas Yojana Urban 2.0 for 80 Dwelling Units location at Municipal Council Balachaur	80	520.00	120.00	80.00	320.00	48.00	49	-	7	24	44	36	5	18	57
116	248312	Banga, Municipality	5A03248312011014	Benificiary Led Individual Construction under Pradhan Mantri Awas Yojana Urban 2.0 for 15 Dwelling Units location at Municipal Council Banga	15	97.50	22.50	15.00	60.00	9.00	12	-	2	1	4	11	-	4	11
117	248277	Patti, Municipality	5A03248277009493	Beneficiary Led Individual House New Construction Under Pradhan Mantri Awas Yojana 2.0 for 117 Dwelling Units at 117 Locations in Patti	117	760.50	175.50	117.00	468.00	70.20	64	-	18	35	61	56	5	28	84
Total					**7,061.00**	**45,896.50**	**10,591.50**	**7,061.00**	**28,244.00**	**4,236.60**	**4,535**	**11**	**1,159**	**1,356**	**3,504**	**3,557**	**445**	**2,511**	**4,105**

Annexure-XIII-A

Salient details of 180 BLC projects for 12,574 houses submitted by State of Rajasthan

(₹ in lakh)

S.No.	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance (CA)	State Share	Beneficiary Share	1st Installment of CA @40%	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	770108	AJMER DEVELOPMENT AUTHORITY	5A087701080 10580	BLC N 431 Zila Parishad Ajmer	431	2,801.50	646.50	431.00	1,724.00	258.60	60	-	16	355	171	260	21	206	204
2	248788	Ajmer, Municipal Corporation	5A082487880 10039	BLC N 85 NAGAR NIGAM AJMER	85	552.50	127.50	85.00	340.00	51.00	48	-	14	23	21	64	2	38	45
3	248792	Sarwar, Town Panchayat	5A082487920 09894	BLC N 48 SARWAR	48	312.00	72.00	48.00	192.00	28.80	5	-	6	37	40	8	-	3	45
4	248699	Alwar, Municipality	5A082486990 10479	BLC N 68	68	442.00	102.00	68.00	272.00	40.80	39	1	8	20	41	27	4	16	48
5	300344	Bahadurpur, Town Panchayat	5A083003440 10192	BLC N 169	169	1,098.50	253.50	169.00	676.00	101.40	66	-	1	102	41	128	6	76	87
6	300347	Baroda Mev, Town Panchayat	5A083003470 10257	BLC N 10 BARODAMEV	10	65.00	15.00	10.00	40.00	6.00	8	-	1	1	5	5	-	3	7
7	248702	Kherli, Town Panchayat	5A082487020 10599	BLCKHERLI28	28	182.00	42.00	28.00	112.00	16.80	1	-	11	16	19	9	1	6	21
8	296915	Laxmangarh, Town Panchayat	5A082969150 10233	BLC N 17	17	110.50	25.50	17.00	68.00	10.20	6	2	-	9	7	10	2	8	7
9	301407	Malakheda, Municipality	5A083014070 09536	BLC15	28	182.00	42.00	28.00	112.00	16.80	14	3	3	8	14	14	1	11	16
10	301446	Nogav, Town Panchayat	5A083014460 10595	BLC N 11 NOGAV	11	71.50	16.50	11.00	44.00	6.60	5	-	-	6	4	7	-	3	8

11	248671	RAJGARH MUNICIPALITY	5A082486710 10833	BLC 15	15	97.50	22.50	15.00	60.00	9.00	1	1	-	13	8	7	-	7	8
12	296916	Ramgarh, Town Panchayat	5A082969160 10387	BLC N 86 RAMGARH	86	559.00	129.00	86.00	344.00	51.60	47	1	6	32	45	41	-	26	60
13	290432	Thanagazi, Town Panchayat	5A082904320 10628	BLC 68	68	442.00	102.00	68.00	272.00	40.80	10	2	24	32	35	33	-	18	50
14	248765	Balotra, Municipality	5A082487650 10554	BLC N 45 BALOTRA	45	292.50	67.50	45.00	180.00	27.00	17	1	1	26	22	23	-	10	35
15	873374	Jasol, Nagar Palika	5A080873340 10530	BLC 28 JASOL NAGAR PALIKA	27	175.50	40.50	27.00	108.00	16.20	1	-	2	24	19	8	2	1	24
16	1192	Sindhari, Town Panchayat	5A080011920 09481	BLC N Sindhari 94	94	611.00	141.00	94.00	376.00	56.40	15	-	5	74	49	45	2	20	72
17	299757	Siwana, Town Panchayat	5A082997570 10594	BLCN 12 NAGAR PALIKA SIWANA	12	78.00	18.00	12.00	48.00	7.20	7	-	3	2	8	4	1	4	7
18	248836	Kushalgarh, Town Panchayat	5A082488360 10526	BLC N 24 KUSHALGARH	24	156.00	36.00	24.00	96.00	14.40	2	2	8	12	13	11	2	11	11
19	277602	Partapur, Town Panchayat	5A082776020 10601	BLC N 42 PARTAPUR GARHI	40	260.00	60.00	40.00	160.00	24.00	1	24	5	10	21	19	3	16	21
20	248857	Antah, Town Panchayat	5A082488570 04908	BLC N 75 ANTA	98	637.00	147.00	98.00	392.00	58.80	27	2	14	55	79	19	3	7	88
21	296934	Atru, Town Panchayat	5A082969340 10408	BLC (N) 51 ATRU	51	331.50	76.50	51.00	204.00	30.60	15	14	3	19	26	25	4	19	28
22	248858	Baran, Municipality	5A082488580 10321	BLC N 33 BARAN	32	208.00	48.00	32.00	128.00	19.20	13	-	5	14	19	13	2	10	20
23	248860	Chhabra, Town Panchayat	5A082488600 08237	PMAY URBAN BLC 7	49	318.50	73.50	49.00	196.00	29.40	11	-	17	21	31	18	5	13	31
24	248856	Mangrol, Town Panchayat	5A082488560 10542	BLC N 15 MANGROL	25	162.50	37.50	25.00	100.00	15.00	3	1	3	18	16	9	-	5	20
25	301460	Siswali, Town Panchayat	5A083014600 10328	BLC N 15	15	97.50	22.50	15.00	60.00	9.00	1	-	-	14	12	3	-	2	13

26	248766	Barmer, Municipality	5A082487660 10650	BLC N 10 BARMER	10	65.00	15.00	10.00	40.00	6.00	2	-	2	6	5	5	-	4	6
27	1189	Chohtan, Town Panchayat	5A080011890 10382	BLC N 53 CHOHTAN	93	604.50	139.50	93.00	372.00	55.80	40	-	8	45	20	73	1	40	52
28	1190	Dhorimanna, Town Panchayat	5A080011900 09499	BLC N 40 DHORIMANNA	138	897.00	207.00	138.00	552.00	82.80	49	-	12	77	102	36	8	13	117
29	262692	Gudhamalani, Town Panchayat	5A082626920 10569	BLC N 21 GUDHAMALANI	21	136.50	31.50	21.00	84.00	12.60	6	2	5	8	8	13	-	5	16
30	248790	Beawar, Municipality	5A082487900 10508	BLC N 29 BEAWAR	29	188.50	43.50	29.00	116.00	17.40	11	-	1	17	20	9	1	2	26
31	248775	Jaitaran, Town Panchayat	5A082487750 10535	BLC N 26 JAITARAN	25	162.50	37.50	25.00	100.00	15.00	12	-	-	13	8	17	-	15	10
32	904882	Raipur, Nagar Palika	5A080904820 10638	BLC N 10 RAIPUR	10	65.00	15.00	10.00	40.00	6.00	1	-	1	8	1	9	-	2	8
33	248791	Vijainagar, Town Panchayat	5A082487910 10201	BLC 102 VIJAYNAGAR	102	663.00	153.00	102.00	408.00	61.20	17	2	15	68	56	46	3	23	76
34	248708	Bharatpur, Municipal Corporation	5A082487080 10614	BLC N 157 Bharatpur Nigam	157	1,020.50	235.50	157.00	628.00	94.20	83	1	18	55	67	90	2	84	71
35	263008	Roopbas, Town Panchayat	5A082630080 10512	BLC N 81 ROOPBAS	81	526.50	121.50	81.00	324.00	48.60	47	-	4	30	31	50	1	33	47
36	298994	Uchchain, Town Panchayat	5A082989940 10307	BLC N 112 UCHCHAIN	112	728.00	168.00	112.00	448.00	67.20	57	-	1	54	47	65	4	45	63
37	248710	Weir, Town Panchayat	5A082487100 10556	BLC N 46	46	299.00	69.00	46.00	184.00	27.60	4	-	-	42	31	15	2	11	33
38	248808	Asind, Town Panchayat	5A082488080 04162	BLC N 13 ASIND	13	84.50	19.50	13.00	52.00	7.80	-	13	-	-	9	4	1	3	9
39	248812	Bhilwara, Municipality	5A082488120 08417	PMAY URBAN BLC 7	26	169.00	39.00	26.00	104.00	15.60	13	-	8	5	7	19	-	14	12
40	248811	Gangapur, Town Panchayat	5A082488110 04195	PMAY URBAN BLC 34	34	221.00	51.00	34.00	136.00	20.40	7	-	5	22	18	16	-	7	27

41	248809	Gulabpura, Town Panchayat	5A08248809010529	BLC N 24 Gulabpura	24	156.00	36.00	24.00	96.00	14.40	5	-	1	18	16	8	-	6	18
42	299936	Hameergarh, Town Panchayat	5A08299936009639	BLCN38HAMEERGARH	38	247.00	57.00	38.00	152.00	22.80	16	1	1	20	29	9	-	9	29
43	248814	Mandalgarh, Town Panchayat	5A08248814010492	BLC N 30 Mandalgarh	30	195.00	45.00	30.00	120.00	18.00	6	-	7	17	17	13	-	11	19
44	770808	BIKANER DEVELOPMENT AUTHORITY	5A08770808009435	BLC N 768 ZP BIKANER	1,379	8,963.50	2,068.50	1,379.00	5,516.00	827.40	364	7	333	675	1,083	296	19	121	1,239
45	248675	Dungargarh, Town Panchayat	5A08248675010112	BLC N 43	43	279.50	64.50	43.00	172.00	25.80	13	-	14	16	27	16	-	10	33
46	299753	Khajuwala, Town Panchayat	5A08299753010577	KHAJUWALA BLC N 13	13	84.50	19.50	13.00	52.00	7.80	2	-	2	9	10	3	-	2	11
47	360400	Napasar, Town Panchayat	5A08036040010555	BLC N 28 NAPASAR	28	182.00	42.00	28.00	112.00	16.80	13	-	5	10	21	7	1	5	22
48	248806	Bundi, Municipality	5A08248806010511	BUNDI BLC N 83	83	539.50	124.50	83.00	332.00	49.80	14	7	2	60	56	27	-	11	72
49	301414	Dei, Town Panchayat	5A08301414010378	BLC 10	10	65.00	15.00	10.00	40.00	6.00	4	2	1	3	7	3	1	2	7
50	248802	Indragarh, Town Panchayat	5A08248802010287	BLC N 58	58	377.00	87.00	58.00	232.00	34.80	15	12	8	23	37	21	6	19	33
51	248804	Kaprain, Town Panchayat	5A08248804010631	BLC N 27 KAPRAIN	27	175.50	40.50	27.00	108.00	16.20	14	2	1	10	21	6	-	3	24
52	248805	Keshoraipatan, Town Panchayat	5A08248805008248	PMAY URBAN BLC 6	56	364.00	84.00	56.00	224.00	33.60	18	-	3	35	40	16	1	7	48
53	248803	Lakheri, Town Panchayat	5A08248803008290	PMAY URBAN BLC 3	116	754.00	174.00	116.00	464.00	69.60	43	9	7	57	76	40	17	32	67
54	248801	Nainwa, Town Panchayat	5A08248801009806	BLC N 70	194	1,261.00	291.00	194.00	776.00	116.40	27	1	19	147	143	51	4	50	140
55	301433	Akola, Town Panchayat	5A08301433006428	PMAY URBAN BLC 4	14	91.00	21.00	14.00	56.00	8.40	8	-	2	4	9	5	-	2	12

56	248843	Bari Sadri, Town Panchayat	5A082488430 10477	BLC N 61	61	396.50	91.50	61.00	244.00	36.60	18	8	21	14	44	17	4	5	52
57	248837	Begun, Town Panchayat	5A082488370 10548	BLCN27BEGUN	27	175.50	40.50	27.00	108.00	16.20	12	-	4	11	19	8	1	6	20
58	248839	Chittaurgarh, Municipality	5A082488390 05433	BLC N 32 NP CHITTORGARH	60	390.00	90.00	60.00	240.00	36.00	11	3	19	27	28	32	1	18	41
59	248841	Nimbahera, Town Panchayat	5A082488410 02261	BLC 03 NIMBAHERA	20	130.00	30.00	20.00	80.00	12.00	2	1	8	9	9	11	-	4	16
60	248679	Chhapar, Town Panchayat	5A082486790 10137	BLC N 51	51	331.50	76.50	51.00	204.00	30.60	19	-	5	27	32	19	1	5	45
61	248677	Rajaldesar, Town Panchayat	5A082486770 10623	Rajaldesar BLC N 70	70	455.00	105.00	70.00	280.00	42.00	24	-	4	42	48	22	-	14	56
62	248676	Ratangarh Town Panchayat	5A082486760 09996	BLC N 25	76	494.00	114.00	76.00	304.00	45.60	15	-	10	51	37	39	5	33	38
63	248672	Sardarshahar, Town Panchayat	5A082486720 10202	BLC N 31 SARDARSHAHAR	31	201.50	46.50	31.00	124.00	18.60	19	-	3	9	23	8	2	6	23
64	248680	Sujangarh, Municipality	5A082486800 10617	BLC N 115	181	1,176.50	271.50	181.00	724.00	108.60	75	-	21	85	85	96	6	70	105
65	248670	Taranagar, Town Panchayat	5A082486700 10683	BLCN33TARANAGAR	33	214.50	49.50	33.00	132.00	19.80	14	-	4	15	24	9	4	8	21
66	248725	Dausa, Municipality	5A082487250 10687	BLC N 333 DAUSA	333	2,164.50	499.50	333.00	1,332.00	199.80	78	52	85	118	170	163	25	155	153
67	248726	Lalsot, Town Panchayat	5A082487260 10646	BLC N 12	12	78.00	18.00	12.00	48.00	7.20	-	-	3	9	5	7	1	6	5
68	301406	Lawan, Municipality	5A083014060 08280	PMAY URBAN BLC 5	45	292.50	67.50	45.00	180.00	27.00	17	9	3	16	26	19	-	4	41
69	275691	Mahwa, Town Panchayat	5A082756910 10653	BLC N 11 MAHWA	11	71.50	16.50	11.00	44.00	6.60	7	-	1	3	3	8	-	7	4
70	299765	Mandawar, Town Panchayat	5A082997650 10822	BLC N 59 MANDAWAR	59	383.50	88.50	59.00	236.00	35.40	4	36	1	18	32	27	4	10	45

71	248705	Deeg, Municipality	5A082487050 10366	BLC N 15 DEEG	15	97.50	22.50	15.00	60.00	9.00	3	-	3	9	8	7	-	1	14
72	296931	Baseri, Town Panchayat	5A082969310 10310	BLC N 11	11	71.50	16.50	11.00	44.00	6.60	1	-	2	8	6	5	1	4	6
73	248747	Ladnu, Town Panchayat	5A082487470 10658	BLC N 83 LADNU	83	539.50	124.50	83.00	332.00	49.80	16	-	11	56	33	50	-	34	49
74	248756	Makrana, Municipality	5A082487560 04169	BLC N 15 MAKRANA	33	214.50	49.50	33.00	132.00	19.80	2	-	1	30	17	16	1	7	25
75	248758	Nawa, Town Panchayat	5A082487580 09758	BLCN11	21	136.50	31.50	21.00	84.00	12.60	13	-	1	7	11	10	-	4	17
76	248755	Parbatsar, Town Panchayat	5A082487550 09580	PMAY 2.0 BLC NEW 10 PARBATSAR	10	65.00	15.00	10.00	40.00	6.00	4	-	2	4	5	5	-	3	7
77	248832	Sagwara, Town Panchayat	5A082488320 08219	PMAY URBAN BLC 5	16	104.00	24.00	16.00	64.00	9.60	8	2	-	6	7	9	-	6	10
78	248651	Ganganagar, Municipality	5A082486510 10602	BLC N 253 SGNR	253	1,644.50	379.50	253.00	1,012.00	151.80	91	5	65	92	121	132	24	121	108
79	248650	Karanpur, Town Panchayat	5A082486500 10295	BLC 33(3rd)	33	214.50	49.50	33.00	132.00	19.80	19	2	3	9	17	16	2	14	17
80	248649	Kesrisingh pur, Town Panchayat	5A082486490 10668	NP KSPR 2.0 N 14	14	91.00	21.00	14.00	56.00	8.40	8	-	2	4	6	8	-	5	9
81	248655	Raisinghnagar, Town Panchayat	5A082486550 10519	BLC N 16	16	104.00	24.00	16.00	64.00	9.60	9	-	-	7	9	7	1	7	8
82	248652	Sadulshahar, Town Panchayat	5A082486520 09885	BLC 99N SDS NP	99	643.50	148.50	99.00	396.00	59.40	61	8	7	23	61	38	2	23	74
83	248660	Suratgarh, Town Panchayat	5A082486600 10800	BLC10SURATGARH	10	65.00	15.00	10.00	40.00	6.00	-	-	-	10	4	6	1	3	6
84	771108	URBAN IMPROVEMENT TRUST, GANGANAGAR	5A087711080 10572	BLC N 27 ZP SRI GANGANAGAR	27	175.50	40.50	27.00	108.00	16.20	14	-	2	11	12	15	2	14	11

85	248666	Bhadra, Town Panchayat	5A082486660 10642	BLC N 62 BHADRA	62	403.00	93.00	62.00	248.00	37.20	14	3	5	40	24	38	4	21	37
86	301442	Goluwala, Town Panchayat	5A083014420 10574	BLC N 98	98	637.00	147.00	98.00	392.00	58.80	31	-	12	55	63	35	2	27	69
87	248662	Hanumangarh, Municipality	5A082486620 10520	BLC N 70 HANUMANGARH	70	455.00	105.00	70.00	280.00	42.00	11	-	37	22	45	25	4	20	46
88	248663	Pilibanga, Town Panchayat	5A082486630 10784	BLC N 21 PILIBANGA	21	136.50	31.50	21.00	84.00	12.60	4	-	1	16	14	7	2	5	14
89	248661	Sangaria, Town Panchayat	5A082486610 10634	BLC NEW 67	67	435.50	100.50	67.00	268.00	40.20	20	5	7	35	43	24	3	18	46
90	299937	Tibbi, Town Panchayat	5A082999370 10796	BLC N 10	10	65.00	15.00	10.00	40.00	6.00	8	-	-	2	6	4	-	4	6
91	248735	Bagru, Town Panchayat	5A082487350 10538	BLC 25	25	162.50	37.50	25.00	100.00	15.00	12	-	2	11	13	12	2	4	19
92	248737	Chaksu, Town Panchayat	5A082487370 10322	BLC N 74 Chaksu	74	481.00	111.00	74.00	296.00	44.40	20	1	2	51	52	22	-	19	55
93	301440	Fhagi, Town Panchayat	5A083014400 10353	PHAGI BLC N 92	92	598.00	138.00	92.00	368.00	55.20	28	1	3	60	62	30	1	12	79
94	770208	JAIPUR DEVELOPMENT AUTHORITY	5A087702080 09557	ZP Jaipur BLC N 148	148	962.00	222.00	148.00	592.00	88.80	81	24	13	30	41	107	2	105	41
95	293844	Jaipur, Municipal Corporation Greater	5A082938440 10523	BLC N 22 Nagar Nigam Jaipur	22	143.00	33.00	22.00	88.00	13.20	17	-	2	3	6	16	-	12	10
96	301911	Jamwa Ramgarh, Town Panchayat	5A083019110 10272	BLC N 36 NAGAR PALIKA JAMWARAMGARH	84	546.00	126.00	84.00	336.00	50.40	26	7	9	42	26	58	3	42	39
97	248732	Jobner, Town Panchayat	5A082487320 03742	BLC N 2	12	78.00	18.00	12.00	48.00	7.20	9	-	1	2	4	8	-	4	8
98	248731	Kishangarh Renwal,	5A082487310 09495	BLC N 21	67	435.50	100.50	67.00	268.00	40.20	12	-	5	50	39	28	2	20	45

		Town Panchayat																	
99	300321	Narayana, Town Panchayat	5A083003210 10448	BLC N 120 NARAYANA	120	780.00	180.00	120.00	480.00	72.00	16	1	3	100	57	63	2	29	89
100	248734	Phulera, Town Panchayat	5A082487340 10275	BLC N 22	22	143.00	33.00	22.00	88.00	13.20	11	-	2	9	15	7	-	3	19
101	248733	Sambhar, Town Panchayat	5A082487330 10613	BLC N 30 SAMBHAR	30	195.00	45.00	30.00	120.00	18.00	16	-	-	14	15	15	-	9	21
102	248729	Shahpura, Town Panchayat	5A082487290 08302	PMAY URBAN BLC 3	34	221.00	51.00	34.00	136.00	20.40	9	-	3	22	11	23	-	12	22
103	248763	Jaisalmer, Municipality	5A082487630 10586	BLC 129 JAISALMER	125	812.50	187.50	125.00	500.00	75.00	35	7	21	62	101	24	26	23	76
104	301405	Ahore, Town Panchayat	5A083014050 10600	BLC N 35	34	221.00	51.00	34.00	136.00	20.40	22	-	-	12	18	16	2	8	24
105	248768	Bhinmal, Town Panchayat	5A082487680 10347	BLC53	53	344.50	79.50	53.00	212.00	31.80	18	5	3	27	38	15	2	12	39
106	248769	Sanchore, Town Panchayat	5A082487690 08337	PMAY URBAN BLC 6	27	175.50	40.50	27.00	108.00	16.20	6	1	6	14	18	9	1	7	19
107	248865	Aklera, Town Panchayat	5A082488650 10605	BLC N 116	116	754.00	174.00	116.00	464.00	69.60	55	2	7	52	60	56	4	53	59
108	248867	Bhawani Mandi, Town Panchayat	5A082488670 10284	BLC N 59 BHAWANIMANDI	59	383.50	88.50	59.00	236.00	35.40	20	1	17	21	34	25	1	16	42
109	105373	Dagg, Nagar Palika	5A081053730 10373	BLC N 29 DAGG	29	188.50	43.50	29.00	116.00	17.40	10	1	1	17	5	24	1	24	4
110	248862	Jhalawar, Municipality	5A082488620 10712	BLC N 10 JHALAWAR	10	65.00	15.00	10.00	40.00	6.00	2	1	4	3	3	7	-	3	7
111	248863	Jhalrapatan, Town Panchayat	5A082488630 10611	BLC N 29 JHALRAPATAN	56	364.00	84.00	56.00	224.00	33.60	14	1	9	32	38	18	-	8	48
112	104050	Khanpur, Nagar Palika	5A081040500 10514	BLC N 10	10	65.00	15.00	10.00	40.00	6.00	1	1	2	6	1	9	-	3	7

113	104837	Manoharthana, Nagar Palika	5A081048370 10367	BLC N 12	12	78.00	18.00	12.00	48.00	7.20	-	-	4	8	2	10	-	9	3
114	248868	Pirawa, Town Panchayat	5A082488680 10636	BLC N 71	71	461.50	106.50	71.00	284.00	42.60	11	1	11	48	40	31	5	30	36
115	248685	Pilani, Town Panchayat	5A082486850 09558	BLCN	10	65.00	15.00	10.00	40.00	6.00	6	2	2	-	6	4	-	2	8
116	296924	Bhopalgarh, Town Panchayat	5A082969240 10589	BLC N 19	19	123.50	28.50	19.00	76.00	11.40	9	-	-	10	14	5	2	5	12
117	248762	Bilara, Town Panchayat	5A082487620 10641	BLC N 88 NAGAR PALIKA BILARA	88	572.00	132.00	88.00	352.00	52.80	36	-	-	52	50	38	4	18	66
118	248760	Jodhpur Municipal Corporation South	5A082487600 10532	BLC N 10	10	65.00	15.00	10.00	40.00	6.00	1	1	-	8	7	3	2	2	6
119	248761	Pipar City, Town Panchayat	5A082487610 10615	BLC N 28 PIPAR CITY	28	182.00	42.00	28.00	112.00	16.80	9	-	1	18	12	16	-	13	15
120	301900	Tinwari, Town Panchayat	5A083019000 10539	BLC N 51	51	331.50	76.50	51.00	204.00	30.60	12	-	18	21	34	17	1	7	43
121	248716	Hindaun, Municipality	5A082487160 10563	BLC N 154 HINDAUN CITY	154	1,001.00	231.00	154.00	616.00	92.40	80	1	6	67	98	56	7	37	110
122	248717	Karauli, Municipality	5A082487170 09596	BLC N 290	440	2,860.00	660.00	440.00	1,760.00	264.00	68	3	44	325	244	196	11	147	282
123	301413	Mandrail, Municipality	5A083014130 10582	BLC N 105 MANDRAIL	119	773.50	178.50	119.00	476.00	71.40	26	1	66	26	74	45	49	43	27
124	248715	Todabhim, Town Panchayat	5A082487150 10561	BLC N 183 TODABHIM	183	1,189.50	274.50	183.00	732.00	109.80	34	25	19	105	96	87	9	78	96
125	248695	Bhiwadi, Municipality	5A082486950 10630	BLC 10 bhiwadi 2.0	10	65.00	15.00	10.00	40.00	6.00	3	-	3	4	6	4	-	2	8
126	248698	Khairthal, Town Panchayat	5A082486980 10568	BLC N 20 KHAIRTHAL	20	130.00	30.00	20.00	80.00	12.00	14	-	-	6	13	7	1	3	16
127	277233	Kishangarhbas,	5A082772330 10662	BLC N 263 KISHANGARH BAS	263	1,709.50	394.50	263.00	1,052.00	157.80	71	3	45	144	135	128	25	99	139

		Town Panchayat																	
128	301461	Mundawar, Town Panchayat	5A083014610 08698	PMAY URBAN BLC 7	18	117.00	27.00	18.00	72.00	10.80	11	3	-	4	13	5	-	4	14
129	248696	Tijara, Town Panchayat	5A082486960 10250	BLC N 10,TIJARA	10	65.00	15.00	10.00	40.00	6.00	7	-	-	3	6	4	-	4	6
130	263007	Itawa, Town Panchayat	5A082630070 10346	BLC N 69 ITAWA	69	448.50	103.50	69.00	276.00	41.40	12	7	-	50	50	19	1	10	58
131	771308	KOTA DEVELOPMENT AUTHORITY	5A087713080 10643	BLC N KDA 23	23	149.50	34.50	23.00	92.00	13.80	12	-	4	7	17	6	1	4	18
132	248845	Kota Municipal Corporation South	5A082488450 10352	BLC N 44	44	286.00	66.00	44.00	176.00	26.40	13	2	5	24	30	14	-	9	35
133	293842	Kota, Municipal Corporation North	5A082938420 10244	BLC N 455 KOTA NORTH	503	3,269.50	754.50	503.00	2,012.00	301.80	218	45	37	203	371	132	13	100	390
134	248851	Ramganj Mandi, Town Panchayat	5A082488510 10363	BLC N 61	61	396.50	91.50	61.00	244.00	36.60	18	7	9	27	24	37	2	15	44
135	248855	Sangod, Town Panchayat	5A082488550 10316	BLC N 54 SANGOD	54	351.00	81.00	54.00	216.00	32.40	5	-	3	46	40	14	1	4	49
136	301453	Suket, Town Panchayat	5A083014530 10370	BLC N 82 SUKET	82	533.00	123.00	82.00	328.00	49.20	20	3	16	43	64	18	14	14	54
137	296933	Sultanpur, Town Panchayat	5A082969330 08397	PMAY URBAN BLC 7	32	208.00	48.00	32.00	128.00	19.20	4	3	3	22	25	7	1	3	28
138	296923	Kasba Bansur, Town Panchayat	5A082969230 08334	PMAY URBAN BLC 6	31	201.50	46.50	31.00	124.00	18.60	12	3	1	15	14	17	-	6	25
139	79999	Narayan Pura, Town Panchayat	5A080799990 10809	BLC N 13 NARAYANPUR	13	84.50	19.50	13.00	52.00	7.80	1	-	-	12	8	5	1	1	11

140	299935	Neemrana, Town Panchayat	5A082999350 09403	BLC N NEEMRANA 07	31	201.50	46.50	31.00	124.00	18.60	21	1	1	8	18	13	1	5	25
141	296922	Paota, Town Panchayat	5A082969220 10773	BLC N 64 PAOTA	64	416.00	96.00	64.00	256.00	38.40	22	10	-	32	18	46	-	32	32
142	248752	Kuchera, Town Panchayat	5A082487520 10625	KUCHERA BLC N 27	27	175.50	40.50	27.00	108.00	16.20	5	-	5	17	15	12	1	9	17
143	248753	Merta City, Town Panchayat	5A082487530 10570	BLC N 17	17	110.50	25.50	17.00	68.00	10.20	4	-	1	12	7	10	1	4	12
144	248751	Mundwa, Town Panchayat	5A082487510 09917	BLC N 11 MUNDWA	23	149.50	34.50	23.00	92.00	13.80	3	-	3	17	14	9	-	5	18
145	248749	Nagaur, Municipality	5A082487490 10383	BLC N 27 NAGAUR NP	27	175.50	40.50	27.00	108.00	16.20	5	-	3	19	16	11	-	5	22
146	248785	Bali, Town Panchayat	5A082487850 10551	BLC N BALI 57	57	370.50	85.50	57.00	228.00	34.20	11	-	4	42	33	24	6	16	35
147	300322	Marwar Junction, Town Panchayat	5A083003220 08438	PMAY URBAN BLC 2	12	78.00	18.00	12.00	48.00	7.20	7	-	1	4	7	5	-	4	8
148	248778	Pali, Municipality	5A082487780 10236	BLC N 78	109	708.50	163.50	109.00	436.00	65.40	20	1	8	80	47	62	1	32	76
149	248780	Rani, Town Panchayat	5A082487800 02785	BLC N-9 Rani khurd	20	130.00	30.00	20.00	80.00	12.00	3	4	6	7	11	9	1	3	16
150	248781	Sadri, Town Panchayat	5A082487810 04198	PMAY URBAN BLC 6	17	110.50	25.50	17.00	68.00	10.20	5	2	1	9	11	6	-	3	14
151	1342	Sojat Road Town Panchayat	5A080013420 06936	PMAY URBAN BLC 6	25	162.50	37.50	25.00	100.00	15.00	11	-	-	14	16	9	1	4	20
152	248776	Sojat, Town Panchayat	5A082487760 10632	BLC N 75 SOJAT CITY	75	487.50	112.50	75.00	300.00	45.00	13	-	7	55	45	30	7	22	46
153	248783	Sumerpur, Town Panchayat	5A082487830 10644	BLC N 12 SUMERPUR	12	78.00	18.00	12.00	48.00	7.20	3	1	2	6	9	3	-	1	11
154	248782	Takhatgarh, Town Panchayat	5A082487820 10587	BLC N 42	42	273.00	63.00	42.00	168.00	25.20	18	6	3	15	19	23	2	21	19

155	301412	Bap, Town Panchayat	5A08301412009459	BLC Bap 14	256	1,664.00	384.00	256.00	1,024.00	153.60	86	4	42	124	61	195	2	116	138
156	248759	Phalodi, Town Panchayat	5A08248759010609	BLC N 14	14	91.00	21.00	14.00	56.00	8.40	1	-	2	11	7	7	1	2	11
157	299942	Dhariawad, Town Panchayat	5A08299942010581	BLC N 23 Dhariyawad	23	149.50	34.50	23.00	92.00	13.80	6	1	11	5	8	15	1	4	18
158	248844	Pratapgarh, Municipality	5A08248844010583	BLC N 36	36	234.00	54.00	36.00	144.00	21.60	7	1	8	20	20	16	1	3	32
159	301436	Bhim, Town Panchayat	5A08301436010524	BLC N 25 BHIM	25	162.50	37.50	25.00	100.00	15.00	3	-	-	22	16	9	-	3	22
160	248818	Rajsamand, Municipality	5A08248818010516	BLC N 11	11	71.50	16.50	11.00	44.00	6.60	2	-	3	6	4	7	-	-	11
161	296936	Banaiwas, Town Panchayat	5A08296936008455	PMAY URBAN BLC 4	30	195.00	45.00	30.00	120.00	18.00	2	23	2	3	18	12	1	10	19
162	1354	Khandar, Town Panchayat	5A08001354010306	BLC N 93	110	715.00	165.00	110.00	440.00	66.00	59	1	4	46	64	46	2	34	74
163	248720	Sawai Madhopur, Municipality	5A08248720010297	BLC N 169 SAWAI MADHOPUR	211	1,371.50	316.50	211.00	844.00	126.60	88	4	17	102	94	117	3	42	166
164	299977	Ajeetgarh, Town Panchayat	5A08299977009307	BLCN11 AJEETGARH	22	143.00	33.00	22.00	88.00	13.20	6	2	-	14	-	22	-	19	3
165	1357	Dodh, Town Panchayat	5A08001357010804	BLCN23DHOD	23	149.50	34.50	23.00	92.00	13.80	9	1	5	8	11	12	-	5	18
166	248739	Fatehpur, Town Panchayat	5A08248739010044	BLC N 27	27	175.50	40.50	27.00	108.00	16.20	5	-	5	17	13	14	-	8	19
167	248740	Lachhman garh, Town Panchayat	5A08248740010076	BLCN 17 LAXMANGARH	21	136.50	31.50	21.00	84.00	12.60	9	-	4	8	11	10	-	4	17
168	248741	Sikar, Municipality	5A08248741008450	PMAY URBAN BLC 9	69	448.50	103.50	69.00	276.00	41.40	26	2	7	34	34	35	2	11	56

169	248770	Sheoganj, Town Panchayat	5A082487700 10603	BLC N 29 SHEOGANJ	29	188.50	43.50	29.00	116.00	17.40	3	3	3	20	18	11	-	7	22
170	301914	Diggi, Town Panchayat	5A083019140 10497	BLC N 49 ULB TODARAISINGH	49	318.50	73.50	49.00	196.00	29.40	3	-	9	37	27	22	1	12	36
171	301439	Dooni, Town Panchayat	5A083014390 10566	BLC N 17 Dooni	17	110.50	25.50	17.00	68.00	10.20	6	1	2	8	9	8	-	4	13
172	248794	Malpura, Town Panchayat	5A082487940 09555	BLC-305	305	1,982.50	457.50	305.00	1,220.00	183.00	105	1	36	163	197	108	10	96	199
173	248796	Niwai, Town Panchayat	5A082487960 10576	BLC N 11 NIWAI	11	71.50	16.50	11.00	44.00	6.60	5	-	1	5	7	4	1	2	8
174	248798	Todaraisingh, Town Panchayat	5A082487980 08404	PMAY URBAN BLC 4	25	162.50	37.50	25.00	100.00	15.00	2	-	1	22	21	4	-	4	21
175	248797	Tonk, Municipality	5A082487970 10606	BLC 219	219	1,423.50	328.50	219.00	876.00	131.40	25	3	96	95	135	84	5	29	185
176	248823	Bhinder, Town Panchayat	5A082488230 09657	BLC N 16	16	104.00	24.00	16.00	64.00	9.60	2	8	5	1	10	6	-	6	10
177	248821	Fatehnagar, Town Panchayat	5A082488210 08195	PMAY URBAN BLC 6	18	117.00	27.00	18.00	72.00	10.80	3	1	4	10	8	10	-	4	14
178	248824	Kanor, Town Panchayat	5A082488240 09661	BLC N 15	79	513.50	118.50	79.00	316.00	47.40	17	33	6	23	39	40	3	27	49
179	301445	Mawali, Municipality	5A083014450 09887	BLC MAVLI 17	29	188.50	43.50	29.00	116.00	17.40	8	6	-	15	19	10	-	5	24
180	771808	UDAIPUR DEVELOPMENT AUTHORITY	5A087718080 10528	BLC 49	49	318.50	73.50	49.00	196.00	29.40	4	24	5	16	19	30	1	17	31
Total					**12,574**	**81,731.00**	**18,861.00**	**12,574.00**	**50,296.00**	**7,544.40**	**3,782**	**555**	**1,730**	**6,507**	**7,191**	**5,383**	**490**	**3,559**	**8,525**

Annexure-XIII-B

Salient Details for 4,265 houses under 45 BLC projects submitted by the State Govt of Rajasthan

₹ in lakh

S.No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment of CA@ 40 %	SC	ST	General	OBC	Male	Female	Single Male Owner	Single Female Owner	Joint Owner
1	Alwar	301407	MALAKHEDA, MUNICIPALITY	5A08301407011828	BLC N 21	21	136.50	31.50	21.00	84.00	12.60	10	1	1	9	11	10	-	8	13
2	Alwar	248671	RAJGARH (M)	5A08248671011830	BLC N 35	35	227.50	52.50	35.00	140.00	21.00	8	7	-	20	20	15	3	9	23
3	Balotra	87549	Samdari, Nagar Palika	5A08087549011060	BLC N 74	74	481.00	111.00	74.00	296.00	44.40	29	3	3	39	29	45	-	26	48
4	Balotra	1192	SINDHARI, TOWN PANCHAYAT	5A08001192010737	BLC N 68	68	442.00	102.00	68.00	272.00	40.80	30	-	4	34	34	34	-	15	53
5	Bikaner	770808	BIKANER DEVELOPMENT AUTHORITY	5A08770808011319	BLC N 1020 ZP BIKANER	1,020	6,630.00	1,530.00	1,020.00	4,080.00	612.00	221	-	77	722	742	278	25	121	874
6	Bundi	248802	INDRAGARH, TOWN PANCHAYAT	5A08248802011650	BLC N 45	45	292.50	67.50	45.00	180.00	27.00	7	5	10	23	33	12	5	12	28
7	Chittorgarh	248839	CHITTAURGARH, MUNICIPALITY	5A08248839011673	BLC N 13	13	84.50	19.50	13.00	52.00	7.80	-	1	4	8	7	6	-	1	12
8	Chittorgarh	248841	NIMBAHERA, TOWN PANCHAYAT	5A08248841011837	BLC N 21 NIMBAHERA	21	136.50	31.50	21.00	84.00	12.60	4	-	8	9	6	15	-	4	17
9	Churu	248679	CHHAPAR, TOWN PANCHAYAT	5A08248679010964	BLC 11	11	71.50	16.50	11.00	44.00	6.60	10	-	-	1	3	8	-	4	7

10	Churu	248676	RATANGARH, TOWN PANCHAYAT	5A08248676011009	BLC 10	13	84.50	19.50	13.00	52.00	7.80	2	-	-	11	11	2	-	2	11
11	Churu	248676	RATANGARH, TOWN PANCHAYAT	5A08248676011791	BLC N 20	20	130.00	30.00	20.00	80.00	12.00	9	-	1	10	13	7	-	7	13
12	Dausa	248722	BANDIKUI, TOWN PANCHAYAT	5A08248722010997	BLC N	13	84.50	19.50	13.00	52.00	7.80	4	-	2	7	7	6	1	3	9
13	Dausa	301411	BASWA, TOWN PANCHAYAT	5A08301411011342	BLC N 10	10	65.00	15.00	10.00	40.00	6.00	1	1	-	8	6	4	-	-	10
14	Didwana-Kuchaman	248757	KUCHAMAN CITY, TOWN PANCHAYAT	5A08248757011049	BLC N 15	15	97.50	22.50	15.00	60.00	9.00	7	-	1	7	8	7	-	4	11
15	Ganganagar	248656	ANUPGARH, TOWN PANCHAYAT	5A08248656010298	BLC N ANUPGARH	12	78.00	18.00	12.00	48.00	7.20	5	-	3	4	5	7	-	2	10
16	Hanumangarh	248665	NOHAR, TOWN PANCHAYAT	5A08248665010564	BLC N 328	328	2,132.00	492.00	328.00	1,312.00	196.80	25	1	70	232	224	104	9	61	258
17	Hanumangarh	248663	PILIBANGA, TOWN PANCHAYAT	5A08248663011797	BLC N 54 PILIBANGA	54	351.00	81.00	54.00	216.00	32.40	27	-	1	26	31	23	2	23	29
18	Jaipur	296925	BASSI, TOWN PANCHAYAT	5A08296925010942	BLC N 12 NAGAR PALIKA BASSI	12	78.00	18.00	12.00	48.00	7.20	2	2	2	6	6	6	-	4	8
19	Jaipur	301911	JAMWA RAMGARH, TOWN PANCHAYAT	5A08301911011664	BLC N 77 NAGAR PALIKA JAMWARAMGARH	77	500.50	115.50	77.00	308.00	46.20	20	11	5	41	26	51	1	43	33
20	Jaipur	248728	VIRATNAGAR, TOWN PANCHAYAT	5A08248728010799	BLC N 123	123	799.50	184.50	123.00	492.00	73.80	12	14	3	94	68	55	6	22	95

21	Jalor	248768	BHINMAL, TOWN PANCHAYAT	5A08248768010981	BLC14	14	91.00	21.00	14.00	56.00	8.40	5	-	1	8	10	4	2	3	9
22	Jalor	89110	Sayla, Nagar Palika	5A08089110011571	BLC87	87	565.50	130.50	87.00	348.00	52.20	29	7	4	47	34	53	3	43	41
23	Jhunjhunu	248687	CHIRAWA, TOWN PANCHAYAT	5A08248687010989	BLC N 15	15	97.50	22.50	15.00	60.00	9.00	7	-	1	7	7	8	-	3	12
24	Jhunjhunu	248683	JHUNJHUNUN, MUNICIPALITY	5A08248683010956	BLC N 16	16	104.00	24.00	16.00	64.00	9.60	6	-	-	10	12	4	1	3	12
25	Jhunjhunu	248693	UDAIPURWATI, TOWN PANCHAYAT	5A08248693010242	dpr115	115	747.50	172.50	115.00	460.00	69.00	21	2	7	85	85	30	4	20	91
26	Jodhpur	299784	BALESAR SATTA, TOWN PANCHAYAT	5A08299784011185	BLC N 79 BALESAR SATTA	79	513.50	118.50	79.00	316.00	47.40	4	5	54	16	51	28	1	16	62
27	Jodhpur	770308	JODHPUR DEVELOPMENT AUTHORITY	5A08770308011479	BLC N 960 ZILA PARISHAD JODHPUR	960	6,240.00	1,440.00	960.00	3,840.00	576.00	220	15	110	615	568	392	19	232	709
28	Karauli	296932	SAPOTRA, TOWN PANCHAYAT	5A08296932010596	BLC N 92 SAPOTRA	92	598.00	138.00	92.00	368.00	55.20	25	27	16	24	67	25	31	22	39
29	Karauli	296932	SAPOTRA, TOWN PANCHAYAT	5A08296932010657	BLC N 59 SAPOTRA	59	383.50	88.50	59.00	236.00	35.40	6	22	17	14	49	10	23	10	26
30	Karauli	76483	Sorauth, Nagar Palika	5A08076483010975	BLC N 19 Sorauth	19	123.50	28.50	19.00	76.00	11.40	-	1	-	18	14	5	1	2	16
31	Kotputli-Behror	248727	KOTPUTLI, MUNICIPALITY	5A08248727010647	BLC N 76 KOTPUTLI	76	494.00	114.00	76.00	304.00	45.60	9	8	6	53	40	36	1	21	54
32	Kotputli-Behror	296922	PAOTA, TOWN	5A08296922011624	BLC N 63 PAOTA	63	409.50	94.50	63.00	252.00	37.80	5	3	-	55	32	31	-	21	42

			PANCHAYAT																	
33	Nagaur	248749	NAGAUR, MUNICIPALITY	5A08248749011736	BLC N 11 NAGAUR NP	11	71.50	16.50	11.00	44.00	6.60	2	-	2	7	6	5	-	3	8
34	Pali	248780	RANI, TOWN PANCHAYAT	5A08248780011026	BLC N 10	10	65.00	15.00	10.00	40.00	6.00	-	-	1	9	6	4	-	2	8
35	Pali	248782	TAKHATGARH, TOWN PANCHAYAT	5A08248782011643	BLC N 22	22	143.00	33.00	22.00	88.00	13.20	7	2	1	12	11	11	3	9	10
36	Phalodi	301412	BAP, TOWN PANCHAYAT	5A08301412010797	BLC BAP 40	40	260.00	60.00	40.00	160.00	24.00	13	-	12	15	10	30	1	17	22
37	Rajasmand	301436	BHIM, TOWN PANCHAYAT	5A08301436011514	BLC N 17 BHIM	17	110.50	25.50	17.00	68.00	10.20	5	-	-	12	14	3	2	-	15
38	Rajasmand	248818	RAJSAMAND, MUNICIPALITY	5A08248818011005	BLC N 23 RAJSAMAND	23	149.50	34.50	23.00	92.00	13.80	13	-	1	9	11	12	-	4	19
39	Sawai Madhopur	301454	WAZEERPUR, TOWN PANCHAYAT	5A08301454011713	BLC N 23 WAZIRPUR	23	149.50	34.50	23.00	92.00	13.80	11	-	2	10	10	13	1	13	9
40	Sikar	1357	DODH, TOWN PANCHAYAT	5A08001357010856	BLCN12DODH	12	78.00	18.00	12.00	48.00	7.20	7	-	3	2	12	-	2	-	10
41	Tonk	301914	DIGGI, TOWN PANCHAYAT	5A08301914011697	BLC N 34 DIGGI	34	221.00	51.00	34.00	136.00	20.40	5	-	3	26	24	10	2	4	28
42	Tonk	248794	MALPURA, TOWN PANCHAYAT	5A08248794010608	BLC 448	446	2,899.00	669.00	446.00	1,784.00	267.60	127	-	24	295	315	131	33	114	299
43	Tonk	301904	PEEPLU, TOWN PANCHAYAT	5A08301904010925	BLC N 26 PEEPLU	26	169.00	39.00	26.00	104.00	15.60	2	2	-	22	13	13	2	6	18

44	Tonk	248798	TODARAISINGH, TOWN PANCHAYAT	5A08248798010973	BLC N 10 TODARAISINGH	10	65.00	15.00	10.00	40.00	6.00	3	-	2	5	10	-	2	-	8
45	Udaipur	248823	BHINDER, TOWN PANCHAYAT	5A08248823011659	BLC 11	11	71.50	16.50	11.00	44.00	6.60	3	4	1	3	8	3	1	3	7
					Total	**4,265**	**27,722.50**	**6,397.50**	**4,265.00**	**17,060.00**	**2,559.00**	**968**	**144**	**463**	**2,690**	**2,709**	**1,556**	**187**	**942**	**3,136**

Annexure-XIII-C

Salient details of 1 AHP project for 544 houses under Model-1 submitted by State of Rajasthan

(₹ in lakh)

S. No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Total No of PMAY EWS Units	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	LIG Units	Central Assistance in (CA)	State Share	Beneficiary Share in Rs lakhs	Project Cost Housing PMAY EWS	Project Cost Infrastructure PMAY EWS	Total Project Cost PMAY EWS	1st Installment of CA @40 %	LIG Housing Cost	Infrastructure Cost Non PMAY	Total Cost Non PMAY	Housing Cost All	Infrastructure Cost All	Total Project Cost
1	Kota	KOTA DEVELOPMENT AUTHORITY	5B08771308000268	AHP Project For CONSTRUCTION OF EWS 544 Nos Houses and LIG 288 Nos Houses at UMMEDPURA, KOTA UNDER CMJA	RUDSICO	Development Authority	Greenfield Land	24	Conventional	544	a-30.34	a-4.90	a-6.98	288	816	544	1,311.38	2,178.72	492.66	2,671.38	326.40	1,514.59	260.81	1,775.40	3,693.31	753.47	4,446.78

| | | |

Annexure-XIV

Salient Details of 151 BLC projects submitted by State of Tamil Nadu

₹ in lakh

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	SLSMC Date	Total DUs	SC	ST	General	OBC	Male	Female	Transgender	Project Cost	Central Assistance	State Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st instalment of 40% of Central Assistance
1	Chengalpattu	252346	Karunguzhi, Town Panchayat	5A33252346010151	Construction of 43 individual Houses in Karunguzhi TP under PMAY U 2.0	03-01-2026	43	23	1	17	2	23	20	-	279.50	64.50	43.00	-	172.00	25.80
2	Chennai	252294	Chennai Municipal Corporation	5A33252294009938	Construction of 16 Individual Houses in Chennai Corporation at Zone I in ward 5 under Pmay U 2.0	03-01-2026	16	1	-	6	9	7	9	-	104.00	24.00	16.00	-	64.00	9.60
3	Coimbatore	252617	Chettipalayam, Town Panchayat	5A33252617009620	Construction of 57 Houses in Chettipalayam TP, under PMay U 2.0, Phase II, FY 2025/26, Coimbatore District	03-01-2026	57	17	-	32	8	10	47	-	370.50	85.50	57.00	-	228.00	34.20
4	Coimbatore	252653	Coimbatore Municipal Corporation	5A33252653010061	Construction of 61 individual EWS Houses at Coimbatore Corporation	03-01-2026	61	14	-	4	43	31	30	-	396.50	91.50	61.00	-	244.00	36.60

					Phase 1 under PMAY Urban 2.0														
5	Coimbatore	252671	Periya Negamam, Town Panchayat	5A3325267 1009622	Construction of 20 Houses in Periyanegamam TP, Under PMayU 2.0, Phase 1, FY 2025/26	03-01-2026	20	10	-	-	10	10	10	-	130.00	30.00	20.00	-	80.00	12.00
6	Coimbatore	252674	Pollachi, Municipality	5A3325267 4008736	Construction of 10 individual houses at Pollachi Phase 1 under PMAY Urban 2.0	03-01-2026	10	4	-	-	6	3	7	-	65.00	15.00	10.00	-	40.00	6.00
7	Dharmapuri	252415	B.Mallapuram, Town Panchayat	5A3325241 5009486	Construction of 80 individual houses in B Mallapuram Townpanchayat Under PMAY(U)2.0	03-01-2026	80	42	1	-	37	37	43	-	520.00	120.00	80.00	-	320.00	48.00
8	Dharmapuri	252417	Dharmapuri, Municipality	5A3325241 7010122	Construction of 14 Individual houses in Dharmapuri Dist Under PMAY (U) 2.0	03-01-2026	14	-	-	1	13	8	6	-	91.00	21.00	14.00	-	56.00	8.40
9	Dharmapuri	252414	Kadathur, Town Panchayat	5A3325241 4009479	Construction of 86 individual houses in Kadathur Townpanchayat Under PMAY(U) 2.0	03-01-2026	86	49	-	26	11	41	45	-	559.00	129.00	86.00	-	344.00	51.60

10	Dharmapuri	252412	Kambainallur. Town Panchayat	5A3325241 2009613	Construction of 101 individual houses in Kambainallur Townpanchayat Under PMAY (U) 2.0	03-01-2026	101	45	-	9	47	51	50	-	656.50	151.50	101.00	-	404.00	60.60
11	Dharmapuri	252484	Papparapatti, Town Panchayat	5A3325248 4009610	Construction of 35 individual houses in Papparappatti Townpanchayat Under PMAY(U) 2.0	03-01-2026	35	1	-	1	33	20	15	-	227.50	52.50	35.00	-	140.00	21.00
12	Dindigul	252714	Ammainaickanur, Town Panchayat	5A3325271 4009910	Construction of 17 Individual Houses in Ammainaickanur TP Under PMAY 2.0 (DTP)	03-01-2026	17	2	-	-	15	10	7	-	110.50	25.50	17.00	-	68.00	10.20
13	Dindigul	252691	Ayakudi, Town Panchayat	5A3325269 1009606	Construction of 30 Individual Houses in Ayakudi TP Under PMAY 2.0 (DTP)	03-01-2026	30	20	-	-	10	18	12	-	195.00	45.00	30.00	-	120.00	18.00
14	Dindigul	252694	Balasamudram, Town Panchayat	5A3325269 4009944	Construction of 19 Individual Houses in Balasamudram TP Under PMAY 2.0 (DTP)	03-01-2026	19	7	-	7	5	9	10	-	123.50	28.50	19.00	-	76.00	11.40
15	Dindigul	252707	Dindigul, Municipal Corporation	5A3325270 7010152	Construction of 85 individual houses at Dindigul Corporation (including 4	03-01-2026	85	11	-	10	64	38	47	-	552.50	127.50	85.00	-	340.00	51.00

					Handloom , 2 Labour Dept) Phase III under PMAY (U) 2.0														
16	Dindigul	252 693	Neikkarapatti , Town Panchayat	5A3325269 3009912	Construction of 13 Individual Houses in Neikkarapatti TP Under PMAY 2.0 (DTP)	03-01-202 6	13	4	-	1	8	9	4	-	84.50	19.50	13.00	-	52.00	7.80
17	Dindigul	252 692	Palani, Municipality	5A3325269 2009472	Construction of 15 individual houses at palani municipality phase I PMAY (U) 2.0	03-01-202 6	15	5	-	-	10	6	9	-	97.50	22.50	15.00	-	60.00	9.00
18	Dindigul	252 717	Pattiveeranpa tti, Town Panchayat	5A3325271 7009879	Construction of 25 Individual Houses in Pattiveeranpat ti TP Under PMAY 2.0 (DTP)	03-01-202 6	25	13	-	1	11	13	12	-	162.5 0	37.50	25.00	-	100.00	15.00
19	Dindigul	252 716	Sevugampatti , Town Panchayat	5A3325271 6009911	Construction of 75 Individual Houses in Sevugampatti TP Under PMAY 2.0 (DTP)	03-01-202 6	75	16	-	12	47	46	29	-	487.5 0	112.5 0	75.00	-	300.00	45.00
20	Dindigul	252 704	Sriramapura m, Town Panchayat	5A3325270 4009941	Construction of 13 Individual Houses in Sriramapura m TP Under PMAY 2.0 (DTP)	03-01-202 6	13	3	-	-	10	7	6	-	84.50	19.50	13.00	-	52.00	7.80

21	Dindigul	252 703	Thadikombu, Town Panchayat	5A3325270 3009608	Construction of 22 Individual Houses in Thadikombu TP Under PMAY 2.0 (DTP)	03-01-202 6	22	6	-	8	8	11	11	-	143.0 0	33.00	22.00	-	88.00	13.20
22	Erode	252 568	Erode, Municipal Corporation	5A3325256 8009949	Construction of 52 individual houses (including 4 construction labour)in Erode Municipal corporation Ph 1 in Erode District under PMAY(U)2.0	03-01-202 6	52	15	-	22	15	22	30	-	338.0 0	78.00	52.00	-	208.00	31.20
23	Erode	252 538	Jambai, Town Panchayat	5A3325253 8010043	Construction of 45 Individual Houses in Jambai TP Erode District Phase I under PMAY U 2.0	03-01-202 6	45	18	-	16	11	28	17	-	292.5 0	67.50	45.00	-	180.00	27.00
24	Erode	252 553	Kanjikoil, Town Panchayat	5A3325255 3010047	Construction of 11 Individual Houses in Kanjikoil TP Erode District Phase I under PMAY U 2.0	03-01-202 6	11	5	-	-	6	9	2	-	71.50	16.50	11.00	-	44.00	6.60
25	Erode	252 577	Kilampadi, Town Panchayat	5A3325257 7010034	Construction of 11 Individual Houses in Kilampadi TP Erode District Phase I under PMAY U 2.0	03-01-202 6	11	6	-	-	5	7	4	-	71.50	16.50	11.00	-	44.00	6.60

26	Erode	252545	Lakkampatti, Town Panchayat	5A33252545010046	Construction of 22 Individual Houses in Lakkampatti TP Erode District Phase I under PMAY U 2.0	03-01-2026	22	6	-	1	15	12	10	-	143.00	33.00	22.00	-	88.00	13.20
27	Erode	252540	Salangapalayam, Town Panchayat	5A33252540010045	Construction of 31 Individual Houses in Salangapalayam TP Erode District Phase I under PMAY U 2.0	03-01-2026	31	3	-	6	22	18	13	-	201.50	46.50	31.00	-	124.00	18.60
28	Erode	252576	Vadugapatti, Town Panchayat	5A33252576009714	Construction of 12 Individual Houses in Vadugapatti TP Erode District Phase I under PMAY U 2.0	03-01-2026	12	7	-	5	-	5	7	-	78.00	18.00	12.00	-	48.00	7.20
29	Erode	252582	Vengampudur, Town Panchayat	5A33252582010080	Construction of 67 Individual Houses in Vengampudur TP Erode District Phase I under PMAY U 2.0	03-01-2026	67	12	-	-	55	41	26	-	435.50	100.50	67.00	-	268.00	40.20
30	Kanniyakumari	260288	Alagappapuram, Town Panchayat	5A33260288009510	Construction of 40 Individual Houses Ph I in Alagappapuram TP under PMAY U 2.0	03-01-2026	40	11	-	-	29	22	18	-	260.00	60.00	40.00	-	160.00	24.00

31	Kanniyakumari	253089	Anjugrammam, Town Panchayat	5A33253089009306	Construction of 16 Individual Houses Ph I Anjugrammam TP under PMAY U 2.0	03-01-2026	16	2	-	-	14	9	7	-	104.00	24.00	16.00	-	64.00	9.60
32	Kanniyakumari	253076	Aralvaimozhi, Town Panchayat	5A33253076009528	Construction of 24 Individual Houses Ph I in Aralvaimozhi TP under PMAY U 2.0	03-01-2026	24	13	-	6	5	12	12	-	156.00	36.00	24.00	-	96.00	14.40
33	Kanniyakumari	253055	Athur, Town Panchayat	5A33253055009513	Construction of 49 Individual Houses Ph I in Athur TP under PMAY U 2.0	03-01-2026	49	1	-	1	47	32	17	-	318.50	73.50	49.00	-	196.00	29.40
34	Kanniyakumari	253074	Boothapandi, Town Panchayat	5A33253074009235	Construction of 21 Individual Houses in Boothapandi TP under PMAY U 2.0	03-01-2026	21	2	-	8	11	9	12	-	136.50	31.50	21.00	-	84.00	12.60
35	Kanniyakumari	253081	Ganapathipuram, Town Panchayat	5A33253081009514	Construction of 29 Individual Houses Ph I in Ganapathipuram TP under PMAY U 2.0	03-01-2026	29	-	-	8	21	21	8	-	188.50	43.50	29.00	-	116.00	17.40
36	Kanniyakumari	253044	Keezhkulam, Town Panchayat	5A33253044009548	Construction of 26 Individual Houses Ph I in Keezhkulam TP under PMAY U 2.0	03-01-2026	26	-	-	7	19	13	13	-	169.00	39.00	26.00	-	104.00	15.60

37	Kanniyakumari	253045	Killiyoor, Town Panchayat	5A3325304 5009604	Construction of 102 Individual Houses Ph I Killiyoor TP under PMAY U 2.0	03-01-2026	102	-	-	73	29	72	30	-	663.00	153.00	102.00	-	408.00	61.20
38	Kanniyakumari	253050	Kulasekaram, Town Panchayat	5A3325305 0008772	Construction of 36 Individual Houses Ph I Kulasekaram TP under PMAY U 2.0	03-01-2026	36	-	-	2	34	25	11	-	234.00	54.00	36.00	-	144.00	21.60
39	Kanniyakumari	253078	Marungur, Town Panchayat	5A3325307 8009374	Construction of 56 Individual Houses Ph I Marungur TP under PMAY U 2.0	03-01-2026	56	4	-	13	39	33	23	-	364.00	84.00	56.00	-	224.00	33.60
40	Kanniyakumari	253035	Palugal, Town Panchayat	5A3325303 5008695	Construction of 37 Individual Houses Ph I Palugal TP under PMAY U 2.0	03-01-2026	37	1	-	5	31	24	13	-	240.50	55.50	37.00	-	148.00	22.20
41	Kanniyakumari	253067	Reethapuram, Town Panchayat	5A3325306 7009519	Construction of 28 Individual Houses Ph I Reethapuram TP under PMAY U 2.0	03-01-2026	28	4	-	8	16	13	15	-	182.00	42.00	28.00	-	112.00	16.80
42	Kanniyakumari	253082	Suchindrum, Town Panchayat	5A3325308 2009517	Construction of 14 Individual Houses Ph I Suchindrum TP under PMAY U 2.0	03-01-2026	14	2	-	7	5	6	8	-	91.00	21.00	14.00	-	56.00	8.40
43	Kanniyakumari	253075	Thazhakudy, Town Panchayat	5A3325307 5009515	Construction of 19 Individual Houses Ph I	03-01-2026	19	5	-	4	10	11	8	-	123.50	28.50	19.00	-	76.00	11.40

					in Thazhakudy TP under PMAY U 2.0														
44	Kanniyakumari	253087	Thenthamaraikulam, Town Panchayat	5A3325308 7008771	Construction of 57 Individual Houses Ph I in Thenthamaraikulam TP under PMAY U 2.0	03-01-2026	57	1	-	-	56	30	27	-	370.50	85.50	57.00	-	228.00	34.20
45	Kanniyakumari	253077	Therur, Town Panchayat	5A3325307 7009529	Construction of 17 Individual Houses Ph I in Therur TP under PMAY U 2.0	03-01-2026	17	5	1	5	6	13	4	-	110.50	25.50	17.00	-	68.00	10.20
46	Kanniyakumari	253059	Thiruvithancode, Town Panchayat	5A3325305 9009469	Construction of 14 Individual Houses Ph I in Thiruvithancode TP under PMAY U 2.0	03-01-2026	14	4	-	2	8	5	9	-	91.00	21.00	14.00	-	56.00	8.40
47	Kanniyakumari	253072	Vellimalai, Town Panchayat	5A3325307 2009518	Construction of 43 Individual Houses Ph I in Vellimalai TP under PMAY U 2.0	03-01-2026	43	9	-	16	18	27	16	-	279.50	64.50	43.00	-	172.00	25.80
48	Karur	252732	Marudur, Town Panchayat	5A3325273 2009927	Construction of 34 Individual Houses in Marudur TP Under PMAY 2.0 (DTP)	03-01-2026	34	17	-	2	15	18	16	-	221.00	51.00	34.00	-	136.00	20.40

49	Karur	252 733	Nangavaram, Town Panchayat	5A3325273 3009934	Construction of 40 Individual Houses in Nangavaram TP under PMAY 2.0 (DTP)	03-01-202 6	40	12	-	-	28	33	7	-	260.0 0	60.00	40.00	-	160.00	24.00
50	Krishnagi ri	252 410	Nagojanahalli , Town Panchayat	5A3325241 0010166	Construction of 40 individual houses in Nagojanahalli Townpanchay at Under PMAY(U)2.0	03-01-202 6	40	3	1	1	35	28	12	-	260.0 0	60.00	40.00	-	160.00	24.00
51	Krishnagi ri	252 411	Uthangarai, Town Panchayat	5A3325241 1010129	Construction of 32 individual houses in Uthangarai Townpanchay at Under PMAY(U)2.0	03-01-202 6	32	14	-	15	3	19	13	-	208.0 0	48.00	32.00	-	128.00	19.20
52	Madurai	252 883	Alanganallur, Town Panchayat	5A3325288 3009955	Construction of 20 Individual Houses In Alanganallur TP Under PMAY 2.0 (DTP)	03-01-202 6	20	5	-	1	14	5	15	-	130.0 0	30.00	20.00	-	80.00	12.00
53	Madurai	770 333	MADURAI DEVELOPME NT AUTHORITY	5A3377033 3010060	Construction of 74 individual houses at Madurai Corporation (MDA) Phase I under PMAY (U) 2.0	03-01-202 6	74	13	-	19	42	39	35	-	481.0 0	111.0 0	74.00	-	296.00	44.40
54	Madurai	252 889	Madurai Municipal Corporation	5A3325288 9010062	Construction of 154 individual houses at Madurai	03-01-202 6	15 4	21	-	29	10 4	90	64	-	1,001. 00	231.0 0	154.0 0	-	616.00	92.40

					Corporation Phase I under PMAY(U) 2.0														
55	Madurai	252872	Paravai, Town Panchayat	5A3325287 2009956	Construction of 13 Individual Houses in Paravai TP Under PMAY 2.0 (DTP)	03-01-2026	13	3	-	1	9	8	5	-	84.50	19.50	13.00	-	52.00	7.80
56	Madurai	252882	Sholavandan, Town Panchayat	5A3325288 2010048	construction of 26 new houses in sholavandan Tp	03-01-2026	26	9	-	-	17	10	16	-	169.00	39.00	26.00	-	104.00	15.60
57	Mayiladuthurai	252795	Kuthalam, Town Panchayat	5A3325279 5009464	Construction of 32 Houses KUTHALAM TP 2025	03-01-2026	32	9	-	-	23	17	15	-	208.00	48.00	32.00	-	128.00	19.20
58	Mayiladuthurai	252793	Manalmedu, Town Panchayat	5A3325279 3009520	Construction 26 Houses Manalmedu TP	03-01-2026	26	11	1	-	14	16	10	-	169.00	39.00	26.00	-	104.00	15.60
59	Mayiladuthurai	252796	Tharangambadi, Town Panchayat	5A3325279 6010015	Construction 37 Houses THARANGAMBADI TP 2025	03-01-2026	37	10	-	22	5	23	14	-	240.50	55.50	37.00	-	148.00	22.20
60	Nagapattinam	252801	Thalainayar, Town Panchayat	5A3325280 1009468	Construction of 97 Houses THALAINAYAR TP Ph I	03-01-2026	97	40	-	-	57	58	39	-	630.50	145.50	97.00	-	388.00	58.20
61	Namakkal	252505	Alampalayam, Town Panchayat	5A3325250 5010170	Construction of 10 individual houses in Alampalayam Townpanchayat Under PMAY(U) 2.0	03-01-2026	10	2	-	-	8	7	3	-	65.00	15.00	10.00	-	40.00	6.00

62	Namakkal	252499	Komarapalayam, Municipality	5A33252499009990	Construction of 11 individual houses at Kumarapalayam Municipality Phase I (including 1 Construction Labour) in Namakkal District under PMAY 2.0	03-01-2026	11	-	-	6	5	8	3	-	71.50	16.50	11.00	-	44.00	6.60
63	Namakkal	252514	Namagiripettai, Town Panchayat	5A33252514008618	Construction of 33 individual houses in Namagiripettai Townpanchayat Under PMAY (U) 2.0	03-01-2026	33	14	-	7	12	22	11	-	214.50	49.50	33.00	-	132.00	19.80
64	Namakkal	252500	Padaiveedu, Town Panchayat	5A33252500009601	Construction of 10 individual houses in Padaiveedu Townpanchayat Under PMAY (U) 2.0	03-01-2026	10	5	-	2	3	6	4	-	65.00	15.00	10.00	-	40.00	6.00
65	Pudukkottai	252844	Annavasal, Town Panchayat	5A33252844008726	Construction of 138 individual houses in Annavasal TP , Phase I Under PMAY 2.0	03-01-2026	138	76	-	11	51	62	76	-	897.00	207.00	138.00	-	552.00	82.80
66	Pudukkottai	252843	Iluppur, Town Panchayat	5A33252843009092	Construction of 112 individual houses in Iluppur TP , Phase I Under PMAY 2.0	03-01-2026	112	33	-	47	32	60	52	-	728.00	168.00	112.00	-	448.00	67.20

67	Pudukkottai	252851	Karambakkudi, Town Panchayat	5A3325285 1009607	Construction of 30 individual houses in Karambakkudi TP , Phase I Under PMAY 2.0	03-01-2026	30	9	-	-	21	15	15	-	195.00	45.00	30.00	-	120.00	18.00
68	Ranipet	252367	Arakonam, Municipality	5A3325236 7008715	Construction of 119 Individual Houses Phase I in Arakonam Municipality Under PMAY(U)2.0	03-01-2026	119	55	-	22	42	77	42	-	773.50	178.50	119.00	-	476.00	71.40
69	Ranipet	252373	Arcot, Municipality	5A3325237 3008718	Construction of 63 Individual Houses Phase II in Arcot Municipality Under PMAY(U) 2.0	03-01-2026	88	13	-	27	48	54	34	-	572.00	132.00	88.00	-	352.00	52.80
70	Ranipet	770133	CHENNAI METROPOLITAN DEVELOPMENT AUTHORITY	5A3377013 3008788	Construction of 60 Individual Houses Phase I in Nemili CMA Under PMAY(U)2.0	03-01-2026	449	98	2	162	187	312	137	-	2,918.50	673.50	449.00	-	1,796.00	269.40
71	Ranipet	252366	Melvisharam, Municipality	5A3325236 6010108	Construction of 61 Individual Houses Phase III in Melvisharam Municipality Under PMAY(U)2.0	03-01-2026	61	16	-	35	10	33	28	-	396.50	91.50	61.00	-	244.00	36.60
72	Ranipet	252364	Ranipettai, Municipality	5A3325236 4010106	Construction of 16 Individual Houses Phase II in Ranipettai	03-01-2026	16	8	-	1	7	10	6	-	104.00	24.00	16.00	-	64.00	9.60

					Municipality Under PMAY(U)2.0														
73	Ranipet	252365	Walajapet, Municipality	5A3325236 5008719	Construction of 36 Individual Houses Phase I in Walajapet Municipality Under PMAY(U) 2.0	03-01-2026	36	9	-	6	21	22	14	-	234.00	54.00	36.00	-	144.00	21.60
74	Salem	252491	Attur, Municipality	5A3325249 1010132	Construction of 28 Individual in Attur Municipality , Salem Dist Under PMAY(U) 2.0	03-01-2026	28	15	-	-	13	14	14	-	182.00	42.00	28.00	-	112.00	16.80
75	Salem	252468	Edappadi, Municipality	5A3325246 8010172	Construction of 21 Individual houses in Edappadi Municipality, Salem Dist Under PMAY(U) 2.0	03-01-2026	21	-	-	8	13	11	10	-	136.50	31.50	21.00	-	84.00	12.60
76	Salem	252496	Gangavalli, Town Panchayat	5A3325249 6009621	Construction of 46 individual houses in Gangavalli Townpanchayat PMAY(U) 2.0	03-01-2026	46	10	1	21	14	24	22	-	299.00	69.00	46.00	-	184.00	27.60
77	Salem	252475	Kannankurichi, Town Panchayat	5A3325247 5009603	Construction of 20 individual houses in Kannankurichi Townpanchayat Under PMAY (U) 2.0	03-01-2026	20	4	-	-	16	16	4	-	130.00	30.00	20.00	-	80.00	12.00

78	Salem	252485	Mallur, Town Panchayat	5A33252485008663	Contruction of 25 individual houses in Mallur Townpanchay at Under PMAY (U) 2.0	03-01-2026	25	7	-	-	18	14	11	-	162.50	37.50	25.00	-	100.00	15.00
79	Salem	252363	Narasingapuram, Municipality	5A33252363010133	Construction of 12 Individual houses in Narasingapuram Municipality, Salem Dist Under PMAY(U) 2.0	03-01-2026	12	8	-	-	4	6	6	-	78.00	18.00	12.00	-	48.00	7.20
80	Salem	252490	Pethanaickenpalayam, Town Panchayat	5A33252490010095	Construction of 23 idividual houses in Pethanaickenpalayam Townpanchay at Under PMAY(U) 2.0	03-01-2026	23	8	-	-	15	15	8	-	149.50	34.50	23.00	-	92.00	13.80
81	Salem	252474	Salem, Municipal Corporation	5A33252474010136	Construction of 46 Individual Houses in Salem Corporation, Salem Dist under PMAY(U) 2.0	03-01-2026	46	11	-	5	30	26	20	-	299.00	69.00	46.00	-	184.00	27.60
82	Sivaganga	252864	Devakottai, Municipality	5A33252864010051	Construction of 12 individual houses at Devakottai Municipality Phase I under PMAY 2.0	03-01-2026	12	5	-	-	7	8	4	-	78.00	18.00	12.00	-	48.00	7.20
83	Sivaganga	252858	Kanadukathan Town Panchayat	5A33252858009935	Construction of 15 Individual Houses in	03-01-2026	15	2	-	13	-	8	7	-	97.50	22.50	15.00	-	60.00	9.00

					Kanadukatha n TP Under PMAY 2.0 (DTP)														
84	Sivagang a	252 863	Karaikkudi, Municipality	5A3325286 3009484	Construction of 14 individual houses ar karaikudi corporation Phase I under PMAY(U) 2.0	03-01-202 6	14	2	-	-	12	5	9	-	91.00	21.00	14.00	-	56.00	8.40
85	Sivagang a	252 855	Nerkuppai, Town Panchayat	5A3325285 5009466	construction of 30 New houses in Nerkuppai Tp	03-01-202 6	30	3	-	27	-	20	10	-	195.0 0	45.00	30.00	-	120.00	18.00
86	Sivagang a	252 866	Sivaganga, Municipality	5A3325286 6010055	Construction of 11 individual houses at Sivagangai municipality Phase I under PMAY (U) 2.0	03-01-202 6	11	3	-	5	3	5	6	-	71.50	16.50	11.00	-	44.00	6.60
87	Tenkasi	253 002	Achampudur, Town Panchayat	5A3325300 2009966	Construction of 45 Indiviual Houses in Achampudur TP Under PMAY 2.0 (DTP)	03-01-202 6	45	7	-	4	34	30	15	-	292.5 0	67.50	45.00	-	180.00	27.00
88	Tenkasi	253 012	Alwarkurichi, Town Panchayat	5A3325301 2009852	construction of 35 new houses in Alwarkurichi Tp	03-01-202 6	35	11	-	4	20	26	9	-	227.5 0	52.50	35.00	-	140.00	21.00
89	Tenkasi	253 007	Kilapavoor, Town Panchayat	5A3325300 7009859	Construction of 49 Individual Houses in Kilapavoor TP Under PMAY 2.0 (DTP)	03-01-202 6	49	4	-	-	45	36	13	-	318.5 0	73.50	49.00	-	196.00	29.40

90	Tenkasi	253004	Panpoli, Town Panchayat	5A3325300 4009970	Construction of 41 Individual Hosues in Panpoli TP Under PMAy 2.0 (DTP)	03-01-2026	41	-	-	36	5	30	11	-	266.50	61.50	41.00	-	164.00	24.60
91	Tenkasi	252995	Sambavar Vadagarai, Town Panchayat	5A3325299 5009854	construction of 34 new Houses in sambavar vadakarai Tp	03-01-2026	34	21	-	-	13	27	7	-	221.00	51.00	34.00	-	136.00	20.40
92	Tenkasi	252998	Sundarapandiapuram, Town Panchayat	5A3325299 8009855	Constrction of 85 Individial Houses in Sundarapandiapuram TP Under PMAY 2.0 (DTP)	03-01-2026	85	37	-	1	47	56	29	-	552.50	127.50	85.00	-	340.00	51.00
93	Thanjavur	252840	Adiramapattinam, Municipality	5A3325284 0010025	Construction of 12 Individual Houses in Phase I in Adiramapattinam Municipality	03-01-2026	12	-	-	-	12	2	10	-	78.00	18.00	12.00	-	48.00	7.20
94	Thanjavur	252818	Aduthurai alias Maruthuvakudi, Town Panchayat	5A3325281 8009516	Construction 16 Houses ADUTHURAI TP PMAY 2.0 Pha 1	03-01-2026	16	5	-	1	10	9	7	-	104.00	24.00	16.00	-	64.00	9.60
95	Thanjavur	252838	Madukkur, Town Panchayat	5A3325283 8009507	Construction of 11 Houses MADUKKUR TP	03-01-2026	11	1	-	-	10	5	6	-	71.50	16.50	11.00	-	44.00	6.60
96	Thanjavur	252839	Pattukkottai, Municipality	5A3325283 9009506	Construction of 26 Individual Houses Phase I in Pattukkottai Municipality Under PMAY(U) 2.0	03-01-2026	26	3	-	2	21	15	11	-	169.00	39.00	26.00	-	104.00	15.60

97	Thanjavur	252841	Peravurani, Town Panchayat	5A3325284 1009470	Construction of 24 Houses PERAVURANI TP 2025	03-01-2026	24	1	-	2	21	12	12	-	156.00	36.00	24.00	-	96.00	14.40
98	Thanjavur	252822	Swamimalai, Town Panchayat	5A3325282 2010169	Construction of 11 Houses SWAMIMALAI TP	03-01-2026	11	1	-	2	8	4	7	-	71.50	16.50	11.00	-	44.00	6.60
99	Thanjavur	252824	Thirunageswaram, Town Panchayat	5A3325282 4009989	Construction 11 Houses THIRUNAGESWARAM TP	03-01-2026	11	2	-	-	9	8	3	-	71.50	16.50	11.00	-	44.00	6.60
100	Thanjavur	252814	Thiruppanandal, Town Panchayat	5A3325281 4008516	Construction of 26 Individual Houses Phase I THIRUPPANANDAL TP	03-01-2026	26	12	-	12	2	22	4	-	169.00	39.00	26.00	-	104.00	15.60
101	Thanjavur	252867	Thirupuvanam, Town Panchayat	5A3325286 7009656	Construction of 17 Houses THIRUPUVANAM TP Thanjavur	03-01-2026	17	10	-	-	7	14	3	-	110.50	25.50	17.00	-	68.00	10.20
102	Thanjavur	252817	Thiruvidaimarudur, Town Panchayat	5A3325281 7008513	Construction 14 Houses THIRUVIDAIMARUDUR TP	03-01-2026	14	4	-	10	-	11	3	-	91.00	21.00	14.00	-	56.00	8.40
103	Theni	252896	B. Meenakshipuram, Town Panchayat	5A3325289 6009988	Construction of 10 New Houses in B.Meenakshipuram Tp in Theni District	03-01-2026	10	4	-	5	1	9	1	-	65.00	15.00	10.00	-	40.00	6.00
104	Theni	252897	Bodinayakanur, Municipality	5A3325289 7009993	Construction of 14 individual houses at bodinayakanur municipality under PMAY(U) 2.0	03-01-2026	14	3	-	2	9	8	6	-	91.00	21.00	14.00	-	56.00	8.40

105	Theni	252918	Cumbum, Municipality	5A33252918009521	Construction of 13 individual houses at Cumbam municipality phase I under PMAY (U) 2.0	03-01-2026	13	1	-	-	12	7	6	-	84.50	19.50	13.00	-	52.00	7.80
106	Theni	252899	Devadanapatti, Town Panchayat	5A33252899010142	Construction of 68 Individual Houses in Devadanapatti TP Under PMAY 2.0 (DTP)	03-01-2026	68	30	-	7	31	35	33	-	442.00	102.00	68.00	-	272.00	40.80
107	Theni	252914	Odaipatti, Town Panchayat	5A33252914010079	Construction of 12 Individual Hosues in Odaipatti TP Under PMAY 2.0 (DTP)	03-01-2026	12	5	-	1	6	7	5	-	78.00	18.00	12.00	-	48.00	7.20
108	Theni	252902	Periyakulam, Municipality	5A33252902008692	Construction of 18 individual houses at periyakulam municipality under PMAY (U) 2.0	03-01-2026	18	4	-	-	14	11	7	-	117.00	27.00	18.00	-	72.00	10.80
109	Theni	252915	Uthamapalayam, Town Panchayat	5A33252915009915	construction of 29 new houses in uthamapalayam Tp	03-01-2026	29	15	-	11	3	23	6	-	188.50	43.50	29.00	-	116.00	17.40
110	Theni	252626	Veerapandi, Town Panchayat	5A33252626009937	Construction of 61 Individual Houses in Veerapandi TP Under PMAY 2.0 (DTP)	03-01-2026	61	40	-	9	12	42	19	-	396.50	91.50	61.00	-	244.00	36.60

111	Thiruvallur	252276	Avadi, Municipal Corporation	5A3325227 6010014	Construction of 15 Individual Houses Ph I in Avadi Municipality Under PMAY U 2.0	03-01-2026	15	3	-	2	10	9	6	-	97.50	22.50	15.00	-	60.00	9.00
112	Thiruvallur	252278	Poonamallee, Municipality	5A3325227 8010006	Construction of 23 Individual Houses Ph I in Poonamallee Municipality Under PMAY U 2.0	03-01-2026	23	11	-	2	10	9	14	-	149.50	34.50	23.00	-	92.00	13.80
113	Thiruvallur	252279	Thirumazhisai, Town Panchayat	5A3325227 9009611	Construction of 10 individual houses Ph I in Thirumazhisai TP Under PMAY U 2.0	03-01-2026	10	2	-	-	8	4	6	-	65.00	15.00	10.00	-	40.00	6.00
114	Thiruvallur	252273	Thiruvallur, Municipality	5A3325227 3010016	Construction of 17 Individual Houses Ph I in Tiruvallur Municipality Under PMAY U 2.0	03-01-2026	17	7	-	6	4	11	6	-	110.50	25.50	17.00	-	68.00	10.20
115	Thiruvallur	252269	Tiruttani, Municipality	5A3325226 9010026	Construction of 10 Individul Houses Ph I in Tiruttani Municipality Under PMAY U 2.0	03-01-2026	10	2	-	4	4	7	3	-	65.00	15.00	10.00	-	40.00	6.00
116	Thiruvallur	252268	Uthukkottai, Town Panchayat	5A3325226 8010096	Construction of 22 individual houses in Uthukkottai TP , Phase I	03-01-2026	22	7	-	3	12	18	4	-	143.00	33.00	22.00	-	88.00	13.20

					Under PMAY 2.0														
117	Thiruvarur	252809	Needamangalam, Town Panchayat	5A3325280 9009844	Construction 26 Houses NEEDAMANGALAM TP	03-01-2026	26	11	-	10	5	13	13	-	169.00	39.00	26.00	-	104.00	15.60
118	Thoothukkudi	252981	Arumuganeri, Town Panchayat	5A3325298 1009972	Construction of 45 Individual Hosues in Arumuganeri TP Under PMAY 2.0 (DTP)	03-01-2026	45	2	-	1	42	26	19	-	292.50	67.50	45.00	-	180.00	27.00
119	Thoothukkudi	252961	Kalugumalai, Town Panchayat	5A3325296 1009973	Construction of 38 Individual Houses in Kalugumalai TP Under PMAY 2.0 (DPT)	03-01-2026	38	10	1	1	26	23	15	-	247.00	57.00	38.00	-	152.00	22.80
120	Thoothukkudi	252973	Sayapuram, Town Panchayat	5A3325297 3009856	Construction of 27 new houses in Sayapuram Tp	03-01-2026	27	6	-	5	16	19	8	-	175.50	40.50	27.00	-	108.00	16.20
121	Thoothukkudi	252985	Udangudi, Town Panchayat	5A3325298 5010049	construction of 11 new Houses in udangudi Tp	03-01-2026	11	3	-	-	8	7	4	-	71.50	16.50	11.00	-	44.00	6.60
122	Thoothukkudi	252968	Vilathikulam, Town Panchayat	5A3325296 8009850	Construction of 20 Individual Houses in Vilathikulam TP Under PMAY 2.0 (DTP)	03-01-2026	20	10	-	8	2	13	7	-	130.00	30.00	20.00	-	80.00	12.00
123	Tiruchirappalli	252743	Manachanallur, Town Panchayat	5A3325274 3008682	Construction of 31 individual houses in Manachanallu	03-01-2026	31	15	-	1	15	19	12	-	201.50	46.50	31.00	-	124.00	18.60

					r TP , Phase 1 Under PMAY 2.0														
124	Tiruchirappalli	252757	Manapparai, Municipality	5A3325275 7009627	Construction of 22 Individual Houses Phase I in Manapparai Municipality under PMAY(U)2.0	03-01-2026	22	4	-	8	10	13	9	-	143.00	33.00	22.00	-	88.00	13.20
125	Tiruchirappalli	252738	Musiri, Municipality	5A3325273 8010027	Construction of 27 Individual Houses in Phase I in Musiri Municipality	03-01-2026	27	10	2	-	15	13	14	-	175.50	40.50	27.00	-	108.00	16.20
126	Tiruchirappalli	252745	Pullampadi, Town Panchayat	5A3325274 5010109	Construction of 12 individual houses in Pullampadi TP, Phase I Under PMAY 2.0	03-01-2026	12	3	-	-	9	8	4	-	78.00	18.00	12.00	-	48.00	7.20
127	Tiruchirappalli	803633	Thiruverumbur, Municipal Corporation	5A3380363 3009628	Construction of 21 Individual Houses Phase I in Thiruverumbur Municipal Corporation under PMAY(U)2.0	03-01-2026	21	7	-	12	2	14	7	-	136.50	31.50	21.00	-	84.00	12.60
128	Tiruchirappalli	252741	Thuraiyur, Municipality	5A3325274 1010029	Construction of 11 Individual Houses in Phase I in Thuraiyur Municipality	03-01-2026	11	3	-	-	8	6	5	-	71.50	16.50	11.00	-	44.00	6.60

129	Tiruchirappalli	252754	Thuvakudi, Municipality	5A3325275 4009629	Construction of 31 Individual Houses Phase I in Thuvakudi Municipality under PMAY(U)2.0	03-01-2026	31	3	-	10	18	16	15	-	201.50	46.50	31.00	-	124.00	18.60
130	Tiruchirappalli	252739	Uppiliapuram, Town Panchayat	5A3325273 9010146	Construction of 22 individual houses in Uppiliapuram TP , Phase I Under PMAY 2.0	03-01-2026	22	8	-	-	14	13	9	-	143.00	33.00	22.00	-	88.00	13.20
131	Tirunelveli	253022	Gopalasamudram, Town Panchayat	5A3325302 2009857	Construction of 13 Individual Houses in Gopalasamudram TP Under PMAY 2.0 (DTP)	03-01-2026	13	6	-	-	7	9	4	-	84.50	19.50	13.00	-	52.00	7.80
132	Tirunelveli	253021	Melacheval, Town Panchayat	5A3325302 1009961	Construciton of 18 Individual Houses in Melacheval TP under PMAY 2.0 (DTP)	03-01-2026	18	2	-	6	10	6	12	-	117.00	27.00	18.00	-	72.00	10.80
133	Tirunelveli	253024	Moolakaraipatti, Town Panchayat	5A3325302 4009858	Construction of 12 New houses in Moolakaraipatti Tp	03-01-2026	12	2	-	3	7	8	4	-	78.00	18.00	12.00	-	48.00	7.20
134	Tirunelveli	253026	Nanguneri, Town Panchayat	5A3325302 6009861	Construction of 29 Individual Houses in Nanguneri TP Under PMAY 2.0 (DTP)	03-01-2026	29	1	-	1	27	23	6	-	188.50	43.50	29.00	-	116.00	17.40

135	Tirunelveli	253020	Pathamadai, Town Panchayat	5A3325302 0009962	Construction of 47 Individual Houses in Pathamadai TP Under PMAY 2.0 (DTP)	03-01-2026	47	3	-	12	32	14	33	-	305.50	70.50	47.00	-	188.00	28.20
136	Tirunelveli	253027	Thirukarungudi, Town Panchayat	5A3325302 7009864	Construction of 35 Individual Houses in Thirukarungudi TP Under PMAY 2.0 (DTP)	03-01-2026	35	14	-	-	21	22	13	-	227.50	52.50	35.00	-	140.00	21.00
137	Tirunelveli	253029	Vadakkuvalliyur, Town Panchayat	5A3325302 9009963	Construction of 15 Individual Houses in Vadakkuvalliyur TP Under PMAY 2.0 (DTP)	03-01-2026	15	-	-	4	11	12	3	-	97.50	22.50	15.00	-	60.00	9.00
138	Tiruppur	252556	Kunnathur, Town Panchayat	5A3325255 6010072	Construction of 18 Individual Houses in Kunnathur TP Tiruppur District Phase I under PMAY U 2.0	03-01-2026	18	2	1	11	4	9	9	-	117.00	27.00	18.00	-	72.00	10.80
139	Tiruppur	252621	Tiruppur, Municipal Corporation	5A3325262 1009977	Construction of 45 individual houses(including 1 handloom beneficiary)in Tiruppur Municipal Corporation Ph 3 in Tiruppur	03-01-2026	45	13	-	3	29	25	20	-	292.50	67.50	45.00	-	180.00	27.00

					District under PMAY(U)2.0														
140	Tiruvannamalai	252428	Kalambur, Town Panchayat	5A33252428009537	Construction of 23 individual houses in Kalambur TP , Phase I Under PMAY 2.0	03-01-2026	23	9	-	11	3	18	5	-	149.50	34.50	23.00	-	92.00	13.80
141	Vellore	803381	Kalinjur, Municipal Corporation	5A33803381010087	Construction of 50 Individual Houses Phase I in Kalinjur Corporation Under PMAY(U)2.0	03-01-2026	50	4	-	10	36	20	30	-	325.00	75.00	50.00	-	200.00	30.00
142	Vellore	803378	Katpadi, Municipal Corporation	5A33803378010094	Construction of 49 Individual Houses Phase I in Katpadi Municipal Corporation Under PMAY(U)2.0	03-01-2026	49	13	-	6	30	29	20	-	318.50	73.50	49.00	-	196.00	29.40
143	Vellore	803396	Sathuvachari, Municipal Corporation	5A33803396010088	Construction of 21 Individual Houses Phase I in Sathvachari Municipal Corporation Under PMAY(U)2.0	03-01-2026	21	5	-	3	13	11	10	-	136.50	31.50	21.00	-	84.00	12.60
144	Vellore	803400	Thorapadi, Municipal Corporation	5A33803400010089	Construction of 50 Individual Houses Phase	03-01-2026	50	7	-	7	36	19	31	-	325.00	75.00	50.00	-	200.00	30.00

					I in Thorapadi Municipal Corporation Under PMAY(U)2.0														
145	Vellore	252381	Vellore, Municipal Corporation	5A3325238 1010090	Construction of 93 Individual Houses Phase II in Vellore Municipal Corporation Under PMAY(U)2.0	03-01-2026	93	12	-	26	55	57	36	-	604.50	139.50	93.00	-	372.00	55.80
146	Virudhunagar	252926	Chettiarpatti, Town Panchayat	5A3325292 6009957	Construction of 12 Individual Houses in Chettiyarpatti TP Under PMAY 2.0 (DTP)	03-01-2026	12	3	-	8	1	3	9	-	78.00	18.00	12.00	-	48.00	7.20
147	Virudhunagar	252946	Mallankinaru, Town Panchayat	5A3325294 6009899	Construction of 20 Individual Houses in Mallanginar TP Under PMAY 2.0 (DTP)	03-01-2026	20	9	-	-	11	16	4	-	130.00	30.00	20.00	-	80.00	12.00
148	Virudhunagar	252923	Rajapalayam, Municipality	5A3325292 3010148	Construction of 24 individual houses at Rajapalayam Municipality Phase I (including 9 Handloom) under PMAY(U) 2.0	03-01-2026	24	8	-	2	14	17	7	-	156.00	36.00	24.00	-	96.00	14.40
149	Virudhunagar	252924	Seithur, Town Panchayat	5A3325292 4009865	Construction of 36 Individual Houses in Seithur TP	03-01-2026	36	6	-	26	4	25	11	-	234.00	54.00	36.00	-	144.00	21.60

					Under PMAy 2.0 (DTP)														
150	Virudhunagar	252932	Srivilliputhur, Municipality	5A3325293 2010162	Construction of 14 individual houses at Srivilliputhur Municipality (including 5 Handloom) Phase I under PMAY (U) 2.0	03-01-2026	14	1	-	6	7	7	7	-	91.00	21.00	14.00	-	56.00	8.40
151	Virudhunagar	803796	Thiruthangal, Municipality	5A3380379 6010118	Construction of 34 individual houses at Thiruthangal Municipality Phase I under PMAY 2.0	03-01-2026	34	11	-	15	8	11	23	-	221.00	51.00	34.00	-	136.00	20.40
Total							**5,538**	**1,491**	**12**	**1,187**	**2,848**	**3,222**	**2,316**	-	**35,997.00**	**8,307.00**	**5,538.00**	-	**22,152.00**	**3,322.80**

Annexure-XV

Salient Details of 118 BLC Projects submitted by State of Telangana

S. No.	District Name	City Name	Annexure ID	SLSMC Date	Project Name	Total Houses	SC	ST	General	OBC	Male	Female	Transgender	Project Cost	Central Assistance	State Share	ULB Share/ PMC Share/ Others	Beneficiary Share	1st Instalment of 40% of Central Assistance
1	Acharya Jayashankar - Bhoopalpally	Bhupalpalle, Municipality	5A36253291009740	19-03-2025	Construction of 85 EWS houses under PMAY U 2.0 BLC HFA Jayashankar Bhupalapalle Municipality of Jayashankar Bhupalapalle District	59	29	3	7	20	9	50	-	295.00	88.50	206.50	-	-	35.40
2	Adilabad	Adilabad, Municipality	5A36248083009704	19-03-2025	Construction of 1094 EWS houses under PMAY 2.0 BLC HFA in Adilabad municipality of Adilabad District	576	141	45	24	366	20	556	-	2,880.00	864.00	2,016.00	-	-	345.60
3	Bhadradri-Kothagudem	Kothagudem, Municipality	5A36248109009793	19-03-2025	Construction of 329 EWS houses under PMAY U 2.0 BLC, HFA in Kothagudem Municipality of Bhadradri	164	70	5	4	85	13	151	-	820.00	246.00	574.00	-	-	98.40

					Kothagudem District														
4	Bhadradri-Kothagudem	Manuguru, Municipality	5A36248107009789	19-03-2025	Construction of 126 EWS houses under PMAY 2.0 BLC,HFA in Manuguru Municipality of Bhadradri Kothagudem District	51	2	17	-	32	5	46	-	255.00	76.50	178.50	-	-	30.60
5	Bhadradri-Kothagudem	Palwancha, Municipality	5A36248110009796	19-03-2025	Construction of 245 EWS houses under PMAY U 2.0 BLC, HFA in Palvancha Municipality of Bhadradri Kothagudem District.	129	25	38	5	61	4	125	-	645.00	193.50	451.50	-	-	77.40
6	Bhadradri Kothagudem	Yellandu, Municipality	5A36248106009781	19-03-2025	Construction of 332 EWS houses under PMAY 2.0 BLC, HFA in Yellandu Municipality of Bhadradri Kothagudem District.	159	32	13	8	106	11	148	-	795.00	238.50	556.50	-	-	95.40
7	HANUMAKONDA	Parkal, Municipality	5A36257970009811	19-03-2025	Construction of 194 EWS Houses under PMAY U 2.O BLC HFA in Parkal Municipality of Hanamkonda District	88	34	-	2	52	2	86	-	440.00	132.00	308.00	-	-	52.80

8	HANUMAKONDA	Warangal, Municipal Corporation	5A3625169 1009849	19-03-2025	Construction of 2295 EWS Houses under PMAY U 2.O BLC HFA in Greater Warangal Municipal Corporation (GWMC)	1,314	501	65	27	721	63	1,251	-	6,570.00	1,971.00	4,599.00	-	-	788.40
9	Jagtial	Dharmapuri, Municipality	5A3629006 1009721	19-03-2025	Construction of 86 EWS Houses under PMAY U 2.0 BLC HFA in Dharmapuri Municipality of Jagtial	28	5	-	4	19	-	28	-	140.00	42.00	98.00	-	-	16.80
10	Jagtial	Jagtial, Municipality	5A3625165 1009829	19-03-2025	Construction of 206 EWS Houses under PMAY U 2.0 BLC HFA in Jagtial Municipality of Jagtial	90	19	-	2	69	9	81	-	450.00	135.00	315.00	-	-	54.00
11	Jagtial	Korutla, Municipality	5A3625165 2009825	19-03-2025	Construction of 360 EWS Houses under PMAY U 2.0 BLC HFA in Korutla Municipality of Jagtial	112	18	1	2	91	8	104	-	560.00	168.00	392.00	-	-	67.20
12	Jagtial	Metpalli, Municipality	5A3625310 4009824	19-03-2025	Construction of 239 Houses under PMAY U 2.0 BLC HFA in Metpally Municipality of Jagtial	131	21	1	1	108	8	123	-	655.00	196.50	458.50	-	-	78.60
13	Jagtial	Raikal, Municipality	5A3628954 9009779	19-03-2025	Construction of 193 EWS Houses under PMAY U 2.0	70	17	1	3	49	6	64	-	350.00	105.00	245.00	-	-	42.00

					BLC HFA in Raikal Municipality of Jagtial														
14	JANGOAN	Jangaon, Municipality	5A3625169 0009730	19-03-2025	Construction of 287 EWS Houses under PMAY U 2.0 BLC HFA in Jangaon Municipality of Jangaon District	150	36	10	8	96	18	132	-	750.00	225.00	525.00	-	-	90.00
15	Jogulamba Gadwal	Alampur, Municipality	5A3629006 2009771	19-03-2025	Construction of 128 EWS Houses under PMAY U 2.0 BLC HFA in ALAMPUR Municipality of Jogulamba Gadwal Dist.	60	22	-	6	32	1	59	-	300.00	90.00	210.00	-	-	36.00
16	Jogulamba Gadwal	Gadwal, Municipality	5A3624810 3009831	19-03-2025	Construction of 178 EWSHouses Under PMAY U 2.0 BLC HFA in Gadwal Municipality of Jogulamba Gadwal District	77	9	1	5	62	6	71	-	385.00	115.50	269.50	-	-	46.20
17	Jogulamba Gadwal	Ieeja, Municipality	5A3625799 3009833	19-03-2025	Construction of 206 EWS Houses Under PMAY U 2.0 BLC HFA in IEEJA Municipality of Jogulamba Gadwal Dist	129	62	-	3	64	9	120	-	645.00	193.50	451.50	-	-	77.40

18	Jogulamba Gadwal	Waddepalle, Municipality	5A3629006 0009726	19-03-2025	Construction of 108 EWS Houses under PMAY U 2.0 BLC HFA in WADDEPALLY Municipality of Jogulamba Gadwal Dist.	66	35	-	1	30	4	62	-	330.00	99.00	231.00	-	-	39.60
19	Kamareddy	Banswada, Municipality	5A3629020 1009785	19-03-2025	Construction of 183 EWS Houses under PMAY U 2.0 BLC HFA in Banswada Municipality of Kamareddy District	100	18	1	9	72	5	95	-	500.00	150.00	350.00	-	-	60.00
20	Kamareddy	Kamareddy, Municipality	5A3624809 3009790	19-03-2025	Construction of 235 EWS Houses under PMAY U 2.0 BLC HFA in Kamareddy Municipality of Kamareddy District	123	26	-	3	94	9	114	-	615.00	184.50	430.50	-	-	73.80
21	Kamareddy	Yellareddy, Municipality	5A3629006 7009699	19-03-2025	Construction of 66 EWS Houses under PMAY U 2.0 BLC HFA in Yellareddy Municipality of Kamareddy District	46	13	2	3	28	3	43	-	230.00	69.00	161.00	-	-	27.60
22	Karimnagar	Choppandandi, Municipality	5A3629006 3009805	19-03-2025	construction of 95 EWS houses under PMAY 2.0 BLC HFA in choppadandi municipality of karimnagar	32	11	-	-	21	1	31	-	160.00	48.00	112.00	-	-	19.20

23	Karimnagar	Huzurabad, Municipality	5A36253265009722	19-03-2025	Construction of 245 EWS Houses under PMAY U 2.0 BLC HFA in Huzurabad Municipality of Karimnagar District	83	28	1	2	52	10	73	-	415.00	124.50	290.50	-	-	49.80
24	Karimnagar	Jammikunta, Municipality	5A36253266009807	19-03-2025	Construction of 261 EWS Houses under PMAY U 2.0 BLC HFA in Jammikunta Municipality of Karimnagar District	93	18	-	5	70	10	83	-	465.00	139.50	325.50	-	-	55.80
25	Karimnagar	Karimnagar, Municipal Corporation	5A36251653009731	19-03-2025	Construction of 1099 EWS Houses under PMAY U 2.0 BLC HFA of Karimnagar Municipal Corporation of Karimnagar District	669	231	20	17	401	54	615	-	3,345.00	1,003.50	2,341.50	-	-	401.40
26	Khammam	Khammam, Municipal Corporation	5A36248105009684	19-03-2025	Construction Of 1140 EWS Houses Under PMAY U 2.0 BLC HFA In Khammam Municipal Corporation Of Khammam District	428	94	33	9	292	39	389	-	2,140.00	642.00	1,498.00	-	-	256.80
27	Khammam	Sathupally, Municipality	5A36248108009780	19-03-2025	Construction Of 316 EWS Houses Under PMAY U 2.0 BLC HFA In Sathupally Municipality Of Khammam.	144	31	20	8	85	14	130	-	720.00	216.00	504.00	-	-	86.40

28	Khamma m	Wyra, Municipalit y	5A3629006 8009775	19-03-202 5	Construction of 252 EWS Houses Under PMAY U 2.0 BLC HFA In Wyra Municipality Of Khammam	80	24	1 2	4	40	5	75	-	400.0 0	120.0 0	280.0 0	-	-	48.00
29	Komaram Bheem Asifabad	Kagaz Nagar, Municipalit y	5A3624808 6009766	19-03-202 5	Construction of 459 EWS houses under PMAY 2.0 BLC HFA in Kagaznagar munciplaity of Komram Bheem Asifabad district	208	52	3	-	153	15	192	1	1,040 .00	312.0 0	728.0 0	-	-	124.80
30	Mahabub abad	Dornakal, Municipalit y	5A3629006 9009876	19-03-202 5	Construction of 167 EWS under PMAY U 2.0 blc hfa in Dornakal Municipality of Mahabubaba d	94	21	1 8	-	55	-	94	-	470.0 0	141.0 0	329.0 0	-	-	56.40
31	Mahabub abad	Mahabubab ad, Municipalit y	5A3625797 1009883	19-03-202 5	Construction of 405 EWS Houses under PMAY U 2.0 BLC HFA in Mahabababa d	214	46	5 3	6	109	10	204	-	1,070 .00	321.0 0	749.0 0	-	-	128.40
32	Mahabub abad	Maripeda, Municipalit y	5A3629007 0009840	19-03-202 5	Construction of 203 EWS Houses under PMAY U 2.0 BLC HFA in Maripeda Municipality of Mahabubaba d	119	17	5 5	-	47	-	119	-	595.0 0	178.5 0	416.5 0	-	-	71.40

33	Mahabubabad	Thorrur, Municipality	5A36290071009732	19-03-2025	Construction of 104 EWS Houses under PMAY U 2.0 HFA in Thorrur Municipality of Mahabuababad	96	22	11	5	58	1	95	-	480.00	144.00	336.00	-	-	57.60
34	MAHBUBNAGAR	Badepalle, Municipality	5A36263216009801	19-03-2025	Construction of 357 EWS houses under PMAY U 2.0 BLC HFA in Jadcherla Municipality of Mahabubnagar	239	46	16	8	169	22	217	-	1,195.00	358.50	836.50	-	-	143.40
35	MAHBUBNAGAR	Bhootpur, Municipality	5A36290073009720	19-03-2025	Construction of 101 EWS Houses under PMAY U 2.0 BLC HFA in Bhootpur Municipality of Mahabubnagar	69	21	13	-	35	5	64	-	345.00	103.50	241.50	-	-	41.40
36	MAHBUBNAGAR	Mahabubnagar, Municipal Corporation	5A36248101009814	19-03-2025	Construction of 783 EWS Houses under PMAY 2.0 BLC HFA in Mahabubnagar Municipality of Mahabubnagar	407	69	30	13	295	24	383	-	2,035.00	610.50	1,424.50	-	-	244.20
37	Manchiryal	Bellampalli, Municipality	5A36248084009901	19-03-2025	Construction of 304 EWS Houses under PMAY U 2.0 BLC HFA in Bellampally	228	83	4	5	136	20	208	-	1,140.00	342.00	798.00	-	-	136.80

					Municipality of mancherial													
38	Manchiryal	Chennur, Municipality	5A3629007 5009893	19-03-2025	Construction of 46 EWS Houses under PMAY U 2.O BLC HFA in Chennur Municipality of Mancherial	31	9	-	-	22	2	29	-	155.00	46.50	108.50	-	-	18.60
39	Manchiryal	Luxettipet, Municipality	5A3629007 7009902	19-03-2025	Construction of 196 EWS Houses under PMAY U 2.O BLC HFA in Luxettipet Municipality	108	32	-	2	74	9	99	-	540.00	162.00	378.00	-	-	64.80
40	Manchiryal	Mancherial, Municipal Corporation	5A3624808 7009899	19-03-2025	Construction of 411 EWS Houses under PMAYU2.0 BLC HFA in Mancherial Municipality of Mancherial	243	59	4	8	172	25	218	-	1,215.00	364.50	850.50	-	-	145.80
41	Manchiryal	Naspur, Municipality -	5A3629014 7009896	19-03-2025	Construction of 217 EWS Houses under PMAY U 2.0 BLC HFA in Naspur Municipality of Mancherial.	82	26	1	-	55	8	74	-	410.00	123.00	287.00	-	-	49.20
42	Medak	Medak, Municipality	5A3624809 5009765	19-03-2025	Construction of 199 EWS Houses under PMAY 2.0 BLC HFA in Medak Municipality of Medak District	81	23	1	1	56	2	79	-	405.00	121.50	283.50	-	-	48.60

43	Medak	Ramayampet, Municipality	5A36290078009786	19-03-2025	Construction of 42 EWS Houses under PMAY 2.0 BLC HFA in Ramayampet Municipality of Medak District	19	8	4	1	6	-	19	-	95.00	28.50	66.50	-	-	11.40
44	Medak	Toopran, Municipality	5A36290079009784	19-03-2025	Construction of 66 EWS Houses under PMAY 2.0 BLC HFA in Toopran Municipality of Medak District	34	5	-	1	28	1	33	-	170.00	51.00	119.00	-	-	20.40
45	MEDCHAL MALKAJGIRI	Boduppal, Municipal Corporation	5A36276412009735	19-03-2025	Construction of 88 EWS houses under PMAY U 2.0 BLC HFA in Boduppal Municipality of Medchal Malkajgiri	69	24	1	3	41	5	64	-	345.00	103.50	241.50	-	-	41.40
46	MEDCHAL-MALKAJGIRI	Dhammaiguda, Municipality	5A36290081009739	19-03-2025	Construction of 77 EWS houses under PMAY U 2.0 BLC HFA in Dammaiguda Municipality of Medchal Malkajgiri	68	19	1	1	47	2	66	-	340.00	102.00	238.00	-	-	40.80
47	MEDCHAL-MALKAJGIRI	Ghatkesar, Municipality	5A36290084009728	19-03-2025	Construction of 114 EWS houses under PMAY U 2.0 BLC HFA in Ghatkesar Municipality of Medchal Malkajgiri	114	46	15	1	52	14	100	-	570.00	171.00	399.00	-	-	68.40

48	MEDCHAL-MALKAJGIRI	Gundlapochampally, Municipality	5A36290085009844	19-03-2025	Construction of 23 EWS houses under PMAY U 2.0 BLC HFA in Gundlapochampally municipality of Medchal Malkajgiri	18	6	1	1	10	1	17	-	90.00	27.00	63.00	-	-	10.80
49	MEDCHAL-MALKAJGIRI	Jawaharnagar, Municipal Corporation	5A36290148009798	19-03-2025	Construction of 113 EWS houses under PMAY U 2.0 BLC HFA in Jawaharnagar Municipality of Medchal Malkajgiri	68	19	2	4	43	4	64	-	340.00	102.00	238.00	-	-	40.80
50	MEDCHAL-MALKAJGIRI	Medchal, Municipality	5A36263222009802	19-03-2025	Construction of 142 EWS houses under PMAY U 2.0 BLC HFA in Medchal Municipality of Medchal Malkajgiri	111	47	-	10	54	1	110	-	555.00	166.50	388.50	-	-	66.60
51	MEDCHAL-MALKAJGIRI	Nagaram, Municipality	5A36290082009804	19-03-2025	Construction of 112 EWS houses under PMAY U 2.0 BLC HFA in Nagaram Municipality of Medchal Malkajgiri	88	26	1	5	56	11	77	-	440.00	132.00	308.00	-	-	52.80
52	MEDCHAL-MALKAJGIRI	Peerzadiguda, Municipal Corporation	5A36276411009763	19-03-2025	Construction of 55 EWS houses under PMAY U 2.0 BLC HFA in Peerzadiguda Municipality of Medchal Malkajgiri	45	6	1	3	35	4	41	-	225.00	67.50	157.50	-	-	27.00

53	MEDCHAL-MALKAJGIRI	Pocharam, Municipality	5A36290083009799	19-03-2025	Construction of 45 EWS houses under PMAY 2.0 BLC HFA in Pocharam Municipality of Medchal Malkajgiri	45	8	1	2	34	4	41	-	225.00	67.50	157.50	-	-	27.00
54	MEDCHAL-MALKAJGIRI	Thumkunta Municipality	5A36290086009803	19-03-2025	Construction of 44 EWS houses under PMAY U 2.0 BLC HFA in Thumkunta Municipality of Medchal Malkajgiri	44	21	-	4	19	5	39	-	220.00	66.00	154.00	-	-	26.40
55	Nagarkurnool	Achampet, Municipality	5A36263214009767	19-03-2025	Construction of 150 EWS Houses under PMAY U 2.0 BLC HFA in Achampet Municipality, Nagarkurnool	132	29	11	2	90	10	122	-	660.00	198.00	462.00	-	-	79.20
56	Nagarkurnool	Kalwakurthy, Municipality	5A36258029009828	19-03-2025	Construction of 241 EWS Houses Under PMAY U 2.0 BLC HFA in Kalwakurthy Municipality, Nagarkurnool	134	28	19	8	79	21	113	-	670.00	201.00	469.00	-	-	80.40
57	Nagarkurnool	Kollapur, Municipality	5A36257989009764	19-03-2025	Construction of 167 EWS Houses Under PMAY U 2.0 BLC HFA in Kollapur Municipality, Nagarkurnool	91	19	-	-	72	7	84	-	455.00	136.50	318.50	-	-	54.60
58	Nagarkurnool	Nagarkurnool, Municipality	5A36251680009820	19-03-2025	Construction of 290 EWS Houses under PMAY U 2.0	183	38	2	6	137	34	149	-	915.00	274.50	640.50	-	-	109.80

					in Nagarkurnool Municipality, Nagarkurnool													
59	Nalgonda	Chandur, Municipality	5A3629009 1009800	19-03-2025	Construction of 147 EWS Houses under PMAY U 2.0 BLC HFA in Chandur Municipality of Nalgonda District	60	6	-	8	46	14	46	-	300.00	90.00	210.00	-	-	36.00
60	Nalgonda	Devarakonda, Municipality	5A3625168 6009806	19-03-2025	Construction of 138 EWS Houses under PMAY U 2.0 BLC HFA in Devarakonda Municipality of Nalgonda District	66	13	5	3	45	3	63	-	330.00	99.00	231.00	-	-	39.60
61	Nalgonda	Haliya, Municipality	5A3629009 0009772	19-03-2025	Construction of 160 EWS Houses under PMAY U 2.0 BLC HFA in Haliya Municipality of Nalgonda District	75	17	4	5	49	13	62	-	375.00	112.50	262.50	-	-	45.00
62	Nalgonda	Nalgonda, Municipality	5A3625168 5009808	19-03-2025	Construction of 573 EWS Houses under PMAY U 2.0 BLC HFA in Nalgonda Municipality of Nalgonda District	383	112	5	9	257	60	323	-	1,915.00	574.50	1,340.50	-	-	229.80
63	Narayanpet	Kosgi, Municipality	5A3629007 4009882	19-03-2025	Constructions of 172 EWS Houses Under PMAY U 2.0 BLC HFA in Kosgi	123	22	1	7	93	10	113	-	615.00	184.50	430.50	-	-	73.80

					Municipality of Narayanpet													
64	Narayanpet	Makthal, Municipality	5A3629007 2009874	19-03-2025	Constructions of 253 EWS Houses under PMAY U 2.0 BLC HFA in Makthal Municipality of Narayanpet	253	45	3	6	199	14	239	-	1,265.00	379.50	885.50	-	-	151.80
65	Narayanpet	Narayanpet, Municipality	5A3624810 2009877	19-03-2025	Construction of 213 EWS Houses Under PMAY U 2.0 BLC HFA in Narayanpet Municipality of Narayanpet	212	27	1	4	180	19	193	-	1,060.00	318.00	742.00	-	-	127.20
66	Nirmal	Nirmal, Municipality	5A3624808 9009750	19-03-2025	Construction of 231 EWS Houses under PMAY U 2.0 BLC HFA in Nirmal Municipality of Nirmal District.	76	5	10	-	61	4	72	-	380.00	114.00	266.00	-	-	45.60
67	Nizamabad	Armoor, Municipality	5A3624809 0009776	19-03-2025	Construction of 287 EWS houses under PMAY U 2.0 BLC HFA in Armoor Municipality of Nizmabad District.	99	20	1	1	77	20	79	-	495.00	148.50	346.50	-	-	59.40
68	Nizamabad	Bheemgal, Municipality	5A3629009 3009794	19-03-2025	Construction of 50 EWS houses under PMAY U 2.0 BLC HFA in Bheemgal Municipality	15	3	-	1	11	2	13	-	75.00	22.50	52.50	-	-	9.00

					of Nizamabad District													
69	Nizamabad	Bodhan, Municipality	5A36248092009791	19-03-2025	Construction of 333 EWS Houses under PMAY U 2.0 BLC HFA in Bodhan Municipality of Nizamabad District	164	20	4	6	134	15	149	-	820.00	246.00	574.00	-	-	98.40
70	Nizamabad	Nizamabad, Municipal Corporation	5A36248091009758	19-03-2025	Construction of 1234 EWS houses under PMAY U 2.0 BLC HFA in Nizamabad Municipal Corporation of Nizamabad District.	997	103	14	111	769	51	946	-	4,985.00	1,495.50	3,489.50	-	-	598.20
71	Peddapalli	Ramagundam Municipal Corporation	5A36251648009727	19-03-2025	Construction of 447 EWS houses under PMAY U 2.0 BLC HFA in Ramagundam Municipality of Peddapally District	305	116	10	8	171	19	286	-	1,525.00	457.50	1,067.50	-	-	183.00
72	Rajanna Sircilla	Sircilla, Municipality	5A36251654009810	19-03-2025	Construction of 581 EWS Houses under PMAY U 2.0 BLC HFA in Sircilla Municipality of Rajanna Sircilla	424	53	4	3	364	57	367	-	2,120.00	636.00	1,484.00	-	-	254.40
73	Rajanna Sircilla	Vemulawada, Municipality	5A36253269006757	19-03-2025	Construction of 335 EWS Houses under PMAY U 2.0 BLC HFA in	122	31	3	4	84	8	114	-	610.00	183.00	427.00	-	-	73.20

					Vemulawada Municipality of Rajanna Sircilla														
74	RANGA REDDY	Adibatla, Municipality	5A3629009 9009708	19-03-2025	Construction of 231 EWS houses under PMAYU 2.0 BLC HFA in Adibatla muncipality of Rangareddy District	111	35	4	7	65	11	100	-	555.00	166.50	388.50	-	-	66.60
75	RANGA REDDY	Amangal, Municipality	5A3629010 4009744	19-03-2025	construction of 207 EWS houses under PMAYU2.0 BLC HFA in Amangal muncipality,Rangareddy dist.	136	38	33	6	59	10	126	-	680.00	204.00	476.00	-	-	81.60
76	RANGA REDDY	Amberpet, Municipality	5A3625786 4009743	19-03-2025	Construction of 215 EWS houses under PMAYU 2.0 BLC HFA in Amberpet muncipality of Rangareddy District	126	47	8	10	61	7	119	-	630.00	189.00	441.00	-	-	75.60
77	RANGA REDDY	Badangpet, Municipal Corporation	5A3625786 5007353	19-03-2025	Construction of 236 EWS Houses under PMAY U 2.0 BLC HFA in Badangpet Municipality of Ranga Reddy District	147	48	8	9	82	7	140	-	735.00	220.50	514.50	-	-	88.20

78	RANGA REDDY	Bandlaguda Jagir, Municipal Corporation	5A3629009 8009782	19-03-2025	Construction of 16 EWS houses under PMAYU 2.0 BLC HFA in Bandlaguda Jagir Municipal Corporation of Ranga Reddy District	3	2	-	-	1	-	3	-	15.00	4.50	10.50	-	-	1.80
79	RANGA REDDY	Ibrahimpatnam, Municipality	5A3625804 4009742	19-03-2025	Construction of 249 EWS houses under PMAYU 2.0 BLC HFA in Ibrahimpatnam muncipality of Rangareddy District	113	26	5	4	78	16	97	-	565.00	169.50	395.50	-	-	67.80
80	RANGA REDDY	Jalapally, Municipality	5A3627640 9009827	19-03-2025	Construction of 101 EWS Houses under PMAY U 2.0 BLC HFA in Jalpally Municipality of Ranga Reddy District	49	6	1	2	40	3	46	-	245.00	73.50	171.50	-	-	29.40
81	RANGA REDDY	Kothur, Municipality	5A3629701 7009695	19-03-2025	Construction of 33 EWS houses under PMAY U 2.0 BLC HFA in Kothur Municipality Ranga Reddy District	12	4	2	1	5	1	11	-	60.00	18.00	42.00	-	-	7.20
82	RANGA REDDY	Meerpet Municipal Corporation	5A36276411 0007648	19-03-2025	Construction of 63 EWS Houses under PMAY U 2.0 BLC HFA in Meerpet Municipal Corporation	37	16	3	-	18	3	34	-	185.00	55.50	129.50	-	-	22.20

					of Ranga Reddy District														
83	RANGA REDDY	Narsingi, Municipality	5A36290097009774	19-03-2025	Construction of 32 EWS Houses under PMAY U 2.0 BLC HFA in Narsingi Municipality of Ranga Reddy District	11	3	1	-	7	1	10	-	55.00	16.50	38.50	-	-	6.60
84	RANGA REDDY	Shadnagar, Municipality	5A36254925009749	19-03-2025	CONSTRUCTION OF 172 EWS HOUSES UNDER PMAY U 2.0 BLC HFA IN SHADNAGAR MUNICIPALITY OF RANGAREDDY DISTRICT	92	15	4	7	66	9	83	-	460.00	138.00	322.00	-	-	55.20
85	RANGA REDDY	Shamshabad, Municipality	5A36290149009792	19-03-2025	Construction of 266 EWS Houses under PMAYu 2.0 BLC HFAin shamshabad Municipality of Rangareddy District	200	64	1	6	129	21	179	-	1,000.00	300.00	700.00	-	-	120.00
86	RANGA REDDY	Shankarpally, Municipality	5A36290100009723	19-03-2025	Construction of 137 EWS Houses Under PMAY U 2.0 BLC HFA in Shankarpally Municipality of Rangareddy District	73	18	-	8	47	10	63	-	365.00	109.50	255.50	-	-	43.80

87	RANGA REDDY	Thukkuguda, Municipality	5A36290102009734	19-03-2025	Construction of 170 EWS Houses under PMAY U 2.0 BLC HFA in Thukkuguda Municipality of Ranga Reddy District	97	27	21	4	45	12	85	-	485.00	145.50	339.50	-	-	58.20
88	RANGA REDDY	Turkayamjal, Municipality	5A36290150009741	19-03-2025	construction of 351 EWS houses under PMAYU 2.0 BLC HFA in Turkayamjal muncipality,Rangareddy Dist	236	67	33	20	116	12	224	-	1,180.00	354.00	826.00	-	-	141.60
89	Sangareddy	Ameenpur, Municipality	5A36290153009813	19-03-2025	CONSTRUCTION OF 36 EWS HOUSES UNDER PMAY U 2.0 BLC HFA IN AMEENPUR MUNICIPALITY OF SANGAREDDY DISTRICT	36	11	1	2	22	-	36	-	180.00	54.00	126.00	-	-	21.60
90	Sangareddy	Andol Jogipet, Municipality	5A36260558009807	19-03-2025	Construction of 88 EWS houses under PMAY U 2.0 BLC HFA IN ANDOLE JOGIPET MUNICIPALITY OF SANGAREDDY DISTRICT	88	14	1	2	71	5	83	-	440.00	132.00	308.00	-	-	52.80

91	Sangareddy	Narayankhed, Municipality	5A36290131009846	19-03-2025	CONSTRUCTION OF 20 HOUSES UNDER PMAY U 2.0 BLC HFA IN NARAYANKHED MUNICIPALITY OF SANGAREDDY DISTRICT	20	3	-	-	17	3	17	-	100.00	30.00	70.00	-	-	12.00
92	Sangareddy	Sadasivpet, Municipality	5A36248098009805	19-03-2025	Construction of 87 EWS Houses under PMAY U 2.0 BLC HFA in Sadashivpet Municipality of Sangareddy District	87	11	-	2	74	-	87	-	435.00	130.50	304.50	-	-	52.20
93	Sangareddy	Sangareddy, Municipality	5A36248094009822	19-03-2025	CONSTRUCTION OF 103 EWS HOUSES UNDER PMAY U 2.0 BLC HFA IN SANGAREDDY MUNICIPALITY OF SANGAREDDY DISTRICT	102	15	2	2	83	7	95	-	510.00	153.00	357.00	-	-	61.20
94	Sangareddy	Zahirabad, Municipality	5A36248097009811	19-03-2025	CONSTRUCTION OF 164 EWS HOUSES UNDER PMAY U 2.0 BLC HFA IN ZAHEERABAD MUNICIPALITY OF SANGAREDDY DISTRICT	164	40	2	3	119	10	154	-	820.00	246.00	574.00	-	-	98.40

95	Siddipet	Cherial, Municipality	5A3629013 2009849	19-03-2025	Construction of 27 EWS Houses under PMAY U2.0 BLC HFA in Cherial Municipality of Siddipet District	27	8	-	-	19	3	24	-	135.00	40.50	94.50	-	-	16.20
96	Siddipet	Dubbak, Municipality	5A3626070 9009855	19-03-2025	Construction of 187 EWS Houses under PMAY U 2.0 BLC HFA in Dubbak Municipality of Siddipet	186	58	3	11	114	14	172	-	930.00	279.00	651.00	-	-	111.60
97	Siddipet	Gajwel, Municipality	5A3625493 0009868	19-03-2025	Construction of 70 EWS houses under PMAY U 2.0 BLC HFA in Gajwel Municipality of Sididpet	70	19	-	2	49	7	63	-	350.00	105.00	245.00	-	-	42.00
98	Siddipet	Husnabad, Municipality	5A3625326 7009860	19-03-2025	Construction of 115 EWS Houses under PMAY U 2.0 BLC HFA in Husnabad Municipality siddipet District	115	42	4	3	66	4	111	-	575.00	172.50	402.50	-	-	69.00
99	Siddipet	Narsapur, Municipality	5A3629008 0009773	19-03-2025	Construction of 179 EWS Houses under PMAY 2.0 BLC HFA in Narsapur Municipality of Medak District	106	15	6	1	84	8	98	-	530.00	159.00	371.00	-	-	63.60

100	Siddipet	Siddipet, Municipality	5A36248096007586	19-03-2025	Constructions of 399 EWS Houses under PMAY U 2.0 BLC HFA in Siddipet Municipality of Siddipet	399	86	9	14	290	35	364	-	1,995.00	598.50	1,396.50	-	-	239.40
101	Suryapet	Suryapet, Municipality	5A362516840009828	19-03-2025	Construction of 263 EWS Houses under PMAY U 2.0 BLC HFA in Suryapet Municipality of Suryapeta District	263	82	25	9	147	21	242	-	1,315.00	394.50	920.50	-	-	157.80
102	Vikarabad	Kodangal, Municipality	5A362901360009768	19-03-2025	Construction of 83 EWS Houses under PMAY U 2.0 BLC HFA in Kodangal Municipality of Vikarabad Municipality	83	12	4	6	61	7	76	-	415.00	124.50	290.50	-	-	49.80
103	Vikarabad	Parigi, Municipality	5A362901350009773	19-03-2025	Construction of 262 EWS Houses under PMAY U 2.0 BLC HFA in Parigi Municipality of Vikarabad	262	51	34	31	146	14	248	-	1,310.00	393.00	917.00	-	-	157.20
104	Vikarabad	Tandur, Municipality	5A362480990009681	19-03-2025	Constructions of 130 EWS Houses under PMAY U 2.0 BLC HFA in Tandur Municipality of Vikarabad District	130	8	2	4	116	4	126	-	650.00	195.00	455.00	-	-	78.00

105	Vikarabad	Vikarabad, Municipality	5A36248100009752	19-03-2025	Construction of 607 EWS Houses under PMAY U 2.0 BLC HFA in Vikarabad Municipality of Vikarabad	607	174	63	23	347	57	550	-	3,035.00	910.50	2,124.50	-	-	364.20
106	Wanaparthy	Amarchinta, Municipality	5A36290142009881	19-03-2025	Construction of 42 EWS Houses under PAMY U 2.0 BLC HFA in Amarchintha Municipality of Wanaparthy District	42	4	3	1	34	2	40	-	210.00	63.00	147.00	-	-	25.20
107	Wanaparthy	Atmakur, Municipality	5A36290140009862	19-03-2025	Construction of 45 EWS Houses under PMAY U 2.0 BLC HFA in Atmakur Municipality of Wanaparthy District	45	16	3	2	24	4	41	-	225.00	67.50	157.50	-	-	27.00
108	Wanaparthy	Kothakota, Municipality	5A36290138009841	19-03-2025	Construction of 97 EWS Houses under PMAY U 2.0 BLC HFA in Kothakota Muncipality of Wanaparthy District	97	17	-	7	73	7	90	-	485.00	145.50	339.50	-	-	58.20
109	Wanaparthy	Pebbair, Municipality	5A36290139009882	19-03-2025	Construction of 77 EWS Houses Under PMAY U 2.0 BLC HFA in Pebbair Municipality of Wanaparthy Distrcit	77	17	5	2	53	7	70	-	385.00	115.50	269.50	-	-	46.20

110	Wanaparthy	Wanaparthy, Municipality	5A36248104009888	19-03-2025	Construction of 296 EWS Houses Under PMAY U 2.0 BLC HFA in Wanaparthy Municipality of Wanaparthy District	296	38	18	7	233	15	281	-	1,480.00	444.00	1,036.00	-	-	177.60
111	WARANGAL	Narsampet, Municipality	5A36253275009818	19-03-2025	Construction of 279 EWS houses under PMAY u 2.0 BLC HFA in Narsampet Municipality of Warangal District	100	11	4	5	80	11	89	-	500.00	150.00	350.00	-	-	60.00
112	WARANGAL	Wardhannapet, Municipality	5A36290137009819	19-03-2025	Construction of 105 EWS Houses under PMAY U 2.0 BLC HFA in Wardannapet Mincipality of Warangal District	42	8	11	-	23	-	42	-	210.00	63.00	147.00	-	-	25.20
113	Yadadri Bhuvanagiri	Alair, Municipality	5A36290144009822	19-03-2025	Construction of 154 EWS Houses under PMAY U 2.0 BLC HFA in Alair Municipality of Yadadri Bhuvanagiri	154	41	-	3	110	14	140	-	770.00	231.00	539.00	-	-	92.40
114	Yadadri Bhuvanagiri	Bhongir, Municipality	5A36251682009737	19-03-2025	Construction of 392 EWS Houses Under PMAY U 2.0 BLC HFA in Bhongir Municipality, Yadadri Bhuvanagiri Dist	386	105	3	14	264	33	352	1	1,930.00	579.00	1,351.00	-	-	231.60

115	Yadadri Bhuvanagiri	Choutuppal, Municipality	5A36290143009694	19-03-2025	Construction of 255 EWS Houses Under PMAY U 2.0 BLC HFA in Choutuppal Municipality, Yadadri Bhuvanagiri Dist	252	58	4	8	182	27	225	-	1,260.00	378.00	882.00	-	-	151.20
116	Yadadri Bhuvanagiri	Mothkur, Municipality	5A36290141009820	19-03-2025	Construction of 122 EWS Houses under PMAY U 2.0 BLC HFA in Mothkur Municipality of Yadadri Bhuvanagiri	122	30	1	5	86	9	113	-	610.00	183.00	427.00	-	-	73.20
117	Yadadri Bhuvanagiri	Pochampally, Municipality	5A36290145009711	19-03-2025	Construction of 182 EWS Houses Under PMAY U 2.0 BLC HFA in Pochampally Municipality, Yadadri Bhuvanagiri Dist	179	39	2	1	137	23	156	-	895.00	268.50	626.50	-	-	107.40
118	Yadadri Bhuvanagiri	Yadagirigutta, Municipality	5A36290146009843	19-03-2025	Construction of 127 EWS Houses Under PMAY U 2.0 BLC HFA in Yadagirigutta Municipality Yadadri Bhuvanagiri Dist	126	33	1	3	89	2	124	-	630.00	189.00	441.00	-	-	75.60
Total						**18,213**	**4,522**	**957**	**705**	**12,029**	**1,398**	**16,813**	**2**	**91,065.00**	**27,319.50**	**63,745.50**	-	-	**10,927.80**

Annexure-XVI

Salient Details for 44,769 houses under 172 BLC projects submitted by the State Govt of Uttar Pradesh

₹ in Lakh

Sr. No.	Annexure ID	District Name	City Code	City Name	Project Name	Total DUs	General	SC	ST	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Transgender Owner	Joint Owner	Minority	Widow	Seperated Female	Senior Citizen	Unmarried Female	Central Assistance	1st Installment of CA @40%	State Share	Senior Citizen Share	Single Women Share	Total State Share	Beneficiary Share	Project Cost
1	5A09249025011683	Aligarh	249025	ALIGARH, MUNICIPAL CORPORATION	ALIGARH NN 842	842	86	398	0	358	211	631	0	16	449	0	377	128	80	4	72	0	1,263.00	505.20	842.00	21.60	16.80	880.40	3,329.60	5,473.00
2	5A09249022011662	Aligarh	249022	ATRAULI, MUNICIPALITY	Atrauli 54	54	16	9	2	27	18	36	0	2	20	0	32	9	5	0	7	0	81.00	32.40	54.00	2.10	1.00	57.10	212.90	351.00
3	5A09299018011666	Aligarh	299018	BARAULI, TOWN PANCHAYAT	Barauli 121	121	14	24	0	83	34	87	0	3	70	0	48	39	10	0	8	0	181.50	72.60	121.00	2.40	2.00	125.40	479.60	786.50
4	5A09297076011667	Aligarh	297076	CHANDAUS, TOWN PANCHAYAT	Chandaus 45	45	29	5	0	11	3	42	0	1	33	0	11	18	3	0	1	0	67.50	27.00	45.00	0.30	0.60	45.90	179.10	292.50
5	5A09298115011676	Aligarh	298115	GABHANA, TOWN PANCHAYAT	Gabhana 31	31	9	14	0	8	3	28	0	1	28	0	2	1	0	1	3	0	46.50	18.60	31.00	0.90	0.20	32.10	122.90	201.50
6	5A09249020011677	Aligarh	249020	KHAIR, MUNICIPALITY	KHAIR 54	54	9	15	2	28	16	38	0	0	19	0	35	7	1	0	1	0	81.00	32.40	54.00	0.30	0.20	54.50	215.50	351.00

7	5A092 97045 01167 4	Aligarh	29 70 45	PISAWA, TOWN PANCHAYAT	PISAWA 75	75	14	31	0	30	24	51	0	1	28	0	46	1	5	0	7	0	112.50	45.00	75.00	2.10	1.00	78.10	296.90	487.50
8	5A092 49391 01169 1	Ayodhya	24 93 91	AYODHYA, MUNICIPAL CORPORATION	Ayodhya 1393	1393	195	402	2	794	491	902	0	115	710	0	568	0	81	26	98	27	2,089.50	835.80	1,393.00	29.40	26.80	1,449.20	5,515.80	9,054.50
9	5A092 63356 00452 6	Azamgarh	26 33 56	MAHUL KHAS. TOWN PANCHAYAT	MAHUL KHAS DUs 65 PHASE 3	65	15	16	0	34	18	47	0	5	40	0	20	10	4	0	10	0	97.50	39.00	65.00	3.00	0.80	68.80	256.20	422.50
10	5A092 63356 00912 7	Azamgarh	26 33 56	MAHUL KHAS, TOWN PANCHAYAT	MAHUL KHAS DUs 108	108	11	18	0	79	29	79	0	2	67	0	39	46	4	3	6	0	162.00	64.80	108.00	1.80	1.40	111.20	428.80	702.00
11	5A092 48973 01155 5	Baghpat	24 89 73	BAGHPAT, MUNICIPALITY	Baghpat 45 DUs Phase 3rd	45	14	5	0	26	22	23	0	0	21	0	24	0	0	2	0	0	67.50	27.00	45.00	-	0.40	45.40	179.60	292.50
12	5A092 48972 01078 3	Baghpat	24 89 72	BARAUT, MUNICIPALITY	Barauat 281 DUs Phase 4th	281	11	26	0	244	148	133	0	8	127	0	146	0	10	3	26	0	421.50	168.60	281.00	7.80	2.60	291.40	1,113.60	1,826.50
13	5A092 49339 01076 7	Banda	24 93 39	ATARRA, MUNICIPALITY	ATARRA DUS 50	50	12	20	0	18	11	39	0	2	28	0	20	0	2	0	6	0	75.00	30.00	50.00	1.80	0.40	52.20	197.80	325.00
14	5A092 49336 00475 7	Banda	24 93 36	BABERU, TOWN PANCHAYAT	BABERU DUS 161	154	4	86	0	64	20	134	0	10	111	0	33	0	4	2	21	0	231.00	92.40	154.00	6.30	1.20	161.50	608.50	1,001.00
15	5A092 49336	Banda	24 93 36	BABERU, TOWN	BABERU	156	24	44	0	88	22	134	0	6	110	0	40	0	12	2	17	0	234.00	93.60	156.00	5.10	2.80	163.90	616.10	1,0

	009225			PANCHAYAT	DUS 156																			6.00			3.90		14.00
16	5A09249336010765	Banda	249336	BABERU, TOWN PANCHAYAT	BABERU DUS 104	104	9	42	0	53	19	85	0	5	61	0	38	0	4	1	15	0	156.00	62.40	104.00	4.50	1.00	109.50	410.50	676.00
17	5A09249334011602	Banda	249334	BANDA, MUNICIPALITY	BANDA DUS 314	314	82	32	0	200	87	227	0	11	221	0	82	0	21	2	20	0	471.00	188.40	314.00	6.00	4.60	324.60	1,245.40	2,041.00
18	5A09249333004555	Banda	249333	MATAUNDH, TOWN PANCHAYAT	MATAUNDH DUS 24	23	6	5	0	12	9	14	0	2	7	0	14	0	2	1	5	0	34.50	13.80	23.00	1.50	0.60	25.10	89.90	149.50
19	5A09249333009289	Banda	249333	MATAUNDH, TOWN PANCHAYAT	MATAUNDH DUS 24	24	4	5	0	15	7	17	0	1	14	0	9	0	0	0	2	0	36.00	14.40	24.00	0.60	-	24.60	95.40	156.00
20	5A09249149010629	Bareilly	249149	BAREILLY, MUNICIPAL CORPORATION	Bareilly 1168 DUs	1168	272	108	0	788	445	723	0	34	516	0	618	508	92	5	103	3	1,752.00	700.80	1,168.00	30.90	20.00	1,218.90	4,621.10	7,592.00
21	5A09249147010487	Bareilly	249147	DHAURA TANDA, TOWN PANCHAYAT	Dhaurataanda 120 DUs	120	1	1	0	118	58	62	0	0	40	0	80	89	0	0	2	0	180.00	72.00	120.00	0.60	-	120.60	479.40	780.00
22	5A09249154010721	Bareilly	249154	NAWABGANJ, MUNICIPALITY	Nawabganj 76 DUs CSMC 6	76	4	21	0	51	7	69	0	2	56	0	18	27	5	0	4	0	114.00	45.60	76.00	1.20	1.00	78.20	301.80	494.00
23	5A09249152010483	Bareilly	249152	RITHORA, TOWN PANCHAYAT	Rithora 134 DUs	134	3	28	0	103	96	38	0	4	16	0	114	34	5	0	2	1	201.00	80.40	134.00	0.60	1.20	135.80	534.20	871.00

24	5A092 49143 01040 9	Bareilly	24 91 43	SHAHI, TOWN PANCHAYAT	Shahi 68 DUs	68	51	0	0	17	25	43	0	0	40	0	28	17	0	0	2	0	102.00	40.80	68.00	0.60	-	68.60	271.40	442.00
25	5A092 97066 01075 4	Basti	29 70 66	GAAYGHAT, TOWN PANCHAYAT	Gayghat 226	226	45	67	0	114	88	138	0	17	63	0	146	0	4	4	11	2	339.00	135.60	226.00	3.30	2.00	231.30	898.70	1,469.00
26	5A092 98093 01075 1	Basti	29 80 93	MUNDERWA, TOWN PANCHAYAT	Munderwa 309	309	30	60	0	219	50	259	0	19	112	0	178	0	11	1	12	1	463.50	185.40	309.00	3.60	2.60	315.20	1,229.80	2,008.50
27	5A092 49535 00484 7	Bhadohi	24 95 35	BHADOHI, MUNICIPALITY	BHADOHI506	503	31	182	7	283	95	408	0	4	293	0	206	0	8	0	25	1	754.50	301.80	503.00	7.50	1.80	512.30	2,002.70	3,269.50
28	5A092 49535 00921 9	Bhadohi	24 95 35	BHADOHI, MUNICIPALITY	Bhadohi 1270	1270	72	306	10	882	222	1048	0	25	768	0	477	0	55	8	149	1	1,905.00	762.00	1,270.00	44.70	12.80	1,327.50	5,022.50	8,255.00
29	5A092 48910 01163 8	Bijnor	24 89 10	BIJNOR, MUNICIPALITY	Bijnor 6th Phase	81	20	20	0	41	16	65	0	2	43	0	36	34	6	0	7	0	121.50	48.60	81.00	2.10	1.20	84.30	320.70	526.50
30	5A092 48919 01161 1	Bijnor	24 89 19	DHAMPUR, MUNICIPALITY	Dhampur CSMC 6th	27	2	2	0	23	8	19	0	1	12	0	14	15	1	0	1	0	40.50	16.20	27.00	0.30	0.20	27.50	107.50	175.50
31	5A092 48913 01163 7	Bijnor	24 89 13	JHALU, TOWN PANCHAYAT	Jhalu 6th Phase	18	7	4	0	7	5	13	0	0	9	0	9	2	2	0	8	0	27.00	10.80	18.00	2.40	0.40	20.80	69.20	117.00
32	5A092 48922 01163 6	Bijnor	24 89 22	SAHASPUR, TOWN PANCHAYAT	Sahaspur phase 6th	41	7	5	0	29	18	23	0	0	21	0	20	32	0	0	5	0	61.50	24.60	41.00	1.50	-	42.50	162.50	266.50
33	5A092 49122 01039 0	Budaun	24 91 22	BILSI, MUNICIPALITY	Bilsi 64 DUs	64	14	17	0	33	25	39	0	4	25	0	35	14	4	1	7	0	96.00	38.40	64.00	2.10	1.00	67.10	252.90	416.00
34	5A092 49118	Budaun	24 91 18	BISAULI,	Bisauli 66 DUs	66	20	17	0	29	34	32	0	4	30	0	32	14	6	1	3	0	99.00	39.60	66.00	0.90	1.40	68.30	261.70	429.00

	010389			MUNICIPALITY																										
35	5A09249126011246	Budaun	2491 26	BUDAUN, MUNICIPALITY	Budaun 32 DUs	32	10	4	0	18	13	19	0	2	9	0	21	10	6	0	4	0	48.00	19.20	32.00	1.20	1.20	34.40	125.60	208.00
36	5A09297063010391	Budaun	2970 63	DAHAGWAN, TOWN PANCHAYAT	Dahagwan 20 DUs	20	0	6	0	14	7	13	0	3	11	0	6	2	0	0	1	0	30.00	12.00	20.00	0.30	-	20.30	79.70	130.00
37	5A09297026011235	Budaun	2970 26	DATAGANJ, MUNICIPALITY	Datganj 77 DUs	77	24	9	0	44	22	55	0	1	24	0	52	14	2	0	8	0	115.50	46.20	77.00	2.40	0.40	79.80	305.20	500.50
38	5A09249115011237	Budaun	2491 15	ISLAMNAGAR, TOWN PANCHAYAT	Islamnagar 183 DUs	183	59	26	0	98	79	104	0	8	67	0	108	73	16	3	20	1	274.50	109.80	183.00	6.00	4.00	193.00	722.00	1,189.50
39	5A09249124011242	Budaun	2491 24	KACHHLA, TOWN PANCHAYAT	Kachhla 47 DUs	47	5	7	0	35	20	27	0	5	15	0	27	4	4	0	10	0	70.50	28.20	47.00	3.00	0.80	50.80	184.20	305.50
40	5A09249130011238	Budaun	2491 30	KAKRALA, MUNICIPALITY	Kakrala 78 DUs	78	65	3	0	10	29	49	0	3	35	0	40	71	3	1	7	0	117.00	46.80	78.00	2.10	0.80	80.90	309.10	507.00
41	5A09249127011240	Budaun	2491 27	KUNWARGAON, TOWN PANCHAYAT	Kunwargaon 80 DUs	80	15	15	0	50	61	19	0	8	12	0	60	6	0	0	5	0	120.00	48.00	80.00	1.50	-	81.50	318.50	520.00
42	5A09249123010393	Budaun	2491 23	SAHASWAN, MUNICIPALITY	Sahaswan 173 DUs	173	72	21	0	80	31	142	0	3	126	0	44	92	18	1	14	0	259.50	103.80	173.00	4.20	3.80	181.00	684.00	1,124.50
43	5A09249120011245	Budaun	2491 20	WAZIRGANJ, TOWN PANCHAYAT	Wazirganj 116 DUs	116	43	19	2	52	43	73	0	1	25	0	90	70	8	1	12	0	174.00	69.60	116.00	3.60	1.80	121.40	458.60	754.00
44	5A09249007	Bulandshahr	2490 07	BHAWAN BAHAD	BB.Nagar10 8 Dus	108	20	27	0	61	31	77	0	3	66	0	39	0	6	3	1	0	162.00	64.80	108.00	0.30	1.80	110.90	429.90	702.00

	011724			UR NAGAR, TOWN PANCHAYAT																					8.00			0.10		
45	5A09249018011733	Bulandshahr	249018	KHURJA, MUNICIPALITY	Kurja 228 Dus	228	45	70	0	113	107	121	0	1	108	0	119	0	11	1	19	0	342.00	136.80	228.00	5.70	2.40	236.10	903.90	1,482.00
46	5A09249015011730	Bulandshahr	249015	SHIKARPUR, MUNICIPALITY	Shikarpur27 Dus	27	5	8	0	14	15	12	0	1	7	0	19	0	1	0	3	0	40.50	16.20	27.00	0.90	0.20	28.10	106.90	175.50
47	5A09249342011598	Chitrakoot	249342	CHITRAKOOT DHAM, MUNICIPALITY	CHITRAKOOT DHAM /280	280	19	91	0	170	80	200	0	10	120	0	150	0	17	2	12	0	420.00	168.00	280.00	3.60	3.80	287.40	1,112.60	1,820.00
48	5A09300789011708	Deoria	300789	MADANPUR, TOWN PANCHAYAT	Madanpur 851 DUs	851	126	207	14	504	17	834	0	9	630	0	212	0	25	2	42	0	1,276.50	510.60	851.00	12.60	5.40	869.00	3,386.00	5,531.50
49	5A09300807011710	Deoria	300807	TARKULWA, TOWN PANCHAYAT	Tarkulwa 652 DUs	652	56	64	5	527	3	649	0	2	148	0	502	0	8	11	11	0	978.00	391.20	652.00	3.30	3.80	659.10	2,600.90	4,238.00
50	5A09249098010666	Etah	249098	ETAH, MUNICIPALITY	ETAH 181 DUs	181	25	41	2	113	66	115	0	7	69	0	105	0	20	1	14	1	271.50	108.60	181.00	4.20	4.40	189.60	715.40	1,176.50
51	5A09249262011654	Etawah	249262	ETAWAH, MUNICIPALITY	ETAWAH 682 PROJECT	682	55	164	0	463	111	571	0	16	367	0	299	0	31	5	40	4	1,023.00	409.20	682.00	12.00	8.00	702.00	2,708.00	4,433.00
52	5A09249261011640	Etawah	249261	JASWANTNAGAR, MUNICIPALITY	JASWANT NAGAR 152	152	13	43	0	96	67	85	0	14	58	0	80	0	0	2	2	1	228.00	91.20	152.00	0.60	0.60	153.20	606.80	988.00
53	5A09249250011629	Farrukhabad	249250	FARRUKHABAD CUM-	FARRUKHABAD 713	713	153	150	0	410	204	509	0	24	346	0	343	0	51	4	76	0	1,069.50	427.80	713.00	22.80	11.00	746.80	2,818.20	4,634.50

				FATEH GARH, MUNICI PALITY	PHAS E 4																									
54	5A092 49346 01153 9	Fate hpur	24 93 46	BAHU WA, TOWN PANCH AYAT	BAHU WA/4 7	47	12	13	0	22	10	37	0	2	33	0	12	0	4	0	5	0	70. 50	28. 20	47. 00	1.5 0	0. 80	49. 30	185 .70	305 .50
55	5A092 49345 01154 9	Fate hpur	24 93 45	BINDKI , MUNICI PALITY	BINDK I/25	25	7	8	0	10	7	18	0	2	13	0	10	0	4	1	3	0	37. 50	15. 00	25. 00	0.9 0	1. 00	26. 90	98. 10	162 .50
56	5A092 49347 01155 0	Fate hpur	24 93 47	FATEH PUR, MUNICI PALITY	FATE HPUR /29	29	1	21	1	6	4	25	0	2	19	0	8	0	6	0	1	0	43. 50	17. 40	29. 00	0.3 0	1. 20	30. 50	114 .50	188 .50
57	5A092 53113 00472 5	Fate hpur	25 31 13	HATHG RAM, TOWN PANCH AYAT	HATH GRAM /24	24	0	24	0	0	2	22	0	0	18	0	6	0	0	0	0	0	36. 00	14. 40	24. 00	-	-	24. 00	96. 00	156 .00
58	5A092 53113 01154 8	Fate hpur	25 31 13	HATHG RAM, TOWN PANCH AYAT	HATH GRAM /114	11 4	31	16	0	67	18	96	0	2	53	0	59	0	1	0	7	1	171 .00	68. 40	11 4.0 0	2.1 0	0. 40	11 6.5 0	453 .50	741 .00
59	5A092 49348 01154 5	Fate hpur	24 93 48	KHAGA , TOWN PANCH AYAT	KHAG A/106	10 6	6	57	0	43	11	95	0	1	56	0	49	0	4	0	7	0	159 .00	63. 60	10 6.0 0	2.1 0	0. 80	10 8.9 0	421 .10	689 .00
60	5A092 49349 01155 4	Fate hpur	24 93 49	KISHU NPUR, TOWN PANCH AYAT	KISHU NPUR /66	66	9	48	0	9	22	44	0	2	24	0	40	0	2	0	4	0	99. 00	39. 60	66. 00	1.2 0	0. 40	67. 60	262 .40	429 .00
61	5A092 48997 01121 5	Gaut am Budd ha Naga r	24 89 97	BILASP UR, TOWN PANCH AYAT	Bilasp ur 12 DUs phase 3	12	1	2	0	9	8	4	0	0	1	0	11	0	0	0	1	0	18. 00	7.2 0	12. 00	0.3 0	-	12. 30	47. 70	78. 00

62	5A092 48996 00907 9	Gautam Buddha Nagar	24 89 96	DADRI, MUNICIPALITY	DADRI 32 DUs Phase 3	32	1	10	0	21	16	16	0	1	14	0	17	0	4	0	4	0	48.00	19.20	32.00	1.20	0.80	34.00	126.00	208.00
63	5A092 48998 01123 6	Gautam Buddha Nagar	24 89 98	DANKAUR, TOWN PANCHAYAT	Dankaur 10 DUs Phase 3	10	1	8	0	1	6	4	0	0	4	0	6	0	1	1	1	0	15.00	6.00	10.00	0.30	0.40	10.70	39.30	65.00
64	5A092 49002 01122 5	Gautam Buddha Nagar	24 90 02	JEWAR, TOWN PANCHAYAT	JEWAR 89 DUs PHASE 4	89	20	27	0	42	9	80	0	1	68	0	20	0	12	1	10	0	133.50	53.40	89.00	3.00	2.60	94.60	350.40	578.50
65	5A092 48988 00906 5	Ghaziabad	24 89 88	GHAZIABAD MUNICIPAL CORPORATION	Ghaziabad Phase 3 1187 Dus	1187	311	390	5	481	586	600	1	20	549	0	618	0	52	5	100	0	1,780.50	712.20	1,187.00	30.00	11.40	1,228.40	4,706.60	7,715.50
66	5A092 49512 01156 0	Ghazipur	24 95 12	GHAZIPUR, MUNICIPALITY	GHAZIPUR372	372	22	39	9	302	86	286	0	16	223	0	133	46	28	3	30	3	558.00	223.20	372.00	9.00	6.80	387.80	1,472.20	2,418.00
67	5A092 49444 01051 5	Gorakhpur	24 94 44	GORAKHPUR, MUNICIPAL CORPORATION	NN phase 5 dpr 446	446	38	96	3	309	130	316	0	15	259	0	172	49	26	4	30	2	669.00	267.60	446.00	9.00	6.40	461.40	1,768.60	2,899.00
68	5A092 49446 01044 4	Gorakhpur	24 94 46	PIPRAICH, TOWN PANCHAYAT	NP PIPARAICH PHASE 2 DPR 96	96	11	32	0	53	12	84	0	6	73	0	17	0	9	0	19	1	144.00	57.60	96.00	5.70	2.00	103.70	376.30	624.00
69	5A092 48991	Hapur	24 89 91	HAPUR,	HAPUR 602 DUs	602	59	166	1	376	293	309	0	7	279	0	316	0	23	2	45	0	903.00	361.20	602.00	13.50	5.00	620.50	2,303.50	3,905.00

	0101589			MUNICIPALITY																						2.00			0.50	89.50	13.00
70	5A09248991022 6	Hapur	2489 91	HAPUR, MUNICIPALITY	265 HAPUR DUs	265	12	120	0	133	112	153	0	2	127	0	136	0	17	3	13	0	397.50	159.00	265.00	3.90	4.00	272.90	1,052.10	1,722.50
71	5A09248990 01016 1	Hapur	2489 90	PILKHUWA, MUNICIPALITY	PILKHUWA 330 DUs	330	43	58	1	228	135	195	0	11	163	0	156	0	35	3	21	0	495.00	198.00	330.00	6.30	7.60	343.90	1,306.10	2,145.00
72	5A09248990 01022 7	Hapur	2489 90	PILKHUWA, MUNICIPALITY	PILKHUWA 290 DUs	290	32	53	0	205	135	155	0	4	136	0	150	0	7	1	17	0	435.00	174.00	290.00	5.10	1.60	296.70	1,153.30	1,885.00
73	5A09249204 00934 5	Hardoi	2492 04	MADHOGANJ, TOWN PANCHAYAT	Madhoganj 2.0 (116)	116	21	17	0	78	59	57	0	5	34	0	77	15	5	0	28	0	174.00	69.60	116.00	8.40	1.00	125.40	454.60	754.00
74	5A09249199 01138 1	Hardoi	2491 99	PALI, TOWN PANCHAYAT	Pali 2.0 (62)	62	28	6	0	28	15	47	0	2	41	0	19	0	12	0	11	0	93.00	37.20	62.00	3.30	2.40	67.70	242.30	403.00
75	5A09297055 01069 0	Jalaun	2970 55	AIT, TOWN PANCHAYAT	195 AIT PHASE 3	195	22	73	4	96	27	168	0	4	146	0	45	0	17	0	18	0	292.50	117.00	195.00	5.40	3.40	203.80	771.20	1,267.50
76	5A09249299 01096 7	Jalaun	2492 99	KONCH, MUNICIPALITY	KONCH 44 PHASE 4TH	44	6	8	0	30	22	22	0	1	17	0	26	0	1	0	7	0	66.00	26.40	44.00	2.10	0.20	46.30	173.70	286.00
77	5A09249298 01097 2	Jalaun	2492 98	KOTRA, TOWN PANCHAYAT	KOTRA 63 PHASE 3RD	63	17	11	0	35	25	38	0	7	22	0	34	0	0	0	4	2	94.50	37.80	63.00	1.20	0.40	64.60	250.40	409.50
78	5A09249300 01075 0	Jalaun	2493 00	NADIGAON, TOWN PANCHAYAT	17 NADIGONV PHASE 1	17	4	1	0	12	16	1	0	2	1	0	14	0	0	0	4	0	25.50	10.20	17.00	1.20	-	18.20	66.80	110.50
79	5A09249297 01119 2	Jalaun	2492 97	ORAI, MUNICIPALITY	Orai Phase 3rd 677	677	105	242	3	327	246	431	0	12	343	0	222	0	2	10	10	26	1,015.50	406.20	670.00	3.00	7.60	680.60	2,697.40	4,407.50

80	5A092492920111774	Jalaun	2492	UMRI, TOWN PANCHAYAT	UMARI 90 PHASE 3	90	35	22	0	33	16	74	0	10	69	0	11	0	7	1	7	0	135.00	54.00	90.00	2.10	1.60	93.70	356.30	585.00
81	5A092970340112801	Jaunpur	2970	GAURA BADSHAHPUR, TOWN PANCHAYAT	Gaura badshahpur CSMC 6 DPR 119	119	6	47	0	66	7	112	0	4	94	0	21	0	4	1	19	0	178.50	71.40	119.00	5.70	1.00	125.70	469.30	773.50
82	5A092495050112801	Jaunpur	249505.	JAUNPUR, MUNICIPALITY	Jaunpur CSMC 6 DPR 235	235	13	76	0	146	53	182	0	20	160	0	55	0	16	9	16	0	352.50	141.00	235.00	4.80	5.00	244.80	930.20	1,527.50
83	5A092970681128 2	Jaunpur	2970	KACHGAON, TOWN PANCHAYAT	Kachgaon CSMC 6 DPR 50	50	6	7	0	37	9	41	0	1	25	0	24	0	1	0	5	0	75.00	30.00	50.00	1.50	0.20	51.70	198.30	325.00
84	5A092495080112803	Jaunpur	249508	KERAKAT, TOWN PANCHAYAT	Kerakat CSMC 6 DPR 134	134	7	28	0	99	26	108	0	2	81	0	51	0	6	0	9	0	201.00	80.40	134.00	2.70	1.20	137.90	532.10	871.00
85	5A092495070112708	Jaunpur	249507	MARIAHU, TOWN PANCHAYAT	Mariahu CSMC 6 DPR 14	14	0	5	0	9	1	13	0	1	13	0	0	0	0	0	2	0	21.00	8.40	14.00	0.60	-	14.60	55.40	91.00
86	5A092495010112707	Jaunpur	249501	SHAHGANJ, MUNICIPALITY	Shahganj CSMC 6 DPR 53	53	17	0	0	36	7	46	0	0	37	0	16	0	2	0	4	0	79.50	31.80	53.00	1.20	0.40	54.60	210.40	344.50
87	5A092493130090021	Jhansi	2493	BARAGAON, TOWN PANCHAYAT	BARA GAON 13 DUs (PHASE 05)	13	0	1	0	12	6	7	0	1	2	0	10	0	0	0	0	0	19.50	7.80	13.00	-	-	13.00	52.00	84.50
88	5A092493140090067	Jhansi	2493	JHANSI . MUNICIPAL CORPO	JHANSI 656 DUS (PHASE 05)	656	41	264	1	350	182	474	0	15	362	0	279	0	54	3	44	0	984.00	393.60	656.00	13.20	11.40	680.60	2,599.40	4,264.00

				RATIO N																										
89	5A09249277011663	Kanpur Dehat	2492 77	AKBARPUR. TOWN PANCHAYAT	Akbarpur 198 BLC N	198	31	51	0	116	26	172	0	5	122	0	71	0	8	5	18	1	297.00	118.80	198.00	5.40	2.80	206.20	783.80	1,287.00
90	5A09297037011657	Kanpur Dehat	2970 37	RAJPUR, TOWN PANCHAYAT	Rajpur 266 BLC N	266	126	54	0	86	41	225	0	13	208	0	45	0	19	2	59	1	399.00	159.60	266.00	17.70	4.40	288.10	1,041.90	1,729.00
91	5A09297089011680	Kanpur Dehat	2970 89	RANIYA, TOWN PANCHAYAT	Rania 444 BLC N	444	80	219	0	145	39	405	0	7	319	0	118	0	5	0	12	1	666.00	266.40	444.00	3.60	1.20	448.80	1,771.20	2,886.00
92	5A09249276011678	Kanpur Dehat	2492 76	RURA, TOWN PANCHAYAT	RUIRA 69 BLC N	69	21	12	0	36	14	55	0	4	36	0	29	0	5	2	10	1	103.50	41.40	69.00	3.00	1.60	73.60	271.40	448.50
93	5A09249275011644	Kanpur Dehat	2492 75	SHIVLI, TOWN PANCHAYAT	Shivli 55 BLC N	55	18	12	0	25	20	35	0	0	13	0	42	0	2	1	3	0	82.50	33.00	55.00	0.90	0.60	56.50	218.50	357.50
94	5A09249282009053	Kanpur Nagar	2492 82	BILHAUR, MUNICIPALITY	Bilhaur 158 N Kanpur Nagar	158	67	10	0	81	39	119	0	3	77	0	78	105	11	1	15	0	237.00	94.80	158.00	4.50	2.40	164.90	625.10	1,027.00
95	5A09249286009080	Kanpur Nagar	2492 86	KANPUR MUNICIPAL CORPORATION	Kanpur Nagar 756	756	117	285	16	338	236	520	0	65	442	0	249	0	48	46	80	0	1,134.00	453.60	756.00	24.00	18.80	798.80	2,981.20	4,914.00
96	5A09249283009051	Kanpur Nagar	2492 83	SHIVRAJPUR, TOWN PANCHAYAT	Shivrajpur 106 N Kanpur Nagar	106	19	44	0	43	19	87	0	2	60	0	44	9	10	1	9	0	159.00	63.60	106.00	2.70	2.20	110.90	419.10	689.00

97	5A09249090101115	Kasganj	249090	GANJ DUNDAWARA, MUNICIPALITY	GANJ DUNDWARA DUs 71	71	22	12	0	37	22	49	0	3	25	0	43	0	4	1	7	0	106.50	42.60	71.00	2.10	1.00	74.10	280.90	461.50
98	5A09249086101112	Kasganj	249086	KASGANJ, MUNICIPALITY	KASGANJ DUs 27	27	4	4	0	19	12	15	0	1	6	0	20	0	0	0	1	0	40.50	16.20	27.00	0.30	-	27.30	107.70	175.50
99	5A09249091101118	Kasganj	249091	PATIYALI, TOWN PANCHAYAT	PATIYALI DUs 91	91	21	12	0	58	35	56	0	4	37	0	50	0	1	0	9	0	136.50	54.60	91.00	2.70	0.20	93.90	361.10	591.50
100	5A09249087101117	Kasganj	249087	SAHAWAR, TOWN PANCHAYAT	SAHAWAR DUs 23	23	3	5	0	15	5	18	0	0	13	0	10	0	2	0	2	0	34.50	13.80	23.00	0.60	0.40	24.00	91.00	149.50
101	5A09249084101116	Kasganj	249084	SORON, MUNICIPALITY	SORON DUs 106	106	34	30	0	42	44	62	0	1	23	0	82	0	2	0	9	0	159.00	63.60	106.00	2.70	0.40	109.10	420.90	689.00
102	5A09249179010384	Lakhimpur Kheri	249179	GOLA GOKARAN NATH, MUNICIPALITY	GOLA GOKARAN NATH 44	44	27	1	0	16	17	27	0	1	26	0	17	7	0	0	2	0	66.00	26.40	44.00	0.60	-	44.60	175.40	286.00
103	5A09249180010682	Lakhimpur Kheri	249180	MOHAMMADI, MUNICIPALITY	MOHAMMADI 123	123	38	25	0	60	50	73	0	4	51	0	68	40	11	0	19	1	184.50	73.80	123.00	5.70	2.40	131.10	483.90	799.50
104	5A09249230011476	Lucknow	249230	MALIHABAD, TOWN PANCHAYAT	MALIHABAD 75 PHASE 1	75	0	70	0	5	44	31	0	2	25	0	48	0	1	0	1	0	112.50	45.00	75.00	0.30	0.20	75.50	299.50	487.50
105	5A09297039011689	Lucknow	297039	MOHANLALGANJ, TOWN PANCHAYAT	Mohanlalganj 822 phase 3	822	86	391	1	344	155	667	0	29	405	0	388	0	45	15	56	5	1,233.00	493.20	822.00	16.80	13.00	851.80	3,258.20	5,343.00

106	5A09249439011460	Maharajganj	249439	ANAND NAGAR, TOWN PANCHAYAT	Anand nagar DUs 270	270	45	32	0	193	71	199	0	9	190	0	71	0	13	1	16	0	405.00	162.00	270.00	4.80	2.80	277.60	1,072.40	1,755.00
107	5A09249438010679	Maharajganj	249438	SISWA BAZAR, MUNICIPALITY	SISWA DUs 1809	1809	158	330	3	1318	91	1718	0	44	1067	0	698	0	57	17	171	0	2,713.50	1,085.40	1,809.00	51.30	14.80	1,875.10	7,169.90	11,758.50
108	5A09249057010982	Mathura	249057	BALDEO, TOWN PANCHAYAT	BALDEO CSMC 6	210	107	0	4	138	0	1	7	0	130	0	3	0	4	0	31.50	12.60	21.00	1.20	0.60	22.80	82.20	136.50	
109	5A09249044010974	Mathura	249044	CHHATA, TOWN PANCHAYAT	CHHATA 90 CSMC 6	904	815	0	27	566	340	2	27	0	614	0	48	0	13	0	135.00	54.00	90.00	3.90	1.60	95.50	354.50	585.00	
110	5A09249056010970	Mathura	249056	MAHABAN, TOWN PANCHAYAT	mahaban 95 csmc 6	953	523	0	40	544	410	1	31	0	632	22	3	0	8	0	142.50	57.00	95.00	2.40	0.60	98.00	377.00	617.50	
111	5A09249052011111	Mathura	249052	MATHURA VRINDAVAN, MUNICIPAL CORPORATION	2170 Mathura Nagar NIgam	2170	627	605	7	930	1046	1124	0	25	942	0	1203	137	118	4	181	2	3,255.00	1,302.00	2,170.00	54.30	24.80	2,249.10	8,690.00	14,105.00	
112	5A09249047010965	Mathura	249047	RAYA, TOWN PANCHAYAT	RAYA 12 CSMC 6	126	43	0	5	93	0	0	2	0	100	0	0	0	1	0	18.00	7.20	12.00	0.30	-	12.30	47.70	78.00	
113	5A09248957009142	Meerut	248957	LAWAR, TOWN PANCHAYAT	Lawar DU 47	473	99	0	35	207	270	0	4	120	0	310	0	40	0	8	0	70.50	28.20	47.00	2.40	0.80	50.20	184.80	305.50	
114	5A09248967009144	Meerut	248967	SEWAL KHAS, TOWN PANCHAYAT	Sewal khas DU 4077	4077	290	10	0	107	297	110	0	11	900	0	306	0	39	0	46	0	6,107.50	2,442.20	4,077.00	13.80	7.80	4,228.60	16,306.40	26,445.50	

115	5A09301349 00914 3	Meerut	30 13 49	SHAHAJHAPUR, TOWN PANCHAYAT	Shahajhapur DU 921	921	341	148	0	432	335	586	0	11	220	0	690	0	71	1	71	0	1,381.50	552.60	921.00	21.30	14.40	956.70	3,648.30	5,986.50
116	5A09299027 00518 9	Moradabad	29 90 27	MAHMOODPUR MAFI, TOWN PANCHAYAT	MAHMOODPUR MAFIDUs 143 PHASE 3	139	48	25	0	66	61	78	0	23	57	0	59	0	35	6	73	0	208.50	83.40	139.00	21.90	8.20	169.10	525.90	903.50
117	5A09299027 00924 6	Moradabad	29 90 27	MAHMOODPUR MAAFI, TOWN PANCHAYAT	MAHMOODPUR MAAFIDUs 596 PHASE 5	596	109	129	2	356	259	337	0	12	229	0	355	0	14	9	26	1	894.00	357.60	596.00	7.80	4.80	608.60	2,371.40	3,874.00
118	5A09248897 00923 2	Muzaffarnagar	24 88 97	BUDHANA, TOWN PANCHAYAT	SANCTIONED DUS 785TH PHASE	78	12	14	0	52	38	40	0	1	37	0	40	0	3	1	5	0	117.00	46.80	78.00	1.50	0.80	80.30	309.70	507.00
119	5A09248901 00930 8	Muzaffarnagar	24 89 01	JANSATH, TOWN PANCHAYAT	JANSATH SANCTIONED DUS 44	44	11	4	0	29	12	32	0	0	22	0	22	0	2	2	3	0	66.00	26.40	44.00	0.90	0.80	45.70	174.30	286.00
120	5A09248903 00930 5	Muzaffarnagar	24 89 03	MIRANPUR, TOWN PANCHAYAT	MIRANPUR 47 DUS 6TH CSMC	47	10	4	0	33	31	16	0	1	12	0	34	0	0	1	5	0	70.50	28.20	47.00	1.50	0.20	48.70	186.30	305.50
121	5A09248895 00904 2	Muzaffarnagar	24 88 95	MUZAFFARNAGAR, MUNICIPALITY	MUZAFFARNAGAR SANC	114	7	14	0	93	24	90	0	5	73	0	36	0	6	2	6	0	171.00	68.40	114.00	1.80	1.60	117.40	452.60	741.00

					TIONED DUS 114 5TH PHASE																									
1 2 2	5A092 49352 01046 7	Pratapgarh	24 93 52	ANTU, TOWN PANCHAYAT	PRATAPGARH ANTU 177 N6	177	48	24	0	105	37	140	0	8	123	0	46	18	12	3	16	0	265.50	106.20	17 7.00	4.80	3.00	18 4.80	700.20	1,1 50.50
1 2 3	5A092 49353 01046 9	Pratapgarh	24 93 53	BELA PRATAPGARH MUNICIPALITY	PRATAPGARH BELA 79 N6	79	10	23	1	45	10	69	0	3	43	0	33	9	6	0	13	0	118.50	47.40	79.00	3.90	1.20	84.10	310.90	513.50
1 2 4	5A093 00772 01047 2	Pratapgarh	30 07 72	DERWA BAZAR, TOWN PANCHAYAT	PRATAPGARH DERWA BAZAR 98 N6	98	17	40	0	41	8	90	0	2	83	0	13	13	7	0	8	1	147.00	58.80	98.00	2.40	1.60	10 2.00	388.00	637.00
1 2 5	5A092 99013 01164 8	Pratapgarh	29 90 13	DHAKWA, TOWN PANCHAYAT	PRATAPGARH DHAKWA 753 N6	753	108	197	0	448	136	617	0	56	606	0	91	43	32	30	135	0	1,129.50	451.80	753.00	40.50	12.40	805.90	2,959.10	4,894.50
1 2 6	5A093 00693 01047 3	Pratapgarh	30 06 93	GARWARA, TOWN PANCHAYAT	PRATAPGARH GARWARA 507 N6	507	150	117	1	239	65	442	0	15	361	0	131	64	26	5	68	1	760.50	304.20	507.00	20.40	6.40	53 3.80	2,001.20	3,295.50
1 2 7	5A093 00776 01164 9	Pratapgarh	30 07 76	KATRA GULAB SINGH, TOWN PANCHAYAT	PRATAPGARH KATRA GULA	524	89	114	0	321	79	445	0	19	416	0	89	46	20	6	50	4	786.00	314.40	524.00	15.00	6.00	54 5.00	2,075.00	3,406.00

					B SINGH BAZAR 524 N6																									
1 2 8	5A092 49355 01047 5	Pratapgarh	24 93 55	KATRA MEDNI GANJ, TOWN PANCHAYAT	PRATAPGARH KATRA MEDNIGANJ 87 N6	87	11	22	0	54	16	71	0	2	44	0	41	30	4	0	11	0	130.50	52.20	87.00	3.30	0.80	91.10	343.90	565.50
1 2 9	5A092 97042 01048 0	Pratapgarh	29 70 42	KOHDAUR, TOWN PANCHAYAT	PRATAPGARH KOHDAUR 194 N6	194	68	74	1	51	5	189	0	1	136	0	57	40	22	0	20	0	291.00	116.40	194.00	6.00	4.40	204.40	765.60	1,261.00
1 3 0	5A092 49242 01048 2	Pratapgarh	24 92 42	LALGANJ, TOWN PANCHAYAT	PRATAPGARH LALGANJ 333 N6	333	63	112	0	158	67	266	0	11	255	0	67	53	24	1	44	0	499.50	199.80	333.00	13.20	5.00	351.20	1,313.80	2,164.50
1 3 1	5A093 00774 01165 1	Pratapgarh	30 07 74	MANDHATA, TOWN PANCHAYAT	PRATAPGARH MANDHATA 777 N6	777	153	255	1	368	90	687	0	20	571	0	186	97	54	4	102	1	1,165.50	466.20	777.00	30.60	11.80	819.40	3,065.60	5,050.50
1 3 2	5A092 49356 01048 4	Pratapgarh	24 93 56	PATTI, TOWN PANCHAYAT	PRATAPGARH PATTI 175 N6	175	48	29	0	98	20	155	0	2	136	0	37	27	10	1	11	0	262.50	105.00	175.00	3.30	2.20	180.50	694.50	1,137.50
1 3 3	5A092 97087 01048 5	Pratapgarh	29 70 87	PRITHVIGANJ, TOWN PANCHAYAT	PRATAPGARH PRITHVIGANJ 215 N6	215	52	55	0	108	41	174	0	6	156	0	53	72	7	2	17	0	322.50	129.00	215.00	5.10	1.80	221.90	853.10	1,397.50

					215 N6																								
134	5A092 77192 01049 0	Pratapgarh	27 71 92	RANIGANJ, TOWN PANCHAYAT	PRATAPGARH RANIGANJ 586 N6	586	152	97	0	337	135	451	0	33	411	0	142	188	15	12	62	0	879.00	351.60	586.00	18.60	5.40	610.00	2,320.00	3,809.00
135	5A092 49238 01076 0	Rae Bareli	24 92 38	BACHHRAWAN, TOWN PANCHAYAT	RAEBARELI NP BACHHRAWAN 104 C6	104	17	28	0	59	21	83	0	4	36	0	64	0	8	0	23	0	156.00	62.40	104.00	6.90	1.60	112.50	407.50	676.00
136	5A092 49245 01083 1	Rae Bareli	24 92 45	PARSADEPUR, TOWN PANCHAYAT	RAEBARELI NP PARSADEPUR 68 C6	68	11	35	0	22	7	61	0	0	29	0	39	0	3	0	4	1	102.00	40.80	68.00	1.20	0.80	70.00	270.00	442.00
137	5A092 49241 01076 2	Rae Bareli	24 92 41	RAE BARELI, MUNICIPALITY	RAEBARELI NPP RAEBARELI 184 C6	184	35	56	0	93	39	145	0	5	52	0	127	0	8	4	13	0	276.00	110.40	184.00	3.90	2.40	190.30	729.70	1,196.00
138	5A092 49246 01080 3	Rae Bareli	24 92 46	SALON, TOWN PANCHAYAT	RAEBARELI NP SALON 172 C6	172	12	67	0	93	29	143	0	0	58	0	114	0	17	0	12	0	258.00	103.20	172.00	3.60	3.40	179.00	681.00	1,118.00
139	5A093 00739 01076 1	Rae Bareli	30 07 39	SHIVGARH, TOWN PANCHAYAT	RAEBARELI NP SHIVGARH 193 C6	193	33	98	0	62	28	165	0	2	54	0	137	0	14	2	12	0	289.50	115.80	193.00	3.60	3.20	199.80	765.20	1,254.50

110	5A09248938 01168 5	Rampur	24 89 38	MASWASI, TOWN PANCHAYAT	Sanction Dus 16 Phase 6	16	0	2	0	14	3	13	0	0	7	0	9	0	2	0	2	0	24.00	9.60	16.00	0.60	0.40	17.00	63.00	104.00
141	5A092 97047 01168 4	Rampur	29 70 47	NARPAT NAGAR DOON DAWALA, TOWN PANCHAYAT	Sanction Dus 39 Phase 6	39	3	1	0	35	5	34	0	3	34	0	2	0	3	1	3	0	58.50	23.40	39.00	0.90	0.80	40.70	154.30	253.50
142	5A092 48943 01168 2	Rampur	24 89 43.	RAMPUR, MUNICIPALITY	Sanction Dus 97 Phase 6	97	48	8	0	41	27	70	0	5	51	0	41	0	11	1	9	0	145.50	58.20	97.00	2.70	2.40	102.10	382.90	630.50
143	5A092 63350 01162 2	Sambhal	26 33 50	BABRALA, TOWN PANCHAYAT	BABRALA 213 Du	213	24	42	0	147	101	112	0	8	93	0	112	0	10	0	9	0	319.50	127.80	213.00	2.70	2.00	217.70	847.30	1,384.50
144	5A092 48935 01161 7	Sambhal	24 89 35	BAHJOI, MUNICIPALITY	BAHJOI 423 Du	423	88	46	0	289	135	288	0	13	266	0	144	0	17	1	38	2	634.50	253.80	423.00	11.40	4.00	438.40	1,676.60	2,749.50
145	5A092 48937 01164 6	Sambhal	24 89 37	CHANDAUSI, MUNICIPALITY	CHANDAUSI 93 Du	93	16	26	0	51	28	65	0	4	51	0	38	0	6	2	6	0	139.50	55.80	93.00	1.80	1.60	96.40	368.60	604.50
146	5A092 49112 01162 6	Sambhal	24 91 12	GAWAN, TOWN PANCHAYAT	GAWAN 190 DU	190	39	51	0	100	84	106	0	21	100	0	69	0	6	0	12	0	285.00	114.00	190.00	3.60	1.20	194.80	755.20	1,235.00
147	5A092 48934 01163 1	Sambhal	24 89 34	SAMBHAL, MUNICIPALITY	SAMBHAL 2877 DU	2877	1407	280	0	1190	1103	1774	0	254	1629	0	994	0	168	111	270	21	4,315.50	1,726.20	2,877.00	81.00	60.00	3,018.00	11,367.00	18,700.50
148	5A092 48933 00930 2	Sambhal	24 89 33	SIRSI, TOWN PANCHAYAT	Sirsi 68 Du	68	50	0	0	18	16	52	0	3	46	0	19	0	15	0	53	0	102.00	40.80	68.00	15.90	3.00	86.90	253.10	442.00

14949	5A09249175011336	Shahjahanpur	249175	ALLAH GANJ, TOWN PANCHAYAT	ALLAH GANJ 743	743	199	124	0	420	257	486	0	12	286	0	445	0	10	1	45	0	1,114.50	445.80	743.00	13.50	2.20	758.70	2,956.30	4,829.50
15000	5A09297057011706	Shahjahanpur	297057	BANDA, TOWN PANCHAYAT	BANDA/501	501	146	60	0	295	92	408	1	36	252	1	212	0	3	21	20	1	751.50	300.60	501.00	6.00	5.00	512.00	1,993.00	3,256.50
15151	5A09249174011019	Shahjahanpur	249174	JALALABAD, MUNICIPALITY	Jalalabad 89	89	28	4	0	57	47	42	0	6	15	0	68	0	11	2	9	1	133.50	53.40	89.00	2.70	2.80	94.50	350.50	578.50
15283	5A09249167011017	Shahjahanpur	249167	POWAYAN, MUNICIPALITY	Powayan 233	233	52	53	0	128	98	135	0	12	89	0	132	0	13	1	11	0	349.50	139.80	230.00	3.30	2.80	239.10	925.90	1,514.50
15383	5A09249170011208	Shahjahanpur	249170	TILHAR, MUNICIPALITY	TILHAR 92	92	34	6	0	52	29	63	0	4	41	0	47	0	6	2	16	1	138.00	55.20	92.00	4.80	1.80	98.60	361.40	598.00
15454	5A09297050011619	Siddhartnagar	297050	BISKOHAR, TOWN PANCHAYAT	BISKOHAR 457 DUs	457	54	118	0	285	70	387	0	10	200	0	247	0	7	1	16	0	685.50	274.20	457.00	4.80	1.60	463.40	1,821.60	2,970.50
15553	5A09248145004330	Siddhartnagar	248145	DOMARIYAGANJ, TOWN PANCHAYAT	DOMARIYAGANJ 146 DUs	146	32	34	1	79	28	118	0	0	78	0	68	0	3	3	3	0	219.00	87.60	146.00	0.90	1.20	148.10	581.90	949.00
15616	5A09249427011618	Siddhartnagar	249427	SIDDHARTHNAGAR, MUNICIPALITY	SIDDHARTHNAGAR 13 DUs	13	0	0	0	13	0	13	0	0	8	0	5	0	0	0	3	0	19.50	7.80	13.00	0.90	-	13.90	51.10	84.50
15717	5A09249188010961	Sitapur	249188	KHAIRABAD, MUNICIPALITY	Khairabad 2.0 (44)	44	5	14	0	25	18	26	0	3	13	0	28	21	1	1	5	0	66.00	26.40	44.00	1.50	0.40	45.90	174.10	286.00
15838	5A09249187010847	Sitapur	249187	MISRIKH CUM NEEMSAR,	Misrikh 2.0 (185)	185	93	21	0	71	80	105	0	9	74	0	102	16	7	0	16	0	277.50	111.00	185.00	4.80	1.40	191.20	733.80	1,202.50

				MUNICIPALITY																										
159	5A09249189010840	Sitapur	2491	SITAPUR, MUNICIPALITY	Sitapur 2.0 (212)	212	49	53	0	110	74	138	0	7	102	0	103	38	14	2	9	2	318.00	127.20	212.00	2.70	3.60	218.30	841.70	1,378.00
160	5A09299053009180	Sonbhadra	299053	ANPARA, TOWN PANCHAYAT	ANPARA/92	92	4	38	13	37	28	64	0	1	32	0	59	0	8	0	6	1	138.00	55.20	92.00	1.80	1.80	95.60	364.40	598.00
161	5A09297044009106	Sonbhadra	297044	DALABAZAR, TOWN PANCHAYAT	DALABAZAR/101	101	28	13	10	50	33	68	0	3	39	0	59	0	6	0	14	3	151.50	60.60	101.00	4.20	1.80	107.00	398.00	656.50
162	5A09219560009107	Sonbhadra	219560	OBRA, TOWN PANCHAYAT	OBRA/103	103	7	32	6	58	21	82	0	2	56	0	45	0	8	0	8	0	154.50	61.80	103.00	2.40	1.60	107.00	408.00	669.50
163	5A09249547009249	Sonbhadra	249547	SONBHADRA, MUNICIPALITY	Sonbhadra/168	168	38	40	0	90	43	125	0	8	87	0	73	0	9	3	14	1	252.00	100.80	168.00	4.20	2.60	174.80	665.20	1,092.00
164	5A09249404010075	Sultanpur	249404	SULTANPUR, MUNICIPALITY	Sultanpur/62	62	8	11	0	43	15	47	0	4	21	0	37	0	3	0	5	0	93.00	37.20	62.00	1.50	0.60	64.10	245.90	403.00
165	5A09297922008994	Unnao	297922	ACHALGANJ, TOWN PANCHAYAT	Achalganj 29 N 03 Unnao	29	3	16	0	10	1	28	0	0	5	0	24	1	1	0	2	0	43.50	17.40	29.00	0.60	0.20	29.80	115.20	188.50
166	5A09249229008993	Unnao	249229	BHAGWANTNAGAR, TOWN PANCHAYAT	Bhagwant nagar 313 N Unnao	313	29	103	1	180	51	262	0	12	157	0	144	0	17	1	42	0	469.50	187.80	313.00	12.60	3.60	329.20	1,235.80	2,034.50
167	5A09249213008992	Unnao	249213	FATEHPUR CHAURASI, TOWN	Fatehpur Chaurasi 86 N03 Unnao	86	25	8	0	53	24	62	0	0	38	0	48	19	0	0	0	0	129.00	51.60	86.00	-	-	86.00	344.00	559.00

				PANCHAYAT																										
1688	5A09297022008997	Unnao	2970 22·	GANGAGHAT, MUNICIPALITY	Gangaghat 142 N Unnao	142	46	23	0	73	42	100	0	3	89	0	50	51	9	1	12	0	213.00	85.20	14 2.00	3.60	2.00	14 7.60	562.40	923.00
1699	5A09249216008991	Unnao	249216	KURSATH, TOWN PANCHAYAT	Kursath 52 N03 Unnao	52	23	3	0	26	20	32	0	0	31	0	21	38	1	0	4	0	78.00	31.20	52.00	1.20	0.20	53.40	206.60	338.00
1700	5A09249221009176	Unnao	249221	NYOTINI, TOWN PANCHAYAT	Nyotini 275 N02 Unnao	275	45	116	0	114	125	150	0	17	88	0	170	43	0	0	7	0	412.50	165.00	27 5.00	2.10	-	27 7.10	1,097.90	1,787.50
1717	5A09249223009005	Unnao	249223	UNNAO MUNICIPALITY	Unnao nagarpalika 853 N unnao	853	175	178	0	500	230	623	0	20	440	0	393	59	63	7	55	0	1,279.50	511.80	85 3.00	16.50	14.00	88 3.50	3,381.50	5,544.50
1722	5A09249531010147	Varanasi	249531	VARANASI MUNICIPAL CORPORATION	VARANASI 772	772	23	202	17	530	75	697	0	10	466	0	296	0	47	4	60	0	1,158.00	463.20	77 2.00	18.00	10.20	80 0.20	3,059.80	5,018.00
TOTAL						**4,769**	**9,237**	**1,013**	**155**	**2,456**	**1,278**	**3,199**	**2**	**1,622**	**2,347**	**1**	**1,961**	**2,807**	**2,360**	**50**	**3,827**	**132**	**67,153.50**	**26,861.40**	**44,760.00**	**1,814.10**	**599.60**	**46,751.00**	**1,787,328.70**	**2,930,098.50**



Annexure XVII--A

Salient Details for 6,112 houses under 9 BLC projects submitted by the State Govt of West Bengal

₹ In Lakhs

S. No.	District Name	City Code	City Name	Annexure ID	Project Name	Total DUs	Project Cost	Central Assistance	State Share	1st Instalment of CA@40%	Beneficiary Share	SC	ST	General	OBC	Male	Female	Transgender	Single Male Owner	Single Female Owner	Joint Owner
1	Bankura	250209	BANKURA, MUNICIPALITY	5A19250209012115	PMAY(U)2.0/HFA 2025 26	132	858.00	198.00	254.76	79.20	405.24	11	2	107	12	71	61	-	-	19	113
2	North 24 Parganas	250136	MADHYAMGRAM, MUNICIPALITY	5A19250136012120	MADHYAMGRAM PMAY 2.0 2025 26	203	1,319.50	304.50	391.79	121.80	623.21	8	1	189	5	138	65	-	5	31	167
3	North 24 Parganas	250142	NORTH DUM DUM, MUNICIPALITY	5A19250142012122	NDDM PMAY 2.0 25 26	81	526.50	121.50	156.33	48.60	248.67	14	-	66	1	50	31	-	2	12	67
4	North 24 Parganas	250148	TAKI, MUNICIPALITY	5A19250148012038	TAKI PMAY(U) 25 26	666	4,329.00	999.00	1,285.38	399.60	2,044.62	116	2	501	47	-	666	-	-	293	373
5	Paschim Medinipur	250229	GHATAL, MUNICIPALITY	5A19250229012085	GHATAL PMAY(U) 25 26	1,032	6,708.00	1,548.00	1,991.76	619.20	3,168.24	129	-	846	57	878	154	-	23	67	942
6	Paschim Medinipur	250232	KHARAGPUR MUNICIPALITY	5A19250232012042	KHARAGPUR PMAY(U) 25 26	1,017	6,610.50	1,525.50	1,962.81	610.20	3,122.19	55	16	941	5	179	837	1	14	502	501
7	Paschim Medinipur	250230	MEDINIPUR, MUNICIPALITY	5A19250230012127	Midnapore PMAY U 25 26	2,360	15,340.00	3,540.00	4,554.80	1,416.00	7,245.20	55	35	2,002	268	1,126	1,234	-	92	776	1,492
8	Murshidabad	250001	BELDANGA, MUNICIPALITY	5A19250001012139	BELDANGA PMAY(U) 202526	500	3,250.00	750.00	965.00	300.00	1,535.00	15	1	442	42	304	196	-	7	66	427
9	Paschim Medinipur	250225	RAMJIBANPUR, MUNICIPALITY	5A19250225012138	RAMJIBANPUR PMAY (U) 2025 26	121	786.50	181.50	233.53	72.60	371.47	31	1	69	20	102	19	-	1	10	110
						6,112	**39,728**	**9,168**	**11,796**	**3,667.20**	**18,764**	**434**	**58**	**5,163**	**457**	**2,848**	**3,263**	**1**	**144**	**1,776**	**4,192**

Annexure XVII--B

Salient Details for 688 houses under 4 AHP Model-I projects submitted by the State Govt of West Bengal

₹ In Lakhs

S. No.	District Name	City Name	Annexure ID	Project Name	State Level Nodal Agency	Implementing Agency	Project Type	Project Duration	Technology Used	Total No of PMAY EWS Units	No of PMAY EWS Units as per carpet area	Carpet Area of PMAY EWS units	Construction_Cost_Price of PMAY EWS units (without infrastructure)	Sale Price of PMAY EWS units (including Infrastructure)	Central Assistance in Rs lakhs	State Share in Rs lakhs	Beneficiary Share in Rs lakhs	Implementing Agency share in Rs lakhs	1st Instalment of CA @40%	Project Cost Housing PMAY EWS in Rs lakhs	Project Cost Infrastructure PMAY EWS in Rs lakhs	Total Project Cost PMAY EWS in Rs Lakhs	Housing Cost All in Rs lakhs	Infrastructure Cost All in Rs lakhs	Total Project Cost in Rs lakhs
1	North 24 Parganas	BARASAT, MUNICIPALITY	5B1925013500 0375	AHP project under PMAY U 2.0 at Ward 26 of Barasat Municipality	SUDA	Urban Local Body	Land existing on slum	24	Conventional	272	a-272	a-30.00	a-5.32	a-1.03	408	758.88	280.76	37.85	163.2	1,447.64	37.85	1,485.49	1,447.64	37.85	1,485.49

2	North 24 Parganas	BHATPARA, MUNICIPALITY	5B1925012500 0378	AHP PROJECT FOR PERMANENT SHELTER OF SAFAIKARMACHARIS UNDER PMAY-U 2.0 OF BHATPARA MUNICIPALITY	SUDA	Urban Local Body	Land existing onslum	36	Conventional	320	a-320	a-30.00	a-5.67	a-0.50	480	892.8	160	280.51	192	1,750.86	62.45	1,813.31	1,750.86	62.45	1,813.31
3	North 24 Parganas	HALISAHAR, MUNICIPALITY	5B1925012300 0379	AHP PROJECT FOR SAFAIKARMACHARIS UNDER PMAY-U 2.0 OF HALISAHAR	SUDA	Urban Local Body	Land existing onslum	24	Conventional	64	a-64	a-30.00	a-4.90	a-0.50	96	178.56	32	23.32	38.4	313.83	16.05	329.88	313.83	16.05	329.88

				MUNICIPALITY																					
4	Bankura	BANKURA, MUNICIPALITY	5B1925020900388	AHP PROJECT UNDER PMAY 2.0 OF BANKURA MUNICIPALITY	STATE URBAN DEVELOPMENT AGENCY	Urban Local Body	Land existing onslum	24	Conventional	32	a-32	a-30.00	a-5.58	a-1.29	48	89.28	16	35.35	19.2	178.4	10.23	188.63	178.4	10.23	188.63
						Total				**688**					**1032.00**	**1919.52**	**488.76**	**377.03**	**412.80**	**3690.73**	**126.58**	**3817.31**	**3690.73**	**126.58**	**3817.31**

Salient details of Demonstration Housing Projects (DHPs) submitted by BMTPC

S. No.	State/UT	Town	Project Name	No. of Houses	Other Provisions	Central Assistance (Rs. in lakh)						
						Estimated cost including taxes & insurance	Contingency charges (3%)	Architectural drawings including preparation of DPR @3%	Structural designing @1%	Construction management @5%	Maintenance cost @ 0.5% for 5 years	Total
1	Rajasthan	Alwar	Demonstration Housing Project Using New/Alternate Technology (Social Purpose on rental basis)	40 DUs	Dining Room with kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.) & Medical Room with toilet (1 No.) and a Facility/Community Centre	695.73	20.76	21.49	7.17	35.82	17.91	**798.88**
2	Chhattisgarh	Ratanpur	Demonstration Housing Project Using New/Alternate Technology (Social Purpose on rental basis)	40 DUs + a Community Centre	Dining Room with kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.) & Medical Room with toilet (1 No.), Caretaker room with toilet (1 No.) and laundry (1 No.)	811.71	24.22	25.08	8.36	41.79	20.90	**932.06**
3	Puducherry	Puducherry	Demonstration Housing Project Using New/Alternate Technology (Social Purpose on rental basis)	40 DUs	Dining Room with kitchen (1 No.), Office with toilet (1 No.), Activity Room (1 No.) & Medical Room with toilet (1 No.)	754.53	22.52	23.31	7.77	38.85	19.43	**866.41**

Annexure XIX

Details of 5 ARH Proposals under Model-2 from the States of Gujarat, Andhra Pradesh and Maharashtra

(₹ in crore)

S. No.	Application No.	Name of State	Name of the City	Name of Entity	Type of Entity	Technology	Project Cost	Central TIG Amount	State TIG Amount	Single Bedroom	Double Bedroom	Dormitory Units	Total
1	ARH APP-DEV-3795	Gujarat	Naroda, Ahmedabad	Ahmedabad Municipal Corporation (AMC)	Public (through PPP Model)	Monolithic Concrete Construction by Tunnel Formwork	41.02	3.924	2.616	436	-	-	436
2	ARH-APP-DEV-3875	Gujarat	Nikol, Ahmedabad	Ahmedabad Municipal Corporation (AMC	Public (through PPP Model)	Monolithic Concrete Construction by Tunnel Formwork	47.22	4.518	3.012	502	-	-	502
3	ARH-APP-DEV-3881	Gujarat	Vatva, Ahmedabad	Ahmedabad Municipal Corporation (AMC	Public (through PPP Model)	Monolithic Concrete Construction by Tunnel Formwork	75.92	7.263	4.842	807	-	-	807
4	ARH-APP-DEV-3882	Andhra Pradesh	Naidupeta, Tirupati	Premier Energies Global Environment Private Limited (PEGPL)	Private	Monolithic Concrete Construction using Aluminium Formwork	267.09	15.187	10.125	750	250	1,500	2,500
5	ARH APP-DEV-3951	Maharashtra	Amaravati	M/s Atharva Buildcon Green Infra Project LLP	Private	Monolithic Concrete Construction using Aluminium Formwork and Pre-cast Concrete Construction System	1,220.11	85.915	57.277	5,762	2,838	1	8,601
Total								**116.807**	**77.872**	**8,257**	**3,088**	**1,501**	**12,846**

Annexure-XX

Details of houses under BLC and AHP/ISSR verticals of PMAY (U)

Sr. No.	State/UT	BLC Houses		AHP/ISSR Houses		Total Non-Starter Houses	Total Houses to be funded
		Sanctioned	Non-Starter	Sanctioned	Houses		
1	A&N Island	23	-	329	-	-	352
2	Andhra Pradesh	15,71,699	3,71,382	2,68,050	-	3,71,382	14,68,367
3	Arunachal Pradesh	6,459	-	-	-	-	6,459
4	Assam	1,65,763	8,549	64	-	8,549	1,57,278
5	Bihar	2,64,621	39,586	-	-	39,586	2,25,035
6	Chandigarh (UT)	-	-	-	-	-	-
7	Chhattisgarh	2,06,118	462	37,143	174	636	2,42,625
8	DNH & DD	1,098	-	1,531	-	-	2,629
9	Delhi	-	-	-	-	-	-
10	Goa	5	-	-	-	-	5
11	Gujarat	1,48,658	2,703	1,52,041	156	2,859	2,97,840
12	Haryana	67,649	37,916	-	-	37,916	29,733
13	Himachal Pradesh	10,054	-	-	-	-	10,054
14	J&K	39,152	1,791	-	-	1,791	37,361
15	Jharkhand	1,78,309	2,359	31,693	17,447	19,806	1,90,196
16	Karnataka	1,73,668	18,481	2,74,156	69,125	87,606	3,60,218
17	Kerala	1,27,153	12,900	970	32	12,932	1,15,191
18	Ladakh	860	-	-	-	-	860
19	Lakshadweep	-	-	-	-	-	-
20	Madhya Pradesh	7,15,411	9,139	49,214	200	9,339	7,55,286
21	Maharashtra	2,32,856	41,028	3,27,533	5,522	46,550	5,13,839
22	Manipur	52,286	4,111	-	-	4,111	48,175
23	Meghalaya	4,554	1,094	-	-	1,094	3,460
24	Mizoram	36,789	3,230	-	-	3,230	33,559
25	Nagaland	29,973	81	-	-	81	29,892
26	Odisha	1,72,407	17,541	12,220	3,008	20,549	1,64,078
27	Puducherry	13,843	1,689	-	-	1,689	12,154
28	Punjab	70,591	5,604	1,595	144	5,748	66,438
29	Rajasthan	1,02,150	4,898	27,396	1,695	6,593	1,22,953
30	Sikkim	110	67	-	-	67	43
31	Tamil Nadu	4,03,155	1,360	1,37,954	-	1,360	5,39,749
32	Telangana	-	-	1,59,372	-	-	1,59,372
33	Tripura	81,042	1,107	-	-	1,107	79,935
34	Uttar Pradesh	15,33,990	18,292	64,890	2,409	20,701	15,78,179

Sr. No.	State/UT	BLC Houses		AHP/ISSR Houses		Total Non-Starter Houses	Total Houses to be funded
		Sanctioned	Non-Starter	Sanctioned	Houses		
35	Uttarakhand	25,190	3,226	15,960	16	3,242	37,908
36	West Bengal	5,25,499	25,545	3,542	1,632	27,177	5,01,864
Total		**69,61,135**	**6,34,141**	**15,65,653**	**1,01,560**	**7,35,701**	**77,91,087**

Annexure(s) of 76th CSMC of PMAY-U

Annexure-I-A

Detail of Curtailment Projects for 13,286 in 830 BLC (New) Projects submitted by the State of Uttar Pradesh

S.No.	Type	Annexure	CSMC	District	ULB Name	OLD	New	Apatra
1	BLC N	7C09801158045415	65	Gorakhpur	Pipiganj	482	468	14
2	BLC N	7C09801158050228	67	Gorakhpur	Pipiganj	82	75	7
3	BLC N	7C09801158028623	42	Gorakhpur	Pipiganj	351	350	1
4	BLC N	7C09801158043399	64	Gorakhpur	Pipiganj	703	687	16
5	BLC N	7C09801160053690	68	Gorakhpur	Gorakhpur	2265	2183	82
6	BLC N	7C09801160045600	65	Gorakhpur	Gorakhpur	2366	2296	70
7	BLC N	7C09801160050238	67	Gorakhpur	Gorakhpur	3524	3369	155
8	BLC N	7C09801164050223	67	Gorakhpur	Gola Bazar	916	899	17
9	BLC N	7C09801164045424	65	Gorakhpur	Gola Bazar	508	484	24
10	BLC N	7C09801163056647	69	Gorakhpur	Bansgaon	512	504	8
11	BLC N	7C09801165046760	68	Gorakhpur	Barhalganj	315	309	6
12	BLC N	7C09801161045412	65	Gorakhpur	Pipraich	339	335	4
13	BLC N	7C09801162045419	65	Gorakhpur	Mundera Bazar	345	337	8
14	BLC N	7C09801162050230	67	Gorakhpur	Mundera Bazar	192	178	14
15	BLC N	7C09184908045418	65	Gorakhpur	Campirganj	637	618	19
16	BLC N	7C09184908040521	63	Gorakhpur	Campirganj	503	499	4
17	BLC N	7C09185124050455	67	Gorakhpur	Ghaghsara	808	790	18
18	BLC N	7C09187476047032	66	Gorakhpur	Urua Bazar	504	499	5
19	BLC N	7C09801165045423	65	Gorakhpur	Barhalganj	469	438	31
20	BLC N	7C09801162043400	64	Gorakhpur	Mundera Bazar	356	340	16

21	BLC N	7C09186978045421	65	Gorakhpur	Sangrampur	1112	1061	51
22	BLC N	7C09800733054032	68	Ghaziabad	Loni	2694	2517	177
23	BLC N	7C09801213028946	51	Jaunpur	Mogra Badshahpur	204	202	2
24	BLC N	7C09801214038381	44	Jaunpur	Machhlishahr	51	49	2
25	BLC N	7C09800718029567	44	Meerut	Sewalkhas	73	71	2
26	BLC N	7C09800715029564	43	Meerut	Kithaur	524	513	11
27	BLC N	7C09800715029685	39	Meerut	Kithaur	439	437	2
28	BLC N	7C09800713029509	44	Meerut	Mawana	265	260	5
29	BLC N	7C09800713029572	39	Meerut	Mawana	556	547	9
30	BLC N	7C09800716027382	56	Meerut	Meerut	8634	7343	1291
31	BLC N	7C09800716043816	52	Meerut	Meerut	114	108	6
32	BLC N	7C09800716029559	43	Meerut	Meerut	1839	1823	16
33	BLC N	7C09800716029577	29	Meerut	Meerut	3780	3754	26
34	BLC N	7C09800716029569	44	Meerut	Meerut	1959	1914	45
35	BLC N	7C09800972041618	46	Kannauj	Samdhan	81	79	2
36	BLC N	7C09800972038694	41	Kannauj	Samdhan	212	206	6
37	BLC N	7C09800972041613	36	Kannauj	Samdhan	103	102	1
38	BLC N	7C09800972041612	44	Kannauj	Samdhan	330	315	15
39	BLC N	7C09800972041615	45	Kannauj	Samdhan	405	389	16
40	BLC N	7C09800975041606	43	Kannauj	Chhibramau	587	576	11
41	BLC N	7C09800975039659	36	Kannauj	Chhibramau	59	56	3
42	BLC N	7C09800975038723	45	Kannauj	Chhibramau	490	448	42
43	BLC N	7C09800975027266	29	Kannauj	Chhibramau	157	154	3
44	BLC N	7C09800975045451	51	Kannauj	Chhibramau	214	200	14

45	BLC N	7C09800976038689	43	Kannauj	Saurikh	163	159	4
46	BLC N	7C09800978053447	68	Kannauj	Kannauj	238	236	2
47	BLC N	7C09800974028990	50	Kannauj	Sikanderpur	168	167	1
48	BLC N	7C09300839056646	69	Fatehpur	Khakhareru	475	470	5
49	BLC N	7C09300839051793	68	Fatehpur	Khakhareru	607	602	5
50	BLC N	7C09801061053595	68	Fatehpur	Kora Jahanabad	865	762	103
51	BLC N	7C09297623051910	68	Fatehpur	Asother	1329	1303	26
52	BLC N	7C09801067053593	68	Fatehpur	Hathgram	284	277	7
53	BLC N	7C09801064053691	68	Fatehpur	Fatehpur	3293	2799	494
54	BLC N	7C09300833051787	68	Fatehpur	Karikan Dhata	1945	1890	55
55	BLC N	7C09801062053591	68	Fatehpur	Bindki	559	508	51
56	BLC N	7C09801065054002	68	Fatehpur	Khaga	185	175	10
57	BLC N	7C09119533040531	63	Baghpat	Rataul	693	601	92
58	BLC N	7C09800727040041	63	Baghpat	Khekada	650	525	125
59	BLC N	7C09800724040139	63	Baghpat	Baghpat	933	678	255
60	BLC N	7C09800825029045	43	Mainpuri	Karhal	125	122	3
61	BLC N	7C09800821028816	38	Mainpuri	Kuraoali	133	132	1
62	BLC N	7C09800828028983	38	Mainpuri	Kusmara	105	104	1
63	BLC N	7C09800848027623	29	Budaun	Kakrala	465	462	3
64	BLC N	7C09800848029130	51	Budaun	Kakrala	200	199	1
65	BLC N	7C09800844027207	31	Budaun	Budaun	527	518	9
66	BLC N	7C09800844043964	43	Budaun	Budaun	364	360	4
67	BLC N	7C09800836038422	43	Budaun	Bisauli	288	287	1
68	BLC N	7C09800836006085	29	Budaun	Bisauli	231	227	4

69	BLC N	7C09800851058075	44	Budaun	Usawan	229	228	1
70	BLC N	7C09800851027413	23	Budaun	Usawan	126	121	5
71	BLC N	7C09800851029136	51	Budaun	Usawan	250	247	3
72	BLC N	7C09800851027672	29	Budaun	Usawan	588	584	4
73	BLC N	7C09800723040138	63	Baghpat	Baraut	540	466	74
74	BLC N	7C09800723053888	68	Baghpat	Baraut	570	553	17
75	BLC N	7C09800723038710	38	Baghpat	Baraut	492	487	5
76	BLC N	7C09800721040066	63	Baghpat	Tikri	463	449	14
77	BLC N	7C09800722040051	63	Baghpat	Doghat	447	404	43
78	BLC N	7C09800720040040	63	Baghpat	Chhaprauli	529	448	81
79	BLC N	7C09800929050641	67	Unnao	Bangarmau	1209	1111	98
80	BLC N	7C09800941050234	67	Unnao	Gangaghat	4	3	1
81	BLC N	7C09800941053759	68	Unnao	Gangaghat	917	877	40
82	BLC N	7C09800940054059	68	Unnao	Unnao	669	652	17
83	BLC N	7C09800940050235	67	Unnao	Unnao	622	596	26
84	BLC N	7C09801222044024	52	Ghazipur	Ghazipur	101	100	1
85	BLC N	7C09801222041306	50	Ghazipur	Ghazipur	110	106	4
86	BLC N	7C09801221041013	50	Ghazipur	Jangipur	112	111	1
87	BLC N	7C09801221041018	38	Ghazipur	Jangipur	689	677	12
88	BLC N	7C09801224044039	52	Ghazipur	Mohammadabad	515	507	8
89	BLC N	7C09801224041365	38	Ghazipur	Mohammadabad	1118	1110	8
90	BLC N	7C09801219044041	56	Ghazipur	Sadat	514	501	13
91	BLC N	7C09801223028918	50	Ghazipur	Bahadurganj	134	133	1
92	BLC N	7C09801226044032	56	Ghazipur	Zamania	266	257	9

93	BLC N	7C09801226041416	50	Ghazipur	Zamania	281	276	5
94	BLC N	7C09801226041412	38	Ghazipur	Zamania	739	736	3
95	BLC N	7C09801268029073	51	Kasganj	Bilram	119	117	2
96	BLC N	7C09801272058145	46	Kasganj	Mohanpur	35	34	1
97	BLC N	7C09801267028932	43	Kasganj	Soron	254	252	2
98	BLC N	7C09801267029084	46	Kasganj	Soron	132	131	1
99	BLC N	7C09801267041686	56	Kasganj	Soron	126	125	1
100	BLC N	7C09801276028869	38	Kasganj	Bhargain	110	109	1
101	BLC N	7C09801276041284	44	Kasganj	Bhargain	281	275	6
102	BLC N	7C09801276041294	51	Kasganj	Bhargain	153	148	5
103	BLC N	7C09801273041319	48	Kasganj	Ganj Dundawara	55	54	1
104	BLC N	7C09801273041323	56	Kasganj	Ganj Dundawara	82	76	6
105	BLC N	7C09801269026666	24	Kasganj	Kasganj	121	115	6
106	BLC N	7C09801269041353	51	Kasganj	Kasganj	131	128	3
107	BLC N	7C09801269027139	29	Kasganj	Kasganj	154	150	4
108	BLC N	7C09800663027108	23	Bijnor	Kiratpur	231	221	10
109	BLC N	7C09800663041426	39	Bijnor	Kiratpur	328	319	9
110	BLC N	7C09800663041428	43	Bijnor	Kiratpur	331	326	5
111	BLC N	7C09800669028793	44	Bijnor	Warhapur	265	259	6
112	BLC N	7C09800676029072	44	Bijnor	Noorpur	109	101	8
113	BLC N	7C09800664041376	46	Bijnor	Mandawar	158	111	47
114	BLC N	7C09800664041358	39	Bijnor	Mandawar	343	328	15
115	BLC N	7C09800677027633	31	Bijnor	Chandpur	1108	1099	9
116	BLC N	7C09800677041440	39	Bijnor	Chandpur	282	275	7

117	BLC N	7C09800675038363	46	Bijnor	Sahaspur	132	123	9
118	BLC N	7C09800675038356	44	Bijnor	Sahaspur	142	135	7
119	BLC N	7C09800675038349	50	Bijnor	Sahaspur	107	99	8
120	BLC N	7C09800675038370	39	Bijnor	Sahaspur	191	188	3
121	BLC N	7C09800660038328	51	Bijnor	Sahanpur	189	164	25
122	BLC N	7C09801131026915	29	Balrampur	Pachperwa	103	100	3
123	BLC N	7C09801131050141	56	Balrampur	Pachperwa	102	89	13
124	BLC N	7C09801131038371	50	Balrampur	Pachperwa	78	71	7
125	BLC N	7C09801131038669	46	Balrampur	Pachperwa	77	69	8
126	BLC N	7C09801131038323	38	Balrampur	Pachperwa	76	73	3
127	BLC N	7C09801131038332	43	Balrampur	Pachperwa	128	124	4
128	BLC N	7C09801132038496	50	Balrampur	Utraula	65	61	4
129	BLC N	7C09801132050142	56	Balrampur	Utraula	171	153	18
130	BLC N	7C09801132038542	46	Balrampur	Utraula	149	141	8
131	BLC N	7C09801132026948	29	Balrampur	Utraula	115	110	5
132	BLC N	7C09801132038503	38	Balrampur	Utraula	196	191	5
133	BLC N	7C09801132039628	51	Balrampur	Utraula	103	94	9
134	BLC N	7C09801129041320	46	Balrampur	Balrampur	313	292	21
135	BLC N	7C09801129041287	43	Balrampur	Balrampur	158	153	5
136	BLC N	7C09801129041309	38	Balrampur	Balrampur	261	256	5
137	BLC N	7C09801129028332	56	Balrampur	Balrampur	351	253	98
138	BLC N	7C09801129041327	51	Balrampur	Balrampur	404	350	54
139	BLC N	7C09801129041293	48	Balrampur	Balrampur	146	125	21
140	BLC N	7C09801129046667	66	Balrampur	Balrampur	2	1	1

141	BLC N	7C09801130026678	29	Balrampur	Tulsipur	51	50	1
142	BLC N	7C09801130038434	48	Balrampur	Tulsipur	46	44	2
143	BLC N	7C09801130038413	45	Balrampur	Tulsipur	127	120	7
144	BLC N	7C09801130050145	56	Balrampur	Tulsipur	187	178	9
145	BLC N	7C09801130038662	50	Balrampur	Tulsipur	77	72	5
146	BLC N	7C09801130039616	51	Balrampur	Tulsipur	29	25	4
147	BLC N	7C09801130038424	46	Balrampur	Tulsipur	36	34	2
148	BLC N	7C09801034041279	43	Lalitpur	Talbehat	425	422	3
149	BLC N	7C09801034041235	38	Lalitpur	Talbehat	230	228	2
150	BLC N	7C09801037046975	68	Lalitpur	Mahroni	1091	1056	35
151	BLC N	7C09801037029666	43	Lalitpur	Mahroni	831	829	2
152	BLC N	7C09801035027404	26	Lalitpur	Lalitpur	1990	1988	2
153	BLC N	7C09801035043773	52	Lalitpur	Lalitpur	4943	4884	59
154	BLC N	7C09801035041707	38	Lalitpur	Lalitpur	1882	1872	10
155	BLC N	7C09801035046973	68	Lalitpur	Lalitpur	326	228	98
156	BLC N	7C09801035041708	43	Lalitpur	Lalitpur	5754	5709	45
157	BLC N	7C09800993027351	22	Kanpur Dehat	Rasulabad	196	194	2
158	BLC N	7C09800993057781	46	Kanpur Dehat	Rasulabad	281	280	1
159	BLC N	7C09801000041601	43	Kanpur Dehat	Pukhrayan	160	144	16
160	BLC N	7C09801000053921	68	Kanpur Dehat	Pukhrayan	130	124	6
161	BLC N	7C09800994041454	43	Kanpur Dehat	Jhinjhak	166	152	14
162	BLC N	7C09800994041582	42	Kanpur Dehat	Jhinjhak	226	224	2
163	BLC N	7C09800994041453	38	Kanpur Dehat	Jhinjhak	153	152	1
164	BLC N	7C09800994041581	46	Kanpur Dehat	Jhinjhak	128	123	5

165	BLC N	7C09149650043930	64	Kanpur Dehat	Moosanagar	501	489	12
166	BLC N	7C09800998044071	43	Kanpur Dehat	Akbarpur	559	489	70
167	BLC N	7C09800999039793	51	Kanpur Dehat	Amraudha	120	118	2
168	BLC N	7C09801220044022	50	Ghazipur	Saidpur	168	160	8
169	BLC N	7C09801220027974	29	Ghazipur	Saidpur	302	300	2
170	BLC N	7C09801220044013	52	Ghazipur	Saidpur	414	388	26
171	BLC N	7C09801223028961	38	Ghazipur	Bahadurganj	922	921	1
172	BLC N	7C09801221044026	52	Ghazipur	Jangipur	63	62	1
173	BLC N	7C09800668028774	39	Bijnor	Nagina	916	897	19
174	BLC N	7C09800674038438	43	Bijnor	Seohara	126	115	11
175	BLC N	7C09800660038325	44	Bijnor	Sahanpur	160	140	20
176	BLC N	7C09800673041398	44	Bijnor	Nehtaur	417	399	18
177	BLC N	7C09800667038568	50	Bijnor	Haldaur	176	167	9
178	BLC N	7C09800672038397	46	Bijnor	Dhampur	93	85	8
179	BLC N	7C09800671041387	51	Bijnor	Sherkot	195	177	18
180	BLC N	7C09800671041381	39	Bijnor	Sherkot	277	265	12
181	BLC N	7C09800670038388	48	Bijnor	Afzalgarh	411	390	21
182	BLC N	7C09800677043969	46	Bijnor	Chandpur	849	825	24
183	BLC N	7C09800661043974	43	Bijnor	Najibabad	222	205	17
184	BLC N	7C09800734050847	63	Ghaziabad	Ghaziabad	1460	1443	17
185	BLC N	7C09800734054129	68	Ghaziabad	Ghaziabad	2027	1958	69
186	BLC N	7C09801218027665	24	Jaunpur	Kerakat	159	158	1
187	BLC N	7C09801217041223	38	Jaunpur	Mariahu	128	126	2
188	BLC N	7C09801214038409	46	Jaunpur	Machhlishahr	51	48	3

189	BLC N	7C09801211041168	43	Jaunpur	Shahganj	82	81	1
190	BLC N	7C09801216028940	45	Jaunpur	Jafarabad	209	205	4
191	BLC N	7C09801216028908	38	Jaunpur	Jafarabad	153	152	1
192	BLC N	7C09801213028935	45	Jaunpur	Mogra Badshahpur	101	100	1
193	BLC N	7C09801213028761	43	Jaunpur	Mogra Badshahpur	83	82	1
194	BLC N	7C09800698050260	67	Amroha	Dhanaura	116	98	18
195	BLC N	7C09800699050333	67	Amroha	Bachhraon	150	148	2
196	BLC N	7C09800703050259	67	Amroha	Joya	105	89	16
197	BLC N	7C09118388050596	67	Amroha	Said Nagli	129	126	3
198	BLC N	7C09800705050326	67	Amroha	Ujhari	125	111	14
199	BLC N	7C09800701050347	67	Amroha	Naugawan Sadat	86	58	28
200	BLC N	7C09800704050243	67	Amroha	Hasanpur	179	159	20
201	BLC N	7C09800702046690	66	Amroha	Amroha	203	195	8
202	BLC N	7C09800702050364	67	Amroha	Amroha	1210	1163	47
203	BLC N	7C09800661026967	25	Bijnor	Najibabad	103	93	10
204	BLC N	7C09800661043975	44	Bijnor	Najibabad	233	198	35
205	BLC N	7C09800661043976	50	Bijnor	Najibabad	46	42	4
206	BLC N	7C09800670038376	39	Bijnor	Afzalgarh	140	136	4
207	BLC N	7C09800668029096	43	Bijnor	Nagina	321	314	7
208	BLC N	7C09800666028765	39	Bijnor	Jhalu	486	480	6
209	BLC N	7C09800674038433	44	Bijnor	Seohara	56	48	8
210	BLC N	7C09800671041383	43	Bijnor	Sherkot	743	731	12
211	BLC N	7C09800663041435	46	Bijnor	Kiratpur	339	306	33
212	BLC N	7C09800676029078	43	Bijnor	Noorpur	139	132	7

213	BLC N	7C09800676028786	39	Bijnor	Noorpur	229	211	18
214	BLC N	7C09800665041443	39	Bijnor	Bijnor	236	227	9
215	BLC N	7C09800665041491	44	Bijnor	Bijnor	565	498	67
216	BLC N	7C09800665041465	51	Bijnor	Bijnor	923	688	235
217	BLC N	7C09800665041460	48	Bijnor	Bijnor	360	303	57
218	BLC N	7C09800665041462	43	Bijnor	Bijnor	630	597	33
219	BLC N	7C09800665027611	25	Bijnor	Bijnor	294	287	7
220	BLC N	7C09801208041164	41	Ballia	Bansdih	471	460	11
221	BLC N	7C09801208041176	43	Ballia	Bansdih	111	108	3
222	BLC N	7C09801208041184	44	Ballia	Bansdih	351	340	11
223	BLC N	7C09801208041189	50	Ballia	Bansdih	197	182	15
224	BLC N	7C09801208041158	39	Ballia	Bansdih	203	202	1
225	BLC N	7C09801208041169	42	Ballia	Bansdih	130	129	1
226	BLC N	7C09199959041280	44	Ballia	Bariya	154	115	39
227	BLC N	7C09199959041241	48	Ballia	Bariya	447	360	87
228	BLC N	7C09199959041277	46	Ballia	Bariya	102	76	26
229	BLC N	7C09199959041286	41	Ballia	Bariya	940	912	28
230	BLC N	7C09199959041255	43	Ballia	Bariya	85	70	15
231	BLC N	7C09199959041246	42	Ballia	Bariya	1201	1131	70
232	BLC N	7C09801209041500	44	Ballia	Sahatwar	194	183	11
233	BLC N	7C09801209041511	51	Ballia	Sahatwar	568	550	18
234	BLC N	7C09801209041497	43	Ballia	Sahatwar	93	87	6
235	BLC N	7C09801209041494	38	Ballia	Sahatwar	702	689	13
236	BLC N	7C09801209041530	41	Ballia	Sahatwar	195	187	8

237	BLC N	7C09801204041432	42	Ballia	Rasra	134	129	5
238	BLC N	7C09801204041474	43	Ballia	Rasra	53	52	1
239	BLC N	7C09801204041478	46	Ballia	Rasra	171	160	11
240	BLC N	7C09801204041425	44	Ballia	Rasra	82	75	7
241	BLC N	7C09801204027088	29	Ballia	Rasra	292	290	2
242	BLC N	7C09801210041516	43	Ballia	Reoti	286	278	8
243	BLC N	7C09801202041335	38	Ballia	Belthara Road	78	76	2
244	BLC N	7C09801202041346	44	Ballia	Belthara Road	87	70	17
245	BLC N	7C09801205041378	43	Ballia	Chitbara Gaon	355	343	12
246	BLC N	7C09801205026903	25	Ballia	Chitbara Gaon	453	452	1
247	BLC N	7C09801205041801	51	Ballia	Chitbara Gaon	107	101	6
248	BLC N	7C09801205041380	38	Ballia	Chitbara Gaon	481	476	5
249	BLC N	7C09801205041377	44	Ballia	Chitbara Gaon	130	126	4
250	BLC N	7C09800849043960	53	Budaun	Allapur	497	494	3
251	BLC N	7C09800838027209	25	Budaun	Wazirganj	408	405	3
252	BLC N	7C09128036047036	66	Budaun	Dahgawan	139	134	5
253	BLC N	7C09800833043993	38	Budaun	Islamnagar	319	316	3
254	BLC N	7C09800841043980	44	Budaun	Sahaswan	566	555	11
255	BLC N	7C09800841045908	38	Budaun	Sahaswan	310	298	12
256	BLC N	7C09800841027617	29	Budaun	Sahaswan	371	370	1
257	BLC N	7C09800648029219	38	Shamli	Thana Bhawan	183	178	5
258	BLC N	7C09800648029202	44	Shamli	Thana Bhawan	62	61	1
259	BLC N	7C09800648043862	56	Shamli	Thana Bhawan	308	305	3
260	BLC N	7C09800648029268	42	Shamli	Thana Bhawan	438	435	3

261	BLC N	7C09800648027059	29	Shamli	Thana Bhawan	640	636	4
262	BLC N	7C09800648029210	51	Shamli	Thana Bhawan	69	67	2
263	BLC N	7C09800640029306	38	Shamli	Un	162	161	1
264	BLC N	7C09800640043863	56	Shamli	Un	82	81	1
265	BLC N	7C09800640026783	29	Shamli	Un	172	170	2
266	BLC N	7C09800640029313	51	Shamli	Un	172	169	3
267	BLC N	7C09800643026945	29	Shamli	Kandhla	503	500	3
268	BLC N	7C09800643029154	51	Shamli	Kandhla	184	182	2
269	BLC N	7C09800643043861	56	Shamli	Kandhla	298	295	3
270	BLC N	7C09800643029148	44	Shamli	Kandhla	363	358	5
271	BLC N	7C09800643029156	43	Shamli	Kandhla	665	659	6
272	BLC N	7C09800645026792	29	Shamli	Shamli	128	127	1
273	BLC N	7C09800645050676	63	Shamli	Shamli	251	241	10
274	BLC N	7C09800645029179	44	Shamli	Shamli	187	182	5
275	BLC N	7C09800645029181	38	Shamli	Shamli	81	79	2
276	BLC N	7C09800645029180	51	Shamli	Shamli	146	142	4
277	BLC N	7C09800645029182	42	Shamli	Shamli	281	280	1
278	BLC N	7C09800645029265	43	Shamli	Shamli	180	176	4
279	BLC N	7C09800642029305	51	Shamli	Kairana	189	184	5
280	BLC N	7C09800642029105	38	Shamli	Kairana	232	227	5
281	BLC N	7C09800642029113	43	Shamli	Kairana	277	276	1
282	BLC N	7C09800642029108	42	Shamli	Kairana	845	836	9
283	BLC N	7C09800642029093	44	Shamli	Kairana	326	320	6
284	BLC N	7C09800642043860	56	Shamli	Kairana	501	494	7

285	BLC N	7C09800647050677	63	Shamli	Garhi Pukhta	125	123	2
286	BLC N	7C09800647028450	38	Shamli	Garhi Pukhta	89	88	1
287	BLC N	7C09800646028446	42	Shamli	Banat	165	164	1
288	BLC N	7C09800646043836	56	Shamli	Banat	281	279	2
289	BLC N	7C09800644028443	38	Shamli	Ailam	208	205	3
290	BLC N	7C09800644029169	44	Shamli	Ailam	255	254	1
291	BLC N	7C09800644029166	43	Shamli	Ailam	247	245	2
292	BLC N	7C09800644029170	51	Shamli	Ailam	212	209	3
293	BLC N	7C09800644043833	56	Shamli	Ailam	198	194	4
294	BLC N	7C09800641029178	51	Shamli	Jhinjhana	139	132	7
295	BLC N	7C09800641029175	42	Shamli	Jhinjhana	251	250	1
296	BLC N	7C09800641043841	56	Shamli	Jhinjhana	211	204	7
297	BLC N	7C09800641028510	38	Shamli	Jhinjhana	104	102	2
298	BLC N	7C09800641029176	43	Shamli	Jhinjhana	166	165	1
299	BLC N	7C09800649026638	29	Shamli	Jalalabad	208	207	1
300	BLC N	7C09800649029019	44	Shamli	Jalalabad	53	52	1
301	BLC N	7C09800649029059	51	Shamli	Jalalabad	78	77	1
302	BLC N	7C09800649028962	42	Shamli	Jalalabad	401	400	1
303	BLC N	7C09800649043839	56	Shamli	Jalalabad	154	152	2
304	BLC N	7C09800630049255	67	Saharanpur	Saharanpur	7285	6882	403
305	BLC N	7C09800730046693	66	Ghaziabad	Modinagar	1315	1063	252
306	BLC N	7C09800730054013	68	Ghaziabad	Modinagar	1901	1762	139
307	BLC N	7C09801235053271	68	Varanasi	Varanasi	1166	1046	120
308	BLC N	7C09801235046714	66	Varanasi	Varanasi	5451	5082	369

309	BLC N	7C09801217041254	46	Jaunpur	Mariahu	101	99	2
310	BLC N	7C09801218038419	45	Jaunpur	Kerakat	138	135	3
311	BLC N	7C09801218038430	43	Jaunpur	Kerakat	128	121	7
312	BLC N	7C09801218038435	38	Jaunpur	Kerakat	270	261	9
313	BLC N	7C09800892006752	31	Shahjahanpur	Jalalabad	59	58	1
314	BLC N	7C09800892029000	39	Shahjahanpur	Jalalabad	33	32	1
315	BLC N	7C09800892029056	51	Shahjahanpur	Jalalabad	110	109	1
316	BLC N	7C09800887038521	39	Shahjahanpur	Tilhar	168	167	1
317	BLC N	7C09800887027484	29	Shahjahanpur	Tilhar	372	369	3
318	BLC N	7C09800887038530	50	Shahjahanpur	Tilhar	215	211	4
319	BLC N	7C09800887038533	44	Shahjahanpur	Tilhar	279	278	1
320	BLC N	7C09800889038579	43	Shahjahanpur	Shahjahanpur	397	392	5
321	BLC N	7C09800889038575	43	Shahjahanpur	Shahjahanpur	205	201	4
322	BLC N	7C09800889054025	68	Shahjahanpur	Shahjahanpur	4154	3944	210
323	BLC N	7C09801140053350	68	Siddharthnagar	Shohratgarh	412	372	40
324	BLC N	7C09900181053977	68	Siddharthnagar	Itwa	1476	1394	82
325	BLC N	7C09178386044015	53	Siddharthnagar	Bharat Bhari	503	500	3
326	BLC N	7C09178386044018	56	Siddharthnagar	Bharat Bhari	541	540	1
327	BLC N	7C09801144039608	51	Siddharthnagar	Domariyaganj	748	745	3
328	BLC N	7C09801144044082	56	Siddharthnagar	Domariyaganj	606	601	5
329	BLC N	7C09801143029098	50	Siddharthnagar	Bansi	735	729	6
330	BLC N	7C09801143029075	45	Siddharthnagar	Bansi	291	288	3
331	BLC N	7C09801139029106	50	Siddharthnagar	Barhani Bazar	134	133	1
332	BLC N	7C09801139044012	56	Siddharthnagar	Barhani Bazar	203	201	2

333	BLC N	7C09801141044034	53	Siddharthnagar	Siddharthnagar	883	880	3
334	BLC N	7C09801141039642	51	Siddharthnagar	Siddharthnagar	570	567	3
335	BLC N	7C09801141046153	65	Siddharthnagar	Siddharthnagar	340	311	29
336	BLC N	7C09801141053571	68	Siddharthnagar	Siddharthnagar	1309	1173	136
337	BLC N	7C09801217041242	43	Jaunpur	Mariahu	407	400	7
338	BLC N	7C09801214038631	38	Jaunpur	Machhlishahr	513	511	2
339	BLC N	7C09801214039620	51	Jaunpur	Machhlishahr	251	244	7
340	BLC N	7C09801213028980	38	Jaunpur	Mogra Badshahpur	385	378	7
341	BLC N	7C09900176041008	51	Jaunpur	Kajgaon	457	449	8
342	BLC N	7C09801217041266	51	Jaunpur	Mariahu	244	242	2
343	BLC N	7C09801212027836	26	Jaunpur	Khetasarai	197	195	2
344	BLC N	7C09801212041471	63	Jaunpur	Khetasarai	172	166	6
345	BLC N	7C09801212041173	43	Jaunpur	Khetasarai	266	265	1
346	BLC N	7C09200771040985	43	Jaunpur	Badlapur	268	265	3
347	BLC N	7C09200771041803	43	Jaunpur	Badlapur	202	199	3
348	BLC N	7C09200771040999	44	Jaunpur	Badlapur	337	336	1
349	BLC N	7C09200771040977	50	Jaunpur	Badlapur	398	397	1
350	BLC N	7C09801217041247	44	Jaunpur	Mariahu	113	109	4
351	BLC N	7C09200771040982	51	Jaunpur	Badlapur	1552	1535	17
352	BLC N	7C09200771040972	38	Jaunpur	Badlapur	739	737	2
353	BLC N	7C09900175041009	51	Jaunpur	Gaura Badshahpur	939	934	5
354	BLC N	7C09801215041039	38	Jaunpur	Jaunpur	1599	1579	20
355	BLC N	7C09801212041109	38	Jaunpur	Khetasarai	403	394	9
356	BLC N	7C09801212041193	48	Jaunpur	Khetasarai	263	261	2

357	BLC N	7C09801212041475	51	Jaunpur	Khetasarai	511	497	14
358	BLC N	7C09801211041199	51	Jaunpur	Shahganj	425	418	7
359	BLC N	7C09801211041182	46	Jaunpur	Shahganj	153	151	2
360	BLC N	7C09900177041004	51	Jaunpur	Rampur	714	707	7
361	BLC N	7C09801215041054	44	Jaunpur	Jaunpur	1996	1952	44
362	BLC N	7C09801215041105	48	Jaunpur	Jaunpur	919	893	26
363	BLC N	7C09801215041078	50	Jaunpur	Jaunpur	1249	1233	16
364	BLC N	7C09801215027130	29	Jaunpur	Jaunpur	223	220	3
365	BLC N	7C09801215041098	51	Jaunpur	Jaunpur	4161	4123	38
366	BLC N	7C09801015028678	44	Jalaun	Kotra	98	97	1
367	BLC N	7C09801012050215	67	Jalaun	Kalpi	315	279	36
368	BLC N	7C09801008050226	67	Jalaun	Rampura	281	245	36
369	BLC N	7C09801016050224	67	Jalaun	Konch	291	222	69
370	BLC N	7C09801016056440	44	Jalaun	Konch	275	274	1
371	BLC N	7C09801011050220	67	Jalaun	Jalaun	746	688	58
372	BLC N	7C09801011029068	46	Jalaun	Jalaun	406	403	3
373	BLC N	7C09800723029451	44	Baghpat	Baraut	189	185	4
374	BLC N	7C09800724028576	43	Baghpat	Baghpat	332	330	2
375	BLC N	7C09800724038086	51	Baghpat	Baghpat	416	409	7
376	BLC N	7C09800727029501	38	Baghpat	Khekada	279	276	3
377	BLC N	7C09800727027230	26	Baghpat	Khekada	266	263	3
378	BLC N	7C09800727038713	44	Baghpat	Khekada	494	490	4
379	BLC N	7C09800780029217	50	Hathras	Hathras	145	140	5
380	BLC N	7C09800780028834	43	Hathras	Hathras	221	217	4

381	BLC N	7C09800780029643	44	Hathras	Hathras	115	114	1
382	BLC N	7C09800780050370	67	Hathras	Hathras	20	18	2
383	BLC N	7C09800780029571	48	Hathras	Hathras	138	133	5
384	BLC N	7C09800780029214	38	Hathras	Hathras	698	694	4
385	BLC N	7C09800779026994	22	Hathras	Mendu	370	364	6
386	BLC N	7C09800776058299	22	Hathras	Sikandrarao	57	56	1
387	BLC N	7C09800783043999	53	Hathras	Sahpau	31	30	1
388	BLC N	7C09800777041410	38	Hathras	Purdilnagar	268	266	2
389	BLC N	7C09800693041075	51	Rampur	Bilaspur	254	250	4
390	BLC N	7C09800693027628	25	Rampur	Bilaspur	333	332	1
391	BLC N	7C09800693041061	45	Rampur	Bilaspur	391	383	8
392	BLC N	7C09800693041053	43	Rampur	Bilaspur	524	516	8
393	BLC N	7C09800693040498	63	Rampur	Bilaspur	171	169	2
394	BLC N	7C09800693050332	67	Rampur	Bilaspur	508	502	6
395	BLC N	7C09116491040517	63	Rampur	Dariyal	494	482	12
396	BLC N	7C09800694041094	51	Rampur	Kemri	185	178	7
397	BLC N	7C09800694041085	46	Rampur	Kemri	238	229	9
398	BLC N	7C09800694041089	43	Rampur	Kemri	680	667	13
399	BLC N	7C09800690041136	39	Rampur	Maswasi	134	133	1
400	BLC N	7C09800690041145	44	Rampur	Maswasi	282	279	3
401	BLC N	7C09800697041166	38	Rampur	Milak	386	385	1
402	BLC N	7C09800697027764	25	Rampur	Milak	464	463	1
403	BLC N	7C09800697041180	51	Rampur	Milak	356	355	1
404	BLC N	7C09800697041170	43	Rampur	Milak	629	624	5

405	BLC N	7C09800697040499	63	Rampur	Milak	724	656	68
406	BLC N	7C09116325040518	63	Rampur	Narpat Nagar	510	502	8
407	BLC N	7C09800695041234	39	Rampur	Rampur	388	387	1
408	BLC N	7C09800695027632	29	Rampur	Rampur	271	269	2
409	BLC N	7C09800695041196	45	Rampur	Rampur -	920	913	7
410	BLC N	7C09800695041203	51	Rampur	Rampur	1412	1407	5
411	BLC N	7C09800695041224	43	Rampur	Rampur	1700	1692	8
412	BLC N	7C09800695050303	67	Rampur	Rampur	1495	1284	211
413	BLC N	7C09117045040519	63	Rampur	Saifni	1001	808	193
414	BLC N	7C09800696041243	45	Rampur	Shahabad	588	578	10
415	BLC N	7C09800696041331	51	Rampur	Shahabad	1054	1044	10
416	BLC N	7C09800696041338	39	Rampur	Shahabad	1250	1243	7
417	BLC N	7C09800696041344	43	Rampur	Shahabad	1124	1120	4
418	BLC N	7C09800691041272	45	Rampur	Suar	546	537	9
419	BLC N	7C09800691041252	39	Rampur	Suar	952	949	3
420	BLC N	7C09800691041268	44	Rampur	Suar	703	690	13
421	BLC N	7C09800692027401	25	Rampur	Tanda	153	151	2
422	BLC N	7C09800692041282	39	Rampur	Tanda	260	258	2
423	BLC N	7C09800692041291	43	Rampur	Tanda	765	750	15
424	BLC N	7C09800692041296	46	Rampur	Tanda	336	332	4
425	BLC N	7C09800692041300	51	Rampur	Tanda	583	577	6
426	BLC N	7C09156026046299	65	Chitrakoot	Mau	902	896	6
427	BLC N	7C09801060041230	51	Chitrakoot	Rajapur	354	350	4
428	BLC N	7C09801058041325	44	Chitrakoot	Manikpur Sarhat	251	249	2

429	BLC N	7C09801059041270	50	Chitrakoot	Chitrakoot Dham (Karwi)	649	640	9
430	BLC N	7C09801143044009	56	Siddharthnagar	Bansi	837	832	5
431	BLC N	7C09176370053978	68	Siddharthnagar	Kapil Vastu	1210	1178	32
432	BLC N	7C09900180044019	53	Siddharthnagar	Biskohar	467	465	2
433	BLC N	7C09178246044069	53	Siddharthnagar	Barhni Chafa	376	374	2
434	BLC N	7C09178246050133	56	Siddharthnagar	Barhni Chafa	1274	1265	9
435	BLC N	7C09132779050833	56	Shahjahanpur	Banda	2147	2143	4
436	BLC N	7C09133945050831	56	Shahjahanpur	Nigohi	2107	2090	17
437	BLC N	7C09800884044027	56	Shahjahanpur	Powayan	1005	1004	1
438	BLC N	7C09134582046686	66	Shahjahanpur	Kalan	549	494	55
439	BLC N	7C09134582046456	65	Shahjahanpur	Kalan	547	516	31
440	BLC N	7C09800885038562	44	Shahjahanpur	Khudaganj	438	434	4
441	BLC N	7C09800885038569	51	Shahjahanpur	Khudaganj	602	600	2
442	BLC N	7C09800891026907	29	Shahjahanpur	Kanth	163	161	2
443	BLC N	7C09800891028872	44	Shahjahanpur	Kanth	454	446	8
444	BLC N	7C09800891054028	68	Shahjahanpur	Kanth	489	472	17
445	BLC N	7C09800889041227	51	Shahjahanpur	Shahjahanpur	839	835	4
446	BLC N	7C09800889044017	56	Shahjahanpur	Shahjahanpur	1337	1333	4
447	BLC N	7C09800889038583	44	Shahjahanpur	Shahjahanpur	210	206	4
448	BLC N	7C09800889038554	48	Shahjahanpur	Shahjahanpur	804	793	11
449	BLC N	7C09800889038565	45	Shahjahanpur	Shahjahanpur	309	299	10
450	BLC N	7C09800889038543	50	Shahjahanpur	Shahjahanpur	180	173	7
451	BLC N	7C09801036041360	38	Lalitpur	Pali	424	414	10

452	BLC N	7C09801036041444	43	Lalitpur	Pali	771	737	34
453	BLC N	7C09801036027299	23	Lalitpur	Pali	407	400	7
454	BLC N	7C09800825041451	51	Mainpuri	Karhal	93	90	3
455	BLC N	7C09800825028753	42	Mainpuri	Karhal	192	190	2
456	BLC N	7C09800825026648	24	Mainpuri	Karhal	530	528	2
457	BLC N	7C09800825029053	38	Mainpuri	Karhal	1019	1012	7
458	BLC N	7C09800821029034	46	Mainpuri	Kuraoali	454	445	9
459	BLC N	7C09800821029042	43	Mainpuri	Kuraoali	539	537	2
460	BLC N	7C09800823028844	38	Mainpuri	Ghiraur	283	282	1
461	BLC N	7C09800634046089	65	Saharanpur	Ambehta	107	103	4
462	BLC N	7C09800635043754	53	Saharanpur	Gangoh	166	163	3
463	BLC N	7C09800635029249	43	Saharanpur	Gangoh	245	238	7
464	BLC N	7C09800633046095	65	Saharanpur	Nakur	443	428	15
465	BLC N	7C09800633029253	43	Saharanpur	Nakur	303	301	2
466	BLC N	7C09800633029252	38	Saharanpur	Nakur	562	556	6
467	BLC N	7C09800638043755	53	Saharanpur	Nanauta	133	129	4
468	BLC N	7C09800638029450	50	Saharanpur	Nanauta	328	324	4
469	BLC N	7C09800639029453	51	Saharanpur	Rampur Maniharan	185	176	9
470	BLC N	7C09800639029257	43	Saharanpur	Rampur Maniharan	426	422	4
471	BLC N	7C09800639029259	50	Saharanpur	Rampur Maniharan	662	656	6
472	BLC N	7C09800632029277	51	Saharanpur	Sarsawa	147	146	1
473	BLC N	7C09800956029287	48	Raebareli	Bachhrawan	54	53	1
474	BLC N	7C09800956059049	46	Raebareli	Bachhrawan	95	93	2
475	BLC N	7C09800960059029	25	Raebareli	Lalganj	422	420	2

476	BLC N	7C09800960046183	65	Raebareli	Lalganj	282	262	20
477	BLC N	7C09800957029361	38	Raebareli	Maharajganj	81	80	1
478	BLC N	7C09145372029601	42	Raebareli	Nasirabad	82	81	1
479	BLC N	7C09800963050222	67	Raebareli	Parsadepur	79	78	1
480	BLC N	7C09800959038156	48	Raebareli	Rae Bareli	248	246	2
481	BLC N	7C09800959038231	39	Raebareli	Rae Bareli	336	335	1
482	BLC N	7C09800959058462	63	Raebareli	Rae Bareli	536	526	10
483	BLC N	7C09800959053878	69	Raebareli	Rae Bareli	613	588	25
484	BLC N	7C09800959046740	66	Raebareli	Rae Bareli	675	642	33
485	BLC N	7C09800959027028	25	Raebareli	Rae Bareli	568	567	1
486	BLC N	7C09800964026820	22	Raebareli	Salon	187	186	1
487	BLC N	7C09800964053879	68	Raebareli	Salon	68	63	5
488	BLC N	7C09300739054020	68	Raebareli	Shivgarh	292	289	3
489	BLC N	7C09801026029611	38	Jhansi	Ranipur	168	167	1
490	BLC N	7C09801019059063	38	Jhansi	Moth	186	185	1
491	BLC N	7C09801028050787	48	Jhansi	Barua Sagar	457	456	1
492	BLC N	7C09801028050698	38	Jhansi	Barua Sagar	400	399	1
493	BLC N	7C09801029038762	38	Jhansi	Baragaon	37	36	1
494	BLC N	7C09801025055784	46	Jhansi	Mauranipur	710	708	2
495	BLC N	7C09801025055777	43	Jhansi	Mauranipur	506	505	1
496	BLC N	7C09801030055754	38	Jhansi	Jhansi	1090	1087	3
497	BLC N	7C09801030055770	51	Jhansi	Jhansi	2603	2600	3
498	BLC N	7C09801025056438	44	Jhansi	Mauranipur	1643	1642	1
499	BLC N	7C09186978039649	51	Gorakhpur	Sangrampur	838	830	8

500	BLC N	7C09186978038865	43	Gorakhpur	Sangrampur	654	651	3
501	BLC N	7C09186978038857	46	Gorakhpur	Sangrampur	406	405	1
502	BLC N	7C09801163029002	41	Gorakhpur	Bansgaon	562	561	1
503	BLC N	7C09801163028917	48	Gorakhpur	Bansgaon	387	386	1
504	BLC N	7C09801159043815	56	Gorakhpur	Sahjanwan	790	788	2
505	BLC N	7C09801159021171	51	Gorakhpur	Sahjanwan	401	396	5
506	BLC N	7C09801159038842	46	Gorakhpur	Sahjanwan	354	353	1
507	BLC N	7C09801164039648	51	Gorakhpur	Gola Bazar	223	222	1
508	BLC N	7C09801164038850	43	Gorakhpur	Gola Bazar	691	690	1
509	BLC N	7C09801164038928	41	Gorakhpur	Gola Bazar	558	557	1
510	BLC N	7C09801164038807	48	Gorakhpur	Gola Bazar	99	98	1
511	BLC N	7C09801165027973	24	Gorakhpur	Barhalganj	645	640	5
512	BLC N	7C09801165038856	42	Gorakhpur	Barhalganj	460	456	4
513	BLC N	7C09801161016357	46	Gorakhpur	Pipraich	51	48	3
514	BLC N	7C09801160029082	36	Gorakhpur	Gorakhpur	2723	2711	12
515	BLC N	7C09801160029017	38	Gorakhpur	Gorakhpur	1543	1539	4
516	BLC N	7C09801160029100	48	Gorakhpur	Gorakhpur	1294	1280	14
517	BLC N	7C09801160043807	56	Gorakhpur	Gorakhpur	2845	2831	14
518	BLC N	7C09801160029116	43	Gorakhpur	Gorakhpur	3471	3445	26
519	BLC N	7C09801160029048	41	Gorakhpur	Gorakhpur	1716	1707	9
520	BLC N	7C09801086058450	65	PRAYAGRAJ	PRAYAGRAJ	2201	2192	9
521	BLC N	7C09801086054024	68	PRAYAGRAJ	PRAYAGRAJ	5026	4811	215
522	BLC N	7C09801086050232	67	PRAYAGRAJ	PRAYAGRAJ	1616	1556	60
523	BLC N	7C09801086058495	64	PRAYAGRAJ	PRAYAGRAJ	1643	1642	1

524	BLC N	7C09158698050584	67	Pratapgarh	Gadwara	251	250	1
525	BLC N	7C09158921050585	67	Pratapgarh	Mandhata	128	126	2
526	BLC N	7C09300707051911	68	Pratapgarh	Heeraganj Bazar	373	372	1
527	BLC N	7C09801070054106	68	Pratapgarh	Antu	123	120	3
528	BLC N	7C09801069054000	68	Pratapgarh	Kunda	161	159	2
529	BLC N	7C09159389054018	68	Pratapgarh	Ramganj	318	316	2
530	BLC N	7C09800755027305	26	Bulandshahr	Anupshahr	164	158	6
531	BLC N	7C09800755028500	38	Bulandshahr	Anupshahr	408	407	1
532	BLC N	7C09800755029192	43	Bulandshahr	Anupshahr	523	519	4
533	BLC N	7C09800755050722	63	Bulandshahr	Anupshahr	724	723	1
534	BLC N	7C09800748027318	25	Bulandshahr	Aurangabad	281	278	3
535	BLC N	7C09800748038073	44	Bulandshahr	Aurangabad	492	490	2
536	BLC N	7C09800748038071	45	Bulandshahr	Aurangabad	484	481	3
537	BLC N	7C09800748050692	63	Bulandshahr	Aurangabad	800	799	1
538	BLC N	7C09800751038113	38	Bulandshahr	Bhawan Bahadur Nagar	396	392	4
539	BLC N	7C09800751050840	63	Bulandshahr	Bhawan Bahadur Nagar	195	194	1
540	BLC N	7C09800753028483	38	Bulandshahr	Bugrasi	423	420	3
541	BLC N	7C09800753028597	44	Bulandshahr	Bugrasi	272	271	1
542	BLC N	7C09800753028693	46	Bulandshahr	Bugrasi	213	211	2
543	BLC N	7C09800749027543	29	Bulandshahr	Bulandshahr	472	451	21
544	BLC N	7C09800749038759	38	Bulandshahr	Bulandshahr	843	839	4
545	BLC N	7C09800749038709	43	Bulandshahr	Bulandshahr	1196	1183	13
546	BLC N	7C09800749040621	44	Bulandshahr	Bulandshahr	519	517	2
547	BLC N	7C09800749038755	45	Bulandshahr	Bulandshahr	385	376	9

548	BLC N	7C09800749038750	46	Bulandshahr	Bulandshahr	343	337	6
549	BLC N	7C09800749050854	63	Bulandshahr	Bulandshahr	1858	1852	6
550	BLC N	7C09800761028698	46	Bulandshahr	Chhatari	388	386	2
551	BLC N	7C09800757027362	25	Bulandshahr	Dibai	285	267	18
552	BLC N	7C09800757038289	43	Bulandshahr	Dibai	658	652	6
553	BLC N	7C09800757038247	45	Bulandshahr	Dibai	216	215	1
554	BLC N	7C09800757038267	50	Bulandshahr	Dibai	415	414	1
555	BLC N	7C09800750027336	28	Bulandshahr	Gulaothi	130	125	5
556	BLC N	7C09800750027334	29	Bulandshahr	Gulaothi	169	159	10
557	BLC N	7C09800750038248	44	Bulandshahr	Gulaothi	151	150	1
558	BLC N	7C09800756027368	24	Bulandshahr	Jahangirabad	238	235	3
559	BLC N	7C09800756027370	31	Bulandshahr	Jahangirabad	359	358	1
560	BLC N	7C09800756038680	38	Bulandshahr	Jahangirabad	845	838	7
561	BLC N	7C09800756038676	43	Bulandshahr	Jahangirabad	895	893	2
562	BLC N	7C09800756038674	45	Bulandshahr	Jahangirabad	437	432	5
563	BLC N	7C09800756050852	63	Bulandshahr	Jahangirabad	1539	1536	3
564	BLC N	7C09800747027332	25	Bulandshahr	Kakod	111	108	3
565	BLC N	7C09800747050864	63	Bulandshahr	Kakod	395	393	2
566	BLC N	7C09800754038639	44	Bulandshahr	Khanpur	381	379	2
567	BLC N	7C09800754050860	63	Bulandshahr	Khanpur	536	534	2
568	BLC N	7C09800762027539	29	Bulandshahr	Khurja	527	509	18
569	BLC N	7C09800762038768	43	Bulandshahr	Khurja	555	554	1
570	BLC N	7C09800762038771	44	Bulandshahr	Khurja	396	395	1
571	BLC N	7C09800762038772	46	Bulandshahr	Khurja	154	152	2

572	BLC N	7C09800762038775	51	Bulandshahr	Khurja	554	548	6
573	BLC N	7C09800762050838	63	Bulandshahr	Khurja	1740	1722	18
574	BLC N	7C09800758027314	29	Bulandshahr	Naraura	145	144	1
575	BLC N	7C09800758038769	43	Bulandshahr	Naraura	694	691	3
576	BLC N	7C09800758038767	50	Bulandshahr	Naraura	518	517	1
577	BLC N	7C09800758050856	63	Bulandshahr	Naraura	472	471	1
578	BLC N	7C09800760027346	25	Bulandshahr	Pahasu	234	222	12
579	BLC N	7C09800760038758	38	Bulandshahr	Pahasu	753	751	2
580	BLC N	7C09800760054797	65	Bulandshahr	Pahasu	288	287	1
581	BLC N	7C09800759054800	26	Bulandshahr	Shikarpur	466	465	1
582	BLC N	7C09800752038329	38	Bulandshahr	Siana	498	496	2
583	BLC N	7C09800752038682	43	Bulandshahr	Siana	364	361	3
584	BLC N	7C09800752038216	44	Bulandshahr	Siana	192	191	1
585	BLC N	7C09800752038685	48	Bulandshahr	Siana	449	446	3
586	BLC N	7C09800752050689	63	Bulandshahr	Siana	894	887	7
587	BLC N	7C09800746027298	25	Bulandshahr	Sikandrabad	125	121	4
588	BLC N	7C09800746027295	31	Bulandshahr	Sikandrabad	81	77	4
589	BLC N	7C09800746038688	45	Bulandshahr	Sikandrabad	303	296	7
590	BLC N	7C09800746038109	51	Bulandshahr	Sikandrabad	112	111	1
591	BLC N	7C09800746050714	63	Bulandshahr	Sikandrabad	811	807	4
592	BLC N	7C09800849027124	29	Bulandshahr	Allapur	593	585	8
593	BLC N	7C09800849043957	38	Bulandshahr	Allapur	347	345	2
594	BLC N	7C09190664047002	66	Deoria	Madanpur	295	284	11
595	BLC N	7C09190088046305	65	Deoria	Tarkulwa	268	266	2

596	BLC N	7C09190162046306	65	Deoria	Pathardewa	345	344	1
597	BLC N	7C09189923046303	65	Deoria	Baitalpur	278	274	4
598	BLC N	7C09189975046302	65	Deoria	Hetimpur	150	141	9
599	BLC N	7C09801174039618	51	Deoria	Rampur Karkhana	342	341	1
600	BLC N	7C09801173044065	56	Deoria	Gauri Bazar	613	612	1
601	BLC N	7C09190917046304	65	Deoria	Bhaluani	125	121	4
602	BLC N	7C09801176041607	43	Deoria	Rudrapur	856	854	2
603	BLC N	7C09801176041609	44	Deoria	Rudrapur	1355	1348	7
604	BLC N	7C09801176038603	36	Deoria	Rudrapur	39	38	1
605	BLC N	7C09801181038609	43	Deoria	Lar	418	403	15
606	BLC N	7C09801181038613	41	Deoria	Lar	932	924	8
607	BLC N	7C09801181038615	46	Deoria	Lar	472	456	16
608	BLC N	7C09801181039612	51	Deoria	Lar	214	199	15
609	BLC N	7C09801178038389	48	Deoria	Bhatni Bazar	160	157	3
610	BLC N	7C09801178038357	36	Deoria	Bhatni Bazar	74	73	1
611	BLC N	7C09801178027126	29	Deoria	Bhatni Bazar	58	57	1
612	BLC N	7C09801182028885	38	Deoria	Bhatpar Rani	158	157	1
613	BLC N	7C09801182027403	29	Deoria	Bhatpar Rani	170	167	3
614	BLC N	7C09801179038659	48	Deoria	Majhauliraj	675	671	4
615	BLC N	7C09801179038506	38	Deoria	Majhauliraj	566	564	2
616	BLC N	7C09801179038526	44	Deoria	Majhauliraj	527	525	2
617	BLC N	7C09801177041540	46	Deoria	Gaura Barhaj	1202	1185	17
618	BLC N	7C09801177041006	38	Deoria	Gaura Barhaj	639	638	1
619	BLC N	7C09801177041529	38	Deoria	Gaura Barhaj	1277	1268	9

620	BLC N	7C09801177038488	44	Deoria	Gaura Barhaj	353	352	1
621	BLC N	7C09801177041015	41	Deoria	Gaura Barhaj	898	892	6
622	BLC N	7C09801177044130	64	Deoria	Gaura Barhaj	363	357	6
623	BLC N	7C09801175038620	36	Deoria	Deoria	674	671	3
624	BLC N	7C09801175038619	50	Deoria	Deoria	478	471	7
625	BLC N	7C09801175046275	65	Deoria	Deoria	104	102	2
626	BLC N	7C09801175038617	44	Deoria	Deoria	444	441	3
627	BLC N	7C09801175038607	46	Deoria	Deoria	446	444	2
628	BLC N	7C09801175038612	38	Deoria	Deoria	603	600	3
629	BLC N	7C09801175038621	43	Deoria	Deoria	537	533	4
630	BLC N	7C09801077046124	65	Kaushambi	Manjhanpur	1210	1173	37
631	BLC N	7C09801077038150	48	Kaushambi	Manjhanpur	65	64	1
632	BLC N	7C09801081046126	65	Kaushambi	Sarai Aquil	225	209	16
633	BLC N	7C09159919043933	64	Kaushambi	Dara Nagara Kadahaam	1201	1099	102
634	BLC N	7C09160208043944	64	Kaushambi	Purab Pashchim Sharira	307	305	2
635	BLC N	7C09801078028694	39	Kaushambi	Karari	150	149	1
636	BLC N	7C09160572043907	64	Kaushambi	Charwa	1274	1173	101
637	BLC N	7C09801077043906	64	Kaushambi	Manjhanpur	439	410	29
638	BLC N	7C09800799041459	44	Mathura	Mathura	1362	1343	19
639	BLC N	7C09800799027975	26	Mathura	Mathura	499	485	14
640	BLC N	7C09800799027640	29	Mathura	Mathura	356	352	4
641	BLC N	7C09800799041480	43	Mathura	Mathura	1867	1834	33
642	BLC N	7C09800799041472	42	Mathura	Mathura	1643	1626	17
643	BLC N	7C09800799041568	45	Mathura	Mathura	2971	2942	29

644	BLC N	7C09800799041559	48	Mathura	Mathura	1900	1887	13
645	BLC N	7C09800795027109	26	Mathura	Mathura (Vrindavan)	83	80	3
646	BLC N	7C09800799056065	50	Mathura	Mathura	4138	4123	15
647	BLC N	7C09800799041056	39	Mathura	Mathura	1778	1766	12
648	BLC N	7C09800799041572	46	Mathura	Mathura	498	495	3
649	BLC N	7C09800799056451	51	Mathura	Mathura	4334	4299	35
650	BLC N	7C09800799056070	56	Mathura	Mathura	8195	8111	84
651	BLC N	7C09801021056430	46	Jhansi	Erich	439	438	1
652	BLC N	7C09801020041655	45	Jhansi	Chirgaon	392	386	6
653	BLC N	7C09801020038805	43	Jhansi	Chirgaon	124	122	2
654	BLC N	7C09801020041654	51	Jhansi	Chirgaon	171	169	2
655	BLC N	7C09801020041509	46	Jhansi	Chirgaon	201	197	4
656	BLC N	7C09800968058978	63	Farrukhabad	Farrukhabad-cum-Fatehgarh	1743	1731	12
657	BLC N	7C09800968058324	43	Farrukhabad	Farrukhabad-cum-Fatehgarh	873	871	2
658	BLC N	7C09800968038706	48	Farrukhabad	Farrukhabad-cum-Fatehgarh	226	225	1
659	BLC N	7C09800968058322	42	Farrukhabad	Farrukhabad-cum-Fatehgarh	435	434	1
660	BLC N	7C09800968058382	51	Farrukhabad	Farrukhabad-cum-Fatehgarh	986	982	4
661	BLC N	7C09800971055199	65	Farrukhabad	Kamalganj	98	96	2
662	BLC N	7C09800967058985	63	Farrukhabad	Shamsabad	1509	1504	5
663	BLC N	7C09800965050809	63	Farrukhabad	Kampil	778	777	1

664	BLC N	7C09800966053654	68	Farrukhabad	Kaimganj	197	195	2
665	BLC N	7C09800903046139	65	Lakhimpur Kheri	Dhaurehra	429	427	2
666	BLC N	7C09800896029641	38	Lakhimpur Kheri	Mailani	257	256	1
667	BLC N	7C09800895027062	29	Lakhimpur Kheri	Paliya Kalan	945	943	2
668	BLC N	7C09800895050786	41	Lakhimpur Kheri	Paliya Kalan	137	136	1
669	BLC N	7C09800899041239	46	Lakhimpur Kheri	Barwar	157	156	1
670	BLC N	7C09800899041233	38	Lakhimpur Kheri	Barwar	229	228	1
671	BLC N	7C09800899055600	51	Lakhimpur Kheri	Barwar	644	643	1
672	BLC N	7C09800900053389	68	Lakhimpur Kheri	Lakhimpur	1193	1190	3
673	BLC N	7C09800900050783	51	Lakhimpur Kheri	Lakhimpur	441	439	2
674	BLC N	7C09800900026850	29	Lakhimpur Kheri	Lakhimpur	766	759	7
675	BLC N	7C09801118038140	45	Amethi	Amethi	221	218	3
676	BLC N	7C09801118040996	51	Amethi	Amethi	103	102	1
677	BLC N	7C09801118028863	38	Amethi	Amethi	300	299	1
678	BLC N	7C09801117028904	38	Amethi	Musafirkhana	51	49	2
679	BLC N	7C09801117039637	51	Amethi	Musafirkhana	25	23	2
680	BLC N	7C09156164038274	36	Amethi	Gauriganj	1326	1325	1
681	BLC N	7C09156164039607	51	Amethi	Gauriganj	314	313	1
682	BLC N	7C09156164038145	41	Amethi	Gauriganj	129	127	2
683	BLC N	7C09800958046130	65	Amethi	Jais	1628	1623	5
684	BLC N	7C09800958041168	51	Amethi	Jais	302	293	9
685	BLC N	7C09800958038151	45	Amethi	Jais	936	925	11
686	BLC N	7C09800958026776	26	Amethi	Jais	648	646	2
687	BLC N	7C09800650050693	63	Muzzaffarnagar	Purquazi	282	274	8

688	BLC N	7C09800650038102	51	Muzzaffarnagar	Purquazi	127	124	3
689	BLC N	7C09800652040930	48	Muzzaffarnagar	Muzzaffarnagar	142	138	4
690	BLC N	7C09800652040940	51	Muzzaffarnagar	Muzzaffarnagar	406	395	11
691	BLC N	7C09800659040862	51	Muzzaffarnagar	Miranpur	81	80	1
692	BLC N	7C09800659040880	50	Muzzaffarnagar	Miranpur	116	114	2
693	BLC N	7C09800659043795	53	Muzzaffarnagar	Miranpur	153	151	2
694	BLC N	7C09800659040854	44	Muzzaffarnagar	Miranpur	230	229	1
695	BLC N	7C09800657028456	36	Muzzaffarnagar	Jansath	105	102	3
696	BLC N	7C09800657043786	56	Muzzaffarnagar	Jansath	153	149	4
697	BLC N	7C09800657028806	48	Muzzaffarnagar	Jansath	23	22	1
698	BLC N	7C09800657028804	51	Muzzaffarnagar	Jansath	86	85	1
699	BLC N	7C09800656040791	50	Muzzaffarnagar	Khatauli	70	69	1
700	BLC N	7C09800656043789	53	Muzzaffarnagar	Khatauli	84	81	3
701	BLC N	7C09800656028768	36	Muzzaffarnagar	Khatauli	62	57	5
702	BLC N	7C09800656040786	45	Muzzaffarnagar	Khatauli	101	100	1
703	BLC N	7C09800656041602	51	Muzzaffarnagar	Khatauli	129	125	4
704	BLC N	7C09800656040779	44	Muzzaffarnagar	Khatauli	160	157	3
705	BLC N	7C09800656043793	56	Muzzaffarnagar	Khatauli	281	266	15
706	BLC N	7C09800656026836	31	Muzzaffarnagar	Khatauli	266	263	3
707	BLC N	7C09800656038076	42	Muzzaffarnagar	Khatauli	300	286	14
708	BLC N	7C09800656050216	67	Muzzaffarnagar	Khatauli	740	690	50
709	BLC N	7C09801130046669	66	Balrampur	Tulsipur	249	175	74
710	BLC N	7C09801129041299	45	Balrampur	Balrampur	216	207	9
711	BLC N	7C09801129027604	29	Balrampur	Balrampur	297	286	11

712	BLC N	7C09801131038339	45	Balrampur	Pachperwa	319	298	21
713	BLC N	7C09801131038360	48	Balrampur	Pachperwa	108	99	9
714	BLC N	7C09801131039611	51	Balrampur	Pachperwa	134	117	17
715	BLC N	7C09801132038467	43	Balrampur	Utraula	87	86	1
716	BLC N	7C09801132038483	48	Balrampur	Utraula	65	61	4
717	BLC N	7C09801132038519	45	Balrampur	Utraula	101	95	6
718	BLC N	7C09801219028928	38	Ghazipur	Sadat	483	480	3
719	BLC N	7C09801222058140	38	Ghazipur	Ghazipur	551	536	15
720	BLC N	7C09800765041709	43	Aligarh	Atrauli	187	179	8
721	BLC N	7C09800766028851	44	Aligarh	Chharra Rafatpur	525	500	25
722	BLC N	7C09800763041273	44	Aligarh	Jatari	491	482	9
723	BLC N	7C09801194039314	48	Azamgarh	Mehnagar	84	83	1
724	BLC N	7C09801191039689	51	Azamgarh	Sarai Mir	110	109	1
725	BLC N	7C09801193027434	31	Azamgarh	Katghar Lalganj	311	310	1
726	BLC N	7C09801192028440	33	Azamgarh	Phulpur	95	93	2
727	BLC N	7C09800973041610	43	Kannauj	Gursahaiganj	715	696	19
728	BLC N	7C09800973043875	46	Kannauj	Gursahaiganj	262	252	10
729	BLC N	7C09800973051610	68	Kannauj	Gursahaiganj	364	362	2
730	BLC N	7C09800973026736	22	Kannauj	Gursahaiganj	226	222	4
731	BLC N	7C09800979038692	44	Kannauj	Tirwaganj	127	123	4
732	BLC N	7C09800979029613	39	Kannauj	Tirwaganj	191	189	2
733	BLC N	7C09800978043880	50	Kannauj	Kannauj	264	249	15
734	BLC N	7C09800978043884	43	Kannauj	Kannauj	579	571	8
735	BLC N	7C09800978050237	67	Kannauj	Kannauj	741	697	44

736	BLC N	7C09800977041619	38	Kannauj	Talgram	257	252	5
737	BLC N	7C09800977058992	50	Kannauj	Talgram	112	111	1
738	BLC N	7C09800768043994	43	Aligarh	Aligarh	1404	1398	6
739	BLC N	7C09800768041522	41	Aligarh	Aligarh	490	479	11
740	BLC N	7C09800768041525	48	Aligarh	Aligarh	588	581	7
741	BLC N	7C09800768041521	38	Aligarh	Aligarh	806	789	17
742	BLC N	7C09800768029185	29	Aligarh	Aligarh	967	964	3
743	BLC N	7C09122471044306	64	Aligarh	Jawan Sikandar	526	520	6
744	BLC N	7C09800765041710	38	Aligarh	Atrauli	322	314	8
745	BLC N	7C09800774028881	44	Aligarh	Beswan	32	31	1
746	BLC N	7C09800863041186	48	Bareilly	Aonla	195	194	1
747	BLC N	7C09800864038375	39	Bareilly	Sirauli	90	88	2
748	BLC N	7C09800868026918	29	Bareilly	Thiriya Nizamat Khan	134	128	6
749	BLC N	7C09800868039687	51	Bareilly	Thiriya Nizamat Khan	89	88	1
750	BLC N	7C09800858053992	68	Bareilly	Shishgarh	1142	1030	112
751	BLC N	7C09800857028734	51	Bareilly	Shergarh	439	437	2
752	BLC N	7C09800857043826	56	Bareilly	Shergarh	585	578	7
753	BLC N	7C09166002046422	65	Ayodhya	Kumarganj	678	664	14
754	BLC N	7C09300865050589	67	Ayodhya	Maa Kamakhya	330	326	4
755	BLC N	7C09166246046432	65	Ayodhya	Suchitaganj	577	567	10
756	BLC N	7C09801105050767	44	Ayodhya	Rudauli	484	479	5
757	BLC N	7C09801105050770	48	Ayodhya	Rudauli	261	256	5
758	BLC N	7C09801105050765	38	Ayodhya	Rudauli	225	224	1
759	BLC N	7C09801105050766	56	Ayodhya	Rudauli	347	338	9

760	BLC N	7C09801105050771	42	Ayodhya	Rudauli	458	449	9
761	BLC N	7C09801105050225	67	Ayodhya	Rudauli	602	511	91
762	BLC N	7C09801106028782	51	Ayodhya	Bhadarsa	82	80	2
763	BLC N	7C09801106026762	23	Ayodhya	Bhadarsa	353	350	3
764	BLC N	7C09801106029636	44	Ayodhya	Bhadarsa	161	160	1
765	BLC N	7C09801111050731	46	Ayodhya	Bikapur	90	89	1
766	BLC N	7C09801111050758	44	Ayodhya	Bikapur	318	317	1
767	BLC N	7C09801111050737	45	Ayodhya	Bikapur	262	261	1
768	BLC N	7C09801111043899	56	Ayodhya	Bikapur	183	182	1
769	BLC N	7C09801111050740	51	Ayodhya	Bikapur	321	314	7
770	BLC N	7C09801111050750	33	Ayodhya	Bikapur	50	49	1
771	BLC N	7C09800911029650	42	Sitapur	Biswan	734	732	2
772	BLC N	7C09800904056354	23	Sitapur	Maholi	555	554	1
773	BLC N	7C09800904056355	41	Sitapur	Maholi	1154	1151	3
774	BLC N	7C09800906027055	29	Sitapur	Khairabad	983	978	5
775	BLC N	7C09800906043897	56	Sitapur	Khairabad	845	842	3
776	BLC N	7C09800908029233	41	Sitapur	Hargaon	944	942	2
777	BLC N	7C09800908029670	42	Sitapur	Hargaon	307	306	1
778	BLC N	7C09800912027394	26	Sitapur	Mahmudabad	937	929	8
779	BLC N	7C09800912028716	39	Sitapur	Mahmudabad	359	358	1
780	BLC N	7C09800912043923	56	Sitapur	Mahmudabad	989	987	2
781	BLC N	7C09800912028988	43	Sitapur	Mahmudabad	833	832	1
782	BLC N	7C09800909038314	50	Sitapur	Laharpur	500	499	1
783	BLC N	7C09800907029669	42	Sitapur	Sitapur	1349	1344	5

784	BLC N	7C09800907050236	67	Sitapur	Sitapur	104	97	7
785	BLC N	7C09800907029411	50	Sitapur	Sitapur	759	752	7
786	BLC N	7C09800907050161	56	Sitapur	Sitapur	1954	1943	11
787	BLC N	7C09800907056337	29	Sitapur	Sitapur	599	598	1
788	BLC N	7C09800914028632	38	Sitapur	Sidhauli	424	423	1
789	BLC N	7C09800914056351	39	Sitapur	Sidhauli	350	349	1
790	BLC N	7C09801148038540	38	Sant kabir nagar	Mehdawal	655	651	4
791	BLC N	7C09801148050835	56	Sant kabir nagar	Mehdawal	1086	1080	6
792	BLC N	7C09801148038556	41	Sant kabir nagar	Mehdawal	1124	1120	4
793	BLC N	7C09801148038634	48	Sant kabir nagar	Mehdawal	486	481	5
794	BLC N	7C09801148039610	51	Sant kabir nagar	Mehdawal	430	422	8
795	BLC N	7C09801149038494	44	Sant kabir nagar	Khalilabad	295	284	11
796	BLC N	7C09801149038479	38	Sant kabir nagar	Khalilabad	996	987	9
797	BLC N	7C09801149039622	51	Sant kabir nagar	Khalilabad	1470	1428	42
798	BLC N	7C09801149038626	50	Sant kabir nagar	Khalilabad	605	579	26
799	BLC N	7C09801149039760	43	Sant kabir nagar	Khalilabad	1074	1031	43
800	BLC N	7C09801149038514	48	Sant kabir nagar	Khalilabad	132	126	6
801	BLC N	7C09801149038504	41	Sant kabir nagar	Khalilabad	309	292	17
802	BLC N	7C09181859050636	67	Sant kabir nagar	Dharmsingawa	198	195	3
803	BLC N	7C09182047050834	56	Sant kabir nagar	Belharkala	1513	1507	6
804	BLC N	7C09801151029004	43	Sant kabir nagar	Hariharpur	218	217	1
805	BLC N	7C09801151029020	44	Sant kabir nagar	Hariharpur	467	465	2
806	BLC N	7C09801151027443	26	Sant kabir nagar	Hariharpur	615	614	1
807	BLC N	7C09801151028982	41	Sant kabir nagar	Hariharpur	490	486	4

808	BLC N	7C09801151029035	50	Sant kabir nagar	Hariharpur	271	270	1
809	BLC N	7C09801151044063	56	Sant kabir nagar	Hariharpur	233	231	2
810	BLC N	7C09801150038648	48	Sant kabir nagar	Maghar	1049	1028	21
811	BLC N	7C09801150038641	44	Sant kabir nagar	Maghar	218	215	3
812	BLC N	7C09801150038779	41	Sant kabir nagar	Maghar	420	417	3
813	BLC N	7C09801150038653	50	Sant kabir nagar	Maghar	148	145	3
814	BLC N	7C09801150038636	38	Sant kabir nagar	Maghar	851	847	4
815	BLC N	7C09900179039630	51	Sant kabir nagar	Baghnagar urf Bakhira	1710	1680	30
816	BLC N	7C09900179040516	63	Sant kabir nagar	Baghnagar urf Bakhira	2664	2409	255
817	BLC N	7C09801153027395	26	Maharajganj	Nichlaul	472	471	1
818	BLC N	7C09801153028845	44	Maharajganj	Nichlaul	654	646	8
819	BLC N	7C09900046040983	51	Maharajganj	Sonauli	348	342	6
820	BLC N	7C09900046038489	38	Maharajganj	Sonauli	403	401	2
821	BLC N	7C09801154053448	68	Maharajganj	Siswa Bazar	3291	3217	74
822	BLC N	7C09801155052999	68	Maharajganj	Anandnagar	967	940	27
823	BLC N	7C09801155044036	56	Maharajganj	Anandnagar	115	114	1
824	BLC N	7C09801155028882	44	Maharajganj	Anandnagar	121	120	1
825	BLC N	7C09801152041067	44	Maharajganj	Nautanwa	848	843	5
826	BLC N	7C09801152028644	25	Maharajganj	Nautanwa	537	534	3
827	BLC N	7C09184812050138	56	Maharajganj	Partawal	1492	1481	11
828	BLC N	7C09184219054039	68	Maharajganj	Brijmanganj	997	984	13
829	BLC N	7C09184705050137	56	Maharajganj	Paniyara	1957	1950	7
830	BLC N	7C09801157044047	56	Maharajganj	Maharajganj	824	820	4
					Total	**4,68,061**	**4,54,775**	**13,286**

Annexure-I-B

Detail of Curtailment Projects for 797 in 127 BLC (Enhancement) Projects submitted by the State of Uttar Pradesh

S.No.	Type	Annexure	CSMC	District	ULB Name	OLD	New	Apatra
1	BLC E	7D09200771001117	36	Jaunpur	Badlapur	31	30	1
2	BLC E	7D09800707002483	33	Meerut	Sardhana	360	340	20
3	BLC E	7D09801062003438	34	Fatehpur	Bindki	81	80	1
4	BLC E	7D09801061003067	34	Fatehpur	Kora Jahanabad	36	35	1
5	BLC E	7D09800844003347	36	Budaun	Budaun	274	268	6
6	BLC E	7D09800836003212	43	Budaun	Bisauli	200	198	2
7	BLC E	7D09800851002244	33	Budaun	Usawan	56	55	1
8	BLC E	7D09800664002157	31	Bijnor	Mandawar	208	198	10
9	BLC E	7D09800660002159	31	Bijnor	Sahanpur	218	205	13
10	BLC E	7D09800669002086	31	Bijnor	Warhapur	603	564	39
11	BLC E	7D09801132002722	34	Balrampur	Utraula	12	11	1
12	BLC E	7D09801130002694	34	Balrampur	Tulsipur	15	14	1
13	BLC E	7D09801129003099	34	Balrampur	Balrampur	15	14	1
14	BLC E	7D09801035003236	34	Lalitpur	Lalitpur	1975	1958	17
15	BLC E	7D09801221003215	36	Ghazipur	Jangipur	25	24	1
16	BLC E	7D09801226003145	36	Ghazipur	Zamania	43	36	7
17	BLC E	7D09801224003135	36	Ghazipur	Mohammadabad	66	60	6
18	BLC E	7D09800668002137	32	Bijnor	Nagina	179	173	6
19	BLC E	7D09800670002103	32	Bijnor	Afzalgarh	193	188	5

20	BLC E	7D09800661003341	33	Bijnor	Najibabad	151	117	34
21	BLC E	7D09800674002692	33	Bijnor	Seohara	205	188	17
22	BLC E	7D09801219002270	36	Ghazipur	Sadat	31	30	1
23	BLC E	7D09800722002279	33	Baghpat	Doghat	32	31	1
24	BLC E	7D09800663002156	31	Bijnor	Kiratpur	413	395	18
25	BLC E	7D09800672002154	32	Bijnor	Dhampur	314	272	42
26	BLC E	7D09800673003138	36	Bijnor	Nehtaur	449	432	17
27	BLC E	7D09800677002153	32	Bijnor	Chandpur	1073	1053	20
28	BLC E	7D09800676002096	32	Bijnor	Noorpur	471	449	22
29	BLC E	7D09800665003075	33	Bijnor	Bijnor	954	898	56
30	BLC E	7D09801205003134	38	Ballia	Chitbara Gaon	120	113	7
31	BLC E	7D09801208003077	44	Ballia	Bansdih	40	38	2
32	BLC E	7D09801208003074	41	Ballia	Bansdih	64	57	7
33	BLC E	7D09801208002031	32	Ballia	Bansdih	50	49	1
34	BLC E	7D09199959003101	42	Ballia	Bariya	64	57	7
35	BLC E	7D09801209003191	44	Ballia	Sahatwar	81	78	3
36	BLC E	7D09801204003165	38	Ballia	Rasra	67	59	8
37	BLC E	7D09801210003190	43	Ballia	Reoti	310	288	22
38	BLC E	7D09801202003118	38	Ballia	Belthara Road	27	26	1
39	BLC E	7D09801202003120	48	Ballia	Belthara Road	17	12	5
40	BLC E	7D09801202003119	44	Ballia	Belthara Road	9	8	1
41	BLC E	7D09800841003342	33	Budaun	Sahaswan	134	132	2
42	BLC E	7D09800640002109	31	Shamli	Un	189	186	3
43	BLC E	7D09800643002410	34	Shamli	Kandhla	272	266	6

44	BLC E	7D09800645003285	33	Shamli	Shamli	638	631	7
45	BLC E	7D09800642002394	33	Shamli	Kairana	683	667	16
46	BLC E	7D09800647003287	33	Shamli	Garhi Pukhta	100	99	1
47	BLC E	7D09800644002059	31	Shamli	Ailam	164	162	2
48	BLC E	7D09800641002107	31	Shamli	Jhinjhana	256	250	6
49	BLC E	7D09800649002056	31	Shamli	Jalalabad	384	383	1
50	BLC E	7D09801213002366	46	Jaunpur	Mogra Badshahpur	68	67	1
51	BLC E	7D09801212003166	36	Jaunpur	Khetasarai	39	35	4
52	BLC E	7D09801215003171	38	Jaunpur	Jaunpur	384	372	12
53	BLC E	7D09801214002767	38	Jaunpur	Machhlishahr	103	101	2
54	BLC E	7D09801016002287	33	Jalaun	Konch	52	51	1
55	BLC E	7D09800780002168	31	Hathras	Hathras	293	290	3
56	BLC E	7D09800779002084	31	Hathras	Mendu	232	227	5
57	BLC E	7D09800776002129	32	Hathras	Sikandrarao	118	113	5
58	BLC E	7D09800781002094	31	Hathras	Mursan	95	90	5
59	BLC E	7D09800775002099	31	Hathras	Sasni	128	124	4
60	BLC E	7D09800694003065	36	Rampur	Kemri	51	46	5
61	BLC E	7D09800693003055	36	Rampur	Bilaspur	34	30	4
62	BLC E	7D09800692003104	36	Rampur	Tanda	24	23	1
63	BLC E	7D09801036003238	34	Lalitpur	Pali	128	119	9
64	BLC E	7D09800630003021	33	Saharanpur	Saharanpur	321	311	10
65	BLC E	7D09800751002762	34	Bulandshahr	Bhawan Bahadur Nagar	96	94	2
66	BLC E	7D09800757002143	32	Bulandshahr	Dibai	53	48	5
67	BLC E	7D09800756002120	32	Bulandshahr	Jahangirabad	140	127	13

68	BLC E	7D09800760002147	32	Bulandshahr	Pahasu	61	57	4
69	BLC E	7D09800752002658	33	Bulandshahr	Siana	43	40	3
70	BLC E	7D09801178002687	36	Deoria	Bhatni Bazar	36	35	1
71	BLC E	7D09801182002305	43	Deoria	Bhatpar Rani	124	123	1
72	BLC E	7D09801179002725	36	Deoria	Majhauliraj	260	258	2
73	BLC E	7D09801177003185	50	Deoria	Gaura Barhaj	623	614	9
74	BLC E	7D09801175002745	36	Deoria	Deoria	276	275	1
75	BLC E	7D09801175002746	46	Deoria	Deoria	111	109	2
76	BLC E	7D09801026002490	34	Jhansi	Ranipur	504	503	1
77	BLC E	7D09801020003222	34	Jhansi	Chirgaon	152	151	1
78	BLC E	7D09800968003310	53	Farrukhabad	Farrukhabad-cum-Fatehgarh	39	38	1
79	BLC E	7D09801118003039	51	Amethi	Amethi	37	36	1
80	BLC E	7D09156164002751	36	Amethi	Gauriganj	392	391	1
81	BLC E	7D09156164002866	51	Amethi	Gauriganj	178	177	1
82	BLC E	7D09800958003049	51	Amethi	Jais	52	51	1
83	BLC E	7D09800958002646	48	Amethi	Jais	118	117	1
84	BLC E	7D09800652003023	34	Muzzaffarnagar	Muzzaffarnagar	461	458	3
85	BLC E	7D09800657002238	34	Muzzaffarnagar	Jansath	154	153	1
86	BLC E	7D09801222003107	36	Ghazipur	Ghazipur	40	34	6
87	BLC E	7D09801220003147	36	Ghazipur	Saidpur	36	29	7
88	BLC E	7D09801225002269	36	Ghazipur	Dildarnagar Fatehpur Bazar	18	17	1
89	BLC E	7D09800765003346	53	Aligarh	Atrauli	188	183	5

90	BLC E	7D09800763003097	38	Aligarh	Jatari	249	245	4
91	BLC E	7D09801189003206	34	Azamgarh	Azamgarh	18	17	1
92	BLC E	7D09801189003204	50	Azamgarh	Azamgarh	11	10	1
93	BLC E	7D09800768003225	46	Aligarh	Aligarh	35	33	2
94	BLC E	7D09800768003172	38	Aligarh	Aligarh	301	290	11
95	BLC E	7D09800768003177	36	Aligarh	Aligarh	295	287	8
96	BLC E	7D09800768003137	43	Aligarh	Aligarh	121	120	1
97	BLC E	7D09800769003105	38	Aligarh	Jalali	567	563	4
98	BLC E	7D09800772002323	41	Aligarh	Vijaigarh	207	192	15
99	BLC E	7D09800772002417	38	Aligarh	Vijaigarh	237	232	5
100	BLC E	7D09800773002307	43	Aligarh	Iglas	48	47	1
101	BLC E	7D09800773002384	44	Aligarh	Iglas	45	38	7
102	BLC E	7D09800773002413	38	Aligarh	Iglas	140	139	1
103	BLC E	7D09800765003164	43	Aligarh	Atrauli	340	324	16
104	BLC E	7D09800765003192	44	Aligarh	Atrauli	148	142	6
105	BLC E	7D09800765002121	32	Aligarh	Atrauli	177	173	4
106	BLC E	7D09800765003160	38	Aligarh	Atrauli	427	405	22
107	BLC E	7D09800767003121	43	Aligarh	Harduaganj	237	234	3
108	BLC E	7D09800767002386	32	Aligarh	Harduaganj	558	546	12
109	BLC E	7D09801111002769	44	Ayodhya	Bikapur	57	55	2
110	BLC E	7D09801111003106	48	Ayodhya	Bikapur	35	30	5
111	BLC E	7D09800911002250	44	Sitapur	Biswan	53	52	1
112	BLC E	7D09800908002248	41	Sitapur	Hargaon	340	339	1
113	BLC E	7D09800912002467	39	Sitapur	Mahmudabad	37	36	1

114	BLC E	7D09800909002669	48	Sitapur	Laharpur	326	325	1
115	BLC E	7D09800914003607	39	Sitapur	Sidhauli	202	201	1
116	BLC E	7D09801148002867	51	Sant kabir nagar	Mehdawal	237	235	2
117	BLC E	7D09801149002728	50	Sant kabir nagar	Khalilabad	84	75	9
118	BLC E	7D09801149002871	51	Sant kabir nagar	Khalilabad	700	689	11
119	BLC E	7D09900179003353	56	Sant kabir nagar	Baghnagar urf Bakhira	8	7	1
120	BLC E	7D09900179002872	51	Sant kabir nagar	Baghnagar urf Bakhira	213	211	2
121	BLC E	7D09800909002065	32	Sitapur	Laharpur	362	361	1
122	BLC E	7D09900046003064	44	Maharajganj	Sonauli	468	462	6
123	BLC E	7D09900046003062	51	Maharajganj	Sonauli	188	187	1
124	BLC E	7D09801155002315	34	Maharajganj	Anandnagar	70	69	1
125	BLC E	7D09801153002326	41	Maharajganj	Nichlaul	194	193	1
126	BLC E	7D09801153002361	44	Maharajganj	Nichlaul	363	358	5
127	BLC E	7D09900046003061	38	Maharajganj	Sonauli	290	289	1
					Total	**27002**	**26205**	**797**

Annexure-II

Ratification of Category and Gender count in PMAY(U) MIS as requested by Gujarat, Maharashtra, Madhya Pradesh, Rajasthan and Uttar Pradesh

Gujarat

Modification of Projects in Gender & Category Details															
Sr. No.	Name of City	Name of ULB	Vertical	Annexure ID	CSMC Approval Date	Approve Dus	Category as per	Male	Female	Trans	Gen	OBC	SC	ST	Total
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Morbi	Morbi	AHP	7B24802499629039	21-12-2015	680	As per Existing Annexure 7B	438	242	0	368	241	53	18	680
							Modification Request	**393**	**287**	**0**	**359**	**259**	**59**	**3**	**680**

Madhya Pradesh

Details of Gender/Category as per Original 7B and Corrected Details of Gender/Category for Modification in 1 Project as Approved in 9th Meeting of State Level Appraisal Committee (SLAC)

S. No.	Name of District	Name of ULB	Annexure ID	CSMC #	CSMC Approval Date	Vertical	Gender/Category as per	No. of Approved EWS Houses	Details of Gender/Category						
									General	SC	ST	OBC	Male	Female	Trans Gender
1	2	3	4A	4A	4	5	6	7	8	9	10	11	12	13	14
1	Rajgarh	Rajgarh	7B23802296629530	4th	21-Dec-15	AHP	As per Existing Annexure 7B	296	40	45	17	194	206	90	-
	Rajgarh	Rajgarh	7B23802296629530	4th	21-Dec-15	AHP	Modification Request		42	43	17	194	197	99	-

Maharashtra

Details of 7 AHP & AHP-PPP Projects in Gender & Category Modification requests (SLSMC Approval pending)																	
S. No.	Name of District	Name of the ULB / Implementing Agency	DPR Name	Vertical	Annexure ID	CSMC Approval Date	No. of DUs as per Approval	Category as per	Male	Female	Joint	Trans	Gen	OBC	SC	ST	Total
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Kolhapur	Sri Sri Builders and Developers with Pune Board	82 EWS Houses by Sri Sri Builders and Developers (Sri Sri Residency R.S. No 691/1 (CS No. 259) B ward Sambhaji Nagar Kolhapur. (AHP/PPP)	AHP-PPP	7B27802887002636	43rd 25/02/2019	82	As per Existing Annexure 7B	53	29	0	0	75	5	1	1	82
	Kolhapur	Sri Sri Builders and Developers with Pune Board	82 EWS Houses by Sri Sri Builders and Developers (Sri Sri Residency R.S. No 691/1 (CS No. 259) B ward Sambhaji Nagar Kolhapur. (AHP/PPP)	AHP-PPP	7B27802887002636	43rd 25/02/2019	82	Modification Request	54	28	0	0	75	5	1	1	82

2	Thane	Konkan Board	Revised Construction of 1804 to 1771 EWS and 88 LIG on survey no 13 at Bhandarli, Tal. and, Dist.Thane	AHP	7B2780278762 9947	8th 28/04/20 16	1771	As per Existing Annexure 8B	886	885	0	0	886	58 4	19 5	10 6	177 1
	Thane	Konkan Board	Revised Construction of 1804 to 1771 EWS and 88 LIG on survey no 13 at Bhandarli, Tal. and, Dist.Thane	AHP	7B2780278762 9947	8th 28/04/20 16	1771	Modificati on Request	121 9	550	0	2	167 1	0	50	50	177 1
3	Thane	Konkan Board	Revised Construction of 1659 EWS (Previously it was 3822 EWS) on survey no 157/1, Gotheghar, Tal. and Dist.Thane	AHP	7B2780278762 9948	8th 28/04/20 16	1659	As per Existing Annexure 8B	830	829	0	0	830	54 7	18 2	10 0	165 9
	Thane	Konkan Board	Revised Construction of 1659 EWS (Previously it was 3822 EWS) on survey no 157/1, Gotheghar, Tal. and Dist.Thane	AHP	7B2780278762 9948	8th 28/04/20 16	1659	Modificati on Request	105 7	600	0	2	155 9	0	50	50	165 9

4	Pune	M/s Sai Kedareshwar Developers LLP / Pune Board	Construction of 1926 EWS & 1916 LIG, under component of AHP-PPP at S.No. 7/1 and 8/2, GujarNimbalkar wadi, Tal. Haveli, Dist. Pune	AHP-PPP	7B2780281462 9428	8th 28/04/20 16	1926	As per Existing Annexure 8B	963	963	0	0	192 6	0	0	0	192 6
	Pune	M/s Sai Kedareshwar Developers LLP / Pune Board	Construction of 1926 EWS & 1916 LIG, under component of AHP-PPP at S.No. 7/1 and 8/2, GujarNimbalkar wadi, Tal. Haveli, Dist. Pune	AHP-PPP	7B2780281462 9428	8th 28/04/20 16	1926	Modificati on Request	111 3	813	0	0	192 6	0	0	0	192 6
5	Satara	Satara Municipal Council	Construction of 1658 EWS DU's under AHP on Sno 387 A, Akashvaani and Matkar colony at Satara	AHP	7B2780286900 2647	34th 30/05/20 18	1658	As per Existing Annexure 8B	150 0	158	0	0	165 8	0	0	0	165 8
	Satara	Satara Municipal Council	Construction of 1658 EWS DU's under AHP on Sno 387 A, Akashvaani and Matkar colony at Satara	AHP	7B2780286900 2647	34th 30/05/20 18	1658	Modificati on Request	145	1513	0	0	159 5	14	9	40	165 8

6	Pune	M/s Magarpatta City Developme nt Co Pvt Ltd with PMC	Construction of 276 EWS Dus at Mohammadwadi, Pune, (M/s Magarpatta City Development Co Pvt Ltd)	AHP-PPP	7B2780281462 9951	17th 20/12/20 16	276	As per Existing Annexure 8B	150	126	0	0	275	1	0	0	276
	Pune	M/s Magarpatta City Developme nt Co Pvt Ltd with PMC	Construction of 276 EWS Dus at Mohammadwadi, Pune, (M/s Magarpatta City Development Co Pvt Ltd)	AHP-PPP	7B2780281462 9951	17th 20/12/20 16	276	Modificati on Request	170	106	0	0	275	1	0	0	276
7	Bhiwan di	M/s Vidhisha Constructio ns, Konkan Board	Construction of 178 EWS & 75 LIG @ S.No.69/1/1, At Bhadwad, Tal-Bhiwandi, Dist-Thane	AHP-PPP	7B2780278962 9488	60th 30/03/20 22	178	As per Existing Annexure 8B	89	89	0	0	108	35	23	12	178
	Bhiwan di	M/s Vidhisha Constructio ns, Konkan Board	Construction of 178 EWS & 75 LIG @ S.No.69/1/1, At Bhadwad, Tal-Bhiwandi, Dist-Thane	AHP-PPP	7B2780278962 9488	60th 30/03/20 22	178	Modificati on Request	89	89	0	0	178	0	0	0	178

Details of 1 AHP Projects in Gender & Category Modification requests Approved in 42nd SLSMC

S. No.	Name of District	Name of the ULB / Implementing Agency	DPR Name	Vertical	Annexure ID	CSMC Approval Date	No. of DUs as per Approval	Category as per	Male	Female	Joint	Trans	Gen	OBC	SC	ST	Total
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Nagpur	Nagpur Board	DPR of Construction of 401T/s EWS, Mouza-wanza Jaithala, Bhamti, Chikl;i(Devasthan) & Hazaripahad, Nagpur	AHP	7B2780271062 9973	13th 30/09/2016	334	As per Existing Annexure 7B	205	129	0	0	276	0	38	20	334
	Nagpur	Nagpur Board	DPR of Construction of 401T/s EWS, Mouza-wanza Jaithala, Bhamti, Chikl;i(Devasthan) & Hazaripahad, Nagpur	AHP	7B2780271062 9973	13th 30/09/2016	334	Modification Request	190	144	0	0	276	0	38	20	334

Rajasthan

	Rajasthan AHP										
S.No	**City**	**Project Name & Annexure Id**	**CSMC No.**	**Category as per**	**EWS Houses**	**GEN**	**OBC**	**SC**	**ST**	**Male**	**Female**
1	Kota	AHP Mohan Lal Sukhadiya	3	As per MIS	368	273	45	29	21	0	0
		7B08800609000069		Modification Request	368	**311**	**7**	29	21	**262**	**106**
2	Kota	AHP Raipura Project	32	As per MIS	288	245	0	26	17	216	72
		7B08800609001404		Modification Request	288	245	0	26	17	**206**	**82**

Uttar Pradesh

S. No.	Authority Name	Vertical	Annexure ID	Project Title	Sanctioned EWS units	Total DUs Allotted	Unallotted DUs	Category As per	General	OBC	SC	ST	Total	Male	Female	Transgender	Total	GEN 50%	OBC 27%	SC 21%	ST 2%	Gen	OBC	SC	ST
1	Lucknow DA	AHP	7B0980095 1001716	Sector I, Vasant Kunj	4,512			As per Existing Annexure 7B	2,375	2,018	114	5	4,512	3,364	1,148	0	4,512								
	Lucknow DA	AHP	7B0980095 1001716	Sector I, Vasant Kunj	4,512	3,356	1,156	Modification Request	2,212	1,785	500	15	4,512	2,508	2,004	0	4,512	2,256	1,218	948	90.24	-44	-567	448	0

2	Lucknow DA	AHP	7B0980095 1000964	Basant Kunj, Part-A	768			As per Existing Annexure 7B	455	201	109	3	768	429	339	0	768							
	Lucknow DA	AHP	7B0980095 1000964	Basant Kunj, Part-A	768	768	0	Modification Request	463	203	99	3	768	440	328	0	768	384	207	161	15.36	79	4	62	0
3	Lucknow DA	AHP	7B0980095 1000966	Basant Kunj, Part-B	912			As per Existing Annexure 7B	524	250	134	4	912	518	394	0	912							
	Lucknow DA	AHP	7B0980095 1000966	Basant Kunj, Part-B	912	912	0	Modification Request	536	250	122	4	912	523	389	0	912	456	246	192	18.24	80	-4	70	0
4	Lucknow DA	AHP	7B0980095 1000963	Balaganj Awas	432			As per Existing Annexure 7B	238	124	70	0	432	231	201	0	432							
	Lucknow DA	AHP	7B0980095 1000963	Balaganj Awas	432	432	0	Modification Request	240	125	67	0	432	236	196	0	432	216	117	91	8.64	24	-8	24	0
5	Lucknow DA	AHP	7B0980095 1001689	Shardа Nagar Extension	208			As per Existing Annexure 7B	102	60	45	1	208	117	91	0	208							

	Lucknow DA	AHP	7B0980095 1001689	Sharda Nagar Extension	208	208	0	Modification Request	103	60	44	1	208	120	88	0	208	104	56	44	4.16	-1	-4	0	0
6	Lucknow DA	AHP	7B0980095 1001533	Sharda Nagar Extension	2,048			As per Existing Annexure 7B	1,054	549	428	17	2,048	1,157	891	0	2,048								
	Lucknow DA	AHP	7B0980095 1001533	Sharda Nagar Extension	2,048	2,048	0	Modification Request	1,059	540	433	16	2,048	1,174	874	0	2,048	1,024	553	430	40.96	35	13	-3	0