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TAMIL NADU SLUM CLEARANCE BOARD 

GOVERNMENT OF TAMILNADU 

WELCOMES SECRETARY to GoI, HUPA 

& 

ALL MEMBERS  
 

for 15th CSMC Meeting 

on 

  22.11.2016 
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• The Demand Survey covering all the 664 statutory towns were completed. 
The total housing requirement is 7,88,982 in all four verticals.  

1. Status of Demand Survey & Preparation of HFAPoA 

Civic status 

No.of 

Cities/ 

Towns 

No. of 

wards  

Housing requirement under various 

verticals Total 

requirement 
I II III IV 

Municipalities  124 3325 9533 71420 72555 104914 258422 

Corporations 11 724 10451 21951 25299 61675 119376 

Town 

panchayat  
528 8282 0 20557 0 193429 213986 

Corporation                 

(Chennai) 
1 200 7750 26819 100424 62205 197198 

      Total 664 12531 27,734 1,40,747 1,98,278 4,22,223 7,88,982 

• Preparation of HFAPoA is in progress and will be completed by 15.01.2017.  
They will be submitted after getting approval of SLSMC. 
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1a. Details of housing requirements in Corporations  

Sl.  

No 
Corporation 

No of 

Ward 

Housing requirement under Verticals 

Total 
Vertical - I Vertical - II Vertical - III Vertical - IV 

1 Chennai 200 7750 26819 100424 62205 197198 

2 Vellore 60 25 60 807 1337 2229 

3 Erode 60 276 2266 112 3000 5654 

4 Tiruppur 60 128 1491 349 2730 4698 

5 Coimbatore 106 2002 340 2652 4124 9118 

6 Madurai 100 3405 3679 1506 19711 28301 

7 Trichy 64 1531 3062 502 3257 8352 

 8 Tanjore  51 0 1995 53 7600 9648 

9 Thoothukudi  60 2369 1131 11323 3032 17855 

10 Tirunel veli 55 715 1702 1620 6970 11007 

11 Dindigul 48 0 2104 5630 3729 11463 

12 Salem  60 0 4121 745 6185 11051 

  Total  12 corpn. 924 18,201 48,770 1,25,723 1,23,880 3,16,574 
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1b. Details of Housing Requirement in Municipalities 

Sl.  No CMA Region 
No of 

Municipalities 

Housing requirement under Verticals 

Total 
Vertical - I Vertical - II Vertical - III Vertical - IV 

1 Chengalpattu 19 104 8742 1865 14157 24868 

2 Vellore 18 0 13028 12093 30354 55475 

3 Salem 14 1669 4627 14096 13172 33564 

4 Thanjavur 18 7065 10780 12039 15229 45113 

5 Madurai 19 0 20633 5149 16273 42055 

6 Tiruppur 16 695 7952 7124 7163 22934 

7 Tirunelveli 20 0 5658 3489 8566 17713 

  
Sub Total  
municipalities 

 124 9533 71,420 55,855 1,04,914 2,41,722 
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1c. Details of Housing Requirement in Town Panchayats 

District Town 
Panchayats 

No of 
households 

Housing requirement under vertical Total 
requirement 

I II III IV 

Kancheepuram 17 131463 0 682 0 11572 12254 

Tiruvallur 10 56310 0 301 0 4222 4523 

Vellaore 16 55510 0 427 0 6047 6474 

Tiruvannamalai 10 37254 0 263 0 2967 3230 

Dharmapuri 10 38329 0 509 0 1915 2424 

Krishnagiri 6 25835 0 871 0 1421 2292 

Salem 33 147800 0 469 0 13940 14409 

Namakkal 19 84327 0 210 0 7813 8023 

Erode 42 145666 0 1317 0 13696 15013 

Tiruppur 16 68724 0 210 0 4996 5206 

Coimbatore 37 214906 0 1480 0 12767 14247 

Niligiris 11 51081 0 269 0 2607 2876 

Cuddalore 16 64027 0 981 0 15830 16811 

Villupuram 15 70956 0 3183 0 11420 14603 

Thanjavur 22 86100 0 317 0 13260 13577 

-contd… 
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District 
Town 

Panchayats 
No of 

households 

Housing requirement under vertical Total 
requirement I II III IV 

Nagapattinam 8 25961 0 109 0 8913 9022 

Thiruvarur 7 23491 0 106 0 5684 5790 

Trichy 16 64715 0 274 0 7847 8121 

Perambalur 4 12391 0 56 0 2544 2600 

Ariyalur 2 5486 0 34 0 1185 1219 

Pudukottai 8 28832 0 138 0 4614 4752 

Dindigul 23 107754 0 365 0 9502 9867 

Karur 11 43929 0 70 0 3213 3283 

Madurai 9 46521 0 141 0 3444 3585 

Virudhunagar 9 48716 0 130 0 3310 3440 

Theni 22 86349 0 1642 0 4122 5764 

Sivagangai 12 60731 0 310 0 1836 2146 

Ramanathapuram 7 35754 0 246 0 2917 3163 

Tirunelveli 36 205459 0 1432 0 7194 8626 

Thoothukudi 19 85092 0 810 0 3568 4378 

Nagercoil 55 268846 0 3205 0 19063 22268 

Total 528 2428315 0 20557 0 213429 233986 

 *  Projects already sanctioned under BLC 20000 20000 

Total Demand 0 20557 0 193429 213986 



Sl. 
No. 

DESCRIPTION AHP BLC Total 

1. No. of Projects  22 223 245 

2. 
No. of Dwelling 

Units (DUs)  
11844 44185 56029 

3. 
 Project cost  

(Rs.in Cr.) 
953.90 1216.13 2170.03 

4. 
Central Share 

(Rs.in Cr.)  
177.66 662.78 840.44 

5. 
State share  
(Rs.in Cr.) 

639.70 265.11 904.81 

6. 
Beneficiaries 

share 
(Rs.in Cr.)  

136.54 288.25 424.78 

Project cost details  

GOI 
share 
840.44

GoTN 
Share
904.81

B.Share
424.78

Project 
Cost

2170.03

Rs.in Cr.

GOI share GoTN Share
B.Share Project Cost

2.Status of approved projects  
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2a. Progress of BLC projects 

 No. of approved Projects  : 223 

 No. of beneficiaries   : 44185   

 Project Cost   : Rs.1216.13 Cr 

              Progress of approved units (32943) upto 10th CSMC 

  Completed units  : 980 

 Units in progress  : 26206 

 Total      : 27,186 

             Units approved (11242) in 13th CSMC – to be commenced 

 Expenditure incurred  : Rs.131.00 Cr 

  

` 





BLC House – Salem   
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BLC House – Salem   
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BLC House – Salem   

13 



BLC House – Chennai   
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BLC House – Chennai    
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BLC House – Chennai    
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BLC House – Chennai    
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2b. Progress of AHP projects 

Physical 

 

  

  

Sl. No Status of work 
No. of 

schemes 
No. of units 

1   Work in progress 17 7808 

2   Tender stage 4 3748 

3.   Estimate stage  1 288 

Total  22 11844 

No. of 

projects  

Project 

cost 

GOI  GOTN 
Total fund 

released 

Total 

expenditure 

% of 

achieve 

ment Share Released Share Released 

22 95389.63 17766.00 6849.27 40205.96 14085.78 20935.05 18420.00 

 

88% 

 

Financial  Rs. In lakh 
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PROGRESS PHOTOS 

AHP 
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POONGA NAGAR -  MADURAI 
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2c. Fund Release status 

 

 

Rs. in Lakh 

Vertic

al 

CSMC 

meeting 

No. of 

projects 

No. of 

units 

Project 

cost 

GoI  GoTN 
Total Fund 

released 
Share Released Share Released 

III - 

AHP 

3rd  

18.11.15 
6 2916 23331.43 4374.00 1749.60 14580.00 5832.00 7581.60 

4th  

21.12.15 

 

2 108 758.39 162.00 64.80 546.15 218.46 283.26 

IV - 

BLC 
12 7513 15777.30 11269.50 4507.80 4507.80 1803.12 6310.92 

III- 

AHP 5th  

25.01.16 

 

11 7204 57175.81 10806.00 4322.40 20634.41 8253.78 12576.18 

IV- 

BLC 
166 16272 44116.00 24408.00 9763.20 9763.20 3905.28 13668.48 
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2c. Fund Release status  - (contd.,) 

 

 

Rs. in Lakh 

Vertic

al 

CSMC 

meeting 

No. of 

projects 

No. of 

units 

Project 

cost 

GoI  GoTN 
Total Fund 

released 
Share Released Share Released 

III - 

AHP 9th  

26.05.16 

 

2 1328 10956.00 1992.00 777.27 2739.00 0.00 777.27 

IV - 

BLC 
7 3193 9579.00 4789.50 1746.80 1915.80 0.00 1746.80 

IV - 

BLC 

10th  

22.07.16 
13 5965 17895.00 8947.50 0.00 3579.00 0.00 0.00 

III-

AHP 13th  

30.9.16 

 

1 288 3168.00 432.00 0 1706.00 0 0 

IV-

BLC 
25 11242 34246.00 16863.00 0 6745.20 0 0 

Total 245 56029 217002.93 84043.50 22931.87 66716.56 20012.64 42944.51 



36 

3. Status of MIS entry, Geotagging & PFMS  
 

a. MIS Entry & Geo-tagging   

No. of approved Projects  :     245 ( 223 BLC & 22 AHP) 

No. of beneficiaries   :    56029 (44185 BLC & 11844 AHP) 

MIS entry uploaded  :    56029 (44185 BLC & 11844 AHP) 

No. of units geo-tagged  :     12636 

Point accepted  :     5906 

b. PFMS 

• TNSCB opened an exclusive account for HFA (HDFC Bank) 

• Registration of PFMS carried out 

• Registration of PFMS by other  implementing agencies in 
progress 

 

 



4. Mandatory Conditions  

SI No Mandatory Conditions Time line  as per MoU Present status  

1 States/UTs shall make remove the 

requirement of separate Non 

Agricultural (NA) Permission in case 

land falls in the residential zone 

earmarked in Master Plan of city / 

Town. 

 

Already in force   - 

2 States/UTs shall prepare/amend their 

Master Plans earmarking land for 

Affordable Housing. 

Already compiled in light 

of provision of FSI 

benefits to the project 

promoting EWS / LIG 

housing in general 

across the planning and 

non planning areas.  

10% of land is reserved for EWS 

/ LIG housing in the layouts 

exceeding an extent of                 

10,000 Sqm 

50% additional FSI for EWS / LIG 

housing if the plinth area is less 

than 30 Sqm / unit. 

30% additional FSI for EWS / LIG 

housing if the plinth area is not 

more than 50 Sqm per unit 
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SI No Mandatory Conditions 
Time line  as per 

MoU 
Present status  

3 
A System should be put in place to 

ensure single-window, time bound 

clearance for layout approval and 

building permissions at ULB level 

2018-19 Proposal in under process by CMDA  

& DTCP  (Approving authorities). 

Consultative meeting convened by 

the secy.to Hg.& U.D.Dept., in the 

month of June & August  2016. 

 

4 
States/UTs shall adopt  pre-approved 

building plans and layout approval 

system for EWS/LIG housing or exempt 

approval for houses below certain built 

up area or plot area. 
2018-19 

A meeting convened by the Secy. to 

Hg. & U.D.Dept., in the month of 

August  2016 with all the  housing 

departments and accordingly a 

proposal has been sent by TNSCB 

to the Government. The proposal is 

under consideration in Government 

for deemed building permission and 

layout approval for EWS / LIG 

housing.  
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SI No Mandatory Conditions 
Time line  as 

per MoU 
Present status  

5 

States/UTs shall legislate or 

amend existing rental laws 

on the lines of model 

Tenancy Act circulated by 

the first party. 

2019-20 

Consultative meetings convened by the 

Secretary, Housing ad Urban Development 

Department during April 2016 with all the 

housing departments. The amendments 

required to suit the State have been discussed 

and is under finalization by the Government.   

6 

States/UTs shall provide 

additional Floor Area Ratio 

(FAR) / Floor Space Index ( 

FSI) / Transferable 

Development Rights (TDR) 

and relax density norms for 

slum redevelopment and 

low cost housing, if 

required. 

2018-19 

A meeting was convened in the month of 

August 2016 by the Principal Secretary / 

Managing Director, TNSCB along with Housing 

Board and representatives of CREDAI (Private 

Developers) .  To involve their participation in 

EWS and LIG houses. A proposal has been 

submitted by the private developers and it is 

under scrutiny.  
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State Level Work shop held on 18th November-
2016 @Chennai  
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Photo of State Level Work shop held on 18th 
November-2016 @Chennai  
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State Level Work shop held on 18th November-
2016 @Chennai  
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State Level Work shop held on 18th November-
2016 @Chennai  
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State Level Work shop held on 18th November-
2016 @Chennai  
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State Level Work shop held on 18th November-
2016 @Chennai  
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  5.DPRs PROPOSED FOR APPROVAL IN 15th CSMC  

       

       Rs in Lakh 

 
        

 
 

        

Vertical 
No. of 

projects  

No. of 

tenements /  

houses 

Project cost 
GOI 

share 

GoTN 

share 

Beneficiary 

share 

III -  AHP 3 4192 35626.43 6288.00 21199.58 8138.85 

 IV -  BLC  426 109135 335802.00 163706.00 65481.00 106618.00 

 Total 429 113327 371428.03 169990.50 86680.58 114756.95 



 
Tamil Nadu - Profile 
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Districts 
 
Area  
 
Population  
 
Male  
Female  
 
Rural Population 
 
Urban Population 
 
No.of Assembly 
constituencies 
 
No.of Parliament 
constituencies 
 
  

32 
 
1,30,000 Sq.Km. 
 
7.21 Cr. 
 
3.61 Cr. 
3.60 Cr. 
 
51.60% 
 
48.40% 
 
234 
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5 a. DPRs under Vertical IV  - BLC 
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5 b. Unit cost proposed under BLC projects  

       

                

     Rs. In lakhs    

       

Sl. 

No 
Name of Vertical 

Unit 

cost  

GOI 

share 
GoTN share 

Beneficiary 

Share 

1. Vertical – IV ( BLC)  3.00 1.50 0.60 0.90 

2 Vertical – IV ( BLC)  3.15 1.50 0.60 1.05  

3. 

 

Vertical – IV ( BLC)  

 

4.00 1.50 0.60 1.90 



5 c. DPRs under Vertical III - AHP 
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6. Progress of RAY Projects 

 No. of projects approved   : 15 

 No. of units    : 4880 

 Project Cost    :  Rs.318.76 Cr 

 Completed units   : 2297 

 Occupied Units   : 1464   

 Ready for occupation  
 waiting inauguration   : 833 

 In Progress    : 2583 

 Expenditure incurred    : Rs.257.78 Cr 
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Sl. 
No 

Name of the Project Total No. 
of Units 

Completed 
Units 

Occupied 
Units 

In Progress  

1 Arivoli Nagar (Relocation), Tiruppur 266 266 0 

2 Karikalan Street, Trichy 305 305 305 

3 Thimmarayasamuthiram, Trichy 158 158 158 

4 Nagammalpuram, Tirunelveli 60 60 60 

5 Karuvelankundu Street, Tirunelveli 51 44 44 7 

6 Keela Theru + 6 Slums and  
VOC Nagar (Relocation), Tirunelveli 

874 332 332 542 

7 Ceylon Colony (Insitu ) and  
Rajiv Gandhi Nagar (Relocation), Tuticorin 

593 147 0 446 

8 Nagamangalam (Relocation), Trichy 144 144 0 

9 Melapandamangalam, Trichy 189 183 183 6 

10 Gandhi Nagar New and Old Colony, Salem  235 229 229 6 

11 Kamaraj Nagar, Salem  122 38 38 84 

12 Thideer Nagar, Vellore 135 115 115 20 

13 Athipattu phase – I, (Relocation) Chennai  1056 - - 1056 

14 Athipattu Phase – II,(Relocation) Chennai 416 - - 416 

15 P.T.Colony, (insitu Redevelopment ), Madurai 276 276 - 

Total 4880 2297 1464 2583 

6a. Occupancy status – RAY Project 



Tiruppur – Arivoli Nagar 
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RAY Projects - PHOTOS 



Trichy – Karikalan Street 
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Trichy – Thimmarayasamuthiram 
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Tirunelveli – Nagammalpuram 
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Tirunelveli – Karuvelankundu Street 
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Community Hall – 

12.05.2016 

Karuvelankundu Street – 12.05.2016 



Tirunelveli – Keelatheru + 6 slums & VOC Nagar 
Relocation 
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Trichy – Melapandamangalam 

85 



86 



87 



88 

Interaction with beneficiaries by the PMU – GOI officials - HFA 
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Status of un occupancy under  

JNNURM   

90 

Name 

of 

Project 

/City 

No.of Dus 

Completed 

but 

Unoccupie

d  

Reasonof 

Unoccupanc

y 

Likely 

Date of 

occupanc

y 

No.of 

Dus 

under 

progress   

Reason for 

non-

completion 

No.of Du 

likely to be 

completed 

by 31.3.17 

No.ofDu 

yet to be 

started 

1 2 3 4 5 6 7 8 

a 6604 

Structurally 

Completed 

and 

Occupancy 

underway 

Mar-17 12432 

Escalation in 

cost for 

relocation 

units 

12432 nil 

IHSDP 0 NIL NIL 821 
Escalation in 

cost  
821 nil 



Status of UCs submitted under  

JNNURM   
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Details  BSUP IHSDP Total 

Physical Financial Physical Finalcial  Physical  Financial  

Total UCS  39 358.80 69 184.62 108 543.42 

On 10.6.2016 23 221.52 55 111.40 78 332.92 

On 16.6.2016  1 0.18 8 38.81 9 38.99 

On 29.6.2016 0 0.00 2 11.91 2 11.91 

On 15.7.2016 5 62.95 0 0.00 5 62.95 

On 25.7.2016 2 31.32 1 2.90 3 34.22 

On 19.9.2016 5 21.16 5 21.16 

Total UC 

submitted  

502.15 

Balance UC 

to be 

submitted  

41.27 



THANK YOU 
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