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Central Sanctioning and Monitoring Committee (CSMC)

25-07-2019



(Rs. in Crs.)

Project Proposal Brief – BLC 

Verticals BLC (New)

▪No. of Projects 75

▪No. of Cities 75

▪No. of DUs 6507

▪Project Cost (Rs. in Crore) 202.263

▪Central Share (Rs. in Crore) 97.605

▪State Share (Rs. in Crore) 53.477

▪Beneficiary Share (Rs. in Crore) 51.180

▪40% of ACA (First Installment) 39.042



Checklist Status (Y/N)

▪SLAC/SLSMC approval/Minutes submitted Yes

▪Land title status (encumbrance free) BLC:-

6507 DUs – Own Land/Permanent Lease Deed.

▪Beneficiary list (BLC/AHP) submitted Yes

▪No. of Beneficiaries with Aadhar ID 6507

▪No. of Beneficiaries with other Unique ID 0

▪No. of Aadhar seeded Bank accounts 6507

▪Status of physical & social infrastructure Available

▪Beneficiary consent sought Yes

Proposal Checklist –
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Physical Progress

Sr. 

No.

Component Target as 

per DAS

No of Project 

Sanctioned

Total No. of  

DUs 

Sanctioned

No. of  DUs 

under Tender

No. of  DUs 

Yet to start 

work

No. of DUs 

Grounded/ 

Under 

Construction 

No. of DUs 

Completed

1 AHP 100000 137 75,442 24342 0 37,568 5,952

2 BLC 160000 1107 138443 0 44159 94,284 30,104

3 ISSR-PPP 40000 9 5946 5946 0 0 0

Total 300000 1,253 2,19,831 30288 44159 1,31,852 36,056
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Financial Progress
(Rs. in Crs.)

S. 

No.

Components Total 

Approved 

Dus

Total 

Project 

Cost

Total 

Committed 

Central 

Share 

Central 

Share 

Released

State Share 

Released

Total 

Funds 

Released

Total 

Expenditure 

Booked 

(Central+ State)

Total 

UC 

sent

Total UC 

Pending

1 BLC 138443 4253.34 2076.65 694.03 256.98 951.01 847.28
379.8 573.49

2 AHP 65783 3481.31 986.75 283.34 198.68 482.02 443.79

3 ISSR 5946 343.4 59.46 7.12 13.65 20.77 1.2 0 7.12

4 HFAPoA 4.64 3.48 2.84 0.95 3.79 2.68 1.25 1.59

5 SLTC/CLTC  10.74 8.05 5.52 1.12 6.64 8.61 3.34 2.18

6 TPQMA 1.99 1.49 0.37 0 0.37 0.36 0.36 0.01

7 GEO TAG 2.64424 0.87 0 1.23 1.23 0.48 0.39

8 IEC 0.55 0.55 0.28 0 0.28 0.55 0.28 0

9 A&OE 0.55 0.55 0.28 0 0.28 0.52 0 0.28

Total 210172 8099.17 3136.98 994.65 471.38 1466.39 1306.22 385.51 585.06
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Photographs of  BLC Houses

Kawardha

Birgaon
Durg



Bemetara Bhilai Charoda

KawardhaBalod Bhilai Charoda

Photographs of  BLC Houses
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Photographs of  BLC Houses

Kawardha TifraDoundi
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Photographs of  BLC Houses

Bilaspur Balod Charama



10

AHP Projects of Raipur Municipal Corporation  
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AHP Projects of Bilaspur Municipal Corporation
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AHP Projects of Bhilai Municipal Corporation
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AHP Projects of Naya Raipur



THANK YOU
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➢Urban Population:- 58.15 Lakhs (23% of total population of State)

➢Total ULB’s:- 168

➢Million Plus City – 1 City

➢One Lakh to One Million – 8 Cities

➢Less than One Lakh – 159 Cities
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Introduction

FUNDING PATTERN (Rs. In Lakhs)

Component and Approx. Cost of DU
Central 

Share

State 

Share

ULB 

Share

Beneficiary 

Share

PPP 

Share

Per DU 

cost

In-Situ Slum Redevelopment Using Land as a 

Resource on PPP basis (ISSR-PPP)
1.00 0.00 0.00 0.75 3.75 5.50

Affordable Housing in Partnership (AHP) 1.50 2.50 0.00 0.75 NA 4.75

Subsidy for Beneficiary Led Individual House 

Construction (BLC)
1.50 0.85 0.00 0.86 NA 3.21
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Sr. No. Component Name No. of  DPR No. of Annexure  

Approved from 

GoI

No. of Sanctioned 

DUs

No. of Attached 

Beneficiary

Attachment Progress 

in %

1 AHP 113 103 65783 26313 40%

2 ISSR-PPP 8 7 5946 4299 72%

3 BLC 1107 1051 138443 119022 86%

Grand Total 1228 1161 210172 149634 71%

Component

No. of 

Projects 

Sanctioned

Total No of 

Projects 

Geotagged

Percentage

of Projects 

Geotagged

AHP 113 86 76%

ISSR-PPP 8 7 87%

Total 121 93 77%

Project & Beneficiary Attachment in MIS

Geo-tag Status

Component
No. of DUs 

sanctioned

No. of DUs 

Geotagged

Percentage of

DUs 

Geotagged

BLC 138443 94168 70%



Name of Scheme
No. of DUs 

Approved

No. of  DUs 

Completed

No. of  DUs 

Occupied

No of  DUs 

Under Progress

No. of DUs 

Completed 

but Vacant 

Total No. of 

DUs Vacant

1 2 3 4 5 6 = 3-4 7=2-4

IHSDP 15782 14914 13590 868 1324 2192

RAY 300 300 260 0 40 40

BSUP 12860 12416 10940 444 1476 1920*

Total 28942 27630 24790 1312 2840 4152
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IHSDP/BSUP/RAY – Physical Progress
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Brief of BLC Projects (Valid) (Rs. In Lakhs)

Sr. No.
Division 

Name
District Name Name of the City

Total Project Cost  including PMC

Central Share State Share
Beneficiary 

Share
Total

Average 

Cost
1

Raipur

Raipur Raipur 436.500 236.261 221.243 894.004 3.072

2 Raipur Aarang 327.000 180.677 175.999 683.676 3.136

3 Raipur Gobranavapara 90.000 48.217 44.235 182.452 3.041

4 Raipur Birgaon 100.500 54.789 52.031 207.320 3.094

5 Raipur Kurra 37.500 20.800 20.270 78.570 3.143

6 Baloda Bazar Bhatapara 96.000 52.571 50.354 198.925 3.108

7 Baloda Bazar Lavan 72.000 39.749 38.659 150.408 3.134

8 Baloda Bazar Biliagarh 36.000 19.804 19.133 74.937 3.122

9 Baloda Bazar Kasdol 39.000 21.353 20.288 80.641 3.102

10 Mahasamund Mahasamund 79.500 43.610 41.650 164.760 3.109

11 Mahasamund Pithora 75.000 41.140 39.190 155.330 3.107

12 Mahasamund Tumgaon 40.500 21.897 20.460 82.857 3.069

13 Griyabandh Gariyaband 42.000 23.405 23.160 88.565 3.163

14 Griyabandh Fingeshwar 174.000 95.667 92.071 361.738 3.118

15 Dhamtari Dhamtari 154.500 84.630 80.390 319.520 3.102

16 Dhamtari Kurud 66.000 36.221 34.583 136.804 3.109

17 Dhamtari Magarlod 42.000 23.195 22.575 87.770 3.135

18 Dhamtari Nagri 75.000 41.039 39.251 155.290 3.106

19 Dhamtari Aamdi 24.000 13.125 12.540 49.665 3.104

19 Total Raipur 2007.000 1098.150 1048.082 4153.232 3.104
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Brief of BLC Projects (Valid) (Rs. In Lakhs)

Sr. No.
Division 

Name
District Name Name of the City

Total Project Cost  including PMC

Central Share State Share
Beneficiary 

Share
Total

Average 

Cost

1

Bilaspur

Raigarh Raigarh 315.000 174.363 168.862 658.225 3.134

2 Raigarh Kirodimalnagar 225.000 123.420 117.560 465.980 3.107

3 Raigarh Pussore 76.500 41.960 39.970 158.430 3.106

4 Raigarh Gharghoda 91.500 50.187 47.812 189.499 3.107

5 Korba Korba 169.500 90.100 81.340 340.940 3.017

6 Korba Katghora 40.500 22.201 21.130 83.831 3.105

7 Bilaspur Gaurella 157.500 87.568 85.780 330.848 3.151

8 Bilaspur Tifra 70.500 38.950 37.930 147.380 3.136

9 Janjgir Champa Adbhar 117.000 64.600 62.830 244.430 3.134

10 Janjgir Champa Saragaon 90.000 50.540 50.720 191.260 3.188

11 Janjgir Champa Akaltara 58.500 32.220 31.200 121.920 3.126

12 Janjgir Champa Dabhra 334.500 186.560 184.880 705.940 3.166

13 Janjgir Champa Rahaud 70.500 39.410 39.220 149.130 3.173

14 Janjgir Champa Shivrinarayan 69.000 37.920 36.560 143.480 3.119

14 Total Bilaspur 1885.500 1039.998 1005.794 3931.292 3.128
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Brief of BLC Projects (Valid) (Rs. In Lakhs)

Sr. No. Division Name District Name Name of the City

Total Project Cost  including PMC

Central Share State Share
Beneficiary 

Share
Total

Average 

Cost

1

Durg

Durg Durg 412.500 223.550 207.300 843.350 3.067

2 Durg Bhilai Charoda 369.000 202.480 194.270 765.750 3.113

3 Durg Jamul 124.500 69.050 67.360 260.910 3.143

4 Durg Kumhari 274.500 149.750 140.980 565.230 3.089

5 Durg Bhilai Nagar 219.000 115.740 103.110 437.850 2.999

6 Durg Patan 258.000 141.861 135.850 535.711 3.115

7 Rajnandgaon Gandai 132.000 71.830 67.990 271.820 3.089

8 Rajnandgaon Chhuikhadan 208.500 112.520 104.640 425.660 3.062

9 Rajnandgaon Dongargarh 205.500 112.587 107.823 425.910 3.109

10 Rajnandgaon Dongargaon 49.500 27.120 25.980 102.600 3.109

11 Rajnandgaon Ambagarh Chouki 156.000 85.570 81.510 323.080 3.107

12 Rajnandgaon Khairagarh 174.000 94.430 88.910 357.340 3.081

13 Kawardha Kawardha 33.000 18.050 17.080 68.130 3.097

14 Bemetara Bemetara 315.000 174.920 171.790 661.710 3.151

15 Bemetara Nawagarh 16.500 9.130 8.910 34.540 3.140

16 Bemetara Berla 55.500 30.540 29.480 115.520 3.122

16 Total Durg 3003.000 1639.128 1552.983 6195.111 3.094
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Brief of BLC Projects (Valid) (Rs. In Lakhs)

Sr. No.
Division 

Name
District Name Name of the City

Total Project Cost  including PMC

Central Share State Share Beneficiary Share Total
Average 

Cost

1

Bastar

Dantewada Dantewada 160.500 86.570 81.230 328.300 3.068

2 Dantewada Geedam 126.000 69.010 65.840 260.850 3.105

3 Dantewada Badebacheli 82.500 46.110 46.220 174.830 3.179

4 Narayanpur Narayanpur 108.000 60.354 60.525 228.879 3.179

5 Kondagaon Kondagaon 270.000 145.515 135.795 551.310 3.063

6 Kondagaon Farasgaon 42.000 23.490 23.600 89.090 3.182

7 Kanker Kanker 72.000 38.110 34.400 144.510 3.011

8 Kanker Narharpur 187.500 105.140 106.080 398.720 3.190

9 Bastar Jagdalpur 117.000 63.020 58.940 238.960 3.064

10 Bastar Bastar 111.000 61.229 59.996 232.225 3.138

10 Total Bastar 1276.500 698.548 672.626 2647.674 3.111
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Brief of BLC Projects (Valid) (Rs. In Lakhs)

Sr. No.
Division 

Name
District Name Name of the City

Total Project Cost  including PMC

Central Share State Share
Beneficiary 

Share
Total

Average 

Cost

1

Surguja

Jashpur Jashpur 70.500 38.433 36.536 145.469 3.095

2 Jashpur Bagichha 81.000 44.450 42.870 168.320 3.117

3 Jashpur Kunkuri 61.5 33.625 32.015 127.14 3.101

4 Jashpur Pathalgaon 108.000 59.951 58.568 226.519 3.146

5 Surguja Ambikapur 498.000 270.880 256.390 1025.270 3.088

6 Surguja Sitapur 42.000 23.272 22.811 88.083 3.146

7 Surguja Lakhanpur 40.500 22.310 21.634 84.444 3.128

8 Koriya Baitkunthpur 265.500 144.890 138.020 548.410 3.098

9 Koriya manendragarh 76.500 41.900 40.290 158.690 3.112

10 Koriya Kongapani 46.500 25.790 25.060 97.350 3.140

11 Balrampur Balrampur 46.500 26.240 26.500 99.240 3.201

12 Balrampur Wadrafnagar 46.500 26.395 26.660 99.555 3.211

13 Balrampur Ramajunganj 48.000 26.620 26.130 100.750 3.148

14 Balrampur Rajpur 31.500 17.829 18.112 67.441 3.211

15 Balrampur Kusmi 57.000 31.610 30.930 119.540 3.146

16 Surajpur Pratapur 69.000 37.720 36.050 142.770 3.104

16 Total Surguja 1588.500 871.915 838.576 3298.991 3.115

75 - DPR's Grand Total 9760.500 5347.739 5118.061 20226.300 3.108


