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v Estimated demand as per validated and projected survey 6.14 lac
- Demand under AHP, BLC & ISSR (Nos) 4.14 lac 
- Demand under CLSS (Nos) 2.00 lac

v Total No. of ULB’s where Demand Survey is to be done 183

v Demand Survey Completed (No. of ULBs) 170

v Validation Completed (Nos) 122 (264147)

v Demand Survey Under Progress (No. of ULBs) 13

v Plan of Action Completed (No. of ULBs) 70

v Demand Survey & Plan of Action likely to be completed by June, 2018
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Pradhan Mantri Awas Yojana(U)
Details of Demand Survey



Projects Sanctioned        80 AHP + 
84 BLC  Total 164

Houses Sanctioned EWS – 87808
LIG – 20551 Total 108359

Houses Started EWS – 17772
LIG – 8617 Total 26389

projects under progress        AHP-35, 
BLC-1 Total 36

Projects Sanctioned by 
State Level Sanctioning & Monitoring Committee
and Central Sanctioning & Monitoring Committee  

Projects to be started  AHP-45, 
BLC-83 Total 128

Tender in process EWS  – 9048, 
LIG – 496 

Total 
projects 19

3Progress



Projects Sanctioned        80 AHP  
84 BLC  Total 164

EWS Houses Sanctioned
AHP  – 43039 
BLC  – 44769 

Total 87808

Total Houses Sanctioned           - 78,972

Projects Summary

EWS Houses Proposed for 
CSMC

AHP - 808, 
BLC- 30496 Total 31304
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Project Proposed for CSMC      AHP- 2
BLC- 73 Total 75

Total Houses Proposed for CSMC   - 31379



Note:- 21 Projects amounting to Rs. 962 Cr. were sanctioned under this
scheme, out of which, 2 projects were cancelled by GoI, and their 1st
release were adjusted against 2nd installment of Kota project. 5

Particulars
Houses 
as per 
DPR  

Revised 
Houses
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Relo 7389 7389 1054 4611 1788 907 976 748

In-situ 4368 4368 133 63 71 0 2670 1502

Up-Grad 1682 1682 215 57 57 47 415 995

Rental 2693 2693 290 2254 1632 184 21 128

Total 16132 16132 1692 6985 3548 1138 4082 3373

Status of RAY Projects
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MIS  Report :-

S.N. Vertical Project Sanctioned Annexure Uploaded
1. AHP 80 75
2. BLC (New) 60 50
3. BLC (E) 23 18

Total 163 143

S.N. Vertical Project
Started

Beneficiaries 
Attached Geo-tagged

1. AHP 35 2024 (Projects) 26
2. BLC 1  (Bhilwara) 4477 (Houses) 67

Total 37 6501



New Proposals 
BLC (N) - 41, BLC (E) - 32 & AHP- 2 
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41 BLC projects under “Beneficiary Led Individual House Construction (BLC)
New” vertical of PMAY (U) at various cities in Rajasthan:-

SN Name of City EWS Houses Project Cost 
(In lakh)

Central 
Assistance 
(Rs. 1.5 L)

1 Beawer 630 2746.80 945.00
2 Kushalgarh 99 431.64 148.50
3 Kapasan 113 492.68 169.50
4 Nimbahera 16 69.76 24.00
5 Pilibanga 2 8.72 3.00
6 Deshnokh 19 82.84 28.50
7 Nohar 72 313.92 108.00
8 Bagru 148 645.28 222.00
9 Chomu 253 1103.08 379.50

10 Kherli 51 222.36 76.50



9

41 BLC projects under “Beneficiary Led Individual House Construction (BLC)
New” vertical of PMAY (U) at various cities in Rajasthan:-

SN. Name of City EWS Houses Project Cost 
(In lakh)

Central 
Assistance
(Rs. 1.5 L)

11 Khetri 90 392.40 135.00
12 Kishangarh Renwal 690 3008.40 1035.00
13 Kotputli 1190 5188.40 1785.00
14 Neem ka Thana 132 575.40 198.00
15 Ajmer 3218 14030.48 4827.00
16 Phulera 72 313.92 108.00
17 Ramgarh 352 1534.72 528.00
18 Abu Road 73 318.28 109.50
19 Bali 26 113.36 39.00
20 Pindwara 104 453.44 156.00



10

41 BLC projects under “Beneficiary Led Individual House Construction (BLC)
New” vertical of PMAY (U) at various cities in Rajasthan:-

SN. Name of City EWS Houses Project Cost
(In lakh)

Central 
Assistance 
(Rs. 1.5 L)

21 Barmer 65 283.40 97.50
22 Merta City 38 165.68 57.00
23 Rawatbhata 5 21.80 7.50
24 Rawatsar 17 74.12 25.50
25 Baran 1240 5406.40 1860.00
26 Jaisalmer 32 139.52 48.00
27 Pokran 28 122.08 42.00
28 Takhatgarh 31 135.16 46.50
29 Sarwar 243 1059.48 364.50
30 Todaraisingh 157 684.52 235.50

31 Uniara 45 196.20 67.50
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41 BLC projects under “Beneficiary Led Individual House Construction (BLC)
New” vertical of PMAY (U) at various cities in Rajasthan:-

SN. Name of City EWS Houses Project Cost
(In lakh)

Central Assistance 
(Rs. 1.5 L)

32 Asind 28 122.08 42.00
33 Jaitaran 38 165.68 57.00
34 Kuchamancity 7 30.52 10.50
35 Niwai 23 100.28 34.50
36 Phalodi 303 1321.08 454.50
37 Balotra 955 4163.80 1432.50
38 Pali 2971 12953.56 4456.50
39 Jhunujhunu 1141 4974.76 1711.50
40 Sikar 1392 6069.12 2088.00
41 Sri Ganga Nagar 4266 18599.76 6399.00

Total 20375 88834.88 30562.50
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32 BLC projects under “Beneficiary Led Individual House Construction (BLC)
Enhancement” vertical of PMAY (U)

SN. Name of City EWS Houses Project Cost
(In lakh)

Central Assistance 
(Rs. 1.5 L)

1 Kushalgarh 1 3.49 1.50
2 Kapasan 2 6.98 3.00
3 Nimbahera 1 1.58 1.50
4 Pilibanga 11 37.89 16.50
5 Chomu 152 308.36 228.00
6 Kherli 45 125.24 67.50
7 Khetri 86 242.76 129.00

8
Kishangarh 

Renwal
526 1534.19 789.00

9 Kotputli 419 1319.65 628.50
10 Neem ka Thana 187 581.05 280.50
11 Ajmer 1200 3492.57 1800.00
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32 Nos BLC projects under “Beneficiary Led Individual House Construction
(BLC) Enhancement” vertical of PMAY (U)

SN. Name of City EWS Houses Project Cost
(In lakh)

Central Assistance 
(Rs. 1.5 L)

12 Phulera 384 1162.55 576.00
13 Ramgarh 383 1046.24 574.50
14 Abu Road 4 11.02 6.00
15 Pindwara 8 27.92 12.00
16 Barmer 29 55.40 43.50
17 Merta City 71 273.35 106.50
18 Jaisalmer 29 48.50 43.50
19 Pokran 47 95.84 70.50
20 Takhatgarh 6 16.53 9.00
21 Sarwar 7 22.02 10.50

22 Asind 9 25.53 13.50
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32 Nos BLC projects under “Beneficiary Led Individual House Construction
(BLC) Enhancement” vertical of PMAY (U)

SN. Name of City EWS Houses Project Cost
(In lakh

Central Assistance 
(Rs. 1.5 L)

23 Didwana 1 3.49 1.50
24 Jaitaran 13 33.61 19.50
25 Kuchamancity 8 17.19 12.00
26 Niwai 16 36.29 24.00
27 Phalodi 183 581.45 274.50
28 Balotra 43 110.16 64.50
29 Pali 1182 3365.97 1773.00
30 Jhunujhunu 1849 5415.97 2773.50
31 Sikar 1278 3336.74 1917.00

32
Sri Ganga 

Nagar
1941 5445.63 2911.50

Total 10121 28785.16 15181.50



AFFORDABLE HOUSING IN PARTNERSHIP (AHP)  PROJECTS 
SUBMITTED FOR APPROVAL

SN. Name of Project EWS 
units

LIG 
units

Total  
units

1 Bikaner 504 288 792

2 Udaipur 304 0 304

Total 808 288 1096



Affordable Housing Project at – Bikaner

• Location – Sujandesar, Bikaner
• Implementing Agency – UIT Bikaner.
• Total Land Area – 2.46 Hac. (Govt. Land)
• No of Units – EWS  – 504 units 

LIG     – 288 units
Total   – 792  units

• Supper Built up area / price
– 350.87 Sqft. (EWS) @ 1320/- Rs. 4.63 Lacs.
– 500.40 Sqft. (LIG) @ 1320/- Rs. 6.60 Lacs

RUDSICO                CMJAY2015

:- Tender already floated



Affordable Housing Project at – Udaipur.

• Location – Dandiyon ki Pancholi, Udaipur
• Implementing Agency – UIT Udaipur.
• Total Land Area  – 1.25 Hac. (Govt. Land)
• No of Units – EWS   – 304 units 

LIG     – 0 units
Total   – 304 units

• Supper Built up area / price 
– 350.65 Sqft. (EWS) @ 1320/- Rs. 4.62 Lacs.

RUDSICO                CMJAY2015

:- Work order issued



Glimpses of AHP Projects- under progress
AHP Project- Anganwa, Jodhpur



AHP Project – Balotra (Barmer) 

AHP Project – Balotra (Barmer) 



AHP Project – (Mohan Lal Sukhadia Scheme Block – D & Block – G), Kota

AHP Project – (Bhadana), Kota



AHP Project - Prem Nagar, Kota



AHP Project - Udaipur
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RAY Project at Bagrana, Jaipur
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Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

1 Jodhpur JADA 544 368 912 544 368 912 544 368 912 5094.15 Work in 
progress

2 Udaipur UIT 848 584 1432 848 532 1380 848 584 1432 7676.63 Work in 
progress

3 Kota UIT 368 96 464 368 96 464 368 96 464 3034.80 Work in 
progress

4 Kota UIT 640 272 912 640 272 912 640 272 912 4128.00 Work in 
progress

5 Kota UIT Kota 252 288 540 252 288 540 252 288 540 2710.80 Work in 
progress

6 Kota UIT Kota 320 256 576 320 256 576 320 256 576 2784.00 Work in 
progress

7 Balotra ULB 592 384 976 400 128 528 384 121 505 5119.75 Work in 
progress

8 Balotra ULB 608 416 1024 608 416 1024 608 416 1024 5058.31 Work in 
progress

9 Chittorgar
h ULB 304 208 512 304 192 496 304 192 496 5119.75 Work in 

progress

10 Falna ULB 480 352 832 336 176 512 328 167 495 6053.00

Work in 
progress. Partly 

allotted 655 
Units.

Project sanction by CSMC  2015-16 dt. 29.12.2015



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

11 Kishangarh ULB 714 519 1233 714 336 1050 569 332 901 6557.25 Work in 
progress

12 Pushkar ULB 296 207 503 0 0 0 0 0 0 2620.00

work order 
issued. Court 

Stay on 
original land 
aultrnet lad 

finalised plans 
under 

approval, 
registration 
compeleted, 
allotment yet 
to be done.

13 Nathdwara ULB 289 173 462 289 173 462 289 173 462 2616.25 Work started 

6255 4123 10378 5623 3233 8856 5454 3265 8719 58572.69

Project sanction by CSMC  2015-16 dt. 29.12.2015



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

14 Chaksu ULB 608 496 1104 0 0 0 0 0 0 7038.53

Sanctioned 
issued 

agreement not 
executed by 
developer. 

15 Kapren ULB 320 304 624 0 0 0 0 0 0 3951.18
Work order 

issued , Work 
not started. 

16 Kethun ULB 912 544 1456 0 0 0 0 0 0 8810.20

work order 
issued, Land 
not handed 
over to the 
developer.

17 Shivgunj ULB 256 192 448 256 192 448 256 192 448 2732.80 Work in 
Progress

18 Bhilwara UIT 604 288 892 604 288 892 604 288 892 5168.66 Work in 
Progress

Project sanction by CSMC , 2016-17 dt. 22.06.2016



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

19 Lakheri ULB 688 640 1328 0 0 0 0 0 0 8500.71

Sanction  
order issued , 

Work not 
started. No 
Allottement 

made.

20 Jahazpu
r ULB 888 496 1384 0 0 0 0 0 0 8576.94

Retendering 
are in 

Process.

21 Kheshav
raipatan ULB 760 752 1512 0 0 0 0 0 0 9666.92

work order 
issued, 

Registration 
completed. 
Lotter draw 

yet to conduct. 
Work not 
started

22 Dungarp
ur ULB 272 88 360 272 88 360 272 88 360 1326.00 Work Started.

23 Jhalawar ULB 744 712 1456 744 530 1274 713 530 1243 9415.35 Work Started.

Total 6052 4512 10564 1876 1098 2974 1845 1098 2943 65187.29

Project sanction by CSMC , 2016-17 dt. 22.06.2016



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

24 Kota UIT 532 160 692 532 160 692 532 160 692 3593.70 Work in 
progress

25 Kota UIT 368 0 368 368 0 368 368 0 368 1738.80 Work in 
progress

Total 900 160 1060 900 160 1060 900 160 1060 5332.5

Project sanction by CSMC , dt. 2017-18 21.02.2017

Project sanction by CSMC , 2016-17 dt. 19.10.2016

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

26 Udaipur UIT 640 512 1152 640 512 1152 640 512 1152 6480.00 Work in 
progress

27 Chittorga
rh UIT 240 192 432 0 0 0 0 0 0 2430.00

Land Dispute 
on proposed 

land. Alternate  
land finalized 

work not 
started

28 Jodhpur JDA 400 160 560 400 160 560 400 160 560 2970.00 Work in 
progress

Total 1280 864 2144 1040 672 1712 1040 672 1712 11880



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

29 Jodhpur JDA 464 320 784 464 320 784 464 320 784 3925.84 Work in 
progress

30 Jodhpur JDA 896 496 1392 0 0 0 0 0 0 6804.54

work order 
issued , Work 
not started. 
Due to in 
suficiant 

registration

31 Jodhpur JDA 1008 560 1568 1008 0 1008 0 0 0 7669.50 Work started

32 Jodhpur JDA 912 608 1520 912 0 912 0 0 0 7583.06 Work started

Project sanctioned by CSMC on  2017-18 dt 29.05.2017 



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

33 Jodhpur JDA 1008 672 1680 0 0 0 0 0 0 8381.29

work order 
issued , Work 
not started. 
Due to in 
suficiant 

registration

34 Bhiwadi UIT 656 448 1104 0 0 0 0 0 0 4154.00

work order 
issued , Work 
not started. 
Due to in 
suficiant 

registration

35 Bharatp
ur UIT 320 0 320 320 0 320 320 0 320 1587.00 work Started.

36 Sirohi ULB 400 96 496 400 96 496 400 96 496 2005.00 work Started.

37 Hindon 
City ULB 544 272 816 544 115 659 543 115 658 3492.97 work Started.

Total 6208 3472 9680 3648 531 4179 1727 531 2258 45603.2

Project sanctioned by CSMC on  2017-18 dt 29.05.2017 



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

38 Jodhpur JDA 2128 1024 3152 0 0 0 0 0 0 14443.2
0

work order 
issued , Work 
not started. 
Due to in 
suficiant 

registration

39 Beawer ULB 848 368 1216 0 0 0 0 0 0 5515.20

work order 
issued. Work 
to be started 
Registration 
completed.  

Allotment yet 
to be made.

40 Jodhpur JDA 512 320 832 512 320 832 512 320 832 3916.80 work Started.

41 Rajsam
nd ULB 608 464 1072 608 334 942 400 334 734 5155.20 work started

42 Pali ULB 688 368 1056 688 368 1056 327 368 695 4891.20 work started

43 Nimbah
era ULB 752 480 1232 752 475 1227 422 475 897 5812.80 work started

Total 5536 3024 8560 2560 1497 4057 1661 1497 3158 39734.4

Project sanctioned by CSMC on  2017-18 dt 30.10.2017 



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

44

R-5, 
South 
Exten. 

Udaipur  

UIT 448 128 576 448 128 576 31.86 Work Started.

45 Khetri ULB 416 224 640 242 224 466 242 224 466 36.33 Work Started.

46
SPZ 

Yojna, 
Bhartpur

UIT 208 96 304 18.63 Work Started.

47 Bundi ULB 720 384 1104 646 354 1000 646 354 1000 50.45 Work Started.

48
Deoli
Arab, 
Kota 

UIT 216 80 296 19.93
Work order 

issued, work 
yet to start

49 Raipura, 
Kota UIT 288 112 400 288 112 400 25.6 Work Started.

50 Choti
Sadri ULB 288 0 288 0 0 0 0 0 0 15.67

Work order 
issued, 

registration 
yet to be start

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

51 Rawatb
hata ULB 752 416 1168 0 0 0 0 0 0 78.06

Sanction  order 
issued ,land yet 
not handed over 

to developer.

52 Chhabra ULB 536 516 1052 0 0 0 0 0 0 69.39

Sanction  order 
issued ,land yet 
not handed over 

to developer.

53 Baran ULB 416 240 656 0 0 0 0 0 0 46.81

Sanction  order 
issued ,land yet 
not handed over 

to developer.

54 Bhinmal ULB 400 320 720 0 0 0 0 0 0 67.22

Sanction  order 
issued ,land yet 
not handed over 

to developer.
55 Dausa ULB 272 0 272 0 0 0 0 0 0 15.95 Land Dispute.

56 Jobner ULB 496 208 704 0 0 0 0 0 0 41.77 Land Issue

57 Kekri 400 256 656 0 0 0 0 0 0 40.67
Sanction  order 
issued ,land yet 
not handed over

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

58 Sarwar ULB 384 192 576 0 0 0 0 0 0 35.52

Sanction  
order issued 
,land yet not 
handed over 
to developer.

59 Tizara ULB 296 168 464 0 0 0 0 0 0 26.9

Sanction  
order issued 
,land yet not 
handed over 
to developer.

60 Abu 
Road ULB 400 256 656 0 0 0 0 0 0 40.86

Sanction  
order issued 
,land yet not 
handed over 
to developer.

61 Bikaner UIT 456 608 1064 456 608 1064 0 0 0 83.15 Work Started.

62
Sawai 

Madhop
ur 

UIT 368 192 560 0 0 0 0 0 0 60.49

Sanction  
order issued, 
work yet to be 

start

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

64
Anand
Vihar, 
Jaipur 

JDA 272 0 272 0 0 0 0 0 0 22.62 NIT Floated

65
Shaurya
Nagar 
Jaipur

JDA 464 0 464 0 0 0 0 0 0 36.71 NIT Floated

66
Shaurya
Nagar,  
Jaipur 

JDA 280 0 280 0 0 0 0 0 0 22.09 NIT Floated

67
Surya 
Nagar 
Jaipur 

JDA 280 0 280 0 0 0 0 0 0 20.72 NIT Floated

68
Surya 
Nagar 
Jaipur 

JDA 280 0 280 0 0 0 0 0 0 20.72 NIT Floated

69

Abhinav
Vihar
Ext. 

Jaipur 

JDA 288 0 288 0 0 0 0 0 0 23.48 NIT Floated

70
Abhinav

Vihar
Jaipur 

JDA 336 0 336 0 0 0 0 0 0 26.04 NIT Floated

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

71

Kheda, 
Jaganat
hpuri, 
Jaipur 

JDA 384 0 384 0 0 0 0 0 0 37.78 NIT Floated

72
Pratap 
Nagar, 
Jaipur 

RHB 1008 0 1008 0 0 0 0 0 0 59.74 NIT Floated

73 Barli, 
Jodhpur RHB 1120 0 1120 0 0 0 0 0 0 66.05 NIT Floated

74
Aravali 
Vihar 

,Bhiwadi 
RHB 432 0 432 0 0 0 0 0 0 25.08 NIT Floated

75 Shajapur
, Bhiwadi RHB 1008 0 1008 0 0 0 0 0 0 59.74 NIT yet to be 

floated

76 Mahala, 
Jaipur RHB 528 0 528 0 0 0 0 0 0 29.61 NIT Floated

77
Vatika, 
Jaipur 
(RHB)

RHB 1440 0 1440 0 0 0 0 0 0 85.36 NIT Floated

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted Project 
Cost Remarks

EWS LIG TOTAL EWS LIG Total EWS LIG Total

78
Mansaro

var, 
Jaipur 

RHB 144 0 144 0 0 0 0 0 0 8.63 NIT yet to be 
floated

79

Sec.- 16, 
Mansaro

var, 
Jaipur

RHB 144 0 144 0 0 0 0 0 0 8.63 NIT yet to be 
floated

80

Aravali 
marg,Ma
nsarovar
,  Jaipur 

RHB 288 0 288 0 0 0 0 0 0 17.27 NIT yet to be 
floated

43039 205516359017727 8617 26344 13515 7801 21316

Project sanctioned by CSMC on  2017-18 dt 26 March 2018



Project sanction by CSMC  2015-16 dt. 29.12.2015

S.
No

Name of 
City Authority

Sanctioned Flats Houses Taken up Houses Allotted

EWS LIG TOTAL EWS LIG Total EWS LIG Total

81 Bhilwara UIT 180 0 180 45 0 45 180 0 180

1 BLC Project sanction by CSMC  2015-16 dt. 29.12.2015

50 BLC Project sanctioned by CSMC on  2017-18 dt 26 March 2018

S.
No

Sanctioned Flats Houses Taken up Houses Allotted

EWS LIG TOTAL EWS LIG Total EWS LIG Total

82 38013 0 38013 0 0 0 38013 0 38013

Total BLC 38193 0 38193 45 0 45 38193 0 38193

Total AHP 43039 20551 63590 17727 8617 26344 13515 7801 21316
Grand 
Total

(AHP+BLC)
81232 20551 101783 17772 8617 26389 51708 7801 59509

Sanctioned Flats Houses Taken up Houses Allotted

EWS LIG TOTAL EWS LIG Total EWS LIG Total


