
Pradhan Mantri Awas Yojana (PMAY-U)

Proposal for New 286  projects under Vertical III and IV
Presented to 50th CSMC meeting on 27.12.2019

Government of Tamil Nadu
SLNA – Tamil Nadu Slum Clearance Board



Housing requirement assessed 
under the Four Verticals in 666 Cities/Towns 
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34.79 % 29.96 %100 % 37.25 %

v HFAPoAs  for 666 cities /Towns have been submitted to GoI .    
v 528 HFAPoAs have been approved, balance approval awaited.

Houses in Nos.

Source: ULB Survey, Common Service Centre (CSC)  & Online/Citizen
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Houses Sanctioned under AHP & BLC 
(from 08.12.2015)
Houses in Nos.

76.48%
23.52 %

Houses 
Sanctioned

Pending 
Demand

Demand under 
AHP   - 3,89,141
BLC    - 5,18,363
Total  - 9,07,504
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Total Units sanctioned under AHP & BLC : 6,94,093



Rs.in Crore

Details of the Projects Approved so far

5

Vertical No of 
Projects

No. of 
tenements / 

houses 

Project      
cost 

GOI               
Grant 

GoTN
Grant

Institutional 
share/TDR 

Beneficiaries 
share 

AHP 297 140849 14478.18 2112.75 8340.41 430.08 3594.95

BLC 2670 553244 16774.77 8298.66 3319.46 0.00 5156.65

Total 2967 694093 31252.95 10411.41 11659.87 430.08 8751.60
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Demand Survey Vs Approval (upto 47th CSMC)
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Approval  Vs Progress
(upto 30.11.2019)
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Physical Progress - AHP PROJECTS

No. Of 
Projects 
approved

No. Of Units 
Approved Completed In 

Progress
Tender / Work 
Order Stage

Estimate 
Stage

298 1,42,001 25301 48461 38925 28162
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Road Map for Completion of 48,461 units (In progress)

Ø By March’20 - 15,000 (31.00%)

Ø By March’21 - 33,461 (69.00%)

Total - 48,461 (100.00%)



Physical Progress  - BLC PROJECTS

No. Of 
Projects

No. Of 
Units

Work 
order 

issued
Grounded

In Progress

CompletedFoundati
on Plinth Lintel Roof Total

2670 553244 356037 250810 21170 33106 26599 59396 140271 1,61,907
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Road Map for Completion of 1,40,271 units in progress

Ø By January’20 - 10,000 (07.13%)

Ø By March’20 - 25,000 (17.82%)

Ø By March’21 - 1,05,271 (75.05%)

TOTAL - 1,40,271 (100.00%)



Glimpse of  Progress 
Photographs of AHP in 

Tamil Nadu



Pattukottai - Maharajasamuthiram
No. of Unit : 336, Project Cost : 2815.43 lakh



No. of Unit: 92 Project Cost : 800.00 lakh

Kovilpatti - TNHB Land Bank Scheme Ph I



No. of Unit: 528 Project Cost : 4600.00 lakh

Manchanallur TP - Irungalur



Salem - Ayyamperumalpatty



No. of Unit: 120 Project Cost : 1107.10 lakh

Coimbatore – South of Perur Ph I



No. of Unit: 528 Project Cost : 4831.00 lakh

Vaniyambadi - Valayampattu



No. of Unit: 528 Project Cost : 4725.00 lakh

Krishnagiri - Bellanakuppam



No. of Unit: 192 Project Cost : 1726.00 lakh

Thiruvannamalai - Keelanaikarai



No. of Unit: 192 Project Cost : 1618.39 lakh

Illuppur TP - Idayapatty



No. of Unit: 140 Project Cost : 1155.28 lakh

Chennai – North Giriappa Road



No. of Unit: 192 Project Cost : 1618.39 lakh

Pudukkottai - Annavasal



Poyigaipatti – Manapparai

No. of Unit : 96  Project Cost : 805.04 Lakh



Perambalur - Dhoraimanagalam

No. Of Unit: 504  Project Cost :4102.75 Lakh
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Udumalaipettai – JJ Nagar
No. Of Unit: 320  Project Cost :2626.04 Lakh



No. Of Unit: 240  Project Cost :1920.60 Lakh

Thirukkattuppalli TP – Koodananal



No. Of Unit: 324  Project Cost :4120.00 Lakh

Chennai – Alaiamman Koil Street Ph I



Monolithic Concrete Technology -
Photos



Chennai - Moolakothalam – phase 1

No. of Unit 648, Project Cost : 8424.00 Lakh 



Chennai - Moolakothalam – phase 2

No. of Unit 396, Project Cost : 5405.00 Lakh 



No. of Unit: 1824 Project Cost : 14917.99 lakh

Erode – Gandhi Nagar, Nallagoundampalayam



No. Of Unit: 1200  Project Cost :16715.00 Lakh

Chennai – Kargil Nagar



No. Of Unit: 468  Project Cost :6060.00 Lakh

Chennai – TT Block



No. Of Unit: 1188  Project Cost :15200.00 Lakh

Chennai – Fore shore Estate



Glimpse of  Photographs of 
Completed Houses Under 

BLC in Tamil Nadu



Coimbatore



Chennai



Tambaram Tiruppur



GobichettipalayamChennai
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Ramanathapuram
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Salem



Vellore



Indicators Current Status (No.)

Survey entry made in PMAY-MIS 
by ULBs (Door to door survey)

94.65 %    (8,43,989 / 8,91,682)
(Achieved / Target)

Survey Entry (ULBs + 
CSC+ Online)

Approved in PMAY MIS 
(%)

Vertical ISSR CLSS AHP BLC Total

Entry 3,31,869 3,60,954 5,28,051 7,60,136 19,81,010

Validated 20,700 3,61,390 3,89,408 6,02,235 13,73,733

No of Projects approved: 2967 (AHP –297 , BLC  -2670 )

No of Projects entered 
(7A/B/C/D) 2878 (AHP –295 , BLC  -2583 )

No of Dwelling Units approved AHP BLC Total

140,849 5,53,244 6,94,093

Beneficiaries attached (4B form) 54,888
( 38.97 %)

4,51,042
( 81.53 %)

5,05,930
(  72.89 %)

Houses Geo-tagged 1,29,273
(91.78%)

3,54,997
( 64.17 %)

4,84,270      
(69.77%)

Aadhaar seeded 55,111
( 39.12 %)

4,46,980
80.79 %)

5,02,091
(72.34%)

Status of MIS Entries(upto 26.12.2019)



Sl. No Vertical
No of

Projects
No. of
units

Project
cost         

GoI total
Grant

GoI 1st & 2nd

Installment 
share 

Released

UC submitted 
against 1st & 2nd

installment
Release

1 AHP 297 140849 14478.18 2112.74 588.16 459.59

2. BLC 2670 553244 16774.77 8298.66 2610.19 2326.62

Total 2967 694093 31252.95 10411.40 3198.35 2786.21

Details of UCs submitted
(Rs. In Crore)

RAY – GoI has so far released Rs.33.21Cr. against 45.37 Cr. and the balance 
amount of Rs.11.16 Cr. is yet to be released.

Eligible GoI share for 2nd instalment under BLC projects - Rs. 700.00 Crore



PROGRESS OF VERTICAL – II (CLSS)

Indicators Current Status (No.)

Total Demand  of CLSS

ULB           :   2,01,164
CSC          :    2,45,986
Online       :    36955

Total no of Loans Sanctioned 31447 ( NHB – 30792 ,   HUDCO - 655 )

Loan Amount
Rs. 6032.39 Cr
( NHB – 5920.43  Cr ,  HUDCO – 111.96 Cr)

Disbursed Amount Rs. 4316.98  Cr
( NHB – 4228.01 Cr ,  HUDCO – 88.97 Cr)

Subsidy Amount Rs.553.00  Cr
( NHB –540.39 Cr , HUDCO – 12.61 Cr)

4,84,105
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BRIEF OF PROJECT PROPOSALS 
FOR 50TH CSMC WITH SLAC APPROVAL

Verticals
Unit Cost Central 

Share
State 
Share

Beneficiary
Share /Cross Subsidy

Completion Time

AHP 9.50-12.66 1.5 7.00 1.00-4.16 1.5 years

BLC 3.00 – 3.15 1.5 0.60 0.90 – 1.05 1 year

(Rs. Lakhs)

Sl. 
No

Component
No. of 
Projects

No of 
units

Project
cost         

GoI
Share

GoTN
Share

Beneficiary 
Share

1
Vertical IV -

BLC
260 22554 67860.00 33831.00 13532.40 20496.60

2
Vertical III -

AHP
26 8422 93629.54 12633.00 58954.00 22042.54

Total (BLC + AHP) 286 30976 161489.54 46464.00 72486.40 42539.14

Break up for unit Cost



THANK YOU
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