# Pradhan Mantri Awas Yojana (PMAY-U)



### 36th Meeting of CSMC

Proposal for Surrender of DUs

Proposal for approval of DPRs under AHP Vertical

Proposal for approval of DPRs under BLC Vertical

Submission of Annual Implementation Plan (AIP) – 2018-19

Submission of Annual Capacity Building Plan 2018-19

24th July, 2018



Urban Development & Housing Department Government of Madhya Pradesh

## Progress of PMAY (U)



2

Indicators	Current Status (No.)					
<ul><li>Cities Approved</li></ul>	378					
■ Demand Survey Completed	378					
■ Total Demand	11.52 Lakh					
<ul> <li>Demand received through Common Service</li> <li>Centre and Online Application</li> </ul>	4,43,712					
■ Cases accepted/rejected	2,06,427					
■ Whether HFAPoA Submitted	Yes, For all 378 Towns					
■ Whether AIP Submitted	Yes					
■ Whether HFAPoA & AIP entered in MIS	10,37,497 Surveyed Data Entries have been entered in PMAY MIS					
■ SLTC/CLTC staffs approved vs. placed	SLTC:10 vs 10 / CLTC: 454 vs 521					
■ Target of DUs in 2018-19	Sanctioning: 2,47,021 (Excluding CLSS) Completion: 5.00 Lakh DUs					
<ul> <li>State Budgetary Provision for PMAY (U) in 2017-18</li> </ul>	As per provision of Gol matching budgetary provisions is ensured in state budget					

### Interface with MIS



3

Indicators	Current Status (No.)
■Survey entry made (%)	92.88%
■Projects approved:	701
■Projects entered (7A/B/C/D)	701
■DUs approved under BLC	3,25,521
■Beneficiaries attached	3,02,339
■Geo-tagged Points	5,99,144 (No. of Unique Houses Geo-Tagged: 2,53,525)

### **Progress of Projects**



d

Verticals	EWS Houses Approved	Tendered	Work Order Issued	Grounded for Construction / In-Progress				
				Foundation	Lintel	Roof	Total	Completed
AHP (Including RAY)	1,49,497	48,368	1,01,129	66,888	13,059	3,685	83,632	1 <i>7,</i> 497
BLC (N)	3,25,521	*	7.4	1,41,787	24,964	8,996	1,75,747	91,127
ISSR	2,172	960	:=	k <del>a</del>	-,	-	=	-
CLSS (Including LIG/MIG)	11,517	14	<b>E</b> .		Ε.	₹,	ä	11,517
Total	4,88,707	49,328	1,01,129	2,08,675	38,023	12,681	2,59,379	1,20,141

### Griha Pravesh of PMAY DUs



- ✓ Grah-Pravesh of over 1
  Lakh DUs performed in presence of Hon'ble
  Prime Minister on 23<sup>rd</sup>
  June, 2018.
- ✓ Grah-Pravesh of over
  11 Thousand DUs
  performed and
  Foundation Stone of
  1.50 Lakh DUs laid in
  presence of Hon'ble
  CM on 7th July, 2018.
- ✓ Beneficiaries of PMAY

   (U) also interacted with
   Hon'ble PM and
   Hon'ble CM.



### Visit of Singrauli AHP Project by Shri M. J. Akbar







# Photographs Affordable Housing in Partnership (AHP)