
Pradhan Mantri Awas Yojana (PMAY-U)

Proposal for  1 (one) New City of Manipur under
BLC (New) Vertical

25th February, 2019

Government of Manipur



STATUS OF PMAY (U)

v Out of 27 towns, so far 26 towns have been
approved under the BLC (N) vertical of PMAY (U)

v A total of 28,936 beneficiaries are approved for the
26 towns.

v With this proposal for Imphal city, the PMAY (U)
will attain 100% coverage in the State of
Manipur.

v UCs of 1st instalment of CA submitted for 6 towns of
Yairipok, Jiribam, Wangjing Lamding, Shikhong
Sekmai, Heirok & Thongkhong Laxmi towns with
claim for 2nd instalment.



PROGRESS OF PMAY (U)

Indicators Current Status (No.)

§ Cities Approved 26 (Twenty six)
§ Demand Survey Completed Yes
§ Total Demand 46,360
§Whether HFAPoA Submitted Yes, for 26 approved towns & 1 

towns being presented.
§Whether AIP Submitted In process
§Whether HFAPoA & AIP entered in MIS Yes at ULB’s level
§ SLTC/CLTC staffs approved vs. placed 5/5 SLTC Expert in place. 14/14 CLTC 

Experts in place
§ Target of DUs in 2018-19 16,303
§ State Budgetary Provision for PMAY (U) 
in 2017-18

State Share in the form exemption of 
Registration Fee and Stamp Duties.



PROGRESS OF PMAY (U)

v To facilitate smooth transfer of title of land to the female
head of the household or entering the name of the
spouse of the male head of the household as co-
pattadar for availing the benefits of PMAY-HFA(U), the
State Govt. has exempted the following fees/ charges:

(i) Stamp duty of 3%
(ii) Registration fee of 1% and ,
(iii) Tax of 1% on registration of deeds for

transfer of land.



INTERFACE WITH MIS

Indicators Current Status (No.)

§Survey entry made (%) 28404 (98%)
§Projects approved: 26 towns (BLC- New)
§Projects entered (7A/B/C/D) 7C
§DUs approved under BLC 28,936
§Beneficiaries attached  24,787 (86%)
§Houses geo-tagged 19,147 (66%)
§Total fund transferred through DBT (Rs. Lakhs) -

§National Electronic Funds Transfer (NEFT) -

§PFMS/ DBT Rs. 7,117.20 Lakhs through PFMS/ 
DBT in AADHAAR linked accounts 
of the beneficiaries only

§Aadhar Payment Bridge (APB) DBT to Adhar linked A/c only.



PROGRESS OF PMAY (U)

Hon’ble CM handing over PFMS Payment Advice on 24.02.2019  
during “Go To Village” Mission.



PROGRESS OF PROJECTS

Note: Provide the details of relevant projects

Verticals Houses 
Approved

Tend
ered

Work 
order 
Issued

Grounded/In Progress Compl
eted

Started Foundati
on

Lintel Roof Total

§ISSR

§AHP

§BLC (N) 28,936 NA NA 3806 5518 2727 1290 13341 510

§BLC (E)

§Total

§CLSS



GLIMPSES OF PROGRESS 



GLIMPSES OF PROGRESS 



GLIMPSES OF PROGRESS 



PROJECT PROPOSAL BRIEF 

Verticals ISSR AHP BLC (New) BLC 
(E)

Remarks

§No. of Projects 1 (one) 
City

Imphal Municipal 
Corporation

§No. of DUs 13,715
§Project Cost (Rs. Lakhs) 34,561.80
§Central Share (Rs. Lakhs) 20,572.50
§State Share Nil
§ULB Share Nil
§Beneficiary Share (Rs. Lakhs) 13,989.30

Verticals
(Rs. Lakhs)

Per Unit 
Cost 

Central 
Share

State Share ULB Share Benf. 
Share

Completio
n Time

§BLC 
(New)

Rs. 2.52 
lakhs

Rs. 1.50 
lakhs

Nil Nil Rs. 1.02 
lakhs

18 
Months



PROJECT PROPOSAL BRIEF 

Checklist Status (Y/N)

§Layout plan (as per NBC norms) Attached Yes

§SLAC/SLSMC approval/Minutes submitted Yes

§Land title status (encumbrance free) Yes

§Beneficiary list (BLC) submitted Yes

§No. of Beneficiaries with Aadhar ID 13,715

§No. of Beneficiaries with other Unique ID ……

§No. of Aadhar seeded Bank accounts If any account is not AADHAR 
seeded, it will be linked before 
release of subsidy.

§Status of physical & social infrastructure From State Govt. Normal 
Schemes

§Implementation plan/Completion period 18 months from fund release

§Beneficiary consent sought Yes



HFA(U): Activities at State Level

v After the demand survey forms for BLC
component in the prescribed format are collected,
these are scrutinized by a panel of Officers.

v Also, the demand survey forms are checked with
the Socio-Economic Caste Census (SECC) data,
2011.

v In the case of discrepancy with SECC data, a team
of Officers undertook ‘field verification to finalize
the draft beneficiaries.



HFA(U): Activities at State Level (Contd…)
4-Days Camp organized for verification of Forms for IMC



HFA(U): Activities at State Level (Contd…)

Notice in local Newspaper, inviting cases of left-outs/
omission



ACTIVITIES FOR NEW PROPOSALS

Field Verification by an Official Team:



ACTIVITIES FOR NEW PROPOSALS

Field Verification by an Official Team:



Newspaper Article on Field Verification 
Survey for Imphal



ACTIVITIES FOR NEW PROPOSALS

Site Scrutiny by BMTPC Official on 22.02.2019



BEST PRACTICE/INNOVATION

§ Innovative technology Adopted:

§ Best practice to be shared: In order to make the demand survey &
beneficiary selection process transparent, consultative workshops,
public address systems, live phone-in-programmes, radio & TV
discussions were held. Radio jingles were played.
To disseminate activities of HFA(U), FB page is opened where the
progress of the Mission is uploaded on daily basis.
A team of officers undertook ‘Field Verification’ & based on it, preliminary
beneficiary list was drawn up. After inviting claims & objections the final
lists were prepared. This was approved by the concerned ULB.

§ Details of IEC initiatives: Ward by ward consultative 
programmes undertaken by the ULBs. 4 City Workshops MIS, 
Geo-tagging & IEC activities conducted.



BEST PRACTICE/INNOVATION

4 City Level Workshops on MIS, Geo-tagging and IEC to
cover all 26 towns have been successfully organized



BEST PRACTICE/INNOVATION





BEST PRACTICE/INNOVATION
Registration Fee & Stamp Duty Exemption Orders:



DETAILED COST BREAK-UP

Sl. 
No 

Name of 
town 

Total No. of 
Beneficiari

es 

Total 
Project cost 
(Col. 3 x Rs. 
2.52 lakhs) 

Total 
Central 
Share 

(@Rs. 1.50 
lakhs per 
benef.) 

Total 
Beneficiary 
share (Col. 
3- Col. 4) in 
Rs. lakhs 

1st 
Instalment 

(40% of Col. 
3) in Rs. 
Lakhs

0 1 2 3 4 5 6

1
Imphal 
Municipal 
Corporation

13,715 34,561.80 20,572.50 13,989.30 8,229.00

Total 13,715 34,561.80 20,573 13,989.30 8,229.00






