
PMAY (U) Achievement (provisional)
[as on 27th January, 2025]

Overall Sanctions for 1.19 crore Houses

Physical Progress of Houses

Financial Progress of Central Assistance
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Completed Under Construction Yet to Ground

118.64 
Lakh

₹ 58,868 
Cr.

₹ 2 Lakh 

₹ 2,625 Cr. ₹ 1,973 Cr.
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118.64 Lakh
Sanctioned

₹ 1,99,652 Cr
Committed

₹ 8.07 Lakh Cr.

Investment
₹ 1,67,638 Cr

Released

112.24 Lakh
Demand

112.50 Lakh
Grounded*

90.25 Lakh
Completed*

₹ 1,58,610 Cr
UC Received

  16 lakh houses are being constructed using New Technologies
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Cr.
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Cr.

₹ 4,598 Cr.
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Crore

₹ 90,235 Cr.

₹ 58,868 Cr.
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